CITY OF SUSANVILLE
66 N. Lassen Street • Susanville CA
Robert Tyndall, Chair
Richard Hrezo, Vice Chair
Paul Clark • William Heyland • Dan Weaver

Susanville Municipal Airport Commission

Regular Susanville Municipal Airport Commission Meeting • City Council Chambers

Thursday, October 13, 2022 – 4:00 PM

Call meeting to Order

Roll Call of Commissioners Present

1. **AGENDA APPROVAL:** *(Additions and/or Deletions)*

2. **APPROVAL OF MINUTES:** *Approval of minutes from the August 8, 2022 meeting.*

   2.A Consider approval of minutes from the August 11, 2022 meeting.

3. **CORRESPONDENCE/INFORMATION:**

4. **BUSINESS FROM THE FLOOR:** *Any person may address the Commission at this time upon any subject* ***not on the agenda*** *within the jurisdiction of the Commission. However, any matter that requires action will be referred to staff for a report and action at a subsequent meeting. Presentations are subject to a five-minute limit.*

5. **PUBLIC COMMENT:** *Any person may address the Board at this time to comment on any subject on or not on the agenda. However, the Board may not take action on an item not on the agenda other than direct staff to agendize the matter at a future meeting.*

6. **NEW BUSINESS:**

7. **CONTINUING BUSINESS:**

   7.A 2023 through 2028 ACIP recommendation to City Council

8. **AIRPORT MANAGERS REPORT:**

9. **COMMISION ITEMS:**

10. **ADJOURN**

Next meeting date to be held on November 10, 2022 .

I, Marci Rojas, certify that I caused to be posted notice of the regular meeting scheduled for October 13, 2022 in the areas designated on October 7, 2022.

AGENDA ITEM NO. 2.A
Action Item

SUSANVILLE MUNICIPAL AIRPORT COMMISSION AGENDA ITEM

Submitted By:	Marci Rojas, Public Works
Action Date:	October 13, 2022
SUBJECT:	Consider approval of minutes from the August 11, 2022 meeting.
PRESENTED BY:	Public Works Director Bob Godman
SUMMARY:	None
FISCAL IMPACT:	None
ACTION REQUESTED:	Approve minutes from the August 11, 2022 meeting.

ATTACHMENTS:
20220811_SMAC Minutes.pdf

SUSANVILLE MUNICIPAL AIRPORT COMMISSION Regular Susanville Municipal Airport Commission Meeting Minutes THURSDAY, AUGUST 11, 2022 – 3:00 PM

Roll Call of Councilmembers Present: Robert Tyndall, Richard Hrezo, William Heyland
Absent: Paul Clark, Dan Weaver

Call meeting to Order
Meeting called to order at 3:07 pm

Roll Call of Commissioners Present

1. AGENDA APPROVAL:

Okay to approve minutes once remove item 6A from agenda.

Moved by William Heyland; seconded by Richard Hrezo to
Approve . Motion Carried: 3 - 0
Voting For: Robert Tyndall, Richard Hrezo, William Heyland
Voting Against: None

2. APPROVAL OF MINUTES:

2.A Consider approval of minutes from the July 14, 2022 Susanville Municipal Airport Commission Meeting
Approve July 14, 2022 Susanville Municipal Airport Commission Meeting

Commissioner Heyland inquired since he was absent last meeting can items be approved without his vote. Chairman Tyndall stated as long as we have a quorum then they pass by the voting members in attendance.
20220714_SMAC Minutes.docx

Moved by William Heyland; seconded by Richard Hrezo to Approve.
Motion Carried: 3- 0 upon spelling error's corrected
Voting For: Robert Tyndall, Richard Hrezo, William Heyland
Voting Against: None

3. CORRESPONDENCE/INFORMATION:

None

4. BUSINESS FROM THE FLOOR:

Mr. Tyndall welcomed Mr. Merchant, asked if he has submitted his letter of intent. Mr. Merchant stated he emailed City Clerk Heidi Whitlock a letter of interest and his resume.

5. PUBLIC

COMMENT: None

6. NEW BUSINESS:

None

7. CONTINUING BUSINESS:

7.A Update on Changing Meeting times:

Public Works Director Bob Godman advised he will be taking the request for the meeting time change to council at the next City Council meeting on September 7,2022. Mr. Godman stated he is fairly certain the council will approve the time change to 4:oo pm as requested. Vice Chair Hrezo inquired if it is necessary to have a meeting every month if we do not have new business to discuss. Mr. Tyndall answered it is important to have monthly meetings to show the progress with ACIP. Mr. Hrezo stated if we are accomplishing things then he has no problem meeting every month. Mr. Godman stated having monthly meetings also keeps the City Staff on top of the Airport Projects. Mr. Tyndall added it is good to meet monthly in order to keep the Airport on the City Councils radar.

7.B Update on the 2022 ACIP

Motion to recommend the 2022 ACIP be adopted by the Susanville City Council

Mr. Godman presented the update on the 2022 ACIP, stated he has been working with Michael from C&S Engineering who is our consultant for the ACIP. They have added some of the items that were previously discusses and moved other items around. The Perimeter Fencing project has been moved to year 2027, at that time they will do the preliminary wildlife study. Following would be the design and construction in separate years, the design could be done in year 2028. They spoke with our representative from the FAA, the plan is to get the plan approved before the Conference that is scheduled in Tahoe. Michael is working on it, once it is complete he will call for a Special Meeting to have the Commission review the ACIP prior to taking to the City Council. Mr. Tyndall asked when is the last day to get it submitted, Mr. Godman stated the 21st of September. Commissioner Heyland asked about an item on the ACIP, year 2025 number one Taxiway C reconstruction and design; Airport Manager Steve Datema answered.

8. AIRPORT MANAGERS REPORT:

Airport Manager has nothing to report.

9. COMMISSION ITEMS:

Mr. Tyndall inquired if we have a quote from C & S Engineering on a Master Plan, Mr. Godman stated not yet. Mr. Tyndall asked Mr. Datema if we have a quote on the Well pump, Mr. Datema stated they have not gotten back to him but he will follow up. My. Tyndall inquired update on striping bid, Mr. Godman stated the city had an engineering emergency that has taken up all of his time along with the Engineering Depts. time so he has not been able to follow up on that item. Mr. Tyndall inquired about pavement in front of his hangar, he asked if there is a reason every taxiway has been resurfaced except for those that are leading to runway 2-5. Mr. Godman stated he is not sure and it has not been brought up to him before. It is something that can be looked into the future.

10. ADJOURN

Meeting Adjourned at 3:30pm

Next meeting date to be held on September 08, 2022 .

I, Marci Rojas, certify that I caused to be posted notice of the regular meeting scheduled for August 11, 2022 in the areas designated on August 9, 2022.

AGENDA ITEM NO. 7.A
Action Item

SUSANVILLE MUNICIPAL AIRPORT COMMISSION AGENDA ITEM

Submitted By:	Bob Godman, Public Works
Action Date:	October 13, 2022
SUBJECT:	2023 through 2028 ACIP recommendation to City Council
PRESENTED BY:	Bob Godman, Public Works Director
SUMMARY:	This is the final draft of the 2023 through 2028 ACIP we are looking for a Board recommendation to Council for approval so we can file with the FAA and start procuring funding for the future projects listed.
FISCAL IMPACT:	No Fiscal Impact as C&S Engineering prepared the plan for free. It is essential in procuring grant funding from the FAA.
ACTION REQUESTED:	Recommend City Council approve the 2023 through 2028 Airport Capital Improvement Plan.

ATTACHMENTS:
Susanville ACIP 2023-2028 Package DRAFT.pdf

SUSANVILLE MUNICIPAL AIRPORT

AIRPORT CAPITAL IMPROVEMENT PROGRAM

FY 2023 - 2028

							DATE:	2022-09-21
Airport: Susanville Municipal Airport	**State:**	California	**NPIAS#**	06-0251			**LOCID**	SVE
Project Description & Year	**Federal Funds**	**State Funds**	**Local**	**Total**	**Funding Source**	**Environmental**	**Start Date**	**Comp. Date**
2023								
1 - Taxiway 'B' Reconstruction (~650 LF), Phase II - Construction (PCI: 50)	$ 234,900	$ 11,745	$ 14,355	$ 261,000	BIL	CATEX 2021	May 2023	May 2024
2 - Pavement Maintenance Management Plan	$ 112,500	$ 5,625	$ 6,875	$ 125,000	AIP	NA	May 2023	December 2023
TOTAL (FY 2023)	**$ 347,400**	**$ 17,370**	**$ 21,230**	**$ 386,000**				
2024								
1 - South Apron (~110,000 SF) Reconstruction Re-Package (PCI: 50)	$ 10,800	$ 540	$ 660	$ 12,000	BIL	CATEX 2024	June 2024	December 2024
2 - Taxiway 'C' Reconstruction (~800 LF) - Re-Package (PCI:50)	$ 10,800	$ 540	$ 660	$ 12,000	BIL	CATEX 2025	June 2024	December 2024
TOTAL (FY 2024)	**$ 21,600**	**$ 1,080**	**$ 1,320**	**$ 24,000**				
2025								
1 - South Apron (~110,000 SF) Reconstruction - Construction (PCI: 50)	$ 990,000	$ 49,500	$ 60,500	$ 1,100,000	AIP	CATEX 2024	June 2025	December 2025
2 - Taxiway 'C' Reconstruction (~800 LF) - Construction (PCI: 50)	$ 585,000	$ 29,250	$ 35,750	$ 650,000	AIP	CATEX 2025	June 2025	December 2025
3 - Runway 29-11 (~4,050 LF) Sealcoat - Design (PCI: 50)	$ 67,500	$ 3,375	$ 4,125	$ 75,000	BIL	CATEX 2024	May 2025	December 2025
4 - Perimeter Fence (~4,100 LF) - WHA/WHMP	$ 108,000	$ 5,400	$ 6,600	$ 120,000	BIL	NA	May 2025	May 2026
TOTAL (FY 2025)	**$ 1,750,500**	**$ 87,525**	**$ 106,975**	**$ 1,945,000**				
2026								
1 - Runway 29-11 (~4,050 LF) Sealcoat - Construction (PCI: 50)	$ 315,000	$ 15,750	$ 19,250	$ 350,000	AIP	CATEX 2024	August 2026	December 2026
TOTAL (FY 2026)	**$ 315,000**	**$ 15,750**	**$ 19,250**	**$ 350,000**				
2027								
1 - Fence Installation - Design	$ 85,500	$ 4,275	$ 5,225	$ 95,000	BIL	CATEX 2019	May 2027	December 2027
TOTAL (FY 2027)	**$ 85,500**	**$ 4,275**	**$ 5,225**	**$ 95,000**				
2028								
1 - Fence Installation - Construction	$ 450,000	$ 22,500	$ 27,500	$ 500,000	AIP	CATEX 2019	May 2028	December 2028
TOTAL (FY 2028)	**$ 450,000**	**$ 22,500**	**$ 27,500**	**$ 500,000**				
TOTALS	**$ 2,970,000**	**$ 148,500**	**$ 181,500**	**$ 3,300,000**				

SUSANVILLE MUNICIPAL AIRPORT ACIP DATA SHEET

Airport Name		Susanville Municipal Airport	Fiscal Year	2023		
Shown On ALP	**Project Type***	**Project Description**	**Federal Share**	**Local Share**	**State Share**	**Total**
Y	D - BIL	1 - Taxiway Rehabilitation, Phase II - Construction	$ 234,900	$ 14,355	$ 11,745	$ 261,000
Y	P - AIP	2 - Pavement Maintenance Management Plan	$ 112,500	$ 6,875	$ 5,625	$ 125,000
		TOTAL	**$ 112,500.00**	**$ 6,875.00**	**$ 5,625.00**	**$ 125,000.00**

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1 - The existing taxiway pavement is in poor condition (3,000 SY). A 2020 evaluation determined the pavement to have a PCI of 24. This project is Phase II of the pavement reconstruction project for the taxiway and apron; this portion will include reconstruction of taxiway Bravo pavement.

2 - Conduct an Airport Pavement Maintenance Management Plan. Accurate PCI data is needed to assess current and future pavement treatment needs.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1 - Anticipated Bid Opening: March 2023
1 - Anticipated Construction Schedule: August 2023 to October 2023
1 - Anticipated Grant Closeout: May 2024

2 - Anticipated Draft Report: September 2023
2 - Anticipated Final Report: December 2023
2 - Anticipated Grant Closeout: March 2024

NEPA Environmental Status (Date of FONSI or CATEX Approval)

1 - CATEX revalidated in 2020
2 - No CATEX Required

Land Title Status & Date of Exhibit "A" Status	Date
Owned by the City of Susanville Fee Simple	August 1999

Open AIP Funded Projects	Expected Close-out Date
03-06-0251-018-2021 - Taxiway 'A' Reconstruction Project	December 2022

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.

Dan Newton, Public Works Director

Name and Title of Authorized Representative (Print or Type)

Contact Name and Title (Print or Type)

(530) 257-1045


Signature Date

Contact Phone (Print or Type)

SUSANVILLE MUNICIPAL AIRPORT

AIRPORT CAPITAL IMPROVEMENT PROGRAM

ACIP FY 2023



LEGEND

1 TAXIWAY 'B' RECONSTRUCTION (~650 LF), PHASE II - CONSTRUCTION (PCI: 50)

2 PAVEMENT MAINTENANCE MANAGEMENT PLAN

02:31:01 PM - Sep 22, 2022 - MDunne-Vecchio - F:\Project\M13 - Susanville Municipal Airport, CA\M13 - ACIP\2024-2028\Exhibits\Susanville ACIP 2022-2026 Exhibit.dwg

SUSANVILLE MUNICIPAL AIRPORT ACIP DATA SHEET

Airport Name		Susanville Municipal Airport	Fiscal Year	2024		
Shown On ALP	Project Type*	Project Description	Federal Share	Local Share	State Share	Total
Y	D - BIL	1 - South Apron Reconstruction (110,000 SF) - Re-Package	$ 10,800	$ 660	$ 540	$ 12,000
Y	D - BIL	2 - Taxiway 'C' Reconstruction (800LF) - Re-Package	$ 10,800	$ 660	$ 540	$ 12,000
		TOTAL	**$ 21,600**	**$ 1,320**	**$ 1,080**	**$ 24,000**

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1 - The asphalt concrete pavement on the existing apron is close to failing (110,000 SY). This project is to reconstruct the apron with a new asphalt concrete structural section per FAA standards.

2 - The asphalt concrete pavement on the existing Taxiway 'C' is close to failing (800 LF). This project is to reconstruct the Taxiway with a new asphalt concrete structural section per FAA standards.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1 - 100% Plans and Specifications to be submitted January 2025
1 - Anticipated Bid Opening: March 2025
1 - Anticipated Grant Closeout: June 2025
2 - 100% Plans and Specifications to be submitted January 2025
2 - Anticipated Bid Opening: March 2025
2 - Anticipated Grant Closeout: June 2025

NEPA Environmental Status (Date of FONSI or CATEX Approval)

1 - Revalidate CATEX in 2024
2 - Revalidate CATEX in 2024

Land Title Status & Date of Exhibit "A" Status	Date
Owned by the City of Susanville Fee Simple	August 1999

Open AIP Funded Projects	Expected Close-out Date
03-06-0251-018-2021 - Taxiway 'A' Reconstruction Project	December 2022

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.

Dan Newton, Public Works Director

Name and Title of Authorized Representative (Print or Type)

Contact Name and Title (Print or Type)

(530) 257-1045


Signature Date

Contact Phone (Print or Type)

SUSANVILLE MUNICIPAL AIRPORT

AIRPORT CAPITAL IMPROVEMENT PROGRAM

ACIP FY 2024



LEGEND

1 SOUTH APRON (~110,000 SF) RECONSTRUCTION RE-PACKAGE (PCI:50)

2 TAXIWAY 'C' RECONSTRUCTION (~800 LF) - RE-PACKAGE (PCI:50)

02:35:05 PM - Sep 22, 2022 - MDunne-Vecchio - F:\Project\M13 - Susanville Municipal Airport, CA\M13 - ACIP-2024-2028\Exhibits\Susanville ACIP 2022-2026 Exhibit.dwg

SUSANVILLE MUNICIPAL AIRPORT ACIP DATA SHEET

Airport Name		Susanville Municipal Airport	Fiscal Year	2025		
Shown On ALP	**Project Type***	**Project Description**	**Federal Share**	**Local Share**	**State Share**	**Total**
Y	D - AIP	1 - South Apron Reconstruction (110,000 SF) - Construction	$ 990,000.00	$ 60,500.00	$ 49,500.00	$ 1,100,000.00
Y	D - AIP	2 - Taxiway 'C' Reconstruction (800LF) - Construction	$ 585,000.00	$ 35,750.00	$ 29,250.00	$ 650,000.00
Y	D - BIL	3 - Runway Sealcoat - Design	$ 67,500.00	$ 4,125.00	$ 3,375.00	$ 75,000.00
Y	P - BIL	4 - Perimeter Fence - (WHA/WHMP)	$ 108,000.00	$ 6,600.00	$ 5,400.00	$ 120,000.00
		TOTAL	**$1,750,500.00**	**$ 106,975.00**	**$ 87,525.00**	**$ 1,945,000.00**

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1 - The asphalt concrete pavement on the existing apron is close to failing (110,000 SY). This project is to reconstruct the apron with a new asphalt concrete structural section per FAA standards.

2 - The asphalt concrete pavement on the existing Taxiway 'C' is close to failing (800 LF). This project is to reconstruct the Taxiway with a new asphalt concrete structural section per FAA standards.

3 - Design: Apply a crack seal and seal coat, and re-apply pavement markings to Runway 11-29 (4,051' x 75') and Taxiway connectors.

4 - Study for Perimeter Fence Installation (approximately 4,100 LF of 8' fence). There are areas on the airport with minimal fencing, where wildlife can gain access to the airport and cause safety issues.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1 - Anticipated Bid Opening: March 2025
1 - Anticipated Construction Schedule: August 2025 to October 2025
1 - Anticipated Grant Closeout: March 2026

2 - Anticipated Bid Opening: March 2025
2 - Anticipated Construction Schedule: August 2025 to October 2025
2 - Anticipated Grant Closeout: March 2026

3 - 100% Plans and Specifications to be submitted December 2025
3 - Anticipated Bid Opening: March 2026
3 - Anticipated Grant Closeout: May 2025

4 - 100% Plans and Specifications to be submitted March 2025
4 - Anticipated Bid Opening: May 2025
4 - Anticipated Grant Closeout: December 2025

NEPA Environmental Status (Date of FONSI or CATEX Approval)

1 - Revalidate CATEX in 2024
2 - Revalidate CATEX in 2024
3 - CATEX in 2025
4 - NO CATEX

Land Title Status & Date of Exhibit "A" Status	Date
Owned by the City of Susanville Fee Simple	August 1999

Open AIP Funded Projects	Expected Close-out Date
03-06-0251-018-2021 - Taxiway 'A' Reconstruction Project	December 2022

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.


Dan Newton, Public Works Director

Name and Title of Authorized Representative (Print or Type)		Contact Name and Title (Print or Type)
		(530) 257-1045
Signature	Date	Contact Phone (Print or Type)

SUSANVILLE MUNICIPAL AIRPORT

AIRPORT CAPITAL IMPROVEMENT PROGRAM

ACIP FY 2025



LEGEND

- 1 SOUTH APRON (~110,000 SF) RECONSTRUCTION - CONSTRUCTION (PCI:50)
- 2 TAXIWAY 'C' RECONSTRUCTION (~800) - CONSTRUCTION (PCI:50)
- 3 RUNWAY 29-11 (~4,050) SEALCOAT - DESIGN (PCI:50)
- 4 PERIMETER FENCE (~4100 LF) - WHA/WHMP

02:31:26 PM - Sep 22, 2022 - MDunne-Vecchio - F:\Project\M13 - Susanville Municipal Airport, CA\M13 - ACIP-2024-2028\Exhibits\Susanville ACIP 2022-2026 Exhibit.dwg

SUSANVILLE MUNICIPAL AIRPORT ACIP DATA SHEET

Airport Name		**Susanville Municipal Airport**	**Fiscal Year**	**2026**		
Shown On ALP	**Project Type***	**Project Description**	**Federal Share**	**Local Share**	**State Share**	**Total**
Y	D - AIP	1 - Runway Sealcoat - Construction	$ 315,000.00	$ 19,250.00	$ 15,750.00	$ 350,000.00
		TOTAL	**$ 315,000.00**	**$ 19,250.00**	**$ 15,750.00**	**$ 350,000.00**

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1 - Design: Apply a crack seal and seal coat, and re-apply pavement markings to Runway 11-29 (4,051' x 75') and Taxiway connectors.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1 - Anticipated Bid Opening: May 2026
1 - Anticipated Construction Schedule: September 2026 to September 2026
1 - Anticipated Grant Closeout: May 2027

NEPA Environmental Status (Date of FONSI or CATEX Approval)

1 - CATEX in 2026

Land Title Status & Date of Exhibit "A" Status	Date
Owned by the City of Susanville Fee Simple	August 1999

Open AIP Funded Projects	Expected Close-out Date
03-06-0251-018-2021 - Taxiway 'A' Reconstruction Project	December 2022

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.


Dan Newton, Public Works Director

Name and Title of Authorized Representative (Print or Type)		Contact Name and Title (Print or Type)
		(530) 257-1045
Signature	Date	Contact Phone (Print or Type)

SUSANVILLE MUNICIPAL AIRPORT

AIRPORT CAPITAL IMPROVEMENT PROGRAM

ACIP FY 2026



LEGEND

1 RUNWAY 29-11 (~4,050 LF) SEALCOAT - CONSTRUCTION (PCI:50)

09:55:13 AM - Sep 22, 2022 salazzawe F:\Project\M13 - Susanville Municipal Airport, CA\M13 - ACIP\2024-2028\Exhibits\Susanville ACIP 2022-2026 Exhibit.dwg

SUSANVILLE MUNICIPAL AIRPORT ACIP DATA SHEET

Airport Name		**Susanville Municipal Airport**	**Fiscal Year**	**2027**		
Shown On ALP	**Project Type***	**Project Description**	**Federal Share**	**Local Share**	**State Share**	**Total**
Y	D - BIL	1 - Perimeter Fence - Design	$ 85,500	$ 5,225	$ 4,275	$ 95,000
		TOTAL	**$ 85,500.00**	**$ 5,225.00**	**$ 4,275.00**	**$ 95,000.00**

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1 - Design Perimeter Fence (approximately 4,100 LF of 8' fence). There are areas on the airport with minimal fencing, where wildlife can gain access to the airport and cause safety issues.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1 - 100% Plans and Specifications to be submitted March 2021
1 - Anticipated Bid Opening: May 2021
1 - Anticipated Grant Closeout: December 2021

NEPA Environmental Status (Date of FONSI or CATEX Approval)

1 - CATEX in 2025

Land Title Status & Date of Exhibit "A" Status	Date
Owned by the City of Susanville Fee Simple	August 1999

Open AIP Funded Projects	Expected Close-out Date
03-06-0251-018-2021 - Taxiway 'A' Reconstruction Project	December 2022

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.


Dan Newton, Public Works Director

Name and Title of Authorized Representative (Print or Type)		Contact Name and Title (Print or Type)
		(530) 257-1045
Signature	Date	Contact Phone (Print or Type)

SUSANVILLE MUNICIPAL AIRPORT

AIRPORT CAPITAL IMPROVEMENT PROGRAM

ACIP FY 2027



LEGEND

1 FENCE INSTALLATION - DESIGN

09:55:18 AM - Sep 22, 2022 salazzawe F:\Project\M13 - Susanville Municipal Airport, CA\M13 - ACIP\2024-2028\Exhibits\Susanville ACIP 2022-2026 Exhibit.dwg

SUSANVILLE MUNICIPAL AIRPORT ACIP DATA SHEET

Airport Name		Susanville Municipal Airport	Fiscal Year	2028		
Shown On ALP	**Project Type***	**Project Description**	**Federal Share**	**Local Share**	**State Share**	**Total**
Y	D - AIP	1 - Perimeter Fence - Construction	$ 382,500	$ 23,375	$ 19,125	$ 425,000
		TOTAL	**$ 382,500.00**	**$ 23,375.00**	**$ 19,125.00**	**$ 425,000.00**

* D - Development; P - Planning; E - Environmental

PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS

Detail Project Description (Square/Lineal Footage or Length/Width)

1 - Construct Perimeter Fence Installation (approximately 4,100 LF of 8' fence). There are areas on the airport with minimal fencing, where wildlife can gain access to the airport and cause safety issues.

Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)

1 - Anticipated Bid Opening: February 2028
1 - Anticipated Construction Schedule: May 2028 to August 2028
1 - Anticipated Grant Closeout: May 2029

NEPA Environmental Status (Date of FONSI or CATEX Approval)

1 - CATEX in 2025

Land Title Status & Date of Exhibit "A" Status	Date
Owned by the City of Susanville Fee Simple	August 1999

Open AIP Funded Projects	Expected Close-out Date
03-06-0251-018-2021 - Taxiway 'A' Reconstruction Project	December 2022

Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.


Dan Newton, Public Works Director

Name and Title of Authorized Representative (Print or Type)		Contact Name and Title (Print or Type)
		(530) 257-1045
Signature	Date	Contact Phone (Print or Type)

SUSANVILLE MUNICIPAL AIRPORT

AIRPORT CAPITAL IMPROVEMENT PROGRAM

ACIP FY 2028



LEGEND

1 FENCE INSTALLATION - CONSTRUCTION

09:55:23 AM - Sep 22, 2022 salazzawe F:\Project\M13 - Susanville Municipal Airport, CA\M13 - ACIP\2024-2028\Exhibits\Susanville ACIP 2022-2026 Exhibit.dwg