PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE AGENDA
326 W. MARION AVE, PUNTA GORDA, FLORIDA 33950
OCTOBER 19, 2026, 1:30 PM

Harry G Walberg, Chair
Jeffrey T D'amico, Vice Chair
Ronald P Ludvig, Committee Member
Jake Dye, Committee Member
James A. Merritt, Committee Member

CALL TO ORDER
Roll Call
Pledge of Allegiance
Announcements
Next Meeting - November 16, 2026

PUBLIC COMMENTS
Anyone wishing to address the Punta Gorda Isles Canal Advisory Committee on any subject may do so at the appropriate time during the meeting. Those who choose to speak must state their name for the record. Each person will be allowed to speak up to a maximum of three minutes.

1. **APPROVAL OF MINUTES**

1.a **Approval of the minutes: Punta Gorda Isles Canal Advisory Committee Meeting of August 17, 2026**

2. **REPORTS**

2.a **Finance Report for September 2026**

2.b **Budget Utilization Report September 2026**

2.c **Seawall Replacement Status Reports for September 2026**

2.d **Permits Authorized by City Staff September 2026**

2.e **Punta Gorda Isles Capital Improvement Status Report September 2026**

2.f **Master Permit Agreement Status Report September 2026**

2.g **Seawall Replacement Status Report September 2026**

3. **QUASI-JUDICIAL PUBLIC HEARINGS**

3.a There are no Public Hearings for this meeting

4. **GENERAL BUSINESS**

STAFF COMMENTS

MEMBER COMMENTS

ADJOURNMENT

If any person decides to appeal any matter considered at this meeting, he or she may need a record of the proceedings, and for such purpose he or she may need to ensure that a verbatim record of the proceedings is made, which record includes the testimony and evidence upon which the appeal is to be based.

In accordance with the Americans with Disabilities Act and Florida Statute 286.26, the location of this public hearing is accessible to persons with disabilities. If you are a person with disability who needs any accommodation in order to participate in this proceeding, you are entitled, at no cost to you, to the provision of certain assistance. Interpreters for the hearing impaired (TTY 941-575-5013) or non-English speaking citizens, and any other special accommodations can be requested by contacting the Human Resources Manager/Non-Discrimination Coordinator whose address is 326 W. Marion Avenue, Punta Gorda, FL 33950, whose telephone number is (941) 575-3371, and whose email address is humres@cityofpuntagordafl.com, at least two (2) calendars days prior to the meeting.

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

APPROVAL OF MINUTES

Title:	Approval of the minutes: Punta Gorda Isles Canal Advisory Committee Meeting of August 17, 2026
Funds:	
Recommended Action:	Punta Gorda Isles Canal Advisory Committee approval
Summary:	Regular Meeting Minutes of August 17, 2026
Department/Division:	Public Works

EXHIBITS:

1. August 17, 2026, Minutes

CITY OF PUNTA GORDA, FLORIDA
PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE MEETING MINUTES
AUGUST 17, 2026, 1:30 P.M.
120 LAISHLEY COURT
PUNTA GORDA, FL 33950

MEMBERS PRESENT: Harry Walberg, Chair
Jeffrey D'Amico, Jake Dye, Ronald Ludvig

CITY STAFF PRESENT: Tommy Macy, Senior Project Manager; Marc Storm, Canal Maintenance Supervisor; Alexandra Friend, Board Recorder

CALL TO ORDER

Chair Walberg called the meeting to order at 1:31 p.m., followed by the Pledge of Allegiance. He indicated he may not be present at the September 21, 2026, meeting.

PUBLIC COMMENTS

There were none.

1) APPROVAL OF MINUTES

1.a Approval of Minutes: Punta Gorda Isles Canal Advisory Committee Meeting of July 20, 2026

Exhibits:
Cover Page
July 20, 2026, Minutes

Member Dye **MOVED** to approve the July 20, 2026, minutes, **SECONDED** by Member Ludvig.
MOTION CARRIED UNANIMOUSLY.

2) REPORTS

2.a Finance Report July 2026

Exhibits:
Cover Page
PGI Expenditure Report 07312026
PGI Revenue Report 073126

Marc Storm, Canal Maintenance Supervisor, briefly reviewed the report.
Chair Walberg questioned whether the City was still waiting on Federal Emergency Management Agency funds.
Marc Storm replied he would follow up on same.

2.b Budget Utilization Report July 2026

Exhibits:
Cover Page
PGI Utilization 202608

Marc Storm briefly reviewed the report.

2.c Seawall Replacement Status Report July 2026
Exhibits:
Cover Page
NW2_IAN Seawall Phase II_Replacement Status_05102682026
PGI REPLACEMENT SHCEDULE232408

Marc Storm briefly reviewed the report.
Chair Walberg questioned how many barges the City would be using now that Hurricane Ian-related repairs were complete.
Marc Storm replied the City would continue utilizing 5 barges.

2.d Permits Authorized by City Staff July 2026
Exhibits:
Cover Page
PGI Canal Maintenance Report by City Staff 07312026

Marc Storm indicated there was no update on the report.

2.e Punta Gorda Isles Capital Improvement Status Report July 2026
Exhibits:
Cover Page
PGI Captial Improvement Status 202608

Marc Storm briefly reviewed the report.

2.f Master Permit Agreement Status Report July 2026
Exhibits:
Cover Page
MasterPermitStatusPGI202608

Marc Storm indicated there were no updates on the report.

3) QUASI-JUDICIAL PUBLIC HEARINGS

Alexandra Friend, Board Recorder, swore in all participants.

3.a Special Permit CCSP 04-25
Exhibits:
Cover Page
Agenda Package Combined

Tommy Macy, Senior Project Manager, reviewed the application, noting staff recommended favorable consideration of same.
Member Dye noted he would recuse himself from the discussion.
Chair Walberg questioned where the single-family home was on the photograph.
Tommy Macy replied the photograph did not depict the home, which was a new build.
Discussion ensued regarding the location of the pilings.

NOTE: Member Dye left the dais at 1:52 p.m.

Jake Dye, Keesling Construction, reviewed the process for installing the pilings.
Member Ludvig questioned if an extension of the existing dock was being installed.
Jake Dye replied affirmatively.
Chair Walberg opened the floor for public comment, calling 3 times for same.
Member Ludvig **MOVED** to close the public hearing, **SECONDED** by Member D'Amico.
AYE: D'Amico, Ludvig, Walberg
ABSTAINING: Dye
MOTION CARRIED.
Member D'Amico **MOVED** to approve the application, **SECONDED** by Member Ludvig.
AYE: D'Amico, Ludvig, Walberg
ABSTAINING: Dye
MOTION CARRIED.

NOTE: Member Dye rejoined the dais at 1:59 p.m.

4) GENERAL BUSINESS

There was none.

STAFF COMMENTS

There were none.

MEMBER COMMENTS

There were none.

ADJOURNMENT

The meeting adjourned at 1:59 p.m.

_____
Chair

_____
Board Recorder

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

REPORTS

Title:	Finance Report for September 2026
Funds:	
Recommended Action:	For informational purposes only, no action required
Summary:	The attached monthly reports provide updates on Expenditure and Revenue Reports for Punta Gorda Isles
Department/Division:	Public Works

EXHIBITS:

1. Punta Gorda Isles Expenditures Report 09302026
2. PGI Revenue Report 093026

PUNTA GORDA ISLES CANAL MAINTENANCE EXPENDITURE REPORT
FY 2027

DATE PREPARED: 10/09/26
WORKSHEET NAME: YTD103EX

ACCOUNT NUMBER	ACCOUNT DESCRIPTION	ORIGINAL BUDGET	AMENDED BUDGET	Y-T-D EXPENSES	ENCUMBRANCES (P.O.'S)	TOTAL YTD + PO'S	% SPENT	BALANCE
103-0000-581.99-03	PROJECTED CARRYOVER - END	3,900,836	3,900,836	0	0	0		3,900,836
*	ENDING RESERVES	3,900,836	3,900,836	0	0	0		3,900,836
**	PUNTA GORDA ISL CANAL MNT	3,900,836	3,900,836	0	0	0		3,900,836
103-0960-572.12-01	REGULAR SALARIES & WAGES	732,605	732,605	22,922	0	22,922	3	709,683
103-0960-572.14-00	OVERTIME PAY	20,000	20,000	521	0	521	3	19,479
103-0960-572.21-00	F I C A TAXES	56,530	56,530	1,707	0	1,707	3	54,823
103-0960-572.22-00	RETIREMENT CONTRIBUTION	49,820	49,820	0	0	0		49,820
103-0960-572.22-10	RETIREMT -DEFINED CONTRIB	21,495	21,495	799	0	799	4	20,696
103-0960-572.23-00	EMPLOYEE HLTH & LIFE INS	204,225	204,225	15,724	0	15,724	8	188,501
103-0960-572.23-02	DEP HLTH + EMPL PD LIFE	36,150	36,150	2,287	0	2,287	6	33,863
103-0960-572.24-00	WORKMEN'S COMP PREMIUMS	32,385	32,385	7,273	0	7,273	22	25,112
*	PERSONNEL SERVICES	1,153,210	1,153,210	51,233	0	51,233	4	1,101,977
103-0960-572.31-14	ENGINEERING CONSULTANT	10,000	10,000	0	0	0		10,000
103-0960-572.32-00	ACCOUNTING & AUDITING	1,630	1,630	0	0	0		1,630
103-0960-572.34-00	CONTRACTUAL SERVICES	21,000	21,000	0	0	0		21,000
103-0960-572.34-08	CHANNEL MARKERS	15,000	15,000	0	0	0		15,000
103-0960-572.34-10	INLET DREDGE	60,000	60,000	0	0	0		60,000
103-0960-572.34-12	SEAWALL REPLACEMENT	6,075,000	6,075,000	0	0	0		6,075,000
103-0960-572.34-42	MANGROVE TRIMMING	67,120	67,120	0	0	0		67,120
103-0960-572.40-00	TRAVEL & PER DIEM	600	600	0	0	0		600
103-0960-572.41-00	COMMUNICATIONS SERVICES	3,830	3,830	0	0	0		3,830
103-0960-572.43-01	ELECTRICITY	1,090	1,090	0	0	0		1,090
103-0960-572.43-07	LOT MOWING	1,800	1,800	0	0	0		1,800
103-0960-572.44-05	CLOTHING & UNIFORMS	1,095	1,095	0	0	0		1,095
103-0960-572.45-01	FIRE/GENERAL LIAB INSUR	19,585	19,585	2,517	0	2,517	13	17,068
103-0960-572.46-00	REPAIR & MAINTENANCE SVCS	800	800	0	0	0		800
103-0960-572.46-08	R&M AUTOS/TRUCKS FLEET	18,000	18,000	0	0	0		18,000
103-0960-572.46-09	REPAIR/MNT EQUIP FLEET	12,000	12,000	0	0	0		12,000
103-0960-572.49-06	ADMINISTRATIVE CHARGES	362,250	362,250	0	0	0		362,250
103-0960-572.49-07	COMPUTER OVERHEAD	98,150	98,150	0	0	0		98,150
103-0960-572.49-08	COLLECTION COMMISSION	50,625	50,625	0	0	0		50,625
103-0960-572.49-13	LANDFILL FEES	300	300	0	0	0		300
103-0960-572.51-00	OFFICE SUPPLIES	825	825	0	0	0		825
103-0960-572.52-01	GASOLINE, OIL, LUBRICANTS	10,000	10,000	0	0	0		10,000
103-0960-572.52-21	DEPT MATERIALS & SUPPLIES	22,200	22,200	440	0	440	2	21,760
103-0960-572.52-22	SAFETY SUPPLIES	100	100	0	0	0		100
103-0960-572.52-44	SEAWALL PANEL BLDG MTLS	808,965	808,965	53	0	53		808,912
103-0960-572.54-00	BOOKS/MEMBS/TRAINING/EDUC	9,405	9,405	0	0	0		9,405
*	OPERATING EXPENSES	7,671,370	7,671,370	3,010	0	3,010		7,668,360
103-0960-572.63-00	IMPROVE OTHER THAN BLDGS	225,000	225,000	0	0	0		225,000
103-0960-572.64-01	AUTOS & ON-ROAD VEHICLES	95,000	95,000	0	0	0		95,000
103-0960-572.64-03	EQUIPMENT	165,000	165,000	0	0	0		165,000
*	CAPITAL OUTLAY	485,000	485,000	0	0	0		485,000
103-0960-572.90-01	RESERVE FOR CONTINGENCIES	50,000	50,000	0	0	0		50,000
*	CONTINGENCIES	50,000	50,000	0	0	0		50,000
**	P G I CANAL MAINTENANCE	9,359,580	9,359,580	54,243	0	54,243	1	9,305,337
		13,260,416	13,260,416	54,243	0	54,243		13,206,173

PUNTA GORDA ISLES CANAL MAINTENANCE REVENUE REPORT
FY 2027

DATE PREPARED: 10/09/26
WORKSHEET NAME: YTD103RV

ACCOUNT NUMBER	ACCOUNT DESCRIPTION	ORIGINAL BUDGET	AMENDED BUDGET	Y-T-D REVENUES	% REC'D	BALANCE
103-0000-325.30-00	SPEC ASSMTS - CANAL ASSMT	7,800,030	7,800,030	0		7,800,030
103-0000-361.10-00	INTEREST ON INVESTMENTS	155,750	155,750	0		155,750
103-0000-369.90-00	MISCELLANEOUS REVENUE	500	500	0		500
103-0000-389.90-01	PROJ CARRYOVER-BEGINNING	5,304,136	5,304,136	0		5,304,136
*		13,260,416	13,260,416	0		13,260,416
**	PUNTA GORDA ISL CANAL MNT	13,260,416	13,260,416	0		13,260,416
		13,260,416	13,260,416	0		13,260,416

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

REPORTS

Title:	Budget Utilization Report September 2026
Funds:	
Recommended Action:	For information purposes only, no action required
Summary:	The attached monthly report provides updates on the monthly report of work completed and expenditures for seawall repair and maintenance
Department/Division:	Public Works

EXHIBITS:

1. PGI Utilization 202609

City of PUNTA GORDA Florida

REPORTING PERIOD AS OF:	**September 14, 2026**						
PUBLIC WORKS				**FY - 10/01/2025 - 09/30/2026**			
PGI CANAL MAINTENANCE	1075						
MONTHLY REPORT OF WORK COMPLETED AND EXPENDITURES FOR SEAWALL R&M							
DESCRIPTION:	**ANNUAL SCHEDULED WORK QUANTITY**	**AMENDED SCHEDULED WORK QUANTITY**	**UNIT**	**CURRENT MONTH WORK** Sep-26	**YTD COMP WORK**	**% COMP**	REMAINING QUANTITY
Seawall Replacement	$6,950,000	$6,950,000	BUD	$750,014	$1,596,876	23%	$5,353,124
Seawall Panels/Supplies	$749,700	$749,700	BUD	$18,976	$347,045	46%	$402,655
Hurricane Ian Seawall Replacement	$5,815,600	$6,069,490	BUD	$6,134	$4,728,688	78%	$1,340,802
Mangrove Trimming	$67,120	$67,120	BUD	$51,920	$60,495	90%	$6,625
Inlet Dredging	$60,000	$60,000	BUD	$0	$29,420	49%	$30,580
Spoil Site Channel Permitting/Seawall Assessment	$30,000	$41,803	BUD	$0	$22,912	55%	$18,891

NOTE: City seawall program has 15 worksites completed. Continued work on Hurricane Ian Seawall Replacement at approximately 98% complete with one worksite remaining. Inlet dredging pending work is at Bass and Snook Inlets and pending schedule timeframe from our marine contractor.Mangrove trimming complete. Spoil site Engineering Consulting work ongoing.

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

REPORTS

Title:	Seawall Replacement Status Reports for September 2026
Funds:	
Recommended Action:	For informational purposes only, no action required
Summary:	The attached monthly reports provide updates on the Punta Gorda Isles Seawall Replacement Work Program FY 24/26
Department/Division:	Public Works

EXHIBITS:

1. NW2_IAN Seawall Phase II_Replacement Status_091426
2. PGI REPLACEMENT SHCEDULE232409

MARINE CONTRACTING GROUP PHASE II

NW2 - SEAWALL REPLACEMENT WORK PROGRAM FY 2024/2025/2026

START WEEK OF	WALL PRIORITY	LOCATION #	ADDRESS	ESTIMATED LENGTH	ACTUAL LENGTH	STATUS
	LOW	4023	VIA SEVILLE 2141/2181	112	243	**C**
	LOW	4024	VIA SEVILLE 2080/2100/2140	100	107	**C**
	LOW	4026	EL CERITO CT 2237/2255/2275	156	155	**C**
	LOW	4027	EL CERITO CT 2111	80	80	**C**
	LOW	4029	BELVEDERE CT 511/517	97	102	**C**
	LOW	4032	BELVEDERE CT 280/290	53	57	**C**
3/9/26	LOW	4034	DE LIDO CT 341/361	107	106	**U**
3/16/26	LOW	4035	DE LIDO CT 381	69	69	**U**
3/23/26	LOW	4036	DE LIDO CT 399	45	58	**U**
3/30/26	LOW	4037	DE LIDO CT 380/399	54	45	**U**
4/6/26	LOW	4040	BELAIRE CT 255	80		**U**
4/13/26	LOW	4041	BELAIRE CT 355/365/375	88		**U**
	LOW	4010	BOCA RATON CT 1751/1743	142	84	**C**
	LOW	4011	BELLE CT 1800/1799	220	261	**C**
3/9/26	LOW	4012	BELLE CT 1793	138	136	**C**
3/23/26	LOW	4013	BAL HARBOR BLVD 515/533/551	104		**Ltr**
			TOTAL	**5019**	**4997**	
		LTR	**Letter sent**			
		U	**Under Construction**			
		C	**Complete**			
		HN	**Home owner notified**			
					Revised	9/13/26

Seawall Maintenance Replacement
FY 23/24

Start Week	Location #	Wall Priority	Address	Estimated Length	Actual Length	Status
5/9/2025	1	SEVERE	SWAN CT 1230	84	78	C
5/27/2025	2	SEVERE	CASEY KEY 1523,1531,1537/USSEPA CT 5005	172	173	C
10/8/2025	3	HIGH	OSPREY DR 1351, 1355, 1359, 1362	418	418	C
4/13/2026	5	HIGH	DARIN DR 3631	174	174	C
5/11/2026	6	HIGH	GULFVIEW RD 125, 135, 2101	117	126	C
			2026 by Priority			
3/9/2026	1	SEVERE	KINGLET DRIVE 1436	174	174	C
4/12/2026	2	SEVERE	VENEZIA Ct 242, 246	87	87	C
6/2/2026	3	SEVERE	601 SHREVE	209	209	C
6/15/2026	4	SEVERE	652 ANDROS CT	160	138	C
5/25/2026	5	HIGH	CORONADO 1216	83	90	C
5/11/2026	6	HIGH	CORONADO DR 1226	150	151	C
5/14/2026	7	MED	SABAL DR 15,19,23,27	194	360	C
6/16/2026	8	MED	RIO CT 2790/2770	184	184	C
6/3/2026	9	MED	RIO CT 2795	184	114	C
6/22/2026	10	MED	LUNA CT 2790/2770	318		U
6/29/2026	11	MED	LUNA CT 2795/2775	244		U
	12	MED	BAL HARBOR BLVD 271	85		
7/27/2026	13	MED	PARTRIDGE DR 1260	72	72	C
6/15/2026	14	MED	DIPPER CT 3518/3524/3530	220		U
7/6/2026	15	MED	WHITE IBIS CT 3256 #3	230		U
6/29/2026	16	MED	ALMAR DR 5143/5121	124	123	C
9/1/2026	17	MED	TRINIDAD CT 3367/ 3370	182		U
8/5/2026	18	MED	ST KITTS CT 3805/ 3811/ 3817/3823	313		U
	19	MED	RYAN BLVD 2611/2523	90		U
	20	MED	BERMUDA CT 3800	35		U
	21	MED	SABA CT 3805/3811	180		U
5/5/2026	22	MED	LUCIA DR 802	197	318	C
			SOUTHEAST			
		LOW	SANPIPPER DR 3330/3322	110		U
		LOW	RAVEN CT 1479/1485/1473/1467	151		U
		LOW	SANDPIPPER DR 3400/3408	80		U
		LOW	SEABREEZE 1200	42		U
		LOW	PARTRIDGE 1222/1226/1230	318		
		LOW	OSPREY CT 1304/1310	287		
		LOW	OSPREY DR 1358/1352	269		
		LOW	SWAN CT 1221	36		
		LOW	SEAFAN DR 1419	100		
		LOW	KITTIWAKE DR 1477	185		
			SOUTHWEST			

Seawall Maintenance Replacement
FY 23/24

		LOW	LA SALINA CT 1100 /AQUI ESTA 2285/2245	140		
		LOW	CASEY KEY DR 1740/1746/1750	437		
		LOW	SORROCO DR 1117/1111	116		
			NORTHWEST 1			
		LOW	TROPICANA 123	106		LTR
		LOW	TROPICANA 70	75		LTR
		LOW	BAY CT 2710/2730/2750/2770	310		LTR
		LOW	VENEZIA CT 261	146		
		LOW	SANCHO PANZA CT 2830/2826	160		
		LOW	PARISIAN CT 2612/2606	100		
		LOW	PARISIAN CT 2642	94		
		LOW	DON QUIXOTE DR 2800/ 2804	140		
			NORTHWEST 2			
		LOW	GULFVIEW ROAD 158/166	86		
		LOW	GULFVIEW ROAD 161/171	84		
		LOW	VIA ESPLANADE 801	86		
		LOW	EL CERITO CT 2219	80		
		LOW	BOCA RATON 1796	120		
		LOW	BOCA RATON CT 1756/1764/1748/1772	264		
			NORTHEAST 1			
7/7/2026		LOW	RIDING ROCKS LN 1226/1234/1238	228		U
8/26/2026		LOW	VIA TRIPOLI 1111/ 1119/ 1123	190		U
8/7/2026		LOW	MINEO 1335	135		U
			NORTHEAST 2			
		LOW	APPIAN DR 1605/ 1615/1625	142		
		LOW	PAMELA DR 704/720/730	282		
		LTR	LETTER SENT TOTAL	9779	2989	
		U	UNDER CONSTRUCTION			
MS	9/14/2026	C	COMPLETE			

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

REPORTS

Title: Permits Authorized by City Staff September 2026

Funds:

Recommended Action: No action required for informational purposes only

Summary: The attached report provides the report for permits issued by staff.

Department/Division: Public Works

EXHIBITS:

1. PGI Canal Maintenance Report by City Staff 09302026

PGI Canal Maintenance Report

App Yr	App Number	Appl Type	Appl Date	Application Description	Street No.	Str Dir	Street Name	Str Suff	Lot	Block	Sub Div	Sec
26	199920	BCNL	9/1/2026		2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026		2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026		2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026		2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026		2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	******STATE LICENSE UPDATED; HOLD FOR	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	**CLOSED - ALL FEES & INSPECTIONS	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	**NEED ELE SUB TO SIGN APPLICATION &	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	**NEED NOC BEFORE FIRST INSPECTION**	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	**RCVD UPDATED APP W/ ELE SUB SIGNATURE	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	CALL FOR FINAL ONCE COMPLETED	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	COMPLETED	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	INSTALL 6K BOATLIFT	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	NEED UPDATED STATE LICENSE	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	NOC SUBMITTED IN PERSON	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	SIGNED APPLICATION OR SUBLIST********	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	9/1/2026, 2:27:30 PM APASTOR	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	9/1/2026, 2:29:44 PM APASTOR	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	9/21/2026, 2:20:43 PM AROSS	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	9/24/2026, 8:38:38 AM APASTOR	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	9/3/2026, 11:01:27 AM AROSS	2160		AQUI ESTA	DR	0024	0010	PGI	005
		BCNL	9/1/2026	9/9/2026, 8:43:24 AM APASTOR	2160		AQUI ESTA	DR	0024	0010	PGI	005
	199963	BCNL	9/4/2026		3360		BAL HARBO	BLV	0182	0019	PGI	014
		BCNL	9/4/2026	**BOTH MAIN AND SUB CONTRACTORS NEED TO	3360		BAL HARBO	BLV	0182	0019	PGI	014
		BCNL	9/4/2026	**NEED NOC BEFORE FIRST INSPECTION**	3360		BAL HARBO	BLV	0182	0019	PGI	014
		BCNL	9/4/2026	CALL FOR FINAL ONCE COMPLETED	3360		BAL HARBO	BLV	0182	0019	PGI	014
		BCNL	9/4/2026	CONCRETE PILINGS WITH 2 NEW 8"BUTT	3360		BAL HARBO	BLV	0182	0019	PGI	014
		BCNL	9/4/2026	INSTALLING NEW 13K LIFT AND REPLACING 2	3360		BAL HARBO	BLV	0182	0019	PGI	014
		BCNL	9/4/2026	RENEW	3360		BAL HARBO	BLV	0182	0019	PGI	014
		BCNL	9/4/2026	2.5CCA PILINGS	3360		BAL HARBO	BLV	0182	0019	PGI	014
		BCNL	9/4/2026	9/4/2026, 9:02:53 AM APASTOR	3360		BAL HARBO	BLV	0182	0019	PGI	014

PGI Canal Maintenance Report

App Yr	App Number	Appl Type	Appl Date	Application Description	Street No.	Str Dir	Street Name	Str Suff	Lot	Block	Sub Div	Sec
26	199963	BCNL	9/4/2026	9/4/2026, 9:03:30 AM APASTOR	3360		BAL HARBOI	BLV	0182	0019	PGI	014
	199965	BCNL	9/4/2026	CALL FOR FINAL ONCE THE JOB IS COMPLETED	2833		DON QUIXO	DR	0359	0026	PGI	017
		BCNL	9/4/2026	ELEC IS ZAP TECH ELEC	2833		DON QUIXO	DR	0359	0026	PGI	017
		BCNL	9/4/2026	INSTALL 10K BOATLIFT	2833		DON QUIXO	DR	0359	0026	PGI	017
		BCNL	9/4/2026	NOC PRIOR TO FIRST INSPECTION	2833		DON QUIXO	DR	0359	0026	PGI	017
		BCNL	9/4/2026	NOC SUBMITTED VIA EMAIL	2833		DON QUIXO	DR	0359	0026	PGI	017
		BCNL	9/4/2026	9/15/2026, 11:18:47 AM AROSS	2833		DON QUIXO	DR	0359	0026	PGI	017
		BCNL	9/4/2026	9/4/2026, 9:59:14 AM SCARLAW	2833		DON QUIXO	DR	0359	0026	PGI	017
	200039	BCNL	9/9/2026	**NOC ENCLOSED**	955		SANTA BRIG	CT	0175	0007	PGI	014
		BCNL	9/9/2026	BOAT LIFT ELECTRIC BY LIVINGSTON	955		SANTA BRIG	CT	0175	0007	PGI	014
		BCNL	9/9/2026	CALL FOR FINAL ONCE COMPLETED	955		SANTA BRIG	CT	0175	0007	PGI	014
		BCNL	9/9/2026	CONCRETE DOCK AND INSTALL A DOLPHIN	955		SANTA BRIG	CT	0175	0007	PGI	014
		BCNL	9/9/2026	ELECTRIC CHARLOTTE COUNTY	955		SANTA BRIG	CT	0175	0007	PGI	014
		BCNL	9/9/2026	MODEL 207 13,500# BOAT LIFT	955		SANTA BRIG	CT	0175	0007	PGI	014
		BCNL	9/9/2026	REPLACE EXISTING DOCK WITH AN 8' X 158'	955		SANTA BRIG	CT	0175	0007	PGI	014
		BCNL	9/9/2026	9/9/2026, 8:27:19 AM APASTOR	955		SANTA BRIG	CT	0175	0007	PGI	014
	200040	BCNL	9/9/2026	**NOC ENCLOSED**	132		CRESCENT	DR	0006	0010	PGI	004
		BCNL	9/9/2026	BOAT LIFT ELECTRIC BY LIVINGSTON	132		CRESCENT	DR	0006	0010	PGI	004
		BCNL	9/9/2026	CALL FOR FINAL ONCE COMPLETED	132		CRESCENT	DR	0006	0010	PGI	004
		BCNL	9/9/2026	ELECTRIC CHARLOTTE COUNTY	132		CRESCENT	DR	0006	0010	PGI	004
		BCNL	9/9/2026	INSTALL DOLPHIN MODEL 205 10,000# BOAT	132		CRESCENT	DR	0006	0010	PGI	004
		BCNL	9/9/2026	LIFT & RESET PILING	132		CRESCENT	DR	0006	0010	PGI	004
		BCNL	9/9/2026	9/9/2026, 8:33:12 AM APASTOR	132		CRESCENT	DR	0006	0010	PGI	004
	200041	BCNL	9/9/2026	**NOC ENCLOSED**	1220		SPANISH CA	LN	0105	0014	PGI	011
		BCNL	9/9/2026	BOAT LIFT ELECTRIC BY LIVINGSTON ELECTRI	1220		SPANISH CA	LN	0105	0014	PGI	011
		BCNL	9/9/2026	CALL FOR FINAL ONCE COMPLETED	1220		SPANISH CA	LN	0105	0014	PGI	011
		BCNL	9/9/2026	MODEL 211 20,000# BOAT LIFT	1220		SPANISH CA	LN	0105	0014	PGI	011
		BCNL	9/9/2026	REPLACE EXISTING LIFT WITH A DOLPHIN	1220		SPANISH CA	LN	0105	0014	PGI	011
		BCNL	9/9/2026	9/9/2026, 8:39:07 AM APASTOR	1220		SPANISH CA	LN	0105	0014	PGI	011
	200043	BCNL	9/9/2026	**NOC ENCLOSED**	127		HIBISCUS	DR	0018	0025	PGI	002
		BCNL	9/9/2026	BOAT LIFT ELECTRIC BY LIVINGSTON	127		HIBISCUS	DR	0018	0025	PGI	002

PGI Canal Maintenance Report

App Yr	App Number	Appl Type	Appl Date	Application Description	Street No.	Str Dir	Street Name	Str Suff	Lot	Block	Sub Div	Sec
26	200043	BCNL	9/9/2026	CALL FOR FINAL ONCE COMPLETED	127		HIBISCUS	DR	0018	0025	PGI	002
		BCNL	9/9/2026	CONCRETE DOCK AND A DOLPHIN MODEL 209	127		HIBISCUS	DR	0018	0025	PGI	002
		BCNL	9/9/2026	ELECTRIC CHARLOTTE COUNTY	127		HIBISCUS	DR	0018	0025	PGI	002
		BCNL	9/9/2026	REPLACE EXISTING DOCK/LIFT WITH A 7'X66'	127		HIBISCUS	DR	0018	0025	PGI	002
		BCNL	9/9/2026	16,000# BOAT LIFT	127		HIBISCUS	DR	0018	0025	PGI	002
		BCNL	9/9/2026	9/9/2026, 8:50:22 AM APASTOR	127		HIBISCUS	DR	0018	0025	PGI	002
	200044	BCNL	9/9/2026	**NOC ENCLOSED**	1422		VIA MILANES		0081	0011	PGI	007
		BCNL	9/9/2026	CALL FOR FINAL ONCE COMPLETED	1422		VIA MILANES		0081	0011	PGI	007
		BCNL	9/9/2026	INSTALL A 7' X 30' CONCRETE DOCK AND	1422		VIA MILANES		0081	0011	PGI	007
		BCNL	9/9/2026	INSTALL HOMEOWNER'S 10'X12' FLOATING LIF	1422		VIA MILANES		0081	0011	PGI	007
		BCNL	9/9/2026	9/9/2026, 8:56:46 AM APASTOR	1422		VIA MILANES		0081	0011	PGI	007
	200104	BCNL	9/15/2026	CALL FOR FINAL ONCE THE JOB IS COMPLETED	761		VIA ESPLAN		0023	0021	PGI	005
		BCNL	9/15/2026	EXACT SAME FOOTPRINT	761		VIA ESPLAN		0023	0021	PGI	005
		BCNL	9/15/2026	NOC NOT NEEDED	761		VIA ESPLAN		0023	0021	PGI	005
		BCNL	9/15/2026	REPLACE 4 PILINGS FOR EXISTING LIFT IN	761		VIA ESPLAN		0023	0021	PGI	005
		BCNL	9/15/2026	9/15/2026, 10:00:39 AM SCARLAW	761		VIA ESPLAN		0023	0021	PGI	005
	200136	BCNL	9/18/2026		1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026		1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	**NO HARD FILE**	1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	CALL FOR FINAL INSPECTION ONCE JOB	1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	COMPLETE	1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	EMAILED WPETERSON FOR REVIEW 9/18/26	1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	NOC SUBMITTED WITH APPLICATION	1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	REMOVE EXISTING LIFT AND INSTALL NEW	1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	9/18/2026, 8:37:53 AM AROSS	1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	9/18/2026, 9:12:42 AM AROSS	1589		SAN MARIN(	CT	0169	0023	PGI	014
		BCNL	9/18/2026	9:12 AM	1589		SAN MARIN(	CT	0169	0023	PGI	014
	200137	BCNL	9/18/2026	**NO NOC NEEDED**	1284		PINE SISKIN	DR	0199	0043	PGI	014
		BCNL	9/18/2026	CALL FOR FINAL ONCE COMPLETED	1284		PINE SISKIN	DR	0199	0043	PGI	014
		BCNL	9/18/2026	LIFT REPAIRS	1284		PINE SISKIN	DR	0199	0043	PGI	014
		BCNL	9/18/2026	9/18/2026, 9:06:24 AM APASTOR	1284		PINE SISKIN	DR	0199	0043	PGI	014

PGI Canal Maintenance Report

App Yr	App Number	Appl Type	Appl Date	Application Description	Street No.	Str Dir	Street Name	Str Suff	Lot	Block	Sub Div	Sec
26	200144	BCNL	9/18/2026		4074		LA COSTA IS	CT	0142	0036	PGI	012
		BCNL	9/18/2026	RESUBMITTAL: REVISED DRAWING (SHOWING	4074		LA COSTA IS	CT	0142	0036	PGI	012
		BCNL	9/18/2026	**NOC ENCLOSED**	4074		LA COSTA IS	CT	0142	0036	PGI	012
		BCNL	9/18/2026	CALL FOR FINAL ONCE COMPLETED	4074		LA COSTA IS	CT	0142	0036	PGI	012
		BCNL	9/18/2026	REMOVE BOATLIFT AND INSTALL CONCRETE DOC	4074		LA COSTA IS	CT	0142	0036	PGI	012
		BCNL	9/18/2026	WHERE POST CURRENTLY ARE)	4074		LA COSTA IS	CT	0142	0036	PGI	012
		BCNL	9/18/2026	10/1/2026, 10:25:54 AM AROSS	4074		LA COSTA IS	CT	0142	0036	PGI	012
		BCNL	9/18/2026	9/18/2026, 10:28:55 AM APASTOR	4074		LA COSTA IS	CT	0142	0036	PGI	012
	200145	BCNL	9/18/2026	**IN REVOKABLE TRUST - PER RMC THIS IS	28		COLONY PO	DR	0019	0049	PGI	004
		BCNL	9/18/2026	**NO NOC NEEDED**	28		COLONY PO	DR	0019	0049	PGI	004
		BCNL	9/18/2026	CALL FOR FINAL ONCE COMPLETED	28		COLONY PO	DR	0019	0049	PGI	004
		BCNL	9/18/2026	FLOATING BOAT LIFT	28		COLONY PO	DR	0019	0049	PGI	004
		BCNL	9/18/2026	OK**	28		COLONY PO	DR	0019	0049	PGI	004
		BCNL	9/18/2026	9/18/2026, 10:37:46 AM APASTOR	28		COLONY PO	DR	0019	0049	PGI	004
	200202	BCNL	9/23/2026	**NOC ENCLOSED**	43		TROPICANA	DR	0013	0047	PGI	004
		BCNL	9/23/2026	CALL FOR FINAL ONCE COMPLETED	43		TROPICANA	DR	0013	0047	PGI	004
		BCNL	9/23/2026	INSTALL DOCK	43		TROPICANA	DR	0013	0047	PGI	004
		BCNL	9/23/2026	9/23/2026, 11:22:24 AM APASTOR	43		TROPICANA	DR	0013	0047	PGI	004
	200216	BCNL	9/24/2026		2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026		2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	**NO HARD FILE**	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	CALL FOR FINAL INSPECTION ONCE JOB	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	COMPLETE	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	EMAILED BMANNING FOR REVIEW 9/24/26 2:20	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	NOC SUBMITTED WITH APPLICATION	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	PILINGS	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	PM	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	REMOVE EXISTING PILINGS AND INSTALL NEW	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	9/24/2026, 2:15:08 PM AROSS	2731		MAYAGUANA	CT	0122	0006	PGI	012
		BCNL	9/24/2026	9/24/2026, 2:20:54 PM AROSS	2731		MAYAGUANA	CT	0122	0006	PGI	012
	200223	BCNL	9/25/2026		31		SABAL	DR	0012	0034	PGI	004

PGI Canal Maintenance Report

App Yr	App Number	Appl Type	Appl Date	Application Description	Street No.	Str Dir	Street Name	Str Suff	Lot	Block	Sub Div	Sec
26	200223	BCNL	9/25/2026		31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	**NO HARD FILE**	31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	CALL FOR FINAL INSPECTION ONCE JOB	31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	COMPLETE	31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	EMAILED BMANNING FOR REVIEW 9/28/26 1:24	31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	INSTALL DOCK AND LIFT	31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	NOC SUBMITTED WITH APPLICATION	31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	PM	31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	9/25/2026, 3:36:45 PM AROSS	31		SABAL	DR	0012	0034	PGI	004
		BCNL	9/25/2026	9/28/2026, 1:24:43 PM AROSS	31		SABAL	DR	0012	0034	PGI	004
	200229	BCNL	9/28/2026	**HARD FILE**	3811		ST KITTS	CT	0137	0003	PGI	012
		BCNL	9/28/2026	CALL FOR FINAL INSPECTION ONCE JOB	3811		ST KITTS	CT	0137	0003	PGI	012
		BCNL	9/28/2026	COMPLETE	3811		ST KITTS	CT	0137	0003	PGI	012
		BCNL	9/28/2026	CONCRETE DOCK	3811		ST KITTS	CT	0137	0003	PGI	012
		BCNL	9/28/2026	NOC SUBMITTED WITH APPLICATION	3811		ST KITTS	CT	0137	0003	PGI	012
		BCNL	9/28/2026	REPLACE EXISTING DOCK WITH 7' X 60'	3811		ST KITTS	CT	0137	0003	PGI	012
		BCNL	9/28/2026	9/28/2026, 10:46:27 AM AROSS	3811		ST KITTS	CT	0137	0003	PGI	012
	200232	BCNL	9/28/2026	**NOC ENCLOSED**	3963		CROOKED IS	DR	0141	0009	PGI	012
		BCNL	9/28/2026	CALL FOR FINAL ONCE COMPLETED	3963		CROOKED IS	DR	0141	0009	PGI	012
		BCNL	9/28/2026	REINSTALL PILINGS	3963		CROOKED IS	DR	0141	0009	PGI	012
		BCNL	9/28/2026	9/28/2026, 11:04:34 AM APASTOR	3963		CROOKED IS	DR	0141	0009	PGI	012
	200236	BCNL	9/28/2026	**NO HARD FILE**	1368		WILLET	CT	0213	0010	PGI	014
		BCNL	9/28/2026	CALL FOR FINAL INSPECTION ONCE JOB	1368		WILLET	CT	0213	0010	PGI	014
		BCNL	9/28/2026	COMPLETE	1368		WILLET	CT	0213	0010	PGI	014
		BCNL	9/28/2026	INSTALL NEW DOCK AND BOAT LIFT	1368		WILLET	CT	0213	0010	PGI	014
		BCNL	9/28/2026	NOC SUBMITTED WITH APPLICATION	1368		WILLET	CT	0213	0010	PGI	014
		BCNL	9/28/2026	9/28/2026, 1:35:33 PM AROSS	1368		WILLET	CT	0213	0010	PGI	014
	200259	BCNL	9/30/2026		2829		LA MANCHA	CT	0358	0024	PGI	017
		BCNL	9/30/2026	**ELE SUB NEEDS TO RENEW BEFORE ISSUANCE	2829		LA MANCHA	CT	0358	0024	PGI	017
		BCNL	9/30/2026	**NOC ENCLOSED**	2829		LA MANCHA	CT	0358	0024	PGI	017
		BCNL	9/30/2026	CALL FOR FINAL ONCE COMPLETED	2829		LA MANCHA	CT	0358	0024	PGI	017

PGI Canal Maintenance Report

App Yr	App Number	Appl Type	Appl Date	Application Description	Street No.	Str Dir	Street Name	Str Suff	Lot	Block	Sub Div	Sec
26	200259	BCNL	9/30/2026	INSTALL DOCK & LIFT	2829		LA MANCHA	CT	0358	0024	PGI	017
		BCNL	9/30/2026	9/30/2026, 11:38:19 AM APASTOR	2829		LA MANCHA	CT	0358	0024	PGI	017
		BCNL	9/30/2026	9/30/2026, 11:38:30 AM APASTOR	2829		LA MANCHA	CT	0358	0024	PGI	017
	200271	BCNL	9/30/2026	CALL FOR FINAL ONCE THE JOB IS COMPLETED	76		HIBISCUS	DR	0014	0023	PGI	002
		BCNL	9/30/2026	ELEC IS LIVINGSTON ELEC	76		HIBISCUS	DR	0014	0023	PGI	002
		BCNL	9/30/2026	INSTALL OWNER SUPPLIED BOAT LIFT	76		HIBISCUS	DR	0014	0023	PGI	002
		BCNL	9/30/2026	NOC WITH PERMIT	76		HIBISCUS	DR	0014	0023	PGI	002
		BCNL	9/30/2026	9/30/2026, 4:18:22 PM SCARLAW	76		HIBISCUS	DR	0014	0023	PGI	002

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

REPORTS

Title:	Punta Gorda Isles Capital Improvement Status Report September 2026
Funds:	
Recommended Action:	For informational purposes only, no action required
Summary:	The attached monthly report provides updates on Punta Gorda Isles Canal Maintenance Capital Improvement Program
Department/Division:	Public Works

EXHIBITS:

1. PGI Captial Improvement Status 202609

PUNTA GORDA ISLES – CANAL MAINTENANCE

Capital Improvement Program

September 2026

SPOIL SITE CHANNEL– CONSULTING SERVICES

To obtain necessary permitting for dredging a channel from Ponce De Leon Inlet through the shallow basin directly to the Spoil Site.

Budget Amount: $126,000 Feasibility Study $12,800 Permitting $34,105

Status:

8/31/2026 Engineering report coordinating internally about Section 106, and not questions so far. Army Corps asked the USFWA and NMFS if we were permitting the restoration area under the same permit as the original project, no answer

8/20/2026 The permit was issued by the State today, and sent to the Army Corps 8/27/26

7/27/2026 UMAM and restoration narrative was prepared and submitted for the restoration site. Under review by State

6/19/26 Received mapping of location next to Buckley Pass for proposed mitigation work scope and State approved

5/29/2026 DEP State Parks has agreed to a restoration site adjacent to Buckley's Pass at the south end of the State preserve. Hans Wilson has a meeting set with the DEP on June 4th to investigate the site

5/12/2026 Received the revised project description and drawings and sent off to DEP and Army Corps

5/7/2026 Engineer consultant sent us a new plan for restoring land site next to Buckley Pass, which the State Park staff is supporting for us to move forward on our project

4/28/2026 Follow up meeting with DEP regulatory, State Park, and City staff for a settlement on deciding on adjacent land next to Buckley Pass would be acceptable for mitigation to allow approval for the barge landing planning and move forward to permit issuance by DEP

4/14/2026 Meeting with DEP State Park Staff, to discuss proposed project updates

3/23/2026 HWA Engineering consultant filed the NMFS RAI response. The Corps sent another RAI the same day regarding the design change, which is due April 22, 2026

3/20/2026 HWA Engineering consultant sent the revised plan to the DEP, who in turn are working on getting dates together to meet to discuss the changes and concept of the restoration of the waterway

3/12/2026 Staff is meeting with consultant to discuss realignment and barge landing revisions. Review of previous submitted channel layouts with DEP and Army Corps group.

2/27/2026 Consultant received a RAI from NMFS, which is due March 23, 2026. Consultant is completing the barge landing redesign and should have that out to the agencies soon

1/20/2026 Consultant held a team's meeting with DEP State Parks. Discussing over terms of mitigation or restoration for impacts associated with the barge landing project within the Charlotte Harbor Preserve. Next action is a redesign to the barge landing to accommodate the wishes of the State Parks, to avoid impacting their sliver of upland above the mean high-water line.

1/15/2026 Consultant contact Army Corps and on the 20th got a reply, "nothing yet has been reviewed'.

1/9/2026 Consultant spoke with DEP on the revised survey, consensus is to move it back original submitted drawing, which shows the least impact to the State Parks uplands. Reaching out to State Park contacts for on-site mitigation wants, and set a meeting on 1/20/2026

12/16/2025 Sent DEP review documents, DEP responded we will get back to you once they get the opportunity to discuss it. Contact made with Army Corps, our reviewer advised same comment

12/3/2025 Moving forward with scheduled work for the survey request

12/2/2025 Again our consultant asked the Army Corps for a status report, waiting on response

11/26/2025 Army Corps has responded from October request; NMFS has not responded to the RAI. Mr. Miller PSM, is now contracted to locate the MHWL and the corners of the property relative to the request from the State Parks regarding impacts from the project

11/3/25 DEP State Parks requested a new survey to delineate location of property limits and the mean high-water line abutting the waterway prosed for the access channel to the barge landing. Mitigation options sent to the DEP State Parks regarding mangrove restoration.

10/31/25 Army Corps responded advising everything sent to NMFS with no response back. Currently NMFS is furloughed so everything is on hold with government shutdown

10/6/2025 Hans Wilson and DEP provided more mapping, data and support for the project to the State Park Representatives. Including more legal description, land ownership, and other options that were included in the evaluation of going with this selected site on Colony Point.

9/30/2025 Teams meeting was held with State Park representatives, Hans Wilson Associates, FDEP and City Staff

9/16/2025 Public Works Director drafted our letter for our State Governor, for assistance on State Parks project refusal to continue moving forward at the current location

9/16/2025 HWA filed with the Army Corps RAI response

9/9/2025 City staff waiting on confirmation date and time to meet with FDEP and State Parks

8/27/2025 Hans Wilson our consultant coordinated with City Staff on a support letter from City Council approval. Also coordinating a meeting with DEP staff, State Park Staff, and City staff to discuss the project.

8/21/2025 Advised by Army Corps that they issued a Public Noting on August 7th. Still no response from lobbyist

8/18/2025 Committee unanimous decision on support of project, valuable to our community and City seawall progress

8/4/25 Reached out to State Rep. again and no answers received

7/28/25 Checked in with State Rep. for a report and the Army Corps for a project status

6/30/25 Hans Wilson emailed for an update our contact person and was given back a reply no update to report

5/30/2025 Received State Parks denied letter for review and making comments for project being built to our Current design

5/15/2025 Received notice about State Parks deny letter for going forward with project, staff meeting with Engineer (Hans Wilson), moving forward with discussion at Governor's Office using our State Representatives and Legislators to talk to the State Park officials to approve permitting to build spoil site area

5/14/2025 Sent out response to Army Corps from questions they had presented on April 22nd

4/30/2025 Requesting the deed for our ownership (and Lease) is described by a legal description. Legal should be Mapped/overlaid on the drawings to discern what portions of the project lie within or outside State Park Boundaries

4/24/2025 Army Corps responded with RAI, which is due May 22nd. Hans Wilson to forward them the RAI response

3/28/2025 Confirmed FDEP received LPIMB credit payment and mapping overlay

3/20/2025 Reached out to Army Corps for project review status no reply back

3/18/2025 Provided exhibit for overlay of State Park boundary, plus filed LPIMB mitigation credit letter

3/12/2025 Hans Wilson and Staff meeting with FDEP, needed information to get us to construction

2/20/205 Asked FDEP and Army Corps for project drawing status no answer

1/20/2025 Forwarded FDEP and Army Corps the redesigned barge landing drawing set

12/23/2024 Same as last month no response

11/22/2024 Reached out to Corps for status still waiting on response back

10/23/2024 Reached out to Corps for status no response

10/21/2024 DEP phone conference in support of revisions

08/29/2024 Consultant submitted RAI response to FDEP

08/16/2024 Received an additional FDEP RAI

07/18/2024 Consultant submitted RAI response to ACOE and submitted revised plans to FDEP.

07/18/2024 Received an additional NMFS RAI from ACOE.

07/11/2024 Consultant submitted RAI response to City for review.

06/07/2024 The submerged land purchase was finalized.

05/20/2024 ACOE sent an RAI from NMFS issued in October 2023.

05/15/2024 City Council approved the submerged land purchase.

04/01/2024 The City continues to work through the submerged land ownership issue.

03/20/2024 Consultant submitted RAI response to FWC.

02/29/2024 The City continues to work through the submerged land ownership issue.

11/22/2023 Consultant submitted RAI response to ACOE.

10/27/2023 Received RAI from ACOE.

10/18/2023 ACOE issued a Public Notice.

08/30/2023 Received request to revise RAI response from ACOE.

08/29/2023 Consultant submitted RAI response to ACOE.
08/17/2023 Consultant submitted RAI response to FDEP.
07/03/2023 Received RAI from ACOE.
05/19/2023 Received RAI from FDEP.
04/24/2023 FDEP has assigned a project manager to the application.
04/19/2023 ERP application submitted to FDEP and federal application submitted to ACOE.
11/30/2022 Consultant is preparing state and federal application packages.
11/23/2022 PO issued to Hans Wilson & Associates for design and permitting.
06/20/2022 Consultant presented Feasibility report to the PGICAC.
04/22/2022 Final Feasibility Report received from consultant.
09/30/2021 PO issued to Hans Wilson & Associates for Feasibility Study.
07/14/2021 Staff initiated Specific Authorization process.
04/01/2021 Spoil Site Channel project split from Ponce De Leon project.

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

REPORTS

Title:	Master Permit Agreement Status Report September 2026
Funds:	
Recommended Action:	For informational purposes only, no action required
Summary:	The attached monthly reports provide updates on Canal Maintenance Master Permit Agreements
Department/Division:	Public Works

EXHIBITS:

1. MasterPermitStatusPGI202609

CANAL MAINTENANCE

Master Permit Agreement

SEPTEMBER 2026

No new reporting as of September 2026

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

REPORTS

Title:	Seawall Replacement Status Report September 2026
Funds:	
Recommended Action:	For informational purposes only, no action required
Summary:	The attached monthly report provides updates on the Punta Gorda Isles Seawall Replacement Work Program FY 23/24
Department/Division:	Public Works

EXHIBITS:

1. NW2_IAN Seawall Phase II_Replacement Status_091426

MARINE CONTRACTING GROUP PHASE II

NW2 - SEAWALL REPLACEMENT WORK PROGRAM FY 2024/2025/2026

START WEEK OF	WALL PRIORITY	LOCATION #	ADDRESS	ESTIMATED LENGTH	ACTUAL LENGTH	STATUS
	LOW	4023	VIA SEVILLE 2141/2181	112	243	**C**
	LOW	4024	VIA SEVILLE 2080/2100/2140	100	107	**C**
	LOW	4026	EL CERITO CT 2237/2255/2275	156	155	**C**
	LOW	4027	EL CERITO CT 2111	80	80	**C**
	LOW	4029	BELVEDERE CT 511/517	97	102	**C**
	LOW	4032	BELVEDERE CT 280/290	53	57	**C**
	LOW	4034	DE LIDO CT 341/361	107	106	**U**
	LOW	4035	DE LIDO CT 381	69	69	**U**
	LOW	4036	DE LIDO CT 399	45	58	**U**
	LOW	4037	DE LIDO CT 380/399	54	45	**U**
	LOW	4040	BELAIRE CT 255	80		**U**
	LOW	4041	BELAIRE CT 355/365/375	88		**U**
	LOW	4010	BOCA RATON CT 1751/1743	142	84	**C**
	LOW	4011	BELLE CT 1800/1799	220	261	**C**
	LOW	4012	BELLE CT 1793	138	136	**C**
11/16/26	LOW	4013	BAL HARBOR BLVD 515/533/551	104		**LTR**
			TOTAL	**5019**	**4997**	
		LTR	**Letter sent**			
		U	**Under Construction**			
		C	**Complete**			
		HN	**Home owner notified**			
					Revised	10/13/26

PUNTA GORDA ISLES CANAL ADVISORY COMMITTEE
CITY OF PUNTA GORDA
10/19/2026

QUASI-JUDICIAL PUBLIC HEARINGS

Title: There are no Public Hearings for this meeting

Funds:

Recommended Action: There is no action required

Summary: There are no Public Hearings or actions required

Department/Division: Public Works

EXHIBITS: