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Alameda County Transportation Commission (Commission) Meeting Agenda
Thursday, July 23, 2026, 2:00 PM

 
The Commission and its Standing Committees will meet in the Mary V. King Conference Room
at Alameda CTC's offices at 1111 Broadway, Suite 800, Oakland, CA 94607. The live stream of
each Alameda CTC Commission and Standing Committee meeting is available for public
viewing at www.alamedactc.org/all-meetings by clicking on View Event next to the meeting
in the list of Upcoming Events. 

Members of the public may submit public comments that are addressed to the Commission or
Committee members on topics germane to the jurisdiction of the Alameda CTC in person by
attending the meeting in Alameda CTC's offices. Alameda CTC conducts orderly meetings to
fulfill its mandate. Discriminatory statements or conduct that would potentially violate the
federal Civil Rights Act of 1964 and/or the California Fair Employment and Housing Act,
California Penal Code sections 403 or 415 is per se disruptive to a meeting and will not be
tolerated. Please see Alameda CTC's Meeting Code of Conduct for more information.

Additionally, comments may be submitted by email sent to the Clerk of the Commission at
clerk@alamedactc.org, including the words "Public Comment" and the meeting to which it
pertains in the email's subject line. Public comments received by 5:00 p.m. the day before the
scheduled meeting will be distributed to Commissioners or Committee members before the
meeting and posted on the Alameda CTC website; comments submitted after that time will be
distributed to Commissioners or Committee members and posted as soon as possible.

As a convenience, members of the public may also make comments remotely during the
meeting by accessing the Zoom link listed below, using the "Raise Hand" feature on their
phone, tablet or other device during the relevant agenda item, and waiting to be recognized by
the Chair. If calling into the meeting from a telephone, you can press the star key (*) and then
the number 9 (*9) to raise/lower your hand. Comments made in person or via Zoom will
generally be limited to three minutes in length, or as specified by the Chair. Alameda CTC
cannot guarantee that the public's access to Zoom via phone or other device will be
uninterrupted, and technical difficulties may occur from time to time. Unless required by the
Brown Act, the meeting will continue despite technical difficulties for participants using the
Zoom option.
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Location Information:
 
Alameda County Transportation Commission
Mary V. King Conference Room
1111 Broadway, Suite 800 
Oakland, CA 94607

Alameda County Fairgrounds
Heritage House 
4501 Pleasanton Drive
Pleasanton, CA 94566

Dublin City Hall
City Manager's Conference Room
100 Civic Plaza
Dublin, CA 94568

Fremont City Hall
3300 Capitol Avenue
Fremont, CA 94538

Zoom Link:
https://us06web.zoom.us/j/81823881400?pwd=V0RnUUNTTlNTQW02c0g3aHVHeWRlZz09

Dial-in Information: 1 (669) 900 6833
Webinar ID: 818 2388 1400
Passcode: 758993
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https://us06web.zoom.us/j/81823881400?pwd=V0RnUUNTTlNTQW02c0g3aHVHeWRlZz09


1. Call to Order

2. Roll Call

3. Public Comment

3.1 Public Comment

4. Chair and Vice Chair Report

5. Executive Director's Report

5.1 Executive Director's Report - July 2026

6. Consent Calendar

6.1 Approve the June 25, 2026 Commission Meeting Minutes

6.2 Approve Actions to Facilitate the Delivery of the I-680 Northbound Express Lane
Gap Closure Project

6.3 Approve the East Bay Greenway Multimodal - North Segment, San Leandro
Construction Package Construction Contract Award 

6.4 Community Committee Appointments Update

7. Committee Reports

7.1 Bicycle and Pedestrian Advisory Committee Update

7.2 Independent Watchdog Committee Update

7.3 Paratransit Advisory and Planning Committee Update

8. Regular Matters

Meeting Agenda

 

 

 

Information

 

 

Information

 

Action
6.1_COMM_Minutes_20260625.pdf

Action
6.2_COMM_I-680_NB_Approval_20260723.pdf

Action
6.3_COMM_EBGW_North_Update_20260723.pdf

Information / Action

 

Information
7.1_COMM_BPAC_Update_20260723.pdf

Information
7.2_COMM_IWC_Update_20260723.pdf

Information
7.3_COMM_PAPCO_Update_20260723.pdf
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https://alamedactc.granicus.com/services/legistar/download/pdf/4237912/6.1_COMM_Minutes_20260625.pdf
https://alamedactc.granicus.com/services/legistar/download/pdf/4243116/6.2_COMM_I-680_NB_Approval_20260723.pdf
https://alamedactc.granicus.com/services/legistar/download/pdf/4243109/6.3_COMM_EBGW_North_Update_20260723.pdf
https://alamedactc.granicus.com/services/legistar/download/pdf/4238747/7.1_COMM_BPAC_Update_20260723.pdf
https://alamedactc.granicus.com/services/legistar/download/pdf/4244946/7.2_COMM_IWC_Update_20260723.pdf
https://alamedactc.granicus.com/services/legistar/download/pdf/4243117/7.3_COMM_PAPCO_Update_20260723.pdf


8.1 Caltrans District 4 Interstate 580 Truck Access Study Update

9. Closed Session

9.1 CONFERENCE WITH LEGAL COUNSEL - EXISTING LITIGATION (Pursuant to
Government Code §54956.9(a) and (d)(4)) - ROCKY RIDGE LLC vs. ALAMEDA
COUNTY TRANSPORTATION COMMISSION, and DOES 1 through 10, inclusive,
(Alameda Superior Ct. Case No. 26CV175916)

9.2 Report on Closed Session

10. Adjournment

Information
8.1_COMM_Caltrans_580_TAS_20260723.pdf
8.1_COMM_Caltrans_580_TAS_Public_Comment_20260723.pdf

 

Information / Action

Information

 
Next Meeting:
September 24, 2026

Notes:

All items on the agenda are subject to action and/or change by the Commission/Committee.
To comment on an item not on the agenda, submit a speaker card to the Clerk or follow remote
instructions listed in the agenda preamble.
Meeting agendas and staff reports are available on the website calendar.
Alameda CTC is located near 12th St. Oakland City Center BART station and AC Transit bus lines.
Directions and parking information are available online.
For language assistance, please call (510) 208-7475. We request at least five working days' notice to
accommodate your request.

Call (510) 208-7450 (Voice) or 1(800) 855-7100 (TTY) five days in advance of the meeting to request a
sign-language interpreter.
Call (510) 208-7400 48 hours in advance to request other accommodations or assistance at this meeting.
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https://alamedactc.granicus.com/services/legistar/download/pdf/4242968/8.1_COMM_Caltrans_580_TAS_20260723.pdf
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Alameda County Transportation Commission 
Meeting Minutes 
Thursday, June 25, 2026, 2:00 p.m. 6.1 

 
1. Call to Order 

 
2. Roll Call 

A roll call was conducted. All members were present except Commissioners Fortunato 
Bas, Haubert and Jordan.  
 
Commissioner Taplin attended the meeting remotely under § 54953.8.3(c) Just Cause. 
 
Commissioner Bowen attended as the alternate for Commissioner Tam. 
Commissioner Shaw attended as the alternate for Commissioner Young. 
 
Subsequent to Roll Call: 
Commissioners Fortunato Bas and Jordan arrived during item 3.1. 
Commissioner Haubert arrived during item 4. 
Commissioner Hernandez left the meeting during item 7.3. 
 

3. Public Comment 
There was one written public comment and nine verbal public comments. 

 
4. Chair and Vice Chair Report 

Chair Haubert and Vice Chair Ezzy Ashcraft each shared a brief report. 
 

5. Executive Director’s Report 
Executive Director Tony Tavares provided the Commission with several updates. 
 

6. Consent Calendar 
6.1 Approve the May 28, 2026 Commission Meeting Minutes 
6.2 I-580 and I-680 Express Lanes Quarterly Operations Update 
6.3 Approve an Administrative Amendment to Extend Agreement Expiration 

Date 
6.4 Fiscal Year 2024-25 Direct Local Distribution Program Compliance 

Summary Report Update 
6.5 Congestion Management Program: Summary of Alameda CTC’s Review 

and Comments on Environmental Documents and General Plan 
Amendments Update 

6.6 Approve Support Positions on Senate Bill 1087 (Cabaldon) and Senate Bill 
830 (Arreguín/Wiener) and Receive a Federal, State, Regional and Local 
Legislative Activities Update 

6.7 Community Committee Appointments Update 
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Commissioner Marchand made a motion to approve the Consent Calendar. 
Commissioner Salinas seconded the motion. The motion passed with the following 
roll call vote: 
 
Yes: Balch, Bowen, Brown, Ezzy Ashcraft, Fife, Fortunato Bas, González, 

Hannon, Haubert, Hernandez, Hu, Jordan, Marchand, Márquez, 
McCarthy, Miley, Salinas, Salwan, Singh, Shaw, Solomon, Taplin 

No: None 
Abstain: None 
Absent: None 

 
7. Committee Reports  

7.1 Bicycle and Pedestrian Advisory Committee Update  
There was no committee report. 

 
7.2 Independent Watchdog Committee Update 

 There was no committee report. 
 

7.3 Paratransit Advisory and Planning Committee Update 
 Paratransit Advisory and Planning Committee (PAPCO) Chair Sandra Johnson 
provided a report from the June PAPCO meeting. 

  
8. Regular Matters 

8.1 Approve Senate Bill 63 Connect Bay Area Funding Framework 
 Carolyn Clevenger recommended the Commission approve the Senate Bill 63 

Connect Bay Area funding framework for Alameda County return to source funding 
and small operator funding. 

 
 This item received one written public comment and one verbal public comment. 
 

Commissioner Ezzy Ashcraft made a motion to approve the item. Commissioner 
Miley seconded the motion. The motion passed with the following roll call vote: 
 
Yes: Balch, Bowen, Brown, Ezzy Ashcraft, Fife, Fortunato Bas, González, 

Hannon, Haubert, Hu, Jordan, Marchand, Márquez, McCarthy, Miley, 
Salinas, Salwan, Singh, Shaw, Solomon, Taplin 

No: None 
Abstain: None 
Absent: Hernandez 

 
8.2  Approve Award of Agreement No. A26-0067 with Clark Construction 

Group for Construction Phase Services Related to the Rail Safety 
Enhancement Program – Phase A Livermore & Hayward Project  
Jhay Delos Reyes and Angelina Leong recommended the Commission approve and 
authorize Agreement No. A26-0067 with Clark Construction Group for construction-
phase services related to the Rail Safety Enhancement Program – Phase A Livermore 
and Hayward Project. 
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Commissioner Salinas made a motion to approve the item. Commissioner 
Marchand seconded the motion. The motion passed with the following roll call vote: 
 
Yes: Balch, Bowen, Brown, Ezzy Ashcraft, Fife, Fortunato Bas, González, 

Hannon, Haubert, Hu, Jordan, Marchand, Márquez, McCarthy, Miley, 
Salinas, Salwan, Singh, Shaw, Solomon, Taplin 

No: None 
Abstain: None 
Absent: Hernandez 

 
9. Adjournment 
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Memorandum  6.2  

 
DATE: July 16, 2026 

TO: Alameda County Transportation Commission 

FROM: Farid Javandel, Director of Project Delivery 
Jhay Delos Reyes, Director of Project Delivery 
Matthew Bomberg, Principal Transportation Engineer 
 

SUBJECT: Approve Actions to Facilitate the Delivery of the I-680 Northbound 
Express Lane Gap Closure Project 

 
 

Recommendation  

It is recommended that the Commission approve the following actions to facilitate 
delivery of the I-680 Northbound Express Lane Gap Closure Project (Project): 
 

1. Allocate $20.0 million of 2014 Transportation Expenditure Plan Measure BB 
Congestion Relief, Local Bridge, Seismic Safety program (TEP-26) funds for the final 
design phase for the Project, including right of way, project management, plans 
specifications and estimates (PS&E) consultant, and support costs; and 

2. Authorize the Executive Director or his designee to negotiate and enter into Agreement 
No. A27-0002 with AECOM for Plans Specifications and Estimates (PS&E) phase 
services for the I-680 Northbound Gap Closure Project (PN 1490.004). 

 
Summary  

The Project will complete the final 10-mile segment between SR-84 and Alcosta Boulevard 
needed to deliver a continuous express lane system along the I-680 corridor through 
Alameda County and connecting to Contra Costa County. Closure of this gap has been 
implemented in two phases, with the southbound express lane opened to traffic earlier 
this year. The northbound segment remains the last element required to deliver a fully 
connected, bidirectional facility. Completion of the northbound segment will create a 
seamless system that supports improved traffic flow, more reliable travel times, and 
enhanced performance for carpools and transit. 

Advancing the Project through PS&E will position it to be “shovel-ready” and competitive 
for future construction funding. The Project will also leverage efficiencies from the 
recently completed southbound project, where key infrastructure was installed in advance 
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to support the future northbound facility. This approach minimizes redundant 
construction activities, reduces impacts to the traveling public, and maximizes the benefits 
of prior investments. 

Background  

The Project addresses a critical discontinuity between Alameda CTC’s express lanes south 
of SR-84 and the Bay Area Infrastructure Financing Authority express lanes north of 
Alcosta Boulevard. During the environmental phase, the gap project was divided into two 
segments to expedite delivery and align with funding available at the time. The 
southbound segment was constructed first and opened to traffic in February of this year, 
with tolling anticipated to begin later this year. The northbound segment now represents 
the final step in closing the gap and delivering a seamless express lane system in both 
directions. To improve efficiency and reduce construction impacts, key infrastructure 
elements supporting the northbound facility, such as gantries, conduit, fiber, and power, 
were installed during the southbound construction. This coordinated approach avoids 
duplicate work and reduces additional disruption to the public. 

Staff recommends allocating $20.0 million of 2014 Measure BB TEP-26 funds to complete 
the final design phase. This will cover all costs associated with the PS&E phase including 
PS&E consultant, oversight functions, California Department of Transportation (Caltrans) 
support, staff costs, permits, and right of way support. Concurrently, staff is coordinating 
with Tri-Valley Transportation Council (TVTC, https://www.tvtc-jpa.com/) to identify the 
appropriate timing for a future allocation request of up to $21.2 million that the TVTC has 
prioritized the Project in its currently approved Strategic Expenditure Plan for Tri-Valley 
Transportation Development Fee revenues. These funds are not yet available due to 
limited fees collected to date, but are expected to become available as revenues accrue 
from ongoing land development. To avoid delaying the final design and right-of-way 
phases, which would delay construction and result in increased costs, staff recommends 
using Measure BB funds to continue advancing the Project. It is anticipated that future 
TVTC funds will reimburse or offset these expenditures. 

An industry outreach event was held in March of 2026 to highlight multiple upcoming 
contracting opportunities, including a focus on this project, and was attended by 
approximately 80 consultants. On April 10, 2026, Alameda CTC issued a request for 
proposals for PS&E services for the Project. An additional pre-proposal meeting for 
prospective bidders was held April 20, 2026. Two qualified teams submitted proposals for 
this project by the May 8, 2026 deadline. An evaluation panel consisting of 
representatives from Alameda CTC, Caltrans, and the City of Pleasanton reviewed the 
proposals, conducted interviews, and identified AECOM as the top-ranked firm based on 
understanding of the project scope, expertise, management plan, and staffing. Staff is 
recommending award of contract A27-0002 to AECOM for the PS&E phase of the Project. 

Levine Act Statement: AECOM and their subconsultants did not report any conflicts in 
accordance with the Levine Act. 
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Fiscal Impact 

The fiscal impact for approving this item is $20 million in Measure BB TEP-26 funds, which 
was included in the budget adopted for Fiscal Year 2026-27. 

Attachment: 

A. I-680 Northbound Express Lane Gap Closure Presentation 
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ALAMEDA COUNTY TRANSPORTATION COMMISSION 1

ALAMEDA COUNTY TRANSPORTATION COMMISSIONA

I-680 Northbound Express Lane Gap
Closure

ALAMEDA COUNTY TRANSPORTATION COMMISSION
A

A Presentation to Alameda County Transportation Commission
July 23, 2026

ALAMEDA COUNTY TRANSPORTATION COMMISSION 2

Alameda CTC Express Lanes History
2004: Assembly Bill No. 2032 added Streets and 
Highways Code Section 149.5,which authorized:

Sunol Smart Carpool Lane Joint Powers Authority
(JPA), to conduct, administer, and operate Express
Lanes on I-680

Operational in 2010
JPA dissolved in Feburary 2023 and incorporated
into Alameda CTC

ACCMA (now ACTC) may conduct, administer, and
operate a program on a corridor within Alameda
County (I-580)

Operational in 2016

6.2A
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ALAMEDA COUNTY TRANSPORTATION COMMISSION 3

I-680 Express Lanes Final Segment - NB Gap

I-680 Sunol Express Lanes
2006: Sunol Joint Powers
Authority (JPA) established
2010: Southbound lane
opened (first in Bay Area)
2023: Northbound lane
opened
2024: JPA dissolved

I-680 Northbound Gap
Environmental Phase :
Completed 2020
Design Phase: Summer
2026 to Summer 2028

I-680 Southbound Gap
Opened to traffic in Feb
2026
Toll Commencement
expected Winter 2026,
(dependent on PG&E)

ALAMEDA COUNTY TRANSPORTATION COMMISSION 4

Fund Allocation Request
Requesting Commission approval to allocate $20.0 million of
2014 Transportation Expenditure Plan Measure BB
Congestion Relief, Local Bridge, Seismic Safety program
(TEP-26) funds for the final design phase for the Northbound
I-680 Express Lane Gap Closure Project
Activities to be funded include

Consultant to prepare Plans Specifications and Estimates
Right of way engineering
Caltrans support cost
Oversight support
Project management
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ALAMEDA COUNTY TRANSPORTATION COMMISSION 5

Contract Award Request
April 10, 2026 – RFP released

April 20, 2026 – Pre-Proposal meeting for consultants

May 8, 2026 – Proposals received

June 16, 2026 – Consultant Team interviews and selection

July 13, 2026 - PPC meeting - Informational update

July 23, 2026 - Commission Meeting – Request approval to award
contract for preparation of Plans Specifications and Estimates

Today
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Memorandum  6.3 

DATE: July 16, 2026 

TO: Alameda County Transportation Commission 

FROM: Farid Javandel, Director of Project Delivery 
Jhay Delos Reyes, Director of Project Delivery 
Matthew Bomberg, Principal Transportation Engineer 
 

SUBJECT: Approve the East Bay Greenway Multimodal - North Segment, San 
Leandro Construction Package Construction Contract Award  
 

 

Recommendation  

It is recommended that the Commission approve the Executive Director or his designee to 
award construction contract A27-0001 for $17,574,530.36 to Bay Cities Paving and 
Grading, Inc. as the lowest responsible and responsive bidder for construction of the East 
Bay Greenway Multimodal (EBGWMM) – North Segment, San Leandro Construction 
Package Project Number (PN) 1587.103.  

Summary 

Alameda CTC is the Project Sponsor of the EBGWMM Projects (Projects), a series of 
complete street corridor projects extending along the San Francisco Bay Area Rapid 
Transit District (BART) alignment from Oakland to Hayward. The North Segment of 
EBGWMM, from Lake Merritt BART to Bayfair has been split into four packages for 
design and construction. Alameda CTC is the implementing agency for the San Leandro 
Construction Package (Project). All required funding approvals have been obtained to 
support the award of the construction package. The Project was advertised on May 22, 
2026, bids were opened on June 29, 2026, and five bids were received. This action 
requests the Commission to authorize the Executive Director or designee to award 
Construction Contract A27-0001 to Bay Cities Paving and Grading, Inc. for construction of 
the Project. 

Background  

The EBGWMM Projects will construct complete street improvements parallel to the BART 
corridor in North and Central Alameda County. Project elements will include shared use 
paths, separated bikeways, bicycle and pedestrian crossing improvements, lighting 
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upgrades, new traffic signals and warning beacons, transit stop improvements, and 
stormwater treatment features.  

Alameda CTC environmentally cleared and secured approximately $130 million in 
external funding for the EBGWMM North Segment [$30 million of federal Reconnecting 
Communities and Neighborhoods, $19.5 million of state Active Transportation Program 
(ATP), $39.375 million of state Solutions for Congested Corridors Program (SCCP), $25 
million of regional Safe Routes to Transit and Bay Trail, and $15.9 million of federal One 
Bay Area Grant funds].  

The EBGWMM North Segment from Lake Merritt to Bayfair extends 10.6 miles, connects 
five BART station areas in the cities of Oakland and San Leandro, and was split into four 
construction packages for design and construction, as depicted in Attachment A: 

• Oakland North (PN 1587.101) from Lake Merritt BART to Fruitvale BART 
• Oakland South (PN 1587.102) from 54th Avenue to Oakland/San Leandro city limit 
• San Leandro (PN 1587.103) from Oakland/San Leandro city limit to E 14th Street 
• California Department of Transportation (Caltrans)/E 14th (PN 1587.104) from San 

Leandro Boulevard to Bayfair Drive 

Alameda CTC, as the lead agency for the California Environmental Quality Act, cleared the 
EBGWMM North Segement through a Categorical Exemption in June 2023. Caltrans, as 
the lead agency for the National Environmental Policy Act, approved a Categorical 
Exclusion in September 2025.  

The San Leandro Construction Package achieved the Ready To List milestone (final Plans, 
Specifications, and Estimates and right-of-way certification) in April 2026. In June 2026, 
the California Transportation Commission approved the ATP funding for the San Leandro 
Construction Package.  

The Commission approved release of an invitation for bid in June 2024 allowing staff 
flexibility to advertise the Project based on grant funding requirements. The San Leandro 
Construction Package was advertised on May 22, 2026 and was downloaded by at least 15 
self-identified prime contractors and 15 self-identified subcontractors or suppliers. Bids 
were due on June 29, 2026 and five bids were received. The bidders (in alphabetical 
order) and amounts are listed in Table A below. 

Table A: Bid Results  

Contractor Bid Amount 
Bay Cities Paving & Grading, Inc. $17,574,530 
DeSilva Gates Construction $20,687,687 
Ghilotti Bros., Inc. $19,492,787 
Ghilotti Construction Company, Inc. $19,222,521 
Redgwick Construction Company $19,007,074 

 

15



 
 

The project team analyzed the bids received to confirm the lowest priced responsible and 
responsive bidder. Bidders were sent a Notice of Intent to Award letter on July 8, 2026.  
An information update was provided to the Programs and Projects Committee on July 13.  
The invitation for bids provides ten business days for a bid protest period. The bid protest 
period has ended prior to the July 23 Commission meeting. The staff recommendation is 
to award the construction contract for $17,574,530.36 to Bay Cities Paving and Grading, 
Inc. as the lowest responsible and responsive bidder. 

Levine Act Statement: Bay Cities Paving and Grading, Inc. and their subconsultants 
did not report any conflicts in accordance with the Levine Act. 

Fiscal Impact  

The fiscal impact for approving this item is $17,574,530.36, which was included in the budget 
adopted for Fiscal Year 2026-27.  

Attachments: 

A. East Bay Greenway Multimodal: Lake Merritt to Bayfair Project Corridor Map 
B. East Bay Greenway Multimodal North Segment (Lake Merritt BART to Bayfair BART) 

- San Leandro Construction Package Award Presentation 
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East Bay Greenway Multimodal Project

Alameda CTC East Bay Greenway Multimodal Project
Lake Merritt to Bayfair – Construction Packages

E 10th St
E 12th St

Oakland North: 
Lake Merritt to Fruitvale

Oakland South: 
Fruitvale (54th Ave) to San 
Leandro (W Broadmoor) San Leandro

East 14th 
(Caltrans ROW)

6.3A
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East Bay Greenway Multimodal Project 1

ALAMEDA COUNTY TRANSPORTATION COMMISSION

East Bay Greenway Multimodal 
North Segment (Lake Merritt BART to 
Bayfair)-
San Leandro Construction Package 
Award

ALAMEDA COUNTY TRANSPORTATION COMMISSION

A Presentation to Alameda County Transportation Commission
July 23, 2026

East Bay Greenway Multimodal Project 2

East Bay Greenway Multimodal Project Segments

• Safer pedestrian and bicycle
improvements along Alameda
County high injury network

• Multimodal connectivity with
new facilities in Equity Priority
Communities

• 16 miles of regional
trail/complete street facility

• Connects 7 BART stations from
Lake Merritt to South Hayward

North Segment 
(Oakland - San Leandro)
South Segment 
(County of Alameda - Hayward )

San Leandro

6.3B
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East Bay Greenway Multimodal Project 3

North Segment Construction Packages

E 10th St
E 12th St

Oakland North Oakland South

San Leandro E. 14th

East Bay Greenway Multimodal Project 4

Schedule by Construction Package

Complete 
Construction (est.)

Construction 
Contract Award

Design CompleteEnvironmental 
Clearance

Construction 
Package

10/22/2910/2/26 (est.)4/10/269/18/25Oakland North

9/5/309/6/27 (est.)2/22/27 (est.)9/18/25Oakland South

7/22/297/23/26 (est.)4/3/269/18/25San Leandro

8/18/308/19/27 (est.)8/28/26 (est.)*9/18/25East 14th

• June 2026 – Active Transportation Program (ATP) and Solutions for Congested Corridors
Program (SCCP) grant allocations approved by California Transportation Commission
(CTC)

* Right of Way Certification 12/15/2026
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East Bay Greenway Multimodal Project 5

External Funds Leveraged (in $ million)

ATP - Active Transportation Program 
SCCP - Solutions for Congested Corridors Program
RCN - Reconnecting Communities and Neighborhoods program 
OBAG - One Bay Area Grant Program 
RM3 - Regional Measure 3 (regional funds)
TFCA – Transportation Fund for Clean Air

Total Other Local
TFCA

Regional
RM3

State
ATP

State
SCCP

Federal
OBAG

Federal
RCN

Local
MBB

Construction 
Package

61.66.439.415.8Oakland North

55.115.930.09.2Oakland South

33.019.513.5San Leandro

35.525.010.5East 14th

185.26.425.019.539.415.930.049.0Total

Total External Funds Leveraged = $136.2 million

East Bay Greenway Multimodal Project 6

Request to award San Leandro 
Construction Package to low bidder

Bid AmountCompanyBidder No. 
$17,574,530.36Bay Cities Paving & Grading, Inc. 1
$19,007,074.00Redgwick Construction Co. 2
$19,222,520.90Ghilotti Construction Co., Inc.3
$19,492,787.00Ghilotti Bros., Inc. 4
$20,687,687.00DeSilva Gates Construction 5

• Contract Advertised May 22, 2026
• Bids opened June 29, 2026
• Notice of Intent to Award July 8, 2026
• Bid protest period ended July 22, 2026
• Contract award consideration by Commission July 23, 2026
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East Bay Greenway Multimodal Project 7

For more information, visit 
www.AlamedaCTC.org

Alameda County Transportation Commission    •    1111 Broadway, Suite 800
Oakland, CA 94607    •    510.208.7400

Thank You
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Alameda County Transportation Commission 
Bicycle and Pedestrian Advisory Committee 

Member Roster Fiscal Year 2026-27

Last Name First 
Name City Appointed By Term 

Began
Re-

apptmt.
Term 

Expires

1 Marleau, Chair Kristi Dublin Alameda County 
Mayors' Conference, D-1 Dec-14 May-25 May-27

2 Turner, Vice Chair Matt Castro Valley Alameda County Board of 
Supervisors, District 4 Apr-14 Jul-25 Jul-27

3 Greenberg Sam Berkeley Alameda County Board of 
Supervisors, District 5 Jun-25 Jun-27

4 Johansen Jeremy San Leandro Alameda County 
Mayors' Conference, D-3 Sep-10 Mar-24 Mar-26

5 Purdy Jason Alameda Alameda County Board of
Supervisors, District 3 Jun-25 Jun-27

6 Schweng Ben Alameda Alameda County 
Mayors' Conference, D-2 Jun-13 Feb-25 Feb-27

7 Seavers Kevin Oakland Alameda County 
Mayors' Conference, D-4 Sep-25 Sep-27

8 Toy Kendra Fremont Alameda County Board of 
Supervisors, District 1 Jul-24 Jul-26

9 Wang Jianhan Hayward Alameda County Board of
Supervisors, District 2 Dec-25 Dec-27

10 Vacancy Alameda County
Mayors' Conference, D-5

11 Vacancy Transit Agency 
(Alameda CTC)

7.1
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Alameda County Transportation Commission
Independent Watchdog Committee

Member Roster - Fiscal Year 2026-27

Title Last First City Appointed By Term Began Reappt. Term 
Expires

1 Mr. Park, Chair Damian Berkeley Alameda County Mayor's
 Conference, District 5 Feb-23 Feb-25

2 Mr. Rubin, Vice Chair Thomas Oakland Alameda County Taxpayers 
Association Jan-19 N/A

3 Mr. Adams Brendan Oakland League of Women Voters Dec-24 N/A

4 Mr. Brown Keith Oakland Alameda Labor Council (AFL-CIO) Apr-17 N/A

5 Mr. Buckley Curtis Berkeley Bike East Bay Oct-16 N/A

6 Mr. Exner Alfred Pleasanton Alameda County Mayor's 
Conference, District 4 Jun-21 Apr-26 Apr-28

7     Mr. Farooq Muhammad Fremont Alameda County Board of Supervisors, 
District 2 Apr-26 Apr-28

8 Mr. Gertler Peter Oakland Alameda County Board of 
Supervisors, District 3 Jun-25 Jun-27

9 Mr. Hastings Herb Dublin Paratransit Advisory and Planning 
Committee Jun-25 Jun-27

10 Mr. Henn Michael Piedmont Alameda County Board of 
Supervisors,  District 5 Sep-24 Sep-26
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Title Last First City Appointed By Term Began Reappt. Term 
Expires

11 Ms. Orrick Phyllis Berkeley Sierra Club Jun-25 N/A

12    Mr. Patino  Ángel Oakland Alameda County Board of Supervisors, 
District 4 Apr-26 Apr-28

13 Vacancy Alameda County Board of 
Supervisors, District 1

14 Vacancy Alameda County Mayor's 
Conference, District 1

15 Vacancy Alameda County Mayor's 
Conference, District 2

16 Vacancy Alameda County Mayor's 
Conference, District 3

17 Vacancy East Bay Economic Development 
Alliance
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Alameda County Transportation Commission 
Paratransit Advisory and Planning Committee 

Member Roster - Fiscal Year 2026-27

Last First Appointed By Term 
Began

Re
apptmt.

Term 
Expires

1 Johnson, Chair Sandra J. Alameda County Board of Supervisors, District 4 Sep-10 Jul-25 Jul-27

2 Suter, Vice Chair John City of Emeryville May-21 Apr-26 Apr-28

3 Costello Shawn City of Dublin Sep-08 Mar-25 Mar-27

4 Hastings Herb Alameda County Board of  Supervisors, District 1 Mar-07 Oct-18 Oct-20

5 Lewis Anthony City of Alameda Jul-18 Apr-25 Apr-27

6 Marshall Roger City of Fremont Jan-24 Jan-26

7 Mital Arun AC Transit Jan-24 Jan-26

8 Pansino Jeanne "Dede" City of Albany Mar-25 Mar-27

9 Rivera-Hendrickson Carmen City of Pleasanton Sep-09 Apr-19 Apr-21

10 Rousey Michelle BART May-10 Apr-26 Apr-28

11 Stadmire Sylvia Alameda County Board of Supervisors, District 3 Sep-07 Jul-19 Jul-21

7.3

25



Last First Appointed By Term 
Began

Re
apptmt.

Term 
Expires

12 Van Slyke Helen Alameda County Board of  Supervisors, District 2 Apr-24 Apr-26

13 Waltz Esther Ann LAVTA Feb-11 Mar-26 Mar-28

14 Vacancy Alameda County Board of Supervisors, District 5

15 Vacancy City of Berkeley

16 Vacancy City of Hayward

17 Vacancy City of Livermore

18 Vacancy City of Newark

19 Vacancy City of Oakland

20 Vacancy City of Piedmont

21 Vacancy City of San Leandro

22 Vacancy City of Union City
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Alameda County Transportation Commission
Paratransit Advisory and Planning Committee

Member Roster - Fiscal Year 2025-2026

Last First Appointed By Term 
Began

Re
apptmt.

Term 
Expires

23 Vacancy Union City Transit
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Memorandum                                  8.1 

DATE: July 16, 2026 

TO: Alameda County Transportation Commission 

FROM: Carolyn Clevenger, Deputy Executive Director of Planning and Policy 
Kristen Villanueva, Director of Planning and Programs 

SUBJECT: Caltrans District 4 Interstate 580 Truck Access Study Update 

 
Recommendation  

The Commission will receive an overview and update from Caltrans District 4 on their 
Interstate 580 Truck Access Study (I-580 TAS). This is an informational item only. 

Summary 

Caltrans District 4 is conducting the I-580 TAS to understand how removing the truck ban 
on I-580 could affect safety, travel patterns, traffic conditions, air quality, and noise along 
the I-880 and I-580 corridors and other nearby state highways and major arterials. 
Caltrans will attend the July meeting of the Commission to provide an update on this study.  

I-580 TAS Background 

The I-580 TAS is examining the long-standing truck ban along the I-580 corridor. The 
truck ban prohibits trucks weighing over 4.5 tons (9,000 pounds) from traveling on I-580 
from Foothill Avenue in San Leandro to Grand Avenue in Oakland. As shown in Figure 1, 
the study area also includes the parallel segment of I-880, State Route 13, other state 
arterials, and neighboring cities such as Piedmont, Berkeley, and San Leandro that may be 
impacted if the ban was lifted.  

The study scope has been divided into four elements including Traffic Studies, an Air 
Quality and Noise Impact Assessment, a Racial Equity Assessment, and a Comprehensive 
Community Engagement Strategy that will guide public engagement through the duration 
of the study. The Air Quality Assessment will be led by the Bay Area Air District. 

The study scope includes evaluating the current scenario with the truck ban in place and a 
scenario with the ban removed.  

Alameda CTC staff serve on the study’s Technical Advisory Committee, along with:  
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• City Partners: Emeryville, Oakland, Piedmont, Alameda, San Leandro and Berkeley; 
• County Partners: Alameda County, Alameda County Public Health Department, 

Alameda County Community Development Agency, and AC Transit; 
• State and Regional Partners: the Bay Area Air District, Port of Oakland, California 

Highway Patrol, and the Metropolitan Transportation Commission; 
• Community Based Organization Partners: West Oakland Environmental Indicators 

Project, Communities for a Better Environment, and San Leandro 2050; and 
• Industry Partners: California Trucking Association. 

Public Engagement 

Caltrans started public engagement on the study last November and has since received 
requests to broaden engagement and ensure communities are aware of the study and its 
background. Caltrans responded with additional events and have posted materials on their 
public engagement portal: https://publicinput.com/04580tas#tab-78809 

This month, the study team is seeking input on draft traffic, noise, air quality, and racial 
equity analyses. They are conducting community events and holding library information 
sessions throughout the study area.  

Figure 1. I-580 TAS Study Area Map 

 

Fiscal Impact: There is no fiscal impact. This is an informational item only. 
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Memorandum  8.1 

DATE: July 16, 2026 

TO: Alameda County Transportation Commission 

FROM: Tony Tavares, Executive Director 
Elizabeth (Liz) Lake, Clerk of the Commission  
 

SUBJECT: Public Comment Submissions regarding Agenda Item 8.1: Caltrans 
District 4 Interstate 580 Truck Access Study Update 
 

 

Please find the written public comment received for the July 23, 2026 Commission 
Meeting Agenda Item 8.1: Caltrans District 4 Interstate 580 Truck Access Study Update: 

• Tom Kunhardt 
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From: Alameda CTC
To: Public Comment
Subject: PUBLIC COMMENT | "No Big Rigs on I-580"
Date: Tuesday, July 14, 2026 2:47:31 PM

Name
Tom Kunhardt

Email Address

Meeting Date
2026-07-23

Please specify which meeting this public comment is for:
Alameda County Transportation Commission

I wish to comment about
No Big Rigs on I-580

My comments
More people live work and attend school and churches along the I-580 and Rte 13 than I-880.
It makes no sense to break the promise made when I-580 was constructed through
neighborhoods.
Please keep Big Rigs off I-580 and Rte 13.
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