
A. 5:30 P.M. - WORK SESSION

Note: Unless otherwise noted, work sessions are held in the Training Room on the main level of
City Hall and are open to the public. If the City Council does not complete the work session items
in the time allotted, the remaining items will be considered after the regular agenda. Public
comment is not allowed at the work session.

A.1 Lake Riley Boulevard Improvement Project

A.2 Presentation of Preliminary 2027 Levy and General Fund Budget

A.3 Fire Department Planning Series Session 2: Equipment, Training, & Facility

A.4 Future Work Session Schedule

B. 7:00 P.M. - CALL TO ORDER (Pledge of Allegiance)

C. PUBLIC ANNOUNCEMENTS

C.1 Teen Volunteer Recognition

D. CONSENT AGENDA

All items listed under the Consent Agenda are considered to be routine by the city council and will
be considered as one motion. There will be no separate  discussion of these items. If discussion is
desired, that item will be removed from the Consent Agenda and considered separately. City
council action is based on the staff recommendation for each item. Refer to the council packet for
each staff report.

D.1 Approve City Council Meeting Minutes dated August 31, 2026

D.2 Approve City Council Work Session Meeting Minutes dated August 31, 2026

D.3 Approve Claims Paid dated September 14, 2026

D.4 Approve an Encroachment Agreement between the City of Chanhassen and the property
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owner at 8113 Marsh Drive (Lot 41, Block 2, Hidden Valley)

D.5 Award Construction Contract - Red Cedar Point Stormwater Improvement Project

D.6 Approve Stormwater Operations and Maintenance Agreement for Santa Vera Apartments
Phase II (25-07)

D.7 Resolution 2026-XX: Request for Municipal State Aid Variances for the Pleasant View Road
Rehabilitation Project

D.8 Resolution 2026-XX: Call Public Improvement Hearing for the 2027 City Pavement
Rehabilitation Project. City Project No. 27-01

E. VISITOR PRESENTATIONS

Visitor Presentations requesting a response or action from the City Council must complete and
submit the Citizen Action Request Form (see VISITOR GUIDELINES at the end of this agenda).

E.1 Balakrishna Chintaginjala Citizen Action Request

F. FIRE DEPARTMENT/LAW ENFORCEMENT UPDATE

G. PUBLIC HEARINGS

G.1 Resolution 2026-XX: Lake Riley Blvd Reconstruction Project Improvement Hearing

H. GENERAL BUSINESS

H.1 Resolution Approving the Preliminary 2026 Tax Levy, Collectible in 2027, and Establishing
the Truth-in-Taxation Public Meeting Date

I. COUNCIL PRESENTATIONS

J. ADMINISTRATIVE PRESENTATIONS

J.1 Second Quarter Financial Report

K. CORRESPONDENCE DISCUSSION

L. ADJOURNMENT

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
GUIDELINES FOR VISITOR PRESENTATIONS

Welcome to the Chanhassen City Council Meeting. In the interest of open communications, the
Chanhassen City Council wishes to provide an opportunity for the public to address the City Council.
That opportunity is provided at every regular City Council meeting during Visitor Presentations.

Anyone seeking a response or action from the City Council following their presentation is
required to complete and submit a Citizen Action Request Form. An online form is available at
https://www.chanhassenmn.gov/action or paper forms are available in the city council chambers
prior to the meeting.
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A total of thirty minutes is alloted for Visitor Presentations. Priority is given to Chanhassen
residents. An additional thirty minutes may be provided after General Business items are
complete at the discretion of the City Council. 

Anyone indicating a desire to speak during Visitor Presentations will be acknowledged by the
Mayor. When called upon to speak, state your name, address, and topic. All remarks shall be
addressed to the City Council as a whole, not to any specific member(s) or to any person who is
not a member of the City Council.

If there are a number of individuals present to speak on the same topic, please designate a
spokesperson that can summarize the issue.

Limit your comments to five minutes. Additional time may be granted at the discretion of the
Mayor. If you have written comments, provide a copy to the Council. Comments may also be
emailed to the City Council at council@chanhassenmn.gov.

During Visitor Presentations, the Council and staff listen to comments and will not engage in
discussion. Council members or the City Manager may ask questions of you in order to gain a
thorough understanding of your concern, suggestion or request.

Please be aware that disrespectful comments or comments of a personal nature, directed at an
individual either by name or inference, will not be allowed. Personnel concerns should be
directed to the City Manager.

Members of the City Council and some staff members may gather at Tequila Butcher, 590 West
79th Street in Chanhassen immediately after the meeting for a purely social event. All members of the

public are welcome.
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City Council Item

September 14, 2026

 
 

Item Lake Riley Boulevard Improvement Project

File No. ENG 27-02 Item No: A.1

Agenda Section 5:30 P.M. - WORK SESSION

Prepared By Charlie Howley, Director of Public Works/City Engineer

Reviewed By Laurie Hokkanen

 

SUGGESTED ACTION

N/A - Discussion only

Motion Type N/A

Strategic
Priority Asset Management

 
SUMMARY
 
Staff will give an overview of the project ahead of the public hearing scheduled for tonight's regular
City Council meeting agenda.
 
BACKGROUND
 
N/A
 
DISCUSSION
 
N/A
 
BUDGET
 
N/A
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RECOMMENDATION
 
N/A
 
ATTACHMENTS
Lake Riley Blvd Presentation
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Lake Riley Boulevard
Improvements

City Project No. 27-02

City Council Work Session
September 14, 2026
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Topics

1. Discuss whether the project should include widening of the street
•  Has a direct relationship with No Parking designation

2. Discuss whether the project should implement full reconstruction 
• Has a direct relationship with Stormwater management
• Has a direct relationship with long term PMP Financial Planning
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Existing 
Conditions
North end
(looking south)

• Street is 26 feet wide

• Realigned and widened with Lyman Boulevard Improvement Project 
completed in 1996
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Existing 
Conditions
Midpoint
(looking south)

• Current street is ~20 feet wide

• Pavement was established with 1977 sewer project

• Gravel road for access to lake properties since 1940’s

9



Existing 
Conditions
end of the road
(looking west)

• Existing cul-de-sac does not meet standards for a turn around
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Why/When to establish No Parking
• To adhere to City Code Section 18-57, Streets
• This section of Code was specifically adopted from the 2015 Minnesota State Fire Code 

and associated appendices
o Intent is to ensure the city maintains a high level of fire safety compliance
o Added to City Code by Ordinance on August 12, 2019

• The relevant concern is the Fire Apparatus Access Road Width
o The Code requires an unobstructed width of 26-feet

 Meant to provide adequate operation of a fire truck w/ outriggers
o The Code requires an unobstructed width of 20-feet for the intended 

driving/maneuvering path, developed based on a building site, but does 
technically apply to public streets
 For a street, it’s unknown where a truck will need to operate in case of an 

emergency response (as opposed to a building site), and this is where a risk-
based decision needs to be made concerning street widths and no parking
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24-01 Example
• Street width is 28 feet

• Provides an unobstructed path of 12 feet if 
cars parked on both sides

• Parking is allowed on both sides

•  City standard for new streets is 31 feet wide
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Lake Riley 
Boulevard

• Street width is 20 feet

• Provides an unobstructed path of 4 feet if vehicles 
are parked on both sides of the street

• Parking currently allowed on both sides

*Although no data or anecdotes are documented as to 
the challenges of the narrow street condition, it’s 
reasonable to consider limiting parking to one side of 
the street if elected to not widen
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Pavement Structure
• Current pavement OCI is ~6 (scale of 0-100)

• Existing pavement section varies
o 2-5” of bituminous
o 6-12” of aggregate base

• Standard pavement section
o 4” of bituminous
o 12” of aggregate base
o 24” of sand w/ draintile

14



Pavement History
• Gravel road until 1977 sanitary sewer extension project re-graded the street and 

installed 1.5” bituminous over 6” aggregate (49 years ago)
o labeled as ‘interim pavement’

• Lyman Boulevard improvement project in 1996 extended watermain and patched the 
excavation with 3” bituminous over 8” aggregate (30 years ago)
o North end full width
o Rest of corridor only where watermain was trenched in

• Sealcoat performed in 2005 (21 years ago)
o Pavement management practices potentially not prioritized due to possible 

assumption of a future full reconstruction
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Considerations

• Full reconstruction requires the need for robust stormwater management

• It is feasible to fully reconstruct the street regardless of widening decision

• Full Depth Reclamation (FDR) in lieu of reconstruction is feasible, however would not align with 
long-term financial planning
o The street at some point will require reconstruction, which unless stormwater rules change, 

will require a stormwater management solution
o FDR could be completed with or without adding curb

• Mill and overlay is not feasible
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Stormwater Management
• A ditch on the west/north side has been conceptually 

developed as it is the most economical strategy to manage the 
stormwater to meet permit requirements
o Utilizes the existing public right of way and easements
o Layouts developed are conceptual, and have not 

accounted for protection measures (i.e. walls)

• The street already has watermain, sanitary sewer, and 
forcemain
o Limited room to add storm sewer and/or underground 

storage pipes
o No other city owned property along the corridor
o No large tracts of undeveloped property exist along the 

corridor

• Potential to modify the existing stormwater pond at north end 
to treat northern half of corridor in lieu of treatment ditch
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Potential Impacts
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Council Discussion
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City Council Item

September 14, 2026

 
 

Item Presentation of Preliminary 2027 Levy and General Fund Budget

File No. Item No: A.2

Agenda Section 5:30 P.M. - WORK SESSION

Prepared By Kelly Grinnell, Finance Director

Reviewed By Laurie Hokkanen

 

SUGGESTED ACTION

N/A

Motion Type N/A

Strategic
Priority Financial Sustainability

 
SUMMARY
 
Staff will review the current draft of the 2027 General Fund budget, levy projections for taxes payable
in 2027, and projected impacts on taxpayers in anticipation of the adoption of a 2027 preliminary levy.
If needed, the preliminary levy could be adopted at the September 28, 2026 meeting.
 
BACKGROUND
 
 
DISCUSSION
 
 
 
 
 
BUDGET
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RECOMMENDATION
 
 
ATTACHMENTS
Memo - Prelim 2027 Budget and Levy Adoption 2026-09-14
Budget Presentation for Work Session
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Date: September 14, 2026 

To: Mayor and Council Members 

From: Kelly Grinnell, Finance Director 

Re: Preliminary 2027 Budget & Levy Adoption 

 

 

2027 General Fund Budget 

Since June, staff has worked on the 2027 General Fund budget. In July department heads submitted budget requests, and 

those requests were incorporated into the budget, resulting in a $200,000 preliminary deficit. Staff met with department 

heads to pare down budget requests, resulting in a draft 2027 General Fund budget that is balanced, with revenues equal 

to expenditures. There have been two council work sessions. Staff has not made any adjustments to the General Fund 

budget since the last work session on August 31.   

Wages and Benefits 

The current union contract is in effect through 2028. The contract includes a minimum of 3% COLA for union employees 

each year, so a 3% COLA is budgeted for both union and non-union employees for 2027. 

In 2026 the city completed a market wage study. Based on the results of the study, a tenth step was added to the pay 

scale and a few positions were regraded. These changes were incorporated into the 2026 budget. No further adjustments 

are recommended for 2027. A full compensation study will likely be completed in 2030 or 2031. Step increases for eligible 

employees are incorporated into the budget. 

The city sent an RFP for health insurance out, with proposals due by September 3, 2026. Our insurance broker is currently 

reviewing the results. The one-year increases range from a 16% increase to a 39% increase with our current carrier. None 

of the proposals contains a 2nd year rate cap, but our broker is inquiring about that. Some of the proposals have higher 

deductible and out-of-pocket costs or more restrictive networks, so we will analyze all the options. The current budget 

draft includes a 20% increase and there is also $100,000 in assigned fund balance for health insurance. This is enough to 

cover a 32% increase, which should work with at least one of the insurance proposals.  

There are some planned staff additions in the 2027 budget. One is for the addition of a custodian for city facilities. This 

position was hired in 2026 at a net neutral cost. The city had been contracting out for janitorial services, but after 

reviewing the cost and quality of those services it was determined that it made more sense to hire an employee for that 

service. 

The other staff additions for 2027 are for the hiring of four full-time firefighters. The city has struggled with filling fire 

shifts during 2026, and several firefighters have worked long shifts during the year (sometimes 72 consecutive hours) due 

to difficulties with hiring and retaining staff. There were also some medical leaves of absence that contributed to the issue. 

The hiring of the four additional firefighters would be contingent upon the city receiving a SAFER grant and council 

approval. The city expects to find out if it has received the grant by the end of September and the employees would be 

hired by March 2027, if approved. The SAFER grant covers about 50% of the cost of the positions for the first three years 

based on a descending reimbursement. The table below shows the city portion versus grant portion through 2030: 
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Year City Portion SAFER Grant Total for Both Comments 

2027 $122,223 $261,907 $384,130 March 15-December 31 

2028 $201,485 $328,508 $529,993 Full year 

2029 $394,168 $188,825 $582,993 Full year 

2030 $610,211 $31,081 $641,292 Grant ends March 2030 

Total $1,328,087 $810,320 $2,138,408 
 

 

With all these changes, the current budget shows the overall wages and benefits portion of the 2027 General Fund budget 

is increasing by 6.7%, or $615,435, from $9,238,900 to $9,854,335.  

Other Expenses 

Other expenses for the 2026 General Fund budget are expected to increase 5.9%, or $450,043, from $7,685,370 to 

$8,135,413. Some of the significant changes include: 

 Policing expenditures – up $194,161, due to a 7.0% increase in the contract with Carver County 

 Electric and natural gas expenses for the new City Hall are projected to increase by $48,000 based on conservative 

budget estimates – we still do not have a full year of history with the solar panels to accurately forecast these line 

items 

 Addition of the Civic Campus Park Building division – this is new, due to the opening of the park building and 

expenses for staffing, concessions, utilities, and other expenses, adding $24,400 to operating expenses (and 

$14,974 in wages and benefits) 

 Legal services are increasing by $15,000 and county assessment expenses are increasing by $28,000 – these line 

items have not been adjusted for a few years, so this is largely due to that adjustment 

 Street maintenance expenses are increasing by $63,000 for added sealcoating, pavement marking, and contract 

patching expenses 

 Recycling and yard waste expenses are increasing by $40,700, which is partially offset by resident fees 

 Software implementation and annual license fees for the new park and recreation software is adding $18,300 in 

expense, but this is partially offset by revenue each year 

Overall Expenses 

Total expenses for the current draft of the 2027 General Fund budget are $17,989,748, up 6.3%, or $1,065,477, compared 

to $16,924,270 for 2026.  

Revenues 

Total revenues for the current draft of the 2027 General Fund budget are $17,991,195, up 6.3%, or $1,066,925, compared 

to $16,924,270 for 2026. Most of the increase is due to a 4.3% increase in the General Fund levy, which adds $538,000. 

Overall permit revenue is expected to increase by $388,925, due to an increase in the number of permits and an increase 

in the permit fee schedule, which has not been increased for about four years. The city uses a multi-year average for 

permit revenue. Charges for service are projected to increase by $117,100. 

 

2027 Other Funds 

The City has several other budgeted funds, including special revenue funds and capital project funds. Staff is working on 

updates to the Capital Improvement Plan (CIP) for 2027-2031 and adding projections for 2032-2036. The 2027-2031 CIP 

will be presented at a future work session. 
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The City has three Enterprise (or Utility) Funds:  Water, Sewer, and Storm Water. These funds do not have a property tax 

levy and are operated like a business, with user fees set to cover operating, capital, and debt expenses. Budgets for these 

funds will be considered in the fall. 

 

Property Tax Levy Projections 

The table below shows levy projections from the December 2025 Truth in Taxation meeting based on the 6.9% increase in 

2026 and the increasing levy for City Hall Campus debt: 

 

Staff reviewed the projections and does not have any recommended changes. The City will be issuing bonds for a portion 

of the Community Center project later this fall, however, those bonds will be repaid by the local option sales tax and do 

not impact the levy. In 2027, the city will issue additional bonds for the remaining amount of the project and the levy for 

that debt service is expected to begin in 2028. 

 

Market Values and Tax Capacity for Taxes Payable in 2027 

How much a property owner pays for property taxes depends on several factors. The first step is determining the 

property’s estimated market value (EMV). The city contracts with Carver County for assessment services, which determines 

the EMV. They set a value each January 1 for each property. The table below shows the totals as of January 1, 2026 (for 

taxes payable in 2027) compared to 2025 EMV. 
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Overall EMV for the city increased by 6.04%, with new construction accounting for 39.4% of the increase and change in 

market value accounting for 60.6% of the increase. Existing residential properties increased in value by an average of 

3.87% and existing commercial/industrial properties increased in value by an average of 0.68%. Residential properties 

make up about 84% of the market value in the city. 

 

 

The chart below shows the changes in median and average home values for Chanhassen homes for the last three years. 

 

 

The next step in calculating property taxes is to determine taxable market value (TMV). Homes valued below $517,200 

receive a homestead market value exclusion which reduces TMV.  For homesteads valued at $95,000 or less, the exclusion 

is 40% of the market value, creating a maximum exclusion of $38,000. The exclusion is reduced as property values increase 

and phases out for homesteads valued at $517,200 or more. TMV may also be adjusted for various deferments, exclusions, 

or other reductions.  

The city’s estimated TMV for taxes payable in 2027 is $6,837,303,176, compared to $6,444,941,784 for taxes payable in 

2026. This is an increase of 6.1%, which tracks with the increase in EMV. 

The next step in calculating property taxes is to determine the tax capacity of properties. Depending on the property use, 

a class rate is applied to the parcel at class rates determined by Minnesota law. Residential homestead properties have a 

class rate of 1.0% up to $500,000 and 1.25% for value over $500,000. Commercial/industrial properties have a class rate of 

1.5% for the first $150,000 and 2.0% for value over $150,000. There are several other class rates in effect. 
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The city’s tax capacity for taxes payable in 2027 is $75,021,574 after adjustments for tax increment and fiscal disparities. 

This compares to tax capacity of $71,388,412 for taxes payable in 2026. This is an increase of 5.1%, which is slightly below 

the increase in EMV and TMV. This is due to tax increment adjustments. 

The final step in calculating property taxes is taking the tax capacity of each parcel and multiplying it by the city’s tax rate. 

For taxes payable in 2027, the estimated city tax rate is 22.547%, up from 22.04% for last year. 

 

Projected Property Taxes in 2027 

Projected Property Tax Increases for Various Properties 

The table below shows projected property tax increases for various residential properties.  The impact to residential 

property owners is higher than the impact to commercial/industrial property owners since market values increased 3.87% 

on average for residential compared to 0.68% for commercial/industrial. 

 

 

The table below shows projected property tax increases for two commercial/industrial properties.  
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Total Monthly Cost of City Services 

In addition to property taxes, residents and business owners pay a monthly utility bill for water, sewer, and storm water 

management. Rates for monthly utilities are set to cover the cost of providing water, sewer, and storm water management 

services and need to cover operating, debt service, and capital costs. Ehlers helped the city conduct a rate study in 2022. 

Based on that study, rates for utility services are expected to increase as follows: Water 4.5%, Sewer 8.5%, and Storm 

Water Management 15%. A customer using 9,000 gallons monthly would see their bill increase from $92.38 to $99.57. 

The table below shows the total monthly cost of city services for the average valued home for 2027 compared to 2026: 

 

 

Next Steps 

The council is required to adopt a preliminary tax levy by September 30 of each year and hold a Truth in Taxation (TNT) 

public meeting prior to adopting a final levy and budget before the end of the calendar year. 

The plan is to adopt the preliminary tax levy at the council meeting on September 14, 2026. A resolution to adopt the 

preliminary levy is included the regular council agenda packet. If necessary, the preliminary tax levy could be adopted at 

the September 28, 2026, meeting. The final tax levy cannot exceed the amount of the preliminary tax levy, but it can be 

lower.  

Additional budget work sessions are planned for October and November, before the TNT meeting on December 14, 2026. 
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City of 
Chanhassen
Preliminary 2027 
Levy & Budget 

September 14, 2026
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Discussion Items

• 2027 General Fund Budget

• 2027 Other Funds & CIP

• Pay 2027 Property Tax Levy
• Impact on Various Properties

• Next Steps

City of Chanhassen Work Session – September 14, 2026 2 29



Preliminary 2027 General Fund Budget

Wages & Benefits
• Current union contract -> 2028, contract provides for minimum 3% COLA ↑ in 2027 and 2028, same COLA applies to non-

union employees

• Step increase of 3% for eligible employees

• Market wage study  completed in 2026 – resulted in addition of Step 10 and pay reclassification for positions below 90% of 
benchmarks 

• Health insurance – 20% increase budgeted currently for 2027

• Have $100K in assigned fund balance for large premium increase – this is enough to cover an insurance increase up 
to 32% (when including 20% increase already in budget)

• Currently reviewing results of RFP for insurance – should have enough between budget and fund balance

• Total FTE count – up by 5 – 1 for Custodian (swap for contractual services line item) and 4 Firefighters (subject to SAFER 
grant award)

• Current projection is 6.7% overall increase from 2026 wages and benefits - $9.239M to $9.854M

City of Chanhassen Work Session – September 14, 2026 3 30



Preliminary 2027 General Fund Budget

Other Items
• Sheriff’s Contract – 7.0% ↑, or $194,161

• Utility expenses for new Civic Campus up $48,000 – projections based on conservative estimates – we do not have a 
full year history of usage with the solar panels to forecast 

• Addition of Civic Campus Park Building – expenses for staffing, concessions, utilities, and other expenses, adds 
$24,400 to operating expenses ($14,974 in wages and benefits)

• Legal services up $15,000 and county assessor contract up $28,000

• Street maintenance up $63,000 for added sealcoating, pavement marking, and contract patching – part of street 
maintenance planning process

• Others – yard waste expense $40,700 (plus Saturday staffing), park and rec software (offset by reduced fees)

• Total for non-wage/benefit expenditures up 6.3% from 2026 budget - $7.685M to $8.135M
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Preliminary 2027 General Fund Budget

Expenditures by Function

City of Chanhassen Work Session – September 14, 2026 5

Function 2026 Budget 2027 Preliminary $ Increase % Increase

General Government $3,794,197 $3,637,348 $-156,849 -4.1%

Public Safety $6,161,781 $6,752,947 $591,166 9.6%

Public Works $3,154,505 $3,317,810 $163,305 5.2%

Parks & Recreation $3,054,420 $3,287,460 $233,040 7.6%

Community Development $759,367 $994,183 $234,816 30.9%

Total Expenditures $16,924,270 $17,989,748 $1,065,478 6.3%
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Preliminary 2027 General Fund Budget

Revenues by Type

City of Chanhassen Work Session – September 14, 2026 6

Function 2026 Budget 2027 Preliminary $ Increase % Increase
Property Tax $12,574,000 $13,112,000 $538,000 4.3%

Cable Franchise Fees $125,000 $115,000 $-10,000 -8.0%

Licenses & Permits $1,733,700 $2,132,125 $398,425 23.0%

Fines & Penalties $75,000 $75,000 $0 0.0%

Intergovernmental $627,370 $673,370 $46,000 7.3%

Charges for Service $666,900 $784,000 $117,100 17.6%

Investment Income $325,000 $375,000 $50,000 15.4%

Other Income $387,300 $393,700 $6,400 1.7%

Transfers In $410,000 $331,000 $-79,000 -19.3%

Total Revenues $16,924,270 $17,991,195 $1,066,925 6.3%
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Preliminary 2027 General Fund Budget

General Fund Budget currently balanced

Includes the following items:

1. Hiring of 4 FT Firefighters assuming SAFER grant awarded – 
should know by the end of September 2026

2. Use of assigned fund balance for one-time items: 2027 
special election, portion of health insurance premium 
increase, council strategic planning session, and search firm 
cost for new city manager 
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Outlook for Other Funds

Special Revenue Funds Capital Funds Utility Funds
• No property tax levies

• Transferring $331K from Grants 
Fund to General Fund – use of 
Public Safety aid (last of three-
year planned use)

• Fleet & Equipment – Fire Engine 
in 2029

• Facilities

• Pavement Management Program

• Transportation Infrastructure 
Management (TIM) 

• Do not expect significant change 
from last year’s projections

• CIP will be updated to include 
2031 (staff working on adding 
projections through 2036)

• Budget work begins in fall

• Will update projections from 
Utility Rate Study

• Expect to continue with 
planned rate increases

City of Chanhassen Work Session – September 14, 2026 8

Debt Service Funds
• Property tax levies for 2 funds in 

2027 – PW Facility & Civic Campus

• Chanhassen Comm Center bonds 
levy expected to start in 2028
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Property Tax Levy Projection
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Market Values for 
Taxes Payable in 
2027

• Total market value of all properties in city is almost $7 Billion, up 
about $400M

• New construction added $156M in tax base
• Increased value in existing properties added $240M in tax base
• Combined increase of 6.04%, compared to 5.14% in 2025, 

2.25% in 2024
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Property Tax Impact on Residential
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Property Tax Impact on Commercial
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Reduce Levy Increase from 7.1%?

To get to a 6.9% Levy Increase

• Would need to cut $21K from the levy

To get to a 6.5% Levy Increase

• Would need to cut $87K from the levy
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Impact of Reducing Levy - Residential
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 $-

 $500

 $1,000

 $1,500

 $2,000

 $2,500

 $3,000

 $3,500

 $4,000

$391K Home $652K Home $913K Home $1.17M Home $1.43M Home
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Impact of Reducing Levy - Commercial
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Levy Comparison to Other Cities

City of Chanhassen Work Session – September 14, 2026 16
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2027 Preliminary Levy Increase
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Total Cost of 
Monthly 
Services

City of Chanhassen Work Session – September 14, 2026 17

Average 
Home

2026 2027 $ Change % Change

City 
Property 
Taxes*

$109.25 $117.00 $7.75 7.1%

Utility Bill** $92.38 $99.57 $7.19 7.8%

Total for 
City 
Services

$201.63 $216.57 $14.94 7.4%

What is the total cost of city services each month for an 
average home in Chanhassen?

*City portion of property taxes based on average value home of $598,000

**Utility billing based on water usage of 9,000 gallons
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Budget Calendar -
City Council
June 22, 2026  Work Session – Completed!

August 31, 2026  Work Session – Completed!

September 14, 2026 Work Session & Council Meeting

    Set preliminary property tax levy (could be 
  set on September 28 if needed)

October 26, 2026  Work Session

November 9, 2026  Work Session

November 23, 2026  Work Session

December 14, 2026 Council Meeting

    Adopt final levy and budget

City of Chanhassen Work Session – September 14, 2026 18 45



Next Steps
Feedback for staff on budget  
presented

What should preliminary levy be set at?

Work Session & Council Meeting -  
September 14, 2026 – Goal is to adopt 
preliminary levy
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City Council Item

September 14, 2026

 
 

Item Fire Department Planning Series Session 2: Equipment, Training, & Facility

File No. Item No: A.3

Agenda Section 5:30 P.M. - WORK SESSION

Prepared By Andrew Heger, Fire Chief

Reviewed By

 

SUGGESTED ACTION

No formal action will be taken.

Motion Type N/A

Strategic
Priority Operational Excellence

 
SUMMARY
 
Staff will meet with the City Council to provide educational sessions on future fire department needs
and planning. This will be part of a series of discussions scheduled throughout the remainder of the
year, with each session offering a deeper exploration of specific focus areas relevant to the fire
department.
 
BACKGROUND
 
 
DISCUSSION
 
 
BUDGET
 
 
RECOMMENDATION
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ATTACHMENTS
Fire Department Update - September 14th, 2026
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Fire Department 
Planning Series

September 14th, 2026
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Agenda Series Topics

• Fire department staffing and structure-September 14th

• Equipment, training, & facility-September 28th

• Emergency Medical Services-October 12th

• Service delivery & response metrics-October 26th

• Putting it all together-November 23rd

50



Equipment, Training & Facilities
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Equipment, Training & Facilities

• Overview of existing apparatus fleet
• Minimum training requirements for new firefighters
• Ongoing training requirements for existing firefighters
• Facility overview
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Suppression Apparatus
Engine 1 Engine 11
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Suppression Apparatus
Engine 13 Truck 1
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Apparatus Fleet
Grass 11 Utility 21
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Specialty Apparatus 
Boat UTV
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Support Apparatus

Command Vehicles (5) Utility 11
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New Firefighter Training

• NFPA 1010 curriculum
• Firefighter I
• Firefighter 2
• Hazardous Materials Operations
• 192 hours

• EMT certification 
• Practical & classroom skills 
• 140 hours

• Fire apparatus operator, Blue Card, Fire Officer, Fire Instructor, Fire 
Inspector, etc. all additional training courses.
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Existing Firefighter Training 

• MBFTE Licensing
• 72 hours every three years

• MFSCB certifications
• 24 hours every three years in each discipline

• EMT/EMR certifications
• EMR 16 hours every two years
• EMT 40 hours every two years

• Incident command certifications 
• 36 hours every three years 
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Facility 

• Effective service delivery 
• More details to come in Part 4

• Training limitations
• Health & safety concerns for firefighters 
• Future staffing capacity
• Historical direction regarding facilities 
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Current Station 1

• Originally constructed as Village 
Hall and Fire Station in 1966

• Remodeled in 1981, 1989, 2019, 
& 2023

• 2026 Space Needs analysis 
identified a potential large 
remodel/addition project
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Decommissioned Station 2

• Constructed in 1989
• Decommissioned in 2021
• Leased to Ridgeview Ambulance 

Service through 2032
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One Time Planned Station 3

• Site obtained in 2008 as part of 
the Highway 212 project

• 2.4 acres
• Pipeline easement through 

northern one third on property
• Site viability
• No title restrictions 
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Key Takeaways

• Maintain replacement of existing apparatus in compliance with NFPA 
guidelines.

• Staffing and service delivery may impact future apparatus needs.
• Training demands will continue to grow as firefighters face additional 

response challenges. 
• A facility plan will need to be developed to address staffing growth, 

health and safety concerns, and effective service delivery.
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Questions?
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City Council Item

September 14, 2026

 
 

Item Future Work Session Schedule

File No. Item No: A.4

Agenda Section 5:30 P.M. - WORK SESSION

Prepared By Laurie Hokkanen, City Manager

Reviewed By Laurie Hokkanen

 

SUGGESTED ACTION

N/A

Motion Type N/A

Strategic
Priority N/A

 
SUMMARY
 
September 28, 2026

Discuss outdoor storage of recreational vehicles
City Council Roundtable 

 
October 12, 2026

Fire Department Planning (3 of 5)
 
October 26, 2026

Presentation of Capital Fund Budgets and 2027-2031 CIP 
Fire Department Planning (4 of 5)

 
November 9, 2026 

Presentation of Preliminary 2027 Utility Fund Budgets and 2027-2031 Utility Fund CIP 
 
November 23, 2026
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Final Review of Proposed 2027 Levy, Budgets, and CIP for all funds
Fire Department Planning (5 of 5)

 
 
BACKGROUND
 
Staff or the City Council may suggest topics for work sessions. Dates are tentative until the meeting
agenda is published. Work sessions are typically held at 5:30 pm in conjunction with the regular City
Council meeting, but may be scheduled for other times as needed. The public is invited and welcome to
listen to the presentations and discussion, but public comment is not taken at work sessions.
 
DISCUSSION
 
 
BUDGET
 
 
RECOMMENDATION
 
 
ATTACHMENTS
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City Council Item

September 14, 2026

 
 

Item Teen Volunteer Recognition

File No. Item No: C.1

Agenda Section PUBLIC ANNOUNCEMENTS

Prepared By Priya Wall, Recreation Manager

Reviewed By Jerry Ruegemer

 

SUGGESTED ACTION

None

Motion Type N/A

Strategic
Priority N/A

 
SUMMARY
 
On behalf of the City Council and Park & Recreation Commission, I would like to recognize the 2026
Teen Volunteers. These 13-16 year-olds were selected to serve as volunteers for city-sponsored
recreation programs from June through August. Programs included the Summer Concert Series,
Summer Discovery Playground Program, Lake Ann Adventure Camp, Senior Center activities and Rec
Center sports programs.
 
The city would like to thank this year's Teen Volunteers for their service. Together, they compiled over
1,200 hours of service to the City of Chanhassen.
 
2026 Teen Volunteers
Keegan Beers
Caleb Boarder
Neil Collins
Tennyson Duwe
Avery Ewasiuk
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Bryn Gavin
Elias Gunderson
Anabel Hay
Celeste Hay
Stella Hoff
Katie Lee
Emma Niemeyer
Jay Petersen
Olivia Pettingill
Genevieve Pettit
Nikhil Pradhan
Saharsh Rajuri
Aakansha Srinivasan
Mahi Suri
Will Terschan
Ava Tkachuk
Carolyn Tzucker
Keane Tzucker
Lizzy Vasatka
Quinn Vasatka
Nizhoni Vukelich
Isabella Wu
Maddie Zeigler 
 
BACKGROUND
 
 
DISCUSSION
 
 
BUDGET
 
 
RECOMMENDATION
 
 
ATTACHMENTS
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City Council Item

September 14, 2026

 
 

Item Approve City Council Meeting Minutes dated August 31, 2026

File No. Item No: D.1

Agenda Section CONSENT AGENDA

Prepared By Jenny Potter, City Clerk

Reviewed By

 

SUGGESTED ACTION

"The Chanhassen City Council approves the City Council Meeting minutes dated August 10, 2026."

Motion Type Simple Majority Vote of members present

Strategic
Priority N/A

 
SUMMARY
 
 
BACKGROUND
 
 
DISCUSSION
 
 
BUDGET
 
 
RECOMMENDATION
 
Staff recommends that the Chanhassen City Council approve the City Council Meeting minutes dated
August 31, 2026.
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ATTACHMENTS
City Council Meeting minutes dated August 31, 2026

71

https://chanhassen.granicus.com/services/legistar/download/pdf/4351293/08.31.2026_CC_Minutes.pdf


CHANHASSEN CITY COUNCIL 

REGULAR MEETING 

MINUTES 

AUGUST 31, 2026 

 

Mayor Ryan called the meeting to order at 7:00 p.m. The meeting was opened with the Pledge of 

Allegiance.  

 

COUNCIL MEMBERS PRESENT:  Mayor Ryan, Councilmember McDonald, 

Councilmember von Oven, Councilmember Schubert, and Councilmember Kimber. 

 

COUNCIL MEMBERS ABSENT:  None.  

 

STAFF PRESENT:  Laurie Hokkanen, City Manager; Matt Unmacht, Assistant City Manager; 

Eric Maass, Community Development Director; Charlie Howley, Public Works Director/City 

Engineer; Jerry Ruegemer, Parks and Recreation Director; Patrick Gavin, Communications 

Manager; Kelly Grinnell, Finance Director; Andrew Heger, Fire Chief; and Jenny Potter, City 

Clerk. 

 

PUBLIC PRESENT: Clara Christenson, Youth Commissioner 

  

PUBLIC ANNOUNCEMENTS:   

1.  Presentation of Certificates of Appreciation to Outgoing Youth Commissioners 

 

Mayor Ryan recognized Clara Christenson for her contribution as a Youth Commissioner on the 

Park & Recreation Commission for two consecutive one-year terms. She also thanked Tanvi 

Akuhota for serving as a Youth Environmental Commissioner.  

 

CONSENT AGENDA:  Councilmember McDonald moved, Councilmember Kimber 

seconded that the City Council approve the following consent agenda items 1 through 14 

pursuant to the City Manager’s recommendations: 

 

1. Approve City Council Minutes dated August 10, 2026 

 

2. Approve City Council Work Session Minutes dated August 10, 2026 

 

3. Receive Commission on Aging Minutes dated June 12, 2026 

 

4. Approve Claims Paid dated August 31, 2026 

 

5. Appoint Youth Commissioners 

 

6. RecTrac Park and Recreation Software Services Agreement 
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City Council Minutes – August 31, 2026 
 

2 
 

7. Approve an Encroachment Agreement between the City of Chanhassen and the property 

owner at 282 Lakeview Road East (Lot 3, Block 2, Reflections at Lake Riley 2nd Addition) 

 

8. 2026 Trail and Parking Lot Improvement Project 

 

9. Water Meter Reading Collector at Power Hill Park  

 

10. Approve the Reassignment of a Site Plan Agreement for the Construction of a 12-unit and 

16-unit Apartment located at 621 Santa Vera Drive  

 

11. Approve Construction Materials Testing Agreement for the Chanhassen Community Center 

Project 

 

12. Award Design and Construction Administration Services Contract for the 2026 Stormwater 

Pond Maintenance Project  

 

13. Approve Agreement with Westwood Community Church for the Fire Training at The Hope 

House 

 

14. Resolution 2026-65: Call Public Improvement Hearing for the 2027 Lake Riley Blvd 

Reconstruction Project. City Project No. 27-02 

All voted in favor, and the motion carried unanimously with a vote of 5 to 0.  

 

VISITOR PRESENTATIONS.  

 

1. Balakrishna Chintaginjala Citizen Action Request  

 

Balakrishna Chintaginjala, Resident, was not present at the meeting.  

 

FIRE DEPARTMENT/LAW ENFORCEMENT UPDATES.  None. 

 

PUBLIC HEARINGS. 

 

1. This Public Hearing is Canceled – Resolution 2026-XX: Accept Feasibility Study, 

Conduct Public Improvement Hearing, and Authorize Preparation of Plans and 

Specifications for the 8850 and 8900 Audubon Road Sewer Extension  

 

GENERAL BUSINESS. None. 

 

COUNCIL PRESENTATIONS. None. 

 

ADMINISTRATIVE PRESENTATIONS. None. 

 

CORRESPONDENCE DISCUSSION.  
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1. Thank You from St. Louis Park 

 

2. Letter from Chanhassen to Met Council regarding Proposed Amendment to its 

Transportation Policy Plan  

 

3. Letter from Representative Tom Emmer – Support for Fire and Emergency Response 

(SAFER) Grant Program 

 

Councilmember Schubert moved, Councilmember von Oven seconded to adjourn the 

meeting. All voted in favor, and the motion carried unanimously with a vote of 5 to 0. The 

City Council meeting was adjourned at 7:07 p.m. 

 

Submitted by Laurie Hokkanen 

City Manager 

 

Prepared by Jenny Potter 

City Clerk 
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City Council Item

September 14, 2026

 
 

Item Approve City Council Work Session Meeting Minutes dated August 31, 2026

File No. Item No: D.2

Agenda Section CONSENT AGENDA

Prepared By Jenny Potter, City Clerk

Reviewed By

 

SUGGESTED ACTION

"The Chanhassen City Council approves the City Council Work Session Meeting minutes dated
August 31, 2026."

Motion Type Simple Majority Vote of members present

Strategic
Priority N/A

 
SUMMARY
 
 
BACKGROUND
 
 
DISCUSSION
 
 
BUDGET
 
 
RECOMMENDATION
 
Staff recommends that the Chanhassen City Council approve the City Council Work Session Meeting
minutes dated August 31, 2026.
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ATTACHMENTS
City Council Work Session Meeting minutes dated August 31, 2026
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CHANHASSEN CITY COUNCIL 

WORK SESSION 

MINUTES 

August 31, 2026 

 

Mayor Ryan called the work session to order at 6:00 P.M.  

 

COUNCIL MEMBERS PRESENT: Mayor Ryan, Councilmember McDonald, Councilmember 

Kimber, Councilmember von Oven, Councilmember Schubert 

 

 

COUNCIL MEMBERS ABSENT:  
 

STAFF PRESENT: Laurie Hokkanen, City Manager; Charlie Howley, Public Works Director/City 

Engineer; Eric Maass, Community Development Director; Patrick Gavin, Kelly Grinnell, Finance 

Director; Communications Manager; Jerry Ruegemer, Park & Recreation Director; Andrew Heger, Fire 

Chief 

 

PUBLIC PRESENT:  

 

Review Early Draft of 2027 General Fund Budget and Levy 

 

Kelly Grinnell, Finance Director, presented a balanced preliminary General Fund budget of approximately 

$17.99 million, a 6.3% increase over 2026. The budget initially faced a roughly $200,000 deficit, which 

staff addressed through departmental reductions and a proposed 5% increase in building permit fees (first 

increase in five years). Wages and benefits are projected to increase 6.7% to approximately $9.85 million, 

reflecting scheduled wage adjustments, four additional firefighters contingent on receiving a federal 

SAFER grant and a budgeted 20% increase in health insurance premiums. Ms. Grinnell said the city’s 

current health insurance provider has proposed a 39% increase, although the city is seeking competing 

proposals before determining the final cost. Other increases include approximately $194,000 for the Carver 

County Sheriff’s Office contract, additional street maintenance and expenses associated with operating the 

new Civic Campus Park Building.  

The preliminary property tax levy is currently projected to increase 7.1%. Because residential property 

values increased more than commercial and industrial values, residential properties would generally 

experience a larger percentage increase. For example, a home valued at approximately $650,000 would see 

an estimated $102 annual increase in city property taxes under the current proposal.  

City Council members expressed interest in continuing to look for reductions, with staff noting that 

approximately $20,000 in additional cuts would bring the levy increase to 6.9%. At the Sept. 14 work 

session, staff will provide updated health insurance information and a broader look at the total city tax and 

utility impact on residents. The council is expected to set the preliminary levy in September, with final 

budget and levy adoption scheduled for December.  

Review Employee Survey Results 

Matt Unmacht, Assistant City Manager, reviewed results from the city’s annual employee survey, which 

gathered feedback from staff about their workplace experience, organizational culture and opportunities for 

improvement. The city has conducted employee surveys since 2022 as part of its strategic focus on 

operational excellence and its goal of being an employer of choice.  
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This year’s survey had an 87% participation rate. Employees gave the city an average satisfaction rating of 

4.12 out of 5, while 91% reported being very satisfied, somewhat satisfied or neutral about Chanhassen as 

a place to work. In addition, 85% said they had not applied for another job in the past six months, the 

strongest result for that question since 2022.  

Mr. Unmacht also highlighted strong trust and collaboration among coworkers, while 93% of respondents 

rated communication from city leadership as excellent, good or OK. Open-ended responses identified 

staffing and workload as areas of concern, along with interest in expanding the city’s use of artificial 

intelligence to improve efficiency.   

Leadership plans to prepare an FAQ addressing additional employee comments and explaining how 

feedback is being considered. The City Council members praised the results and thanked employees and 

department leaders for their work to maintain a positive workplace culture.  

Mayor Ryan recessed the Work Session at 6:53 p.m. 

Mayor Ryan reconvened the Work Session at 7:10 p.m.  

Fire Department Planning Series Session 1: Fire Department Staffing and Structure  

Andrew Heger, Fire Chief began a series of Fire Department planning discussions with an overview of 

current staffing and challenges facing the department.  The sessions are intended to establish a common 

understanding of current operations before future decisions on staffing, facilities and service levels.  

Chief Heger said the department’s five-year focus is to build more operational depth through full-time and 

part-time staff. Future needs include an assistant chief of operations and a fire inspector. The long-term 

goal is to have enough daily staffing to operate two pieces of apparatus.  

City Council members also discussed the current fire station, built in the 1960s for a volunteer department 

and now at capacity. A previous assessment estimated a remodel to better meet current staffing, health and 

wellness needs could cost more than $24 million without addressing response-time limitations.  

Future sessions will cover service delivery and response metrics; equipment, training and facility needs; 

emergency medical services; and a final overall discussion.  

 

Mayor Ryan adjourned the work session at 8:05 P.M. 

Submitted by Laurie Hokkanen 

City Manager 

 

Prepared by Jenny Potter 

City Clerk 
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City Council Item

September 14, 2026

 
 

Item Approve Claims Paid dated September 14, 2026

File No. Item No: D.3

Agenda Section CONSENT AGENDA

Prepared By Danielle Washburn, Assistant Finance Director

Reviewed By Kelly Grinnell

 

SUGGESTED ACTION

"The Chanhassen City Council Approves Claims Paid dated September 14, 2026."

Motion Type Simple Majority Vote of members present

Strategic
Priority Financial Sustainability

 
SUMMARY
 
 
BACKGROUND
 
 
DISCUSSION
 
The following claims are submitted for review and approval on September 14, 2026:
 
Total Claims   $1,690,462.80
 
BUDGET
 
 
RECOMMENDATION
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ATTACHMENTS
Payment Summary
Payment Detail
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Accounts Payable
Checks by Date - Summary

Vendor Name Check Date Void Checks Check Amount

ADAM & ROBBIN SCHAFER 08/25/2026 0.00 31.97

ALL AMERICAN TITLE COMPANY 08/25/2026 0.00 76.09

ANDREW K. & CHERYL A. OLSON 08/25/2026 0.00 68.82

BURNET TITLE 08/25/2026 0.00 189.14

CCP NI MASTER TENANT 4 LLC 08/25/2026 0.00 13,523.01

CenturyLink 08/25/2026 0.00 65.41

EDINA REALTY TITLE 08/25/2026 0.00 93.91

EDINA REALTY TITLE 08/25/2026 0.00 191.08

EXECUTIVE TITLE OF MN 08/25/2026 0.00 13.59

EXECUTIVE TITLE OF MN 08/25/2026 0.00 45.99

FIDELITY NATIONAL TITLE INSURANCE COMPANY 08/25/2026 0.00 36.34

FIDELITY NATIONAL TITLE INSURANCE COMPANY 08/25/2026 0.00 46.31

GREAT NORTH TITLE 08/25/2026 0.00 14.69

Grill Star Catering 08/25/2026 0.00 1,330.00

JENNIFER POTTER 08/25/2026 0.00 241.99

JOHN & GINNY BLACKFORD 08/25/2026 0.00 92.21

KRAUS ANDERSON INC 08/25/2026 0.00 521.30

LAURA HATCHER 08/25/2026 0.00 45.16

LEVEL 7 DEVELOPMENT 08/25/2026 0.00 46.91

LIBERTY CAPITAL, LP, A LIMITED PARTNERSHIP 08/25/2026 0.00 50.16

MANDY MARCHEL 08/25/2026 0.00 56.37

Marco Inc 08/25/2026 0.00 1,845.00

MINNESOTA SECURED TITLE 08/25/2026 0.00 35.34

ROBERT STEVEN BARNETT 08/25/2026 0.00 10.07

RYAN & KIERSTIN SCHILLING 08/25/2026 0.00 12.26

THE BAILEY LIVING TRUST 08/25/2026 0.00 33.86

TITLEMARK 08/25/2026 0.00 27.02

VERIZON WIRELESS 08/25/2026 0.00 190.18

WATERMARK TITLE AGENCY 08/25/2026 0.00 72.24

WATERMARK TITLE AGENCY 08/25/2026 0.00 52.85

XCEL ENERGY INC 08/25/2026 0.00 48,484.17

Advanced Engineering & Environmental Services, LLC 08/26/2026 0.00 3,186.00

Anne Lapka 08/26/2026 0.00 25.00

ARAMARK Refreshment Services, LLC 08/26/2026 0.00 576.44

Architectural Sales of Minnesota Inc 08/26/2026 0.00 1,092.50

CAMPBELL KNUTSON 08/26/2026 0.00 19,563.25

CORE & MAIN LP 08/26/2026 0.00 11.31

CUT ABOVE INC 08/26/2026 0.00 1,900.00

DAKOTA SUPPLY GROUP 08/26/2026 0.00 219.99

DAYCO CONCRETE COMPANY 08/26/2026 0.00 57,459.80

DENALI CUSTOM HOMES INC 08/26/2026 0.00 3,000.00

Ebert Inc 08/26/2026 0.00 167,215.12

ECM PUBLISHERS INC 08/26/2026 0.00 90.20

Farrell Equipment & Supply Co, Inc 08/26/2026 0.00 899.90
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Vendor Name Check Date Void Checks Check Amount
Ferguson Waterworks #2518 08/26/2026 0.00 5,673.33

FleetPride, Inc. 08/26/2026 0.00 434.97

Flow Control Automation LLC 08/26/2026 0.00 7,324.00

GONYEA HOMES 08/26/2026 0.00 7,500.00

Hach Company 08/26/2026 0.00 6,742.00

HALLOCK COMPANY 08/26/2026 0.00 3,250.68

HAWKINS CHEMICAL 08/26/2026 0.00 28,187.65

I & S Group, Inc 08/26/2026 0.00 5,060.00

Infosend, Inc 08/26/2026 0.00 3,785.71

Innovative Office Solutions LLC 08/26/2026 0.00 97.98

Jacob Bolinger 08/26/2026 0.00 750.00

KIMLEY HORN AND ASSOCIATES INC 08/26/2026 0.00 38,648.27

LAKETOWN ELECTRIC CORPORATION 08/26/2026 0.00 39,514.09

LVC Companies Inc 08/26/2026 0.00 1,020.00

Mansfield Oil Company 08/26/2026 0.00 17,019.92

Minnesota Roadways Co 08/26/2026 0.00 15,954.14

Northern Glass & Glazing Inc 08/26/2026 0.00 8,588.00

Paul Young 08/26/2026 0.00 50.00

Pitney Bowes Inc. 08/26/2026 0.00 180.72

POMP'S TIRE SERVICE INC 08/26/2026 0.00 1,447.20

PRAIRIE RESTORATIONS INC 08/26/2026 0.00 2,116.50

Premium Waters, Inc 08/26/2026 0.00 47.67

Pro-Tree Outdoor Services 08/26/2026 0.00 16,796.80

PUMP AND METER SERVICE INC 08/26/2026 0.00 2,704.00

Ramsey Excavating Company 08/26/2026 0.00 33,808.28

SEH 08/26/2026 0.00 57,394.25

TWIN CITY HARDWARE 08/26/2026 0.00 17,195.00

US Home Corporation 08/26/2026 0.00 750.00

Vector Services LLC 08/26/2026 0.00 205.97

Vineland Tree Care 08/26/2026 0.00 560.00

Waste Management of Minnesota, Inc 08/26/2026 0.00 224.59

White Cap, LP 08/26/2026 0.00 358.81

WM MUELLER & SONS INC 08/26/2026 0.00 3,284.43

CENTURYLINK 09/02/2026 0.00 31.21

IUOE Local #49 09/02/2026 0.00 700.00

MN NCPERS LIFE INSURANCE 09/02/2026 0.00 208.00

MN VALLEY ELECTRIC COOP 09/02/2026 0.00 7,964.52

MNDNR Region 3 Fisheries Office 09/02/2026 0.00 135.00

Nokomis Energy, LLC 09/02/2026 0.00 9,691.49

Paragon Party Ponies LLC 09/02/2026 0.00 625.00

Potentia MN Solar 09/02/2026 0.00 10,309.42

VERIZON WIRELESS 09/02/2026 0.00 4,153.96

XCEL ENERGY INC 09/02/2026 0.00 9,386.80

A Better Society 09/03/2026 0.00 750.00

Across The Street Productions 09/03/2026 0.00 970.00

ALLIED BLACKTOP 09/03/2026 0.00 164,347.72

American Family Life Assurance Company of Columbus 09/03/2026 0.00 85.02

Appliance Connections, Inc. 09/03/2026 0.00 84.50

ARAMARK Refreshment Services, LLC 09/03/2026 0.00 693.89

ASPEN MILLS 09/03/2026 0.00 456.32

Boarman Kroos Vogel Group Inc 09/03/2026 0.00 45,398.44

BOLTON & MENK INC 09/03/2026 0.00 2,660.50

BOUND TREE MEDICAL LLC 09/03/2026 0.00 450.99
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BRAUN INTERTEC CORPORATION 09/03/2026 0.00 23,990.50

Cintas Corporation No. 2 09/03/2026 0.00 269.13

Colonial Life & Accident Insurance Co 09/03/2026 0.00 91.26

COMPUTER INTEGRATION TECHN. 09/03/2026 0.00 312.00

Continua Interiors of Minnesota LLC 09/03/2026 0.00 10,451.07

Cozen O'Connor 09/03/2026 0.00 3,177.50

Diversified Plumbing and Heating Inc 09/03/2026 0.00 730.55

ECM PUBLISHERS INC 09/03/2026 0.00 114.80

FASTENAL COMPANY 09/03/2026 0.00 408.58

Ferguson Waterworks #2518 09/03/2026 0.00 235.63

Great River Greening 09/03/2026 0.00 14,000.00

GS DIRECT INC 09/03/2026 0.00 419.25

Guard Guys, LLC 09/03/2026 0.00 167.70

HAWKINS CHEMICAL 09/03/2026 0.00 10.00

HOISINGTON KOEGLER GROUP 09/03/2026 0.00 7,935.26

Hoxie Home & Remodeling LLC 09/03/2026 0.00 500.00

Imperial Brady 09/03/2026 0.00 822.85

Jet Line Sales & Service LLC 09/03/2026 0.00 2,115.21

Juli Al-Hilwani 09/03/2026 0.00 956.00

Kara Zenk 09/03/2026 0.00 75.00

KENNEDY & GRAVEN, CHARTERED 09/03/2026 0.00 96.00

KIMLEY HORN AND ASSOCIATES INC 09/03/2026 0.00 74,448.40

Kingdom Builders 09/03/2026 0.00 296.08

Lano Equipment 09/03/2026 0.00 176.99

Macqueen Emergency Group 09/03/2026 0.00 175.20

Midwest Pump Works 09/03/2026 0.00 14,699.08

Minnesota Equipment 09/03/2026 0.00 156.55

Minnesota Topsoil 09/03/2026 0.00 4,812.50

MN FIRE SERVICE CERTIFICATION BOARD 09/03/2026 0.00 270.00

Renee Pohl 09/03/2026 0.00 80.00

Robert Half International, Inc. 09/03/2026 0.00 227.46

Ryan Contracting Company 09/03/2026 0.00 562,220.88

SEH 09/03/2026 0.00 3,192.50

Steven Prosser 09/03/2026 0.00 150.00

Taylor Electric Company, LLC 09/03/2026 0.00 11,925.00

TRAFFIC CONTROL CORPORATION 09/03/2026 0.00 32,464.00

Tri County Water Conditioning 09/03/2026 0.00 98.20

True North Controls 09/03/2026 0.00 6,491.00

USA BLUE BOOK 09/03/2026 0.00 1,383.49

Vertex Unmanned Solutions, LLC 09/03/2026 0.00 240.00

Warning Lites of Minnesota, Inc. 09/03/2026 0.00 365.00

Water Conservation Services, Inc. 09/03/2026 0.00 464.50

WM MUELLER & SONS INC 09/03/2026 0.00 676.05

WW GRAINGER INC 09/03/2026 0.00 10.94

Report Total: 0.00 1,690,462.80
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User: dwashburn@chanhassenmn.gov

Printed: 9/8/2026 1:10:11 PM

Last Name Acct 1 Amount Check Date Description

A Better Society 101-1425-4300  750.00 9/3/2026 Mobile Bike Repair Clinic

 750.00 9/3/2026

A Better Society  750.00

Across The Street Productions 101-1220-4370  970.00 9/3/2026 Erdmann/Rindahl Mayday Workshop

 970.00 9/3/2026

Across The Street Productions  970.00

Advanced Engineering & Environmental Services, LLC 701-0000-4551  1,593.00 8/26/2026 LS28 troubleshooting

Advanced Engineering & Environmental Services, LLC 700-7019-4550  1,593.00 8/26/2026 Well 15  WTP & SCADA support

 3,186.00 8/26/2026

Advanced Engineering & Environmental Services, LLC  3,186.00

Al-Hilwani Juli 101-1539-4343  56.00 9/3/2026 Fit for Life August 18 and 20

Al-Hilwani Juli 101-1530-4347  300.00 9/3/2026 Personal Training-Scholder

Al-Hilwani Juli 101-1530-4347  600.00 9/3/2026 Personal Training

 956.00 9/3/2026

Al-Hilwani Juli  956.00

ALL AMERICAN TITLE COMPANY 700-0000-2020  1.99 8/25/2026 Refund Check 009575-000, 531  INDIAN HILL ROAD

ALL AMERICAN TITLE COMPANY 701-0000-2020  25.90 8/25/2026 Refund Check 009575-000, 531  INDIAN HILL ROAD
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ALL AMERICAN TITLE COMPANY 720-0000-2020  20.57 8/25/2026 Refund Check 009575-000, 531  INDIAN HILL ROAD

ALL AMERICAN TITLE COMPANY 700-0000-2020  27.63 8/25/2026 Refund Check 009575-000, 531  INDIAN HILL ROAD

 76.09 8/25/2026

ALL AMERICAN TITLE COMPANY  76.09

ALLIED BLACKTOP 101-1320-4542  164,347.72 9/3/2026 2026 Sealcoat Project

 164,347.72 9/3/2026

ALLIED BLACKTOP  164,347.72

American Family Life Assurance Company of Columbus 101-0000-2008  85.02 9/3/2026 August premium

 85.02 9/3/2026

American Family Life Assurance Company of Columbus  85.02

Appliance Connections, Inc. 101-1250-3306  84.50 9/3/2026 Duplicate - 466 Mission Hills Way E

 84.50 9/3/2026

Appliance Connections, Inc.  84.50

ARAMARK Refreshment Services, LLC 101-1120-4112  117.94 8/26/2026 Water Filter for Fire

ARAMARK Refreshment Services, LLC 101-1120-4112  458.50 8/26/2026 Water Filters for City Hall/Sr Center

 576.44 8/26/2026

ARAMARK Refreshment Services, LLC 101-1560-4112  115.61 9/3/2026 Senior Center Coffee

ARAMARK Refreshment Services, LLC 101-1120-4112  263.12 9/3/2026 City Hall Coffee

ARAMARK Refreshment Services, LLC 101-1120-4112  240.51 9/3/2026 Public Works Coffee Order

ARAMARK Refreshment Services, LLC 101-1120-4112  74.65 9/3/2026 Fire Station Coffee Order

 693.89 9/3/2026
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ARAMARK Refreshment Services, LLC  1,270.33

Architectural Sales of Minnesota Inc 414-4010-4702  1,092.50 8/26/2026 Pay App #9 Civic Campus

 1,092.50 8/26/2026

Architectural Sales of Minnesota Inc  1,092.50

ASPEN MILLS 101-1220-4240  112.91 9/3/2026 Class B uniform shirt

ASPEN MILLS 101-1220-4240  343.41 9/3/2026 Uniform pins

 456.32 9/3/2026

ASPEN MILLS  456.32

BARNETT ROBERT STEVEN 700-0000-2020  0.98 8/25/2026 Refund Check 005626-001, 8709  CHAN HILLS DR NO

BARNETT ROBERT STEVEN 720-0000-2020  9.09 8/25/2026 Refund Check 005626-001, 8709  CHAN HILLS DR NO

 10.07 8/25/2026

BARNETT ROBERT STEVEN  10.07

BLACKFORD JOHN & GINNY 720-0000-2020  17.83 8/25/2026 Refund Check 103081-000, 7191  FRONTIER TRAIL

BLACKFORD JOHN & GINNY 701-0000-2020  44.91 8/25/2026 Refund Check 103081-000, 7191  FRONTIER TRAIL

BLACKFORD JOHN & GINNY 700-0000-2020  27.75 8/25/2026 Refund Check 103081-000, 7191  FRONTIER TRAIL

BLACKFORD JOHN & GINNY 700-0000-2020  1.72 8/25/2026 Refund Check 103081-000, 7191  FRONTIER TRAIL

 92.21 8/25/2026

BLACKFORD JOHN & GINNY  92.21

Boarman Kroos Vogel Group Inc 416-0000-4300  30,698.44 9/3/2026 Chan Community Center A/E Services

Boarman Kroos Vogel Group Inc 416-0000-4300  14,700.00 9/3/2026 Chan Community Center A/E Services

 45,398.44 9/3/2026
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Boarman Kroos Vogel Group Inc  45,398.44

Bolinger Jacob 101-0000-2073  750.00 8/26/2026 Erosion Control - 3861 Leslee Curv

 750.00 8/26/2026

Bolinger Jacob  750.00

BOLTON & MENK INC 101-1310-4303  2,660.50 9/3/2026 2026 Funding Support

 2,660.50 9/3/2026

BOLTON & MENK INC  2,660.50

BOUND TREE MEDICAL LLC 101-1220-4142  450.99 9/3/2026 Epi pen injector

 450.99 9/3/2026

BOUND TREE MEDICAL LLC  450.99

BRAUN INTERTEC CORPORATION 700-6054-4303  681.61 9/3/2026 Water @ 11%

BRAUN INTERTEC CORPORATION 720-6054-4303  1,549.13 9/3/2026 Storm @ 25%

BRAUN INTERTEC CORPORATION 601-6054-4303  3,408.08 9/3/2026 PMP @ 55%

BRAUN INTERTEC CORPORATION 701-6054-4303  557.68 9/3/2026 Sanitary @ 9%

BRAUN INTERTEC CORPORATION 720-6055-4303  2,030.16 9/3/2026 Storm @12%

BRAUN INTERTEC CORPORATION 601-6055-4303  12,519.32 9/3/2026 PMP @ 74%

BRAUN INTERTEC CORPORATION 700-6055-4303  1,184.26 9/3/2026 Water @ 7%

BRAUN INTERTEC CORPORATION 701-6055-4303  1,184.26 9/3/2026 Sanitary @ 7%

BRAUN INTERTEC CORPORATION 720-6055-4303  61.32 9/3/2026 Storm @7%

BRAUN INTERTEC CORPORATION 601-6055-4303  648.24 9/3/2026 PMP @ 74%

BRAUN INTERTEC CORPORATION 701-6055-4303  61.32 9/3/2026 Sanitary @ 7%

BRAUN INTERTEC CORPORATION 700-6055-4303  105.12 9/3/2026 Water @ 12%

 23,990.50 9/3/2026

BRAUN INTERTEC CORPORATION  23,990.50

BURNET TITLE 700-0000-2020  72.59 8/25/2026 Refund Check 103595-002, 7217  PURPLE PARKWAY
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BURNET TITLE 700-0000-2020  1.53 8/25/2026 Refund Check 103595-002, 7217  PURPLE PARKWAY

BURNET TITLE 720-0000-2020  15.78 8/25/2026 Refund Check 103595-002, 7217  PURPLE PARKWAY

BURNET TITLE 701-0000-2020  99.24 8/25/2026 Refund Check 103595-002, 7217  PURPLE PARKWAY

 189.14 8/25/2026

BURNET TITLE  189.14

CAMPBELL KNUTSON 101-0000-1155  1,120.00 8/26/2026 The Park

CAMPBELL KNUTSON 601-6058-4701  2,304.20 8/26/2026 MMSW Condemnation

CAMPBELL KNUTSON 101-1140-4302  16,139.05 8/26/2026 Legal services-July 2026

 19,563.25 8/26/2026

CAMPBELL KNUTSON  19,563.25

CCP NI MASTER TENANT 4 LLC 101-1120-1193  137.76 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 101-1550-4320  429.83 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 101-1350-4320  3,400.57 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 700-7019-4320  2,013.47 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 700-0000-4320  125.35 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 101-1540-4320  404.20 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 701-0000-4320  1,038.79 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 101-1350-4320  2,356.64 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 701-0000-4320  1,462.99 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 101-1550-4320  301.16 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 101-1540-4320  281.70 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 101-1120-1193  95.60 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 700-0000-4320  90.77 8/25/2026 Electric Charges

CCP NI MASTER TENANT 4 LLC 700-7019-4320  1,384.18 8/25/2026 Electric Charges

 13,523.01 8/25/2026

CCP NI MASTER TENANT 4 LLC  13,523.01

CenturyLink 700-7043-4310  65.41 8/25/2026 Telephone & Communication Charges

 65.41 8/25/2026

CENTURYLINK 101-1170-4310  31.21 9/2/2026 Telephone & Communication Charges
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 31.21 9/2/2026

CENTURYLINK  96.62

Cintas Corporation No. 2 101-1312-4510  269.13 9/3/2026 first aid supplies

 269.13 9/3/2026

Cintas Corporation No. 2  269.13

Colonial Life & Accident Insurance Co 101-0000-2008  75.96 9/3/2026 August premium

Colonial Life & Accident Insurance Co 701-0000-2008  15.30 9/3/2026 August premium

 91.26 9/3/2026

Colonial Life & Accident Insurance Co  91.26

COMPUTER INTEGRATION TECHN. 101-1160-4211  312.00 9/3/2026 Datto office 365 cloud backup

 312.00 9/3/2026

COMPUTER INTEGRATION TECHN.  312.00

Continua Interiors of Minnesota LLC 414-4010-4702  10,451.07 9/3/2026 City Hall ancillary furniture/installation

 10,451.07 9/3/2026

Continua Interiors of Minnesota LLC  10,451.07

CORE & MAIN LP 701-0000-4551  11.31 8/26/2026 pipe for lift station #2

 11.31 8/26/2026

CORE & MAIN LP  11.31

Cozen O'Connor 101-1140-4302  3,177.50 9/3/2026 Mediacom renewal
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 3,177.50 9/3/2026

Cozen O'Connor  3,177.50

CUT ABOVE INC 101-1550-4300  1,900.00 8/26/2026 tree removal

 1,900.00 8/26/2026

CUT ABOVE INC  1,900.00

DAKOTA SUPPLY GROUP 700-0000-4120  219.99 8/26/2026 curb stop supplies

 219.99 8/26/2026

DAKOTA SUPPLY GROUP  219.99

DAYCO CONCRETE COMPANY 414-4010-4702  57,459.80 8/26/2026 Pay App #19 Civic Campus

 57,459.80 8/26/2026

DAYCO CONCRETE COMPANY  57,459.80

DENALI CUSTOM HOMES INC 101-0000-2073  3,000.00 8/26/2026 Erosion escrow 7450 Chanhassen Road #601152

 3,000.00 8/26/2026

DENALI CUSTOM HOMES INC  3,000.00

Diversified Plumbing and Heating Inc 700-0000-3664  671.00 9/3/2026 Water meter - 7700 Crimson Bay Rd

Diversified Plumbing and Heating Inc 700-0000-2021  59.55 9/3/2026 Sales Tax

 730.55 9/3/2026

Diversified Plumbing and Heating Inc  730.55

Ebert Inc 414-4010-4702  167,215.12 8/26/2026 Pay App #13 Civic Campus
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 167,215.12 8/26/2026

Ebert Inc  167,215.12

ECM PUBLISHERS INC 101-1310-4336  90.20 8/26/2026 #26-03 Feasibility PH

 90.20 8/26/2026

ECM PUBLISHERS INC 480-0000-4336  32.80 9/3/2026 2025 TIF Disclosure

ECM PUBLISHERS INC 481-0000-4336  32.80 9/3/2026 2025 TIF Disclosure

ECM PUBLISHERS INC 101-1120-4336  49.20 9/3/2026 Group Medical Publication

 114.80 9/3/2026

ECM PUBLISHERS INC  205.00

EDINA REALTY TITLE 720-0000-2020  14.72 8/25/2026 Refund Check 012567-000, 2150  CRESTVIEW DRIVE

EDINA REALTY TITLE 700-0000-2020  1.43 8/25/2026 Refund Check 012567-000, 2150  CRESTVIEW DRIVE

EDINA REALTY TITLE 701-0000-2020  34.77 8/25/2026 Refund Check 012567-000, 2150  CRESTVIEW DRIVE

EDINA REALTY TITLE 700-0000-2020  42.99 8/25/2026 Refund Check 012567-000, 2150  CRESTVIEW DRIVE

EDINA REALTY TITLE 700-0000-2020  2.45 8/25/2026 Refund Check 012448-000, 1750  LUCY RIDGE COURT

EDINA REALTY TITLE 701-0000-2020  31.97 8/25/2026 Refund Check 012448-000, 1750  LUCY RIDGE COURT

EDINA REALTY TITLE 700-0000-2020  131.26 8/25/2026 Refund Check 012448-000, 1750  LUCY RIDGE COURT

EDINA REALTY TITLE 720-0000-2020  25.40 8/25/2026 Refund Check 012448-000, 1750  LUCY RIDGE COURT

 284.99 8/25/2026

EDINA REALTY TITLE  284.99

EXECUTIVE TITLE OF MN 720-0000-2020  13.59 8/25/2026 Refund Check 017640-000, 6419  BEATRICE WAY

EXECUTIVE TITLE OF MN 701-0000-2020  21.79 8/25/2026 Refund Check 098661-000, 7637  CENTURY COURT

EXECUTIVE TITLE OF MN 700-0000-2020  19.54 8/25/2026 Refund Check 098661-000, 7637  CENTURY COURT

EXECUTIVE TITLE OF MN 700-0000-2020  1.67 8/25/2026 Refund Check 098661-000, 7637  CENTURY COURT

EXECUTIVE TITLE OF MN 720-0000-2020  2.99 8/25/2026 Refund Check 098661-000, 7637  CENTURY COURT

 59.58 8/25/2026
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EXECUTIVE TITLE OF MN  59.58

Farrell Equipment & Supply Co, Inc 101-1320-4157  899.90 8/26/2026 concrete form boards

 899.90 8/26/2026

Farrell Equipment & Supply Co, Inc  899.90

FASTENAL COMPANY 701-0000-4551  408.58 9/3/2026 lift station supplies

 408.58 9/3/2026

FASTENAL COMPANY  408.58

Ferguson Waterworks #2518 700-0000-4550  5,519.57 8/26/2026 meter horns

Ferguson Waterworks #2518 701-0000-4551  49.54 8/26/2026 gloves

Ferguson Waterworks #2518 701-0000-4551  104.22 8/26/2026 pipe for side sewer

 5,673.33 8/26/2026

Ferguson Waterworks #2518 700-0000-4150  210.40 9/3/2026 meter wire

Ferguson Waterworks #2518 700-0000-4550  25.23 9/3/2026 meter horns

 235.63 9/3/2026

Ferguson Waterworks #2518  5,908.96

FIDELITY NATIONAL TITLE INSURANCE COMPANY 700-0000-2020  12.96 8/25/2026 Refund Check 100743-000, 8821  REFLECTIONS ROAD

FIDELITY NATIONAL TITLE INSURANCE COMPANY 720-0000-2020  14.15 8/25/2026 Refund Check 100743-000, 8821  REFLECTIONS ROAD

FIDELITY NATIONAL TITLE INSURANCE COMPANY 701-0000-2020  17.83 8/25/2026 Refund Check 100743-000, 8821  REFLECTIONS ROAD

FIDELITY NATIONAL TITLE INSURANCE COMPANY 700-0000-2020  1.37 8/25/2026 Refund Check 100743-000, 8821  REFLECTIONS ROAD

FIDELITY NATIONAL TITLE INSURANCE COMPANY 700-0000-2020  16.73 8/25/2026 Refund Check 008855-000, 2448  HUNTER DRIVE

FIDELITY NATIONAL TITLE INSURANCE COMPANY 701-0000-2020  12.41 8/25/2026 Refund Check 008855-000, 2448  HUNTER DRIVE

FIDELITY NATIONAL TITLE INSURANCE COMPANY 720-0000-2020  6.57 8/25/2026 Refund Check 008855-000, 2448  HUNTER DRIVE

FIDELITY NATIONAL TITLE INSURANCE COMPANY 700-0000-2020  0.63 8/25/2026 Refund Check 008855-000, 2448  HUNTER DRIVE

 82.65 8/25/2026
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FIDELITY NATIONAL TITLE INSURANCE COMPANY  82.65

FleetPride, Inc. 101-1320-4520  521.97 8/26/2026 Replacement batteries for truck 111

FleetPride, Inc. 101-1320-4520 -87.00 8/26/2026 battery cores

 434.97 8/26/2026

FleetPride, Inc.  434.97

Flow Control Automation LLC 701-7025-4705  7,324.00 8/26/2026 Lift station 4 6""gate valves

 7,324.00 8/26/2026

Flow Control Automation LLC  7,324.00

GONYEA HOMES 101-0000-2072  2,500.00 8/26/2026 As Built escrow 9383 Eagle Ridge Way #642985

GONYEA HOMES 101-0000-2072  2,500.00 8/26/2026 As Built escrow 9415 Eagle Ridge Way #656764

GONYEA HOMES 101-0000-2072  2,500.00 8/26/2026 As Built escrow 9463 Eagle Ridge Way #672603

 7,500.00 8/26/2026

GONYEA HOMES  7,500.00

GREAT NORTH TITLE 720-0000-2020  5.16 8/25/2026 Refund Check 104279-000, 6200  CARDINAL AVE

GREAT NORTH TITLE 700-0000-2020  2.52 8/25/2026 Refund Check 104279-000, 6200  CARDINAL AVE

GREAT NORTH TITLE 701-0000-2020  6.51 8/25/2026 Refund Check 104279-000, 6200  CARDINAL AVE

GREAT NORTH TITLE 700-0000-2020  0.50 8/25/2026 Refund Check 104279-000, 6200  CARDINAL AVE

 14.69 8/25/2026

GREAT NORTH TITLE  14.69

Great River Greening 410-4410-4300  14,000.00 9/3/2026 Lake Ann Park Preserve Grant Match - 2nd Payment of 3

 14,000.00 9/3/2026
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Great River Greening  14,000.00

Grill Star Catering 101-1120-4371  1,330.00 8/25/2026 Meal for employee training 8/26/26

 1,330.00 8/25/2026

Grill Star Catering  1,330.00

GS DIRECT INC 101-1120-4110  419.25 9/3/2026 Cyan Ink for Plotter (x2)

 419.25 9/3/2026

GS DIRECT INC  419.25

Guard Guys, LLC 101-1120-4352  167.70 9/3/2026 Background Check

 167.70 9/3/2026

Guard Guys, LLC  167.70

Hach Company 700-7043-4160  6,742.00 8/26/2026 fluoride

 6,742.00 8/26/2026

Hach Company  6,742.00

HALLOCK COMPANY 701-0000-4551  3,250.68 8/26/2026 lift station fuse disconnect

 3,250.68 8/26/2026

HALLOCK COMPANY  3,250.68

HATCHER LAURA 701-0000-2020  19.73 8/25/2026 Refund Check 105408-000, 7436  RIDGEHILL ROAD

HATCHER LAURA 700-0000-2020  0.50 8/25/2026 Refund Check 105408-000, 7436  RIDGEHILL ROAD

HATCHER LAURA 700-0000-2020  24.93 8/25/2026 Refund Check 105408-000, 7436  RIDGEHILL ROAD
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 45.16 8/25/2026

HATCHER LAURA  45.16

HAWKINS CHEMICAL 700-7019-4160  28,187.65 8/26/2026 chemicals

 28,187.65 8/26/2026

HAWKINS CHEMICAL 700-7043-4160  10.00 9/3/2026 1 tons chlorine cylinder

 10.00 9/3/2026

HAWKINS CHEMICAL  28,197.65

HOISINGTON KOEGLER GROUP 414-4010-4300  4,665.26 9/3/2026 Civic Campus Planning & LA

HOISINGTON KOEGLER GROUP 601-6057-4303  3,270.00 9/3/2026 Downtown Entry Sign design

 7,935.26 9/3/2026

HOISINGTON KOEGLER GROUP  7,935.26

Hoxie Home & Remodeling LLC 101-0000-2073  500.00 9/3/2026 Erosion Escrow 10440 Bluff Circle -#673456

 500.00 9/3/2026

Hoxie Home & Remodeling LLC  500.00

I & S Group, Inc 601-6103-4303  5,060.00 8/26/2026 PMP @ 100%

 5,060.00 8/26/2026

I & S Group, Inc  5,060.00

Imperial Brady 101-1120-4110  822.85 9/3/2026 Cleaning Supplies

 822.85 9/3/2026
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Imperial Brady  822.85

Infosend, Inc 701-0000-4330  976.69 8/26/2026 July Utility Postage

Infosend, Inc 720-1130-4111  285.21 8/26/2026 July Utility Statements

Infosend, Inc 700-1130-4330  976.69 8/26/2026 July Utility Postage

Infosend, Inc 720-1130-4330  976.69 8/26/2026 July Utility Postage

Infosend, Inc 700-1130-4111  285.21 8/26/2026 July Utility Statements

Infosend, Inc 701-1130-4111  285.22 8/26/2026 July Utility Statements

 3,785.71 8/26/2026

Infosend, Inc  3,785.71

Innovative Office Solutions LLC 101-1120-4110  97.98 8/26/2026 Copy paper (x2)

 97.98 8/26/2026

Innovative Office Solutions LLC  97.98

IUOE Local #49 700-0000-2004  187.00 9/2/2026 September dues

IUOE Local #49 101-0000-2004  420.00 9/2/2026 September dues

IUOE Local #49 701-0000-2004  93.00 9/2/2026 September dues

 700.00 9/2/2026

IUOE Local #49  700.00

Jet Line Sales & Service LLC 720-7207-4150  2,115.21 9/3/2026 2x3 rings for catch basin

 2,115.21 9/3/2026

Jet Line Sales & Service LLC  2,115.21

KENNEDY & GRAVEN, CHARTERED 101-1140-4302  96.00 9/3/2026 Labor/Employment Matter

 96.00 9/3/2026
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KENNEDY & GRAVEN, CHARTERED  96.00

KIMLEY HORN AND ASSOCIATES INC 101-1310-4300  18,847.50 8/26/2026 Metronet Support Services

KIMLEY HORN AND ASSOCIATES INC 101-0000-2076  16,740.02 8/26/2026 Gigapower Support Services

KIMLEY HORN AND ASSOCIATES INC 101-1310-4300  3,060.75 8/26/2026 Mediacom Fiber Support

 38,648.27 8/26/2026

KIMLEY HORN AND ASSOCIATES INC 700-6059-4303  553.45 9/3/2026 Water @ 5%

KIMLEY HORN AND ASSOCIATES INC 700-6057-4303  2,233.68 9/3/2026 Market Blvd Water 4%

KIMLEY HORN AND ASSOCIATES INC 601-6057-4303  30,154.63 9/3/2026 Market Blvd 54%

KIMLEY HORN AND ASSOCIATES INC 101-0000-1155  82.50 9/3/2026 Bluffs @ Lake Lucy

KIMLEY HORN AND ASSOCIATES INC 701-6059-4303  553.45 9/3/2026 Sanitary @ 5%

KIMLEY HORN AND ASSOCIATES INC 101-0000-1155  577.50 9/3/2026 Eden Springs

KIMLEY HORN AND ASSOCIATES INC 720-6059-4303  553.45 9/3/2026 Storm @ 5%

KIMLEY HORN AND ASSOCIATES INC 101-1310-4300  5,392.50 9/3/2026 Comcast Support Services

KIMLEY HORN AND ASSOCIATES INC 601-6059-4303  9,408.65 9/3/2026 PMP @ 85%

KIMLEY HORN AND ASSOCIATES INC 101-0000-1155  1,402.50 9/3/2026 Pioneer Ridge

KIMLEY HORN AND ASSOCIATES INC 720-6057-4303  23,453.59 9/3/2026 Market Blvd Storm 42%

KIMLEY HORN AND ASSOCIATES INC 101-0000-1155  82.50 9/3/2026 Avienda Row Homes

 74,448.40 9/3/2026

KIMLEY HORN AND ASSOCIATES INC  113,096.67

Kingdom Builders 101-0000-2033  296.08 9/3/2026 7945 Stone Creek Drive Ste 50

 296.08 9/3/2026

Kingdom Builders  296.08

KRAUS ANDERSON INC 700-0000-2020  483.67 8/25/2026 Refund Check 018216-010,   CROSSROADS OF CHAN-SPRINKLER

KRAUS ANDERSON INC 700-0000-2020  37.63 8/25/2026 Refund Check 018216-010,   CROSSROADS OF CHAN-SPRINKLER

 521.30 8/25/2026

KRAUS ANDERSON INC  521.30

LAKETOWN ELECTRIC CORPORATION 414-4010-4702  39,514.09 8/26/2026 Pay App #22 Civic Campus
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 39,514.09 8/26/2026

LAKETOWN ELECTRIC CORPORATION  39,514.09

Lano Equipment 101-1550-4120  176.99 9/3/2026 service manuel

 176.99 9/3/2026

Lano Equipment  176.99

Lapka Anne 101-1534-3753  25.00 8/26/2026 Refund for dance class

 25.00 8/26/2026

Lapka Anne  25.00

LEVEL 7 DEVELOPMENT 720-0000-2020  46.91 8/25/2026 Refund Check 104178-040, PID #  25-0960440

 46.91 8/25/2026

LEVEL 7 DEVELOPMENT  46.91

LIBERTY CAPITAL, LP, A LIMITED PARTNERSHIP 720-0000-2020  6.19 8/25/2026 Refund Check 103308-000, 8410  BURLWOOD DRIVE

LIBERTY CAPITAL, LP, A LIMITED PARTNERSHIP 700-0000-2020  2.30 8/25/2026 Refund Check 103308-000, 8410  BURLWOOD DRIVE

LIBERTY CAPITAL, LP, A LIMITED PARTNERSHIP 700-0000-2020  11.64 8/25/2026 Refund Check 103308-000, 8410  BURLWOOD DRIVE

LIBERTY CAPITAL, LP, A LIMITED PARTNERSHIP 701-0000-2020  30.03 8/25/2026 Refund Check 103308-000, 8410  BURLWOOD DRIVE

 50.16 8/25/2026

LIBERTY CAPITAL, LP, A LIMITED PARTNERSHIP  50.16

LVC Companies Inc 101-1170-4510  1,020.00 8/26/2026 Annual Cellular Monitoring-Fire Alarm & UL Cert

 1,020.00 8/26/2026
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LVC Companies Inc  1,020.00

Macqueen Emergency Group 101-1220-4520  175.20 9/3/2026 Air & electric quick connect/eject replacement covers

 175.20 9/3/2026

Macqueen Emergency Group  175.20

Mansfield Oil Company 101-1370-4170  8,387.69 8/26/2026 fuel

Mansfield Oil Company 101-1370-4170  8,632.23 8/26/2026 fuel

 17,019.92 8/26/2026

Mansfield Oil Company  17,019.92

MARCHEL MANDY 701-0000-2020  42.78 8/25/2026 Refund Check 020717-000, 321  DEERFOOT TRAIL

MARCHEL MANDY 720-0000-2020  13.59 8/25/2026 Refund Check 020717-000, 321  DEERFOOT TRAIL

 56.37 8/25/2026

MARCHEL MANDY  56.37

Marco Inc 700-0000-4410  111.00 8/25/2026 copier lease

Marco Inc 720-0000-4410  55.50 8/25/2026 copier lease

Marco Inc 701-0000-4410  111.00 8/25/2026 copier lease

Marco Inc 101-1170-4410  832.50 8/25/2026 copier lease

Marco Inc 101-1160-4411  735.00 8/25/2026 Copier lease

 1,845.00 8/25/2026

Marco Inc  1,845.00

Midwest Pump Works 701-7025-4705  14,699.08 9/3/2026 Lift station #9 pump

 14,699.08 9/3/2026
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Midwest Pump Works  14,699.08

Minnesota Equipment 101-1320-4530  156.55 9/3/2026 seal/bushing (141)

 156.55 9/3/2026

Minnesota Equipment  156.55

Minnesota Roadways Co 414-4010-4702  15,954.14 8/26/2026 Pay App #9 Civic Campus

 15,954.14 8/26/2026

Minnesota Roadways Co  15,954.14

MINNESOTA SECURED TITLE 700-0000-2020  1.57 8/25/2026 Refund Check 098107-000, 9496  RIVER ROCK DRIVE S

MINNESOTA SECURED TITLE 720-0000-2020  16.19 8/25/2026 Refund Check 098107-000, 9496  RIVER ROCK DRIVE S

MINNESOTA SECURED TITLE 701-0000-2020  12.68 8/25/2026 Refund Check 098107-000, 9496  RIVER ROCK DRIVE S

MINNESOTA SECURED TITLE 700-0000-2020  4.90 8/25/2026 Refund Check 098107-000, 9496  RIVER ROCK DRIVE S

 35.34 8/25/2026

MINNESOTA SECURED TITLE  35.34

Minnesota Topsoil 101-1425-4300  4,812.50 9/3/2026 Yard Waste Pick-up and Haul

 4,812.50 9/3/2026

Minnesota Topsoil  4,812.50

MN FIRE SERVICE CERTIFICATION BOARD 101-1220-4370  270.00 9/3/2026 Officer I Exam

 270.00 9/3/2026

MN FIRE SERVICE CERTIFICATION BOARD  270.00

MN NCPERS LIFE INSURANCE 101-0000-2037  208.00 9/2/2026 September premium
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 208.00 9/2/2026

MN NCPERS LIFE INSURANCE  208.00

MN VALLEY ELECTRIC COOP 101-1350-4320  129.75 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 101-1350-4320  53.03 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 101-1350-4320  114.91 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 101-1350-4320  51.07 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 700-0000-4320  176.79 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 101-1350-4320  110.56 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 101-1350-4320  215.76 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 101-1600-4320  78.59 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 101-1350-4320  65.46 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 101-1350-4320  6,051.23 9/2/2026 Electric Charges

MN VALLEY ELECTRIC COOP 701-0000-4320  917.37 9/2/2026 Electric Charges

 7,964.52 9/2/2026

MN VALLEY ELECTRIC COOP  7,964.52

MNDNR Region 3 Fisheries Office 101-1611-4345  135.00 9/2/2026 February Festival 2027 ice fishing contest permit fee

 135.00 9/2/2026

MNDNR Region 3 Fisheries Office  135.00

Nokomis Energy, LLC 700-7043-4320  7,384.27 9/2/2026 Electric Charges

Nokomis Energy, LLC 700-0000-4320  619.13 9/2/2026 Electric Charges

Nokomis Energy, LLC 700-7019-4320  1,688.09 9/2/2026 Electric Charges

 9,691.49 9/2/2026

Nokomis Energy, LLC  9,691.49

Northern Glass & Glazing Inc 414-4010-4702  8,588.00 8/26/2026 Pay App #8 Civic Campus

 8,588.00 8/26/2026
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Northern Glass & Glazing Inc  8,588.00

OLSON ANDREW K. & CHERYL A. 701-0000-2020  15.58 8/25/2026 Refund Check 014158-000, 8290  WEST LAKE COURT

OLSON ANDREW K. & CHERYL A. 700-0000-2020  39.67 8/25/2026 Refund Check 014158-000, 8290  WEST LAKE COURT

OLSON ANDREW K. & CHERYL A. 720-0000-2020  12.38 8/25/2026 Refund Check 014158-000, 8290  WEST LAKE COURT

OLSON ANDREW K. & CHERYL A. 700-0000-2020  1.19 8/25/2026 Refund Check 014158-000, 8290  WEST LAKE COURT

 68.82 8/25/2026

OLSON ANDREW K. & CHERYL A.  68.82

Paragon Party Ponies LLC 101-1537-4343  625.00 9/2/2026 Petting Zoo for Barnyard Boogie

 625.00 9/2/2026

Paragon Party Ponies LLC  625.00

Pitney Bowes Inc. 101-1120-4410  180.72 8/26/2026 Meter rental 5/8/26 - 8/7/26

 180.72 8/26/2026

Pitney Bowes Inc.  180.72

Pohl Renee 101-0000-2021  6.52 9/3/2026 Room rental refund

Pohl Renee 101-1530-3755  73.48 9/3/2026 Room rental refund

 80.00 9/3/2026

Pohl Renee  80.00

POMP'S TIRE SERVICE INC 101-1320-4140  1,447.20 8/26/2026 pickup tires

 1,447.20 8/26/2026

POMP'S TIRE SERVICE INC  1,447.20

Potentia MN Solar 700-0000-4320  2,328.01 9/2/2026 Electric Charges
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Potentia MN Solar 101-1190-4320  4,542.64 9/2/2026 Electric Charges

Potentia MN Solar 101-1170-4320  3,438.77 9/2/2026 Electric Charges

 10,309.42 9/2/2026

Potentia MN Solar  10,309.42

POTTER JENNIFER 101-1180-4381  6.17 8/25/2026 snacks for PAT testing

POTTER JENNIFER 101-1180-4110  19.99 8/25/2026 ceiling hooks for Rec Center

POTTER JENNIFER 101-1180-4381  85.84 8/25/2026 mileage to and from county for elections

POTTER JENNIFER 101-1180-4110  129.99 8/25/2026 Keuring for P-4

 241.99 8/25/2026

POTTER JENNIFER  241.99

PRAIRIE RESTORATIONS INC 101-1425-4574  2,116.50 8/26/2026 Prairie Restorations- IPM Visit Summer 2026

 2,116.50 8/26/2026

PRAIRIE RESTORATIONS INC  2,116.50

Premium Waters, Inc 101-1550-4120  47.67 8/26/2026 Lake Ann Water

 47.67 8/26/2026

Premium Waters, Inc  47.67

Prosser Steven 101-1425-4906  150.00 9/3/2026 Tree Rebate- 2 trees

 150.00 9/3/2026

Prosser Steven  150.00

Pro-Tree Outdoor Services 101-1425-4571  13,556.80 8/26/2026 W. 78th Pruning Spring 2026

Pro-Tree Outdoor Services 101-1425-4572  3,240.00 8/26/2026 Removals at S Lotus Lake boat launch
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 16,796.80 8/26/2026

Pro-Tree Outdoor Services  16,796.80

PUMP AND METER SERVICE INC 101-1370-4170  2,704.00 8/26/2026 3 year Underground storage tank leak test

 2,704.00 8/26/2026

PUMP AND METER SERVICE INC  2,704.00

Ramsey Excavating Company 414-4010-4702  33,808.28 8/26/2026 Pay App #20 Civic Campus

 33,808.28 8/26/2026

Ramsey Excavating Company  33,808.28

Robert Half International, Inc. 101-1120-4300  227.46 9/3/2026 Temp to coverage for all staff training

 227.46 9/3/2026

Robert Half International, Inc.  227.46

Ryan Contracting Company 601-6053-4751  472,002.35 9/3/2026 PMP

Ryan Contracting Company 700-6053-4751  43,342.84 9/3/2026 Water

Ryan Contracting Company 720-6053-4751  28,172.84 9/3/2026 Storm

Ryan Contracting Company 701-6053-4751  18,702.85 9/3/2026 Sanitary

 562,220.88 9/3/2026

Ryan Contracting Company  562,220.88

SCHAFER ADAM & ROBBIN 701-0000-2020  7.95 8/25/2026 Refund Check 097185-000, 300  TRAPPERS PASS

SCHAFER ADAM & ROBBIN 700-0000-2020  1.21 8/25/2026 Refund Check 097185-000, 300  TRAPPERS PASS

SCHAFER ADAM & ROBBIN 720-0000-2020  12.45 8/25/2026 Refund Check 097185-000, 300  TRAPPERS PASS

SCHAFER ADAM & ROBBIN 700-0000-2020  10.36 8/25/2026 Refund Check 097185-000, 300  TRAPPERS PASS
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 31.97 8/25/2026

SCHAFER ADAM & ROBBIN  31.97

SCHILLING RYAN & KIERSTIN 701-0000-2020  5.43 8/25/2026 Refund Check 103100-000, 8361  WEST LAKE DRIVE

SCHILLING RYAN & KIERSTIN 700-0000-2020  0.42 8/25/2026 Refund Check 103100-000, 8361  WEST LAKE DRIVE

SCHILLING RYAN & KIERSTIN 700-0000-2020  2.10 8/25/2026 Refund Check 103100-000, 8361  WEST LAKE DRIVE

SCHILLING RYAN & KIERSTIN 720-0000-2020  4.31 8/25/2026 Refund Check 103100-000, 8361  WEST LAKE DRIVE

 12.26 8/25/2026

SCHILLING RYAN & KIERSTIN  12.26

SEH 700-6055-4303  4,314.79 8/26/2026 Water @ 12%

SEH 720-6055-4303  2,516.96 8/26/2026 Storm @ 7%

SEH 601-6055-4303  26,607.89 8/26/2026 PMP @ 74%

SEH 701-6055-4303  2,516.96 8/26/2026 Sanitary @ 7%

SEH 410-4410-4751  21,437.65 8/26/2026 Lake Ann Park Preserve

 57,394.25 8/26/2026

SEH 700-0000-4303  3,192.50 9/3/2026 Water System Modeling

 3,192.50 9/3/2026

SEH  60,586.75

Taylor Electric Company, LLC 101-1550-4300  6,140.00 9/3/2026 Lake Ann Light Repair

Taylor Electric Company, LLC 101-1350-4565  5,785.00 9/3/2026 repair street lights lake dr

 11,925.00 9/3/2026

Taylor Electric Company, LLC  11,925.00

THE BAILEY LIVING TRUST 700-0000-2020  1.07 8/25/2026 Refund Check 012060-000, 7250  CACTUS CURVE

THE BAILEY LIVING TRUST 720-0000-2020  11.07 8/25/2026 Refund Check 012060-000, 7250  CACTUS CURVE

THE BAILEY LIVING TRUST 700-0000-2020  7.77 8/25/2026 Refund Check 012060-000, 7250  CACTUS CURVE

THE BAILEY LIVING TRUST 701-0000-2020  13.95 8/25/2026 Refund Check 012060-000, 7250  CACTUS CURVE
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 33.86 8/25/2026

THE BAILEY LIVING TRUST  33.86

TITLEMARK 720-0000-2020  9.20 8/25/2026 Refund Check 012978-000, 6240  FIR TREE

TITLEMARK 700-0000-2020  8.65 8/25/2026 Refund Check 012978-000, 6240  FIR TREE

TITLEMARK 700-0000-2020  0.89 8/25/2026 Refund Check 012978-000, 6240  FIR TREE

TITLEMARK 701-0000-2020  8.28 8/25/2026 Refund Check 012978-000, 6240  FIR TREE

 27.02 8/25/2026

TITLEMARK  27.02

TRAFFIC CONTROL CORPORATION 601-6057-4751  32,464.00 9/3/2026 Signal Cabinet

 32,464.00 9/3/2026

TRAFFIC CONTROL CORPORATION  32,464.00

Tri County Water Conditioning 101-1250-3306  98.20 9/3/2026 Refund - 2971 Village Ct (Permit P2026-02475)

 98.20 9/3/2026

Tri County Water Conditioning  98.20

True North Controls 701-7025-4706  6,491.00 9/3/2026 radios /supplies for lift stations

 6,491.00 9/3/2026

True North Controls  6,491.00

TWIN CITY HARDWARE 414-4010-4702  17,195.00 8/26/2026 Pay App #11 Civic Campus

 17,195.00 8/26/2026
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TWIN CITY HARDWARE  17,195.00

US Home Corporation 101-0000-2075  750.00 8/26/2026 Landscape Escrow- 7196 Pearl Dr.

 750.00 8/26/2026

US Home Corporation  750.00

USA BLUE BOOK 700-7043-4160  955.49 9/3/2026 chemicals supplies

USA BLUE BOOK 700-7043-4160  428.00 9/3/2026 chemicals supply

 1,383.49 9/3/2026

USA BLUE BOOK  1,383.49

Vector Services LLC 101-0000-2033  205.97 8/26/2026 Duplicate Payment - 6421 Teton Ln

 205.97 8/26/2026

Vector Services LLC  205.97

VERIZON WIRELESS 700-0000-4310  95.09 8/25/2026 Telephone & Communication Charges

VERIZON WIRELESS 701-0000-4310  95.09 8/25/2026 Telephone & Communication Charges

 190.18 8/25/2026

VERIZON WIRELESS 101-1530-4310  38.41 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1370-4310  101.14 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 720-0000-4310  211.31 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1540-4310  40.01 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1320-4310  311.41 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1420-4310  173.67 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1550-4310  429.03 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 701-0000-4310  395.66 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1220-4310  645.99 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1600-4310  216.37 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 700-0000-4310  534.77 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1170-4310  115.23 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1160-4310  115.23 9/2/2026 Telephone & Communication Charges
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VERIZON WIRELESS 101-1312-4310  115.23 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1120-4310  131.85 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1110-4310  20.02 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1310-4310  228.07 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1250-4310  292.15 9/2/2026 Telephone & Communication Charges

VERIZON WIRELESS 101-1520-4310  38.41 9/2/2026 Telephone & Communication Charges

 4,153.96 9/2/2026

VERIZON WIRELESS  4,344.14

Vertex Unmanned Solutions, LLC 101-1220-4237  240.00 9/3/2026 UAV software management

 240.00 9/3/2026

Vertex Unmanned Solutions, LLC  240.00

Vineland Tree Care 101-1425-4572  560.00 8/26/2026 Highwood Dr. Sugar Maple Removal

 560.00 8/26/2026

Vineland Tree Care  560.00

Warning Lites of Minnesota, Inc. 601-6057-4300  365.00 9/3/2026 Special event market blvd

 365.00 9/3/2026

Warning Lites of Minnesota, Inc.  365.00

Waste Management of Minnesota, Inc 101-1550-4300  224.59 8/26/2026 shop clean Lake Ann

 224.59 8/26/2026

Waste Management of Minnesota, Inc  224.59

Water Conservation Services, Inc. 700-0000-4300  464.50 9/3/2026 79th and market blvd leak detection
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 464.50 9/3/2026

Water Conservation Services, Inc.  464.50

WATERMARK TITLE AGENCY 700-0000-2020  9.07 8/25/2026 Refund Check 097996-004, 7629  CENTURY BOULEVARD

WATERMARK TITLE AGENCY 700-0000-2020  1.79 8/25/2026 Refund Check 097996-004, 7629  CENTURY BOULEVARD

WATERMARK TITLE AGENCY 701-0000-2020  23.40 8/25/2026 Refund Check 097996-004, 7629  CENTURY BOULEVARD

WATERMARK TITLE AGENCY 720-0000-2020  18.59 8/25/2026 Refund Check 097996-004, 7629  CENTURY BOULEVARD

WATERMARK TITLE AGENCY 720-0000-2020  13.34 8/25/2026 Refund Check 103088-000, 1070  BUTTE COURT

WATERMARK TITLE AGENCY 700-0000-2020  1.29 8/25/2026 Refund Check 103088-000, 1070  BUTTE COURT

WATERMARK TITLE AGENCY 700-0000-2020  21.22 8/25/2026 Refund Check 103088-000, 1070  BUTTE COURT

WATERMARK TITLE AGENCY 701-0000-2020  36.39 8/25/2026 Refund Check 103088-000, 1070  BUTTE COURT

 125.09 8/25/2026

WATERMARK TITLE AGENCY  125.09

White Cap, LP 101-1320-4157  358.81 8/26/2026 concrete supplies/tools

 358.81 8/26/2026

White Cap, LP  358.81

WM MUELLER & SONS INC 101-1320-4157  275.73 8/26/2026 pothole patching

WM MUELLER & SONS INC 101-1320-4150  1,000.00 8/26/2026 rock sand

WM MUELLER & SONS INC 700-0000-4150  1,859.78 8/26/2026 rock sand

WM MUELLER & SONS INC 101-1320-4157  148.92 8/26/2026 pothole patching

 3,284.43 8/26/2026

WM MUELLER & SONS INC 700-0000-4150  676.05 9/3/2026 water repair materials

 676.05 9/3/2026

WM MUELLER & SONS INC  3,960.48

WW GRAINGER INC 701-0000-4551  10.94 9/3/2026 Lift station 5 supplies

AP - Check Detail (9/8/2026) Page 26 of 28
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 10.94 9/3/2026

WW GRAINGER INC  10.94

XCEL ENERGY INC 101-1350-4320 -88.92 8/25/2026 Electric Charges

XCEL ENERGY INC 700-0000-4320  11,578.20 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1600-4320  22.70 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1350-4320  22.70 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1600-4320  248.10 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1220-4320  1,727.47 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1540-4320  1,585.62 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1170-4320  31.62 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1190-4320  1,145.09 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1350-4320  45.79 8/25/2026 Electric Charges

XCEL ENERGY INC 700-7019-4320  5,172.76 8/25/2026 Electric Charges

XCEL ENERGY INC 700-0000-4320  121.54 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1120-1193  166.69 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1550-4320  67.38 8/25/2026 Electric Charges

XCEL ENERGY INC 101-1350-4320  26,637.43 8/25/2026 Electric Charges

 48,484.17 8/25/2026

XCEL ENERGY INC 601-6068-4751  5,261.95 9/2/2026 Hwy 5 Project Lighting relocations

XCEL ENERGY INC 410-4410-4751  2,325.18 9/2/2026 Lk Ann Prk Preserve-Light relocation Greenwood Sh

XCEL ENERGY INC 700-7043-4320  1,799.67 9/2/2026 Electric Charges

 9,386.80 9/2/2026

XCEL ENERGY INC  57,870.97

Young Paul 601-6057-4300  50.00 8/26/2026 Market Blvd Business event - Vendor

 50.00 8/26/2026

Young Paul  50.00

Zenk Kara 101-1425-4906  75.00 9/3/2026 Tree Rebate- 1 tree

AP - Check Detail (9/8/2026) Page 27 of 28
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 75.00 9/3/2026

Zenk Kara  75.00

 1,690,462.80

AP - Check Detail (9/8/2026) Page 28 of 28
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City Council Item

September 14, 2026

 
 

Item Approve an Encroachment Agreement between the City of Chanhassen and the
property owner at 8113 Marsh Drive (Lot 41, Block 2, Hidden Valley)

File No. N/A Item No: D.4

Agenda Section CONSENT AGENDA

Prepared By Stacy Osen, Administrative Support Specialist

Reviewed By Charlie Howley

 

SUGGESTED ACTION

"The Chanhassen City Council approves an Encroachment Agreement identifying encroachments
upon an existing public drainage and utility easement located on Lot 41, Block 2, Hidden Valley."

Motion Type Simple Majority Vote of members present

Strategic
Priority Asset Management

 
SUMMARY
 
N/A
 
BACKGROUND
 
The property owner of 8113 Marsh Drive (The Prudence L Busch Revocable Trust) desires to keep a
previously constructed retaining wall located within an existing public drainage and utility easement.
The property is legally described as Lot 41, Block 2, Hidden Valley. Since the improvements encroach
within the easement that covers an active public utility, in this case a storm sewer pipe, an
Encroachment Agreement (EA) is needed to document that the property owner is fully responsible for
the private improvements within the easement due to city maintenance activities.
 
DISCUSSION
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The attached EA was drafted by the City Attorney's office and is signed by the property owner. Upon
city approval and execution, the EA will be recorded against the property.
 
BUDGET
 
N/A
 
RECOMMENDATION
 
Staff recommends City Council approve the Encroachment Agreement.
 
ATTACHMENTS
8113 Marsh Drive - EA
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(resefied for recording inJomMtion)

ENCROACHMENT AGREEMENT

AGREEMENTmadethis davof 2026, by, among, and between

the CITY OF CHANHASSEN, a Minnesota municipal corporation (-City), and THE

PRUDENCE L. BUSCH REVOCABLE TRUST ("Owner").

l. BACKGROUND. Owner is the fee owner of certain real property located in the

City ofChanhassen, County of Carver, State of Minnesot4 legally described as follows:

Parcel ID No.253450540

Lot 41, Block 2, Hidden Valley, according to the plat thaeof on file and of
record in the Office of the County Recorder, in and for Carver County,
Minnesota.
(Abstact Property)

having a street address of8l l3 Marsh Drive, Chanhassen, Minnesota 55317 ("Subject Property").

The City owns easements for drainage and utility purposes over portions of the Subject Property

("Easement Areas"). A retaining wall was previously constructed and installed on the Subject

Property and the Owner desires to keep the retaining wall located on the Subject Property which

encroaches on the Easements Areas as depicted on the attached Exhibit "A" and Exhibit "B".
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2. ENCROACIIMENT AUTHORIZATION. The City hereby approves the

encroachment in its Easernent Areas on the Subject Property for the retaining wall subject to the

conditions set forth in this Agreernent. Further conditions ofencroachment approval are as follows:

The City shall have no responsibility to maintain or repair the retaining wall located
within the Easernent Areas.

The retaining wall located on the Subject Property must not impact or increase water
drainage on the abutting properties or cause any adverse drainage patterns or erosion to
the abuning properties.

The Owner, their heirs, successors and assigrrs, are fully responsible and liable for
any and all damage caused to the retaining wall within the Easement Areas
The Owner of the Subject Property will own and maintain the retaining wall.

Further, Owner agrees that the retaining wall shall be repaired/replaced consistent with all

applicable federal, state and local laws and regulations.

3. HOLD HARMLESS AND INDEMNITY. ln consideration of being allowed to

encroach in the Easernent Areas, Owner, for itselt its successors and assigns, heteby agrees to

indernnifo and hold the City harmless from any damage caused to the Subject Property, including

the fence and rernoval ofthe retaining wall in the Easernent Areas, caused in whole or in part by

the encroachment into the Easement Areas.

4. TERMINATION OF AGREEMENT. The City may, at its sole discretion,

terminate this Agreanent at any time if it is reasonably necessary for the City to occupy the

Easement Areas by giving the then owner ofthe Subject Property thirty (30) days advance written

notice, except that no notice period will be required in the case of an ernergency condition as

determined solely by the City and this Agreernent may then be terminated immediately. The

property owner shall rernove that portion ofthe retaining wall to the extent it impacts the Easement

Areas to the effective date of the termination of this Agreernent. If the owner fails to do so, the

a

a

)
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City may remove the retaining wall to the extent it impacts the Easernent Areas and charge the

cost of rernoval back to the owner for reimbursement.

5. RECORDING. This Agreernent shall run with the land and shall be recorded

against the title to the Subject Property.

CITY OF CHANHASSEN

By'

(SEAL) Elise Ryan, Mayor

And
Laurie Hokkanen, City Manager

STATE OF MINNESOTA

COUNry OF CARVER

The foregoing instrument was acknowledged before me this day of
2O26. by Elise Ryan and by Laurie Hokkanen, respectively the Mayor

and City Manager of the City of Chanhassen, a Minnesota munici pal corporation, on behalf of
the corporation and pursuant to the authority granted by its City Council.

Notary Public

)
)ss.

)
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PROPERTY OWNER:
THE PRUDENCE L. BUSCH REVOCABLE TRUST

BY:
L. Trustee

STATE OF l4iuutsolo- )

cotJNTYo. Carw,,r, itt
The

0u.t st
i-rustTon behatf of the trust.

instrument was acknowledged before me this 4 t day of
by Prudence L. Busch. as Trustee ofThe Prudence L. Busch Revocable

<trw-
NorARty'PUBLrc

JENNIFER ANN POTTER
Nolary Public-Minnesota

My C{.nmi3dm EtpirB Jrn 31, m27

DRAFTED BY:
CAMPBELL KNUTSON
Prole s sio na I A s so citti o n
Grand Oak OIfice Center I
860 Blue Gentian Road. Suite 290
Eagan. Mirmesota 55121
Telephone: 65 I -452-5000
AMP/ amt

4
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[Resen ed for Recording Data]

CERTIFICATE OF TRUST

STATE OF MINNESOTA

COUNry OF

Prudence L. Busch, being first duly swom on oath, state or affirm under penalties ofpojury,
that:

The name of the trust is:
The Prudence L. Busch Revocable Trust.

2. The date of the trust instrument is:

3. The name and address ofeach trustee anpowered to act under the trust instrument
at the time ofexecution ofthis Certificate of Trust is:

Prudence L. Busch
8l l3 Marsh Drive
Chanhassen, MN 55317

4. The trustee is authorized by the trust instrument to sell, convey, pledge, mortgage,

lease or transfer title to any interest in real or personal property, except as limited by the

following: None.

The number of trustees required to act is: I

The trust has not been terminated.

)
)ss

)

5

6

7 The trust instrument has not been revoked.

I
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Pursuant to Minn. Stat. 501c.l0l3. subd.2:

The name of each settlor of the trust is: Prudence L. Busch
The name of each original Trustee is: Prudence L. Busch.

The statements contained in this Certificate of Trust are true and correct and there are no other
provisions in the trust instrument. or amendments to it, that limit (i) the powers of the trustee(s)
to sell, convey, pledge, mortgage, lease, or transfer title to interest in real or personal property! or
(ii) the authority of the trustees to exercise any other power identified in this Certificate of Trust.

STGNATURE OF TRUSTEE:
THE PRUDENCE L. BUSCH REVOCABLE
TRUST

ce Busch. Trustee

STATE OF v1

SS

COUNry OF Ccrrrnn

The foregoing instrument was acknowledged before me this
t- ,2026,by Prudence L. Busch, as Trustee ofThe Prudence L. B R

Trusl. on behalf of the trust.

NOTA UBLIC

THIS INSTRUMENT WAS
DRAFTED BY:
Crmpbell Krutson
Pr ole s sio nal A s soc i o tio n
Grand Oak Office Center I
860 Blue Gentian Road. Suite 290
Eagan, Mirmesota 55121
Telephone: (651 ) 452-5000
AMP'amt

day of
evocable

X The Affidavit of Trustee, consisting of 2 pages, is attached to this Cedficate of Trust.

BY
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for Recording Datal

AFFIDAVIT OF TRUSTEE

STATE OF MINNESOTA

COUNTY OF

Prudence L. Busch, being first duly swom on oath, say that:

Affiant is the Trustee named in that certain Certificate of Trust to which this Affidavit is
attached ("Trust Instrument"). which Certificate of Trust was executed by Affiant and
which relates to real property in Carver County, Minnesota, legally described as follows:

Lot 41, Btock 2, Hidden Valley, according to the plrt thereof on file and of
record in the OIIice of the County Recorder, in and for Carver County,
Minnesota.

The name and address of the Trustee ernpowered to act under the Trust lnstrument at the

time of the execution of this Affidavit is:

Prudence L. Busch
8l 13 Marsh Drive
Chanhassen, MN 553 I 7

-) The Trustee who has executed that certain Encroachment Agreement relating to the real

property described above, between, The Prudence L. Busch Revocable Trust and the City
of Chanhassen, dated 2026:

is empowered by the Trust Instrument to sell, convey, pledge, mortgage, lease, or
transfer title to any interest in real property held in trust; and

)
)ss
)

I

2

(a)
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5

(b) is the only Trustee required by the Trust Instrument to execute and deliver such an

instrument-

4. The Trust has not terminated and the Trust Instrument has not been revoked.

There has been no amendment to the Trust Instrument which limits the power of the Trustee

to execute and deliver the instrument described in paragraph 3.

The Trust is not supervised by any Court.

SIGNATURE OF TRUSTEES:
THE PRUDENCE L. BUSCH REVOCABLE
TRUST

BY:
ence L.

STATEOF Mii'4 tsot o-

6

7

T

)
)ss.

)COUNTY OF Curw
The foregoing instrument was acknowledged before me this

sl- 2026,by Prudence L. Busch, as Trustee ofThe Prudence I-. Busch R

Trust, behalfofthe trust.

JENNIFER ANN POTTER
NOTARY P LIC

Nolary Public-Minnesota
Jln 31. m27

THIS INSTRUMENT WAS
DRAFTED BY:
Crmpbell Knutson
Prolessio nol Association
Grand Oak Ofiice Center I
860 Blue Gentian Road. Suite 290

Eagan, Minnesou 55121

Telephone: (65t) 452-5000
AMP/amt

day of
evocable

Affiant does not have actual knowledge ofany facts indicating the Trust is invalid.

z
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City Council Item

September 14, 2026

 
 

Item Award Construction Contract - Red Cedar Point Stormwater Improvement
Project

File No. Eng 26-10 Item No: D.5

Agenda Section CONSENT AGENDA

Prepared By Charlie Howley, Director of Public Works/City Engineer

Reviewed By Laurie Hokkanen

 

SUGGESTED ACTION

"The Chanhassen City Council approves awarding a construction contract to Sunram Construction
for the Red Cedar Point Stormwater Improvement Project."

Motion Type Simple Majority Vote of members present

Strategic
Priority Asset Management

 
SUMMARY
 
This project is for two small scale stormwater improvements in the Red Cedar Point area. These
improvements were budgeted with the 2025 Annual Stormwater Pond Maintenance project.
 
BACKGROUND
 
The first area is on the west end of Hickory Road, where poor drainage persists along the vacated public
right of way between Hickory Road and Lake Minnewashta. The improvements include re-grading of
the end of the street and the channel to the lake, followed by restoration. A plunge pool at the north end
of the channel is being added to collect and treat surface runoff before entering the lake.
 
The second area is at the far east end of Red Cedar Point Road, where the public street ends and
transitions to a private road. The improvements include re-grading of the end of the street and the
channel to the lake, followed by restoration. A catch basin and sump structure (Rain Guardian) is being
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added to collect and treat surface runoff before entering the lake.
 
DISCUSSION
 
These two locations have had drainage issues for many years, and the adjacent property owners have
been requesting the city make improvements in the area.
 
The work is planned to be completed this fall.
 
BUDGET
 
The total Project budget is $525,000 (see attached).
 
Due to the expected cost of the work, the consultant sent the bidding documents directly to five
contractors for quotes rather than holding a public bid opening. One quote was received. The quote was
below the engineers estimate ($172,059) and within budget.
 
Consultant Fees  $ 112,393
2025 Pond Contract  $ 215,516
Red Cedar Point Quote  $ 169,453
TOTAL PROJECT COST  $ 497,362
 
The quote received was from Sunram Construction, who is a reputable contractor that we have worked
with successfully in the past.
 
The contract is the city's standard construction contract.
 
RECOMMENDATION
 
Staff recommends approving the contract.
 
ATTACHMENTS
Project Location Map
Red Cedar Point Bid Summary
Red Cedar Point Bid Tabulation
Red Cedar Point Letter of Recommendation
CIP Project Sheet
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COUNTY: CARVER
PROJECT LOCATION

APPROVED BYDESCRIPTIONDATE
PLAN REVISIONS

ALL APPLICABLE FEDERAL, STATE, AND LOCAL LAWS AND ORDINANCES
WILL BE COMPLIED WITH IN THE CONSTRUCTION OF THIS PROJECT.

THIS PLAN SET CONTAINS 9 SHEETS

I HEREBY CERTIFY THAT THIS PLAN WAS PREPARED BY ME OR UNDER
MY DIRECT SUPERVISION, AND THAT I AM A DULY LICENSED PROFESSIONAL
ENGINEER UNDER THE LAWS OF THE STATE OF MINNESOTA.

LICENSE NUMBER:DATE: 08/19/2026 54301

WILLIAM C. ALMS, P.E.

SHEET

9
OF

WSB PROJ. NO. 032009-000

PROJECT LOCATION
SITE 2

 1

THIS PLAN SET HAS BEEN PREPARED FOR:

CITY OF CHANHASSEN
7700 MARKET BOULEVARD

P.O. BOX 147
CHANHASSEN, MN 55317

(952) 227-1100

A CALL TO GOPHER STATE ONE (651-454-0002)
IS REQUIRED A MINIMUM OF 48 HOURS PRIOR

TO PERFORMING ANY EXCAVATION.

EXCAVATION NOTICE SYSTEM

PLAN SET INDEX

GOVERNING SPECIFICATIONS
THIS WORK SHALL BE DONE IN ACCORDANCE WITH THE 2025 EDITION OF THE
"CITY OF CHANHASSEN STANDARD SPECIFICATIONS AND DETAIL PLATES".

THE 2025 EDITION OF THE MINNESOTA DEPARTMENT OF TRANSPORTATION
"STANDARD SPECIFICATIONS FOR CONSTRUCTION" SHALL GOVERN.

ALL TRAFFIC CONTROL DEVICES SHALL CONFORM TO THE LATEST EDITION OF
THE MINNESOTA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES, INCLUDING
THE LATEST FIELD MANUAL FOR TEMPORARY TRAFFIC CONTROL ZONE
LAYOUTS.

THE SUBSURFACE UTILITY INFORMATION IN THIS PLAN IS UTILITY QUALITY LEVEL D. THIS UTILITY QUALITY LEVEL WAS DETERMINED ACCORDING TO THE
GUIDELINES OF CI/ASCE 38-02, ENTITLED "STANDARD GUIDELINES FOR THE COLLECTION AND DEPICTION OF EXISTING SUBSURFACE UTILITY DATA."

GOPHER ONE CALL TICKET NUMBER: 252731385, 252731384

UTILITY INFORMATION

DATUM HORIZONTAL = NAD83 (2011)

PROJECT LOCATION
SITE 1

DATUM VERTICAL = NAVD88

CARVER COUNTY COORDINATES

SHEET No. DESCRIPTION
1 TITLE SHEET
2 CONSTRUCTION NOTES
3 MISCELLANEOUS DETAILS
4 MISCELLANEOUS DETAILS
5

SITE-PLAN - WEST

6

SITE-PLAN - EAST

7
REMOVAL & RESTORATION PLAN - WEST

8
REMOVAL & RESTORATION PLAN - EAST

MISCELLANEOUS DETAILS

9

CLIENT PROJ. NO. 26-10

12
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PROJECT:

CITY PROJECT NO.:
26-10

OWNER:
City of Chanhassen

WSB PROJECT NO.: 
032009-000

Quotes Due:  Thursday, September 3, 2026, at 10:00 am

Contractor Grand Total Bid

1 Sunram Construction, Inc. $169,453.00

Engineer's Opinion of Cost $172,059.00

Denotes corrected figure

Bill Alms, Sr. Project Manager

QUOTE TABULATION SUMMARY

I hereby certify that this is a true and correct tabulation of the quotes as received on September 3, 2026.

Red Cedar Point Drainage Improvements

C:\ACC\ACCDocs\WSB\032009-000\Project Files\06_Construction\Contract_Documents\Bidding\Red Cedar Point Drainage Improvements\032009-000 Red Cedar Point Bid 
Summary 090326.xlsx
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QUOTE TABULATION
Red Cedar Point Drainage Improvements
City Project No. 26-10
City of Chanhassen
WSB Project No. 032009-000
Quotes Due: 09/03/2026 10:00 AM CDT

DENOTES CORRECTED FIGURE

Line # Item # Item Description Units Quantity Unit Price Extension Unit Price Extension
BASE BID

1 2021.501 MOBILIZATION LS 1 $10,000.00 $10,000.00 $8,070.00 $8,070.00
2 2101.505 CLEARING ACRE 0.3 $10,000.00 $3,000.00 $7,250.00 $2,175.00
3 2101.505 GRUBBING ACRE 0.3 $10,000.00 $3,000.00 $3,000.00 $900.00
4 2104.503 REMOVE CURB & GUTTER L F 58 $15.00 $870.00 $19.00 $1,102.00
5 2104.503 SAWING BIT PAVEMENT (FULL DEPTH) L F 233 $4.00 $932.00 $3.00 $699.00
6 2104.504 REMOVE BITUMINOUS PAVEMENT S Y 220 $35.00 $7,700.00 $4.00 $880.00
7 2104.518 REMOVE GRAVEL ROADWAY S F 184 $20.00 $3,680.00 $2.50 $460.00
8 2104.618 SALVAGE BRICK PAVERS S F 50 $8.00 $400.00 $17.00 $850.00
9 2106.601 SITE GRADING LS 1 $10,000.00 $10,000.00 $8,700.00 $8,700.00

10 2106.607 EXCAVATION - CHANNEL AND POND (LV) C Y 140 $30.00 $4,200.00 $77.00 $10,780.00
11 2211.507 AGGREGATE BASE (CV) CLASS 5 C Y 59 $70.00 $4,130.00 $82.00 $4,838.00
12 2231.604 BITUMINOUS PATCH SPECIAL S Y 43 $150.00 $6,450.00 $125.00 $5,375.00
13 2301.504 CONCRETE PAVEMENT 8.0" HIGH EARLY S Y 185 $175.00 $32,375.00 $200.00 $37,000.00
14 2503.603 CLEAN & VIDEO TAPE PIPE SEWER (SANITARY) L F 153 $20.00 $3,060.00 $65.00 $9,945.00
15 2506.502 ADJUST FRAME & RING CASTING EACH 1 $1,000.00 $1,000.00 $550.00 $550.00
16 2506.602 CONST DRAINAGE STRUCTURE DESIGN SPECIAL 1 EACH 1 $4,000.00 $4,000.00 $4,500.00 $4,500.00
17 2506.618 CONST DRAINAGE STRUCTURE DESIGN SPECIAL 2 S F 2264 $10.00 $22,640.00 $14.50 $32,828.00
18 2531.503 CONCRETE CURB & GUTTER DESIGN B618 L F 25 $70.00 $1,750.00 $65.00 $1,625.00
19 2531.504 8" CONCRETE DRIVEWAY PAVEMENT S Y 5 $200.00 $1,000.00 $585.00 $2,925.00
20 2531.603 CONCRETE CURB & GUTTER DES SURMOUNTABLE L F 168 $50.00 $8,400.00 $65.00 $10,920.00
21 2540.602 INSTALL BOLLARD BRACKETS EACH 2 $300.00 $600.00 $425.00 $850.00
22 2540.618 INSTALL BRICK PAVERS S F 50 $35.00 $1,750.00 $87.00 $4,350.00
23 2563.601 TRAFFIC CONTROL LS 1 $2,000.00 $2,000.00 $2,500.00 $2,500.00
24 2573.503 SEDIMENT CONTROL LOG TYPE WOOD FIBER L F 1,572 $4.00 $6,288.00 $4.25 $6,681.00
25 2573.602 TEMPORARY ROCK CONSTRUCTION ENTRANCE EACH 2 $3,000.00 $6,000.00 $600.00 $1,200.00
26 2574.507 COMMON TOPSOIL BORROW C Y 44 $60.00 $2,640.00 $75.00 $3,300.00
27 2575.504 ROLLED EROSION PREVENTION CATEGORY 20 S Y 510 $5.00 $2,550.00 $3.00 $1,530.00
28 2575.518 SEEDING S F 4,580 $4.50 $20,610.00 $0.50 $2,290.00
29 2575.608 SEED TURFGRASS RESIDENTIAL LB 8 $13.00 $104.00 $25.00 $200.00
30 2575.608 SEED WET DITCH LB 6 $80.00 $480.00 $225.00 $1,350.00
31 2575.608 SEED WINTER WHEAT LB 10 $45.00 $450.00 $8.00 $80.00

TOTAL BASE BID $172,059.00 $169,453.00

I hereby certify that this is an exact reproduction of bids received

Certified By: License No. 54301

Date: September 3, 2026

Engineer Estimate Sunram Construction, Inc.
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September 3, 2026 

Honorable Mayor and City Council 
City of Chanhassen 
7700 Market Blvd 
P.O. Box 147 
Chanhassen, MN 55317 

Re: Red Cedar Point Drainage Improvements 
City Project No. 26-10 
City of Chanhassen 
WSB Project No. 032009-000 

Dear Mayor and Council Members: 

Quotes were received for the above-referenced project on Thursday, September 3, 2026, and 
were opened and read aloud.  WSB reached out to five contractors and one quote was 
received.  The quotes were checked for mathematical accuracy.  Please find enclosed the quote 
summary indicating the low quote as submitted by Sunram Construction, Inc., Corcoran, 
Minnesota in the amount of $169,453.00.  The Engineer’s Estimate was $172,059.00. 

We recommend that the City Council consider these quotes and award a contract in the amount 
of $169,453.00 to Sunram Construction, Inc. based on the results of the quotes received. 

Sincerely, 

WSB 

Bill Alms, PE 
Sr. Project Manager 

Attachments 

ams 
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Stormwater - Annual Stormwater Pond Improvements

Overview

Request Owner Charlie Howley, PW Director/City Engineer

Department Surface Water Gen Operations

Form Type Capital Improvement

Request Type Water, Sewer, and Surface Water Improvements

Project Number SWMP-032

Description

This program will provide for our required annual maintenance of various City stormwater ponds. This work may include sediment

removal, vegetation management and assessment, repair and replacement of inlet and outlet structures.

Details

Type of Project Improvement
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Capital Cost Breakdown

Capital Cost FY2025 FY2026 FY2027 FY2028 FY2029 FY2030 FY2031 FY2032

Engineering $78,750 $80,325 $82,735 $85,217 $88,625 $92,170 $95,857 $99,692

Construction/Maintenance $446,250 $455,175 $468,830 $482,895 $502,211 $522,299 $543,191 $564,919

Total $525,000 $535,500 $551,565 $568,112 $590,836 $614,469 $639,048 $664,611

Capital Cost

FY2025 Budget

$525,000
Total Budget (all years)

$6.099M
Project Total

$6.099M

Capital Cost by Year

Construction/Maintenance Engineering

2025

2026

2027

2028

2029

2030

2031

2032

2033

2034

$525,000.00

$535,500.00

$551,565.00

$568,112.00

$590,836.00

$614,469.00

$639,048.00

$664,611.00

$691,195.00

$718,842.00

$0 $200K $400K $600K

Capital Cost for Budgeted Years

TOTAL $6,099,178.00

Construction/Maintenance (85%)$5,184,302.0

Engineering (15%) $914,876.00
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Funding Sources Breakdown

Funding

Sources
FY2025 FY2026 FY2027 FY2028 FY2029 FY2030 FY2031 FY2032 FY2033 FY203

Utility

Fund -

SW

Mgmt

$525,000 $535,500 $551,565 $568,112 $590,836 $614,469 $639,048 $664,611 $691,195 $718,8

Total $525,000 $535,500 $551,565 $568,112 $590,836 $614,469 $639,048 $664,611 $691,195 $718,8

Funding Sources

FY2025 Budget

$525,000
Total Budget (all years)

$6.099M
Project Total

$6.099M

Funding Sources by Year

Utility Fund - SW Mgmt

2025

2026

2027

2028

2029

2030

2031

2032

2033

2034

$525,000.00

$535,500.00

$551,565.00

$568,112.00

$590,836.00

$614,469.00

$639,048.00

$664,611.00

$691,195.00

$718,842.00

$0 $200K $400K $600K

Funding Sources for Budgeted Years

TOTAL $6,099,178.00

Utility Fund - SW Mgmt (100%) $6,099,178.00
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City Council Item

September 14, 2026

 
 

Item Approve Stormwater Operations and Maintenance Agreement for Santa Vera
Apartments Phase II (25-07)

File No. 25-07 Item No: D.6

Agenda Section CONSENT AGENDA

Prepared By Rachel Jeske, Planner

Reviewed By Eric Maass

 

SUGGESTED ACTION

"The Chanhassen City Council approves the stormwater operations and management agreement for
Santa Vera Apartments Phase II, subject to minor modifications as may be approved by the city
attorney."

Motion Type Simple Majority Vote of members present

Strategic
Priority Development & Redevelopment

 
SUMMARY
 
A stormwater operations and maintenance agreement is a standard city practice to ensure long-term
operations of private stormwater management systems which treat private stormwater associated with
private development.
 
BACKGROUND
 
 
DISCUSSION
 
 
BUDGET
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RECOMMENDATION
 
Staff recommends approval of the agreement as presented with minor modifications as may be
approved by the city attorney.
 
ATTACHMENTS
Santa Vera Phase II Stormwater Operations & Maintenance Agreement
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STORMWATER MAINTENANCE AGREEMENT/ 

BEST MANAGEMENT PRACTICE FACILITIES  

 

 

 THIS AGREEMENT is made and entered into as of the ___ day of ______, 2026, by and 

between SV PROPERTY LLC, a Minnesota limited liability company, hereinafter referred to as 

the “Owner” and the CITY OF CHANHASSEN, a Minnesota municipal corporation, hereinafter 

referred to as the “City”. 

 

RECITALS 
 

A. The Owner is the owner of certain real property located in Carver County, 

Minnesota, legally described in Exhibit A attached hereto (“Property”); and 

 

B. The Owner is proceeding to develop the Property and has received site plan 

approval for the Property; and 

 

C. The final plans for the Site Plan (“Plans”), which are expressly made a part hereof, 

as approved or to be approved by the City, provides for detention/retention of stormwater within 

the confines of the Property; and 

D. The City and the Owner agree that the health, safety, and welfare of the residents 

of the City of Chanhassen, Minnesota, require that on-site stormwater management/BMP facilities 

be constructed and maintained on the Property; and 

 E. The City and the Owner agree that the health, safety, and welfare of the residents 

of the City of Chanhassen, Minnesota, require that on-site stormwater management/BMP facilities 

be constructed and maintained on the Property; and 

 F. The City requires that on-site stormwater infrastructure including but not limited to 

the conveyance pipes, structures, ditches, filtration basins, wet ponds, natural channel, and reuse 
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system (“Stormwater Facilities”) as shown on the Plans be constructed and adequately maintained 

by the Owner as a condition of Site Plan approval; and 

 G. The Owner is required to enter into this Agreement as a condition of Site Plan 

approval and grant to the City a license to enter the Property to inspect and, if necessary, complete 

work required under the terms of this Agreement. 

 

 NOW, THEREFORE, in consideration of mutual covenants of the parties set forth herein 

and other valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the 

parties agree as follows:  

 

1. Construction of Stormwater Improvements.  Owner shall construct the 

Stormwater Facilities in accordance with the plans and specifications identified in the Plans or 

pursuant to any modification of the Plans approved by the City during construction of the 

Stormwater Facilities as provided in Exhibit B.  The Owner shall submit to the City any updates 

with “as builts” for the Stormwater Facilities within 1 year of installation. If Plan modification 

substantially changes the size, location, or operations and maintenance of the stormwater facility 

the owner shall provide updated Exhibits to the City. 

 2. Maintenance of Stormwater Improvements.   

A. The owner of the Stormwater Facilities from time-to-time, including but not limited 

to, Owner and its successors and assigns shall adequately maintain the Stormwater Facilities in 

accordance with the Stormwater Maintenance Plan and the City engineering standards for 

stormwater treatment facilities attached hereto as Exhibit C. This includes all pipes, channels, and 

other conveyances built to convey stormwater to the facility, as well as all structures, 

improvements, and vegetation provided to control the quantity and quality of the stormwater.  

Adequate maintenance is herein defined as good working condition so that these facilities are 

performing their design functions.  

B. The Owner will perform the work necessary to keep these Stormwater Facilities in 

good working order as appropriate. In the event a maintenance schedule for the Stormwater 

Facilities (including sediment removal) is outlined in Exhibit C, the schedule will be followed and 

comply with all applicable federal, state, and local regulations relating to the disposal of material, 

such as sediment. 

 

 3. Inspection and Reporting.  The Owner shall cause the Stormwater Facilities to be 

inspected and submit an inspection report annually and shall be responsible for the payment of any 

associated costs. The purpose of the inspection is to assure safe and proper functioning of the 

facilities. The inspection shall cover the entire facilities. Deficiencies shall be noted in the 

inspection report. A storage treatment basin will be considered inadequate if it is not compliant 

with all requirements of the approved Plan and City engineering standards set forth in Exhibit C. 

 

 4. City Access and Maintenance Rights.   
 

A. The Owner hereby grants a license to the City, its authorized agents and employees, 

to enter upon the Property to inspect the Stormwater Facilities whenever the City deems necessary 

as shown on Exhibit B, and to complete any maintenance, if necessary subject and pursuant to the 
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terms of subparagraph B, below. The City shall provide written notice to the Owner fourteen (14) 

days prior to entry. The City shall provide the Owner, copies of the inspection findings and a 

directive to commence with the repairs if necessary (“Inspection Report”). 

 

 B. In the event the Owner its successors and assigns, fails to maintain the Stormwater 

Facilities in good working condition acceptable to the City and such failure continues for 60 days 

after the City gives the Owner written notice of such failure, the City may enter upon the Property 

and take whatever steps necessary, including excavation and the storage of materials and 

equipment, to correct deficiencies identified in the Inspection Report. The City's notice shall 

specifically state which maintenance tasks are to be performed. The City may charge the costs, 

including assessing the City’s costs to the Owner’s property taxes, to the Owner. This provision 

shall not be construed to allow the City to erect any structure of permanent nature outside of the 

area of the Stormwater Facilities. It is expressly understood and agreed that the City is under no 

obligation to routinely maintain or repair said Stormwater Facilities, and in no event shall this 

Agreement be construed to impose any such obligation on the City. In addition, Owner agrees that 

it is, and will be, solely responsible to address complaints and legal claims brought by any third 

party with regard to the maintenance and operation and the consequences there from the 

Stormwater Facilities. The Owner shall defend and hold the City harmless from any such third-

party claim, except to the extent of the City’s or its agents’, contractors’ or employees’ negligence 

or willful misconduct. 

 

 5. Reimbursement of Costs.  The Owner shall reimburse the City for all costs 

reasonably incurred by the City in the enforcement of this Agreement, or any portion thereof, 

including court costs and reasonable attorneys' fees. 

 

 6. Indemnification.  This Agreement imposes no liability of any kind whatsoever on 

the City. The Owner shall indemnify and hold harmless the City and its agents and employees 

against any and all claims, demands, losses, damages, and expenses (including reasonable 

attorneys' fees) arising out of or resulting from the Owner or the Owner’s agents’ or employees’ 

negligent or intentional acts, or any violation of any safety law, regulation or code in the 

performance of this Agreement, without regard to any inspection or review made or not made by 

the City, its agents or employees or failure by the City, its agents or employees to take any other 

prudent precautions, except to the extent of the City’s or its agents’, contractors’ or employees’ 

negligence or willful misconduct. In the event the City, upon the failure of the Owner to comply 

with any conditions of this Agreement, performs said conditions pursuant to its authority in this 

Agreement, the Owner shall indemnify and hold harmless the City, its employees, agents and 

representatives from any cost, damage or harm, except to the extent resulting from the City’s or 

its agents’, or employees’ negligent acts in the performance of the Owner’s required work under 

this Agreement.  Failure to perform any of the Owner’s required work shall not be considered 

negligence by the City, its employees, agents or representatives. 

 

 7. Notice.  All notices required under this Agreement shall either be personally 

delivered or be sent by certified or registered mail and addressed as follows: 

 

To the Owner:    SV PROPERTY LLC 

     C/O Ridgeline Partners 

      Attention:  Ryan Sailer 

      10650 Red Circle Drive, Suite 200 

      Minnetonka, MN 55343 

      (651) 271-1230 
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 To the City:    City of Chanhassen 

      Attention:  Water Resources Engineer 

      7700 Market Boulevard 

      P.O. Box 147 

      Chanhassen, Minnesota 55317 

 

All notices given hereunder shall be deemed given when personally delivered or two business days 

after being placed in the mail properly addressed as provided herein.   

 

8. Successors/Covenants Run With the Property. The terms and conditions of this 

Agreement shall run with the Property. All duties and obligations of Owner under this Agreement 

shall be duties and obligations of Owner’s successors and assigns, jointly and severally. In 

connection with the development of the Property, Owner, or its successors or assigns, shall record a 

declaration against the Property and establish a homeowner’s association to govern certain matters 

relating to the Property under the terms of such declaration which shall include the obligation of the 

homeowner’s association to comply with the terms of this Agreement.  Effective upon the recording 

of the declaration against the Property and conveyance of a parcel within the Pioneer Ridge plat, 

such association, as Owner’s assign hereunder, shall thereafter be a party hereto.] 

 

9. Covenants Run with Property.  The terms and conditions of this Agreement shall 

run with the Property and shall be binding upon future owners of the Property. 

 

 
[Remainder of page intentionally left blank. 

Signature page follows.] 
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      OWNER: 

      SV PROPERTY LLC 

 

By: SV GP LLC, its Manager 

 

By: SV RP Manager LLC, its Managing Member 

 

 

By: 

________________________________________ 

 Ryan Sailer 

 Its: Chief Manager 

 

 

 

 

STATE OF MINNESOTA ) 

    )  ss. 

COUNTY OF   ) 

 

The foregoing instrument was acknowledged before me this ____ day of September, 2026, 

by Ryan Sailer, the Chief Manager of SV RP Manager LLC, which is the Managing Member of SV 

GP LLC, which is the Manager of SV Property LLC, a Minnesota limited liability company, on 

behalf of said entity. 

   

 Notary Public 
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      CITY: 

      CITY OF CHANHASSEN 

 

 

      By: ____________________________________ 

       Elise Ryan, Mayor 

 

 

      By: ____________________________________ 

       Laurie Hokkanen, City Manager 

 

 

 

 

STATE OF MINNESOTA ) 

    )ss. 

COUNTY OF CARVER ) 

 

 The foregoing instrument was acknowledged before me this _____ day of _______, 2026, 

by Elise Ryan and Laurie Hokkanen, respectively, the Mayor and City Manager, of the City of 

Chanhassen, a Minnesota municipal corporation, on behalf of the corporation and pursuant to the 

authority granted by its City Council. 

 

      ______________________________________ 

      Notary Public 

 

 

 

 

 

 

 

 

 

 

 

 
DRAFTED BY: 

City of Chanhassen 

7700 Market Boulevard 

P.O. Box 147 

Chanhassen, MN 55317 
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EXHIBIT A 

TO  

STORMWATER MAINTENANCE AGREEMENT 

 

Legal Description of the Property 

 

Lot 2, Block 1, Saratoga 3rd Addition 
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EXHIBIT B 

 

Stormwater BMP Exhibit 
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EXHIBIT C 

 

Stormwater Facility Operations and Maintenance Plan and Inspection Checklist  

 

The Owner, shall be vested with and shall be responsible for conducting an annual inspection 

of the stormwater facility as depicted and attached hereto, utilizing the stormwater facility 

maintenance inspection checklist, attached hereto, and shall make any repairs to the stormwater 

facility necessary for its intended design and function, as determined by the City’s Water Resources 

Engineer for the remaining life of the Stormwater Facility. The owner shall complete checklist and 

submit maintenance inspection report to the City of Chanhassen annually. Email 

engdept@chanhassen.gov or mail to: 

 

Chanhassen Engineering Department 

7700 Market Boulevard 

Chanhassen, MN 55317 

 

Stormwater Facility Maintenance and Inspection Checklist 
Property Name:  Santa Vera Apartments   Property Address:  621 Santa Vera Dr. 

Inspection Date:    ______   Inspector: _________  Date Last Inspected:   _________ 

*Inspection Frequency 

A = Annually 

 BA = Bi-annually (spring & fall) 

 M = Monthly 

 M/A = Monthly for the first year after installation, then as needed or min. annually 

 

 

 

Maintenance Item 

S
a
ti

sf
a
ct

o
ry

 

U
n

sa
ti

sf
a
ct

o
ry

 

In
sp

ec
ti

o
n

 

F
re

q
u

en
cy

*
 

 

 

Comments/Actions Required 

1. Debris Clean out 

Clear of trash and debris  – North Basin    M  

Clear of trash and debris - South Basin    M  

2. Vegetation Management 

Invasive vegetation present   A  

Maintain min. 80% surface area coverage free 

of erosion 

  A  

3. Pond Outlets and Overflow Spillway 
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Evidence of soil erosion on banks or 

contributing drainage areas and outlet – All 

Ponds 

  A  

Sediment build-up or blockage – All ponds   A  

4. Roadways 

Street Sweeping   BA  

Remove Debris & Sediment from Storm Inlets   BA  

5. Winter Maintenance  

Evaluate BMPs for snow & ice management 

to minimize chloride pollution 

  A  

Select deicer materials and application rates 

based on pavement temperature & trend 

  A  

Collect excess deicers from dry pavement and 

reuse during winter 

  A  

6. Storm Sewer Sump Manholes     

Trash/debris, oils and sediment build-up. 

Remove build-up when sump is >50% full 

  M/A  

7. Stormwater Reuse 

Reference Owner’s Manual for Checklist and 

Maintenance of the pump system 

  BA  

Irrigation System – Check to ensure 

operational, winterize in the late fall. Confirm 

all sprinkler heads are operational and check 

for leaks in the system. 

  BA  

Vertical filter wall clogging. Verify area in 

plans is being irrigated. 

  A  

8. Storm Sewer Infrastructure     

Inspect pipes, storm sewer structures and 

Flared end aprons for debris or sediment- 

Remove as needed. Inspect infrastructure and 

repair as needed. 

  A  

9. Swales and Natural Channel     

Inspect Swales, remove debris as necessary, 

confirm there is not standing water. 

  BA  

144



 

239444v2 

Natural Swale – Inspect for erosion issues, 

confirm landscape is alive and growing.  

  BA  

  

 

 

Maintenance Actions Taken: [If any of the above items were marked “U” for unsatisfactory, 

explain the actions taken and time table for correction. Attach additional pages as necessary.] 

 

 

 

 

 

Additional Comments: 

 

 

 

(Send copy on an annual basis to City of Chanhassen at engdept@chanhassenmn.gov) 
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City Council Item

September 14, 2026

 
 

Item Resolution 2026-XX: Request for Municipal State Aid Variances for the
Pleasant View Road Rehabilitation Project

File No. ENG 26-03 Item No: D.7

Agenda Section CONSENT AGENDA

Prepared By Charlie Howley, Director of Public Works/City Engineer

Reviewed By Laurie Hokkanen

 

SUGGESTED ACTION

"The Chanhassen City Council approves a resolution requesting multiple variance requests from
Municipal State Aid Standards for the Pleasant View Road Rehabilitation Project."

Motion Type Simple Majority Vote of members present

Strategic
Priority Asset Management

 
SUMMARY
 
Pleasant View Road is an established Municipal State Aid (MSA) street. The rehabilitation project
planned for 2027 and currently in final design is proposing to use MSA funding as the primary source
of revenue for the project. Due to the desired scope of the project to limit impacts to private property
and not be a full reconstruction scope, certain MSA design standards cannot be attained. In order for the
project to be eligible to still use MSA funds, variances need to be approved by the State Aid office.
Having a City Council resolution requesting the variances is a requirement of our submittal package.
 
BACKGROUND
 
N/A
 
DISCUSSION
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The variance requests involve lane width, horizontal curve geometry, and vertical curve geometry.
 
BUDGET
 
The project is currently planning on utilizing approximately $2.3M in MSA funds for the project.
 
RECOMMENDATION
 
Staff recommends approval of the resolution.
 
ATTACHMENTS
Resolution 2026-XX - Request for MSA Variances for 26-03 Pleasant View Rd

147

https://chanhassen.granicus.com/services/legistar/download/pdf/4365886/Resolution_2026-XX_-_Request_for_MSA_Variances_for_26-03_Pleasant_View_Rd_Rev03__1_.pdf


1 

 

  

 

CITY OF CHANHASSEN 

 CARVER AND HENNEPIN COUNTIES, MINNESOTA 

 

DATE:     September 14, 2026   RESOLUTION NO:  2026-XX   

 

MOTION BY:      SECONDED BY:       
 

 

A RESOLUTION REQUESTING VARIANCES FROM MUNICIPAL STATE AID 

STANDARDS FOR THE PLEASANT VIEW ROAD REHABILITATION PROJECT 

(SAP 194-109-002) 

 

 WHEREAS, the City of Chanhassen is preparing construction plans for the rehabilitation of 

Pleasant View Road (MSAS 109) from Powers Boulevard (CSAH 17) to Chanhassen Road (TH 101); 

and  

 

 WHEREAS, Minnesota Rules for State Aid Operation 8820.9936 require alignments to meet 

30 mph design speeds for horizontal and vertical curves; and 

 

 WHEREAS, Minnesota Rules for State Aid Operation 8820.2500 require a minimum of 60 feet 

of Right-of-Way; and 

 

 WHEREAS, the reason for the variance request is due to various factors including the width of 

existing right-of-way, proximity of adjacent private property, and proximity to environmentally 

sensitive areas, all of which limit the possible elevation changes and changes to alignments of the 

roadway to incorporate the standard geometry. 

 

 NOW, THEREFORE BE IT RESOLVED, that the City of Chanhassen City Council does 

hereby request a variance from the Minnesota Department of Transportation State Aid Operations Rules 

Chapter 8820.9936 to permit the rehabilitation of Pleasant View Road be designed with less than 30 

mph design speed for various horizontal and vertical curves along the corridor; 

 

 BE IT FURTHER RESOLVED, that the City of Chanhassen City Council does hereby 

request a variance from the Minnesota Department of Transportation State Aid Operations Rules 

Chapter 8820.2500 to permit the continued use of 30-foot Right-of-Way in certain locations along the 

corridor; 

 

 BE IT FURTHER RESOLVED, that the City of Chanhassen City Council hereby 

indemnifies, saves and hold harmless the State of Minnesota and its agents and employees of and from 

claims, demands, actions, or causes of action arising out of or by reason of sub-standard municipal state 

aid design in accordance with Minnesota Rules 8820.9936. 
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2 

 

 

 

 

 PASSED AND ADOPTED by the Chanhassen City Council this 14th day of September 2026. 

 

ATTEST: 

 

 

 

 

                                                                                                                                       

Jenny Potter, City Clerk                Elise Ryan, Mayor 

 

 

  YES    NO   ABSENT    
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City Council Item

September 14, 2026

 
 

Item Resolution 2026-XX: Call Public Improvement Hearing for the 2027 City
Pavement Rehabilitation Project. City Project No. 27-01

File No. ENG Project No. 27-01
CIP No. ST-012 Item No: D.8

Agenda Section CONSENT AGENDA

Prepared By George Bender, Assistant City Engineer

Reviewed By Charlie Howley

 

SUGGESTED ACTION

"The Chanhassen City Council adopts a resolution calling for a Public Hearing regarding the
improvements for the 2027 City Pavement Rehabilitation Project No. 27-01 to be held on September
28, 2026."

Motion Type Simple Majority Vote of members present

Strategic
Priority Asset Management

 
SUMMARY
 
Consider calling for a Public Hearing regarding the feasibility of the proposed improvements to be held
at the City Council meeting on September 28, 2026.
 
BACKGROUND
 
As part of the overall Pavement Management Program (PMP), the city annually plans to rehabilitate a
section or sections of public streets across the city. The five-year Capital Improvement Plan (CIP)
identifies the near-term streets to be rehabilitated. This 2027 project includes approximately 3.4 miles
of city street to be rehabilitated within the following neighborhoods: 

Bluff Creek Estates (Valley Ridge Trl area)
Chanhassen Estates (Dakota Ave/Cheyenne Ave/Erie Ave area)
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86th St and Tigua Ln
Lake Susan Hills (east of Powers)

 
Key dates and items relative to the project:
 
On March 11, 2026, the Engineering Department released a Request for Proposals (RFP) for
geotechnical services for the 27-01, 27-02, and 27-03 projects.
 
On March 20, 2026, the Engineering Department released a Request for Proposals (RFP) for
engineering design and construction services for the 27-01 project.
 
On April 2, 2026, the Engineering Department received 2 proposals for geotechnical professional
services related to the 27-01, 27-02, and 27-03 projects.
 
On April 10, 2026, the Engineering Department received 6 proposals for engineering professional
services related to the 27-01 project.
 
On April 13, 2026, the City Council approved a Professional Services Agreement with Braun Intertec
for geotechnical exploration and engineering services in association with the 27-01, 27-02, and 27-03
design contracts.
 
On April 27, 2026, the City Council approved a Professional Services Agreement with SEH for design
and construction services for the 27-01 project.
 
On September 16, 2026, the Engineering Department will host an Open House meeting with the
impacted properties to discuss the project and respond to questions.
 
The project webpage is:
https://www.chanhassenmn.gov/government/projects/street-projects/2027-city-pavement-rehabilitation-
project
 
To subscribe to the city's distribution list in order to receive routine project updates - interested
residents and property owners should visit the following link to sign up:
https://www.chanhassenmn.gov/i-want-to/subscribe.
As of September 9, 2026, there are 431 email addresses subscribed to receive project updates.
 
 
DISCUSSION
 
Staff utilized the City's Pavement Management Program and site investigations to determine the project
limits as shown in the attached 5-year CIP map representing the years 2026 through 2030. The Lake
Riley Blvd project area (City Project No. 27-02) was separated from the four 27-01 project areas to help
ensure all of the work was completed within the 2027 construction season. 
 
Schedule
 
Task Date
Call for Public Hearing regarding the Improvements September 14, 2026
Public Open House/Neighborhood Meeting #1 September 16, 2026
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Accept Feasibility Study, Conduct Public (Improvement) Hearing,
and Order Project September 28, 2026

Approve Plans and Specifications. Authorize Advertisement for Bids February 8, 2027
Bid Opening March 10, 2027
Call for Public (Assessment) Hearing April 12, 2027
Public Open House/Neighborhood Meeting #2 April 13, 2027
Conduct Public (Assessment) Hearing, Accept Bids, Adopt
Assessment Roll, and Award Construction Contract April 26, 2027

Begin Construction May 2027
Substantial Completion Early November 2027
Final Completion June 2028
 
BUDGET
 
The overall project budget approved with the 2026-30 Capital Improvement Plan is shown in the table
below, and the CIP budgetary sheet from FY 2026 has been attached for reference. The CIP sheet
represents both the 27-01 and 27-02. The 27-02 project area (Lake Riley Blvd reconstruction) was split
from the four 27-01 project areas to ensure all of the project areas can be constructed in 2027.  Mapping
has been attached that identifies the streets proposed to be rehabilitated and/or reconstructed with the
27-01 project.
 

Fund Budget
PMP (Street) $3,197,000

Surface Water $310,000
Sanitary Sewer $317,000

Watermain $517,000
Total $4,341,000

 
 
RECOMMENDATION
 
Staff recommends the City Council call for a Public Hearing regarding the improvements for City
Project Number 27-01 to be held during the Council meeting on September 28, 2026, to facilitate
receiving public input regarding the feasibility of the project.
 
ATTACHMENTS
Resolution - Call Improvement PH for 27-01_9.14.26
Streets 5-Year CIP 11x17 - 2026-2030
27-01 and 27-02 combined CIP Project Sheet
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 CITY OF CHANHASSEN 

 CARVER AND HENNEPIN COUNTIES, MINNESOTA 

 

DATE:     September 14, 2026   RESOLUTION NO:  2026-XX   

 

MOTION BY:      SECONDED BY:       
 

A RESOLUTION CALLING FOR A PUBLIC HEARING FOR THE 

2027 CITY PAVEMENT REHABILITATION PROJECT NO. 27-01 

 

 WHEREAS, pursuant to resolution of the Council adopted April 27, 2026, a feasibility report is 

currently being prepared by SEH, Inc. with reference to the above-referenced project, and this report 

will be received by the Council on September 28, 2026, and  

 

 WHEREAS, the feasibility report will provide information regarding whether the proposed 

project is necessary, cost-effective, and feasible; whether it should best be made as proposed or in 

connection with some other improvement; the estimated cost of the improvement as recommended; 

and a description of the methodology used to calculate individual assessments for affected parcels. 

 

 NOW THEREFORE, BE IT RESOLVED by the Chanhassen City Council: 

 

1. The Council will receive and accept the feasibility study on September 28, 2026, and consider 

the improvements of such project in accordance with the report and the assessment of abutting 

properties for a portion of the cost of the improvement pursuant to Minnesota Statutes, Chapter 

429. 

 

2. A public hearing for the proposed improvements within the 2027 City Pavement Rehabilitation 

Project No. 27-01 shall be held on September 28, 2026, in the Council Chambers of City Hall 

at 7:00 PM. 

 

 Passed and adopted by the Chanhassen City Council this 14th day of September 2026. 

 

ATTEST: 

 

                                                                                                                                       

Jenny Potter, City Clerk                Elise Ryan, Mayor 

 

  YES    NO   ABSENT    
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Streets - 2027 Street Improvements

Overview

Request Owner Charlie Howley, PW Director/City Engineer

Department Annual Pvmnt Mgmt Contracted

Form Type Capital Improvement

Request Type Street Construction/Reconstruction

Project Number ST-012-2027

Description

The 5-year Capital Pavement Management Plan identifies the planned streets for the next five years. The Plan is updated every fall to

review priorities and needs, but generally intends to keep the overall condition index (OCI) average across all streets at 70 or higher.

The City uses a Pavement Management System in Cartegraph to monitor the condition of City streets. While proper preventative

maintenance extends the life of the street and is cost-effective, a street will eventually deteriorate to a point that major maintenance is

required. Rehabilitation projects exited the life of the street. In cases when utilities or poor subgrade needs to be replaced or where

streets have deteriorated to a point where rehabilitation will no longer be practical, reconstruction of the street is necessary. A feasibility

study is written to consider the merits of the project, scope of work, costs, and assessments.

The City has an Assessment Policy that identifies what and how much of the project is assessed to benefiting properties.

Details

Type of Project Resurface Current Road

155

georgeb
Text Box
This budget represents both 27-01 and 27-02



Capital Cost Breakdown

Capital Cost FY2027 Total

Engineering $730,000 $730,000

Construction/Maintenance $6,625,000 $6,625,000

Total $7,355,000 $7,355,000

Capital Cost

Total Budget (all years)

$7.355M

Project Total

$7.355M

Capital Cost by Year

Construction/Maintenance Engineering

2027 $7,355,000.00

$0 $2M $4M $6M

Capital Cost for Budgeted Years

TOTAL $7,355,000.00

Construction/Maintenance (90%)$6,625,000.

Engineering (10%) $730,000.00
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Funding Sources Breakdown

Funding Sources FY2027 Total

Streets - PMP Funds $2,875,000 $2,875,000

Streets - PMP Assessments $1,920,000 $1,920,000

Utility Fund - Water $775,000 $775,000

Utility Fund - Sewer $475,000 $475,000

Utility Fund - SW Mgmt $1,310,000 $1,310,000

Total $7,355,000 $7,355,000

Funding Sources

Total Budget (all years)

$7.355M

Project Total

$7.355M

Funding Sources by Year

Streets - PMP Assessments Streets - PMP Funds

Utility Fund - Sewer Utility Fund - SW Mgmt

Utility Fund - Water

2027 $7,355,000.00

$0 $2M $4M $6M

Funding Sources for Budgeted Years

TOTAL $7,355,000.00

Streets - PMP Assessments (26%)$1,920,000.0

Streets - PMP Funds (39%) $2,875,000.00

Utility Fund - Sewer (6%) $475,000.00

Utility Fund - SW Mgmt (18%) $1,310,000.00

Utility Fund - Water (11%) $775,000.00
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Total = $3,014,000



City Council Item

September 14, 2026

 
 

Item Balakrishna Chintaginjala Citizen Action Request

File No. Item No: E.1

Agenda Section VISITOR PRESENTATIONS

Prepared By Jenny Potter, City Clerk

Reviewed By

 

SUGGESTED ACTION

N/A

Motion Type N/A

Strategic
Priority N/A

 
SUMMARY
 
 
BACKGROUND
 
 
DISCUSSION
 
 
BUDGET
 
 
RECOMMENDATION
 
 
ATTACHMENTS
Balakrishna Chintaginjala Citizen Action Request
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Submission # 4931942

IP Address 174.20.144.67

Submission Recorded On 07/07/2026 9:57 AM

Time to Take Survey  15 minutes, 12 seconds

Page 1

Complete this form and submit it prior to the City Council meeting date you wish to present your request.

The City of Chanhassen invites citizens to submit a request in their native or preferred language. Upon doing so, the city will utilize its resources and do everything in its
power to translate the request appropriately.

08/10/2026

The Chanhassen City Council meets on the second and fourth Mondays of each month.

Printable Meeting Calendar

View and/or print this calendar to assist with determining when city council meetings are held in order to make your date selection above.

Resident Information

* Name

Balakrishna Chintaginjala

* Address

8982 SW Village loop
8982 Minnesota Chanhassen 55317

* Phone

(952) 994-4815

*

balakrishna_chintaginjala@yahoo.com

Council Action Requested

*

I am requesting that the City Administration help inform Chanhassen residents about a new federal child investment program available through TrumpAccounts.gov. This
program, created under recent federal legislation, provides tax advantaged investment accounts for children under 18 and offers significant financial benefits to eligible
families. Because these benefits require parents to actively apply, many families may miss out without clear public awareness. Trump Accounts function as traditional IRAs for
minors, allowing long term, tax deferred investment growth. Eligible U.S. citizen children born between 2025 and 2028 may receive a $1,000 federal seed deposit when
parents file IRS Form 4547. In addition, the Michael & Susan Dell Foundation is providing a $250 contribution for children age 10 or younger who live in ZIP codes with
median household income below $150,000. Chanhassen’s ZIP code 55317 meets this criterion, meaning many local families qualify for this additional assistance. Some
children may receive both contributions, totaling $1,250 in early investment support. Minnesota families follow the same federal rules as all states, and Minnesota employers
may also contribute up to $2,500 per year toward employees’ children’s accounts. Because these benefits can significantly improve long term financial stability for local
children, it is important that families are aware of eligibility requirements, deadlines, and application steps. I am requesting that the City Council authorize or encourage the
City Administration, particularly Communications and Community Services, to share informational guidance with residents through appropriate channels such as the city
website, newsletters, social media, or community outreach. This is not a request for funding or policy change, but simply for public awareness so families in Chanhassen can
access federal and philanthropic benefits already available to them.

Summary of Information

*

TrumpAccounts.gov is a new federal child investment program that provides tax advantaged accounts for children under 18. Eligible U.S. citizen children born between 2025
and 2028 may receive a $1,000 federal seed deposit when parents file IRS Form 4547. In addition, the Michael & Susan Dell Foundation offers a $250 contribution for
children age 10 or younger living in ZIP codes with median household income below $150,000. Chanhassen’s ZIP code 55317 meets this criterion, meaning many local
families qualify. Some children may receive both deposits, totaling $1,250. The need for City involvement is public awareness: families must actively apply, and many may
miss the opportunity without clear guidance. No funding or policy changes are requested. The timetable aligns with federal deadlines, including April 15, 2026, filing
requirement. I am asking the City Council to support outreach through City communications so residents can access these federal and philanthropic benefits.

What Happens Next?

Immediately upon submission of this form, staff will be notified by email and will provide copies to the City Council prior to the selected meeting date.

Contact

Questions? Contact City Clerk Jenny Potter at 952-227-1107 or by email.

Data Notice

Please note: information you submit through this form may be considered government data and, unless protected by law, could be available to the public upon request under
the Minnesota Government Data Practices Act.

Select City Council Meeting date you would like to attend:

Email

Provide a brief description of the action you are requesting from the City Council.

Provide a narrative of the request including need, costs, timetable, background, etc.
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City Council Item

September 14, 2026

 
 

Item Resolution 2026-XX: Lake Riley Blvd Reconstruction Project Improvement
Hearing

File No. ENG Project No. 27-02
CIP No. ST-012 Item No: G.1

Agenda Section PUBLIC HEARINGS

Prepared By George Bender, Assistant City Engineer

Reviewed By Charlie Howley

 

SUGGESTED ACTION

"The Chanhassen City Council adopts a resolution accepting the feasibility study, ordering the
improvements, and authorizing preparation of plans and specifications for the 2027 Lake Riley Blvd
Reconstruction Project No. 27-02."

Motion Type 4/5 Vote

Strategic
Priority Asset Management

 
SUMMARY
 
This item is to accept the feasibility study and host the first public hearing for the project, known as the
'Improvement Hearing,' associated with the M.S. 429 special assessment process in order to review the
findings of the feasibility study and discuss specific aspects of the project.
 
Following the public hearing, the City Council is asked to consider ordering production of plans and
specifications for the project.
 
BACKGROUND
 
As part of the overall Pavement Management Program (PMP), the city annually plans to rehabilitate a
section or sections of public streets across the city. The five-year Capital Improvement Plan (CIP)
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identifies the near-term streets to be rehabilitated. This 2027 project includes approximately 0.5 miles
of city street to be reconstructed within the Lake Riley neighborhood. Deerfoot Trail is not included in
this project because it is a private street managed by the HOA.
 
Key dates and items relative to the project:
 

On March 11, 2026, the Engineering Department released a Request for Proposals (RFP) for
geotechnical services for the 27-01, 27-02, and 27-03 projects.

On March 20, 2026, the Engineering Department released a Request for Proposals (RFP) for
engineering design and construction services for the 27-02 project.

On April 2, 2026, the Engineering Department received 2 proposals for geotechnical professional
services related to the 27-01, 27-02, and 27-03 projects.

On April 10, 2026, the Engineering Department received 5 proposals for engineering professional
services related to the 27-02 project.

On April 13, 2026, the City Council approved a Professional Services Agreement with Braun
Intertec for geotechnical exploration and engineering services in association with the 27-01, 27-
02, and 27-03 design contracts.

On April 27, 2026, the City Council approved a Professional Services Agreement with Bolton &
Menk for design and construction services for the 27-02 project.

On August 31, 2026, the City Council called for a Public Hearing regarding the Improvements to
be held on September 14, 2026.

On September 2, 2026, the Engineering Department hosted an Open House meeting with the
impacted properties to discuss the project and respond to questions.

 
The project webpage is:
https://www.chanhassenmn.gov/government/projects/street-projects/lake-riley-blvd-reconstruction-
project
 
To subscribe to the city's distribution list in order to receive routine project updates - interested
residents and property owners should visit the following link to sign up:
https://www.chanhassenmn.gov/i-want-to/subscribe
 
As of September 9, 2026, there are 313 email addresses subscribed to receive project updates.
 
 
DISCUSSION
 
Staff utilized the City's Pavement Management Program and site investigations to determine the project
limits as shown in the attached 5-year CIP map representing the years 2026 through 2030. The Lake
Riley Blvd project area was separated from the 27-01 project areas to help ensure all of the work was
completed within the 2027 construction season. Lake Riley Blvd is in a poor condition and as such was
planned to be reconstructed. The street was last reviewed and rated in June of 2024. At that time it was
scored an 18 out of 100. A rating in this range typically indicates a reconstruction should be performed
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from the perspective of effective pavement management. The City's Asset Management software
utilizes an average degradation curve which estimates the current OCI as a 6 out of 100.
 
A number of communication methods have been utilized to engage affected residents in a discussion
regarding the project. The primary methods included the project webpage, a resident survey, a Story
Map, and the Open House. Staff and Council have received a significant amount of feedback regarding
the project approach. A summary of the comments received from the Story Map and the Resident
Survey have been attached to this staff report. In general, there is a consensus the residents do not
desire a significantly improved street and want it to remain similar to its existing condition. There are
other residents which have also reached out which feel otherwise and want the street improved to bring
it up to current standards.
 
Essentially, the approaches presented to the residents and considered in the Feasibility Study center
around improving the street to meet current standards and Fire Code. Fire Code requires the street be
constructed a minimum of 26' wide from face-of-curb to face-of-curb to allow on-street parking on one
side of the street. This code is based on risk and emergency services ability to respond to a call for
service. The existing street is approximately 20' wide.
 
Widening the street, or simply reconstructing the street at its current width, brings stormwater
management requirements due to a need to meet Watershed District rules. The consultant has developed
the concept of a ditch be added in certain areas of the west side of the street to most efficiently meet
these rules. The street widening in combination with a ditch has a significant impact on the existing
trees and vegetation on the west side of the roadway.
 
Should full reconstruction not be used, a full depth reclamation of the pavement would be required, as a
mill and overlay is not feasible due to the pavement condition. From a short-term financial perspective
this would be the lowest cost for the project, however from a long-term perspective the FDR would be
less financially sustainable as we would not be following recommended pavement management
practices. At some point in the future, a full reconstruction will be required.
 
SCHEDULE
 
Task Date
Accept Feasibility Study, Conduct Public
(Improvement) Hearing,and Order Project September 14, 2026

Approve Plans and Specifications. Authorize
Advertisement for Bids January 25, 2027

Bid Opening February 18, 2027
Call for Public (Assessment) Hearing March 8, 2027
Public Open House/Neighborhood Meeting #2 March 10, 2027
Conduct Public (Assessment) Hearing, Accept
Bids, Adopt
Assessment Roll, and Award Construction Contract

March 22, 2027

Begin Construction May 2027
Substantial Completion Early November 2027
Final Completion June 2028
 
BUDGET
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The overall project budget approved with the 2026-30 Capital Improvement Plan is shown in the table
below, and the CIP budgetary sheet from FY 2026 has been attached for reference. The CIP sheet
represents both the 27-01 and 27-02. The 27-02 project area (Lake Riley Blvd reconstruction) was split
from the 27-01 project areas to ensure all of the project areas can be constructed in 2027.  Mapping has
been attached that identifies the streets proposed to be rehabilitated and/or reconstructed with the 27-01
and 27-02 projects. The budget for 27-02 is based on a reconstruction.
 

Fund Budget
PMP (Street) $1,598,000

Surface Water $1,000,000
Sanitary Sewer $158,000

Watermain $258,000
Total $3,014,000

 
RECOMMENDATION
 
From an engineering and financing perspective this project is necessary, feasible and cost effective.
Staff recommends the City Council adopt a resolution accepting the feasibility study, ordering the
improvements, and authorizing production of plans and specifications for the City Project Number 27-
02. Staff will continue to refine the design approach for the street based on the guidance provided by
City Council.
 
ATTACHMENTS
Resolution 26-XX - Accept Feasibility Study - Conduct PH - Order P&S for 27-02_9.14.26
Streets 5-Year CIP 11x17 - 2026-2030
27-01 and 27-02 combined CIP Project Sheet
Resident Survey Summary for project_9.10.26
2026-09-14_2027 Lake Riley Boulevard Feasibility Study
Comment Summary from Story Map for project_9.10.26
Presentation
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 CITY OF CHANHASSEN 

 CARVER AND HENNEPIN COUNTIES, MINNESOTA 

 

DATE:     September 14, 2026   RESOLUTION NO:  2026-XX   

 

MOTION BY:      SECONDED BY:       
 

A RESOLUTION FOR ACCEPTING THE FEASIBILITY STUDY, 

CONDUCTING A PUBLIC HEARING, AND AUTHORIZING 

PREPARATION OF PLANS AND SPECIFICATIONS FOR THE 

2027 LAKE RILEY BLVD RECONSTRUCTION PROJECT NO. 27-02 

 

 WHEREAS, pursuant to resolution of the Council adopted April 27, 2026, a feasibility report 

has been prepared by Bolton & Menk with reference to the above-referenced project, and this report is 

being received by the Council on September 14, 2026, and  

 

 WHEREAS, the feasibility report provides information regarding whether the proposed project 

is necessary, cost-effective, and feasible; whether it should best be made as proposed or in connection 

with some other improvement; the estimated cost of the improvement as recommended; and a 

description of the methodology used to calculate individual assessments for affected parcels. 

 

 WHEREAS, on August 31, 2025, the City Council called for the public hearing to be held on 

September 14, 2026, for the 2027 Lake Riley Blvd Reconstruction Project No. 27-02. The project 

includes street, drainage, and utility system improvements along Lake Riley Blvd.  It does not 

include improvements to Deerfoot Trl which is a private street, and 

 

 WHEREAS, a minimum of ten (10) days’ mailed noticed and two (2) weeks’ published notice 

of the Public Hearing was given; and 

 

 WHEREAS, the public hearing was held thereon the 14th day of September, 2026, in the 

Council Chambers at Chanhassen City Hall, 7700 Market Boulevard, at which all persons desiring to be 

heard were given an opportunity to be heard thereon, 

 

 

 NOW THEREFORE, BE IT RESOLVED by the Chanhassen City Council: 

 

1. The Council received and accepted the feasibility study on September 14, 2026, and considered 

the improvements of such project in accordance with the report and the assessment of abutting 

properties for a portion of the cost of the improvement pursuant to Minnesota Statutes, Chapter 

429. 

 

2. Such improvement is necessary, cost-effective, and feasible as detailed in the project’s 

Feasibility Study. 

 

3. Such improvement is hereby ordered as proposed in the Council resolution adopted April 27, 

2026. 

 

4. The Council authorizes preparation of plans and specifications for the 2027 Lake Riley 

Reconstruction Project No. 27-02. 

 

5. The Council declares its official intent to reimburse itself for the costs of the improvement from 

the proceeds of tax exempt bonds. 
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 Passed and adopted by the Chanhassen City Council this 14th day of September, 2026. 

 

ATTEST: 

 

                                                                                                                                       

Jenny Potter, City Clerk                Elise Ryan, Mayor 

 

  YES    NO   ABSENT    
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Streets - 2027 Street Improvements

Overview

Request Owner Charlie Howley, PW Director/City Engineer

Department Annual Pvmnt Mgmt Contracted

Form Type Capital Improvement

Request Type Street Construction/Reconstruction

Project Number ST-012-2027

Description

The 5-year Capital Pavement Management Plan identifies the planned streets for the next five years. The Plan is updated every fall to

review priorities and needs, but generally intends to keep the overall condition index (OCI) average across all streets at 70 or higher.

The City uses a Pavement Management System in Cartegraph to monitor the condition of City streets. While proper preventative

maintenance extends the life of the street and is cost-effective, a street will eventually deteriorate to a point that major maintenance is

required. Rehabilitation projects exited the life of the street. In cases when utilities or poor subgrade needs to be replaced or where

streets have deteriorated to a point where rehabilitation will no longer be practical, reconstruction of the street is necessary. A feasibility

study is written to consider the merits of the project, scope of work, costs, and assessments.

The City has an Assessment Policy that identifies what and how much of the project is assessed to benefiting properties.

Details

Type of Project Resurface Current Road
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Capital Cost Breakdown

Capital Cost FY2027 Total

Engineering $730,000 $730,000

Construction/Maintenance $6,625,000 $6,625,000

Total $7,355,000 $7,355,000

Capital Cost

Total Budget (all years)

$7.355M

Project Total

$7.355M

Capital Cost by Year

Construction/Maintenance Engineering

2027 $7,355,000.00

$0 $2M $4M $6M

Capital Cost for Budgeted Years

TOTAL $7,355,000.00

Construction/Maintenance (90%)$6,625,000.

Engineering (10%) $730,000.00
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Funding Sources Breakdown

Funding Sources FY2027 Total

Streets - PMP Funds $2,875,000 $2,875,000

Streets - PMP Assessments $1,920,000 $1,920,000

Utility Fund - Water $775,000 $775,000

Utility Fund - Sewer $475,000 $475,000

Utility Fund - SW Mgmt $1,310,000 $1,310,000

Total $7,355,000 $7,355,000

Funding Sources

Total Budget (all years)

$7.355M

Project Total

$7.355M

Funding Sources by Year

Streets - PMP Assessments Streets - PMP Funds

Utility Fund - Sewer Utility Fund - SW Mgmt

Utility Fund - Water

2027 $7,355,000.00

$0 $2M $4M $6M

Funding Sources for Budgeted Years

TOTAL $7,355,000.00

Streets - PMP Assessments (26%)$1,920,000.0

Streets - PMP Funds (39%) $2,875,000.00

Utility Fund - Sewer (6%) $475,000.00

Utility Fund - SW Mgmt (18%) $1,310,000.00

Utility Fund - Water (11%) $775,000.00
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27-01 Budget:
PMP = $3,197,000 (74%)
Surface Water = $310,000 (7%)
Sanitary Sewer = $317,000 (7%)
Water = $517,000 (12%)
Total = $4,341,000
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27-02 Budget:
PMP = $1,598,000 (53%)
Surface Water = $1,000,000 (33%)
Sanitary Sewer = $158,000 (5%)
Water = $258,000 (9%)
Total = $3,014,000
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2027 Lake Riley Boulevard Reconstruction 

Resident Survey Summary 

Summary Dashboard and Survey Log 

 

Executive Summary 
 The workbook records 25 survey responses. Four are identified as requiring follow-up, with two follow-up items 

shown as open on the dashboard. 
 Parking and roadway width preferences lean toward maintaining the current street width with no parking: 13 

responses selected that option, including 6 respondents with Lake Riley Boulevard addresses and 7 respondents 
with addresses on adjacent streets. Eight responses selected a wider street with parking, two did not respond, and 
one requested another or clarified approach. 

 Potential property impacts are a dominant concern. Eighteen responses note landscaping or trees near the curb, 
16 note irrigation or sprinklers, 8 note invisible fences, and 8 identify special turf requirements. 

 Drainage concerns are present at several properties. The dashboard identifies 4 drainage issues and 2 residents 
with yes/maybe interest in a rain garden. Two sanitary sewer issues are also recorded. 

 No items are currently marked as confirmed design impacts or construction notes needed. These fields should 
continue to be updated as design advances and property-specific impacts become better defined. 

Dashboard Snapshot 

Metric Count City Interpretation 

Total surveys received 25 Broad resident input is available for preliminary design 
review. 

Design impacts marked Yes 0 Property impacts have not yet been confirmed in the 
tracker. 

Construction notes needed 0 No items have yet been carried into construction notes. 

Drainage issues 4 Field/design review should consider property-specific 
drainage comments. 

Sanitary sewer issues 2 Private service concerns may warrant coordination or 
documentation. 

Landscaping/trees near curb 18 This is the most common potential property-impact 
category. 

Irrigation/sprinklers 16 Private systems are common and may affect restoration 
coordination. 

Invisible fences 8 Private pet-containment systems should be considered 
during coordination. 
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Metric Count City Interpretation 

Special turf requirements 8 Restoration expectations should be documented by 
property. 

Key Themes from the Survey Log 

1. Roadway Width and Parking 

 The largest single preference group supports the current street width with no parking. Of the 13 responses in this 
group, 6 are associated with properties on Lake Riley Boulevard and 7 are associated with properties on adjacent 
streets, including Deerfoot Trail, Greenleaf Court, Shoreview Court, and Sunnyvale Drive. Several comments also 
suggest maintaining the current width while allowing parking on one side, adding no-parking controls, or 
considering occasional pull-out spaces. 

 Residents selecting a wider street with parking often paired that preference with location-specific concerns, 
including which side widening would occur on and how yards, driveways, mailboxes, or landscaping could be 
affected. 

 Comments reflect strong views in both directions. Future communication should continue to present alternatives 
as preliminary and explain that property impacts will depend on the selected concept and advancing design. 

2. Trees, Landscaping, and Restoration 

 Tree loss, privacy, shade, and perceived property impacts are recurring concerns, particularly along backyard 
frontages and properties with mature trees or planted berms. 

 Residents identified shrubs, perennial beds, mailbox landscaping, retaining or block walls, edging, paver or 
concrete areas, and other improvements close to the roadway. 

 Restoration expectations vary and include matching existing turf, repairing grass, protecting mature vegetation 
where feasible, and addressing specialty features. These comments should be retained at the property level rather 
than treated as uniform commitments. 

3. Drainage, Water Quality, and Sanitary Service 

 Drainage comments include standing water, snowmelt ponding, erosion, runoff across driveways and yards, pond 
or easement maintenance, and sediment or debris moving toward Lake Riley. 

 Some residents expressed interest in possible drainage or rain garden improvements, while others were uncertain 
or not supportive of placing features on their property. 

 Two sanitary sewer concerns are recorded, including root-related maintenance and a private service-line 
condition. The log does not show a project-wide sanitary pattern, so these should remain property-specific review 
items. 

4. Private Utilities and Access 

 Irrigation systems are frequently noted. Invisible fences, private wiring or conduit, roof/gutter/sump discharge, 
well-related items, utility boxes, and potential overhead-to-underground electric work also appear in the 
comments. 

 Two responses identify an EV or daily charging need. Residents also asked about driveway access, garbage and 
service vehicle access, construction duration, and advance notice. 

5. Lighting, Pedestrian Use, Traffic, and Character 

 Street lighting received mixed feedback. Some comments identify darkness or safety concerns, while others 
oppose lighting due to neighborhood character, lake setting, wildlife, or spill-light concerns. 
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 Comments also address pedestrian comfort, sidewalk interest or opposition, traffic using the cul-de-sac to turn 
around, trailers seeking lake access, and possible signage to clarify that there is no lake access. 

 Several residents emphasized preserving the existing residential or “cabin road” character. These qualitative 
concerns may be useful when comparing concept-level tradeoffs. 
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I. EXECUTIVE SUMMARY 
 Background and Introduction 

As requested by the City of Chanhassen, Bolton & Menk, Inc. has evaluated the feasibility for 
the proposed 2027 Lake Riley Boulevard Improvement Project.  The existing roadway is 
approximately 20 feet wide and has a Pavement Condition Index of 18, indicating the need 
for evaluating full reconstruction. The feasibility report includes three different street 
improvement options of Lake Riley Boulevard and presents various trade-offs related to 
design elements of a project.  During the street improvements, storm drainage 
infrastructure, watermain, and sanitary sewer would also be repaired in targeted locations 
as needed to maintain long-term function and reliability.  The project and feasibility report 
are both steps in achieving the city goals that support the City’s Strategic Priorities.   

 Proposed Improvements 

All improvements addressed within this report are considered technically feasible. The 
alternatives evaluated address aging infrastructure, drainage concerns, property impacts, 
and long-term maintenance needs within the neighborhood.  

1. Street Improvements 

Three conceptual street improvement alternatives have been developed for 
evaluation. Each alternative is technically feasible and provides a different balance 
between roadway width, drainage improvements, storm water treatment, meeting 
state fire code, on-street parking opportunities, construction impacts, tree removals, 
right of way & easement needs, and overall project cost. The alternatives include: 

 Option A: 26-foot-wide reconstruction 
 Option B: 23-foot-wide reconstruction 
 Option C: 23-foot-wide full-depth reclamation 

All alternatives generally maintain the existing roadway alignment and profile.  The 
added width of additional pavement and curb and gutter are generally assumed to be 
on the west and north sides of the roadway, as that is where the most available city 
owned right of way exists.  Option A accommodates on-street parking on one side of 
the roadway and meets state fire codes.  Options B and C reduce impacts and costs 
relative to Option A but only meet current fire codes if parking is not allowed on 
either side of the street and bump outs of 26 foot wide street width are provided at all 
hydrants.  

Existing sidewalks and trails within the project area have been reviewed and, in order 
to achieve compliance with current ADA standards and incorporate the city’s ADA 
Transition Plan, replacement of all existing non-compliant pedestrian ramps is 
proposed. 

2. Stormwater Runoff Management System Improvements 

Options A and B will require robust stormwater treatment systems to be permitted by 
the Riley Purgatory Bluff Creek Watershed District (RPBCWD).  The most economical 
method to achieve the permit requirements given the narrow right of way and 
existing poor soils for infiltration is by constructing a linear filtration ditch along as 
much of the roadway as possible. This ditch is proposed on the west and north sides, 
as that is where the most available city owned right of way exists. It is anticipated that 
this project will be permitted by the RPBCWD as a Maximum Extents Practicable, 
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which means capable of being put into practice and being used.  Both options will also 
include sump manholes with baffles, drainage tile, and manufactured treatment 
devices to meet water quality standards, volume abstraction, and rate control.   

Option C is designed to stay below the RPBCWD thresholds of 10,000 square foot of 
new impervious and 25,000 square foot of reconstructed subgrade.  Remaining below 
these thresholds will not require a robust storm water treatment but practical 
treatment is proposed to be included such as sump manholes with baffles prior to 
outlets to the lake.   

Preliminary hydraulic modeling indicates the existing system generally conveys the 10-
year storm event, with limited roadway overtopping possible during larger 100-year 
events.  This will allow the last segments of pipe outletting to the lake to remain in 
place reducing additional permitting efforts for all three options.   

The project also includes recommendations for minor maintenance of the storm 
water pond located at the north end of the project (Basin LR-P1.8) to preserve long-
term treatment efficiency and support continued stormwater management within the 
area even though water from Riley Lake Boulevard does not drain to it.   

3. Water System Improvements 

The existing water system in the project area has adequate average daily pressure 
ranging between 51 and 80 psi and adequate available fire flow for closely spaced 
residential homes of at least 2500gpm, where 1500gpm is the recommended 
minimum therefore no expansion of the system is needed.  Proposed water system 
repair and maintenance includes targeted rehabilitation of existing system 
components. Gate valves, curb stops, hydrants, and other appurtenances will be 
repaired or replaced as needed to improve reliability and maintain system 
functionality. Existing gate valves will receive stainless-steel replacement bolts and 
cathodic protection where appropriate.    

4. Sanitary Sewer Improvements 

The existing sanitary sewer system is generally in good condition and will remain in 
service. Proposed repair and maintenance include rehabilitation of select manholes 
affected by infiltration and structural deficiencies, and installation of new solid 
sanitary manhole lids, adjusting rings, and chimney seals to reduce inflow and 
infiltration. Lift Stations 17 and 18 will receive driveway replacements, and 
rehabilitation of the Lift Station 17 valve vault structure is proposed to address 
identified infiltration concerns. It is anticipated that tracer wire will be added to the 
forcemain system to improve locatability for Public Works. 

 Estimated Costs 

Cost estimates have been prepared for the proposed improvements for each alternative. 
Itemized cost estimates are provided in Appendix A and summarized below in Table 1. 

Table 1 – Summarized Estimated Project Costs 
Proposed Improvements Option A: 

Reconstruct to 26 
Feet Wide 

Option B: 
Reconstruct to 23 

Feet Wide 

Option C: Full Depth 
Reclamation to 23 

Feet Wide 

Lake Riley Boulevard $4,139,000  $3,995,000 $2,772,000 

Total Estimated Project Cost $4,139,000  $3,995,000 $2,772,000 
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II. BACKGROUND AND INTRODUCTION 
The City of Chanhassen requested the preparation of a feasibility study for the improvements 
within the Lake Riley Boulevard neighborhood as part of the City's 2027 Capital Improvement 
Program. The City Council authorized Bolton & Menk, Inc. to begin preliminary engineering 
services, including preparation of a feasibility study, on April 27, 2026. The study area includes 
approximately 0.47 miles of public roadway and associated municipal infrastructure within an 
existing residential neighborhood located on the western shoreline of Lake Riley. 

County records indicate many of the homes along Lake Riley Boulevard were constructed in the 
early 1950’s shortly after the Shore Acres was platted and dedicated the initial 33 feet of right of 
way.  In 1978 Sunny Slope Addition was platted and provided between 7 and 19 feet of right of 
way in the south end of the street.  Springfield 1st and Springfield 3rd Additions were platted in 
1997 and 1998, respectively, and provided an additional 17 feet of right-of-way along the northern 
portion of the roadway. The overall right of way width ranges between 40 feet to 50 feet and is 
considerably narrower than current city requirements.    

Historical aerial photography suggests Lake Riley Boulevard was constructed between 1945 and 
1957 as a gravel roadway serving lakefront properties.   The earliest City record drawings for the 
area date to 1977, when the sanitary sewer system and lift stations were constructed. Watermain 
improvements and the last major street rehabilitation were completed in 1993, followed by a 
pavement seal coat in 2005. The existing pavement section, based on soil borings, indicate a 
bituminous thickness ranging between 2 to 5.5 inches and aggregate base ranging between 6.5 to 
12 inches. Based on age, condition, and performance of the existing infrastructure improvements 
to the street, drainage system, water distribution system, sanitary sewer system, and pedestrian 
facilities warrant evaluation. The purpose of this study is to evaluate the feasibility of various 
improvement alternatives and identify opportunities to renew and preserve public infrastructure 
while maintaining long-term serviceability and reliability. 

This report is based on record drawings, aerial photography, pavement condition information, City 
utility mapping, topographic survey data, utility televising reports, geotechnical investigation 
findings, staff inspection reports, field observations, resident feedback, and City staff input. The 
report evaluates existing infrastructure conditions and examines various improvement 
alternatives within the Lake Riley Boulevard neighborhood. More specifically, this report reviews 
considerations related to: 

 Street and pavement improvements 

 Stormwater management and drainage improvements 

 Water distribution system improvements 

 Sanitary sewer system improvements 

The purpose of this report is to present technically feasible improvement alternatives, estimated 
costs, funding and assessment considerations, and anticipated impacts for City Council 
consideration as part of the Chapter 429 improvement process.  
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III. PROPOSED IMPROVEMENTS 
 Street Improvements 

A major factor in the proposed street width is the existing right of way ranging from 40 to 50 
feet.  This width is well below the current 60 foot standard for a local roadway and does not 
accommodate expanding the street width to the city standard of 32 feet without significant 
property acquisition from at least half of the abutting properties; therefore, that option was 
not presented as feasible. The alternatives evaluated below were developed to take into 
account aging pavement, roadway geometry, drainage concerns, state fire code, and utility 
maintenance while balancing impacts to adjacent properties, and overall project cost.     

1.  Option A: Reconstruction & Widen Road to 26 Feet 

This option consists of a reconstruction of Lake Riley Boulevard to a proposed 
roadway width of 26 feet when measured from back to back of curb. The existing 
roadway section would be completely removed and replaced with a new roadway 
section meeting current City standard section of 4 inches of asphalt, 12 inches of 
aggregate base, and 24 inches of clean sand. Roadway widening would generally occur 
along the west and north sides and would be sufficient width to accommodate on-
street parking on the west side while maintaining two-way traffic and meets state fire 
code. Parking is anticipated on the west side to avoid conflicts with driveways, 
mailboxes, and garbage pickup.  Due to the proposed roadway widening and ditch 
associated with stormwater requirements, this alternative would result in the greatest 
impacts to adjacent boulevard areas and trees. See the section below on Stormwater 
Runoff Management System Improvements for further context on storm water 
treatment requirements.   Figure 1 in Appendix A shows the proposed layout for 
Option A and the typical section can be seen on Figure 4. 

2. Option B: Reconstruction & Widen Road to 23 Feet 

This option consists of a reconstruction of Lake Riley Boulevard with a proposed 
roadway width typically at 23 feet when measured from back-to-back of curb.  The 
existing roadway section would be completely removed and replaced with a new 
roadway section meeting current City standard section of 4 inches of asphalt, 12 
inches of aggregate base, and 24 inches of clean sand. Roadway widening would 
generally occur on the west and north sides and the proposed roadway width would 
not provide sufficient width for on street parking and meet state fire code.  The 
proposed roadway widening and ditch associated with storm water requirements 
results in large impacts to adjacent boulevard areas and trees. See the section below 
on Stormwater Runoff Management System Improvements for further context on 
storm water treatment requirements. Figure 2 in Appendix A shows the proposed 
layout for Option B and the typical section can be seen on Figure 4. 

3. Option C: Full Depth Reclamation & Widen to 23 Feet 

This option consists of full-depth reclamation (FDR) of the existing roadway and 
construction of curb and gutter to provide a finished roadway width typically of 23 
feet measured from back of curb to back of curb. This option would grind up the 
current roadways asphalt and aggregate base essentially recycling the existing 
pavement structure. Some of the reclaimed aggregate would be used to widen the 
roadway and support the new curbs.  A new pavement surface would be paved. Since 
this option does not expose the road subgrade, it would not require significant storm 
water treatment and would have the least impact on adjacent properties. However, it 
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also would not allow for on-street parking and would not meet state fire code. Figure 
3 in Appendix A shows the proposed layout for Option C and the typical section can be 
seen on Figure 4. 

 

Table 2 – Street Option Comparison 
Feature Option A Option B Option C 

Width -Back to back of curbs 26’ 23’ 23’ 

On Street Parking West/North Side 
Only None None 

Street Width Meets State Fire 
Code Yes No No  

Cul-de-sac Meets State Fire 
Code No No No 

Pavement Rehabilitation 
Type Reconstruction Reconstruction Full-Depth 

Reclamation 

Relative Property Impacts 
(i.e.: trees, grading, irrigation 
systems, pet containment 
fences, access during 
construction) 

Highest Highest Lowest 

Easements or Right of Entries 
Anticipated 21 19 14 

Relative Stormwater 
Treatment Requirements Highest High/Moderate Lowest 

Project Cost Highest High/Moderate Lowest 

 

Existing pedestrian facilities within the neighborhood were reviewed for accessibility and 
ADA compliance. Deficiencies were identified at the Lake Riley Boulevard and Lyman 
Boulevard intersection and at the pedestrian connection between Lake Riley Boulevard and 
Sunnyvale Drive where pedestrian ramps are currently absent. New pedestrian ramps are 
proposed at these locations to improve accessibility and support the City's ADA Transition 
Plan. 

Preliminary construction costs for the street improvements associated with each alternative 
are summarized below in Table 3. Itemized cost estimates are included in Appendix A. 

Table 3 – Estimated Street Improvement Project Costs 
Proposed Improvements Option A Option B Option C 

Lake Riley Boulevard $2,741,000  $2,590,000 $1,817,000 

Total Estimated Project Cost $2,741,000  $2,590,000 $1,817,000 

 

A standard 96-foot diameter cul-de-sac that meets State Fire Code and city standards is 
shown for reference on Figure 6 in Appendix B.  It is anticipated that the overall impacts to 
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adjacent properties for the standard size is too large and that a smaller diameter and/or 
configuration would be determined during the final design process to balance impacts and 
emergency services needs. 

 Stormwater Runoff Management System Improvements 

Proposed Storm Sewer improvements are indicated on Figures 1 through 3 in Appendix B. 

1. Infrastructure Improvements 

a) Storm Sewer 

Existing City storm sewer will be removed and replaced within the street to match 
proposed grades and accommodate stormwater treatment infrastructure. Outfalls are 
in good condition and will remain unchanged to maintain overall existing drainage 
patterns and reduce permitting complications.  

Preliminary modeling of the southern end of Lake Riley Boulevard indicates existing 
stormwater infrastructure appropriately handles the 10 -year, 24-hour precipitation 
event, but some runoff over the boulevard to Lake Riley may occur during the 100-
year, 24-hour precipitation event.  

Options A and B will include installation of stormwater treatment ditches on the 
west/northside of the proposed roadways, including drain tile and catch basins at end 
of swales to collect and convey street runoff to the proposed storm sewer and 
ultimately Lake Riley.  

Option C would include maintaining the existing storm sewer, with spot repairs 
sufficient to maintain acceptable condition and capacity. 

b) Draintile 

Draintile is proposed for installation behind the curb in targeted areas to provide 
connections for residential sump pump discharges in areas where acceptable drainage 
routes are not currently available and to provide additional drainage for the street 
section in locations susceptible to intermittent saturation.  

c) Sump Manholes and Baffles 

Sump manholes are proposed directly upstream of outfalls to basins, wetlands, and 
channels in targeted locations to provide pre-treatment prior to discharge. For 
locations with a drainage area of 2.5 acres or more, a standard sump manhole is 
proposed. A drainage area of this size in this type of residential neighborhood is 
estimated to produce approximately 1 pound of particulate phosphorus (and 330 lbs 
of Total Suspended Solids). A sump manhole can remove 20% of the particulate 
phosphorus and TSS load, extending the life of the downstream basin by several years. 
For manholes with an outlet pipe larger than 18”, a baffle is also proposed to mitigate 
the potential for resuspension of particles in the sump between maintenance. Energy 
dissipation is recommended for any velocities of flow over 6 ft/s due to potential for 
scouring. Since an 18” pipe at 1% slope flows at approximately 6 ft/s, the baffle is 
recommended for larger pipes to limit potential for resuspension of sediment in the 
sump. Two manholes within the project area meet these parameters and are 
proposed to include sumps with baffles accordingly and applies to all three options. 

2. Stormwater Treatment 

This project is subject to permitting and stormwater treatment requirements of the 
City, Riley Purgatory Bluff Creek Watershed District (RPBCWD), and the National 
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Pollutant Discharge Elimination System (NPDES). Option A and Option B, which include 
full reconstruction and therefore expose the entire subgrade of the roadway exceeds 
that 25,000 square foot threshold of the RPBCWD Rule J – Stormwater Management 
and must meet relevant performance standards including stormwater rate control, 
volume abstraction, and water quality including total phosphorus (TP) and total 
suspended solids (TSS) treatment. Option C, full-depth reclamation, would not trigger 
Rule J, as it is not exposing over 25,000 square feet of subgrade and also not adding 
over 10,000 square feet of new impervious surface, and would significantly reduce the 
stormwater treatment required for the project. 

Siting stormwater BMPs to meet RPBCWD stormwater treatment criteria for this 
project is challenging due to the lack of available right-of-way and non-draining on-
site soils. The geotechnical investigation performed by Braun Intertec in Summer of 
2026 revealed the presence of sandy lean clay, or Type C soils, broadly across the 
project area, and are poorly suited for infiltration. Based on the geotechnical 
investigation, the project may qualify as a restricted site under RPBCWD criteria and 
must provide volume abstraction to the maximum extent practicable (MEP), or 
capable of being put into practice and being used. Providing infrastructure to meet 
the MEP criteria is a grey area with the RPBCWD and takes robust review and 
verification of potential alternatives.  There is a possibility that the RPBCWD could 
require storm water treatment above and beyond what is currently scoped in this 
feasibility study.   

To meet RPBCWD stormwater requirements for Options A and B, we recommend the 
most economical option by constructing filtration swales on the west/north side of 
the curb where feasible.  Filtration swales are anticipated to be utilized when the 
roadway profile is less than 4 percent grade and the general locations are identified in 
Figures 1 through 3. Additional treatment of the storm water will be required, and it is 
proposed to construct one or more underground filtration manufactured treatment 
devices (MTDs) to meet rate, water quality standards, and abstraction to the MEP.    
The specific type and configuration of manufactured treatment devices will be 
determined during final design based on treatment requirements, hydraulic 
conditions, available space, and City maintenance preferences.     

Other options that were considered for storm water treatment included a 
consolidated filtration area near the low areas of the streets or underground storm 
water chambers placed in the street or boulevards areas. A consolidated filtration 
area would require a significant footprint and significant easement acquisition from 
multiple property owners that it was deemed unfeasible due to the potential for 
condemnation.  The underground storm water chambers although potentially viable 
require soils suitable for infiltration, are expensive to construct, and very challenging 
to maintain in the long term.  

3. Stormwater Management Basin Maintenance 

An existing wet retention pond near the north end of the project provides stormwater 
management and treatment to the adjacent neighborhoods and roadways but does 
not treat water from Riley Lake Boulevard. According to the City’s Stormwater Asset 
Management Program (SWAMP), basins are rated on a scale from 0 – 100, and ratings 
below 50 should be considered for maintenance to restore treatment efficiency. 
Following is the basin ID and corresponding estimated SWAMP score for the basin. 
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Table 5 – Stormwater Management Basin Estimated SWAMP Ratings 
Basin ID SWAMP Rating 

LR-P1.8 57 

a) Basin LR-P1.8 

Basin LR-P1.8 is located  in the southwest corner of the intersection of Lyman 
Boulevard and Lake Riley Boulevard. This basin was constructed in 1998 and provides 
runoff management and treatment for 2.6 acres of direct runoff from residential 
neighborhoods and Lyman Boulevard, and is downstream of 4 different wet ponds 
treating approximately 50 acres. The SWAMP rating for this basin is approaching 50 
and may be considered for maintenance (e.g. sediment removal, structure/pipe 
repairs, vegetation management).  

Due to the basin’s adjacency to the project it was considered for improvements for 
additional stormwater treatment for this project. Currently, none of the project area 
drains to the basin. Assuming it is appropriately sized for its existing tributary area, the 
live and/or dead storage would need to be expanded for stormwater benefits, and 
despite the tributary and project areas both ultimately draining to Lake Riley, the 
basin outlets across Lyman Boulevard and is within a separate level-nine DNR 
catchment code from the project area preventing stormwater crediting from 
RPBCWD. In addition, existing grades do not appear to allow for significant basin 
expansion. 

Minor maintenance activities are recommended, including sediment removal near 
basin inlets and outlets and selective vegetation management necessary to maintain 
access. 

The total project cost for the proposed Stormwater Runoff Management System 
Improvements is summarized below in Table 6.   Itemized cost estimates are included in 
Appendix A. 

Table 6 – Estimated Stormwater System Improvement Project Costs 
Proposed Improvements Option A Option B Option C 

Storm Sewer $178,000  $179,000 $362,000 

Surface Water Treatment $714,000  $717,000 $44,000 

Total Estimated Project Cost $892,000 $896,000 $406,000 

 

will expose over 25,000 SQ FT of the existing roadway subgrade and will therefore require a 
significant amount of infiltration/filtration to be added to meet the RPBCWD rules.  The soil 
borings acquired for the project indicated Type C soils and would not be conducive of 
infiltration, therefore filtration has been proposed.   

 Water System Improvements 

Proposed water system maintenance and repairs are indicated on Figure 5 in Appendix B.  

The existing water system in the project area has adequate average daily pressure ranging 
between 51 and 80 psi and adequate available fire flow for closely spaced residential homes 
of at least 2500 gpm, where 1500gpm is the recommended minimum therefore no 
expansion of the system is needed. Based on available repair records, utility mapping, and 
field inspections, the existing water distribution system is considered to be in generally good 
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condition. Historical repair records along with physical inspections were used to evaluate 
gate valves, curb stops, hydrants and other components within the system.  The existing 
water distribution system generally consists of 8-inch ductile iron pipe (DIP) watermain with 
copper service connections to residential properties. Minimal repairs have been 
documented within the project area indicating good pipe condition. Gate valves, hydrants, 
and curb stop valves have been inspected by City staff and the identified deficiencies have 
been included in the plan for repair. Gate valve repairs will include replacement of the 
existing bolts with stainless-steel bolts and replacement of broken or damaged valve boxes 
as needed. Cathodic protection will also be added at each valve to provide additional 
protection from corrosion. Historically, mild-steel valve bolts were commonly used in water 
system installations. Experience within Chanhassen and Carver County has shown these 
bolts can be susceptible to corrosion in local soil conditions, potentially affecting long-term 
valve operability. To improve reliability and extend asset life, stainless-steel replacement 
bolts and cathodic protection are proposed at identified valve locations. Existing hydrants 
will be evaluated for condition, functionality, and spacing consistency with current City 
standards. Replacement or adjustments will be made as needed. It is anticipated that tracer 
wire will be added to the system to improve locatability for Public Works. 

The total project cost for the proposed water system improvements is summarized below in 
Table 4.   Itemized cost estimates are included in Appendix A. 

Table 4 – Estimated Water System Improvement Project Costs 
Proposed Improvements Option A Option B Option C 

Lake Riley Boulevard $308,000  $309,000 $334,000 

Total Estimated Project Cost $308,000  $309,000 $334,000 

 

 Sanitary System Improvements 

Proposed Sanitary Sewer improvements are indicated on Figure 5 in Appendix B. 

Based on televising records and manhole inspection reports, the existing sanitary sewer 
system is considered to be in generally good condition. The existing pipes are comprised of a 
combination of 8-inch and 10-inch PVC pipe with 6-inch PVC services to residences. 
Manholes were generally found to be in fair condition, with localized deficiencies including 
infiltration at barrel joints and pipe connections, cracked adjustment rings and structural 
components, deteriorated drops, root intrusion, and isolated wall cracking. Recommended 
rehabilitation measures include joint sealing, structure lining, cone and adjustment-ring 
repairs, and installation or reconstruction of inside drops at selected locations. These 
improvements are intended to extend the service life of the structures and reduce inflow 
and infiltration (I&I) into the sanitary sewer system.     

Inflow and infiltration (I&I) occur when stormwater or groundwater enters the sanitary 
sewer system through defects in pipes, joints, manholes, or other system components. 
Structure inspections identified localized infiltration at manhole barrel joints, pipe 
connections, and other isolated locations within the project area. Proposed joint sealing, 
structure lining, and related rehabilitation measures are intended to reduce these sources of 
inflow and infiltration and extend the useful life of the existing structures. 

Lift Stations 17 and 18 are located within the project area. Proposed improvements, 
including replacement of the lift-station driveways, were affected by the street 
improvements. Inspection of the Lift Station 17 valve vault structure also identified 
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infiltration at a structure joint and pipe connections; lining of the structure is proposed to 
address these deficiencies. 

The total project cost for the proposed sanitary system maintenance and repairs is 
summarized below in Table 7.   Itemized cost estimates are included in Appendix A. 

Table 7 – Estimated Sanitary System Improvement Project Costs 
Proposed Improvements Option A Option B Option C 

Lake Riley Boulevard $198,000  $200,000 $215,000 

Total Estimated Project Cost $198,000  $200,000 $215,000 
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IV. FINANCING AND FUNDING 
 Financing 

The overall project is proposed to be financed by the city’s Pavement Management Program 
(PMP) Fund and Utility Enterprise Funds including Sanitary, Water, and Surface Water.  The 
PMP Fund receives revenue from the property tax levy, franchise fees, and special 
assessments and the Utility Funds receives revenue from connection fees and consumption 
charges.  It is anticipated that the city carries high enough balances in all these funds to be 
able to cash flow this project and would not need to bond for the project.   

It is also important to note that the city would not be eligible to utilize Chapter 429 
Improvement Bonds for this project because the proposed amount assessed to all property 
owners is less than 20% of the total project costs.  This appears to be unique to this project 
based on several unique factors including: recent changes to the City Assessment Policy in 
2025 to utilize a flat rate assessment amount for each parcel, the project area is only 
fronted by properties on one side of the roadway, and many of the properties have larger 
lot widths than the minimum of 90 feet required for Residential Single Family zoning.    

 Funding 

This project is proposed to be funded with general City funds and special assessments 
imposed on benefiting properties. There are several funding sources proposed to fund the 
project including the following:  

 Pavement Management Program (PMP Fund) 

o Tax Levy 

o Franchise Fees 

o Special Assessments 

 Sanitary Sewer Revenues (Sanitary Fund) 

 Water Revenues (Water Fund) 

 Surface Water Revenues (Surface Water Fund) 

 Project Budget Considerations 

All three alternatives presented in this report are considered technically feasible and would 
address the identified pavement, utility, drainage, and accessibility needs within the project 
area. Each alternative presents different tradeoffs related to roadway width, parking 
availability, emergency access, stormwater treatment requirements, impacts to adjacent 
properties, and overall project cost. The alternatives and associated costs are presented for 
City Council consideration as part of the feasibility process. The overall budget for this 
project (27-02) included in the 2026 Capital Improvement Plan is $3,014,000 and includes 
$1,598,000 in the PMP Fund, $1,000,000 in the Surface Water Fund, $258,000 in the Water 
Fund, and $158,000 in the Sanitary Fund. Based on the preliminary estimates presented 
herein, Options A and B exceed the currently programmed project budget while Option C is 
below the current budget amount. The 2027 Capital Improvement Plan can be revised to 
account for Options A or B as necessary based on scope decision. 
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2027 Lake Ri ley Boulevard Improvements Project  
 

The total estimated project costs are as follows: 

 Option A: Option B: Option C: RECOMMENDED 
FUNDING SOURCE 

Total Project Cost $4,139,000  $3,995,000 $2,772,000  

Street Cost $2,741,000  $2,590,000 $1,817,000 PMP Fund (601) and 
Special Assessments 

Storm Sewer Improvements $178,000  $179,000 $362,000 PMP Fund (601) and 
Special Assessments 

Surface Water Treatment $714,000  $717,000 $44,000 Surface Water Fund (720) 
Watermain Cost $308,000  $309,000 $334,000 Watermain Fund (700) 

Sanitary Sewer Cost $198,000  $200,000 $215,000 Sanitary Sewer Fund (701) 
     

Street Costs (Flat Rate Method) 

Total Street & Storm Cost $2,919,000 $2,769,000 $2,179,000  

Total Units 28 28 28  

Cost Per Unit $9,850 $9,850 $5,300  

Total Assessed Amount $275,800 (9.5%) $275,800 (10.0%) $148,400 (6.8%) Special Assessments 
Total City Cost $2,643,200 $2,493,200 $2,030,600 PMP Fund (601) 
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V. ASSESSMENTS 
Properties benefiting from the proposed improvements may be specially assessed in accordance 
with the City of Chanhassen Assessment Policy and the fee schedule in effect at the time the 
assessment roll is adopted by the City Council. Pursuant to the Assessment Policy, properties 
within the project area are categorized as Type 1 properties, which are generally low-density 
residential properties that generate a low level of vehicular traffic and have primary driveway 
access to a street included in the improvement project. Residents that live on the private street of 
Deerfoot Trail are not proposed to be assessed for this project.  Type 1 properties are assessed 
using a flat-rate methodology based on the rehabilitation method utilized. Because Options A and 
B are reconstruction alternatives, both utilize the reconstruction assessment rate. Option C is a 
full-depth reclamation alternative and therefore utilizes the lower full-depth reclamation 
assessment rate. The applicable flat-rate assessment amount is established through the City's 
adopted Fee Schedule and will be the rate in effect at the time the assessment roll is adopted by 
the City Council. 

The proposed assessment allocation is summarized below in accordance with the Policy and 
projected 2027 Fee Schedule.  City staff anticipate a 3% increase from the 2026 assessment rates 
but will only be confirmed after City Council approves the 2027 Master Fee Schedule which is 
anticipated to be approved in late 2026 or early 2027. 

 Street/ Storm Sewer: 
Reconstruction Full-Depth Reclamation 

$9,850 $5,300 

Watermain: 100% City Cost 

Surface Water Treatment: 100% City Cost 

Sanitary Sewer: 100% City Cost 
 
Figure 7 in Appendix C illustrates the proposed assessment area. Properties included on the 
preliminary assessment roll consist of those identified as Type 1 properties under the City's 
Assessment Policy that have existing or reasonably anticipated future driveway access to Lake 
Riley Boulevard. The preliminary assessment roll is included in Appendix C. A copy of the City of 
Chanhassen Assessment Policy, and 2026 Fee Schedule is included in Appendix C for reference. 

The estimated assessment amount per property under each project alternative is summarized in 
Table 8 below and is based on projected 2027 assessment rates as described above.   

Table 8 – Preliminary Assessment Amounts 
 Estimated Assessment Amount (Unit) 

Option A Option B Option C 

Lake Riley Boulevard $9,850 $9,850 $5,300 

  

188



 

Prepared by: Bolton & Menk, Inc. PROJECT SCHEDULE AND NEXT STEPS 
2027 Lake Riley Boulevard Improvements Project ǀ 26X.143234.000 / C.P. 27-02 Page 14 

VI. PROJECT SCHEDULE AND NEXT STEPS 
The City should be aware of the following steps and requirements necessary to meet the requirements 
of MN Statute 429 that allows for a portion of the project costs to be assessed: 

 City Council to accept the Feasibility Study and call for an Improvement Hearing. 

 City Council to conduct an Improvement Hearing  

 City Council to order the improvements (by 4/5ths vote) within 6 months of the Improvement 
Hearing. 

 City Engineer to design, advertise and open bids.  

 City Council to call for an Assessment Hearing.    

 City Council to conduct an Assessment Hearing. Final assessment roll must be formally adopted.  

 City Council to award the project. The construction contract must be signed within 12 months of 
ordering the improvements. 

 Construction to occur (months of May to November). 

 City staff to certify final assessment roll with the County by November 30th.  

The following project schedule shows the necessary steps along with a tentative date to complete.     

  

August 24, 2026 Order Public Hearing 

September 2, 2026 Neighborhood Open House #1 

September 14, 2026 Present Study to the City Council, Conduct Public Hearing, 
Order Improvements & Final Design 

January 2027   Complete Final Design and Plan Reviews/Approvals 

January 2027 Advertise and Bid Project 

February 2027 Open Bids 

March 2027 Neighborhood Open House #2 

March 2027 Conduct Assessment Hearing 

March 2027 Award Project, Construction Contracts 

May - November 2027 Construct Project 

July 2028 Project Closeout  

 

The schedule presented above is preliminary and may be adjusted based on City Council direction, 
permitting requirements, final design development, and construction bidding conditions. 
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VII. PUBLIC ENGAGEMENT 
In an effort to gather public input a mailed survey was distributed to all impacted property owners 
in July 2026 that abut or have direct access on Lake Riley Boulevard to solicit input on the 
upcoming project that included initial questions on parking, emergency services access, roadway 
conditions, utilities, drainage concerns, and other property-specific considerations that can aid in 
project scoping and design. To further engage affected property owners at their convenience, 
Bolton & Menk prepared an online Story Map and INPUTiD comment tracking website that allows 
all residents and neighbors to review the three proposed alternatives and provide input.  The 
information provides a high-level narrative of the options identifying several unique features of 
each option, provides graphical images of the typical roadway sections, graphical representation 
of the roadway footprint, and potential construction limits.  A third public input effort was a 
neighborhood open house held on September 2, 2026, at the Chanhassen City Hall Training Room. 
Residents were provided with similar information as included in the Story Map and INPUTiD and 
included an opportunity to review project information, discuss neighborhood concerns, and 
provide feedback regarding potential improvements. Feedback received through the survey 
process, INPUTiD, open house, individual property owner discussions, and correspondence with 
City staff has been incorporated into the evaluation of potential improvement alternatives. The 
City recognizes the importance of stakeholder participation in the development of infrastructure 
projects and has sought to provide multiple opportunities for public involvement throughout the 
feasibility process. 
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ENGINEER'S ESTIMATE - OPTION A (26' RECONSTRUCTION)
2027 LAKE RILEY BOULEVARD IMPROVEMENTS PROJECT

CITY PROJECT NO. 27-02
CITY OF CHANHASSEN, MINNESOTA
BMI PROJECT NO. 26X.143234.000 Date: 9/14/2026

Quantity Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

BASE BID

1 2021.501 MOBILIZATION 1 LUMP SUM $151,000.00 $151,000.00 0.656 99,056.00$                 0.044 6,644.00$             0.176 26,576.00$            0.076 11,476.00$            0.048 7,248.00$            

2 2101.502 CLEARING 400 EACH $250.00 $100,000.00 400 100,000.00$              -$                       -$                        -$                        -$                      

3 2101.502 GRUBBING 400 EACH $250.00 $100,000.00 400 100,000.00$              -$                       -$                        -$                        -$                      

4 2104.502 REMOVE PIPE APRON 1 EACH $400.00 $400.00 -$                             1 400.00$                -$                        -$                        -$                      

5 2104.502 REMOVE GATE VALVE & BOX 7 EACH $375.00 $2,625.00 -$                             -$                       -$                        7 2,625.00$              -$                      

6 2104.502 REMOVE HYDRANT 7 EACH $650.00 $4,550.00 -$                             -$                       -$                        7 4,550.00$              -$                      

7 2104.502 REMOVE DRAINAGE STRUCTURE 6 EACH $925.00 $5,550.00 -$                             6 5,550.00$             -$                        -$                        -$                      

8 2104.502 REMOVE SIGN 4 EACH $250.00 $1,000.00 4 1,000.00$                   -$                       -$                        -$                        -$                      

9 2104.502 SALVAGE MAILBOX 28 EACH $100.00 $2,800.00 28 2,800.00$                   -$                       -$                        -$                        -$                      

10 2104.503 SAWING CONCRETE PAVEMENT (FULL DEPTH) 400 LIN FT $4.00 $1,600.00 400 1,600.00$                   -$                       -$                        -$                        -$                      

11 2104.503 SAWING BITUMINOUS PAVEMENT (FULL DEPTH) 500 LIN FT $3.00 $1,500.00 500 1,500.00$                   -$                       -$                        -$                        -$                      

12 2104.503 REMOVE WATER MAIN 90 LIN FT $40.00 $3,600.00 -$                             -$                       -$                        90 3,600.00$              -$                      

13 2104.503 REMOVE SEWER PIPE (STORM) 220 LIN FT $25.00 $5,500.00 -$                             220 5,500.00$             -$                        -$                        -$                      

14 2104.503 REMOVE SEWER PIPE (SANITARY) 100 LIN FT $20.00 $2,000.00 -$                             -$                       -$                        -$                        100 2,000.00$            

15 2104.503 REMOVE CURB & GUTTER 750 LIN FT $9.00 $6,750.00 750 6,750.00$                   -$                       -$                        -$                        -$                      

16 2104.503 REMOVE RETAINING WALL 200 LIN FT $30.00 $6,000.00 200 6,000.00$                   -$                       -$                        -$                        -$                      

17 2104.503 SALVAGE FENCE 200 LIN FT $25.00 $5,000.00 200 5,000.00$                   -$                       -$                        -$                        -$                      

18 2104.504 REMOVE BITUMINOUS PAVEMENT 6500 SQ YD $10.00 $65,000.00 6500 65,000.00$                 -$                       -$                        -$                        -$                      

19 2104.518 REMOVE CONCRETE WALK 100 SQ FT $5.00 $500.00 100 500.00$                       -$                       -$                        -$                        -$                      

20 2104.518 REMOVE CONCRETE DRIVEWAY PAVEMENT 4750 SQ FT $3.00 $14,250.00 4750 14,250.00$                 -$                       -$                        -$                        -$                      

21 2104.518 REMOVE BITUMINOUS DRIVEWAY/ WALK 5050 SQ FT $2.00 $10,100.00 2750 5,500.00$                   -$                       -$                        -$                        2300 4,600.00$            

22 2104.618 SALVAGE BRICK PAVERS 375 SQ FT $30.00 $11,250.00 375 11,250.00$                 -$                       -$                        -$                        -$                      

23 2106.507 EXCAVATION - COMMON (P) 12482 CU YD $18.00 $224,676.00 12482 224,676.00$              -$                       -$                        -$                        -$                      

24 2106.507 EXCAVATION - SUBGRADE 672 CU YD $22.50 $15,120.00 672 15,120.00$                 -$                       -$                        -$                        -$                      

25 2106.507 SELECT GRANULAR EMBANKMENT (CV) (P) 5374 CU YD $28.00 $150,472.00 5374 150,472.00$              -$                       -$                        -$                        -$                      

26 2106.507 COMMON EMBANKMENT (CV) (P) 2602 CU YD $18.00 $46,836.00 2602 46,836.00$                 -$                       -$                        -$                        -$                      

27 2106.507 STABILIZING AGGREGATE (CV) (3" MINUS) 672 CU YD $40.00 $26,880.00 672 26,880.00$                 -$                       -$                        -$                        -$                      

28 2112.604 SUBGRADE PREPARATION (P) 8061 SQ YD $2.50 $20,152.50 8061 20,152.50$                 -$                       -$                        -$                        -$                      

29 2123.610 STREET SWEEPER (WITH PICKUP BROOM) 24 HOUR $250.00 $6,000.00 16 4,000.00$                   -$                       -$                        8 2,000.00$              -$                      

30 2211.507 AGGREGATE BASE (CV) CLASS 5 (P) 2687 CU YD $37.00 $99,419.00 2687 99,419.00$                 -$                       -$                        -$                        -$                      

31 2211.507 AGGREGATE BASE (CV) CLASS 5 DRIVEWAY (100% CRUSHED LIMESTONE) 5 CU YD $250.00 $1,250.00 5 1,250.00$                   -$                       -$                        -$                        -$                      

32 2360.509 TYPE SP 9.5 WEARING COURSE MIX (3,C) 790 TON $110.00 $86,900.00 790 86,900.00$                 -$                       -$                        -$                        -$                      

33 2360.509 TYPE SP 12.5 NON WEAR COURSE MIX (3,C) 790 TON $95.00 $75,050.00 790 75,050.00$                 -$                       -$                        -$                        -$                      

34 MODULAR BLOCK RETAINING WALL 750 SQ FT $90.00 $67,500.00 750 67,500.00$                 -$                       -$                        -$                        -$                      

35 EXPLORATORY EXCAVATION 24 HOUR $500.00 $12,000.00 -$                             8 4,000.00$             -$                        8 4,000.00$              8 4,000.00$            

36 2501.502 15" RC PIPE APRON 2 EACH $1,750.00 $3,500.00 -$                             2 3,500.00$             -$                        -$                        -$                      

37 2501.602 TRASH GUARD FOR 15" PIPE APRON 2 EACH $1,000.00 $2,000.00 -$                             2 2,000.00$             -$                        -$                        -$                      

38 2502.503 4" PERF TP PIPE DRAIN 5330 LIN FT $17.50 $93,275.00 5330 93,275.00$                 -$                       -$                        -$                        -$                      

39 2502.602 4" TP PIPE DRAIN CLEAN OUT 16 EACH $250.00 $4,000.00 16 4,000.00$                   -$                       -$                        -$                        -$                      

40 2503.503 15" RC PIPE SEWER DESIGN 3006 CLASS V 240 LIN FT $75.00 $18,000.00 -$                             240 18,000.00$          -$                        -$                        -$                      

41 2503.503 18" RC PIPE SEWER DESIGN 3006 CLASS V 60 LIN FT $85.00 $5,100.00 -$                             60 5,100.00$             -$                        -$                        -$                      

42 2503.602 CONNECT TO EXISTING STORM SEWER 3 EACH $2,500.00 $7,500.00 -$                             3 7,500.00$             -$                        -$                        -$                      

43 2503.603 6" PVC SANITARY SERVICE PIPE 100 LIN FT $65.00 $6,500.00 -$                             -$                       -$                        -$                        100 6,500.00$            

44 2503.603 FORCEMAIN TRACER WIRE 1400 LIN FT $15.00 $21,000.00 -$                             -$                       -$                        -$                        1400 21,000.00$         

45 2504.602 CONNECT TO EXISTING WATER MAIN 7 EACH $2,500.00 $17,500.00 -$                             -$                       -$                        7 17,500.00$            -$                      

46 2504.602 HYDRANT 7 EACH $10,000.00 $70,000.00 -$                             -$                       -$                        7 70,000.00$            -$                      

47 2504.602 6" GATE VALVE & BOX 7 EACH $3,000.00 $21,000.00 -$                             -$                       -$                        7 21,000.00$            -$                      

48 2504.602 8" GATE VALVE & BOX 1 EACH $4,500.00 $4,500.00 -$                             -$                       -$                        1 4,500.00$              -$                      

49 2504.602 ADJUST CURB STOP & BOX 10 EACH $500.00 $5,000.00 -$                             -$                       -$                        10 5,000.00$              -$                      

50 2504.602 VALVE BOLT REPLACEMENT 12 EACH $4,500.00 $54,000.00 -$                             -$                       -$                        11 49,500.00$            1 4,500.00$            

51 2504.602 MISCELLENOUS WATERMAIN FITTING BOLT REPLACEMENT 4 EACH $4,500.00 $18,000.00 -$                             -$                       -$                        4 18,000.00$            -$                      

52 2504.602 CASTING ASSEMBLY (A-1) 2 EACH $300.00 $600.00 -$                             -$                       -$                        2 600.00$                 -$                      

53 2504.603 6" PVC WATERMAIN C900 DR 18 120 LIN FT $100.00 $12,000.00 -$                             -$                       -$                        120 12,000.00$            -$                      

54 2504.603 8" PVC WATERMAIN C900 DR 18 20 LIN FT $120.00 $2,400.00 -$                             -$                       -$                        20 2,400.00$              -$                      

55 2504.608 REMOVE AND REPLACE GATE VALVE BOX SECTION 11 EACH $1,000.00 $11,000.00 -$                             -$                       -$                        11 11,000.00$            -$                      

56 2506.502 CASTING ASSEMBLY (STORM) 10 EACH $1,250.00 $12,500.00 -$                             10 12,500.00$          -$                        -$                        -$                      

57 2506.502 CASTING ASSEMBLY (SANITARY) 12 EACH $1,250.00 $15,000.00 -$                             -$                       -$                        -$                        12 15,000.00$         

58 2506.502 CHANHASSEN 26" LID 14 EACH $600.00 $8,400.00 -$                             2 1,200.00$             -$                        -$                        12 7,200.00$            

59 2506.502 ADJUST FRAME & RING CASTING (STORM) 10 EACH $750.00 $7,500.00 -$                             10 7,500.00$             -$                        -$                        -$                      

60 2506.502 ADJUST FRAME & RING CASTING (SANITARY) 12 EACH $750.00 $9,000.00 -$                             -$                       -$                        -$                        12 9,000.00$            

61 2506.502 UNDERGROUND FILTER DEVICE 2 EACH $120,000.00 $240,000.00 -$                             -$                       2 240,000.00$         -$                        -$                      

62 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020 4 EACH $5,000.00 $20,000.00 -$                             4 20,000.00$          -$                        -$                        -$                      

63 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 1 - 2'X3' (3101) 2 EACH $2,500.00 $5,000.00 -$                             2 5,000.00$             -$                        -$                        -$                      

64 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 2 - 48-4022 (3102) 2 EACH $4,500.00 $9,000.00 -$                             2 9,000.00$             -$                        -$                        -$                      

65 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 3 - 72-4022 SUMP MH (3110) 2 EACH $12,500.00 $25,000.00 -$                             2 25,000.00$          -$                        -$                        -$                      

66 2506.602 EXTERNAL CHIMNEY SEAL (SAN) 12 EACH $300.00 $3,600.00 -$                             -$                       -$                        -$                        12 3,600.00$            

67 2506.602 SUMP SERVICE CONNECTION BOX 10 EACH $500.00 $5,000.00 10 5,000.00$                   -$                       -$                        -$                        -$                      

68 2506.601 STORMWATER POND REHABILITATION 1 LUMP SUM $30,000.00 $30,000.00 -$                             -$                       1 30,000.00$            -$                        -$                      

69 2506.602 STORMWATER TREATMENT DITCH 1300 LIN FT $200.00 $260,000.00 -$                             -$                       1300 260,000.00$         -$                        -$                      

70 2506.602 MANHOLE WALL JOINT SEAL 3 EACH $1,500.00 $4,500.00 -$                             -$                       -$                        -$                        3 4,500.00$            

71 2506.602 MANHOLE RECONSRUCTION 3 EACH $4,000.00 $12,000.00 -$                             -$                       -$                        -$                        3 12,000.00$         

72 2506.603 48" MANHOLE REHABILITATION (NON-CEMENTITIOUS) 54 LIN FT $425.00 $22,950.00 -$                             -$                       -$                        -$                        54 22,950.00$         

73 2506.603 60" MANHOLE REHABILITATION (NON-CEMENTITIOUS) 7 LIN FT $600.00 $4,200.00 -$                             -$                       -$                        -$                        7 4,200.00$            

74 2506.603 INSTALL SANITARY SEWER INSIDE DROP 25.1 LIN FT $500.00 $12,550.00 -$                             -$                       -$                        -$                        25.1 12,550.00$         

75 2521.518 6" CONCRETE WALK 225 SQ FT $30.00 $6,750.00 225 6,750.00$                   -$                       -$                        -$                        -$                      

76 2521.518 3" BITUMINOUS WALK/DRIVEWAY 4450 SQ FT $6.00 $26,700.00 2150 12,900.00$                 -$                       -$                        -$                        2300 13,800.00$         

77 2531.503 CONCRETE CURB & GUTTER DESIGN SURMOUNTABLE 3130 LIN FT $20.00 $62,600.00 3130 62,600.00$                 -$                       -$                        -$                        -$                      

78 2531.504 6" CONCRETE DRIVEWAY PAVEMENT 4200 SQ FT $12.00 $50,400.00 4200 50,400.00$                 -$                       -$                        -$                        -$                      

79 2531.603 CONCRETE RIBBON CURB 2200 LIN FT $17.50 $38,500.00 2200 38,500.00$                 -$                       -$                        -$                        -$                      

80 2531.618 TRUNCATED DOMES 72 SQ FT $55.00 $3,960.00 72 3,960.00$                   -$                       -$                        -$                        -$                      

81 2540.601 TEMPORARY MAIL BOX 1 LUMP SUM $7,500.00 $7,500.00 1 7,500.00$                   -$                       -$                        -$                        -$                      

82 2540.602 INSTALL MAIL BOX 28 EACH $450.00 $12,600.00 28 12,600.00$                 -$                       -$                        -$                        -$                      

83 2540.618 INSTALL BRICK PAVERS 375 SQ FT $30.00 $11,250.00 375 11,250.00$                 -$                       -$                        -$                        -$                      

84 2557.603 INSTALL FENCE 200 LIN FT $50.00 $10,000.00 200 10,000.00$                 -$                       -$                        -$                        -$                      

85 2563.601 TRAFFIC CONTROL 1 LUMP SUM $10,000.00 $10,000.00 0.656 6,560.00$                   0.044 440.00$                0.176 1,760.00$              0.076 760.00$                 0.048 480.00$               

86 2564.518 SIGN 8 EACH $500.00 $4,000.00 8 4,000.00$                   -$                       -$                        -$                        -$                      

87 2571.502 TREE 2.5" CAL B&B 80 EACH $750.00 $60,000.00 80 60,000.00$                 -$                       -$                        -$                        -$                      

88 2573.501 STABILIZED CONSTRUCTION EXIT 1 LUMP SUM $2,500.00 $2,500.00 1 2,500.00$                   -$                       -$                        -$                        -$                      

89 2573.501 EROSION CONTROL SUPERVISOR 1 LUMP SUM $10,000.00 $10,000.00 0.656 6,560.00$                   0.044 440.00$                0.176 1,760.00$              0.076 760.00$                 0.048 480.00$               

90 2573.502 STORM DRAIN INLET PROTECTION 20 EACH $300.00 $6,000.00 20 6,000.00$                   -$                       -$                        -$                        -$                      

91 2573.503 SILT FENCE, TYPE MS 5000 LIN FT $4.00 $20,000.00 5000 20,000.00$                 -$                       -$                        -$                        -$                      

92 2573.503 SEDIMENT CONTROL LOG TYPE WOOD FIBER 5400 LIN FT $3.50 $18,900.00 5400 18,900.00$                 -$                       -$                        -$                        -$                      

93 2574.507 COMMON TOPSOIL BORROW 2575 CU YD $25.00 $64,375.00 2575 64,375.00$                 -$                       -$                        -$                        -$                      

94 2575.504 SODDING TYPE LAWN 5150 SQ YD $20.00 $103,000.00 5150 103,000.00$              -$                       -$                        -$                        -$                      

95 2574.505 SUBSOILING 3.2 ACRE $1,000.00 $3,200.00 3.2 3,200.00$                   -$                       -$                        -$                        -$                      

96 2575.523 RAPID STABILIZATION METHOD 3 20 MGAL $750.00 $15,000.00 20 15,000.00$                 -$                       -$                        -$                        -$                      

97 2574.604 ROLLED EROSION PREVENTION CATEGORY 20 W/ SEED MIX RESIDENTIAL TURFGRASS 5150 SQ YD $5.00 $25,750.00 5150 25,750.00$                 -$                       -$                        -$                        -$                      

98 2575.604 HYDROMULCH TYPE FIBER BONDED MATRIX W/ SEED MIX RESIDENTIAL TURFGRASS 5150 SQ YD $5.00 $25,750.00 5150 25,750.00$                 -$                       -$                        -$                        -$                      

99 LANDSCAPING ALLOWANCE 1 LUMP SUM $125,000.00 $125,000.00 1 125,000.00$              -$                       -$                        -$                        -$                      

100 IRRIGATION SYSTEM & ELECTRIC FENCE REPAIR ALLOWANCE 1 LUMP SUM $50,000.00 $50,000.00 1 50,000.00$                 -$                       -$                        -$                        -$                      

ESTIMATED BASE BID TOTAL: $3,190,040.50 $2,093,791.50 $139,274.00 $560,096.00 $241,271.00 $155,608.00

SUBTOTAL: $3,190,040.50 $2,093,791.50 $139,274.00 $560,096.00 $241,271.00 $155,608.00

CONSTRUCTION CONTINGENCY (10%): $319,004.05 $209,379.15 $13,927.40 $56,009.60 $24,127.10 $15,560.80

TOTAL ESTIMATED CONSTRUCTION COST: $3,509,044.55 $2,303,170.65 $153,201.40 $616,105.60 $265,398.10 $171,168.80

DESIGN, ADMINISTRATION AND CONSTRUCTION ENGINEERING: 557,417.00$              365,665.55$              24,526.35$          98,105.39$            42,363.69$            26,756.02$         

TOTAL ESTIMATED CONSTRUCTION COST: $72,610.00 $72,610.00 153,421.95$        616,070.51$         265,353.88$         171,458.21$       

TOTAL ESTIMATED PROJECT COST: $4,139,071.55 $2,741,446.20 $177,727.75 $714,210.99 $307,761.79 $197,924.82

CITY OF CHANHASSEN

STREET CONSTRUCTION STORM SEWER SURFACE WATER TREATMENT WATERMAIN SANITARY SEWER
Total AmountItem No. MnDOT 

Spec No.
Item Estimated 

Quantity
Unit Unit PriceNotes
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ENGINEER'S ESTIMATE - OPTION B (23' RECONSTRUCTION)
2027 LAKE RILEY BOULEVARD IMPROVEMENTS PROJECT

CITY PROJECT NO. 27-02
CITY OF CHANHASSEN, MINNESOTA
BMI PROJECT NO. 26X.143234.000 Date: 9/14/2026

Quantity Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

BASE BID

1 2021.501 MOBILIZATION 1 LUMP SUM $146,100.00 $146,100.00 0.645 94,234.50$    0.045 6,574.50$       0.181 26,444.10$    0.078 11,395.80$    0.051 7,451.10$       

2 2101.502 CLEARING 350 EACH $250.00 $87,500.00 350 87,500.00$    -$                -$                -$                -$                

3 2101.502 GRUBBING 350 EACH $250.00 $87,500.00 350 87,500.00$    -$                -$                -$                -$                

4 2104.502 REMOVE PIPE APRON 1 EACH $400.00 $400.00 -$                1 400.00$          -$                -$                -$                

5 2104.502 REMOVE GATE VALVE & BOX 7 EACH $375.00 $2,625.00 -$                -$                -$                7 2,625.00$       -$                

6 2104.502 REMOVE HYDRANT 7 EACH $650.00 $4,550.00 -$                -$                -$                7 4,550.00$       -$                

7 2104.502 REMOVE DRAINAGE STRUCTURE 6 EACH $925.00 $5,550.00 -$                6 5,550.00$       -$                -$                -$                

8 2104.502 REMOVE SIGN 4 EACH $250.00 $1,000.00 4 1,000.00$       -$                -$                -$                -$                

9 2104.502 SALVAGE MAILBOX 28 EACH $100.00 $2,800.00 28 2,800.00$       -$                -$                -$                -$                

10 2104.503 SAWING CONCRETE PAVEMENT (FULL DEPTH) 400 LIN FT $4.00 $1,600.00 400 1,600.00$       -$                -$                -$                -$                

11 2104.503 SAWING BITUMINOUS PAVEMENT (FULL DEPTH) 500 LIN FT $3.00 $1,500.00 500 1,500.00$       -$                -$                -$                -$                

12 2104.503 REMOVE WATER MAIN 90 LIN FT $40.00 $3,600.00 -$                -$                -$                90 3,600.00$       -$                

13 2104.503 REMOVE SEWER PIPE (STORM) 220 LIN FT $25.00 $5,500.00 -$                220 5,500.00$       -$                -$                -$                

14 2104.503 REMOVE SEWER PIPE (SANITARY) 100 LIN FT $20.00 $2,000.00 -$                -$                -$                -$                100 2,000.00$       

15 2104.503 REMOVE CURB & GUTTER 750 LIN FT $9.00 $6,750.00 750 6,750.00$       -$                -$                -$                -$                

16 2104.503 REMOVE RETAINING WALL 200 LIN FT $30.00 $6,000.00 200 6,000.00$       -$                -$                -$                -$                

17 2104.503 SALVAGE FENCE 200 LIN FT $25.00 $5,000.00 200 5,000.00$       -$                -$                -$                -$                

18 2104.504 REMOVE BITUMINOUS PAVEMENT 6500 SQ YD $10.00 $65,000.00 6500 65,000.00$    -$                -$                -$                -$                

19 2104.518 REMOVE CONCRETE WALK 100 SQ FT $5.00 $500.00 100 500.00$          -$                -$                -$                -$                

20 2104.518 REMOVE CONCRETE DRIVEWAY PAVEMENT 4750 SQ FT $3.00 $14,250.00 4750 14,250.00$    -$                -$                -$                -$                

21 2104.518 REMOVE BITUMINOUS DRIVEWAY/ WALK 5050 SQ FT $2.00 $10,100.00 2750 5,500.00$       -$                -$                -$                2300 4,600.00$       

22 2104.618 SALVAGE BRICK PAVERS 375 SQ FT $30.00 $11,250.00 375 11,250.00$    -$                -$                -$                -$                

23 2106.507 EXCAVATION - COMMON (P) 12387 CU YD $18.00 $222,966.00 12387 222,966.00$  -$                -$                -$                -$                

24 2106.507 EXCAVATION - SUBGRADE 618 CU YD $22.50 $13,905.00 618 13,905.00$    -$                -$                -$                -$                

25 2106.507 SELECT GRANULAR EMBANKMENT (CV) (P) 4942 CU YD $28.00 $138,376.00 4942 138,376.00$  -$                -$                -$                -$                

26 2106.507 COMMON EMBANKMENT (CV) (P) 2342 CU YD $18.00 $42,156.00 2342 42,156.00$    -$                -$                -$                -$                

27 2106.507 STABILIZING AGGREGATE (CV) (3" MINUS) 618 CU YD $40.00 $24,720.00 618 24,720.00$    -$                -$                -$                -$                

28 2112.604 SUBGRADE PREPARATION (P) 7412 SQ YD $2.50 $18,530.00 7412 18,530.00$    -$                -$                -$                -$                

29 2123.610 STREET SWEEPER (WITH PICKUP BROOM) 24 HOUR $250.00 $6,000.00 16 4,000.00$       -$                -$                8 2,000.00$       -$                

30 2211.507 AGGREGATE BASE (CV) CLASS 5 (P) 2471 CU YD $37.00 $91,427.00 2471 91,427.00$    -$                -$                -$                -$                

31 2211.507 AGGREGATE BASE (CV) CLASS 5 DRIVEWAY (100% CRUSHED LIMESTONE) 5 CU YD $250.00 $1,250.00 5 1,250.00$       -$                -$                -$                -$                

32 2360.509 TYPE SP 9.5 WEARING COURSE MIX (3,C) 710 TON $110.00 $78,100.00 710 78,100.00$    -$                -$                -$                -$                

33 2360.509 TYPE SP 12.5 NON WEAR COURSE MIX (3,C) 710 TON $95.00 $67,450.00 710 67,450.00$    -$                -$                -$                -$                

34 MODULAR BLOCK RETAINING WALL 750 SQ FT $90.00 $67,500.00 750 67,500.00$    -$                -$                -$                -$                

35 EXPLORATORY EXCAVATION 24 HOUR $500.00 $12,000.00 -$                8 4,000.00$       -$                8 4,000.00$       8 4,000.00$       

36 2501.502 15" RC PIPE APRON 2 EACH $1,750.00 $3,500.00 -$                2 3,500.00$       -$                -$                -$                

37 2501.602 TRASH GUARD FOR 15" PIPE APRON 2 EACH $1,000.00 $2,000.00 -$                2 2,000.00$       -$                -$                -$                

38 2502.503 4" PERF TP PIPE DRAIN 5300 LIN FT $17.50 $92,750.00 5300 92,750.00$    -$                -$                -$                -$                

39 2502.602 4" TP PIPE DRAIN CLEAN OUT 12 EACH $250.00 $3,000.00 12 3,000.00$       -$                -$                -$                -$                

40 2503.503 15" RC PIPE SEWER DESIGN 3006 CLASS V 130 LIN FT $75.00 $9,750.00 -$                130 9,750.00$       -$                -$                -$                

41 2503.503 18" RC PIPE SEWER DESIGN 3006 CLASS V 160 LIN FT $85.00 $13,600.00 -$                160 13,600.00$    -$                -$                -$                

42 2503.602 CONNECT TO EXISTING STORM SEWER 2 EACH $2,500.00 $5,000.00 -$                2 5,000.00$       -$                -$                -$                

43 2503.603 6" PVC SANITARY SERVICE PIPE 100 LIN FT $65.00 $6,500.00 -$                -$                -$                -$                100 6,500.00$       

44 2503.603 FORCEMAIN TRACER WIRE 1400 LIN FT $15.00 $21,000.00 -$                -$                -$                -$                1400 21,000.00$    

45 2504.602 CONNECT TO EXISTING WATER MAIN 7 EACH $2,500.00 $17,500.00 -$                -$                -$                7 17,500.00$    -$                

46 2504.602 HYDRANT 7 EACH $10,000.00 $70,000.00 -$                -$                -$                7 70,000.00$    -$                

47 2504.602 6" GATE VALVE & BOX 7 EACH $3,000.00 $21,000.00 -$                -$                -$                7 21,000.00$    -$                

48 2504.602 8" GATE VALVE & BOX 1 EACH $4,500.00 $4,500.00 -$                -$                -$                1 4,500.00$       -$                

49 2504.602 ADJUST CURB STOP & BOX 10 EACH $500.00 $5,000.00 -$                -$                -$                10 5,000.00$       -$                

50 2504.602 VALVE BOLT REPLACEMENT 12 EACH $4,500.00 $54,000.00 -$                -$                -$                11 49,500.00$    1 4,500.00$       

51 2504.602 MISCELLENOUS WATERMAIN FITTING BOLT REPLACEMENT 4 EACH $4,500.00 $18,000.00 -$                -$                -$                4 18,000.00$    -$                

52 2504.602 CASTING ASSEMBLY (A-1) 2 EACH $300.00 $600.00 -$                -$                -$                2 600.00$          -$                

53 2504.603 6" PVC WATERMAIN C900 DR 18 120 LIN FT $100.00 $12,000.00 -$                -$                -$                120 12,000.00$    -$                

54 2504.603 8" PVC WATERMAIN C900 DR 18 20 LIN FT $120.00 $2,400.00 -$                -$                -$                20 2,400.00$       -$                

55 2504.608 REMOVE AND REPLACE GATE VALVE BOX SECTION 11 POUND $1,000.00 $11,000.00 -$                -$                -$                11 11,000.00$    -$                

56 2506.502 CASTING ASSEMBLY (STORM) 10 EACH $1,250.00 $12,500.00 -$                10 12,500.00$    -$                -$                -$                

57 2506.502 CASTING ASSEMBLY (SANITARY) 12 EACH $1,250.00 $15,000.00 -$                -$                -$                -$                12 15,000.00$    

58 2506.502 CHANHASSEN 26" LID 14 EACH $600.00 $8,400.00 -$                2 1,200.00$       -$                -$                12 7,200.00$       

59 2506.502 ADJUST FRAME & RING CASTING (STORM) 10 EACH $750.00 $7,500.00 -$                10 7,500.00$       -$                -$                -$                

60 2506.502 ADJUST FRAME & RING CASTING (SANITARY) 12 EACH $750.00 $9,000.00 -$                -$                -$                -$                12 9,000.00$       

61 2506.502 UNDERGROUND FILTER DEVICE 2 EACH $120,000.00 $240,000.00 -$                -$                2 240,000.00$  -$                -$                

62 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020 5 EACH $5,000.00 $25,000.00 -$                5 25,000.00$    -$                -$                -$                

63 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 1 - 2'X3' (3101) 1 EACH $2,500.00 $2,500.00 -$                1 2,500.00$       -$                -$                -$                

64 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 2 - 48-4022 (3102) 2 EACH $4,500.00 $9,000.00 -$                2 9,000.00$       -$                -$                -$                

65 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 3 - 72-4022 SUMP MH (3110) 2 EACH $12,500.00 $25,000.00 -$                2 25,000.00$    -$                -$                -$                

66 2506.602 EXTERNAL CHIMNEY SEAL (SAN) 12 EACH $300.00 $3,600.00 -$                -$                -$                -$                12 3,600.00$       

67 2506.602 SUMP SERVICE CONNECTION BOX 10 EACH $500.00 $5,000.00 10 5,000.00$       -$                -$                -$                -$                

68 2506.602 STORMWATER POND REHABILITATION 1 LUMP SUM $30,000.00 $30,000.00 -$                -$                1 30,000.00$    -$                -$                

69 2506.602 STORMWATER TREATMENT DITCH 1300 LIN FT $200.00 $260,000.00 -$                -$                1300 260,000.00$  -$                -$                

70 2506.602 MANHOLE WALL JOINT SEAL 3 EACH $1,500.00 $4,500.00 -$                -$                -$                -$                3 4,500.00$       

71 2506.602 MANHOLE IMPROVEMENTS 3 EACH $4,000.00 $12,000.00 -$                -$                -$                -$                3 12,000.00$    

72 2506.603 48" MANHOLE REHABILITATION (NON-CEMENTITIOUS) 54 LIN FT $425.00 $22,950.00 -$                -$                -$                -$                54 22,950.00$    

73 2506.603 60" MANHOLE REHABILITATION (NON-CEMENTITIOUS) 7 LIN FT $600.00 $4,200.00 -$                -$                -$                -$                7 4,200.00$       

74 2506.603 INSTALL SANITARY SEWER INSIDE DROP 25.1 LIN FT $500.00 $12,550.00 -$                -$                -$                -$                25.1 12,550.00$    

75 2521.518 6" CONCRETE WALK 225 SQ FT $30.00 $6,750.00 225 6,750.00$       -$                -$                -$                -$                

76 2521.518 3" BITUMINOUS WALK/DRIVEWAY 4450 SQ FT $6.00 $26,700.00 2150 12,900.00$    -$                -$                -$                2300 13,800.00$    

77 2531.503 CONCRETE CURB & GUTTER DESIGN SURMOUNTABLE 3130 LIN FT $20.00 $62,600.00 3130 62,600.00$    -$                -$                -$                -$                

78 2531.504 6" CONCRETE DRIVEWAY PAVEMENT 4200 SQ FT $12.00 $50,400.00 4200 50,400.00$    -$                -$                -$                -$                

79 2531.603 COCNRETE RIBBON CURB 2200 LIN FT $17.50 $38,500.00 2200 38,500.00$    -$                -$                -$                -$                

80 2531.618 TRUNCATED DOMES 72 SQ FT $55.00 $3,960.00 72 3,960.00$       -$                -$                -$                -$                

81 2540.601 TEMPORARY MAIL BOX 1 LUMP SUM $7,500.00 $7,500.00 1 7,500.00$       -$                -$                -$                -$                

82 2540.602 INSTALL MAIL BOX 28 EACH $450.00 $12,600.00 28 12,600.00$    -$                -$                -$                -$                

83 2540.618 INSTALL BRICK PAVERS 375 SQ FT $30.00 $11,250.00 375 11,250.00$    -$                -$                -$                -$                

84 2557.603 INSTALL FENCE 200 LIN FT $50.00 $10,000.00 200 10,000.00$    -$                -$                -$                -$                

85 2563.601 TRAFFIC CONTROL 1 LUMP SUM $10,000.00 $10,000.00 0.645 6,450.00$       0.045 450.00$          0.181 1,810.00$       0.078 780.00$          0.051 510.00$          

86 2564.518 SIGN 8 EACH $500.00 $4,000.00 8 4,000.00$       -$                -$                -$                -$                

87 2571.502 TREE 2.5" CAL B&B 80 EACH $750.00 $60,000.00 80 60,000.00$    -$                -$                -$                -$                

88 2573.501 STABILIZED CONSTRUCTION EXIT 1 LUMP SUM $2,500.00 $2,500.00 1 2,500.00$       -$                -$                -$                -$                

89 2573.501 EROSION CONTROL SUPERVISOR 1 LUMP SUM $10,000.00 $10,000.00 0.645 6,450.00$       0.045 450.00$          0.181 1,810.00$       0.078 780.00$          0.051 510.00$          

90 2573.502 STORM DRAIN INLET PROTECTION 20 EACH $300.00 $6,000.00 20 6,000.00$       -$                -$                -$                -$                

91 2573.503 SILT FENCE, TYPE MS 5200 LIN FT $4.00 $20,800.00 5200 20,800.00$    -$                -$                -$                -$                

92 2573.503 SEDIMENT CONTROL LOG TYPE WOOD FIBER 5330 LIN FT $3.50 $18,655.00 5330 18,655.00$    -$                -$                -$                -$                

93 2574.507 COMMON TOPSOIL BORROW 2340 CU YD $25.00 $58,500.00 2340 58,500.00$    -$                -$                -$                -$                

94 2575.504 SODDING TYPE LAWN 4675 SQ YD $20.00 $93,500.00 4675 93,500.00$    -$                -$                -$                -$                

95 2574.505 SUBSOILING 2.9 ACRE $1,000.00 $2,900.00 2.9 2,900.00$       -$                -$                -$                -$                

96 2575.523 RAPID STABILIZATION METHOD 3 17 MGAL $750.00 $12,750.00 17 12,750.00$    -$                -$                -$                -$                

97 2574.604 ROLLED EROSION PREVENTION CATEGORY 20 W/ SEED MIX RESIDENTIAL TURFGRASS 4675 SQ YD $5.00 $23,375.00 4675 23,375.00$    -$                -$                -$                -$                

98 2575.604 HYDROMULCH TYPE FIBER BONDED MATRIX W/ SEED MIX RESIDENTIAL TURFGRASS 4675 SQ YD $5.00 $23,375.00 4675 23,375.00$    -$                -$                -$                -$                

99 LANDSCAPING ALLOWANCE 1 LUMP SUM $125,000.00 $125,000.00 1 125,000.00$  -$                -$                -$                -$                

100 IRRIGATION SYSTEM & ELECTRIC FENCE REPAIR ALLOWANCE 1 LUMP SUM $50,000.00 $50,000.00 1 50,000.00$    -$                -$                -$                -$                

ESTIMATED BASE BID TOTAL: $3,088,870.00 $1,992,229.50 $139,474.50 $560,064.10 $241,230.80 $155,871.10

SUBTOTAL: $3,088,870.00 $1,992,229.50 $139,474.50 $560,064.10 $241,230.80 $155,871.10

CONSTRUCTION CONTINGENCY (10%): $308,887.00 $199,222.95 $13,947.45 $56,006.41 $24,123.08 $15,587.11

TOTAL ESTIMATED CONSTRUCTION COST: $3,397,757.00 $2,191,452.45 $153,421.95 $616,070.51 $265,353.88 $171,458.21

DESIGN, ADMINISTRATION AND CONSTRUCTION ENGINEERING: $557,417.00 359,533.97$  25,083.77$    100,892.48$  43,478.53$    28,428.27$    

EASEMENT ACQUISITION: $38,775.00 $38,775.00 -$                -$                -$                -$                

TOTAL ESTIMATED PROJECT COST: $3,993,949.00 $2,589,761.42 $178,505.72 $716,962.99 $308,832.41 $199,886.48

CITY OF CHANHASSEN

STREET CONSTRUCTION STORM SEWER SURFACE WATER TREATMENT WATERMAIN SANITARY SEWER
Total AmountItem No. MnDOT 

Spec No.
Item Estimated 

Quantity
Unit Unit PriceNotes
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ENGINEER'S ESTIMATE - OPTION C (23' RECLAMATION)
2027 LAKE RILEY BOULEVARD IMPROVEMENTS PROJECT

CITY PROJECT NO. 27-02
CITY OF CHANHASSEN, MINNESOTA
BMI PROJECT NO. 26X.143234.000 Date: 9/14/2026

Quantity Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

BASE BID

1 2021.501 MOBILIZATION 1 LUMP SUM $94,500.00 $94,500.00 0.654 61,803.00$          0.131 12,379.50$    0.016 1,512.00$       0.121 11,434.50$    0.078 7,371.00$       

2 2101.502 CLEARING 175 EACH $250.00 $43,750.00 175 43,750.00$          -$                -$                -$                -$                

3 2101.502 GRUBBING 175 EACH $250.00 $43,750.00 175 43,750.00$          -$                -$                -$                -$                

4 2104.502 REMOVE PIPE APRON 1 EACH $400.00 $400.00 -$                     1 400.00$          -$                -$                -$                

5 2104.502 REMOVE GATE VALVE & BOX 7 EACH $375.00 $2,625.00 -$                     -$                -$                7 2,625.00$       -$                

6 2104.502 REMOVE HYDRANT 7 EACH $650.00 $4,550.00 -$                     -$                -$                7 4,550.00$       -$                

7 2104.502 REMOVE DRAINAGE STRUCTURE 6 EACH $925.00 $5,550.00 -$                     6 5,550.00$       -$                -$                -$                

8 2104.502 REMOVE SIGN 4 EACH $250.00 $1,000.00 4 1,000.00$            -$                -$                -$                -$                

9 2104.502 SALVAGE MAILBOX 28 EACH $100.00 $2,800.00 28 2,800.00$            -$                -$                -$                -$                

10 2104.503 SAWING CONCRETE PAVEMENT (FULL DEPTH) 400 LIN FT $4.00 $1,600.00 400 1,600.00$            -$                -$                -$                -$                

11 2104.503 SAWING BITUMINOUS PAVEMENT (FULL DEPTH) 500 LIN FT $3.00 $1,500.00 500 1,500.00$            -$                -$                -$                -$                

12 2104.503 REMOVE WATER MAIN 90 LIN FT $40.00 $3,600.00 -$                     -$                -$                90 3,600.00$       -$                

13 2104.503 REMOVE SEWER PIPE (STORM) 220 LIN FT $25.00 $5,500.00 -$                     220 5,500.00$       -$                -$                -$                

14 2104.503 REMOVE SEWER PIPE (SANITARY) 100 LIN FT $20.00 $2,000.00 -$                     -$                -$                -$                100 2,000.00$       

15 2104.503 REMOVE CURB & GUTTER 750 LIN FT $9.00 $6,750.00 750 6,750.00$            -$                -$                -$                -$                

16 2104.503 REMOVE RETAINING WALL 200 LIN FT $30.00 $6,000.00 200 6,000.00$            -$                -$                -$                -$                

17 2104.503 SALVAGE FENCE 200 LIN FT $25.00 $5,000.00 200 5,000.00$            -$                -$                -$                -$                

18 2104.518 REMOVE CONCRETE WALK 100 SQ FT $5.00 $500.00 100 500.00$               -$                -$                -$                -$                

19 2104.518 REMOVE CONCRETE DRIVEWAY PAVEMENT 4750 SQ FT $3.00 $14,250.00 4750 14,250.00$          -$                -$                -$                -$                

20 2104.518 REMOVE BITUMINOUS DRIVEWAY/ WALK 5050 SQ FT $2.00 $10,100.00 2750 5,500.00$            -$                -$                -$                2300 4,600.00$       

21 2104.618 SALVAGE BRICK PAVERS 375 SQ FT $30.00 $11,250.00 375 11,250.00$          -$                -$                -$                -$                

22 2106.507 EXCAVATION - COMMON (P) 2132 CU YD $18.00 $38,376.00 2132 38,376.00$          -$                -$                -$                -$                

23 2106.507 EXCAVATION - SUBGRADE 162 CU YD $22.50 $3,645.00 162 3,645.00$            -$                -$                -$                -$                

24 2106.507 SELECT GRANULAR EMBANKMENT (CV) (P) CU YD $28.00 -$                     -$                -$                -$                -$                

25 2106.507 COMMON EMBANKMENT (CV) (P) 1813 CU YD $18.00 $32,634.00 1813 32,634.00$          -$                -$                -$                -$                

26 2106.507 STABILIZING AGGREGATE (CV) (3" MINUS) 162 CU YD $40.00 $6,480.00 162 6,480.00$            -$                -$                -$                -$                

27 2112.604 SUBGRADE PREPARATION (P) 1950 SQ YD $2.50 $4,875.00 1950 4,875.00$            -$                -$                -$                -$                

28 2123.610 STREET SWEEPER (WITH PICKUP BROOM) 24 HOUR $250.00 $6,000.00 16 4,000.00$            -$                -$                8 2,000.00$       -$                

29 2211.507 AGGREGATE BASE (CV) CLASS 5 (P) 434 CU YD $37.00 $16,058.00 434 16,058.00$          -$                -$                -$                -$                

30 2211.507 AGGREGATE BASE (CV) CLASS 5 DRIVEWAY (100% CRUSHED LIMESTONE) 5 CU YD $250.00 $1,250.00 5 1,250.00$            -$                -$                -$                -$                

31 2215.504 FULL DEPTH RECLAMATION 6500 SQ YD $4.75 $30,875.00 6500 30,875.00$          -$                -$                -$                -$                

32 2360.509 TYPE SP 9.5 WEARING COURSE MIX (3,C) 710 TON $110.00 $78,100.00 710 78,100.00$          -$                -$                -$                -$                

33 2360.509 TYPE SP 12.5 NON WEAR COURSE MIX (3,C) 710 TON $95.00 $67,450.00 710 67,450.00$          -$                -$                -$                -$                

34 MODULAR BLOCK RETAINING WALL 750 SQ FT $90.00 $67,500.00 750 67,500.00$          -$                -$                -$                -$                

35 EXPLORATORY EXCAVATION 24 HOUR $500.00 $12,000.00 -$                     8 4,000.00$       -$                8 4,000.00$       8 4,000.00$       

36 2501.502 15" RC PIPE APRON EACH $1,750.00 -$                     -$                -$                -$                -$                

37 2501.602 TRASH GUARD FOR 15" PIPE APRON EACH $1,000.00 -$                     -$                -$                -$                -$                

38 2502.503 4" PERF TP PIPE DRAIN 5220 LIN FT $17.50 $91,350.00 5220 91,350.00$          -$                -$                -$                -$                

39 2502.602 4" TP PIPE DRAIN CLEAN OUT 12 EACH $250.00 $3,000.00 12 3,000.00$            -$                -$                -$                -$                

40 2503.503 15" RC PIPE SEWER DESIGN 3006 CLASS V 810 LIN FT $75.00 $60,750.00 -$                     810 60,750.00$    -$                -$                -$                

41 2503.503 18" RC PIPE SEWER DESIGN 3006 CLASS V 535 LIN FT $85.00 $45,475.00 -$                     535 45,475.00$    -$                -$                -$                

42 2503.602 CONNECT TO EXISTING STORM SEWER 3 EACH $2,500.00 $7,500.00 -$                     3 7,500.00$       -$                -$                -$                

43 2503.603 6" PVC SANITARY SERVICE PIPE 100 LIN FT $65.00 $6,500.00 -$                     -$                -$                -$                100 6,500.00$       

44 2503.603 FORCEMAIN TRACER WIRE 1400 LIN FT $15.00 $21,000.00 -$                     -$                -$                -$                1400 21,000.00$    

45 2504.602 CONNECT TO EXISTING WATER MAIN 7 EACH $2,500.00 $17,500.00 -$                     -$                -$                7 17,500.00$    -$                

46 2504.602 HYDRANT 7 EACH $10,000.00 $70,000.00 -$                     -$                -$                7 70,000.00$    -$                

47 2504.602 6" GATE VALVE & BOX 7 EACH $3,000.00 $21,000.00 -$                     -$                -$                7 21,000.00$    -$                

48 2504.602 8" GATE VALVE & BOX 1 EACH $4,500.00 $4,500.00 -$                     -$                -$                1 4,500.00$       -$                

49 2504.602 ADJUST CURB STOP & BOX 10 EACH $500.00 $5,000.00 -$                     -$                -$                10 5,000.00$       -$                

50 2504.602 VALVE BOLT REPLACEMENT 12 EACH $4,500.00 $54,000.00 -$                     -$                -$                11 49,500.00$    1 4,500.00$       

51 2504.602 MISCELLENOUS WATERMAIN FITTING BOLT REPLACEMENT 4 EACH $4,500.00 $18,000.00 -$                     -$                -$                4 18,000.00$    -$                

52 2504.602 CASTING ASSEMBLY (A-1) 2 EACH $300.00 $600.00 -$                     -$                -$                2 600.00$          -$                

53 2504.603 6" PVC WATERMAIN C900 DR 18 120 LIN FT $100.00 $12,000.00 -$                     -$                -$                120 12,000.00$    -$                

54 2504.603 8" PVC WATERMAIN C900 DR 18 20 LIN FT $120.00 $2,400.00 -$                     -$                -$                20 2,400.00$       -$                

55 2504.608 REMOVE AND REPLACE GATE VALVE BOX SECTION 11 POUND $1,000.00 $11,000.00 -$                     -$                -$                11 11,000.00$    -$                

56 2506.502 CASTING ASSEMBLY (STORM) 18 EACH $1,250.00 $22,500.00 -$                     18 22,500.00$    -$                -$                -$                

57 2506.502 CASTING ASSEMBLY (SANITARY) 12 EACH $1,250.00 $15,000.00 -$                     -$                -$                -$                12 15,000.00$    

58 2506.502 CHANHASSEN 26" LID 14 EACH $600.00 $8,400.00 -$                     2 1,200.00$       -$                -$                12 7,200.00$       

59 2506.502 ADJUST FRAME & RING CASTING (STORM) 18 EACH $750.00 $13,500.00 -$                     18 13,500.00$    -$                -$                -$                

60 2506.502 ADJUST FRAME & RING CASTING (SANITARY) 12 EACH $750.00 $9,000.00 -$                     -$                -$                -$                12 9,000.00$       

61 2506.502 UNDERGROUND FILTER DEVICE EACH $120,000.00 -$                     -$                -$                -$                -$                

62 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020 1 EACH $5,000.00 $5,000.00 -$                     1 5,000.00$       -$                -$                -$                

63 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 1 - 2'X3' (3101) 8 EACH $2,500.00 $20,000.00 -$                     8 20,000.00$    -$                -$                -$                

64 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 2 - 48-4022 (3102) 7 EACH $4,500.00 $31,500.00 -$                     7 31,500.00$    -$                -$                -$                

65 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL 3 - 72-4022 SUMP MH (3110) 2 EACH $12,500.00 $25,000.00 -$                     2 25,000.00$    -$                -$                -$                

66 2506.602 EXTERNAL CHIMNEY SEAL (SAN) 12 EACH $300.00 $3,600.00 -$                     -$                -$                -$                12 3,600.00$       

67 2506.602 SUMP SERVICE CONNECTION BOX 10 EACH $500.00 $5,000.00 10 5,000.00$            -$                -$                -$                -$                

68 2506.602 STORMWATER POND REHABILITATION 1 LUMP SUM $30,000.00 $30,000.00 -$                     -$                1 30,000.00$    -$                -$                

69 2506.602 STORMWATER TREATMENT DITCH LIN FT $200.00 -$                     -$                -$                -$                -$                

70 2506.602 MANHOLE WALL JOINT SEAL 3 EACH $1,500.00 $4,500.00 -$                     -$                -$                -$                3 4,500.00$       

71 2506.602 MANHOLE IMPROVEMENTS 3 EACH $4,000.00 $12,000.00 -$                     -$                -$                -$                3 12,000.00$    

72 2506.603 48" MANHOLE REHABILITATION (NON-CEMENTITIOUS) 54 LIN FT $425.00 $22,950.00 -$                     -$                -$                -$                54 22,950.00$    

73 2506.603 60" MANHOLE REHABILITATION (NON-CEMENTITIOUS) 7 LIN FT $600.00 $4,200.00 -$                     -$                -$                -$                7 4,200.00$       

74 2506.603 INSTALL SANITARY SEWER INSIDE DROP 25.1 LIN FT $500.00 $12,550.00 -$                     -$                -$                -$                25.1 12,550.00$    

75 2521.518 6" CONCRETE WALK 225 SQ FT $30.00 $6,750.00 225 6,750.00$            -$                -$                -$                -$                

76 2521.518 3" BITUMINOUS WALK/DRIVEWAY 4450 SQ FT $6.00 $26,700.00 2150 12,900.00$          -$                -$                -$                2300 13,800.00$    

77 2531.503 CONCRETE CURB & GUTTER DESIGN SURMOUNTABLE 4600 LIN FT $20.00 $92,000.00 4600 92,000.00$          -$                -$                -$                -$                

78 2531.504 6" CONCRETE DRIVEWAY PAVEMENT 4200 SQ YD $12.00 $50,400.00 4200 50,400.00$          -$                -$                -$                -$                

79 2531.603 CONCRETE RIBBON CURB 620 LIN FT $17.50 $10,850.00 620 10,850.00$          -$                -$                -$                -$                

80 2531.618 TRUNCATED DOMES 72 SQ FT $55.00 $3,960.00 72 3,960.00$            -$                -$                -$                -$                

81 2540.601 TEMPORARY MAIL BOX 1 LUMP SUM $7,500.00 $7,500.00 1 7,500.00$            -$                -$                -$                -$                

82 2540.602 INSTALL MAIL BOX 28 EACH $450.00 $12,600.00 28 12,600.00$          -$                -$                -$                -$                

83 2540.618 INSTALL BRICK PAVERS 375 SQ FT $30.00 $11,250.00 375 11,250.00$          -$                -$                -$                -$                

84 2557.603 INSTALL FENCE 200 LIN FT $50.00 $10,000.00 200 10,000.00$          -$                -$                -$                -$                

85 2563.601 TRAFFIC CONTROL 1 LUMP SUM $10,000.00 $10,000.00 0.654 6,540.00$            0.131 1,310.00$       0.016 160.00$          0.121 1,210.00$       0.078 780.00$          

86 2564.518 SIGN 9 EACH $500.00 $4,500.00 9 4,500.00$            -$                -$                -$                -$                

87 2571.502 TREE 2.5" CAL B&B 40 EACH $750.00 $30,000.00 40 30,000.00$          -$                -$                -$                -$                

88 2573.501 STABILIZED CONSTRUCTION EXIT 1 LUMP SUM $2,500.00 $2,500.00 1 2,500.00$            -$                -$                -$                -$                

89 2573.501 EROSION CONTROL SUPERVISOR 1 LUMP SUM $10,000.00 $10,000.00 0.654 6,540.00$            0.131 1,310.00$       0.016 160.00$          0.121 1,210.00$       0.078 780.00$          

90 2573.502 STORM DRAIN INLET PROTECTION 26 EACH $300.00 $7,800.00 26 7,800.00$            -$                -$                -$                -$                

91 2573.503 SILT FENCE, TYPE MS 5200 LIN FT $4.00 $20,800.00 5200 20,800.00$          -$                -$                -$                -$                

92 2573.503 SEDIMENT CONTROL LOG TYPE WOOD FIBER 5220 LIN FT $3.50 $18,270.00 5220 18,270.00$          -$                -$                -$                -$                

93 2574.507 COMMON TOPSOIL BORROW 1800 CU YD $25.00 $45,000.00 1800 45,000.00$          -$                -$                -$                -$                

94 2575.504 SODDING TYPE LAWN 3600 SQ YD $20.00 $72,000.00 3600 72,000.00$          -$                -$                -$                -$                

95 2574.505 SUBSOILING 2.2 ACRE $1,000.00 $2,200.00 2.2 2,200.00$            -$                -$                -$                -$                

96 2575.523 RAPID STABILIZATION METHOD 3 13 MGAL $750.00 $9,750.00 13 9,750.00$            -$                -$                -$                -$                

97 2574.604 ROLLED EROSION PREVENTION CATEGORY 20 W/ SEED MIX RESIDENTIAL TURFGRASS 3600 SQ YD $5.00 $18,000.00 3600 18,000.00$          -$                -$                -$                -$                

98 2575.604 HYDROMULCH TYPE FIBER BONDED MATRIX W/ SEED MIX RESIDENTIAL TURFGRASS 3600 SQ YD $5.00 $18,000.00 3600 18,000.00$          -$                -$                -$                -$                

99 LANDSCAPING ALLOWANCE 1 LUMP SUM $125,000.00 $125,000.00 1 125,000.00$       -$                -$                -$                -$                

100 IRRIGATION SYSTEM & ELECTRIC FENCE REPAIR ALLOWANCE 1 LUMP SUM $50,000.00 $50,000.00 1 50,000.00$          -$                -$                -$                -$                

ESTIMATED BASE BID TOTAL: $2,004,323.00 $1,261,156.00 $262,874.50 $31,832.00 $242,129.50 $156,331.00

SUBTOTAL: $2,004,323.00 $1,261,156.00 $262,874.50 $31,832.00 $242,129.50 $156,331.00

CONSTRUCTION CONTINGENCY (10%): $200,432.30 $126,115.60 $26,287.45 $3,183.20 $24,212.95 $15,633.10

TOTAL ESTIMATED CONSTRUCTION COST: $2,204,755.30 $1,387,271.60 $289,161.95 $35,015.20 $266,342.45 $171,964.10

DESIGN, ADMINISTRATION AND CONSTRUCTION ENGINEERING: $557,417.00 364,550.72$       73,021.63$    8,918.67$       67,447.46$    43,478.53$    

$10,000.00 $10,000.00 -$                -$                -$                -$                

TOTAL ESTIMATED PROJECT COST: $2,772,172.30 $1,761,822.32 $362,183.58 $43,933.87 $333,789.91 $215,442.63

Total AmountItem No. MnDOT 
Spec No.

Item Estimated 
Quantity

Unit Unit PriceNotes

CITY OF CHANHASSEN

STREET CONSTRUCTION STORM SEWER SURFACE WATER TREATMENT WATERMAIN SANITARY SEWER
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2027 Lake Riley Boulevard Improvements Project
City of Chanhassen

Figure 1: Option A (26' Reconstuction) 
September 2026
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2027 Lake Riley Boulevard Improvements Project
City of Chanhassen

Figure 2: Option B (23' Reconstruction) 
September 2026
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2027 Lake Riley Boulevard Improvements Project
City of Chanhassen

Figure 3: Option C (23' Reclamation) 
September 2026

FEETSCALE

0 75 150
HORZ.

LAKE RILEY

LYM
AN BLVD

SUNNYVALE DR

DEERFO
O

T  TRAIL

SPRINGFIELD DR

SUM
M

ERFIELD DR

REFLECTIONS RD

LAKE RILEY BLVD

R

9249

9247

9245

9243

9241

9239

9235

9231

9227

9225

9221

9219

9217
9211

9209
9203

9131 9125 9119 9117
9111 9101 9071 9051 9021 9015 9005

9001

275

281

287

90799093910191079113

300

294

291

300
301

321

331

341

361

381

400

FULL DEPTH RECLAMATION

LEGEND

DRIVEWAY REPLACEMENT

BITUMINOUS TRAIL REPLACEMENT

>>SURMOUNTABLE CURB & GUTTER

STORMWATER TREATMENT DITCH

CONVEYANCE DITCH OR CURB & STORM PIPE

PROPOSED STORM SEWER

APPROXIMATE CONSTRUCTION LIMITS

TEMPORARY EASEMENT / RIGHT OF ENTRYA

PERMANENT DRAINAGE & UTILITY EASEMENTB

PERMANENT ROADWAY EASEMENTC

RIBBON CURB

EXISTING POND MAINTENANCE

23'

23'

C

C

C

C

A

A

A

A

A

A

A

A

A

A

SHOREVIEW CT
GREENLEAF CT

PARKLAN
D W

AY

198



H:
\C

HA
N

\2
6X

14
32

34
00

0\
CA

D\
C3

D\
FI

GR
_1

43
23

4_
Ty

pi
ca

ls.
dw

g 
 9

/8
/2

02
6 

10
:3

5:
53

 A
M

R

2027 Lake Riley Boulevard Improvements Project
City of Chanhassen

Figure 4: Typical Sections
September 2026
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2027 Lake Riley Boulevard Improvements Project
City of Chanhassen

Figure 5: Utility Improvements
September 2026
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2027 Lake Riley Boulevard Improvements Project
City of Chanhassen

Figure 6: Cul-De-Sac Fire Truck Turn Around
September 2026
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Appendix C: Preliminary Assessment Roll  

202



PROP. PROPERTY ASSMT STREET NOTES
NO. ADDRESS UNIT ASSMT

1 RYAN D MAJKRZAK 9001 LAKE RILEY BOULEVARD 9001 LAKE RILEY BOULEVARD 250242630 1 $9,550.00

2 REV TRUST AGREEMENT OF JOAN M LUDWIG 9005 LAKE RILEY BOULEVARD 9005 LAKE RILEY BOULEVARD 250240200 1 $9,550.00

3 PHILIP J SOSNOWSKI PO BOX 490 CHANHASSEN 9015 LAKE RILEY BOULEVARD 250240300 1 $9,550.00

4 NORMAN C JR & KIMBERLY GRANT 9021 LAKE RILEY BOULEVARD 9021 LAKE RILEY BOULEVARD 250240500 1 $9,550.00

5 NANCY R SMITH TR 9051 LAKE RILEY BOULEVARD 9051 LAKE RILEY BOULEVARD 257470010 1 $9,550.00

6 JUDITH N LEWIS 9071 LAKE RILEY BOULEVARD 9071 LAKE RILEY BOULEVARD 257470020 1 $9,550.00

7 ROB NICHOLSON 9101 LAKE RILEY BOULEVARD 9101 LAKE RILEY BOULEVARD 257950020 1 $9,550.00

8 EDWARD MARKS 9111 LAKE RILEY BOULEVARD 9111 LAKE RILEY BOULEVARD 257950030 1 $9,550.00

9 CAROLYN M REESE TRUST 9117 LAKE RILEY BOULEVARD 9117 LAKE RILEY BOULEVARD 257950040 1 $9,550.00

10 JOAN E JOYCE TRUST 9119 LAKE RILEY BOULEVARD 9119 LAKE RILEY BOULEVARD 257950050 1 $9,550.00

11 RICHARD D OLIN LIV TR 9125 LAKE RILEY BOULEVARD 9125 LAKE RILEY BOULEVARD 257950060 1 $9,550.00

12 JOY XIE 9131 LAKE RILEY BOULEVARD 9131 LAKE RILEY BOULEVARD 257950070 1 $9,550.00

13 KATHEEN M PETERSEN REV TRUST 9203 LAKE RILEY BOULEVARD 9203 LAKE RILEY BOULEVARD 257950080 1 $9,550.00

14 ABIGAIL L LIBSACK REVOCABLE TRUST 10700 PURDEY ROAD, EDEN PRAIRIE, MN 55347 9209 LAKE RILEY BOULEVARD 257950100 1 $9,550.00

15 DEBRA J BRYAN REV TRUST 9211 LAKE RILEY BOULEVARD 9211 LAKE RILEY BOULEVARD 257950110 1 $9,550.00

16 GREGORY L & KELLY R HASTINGS 9217 LAKE RILEY BOULEVARD 9217 LAKE RILEY BOULEVARD 257950120 1 $9,550.00

17 TONY SHEN 9219 LAKE RILEY BOULEVARD 9219 LAKE RILEY BOULEVARD 257950130 1 $9,550.00

18 TIMOTHY H GROVES 9221 LAKE RILEY BOULEVARD 9221 LAKE RILEY BOULEVARD 257950140 1 $9,550.00

19 SHARON K KRUMM 9225 LAKE RILEY BOULEVARD 9225 LAKE RILEY BOULEVARD 257950160 1 $9,550.00

20 CORRADO RUSSO 9227 LAKE RILEY BOULEVARD 9227 LAKE RILEY BOULEVARD 257950170 1 $9,550.00

21 BRET W & SHARI A BORTH 9231 LAKE RILEY BOULEVARD 9231 LAKE RILEY BOULEVARD 257950180 1 $9,550.00

22 SCOTT ANDREW 9235 LAKE RILEY BOULEVARD 9235 LAKE RILEY BOULEVARD 257950190 1 $9,550.00

23 PAUL KENT OLSON 9239 LAKE RILEY BOULEVARD 9239 LAKE RILEY BOULEVARD 257950200 1 $9,550.00

24 SUNNYSLOPE HOMEOWNERS ASSN 9241 LAKE RILEY BOULEVARD 9241 LAKE RILEY BOULEVARD 257950210 1 $9,550.00

25 STEVEN GALLEGER 9243 LAKE RILEY BOULEVARD 9243 LAKE RILEY BOULEVARD 257950220 1 $9,550.00

26 PAUL W LUNDEEN 9245 LAKE RILEY BOULEVARD 9245 LAKE RILEY BOULEVARD 257950230 1 $9,550.00

27 CHAD A HENFLING 9247 LAKE RILEY BOULEVARD 9247 LAKE RILEY BOULEVARD 257950240 1 $9,550.00

28 JIM MCDONALD 9249 LAKE RILEY BOULEVARD 9249 LAKE RILEY BOULEVARD 250240700 1 $9,550.00

Assessment Basis Unit 28.00 $267,400.00

2027 LAKE RILEY BOULEVARD RECONSTRUCTION PROJECT
PRELIMINARY ASSESSMENT ROLL - OPTION A

9/14/2026

OWNER OWNER ADDRESS P.I.D.
STREET ASSESSMENT
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PROP. PROPERTY ASSMT STREET NOTES
NO. ADDRESS UNIT ASSMT

1 RYAN D MAJKRZAK 9001 LAKE RILEY BOULEVARD 9001 LAKE RILEY BOULEVARD 250242630 1 $9,550.00

2 REV TRUST AGREEMENT OF JOAN M LUDWIG 9005 LAKE RILEY BOULEVARD 9005 LAKE RILEY BOULEVARD 250240200 1 $9,550.00

3 PHILIP J SOSNOWSKI PO BOX 490 CHANHASSEN 9015 LAKE RILEY BOULEVARD 250240300 1 $9,550.00

4 NORMAN C JR & KIMBERLY GRANT 9021 LAKE RILEY BOULEVARD 9021 LAKE RILEY BOULEVARD 250240500 1 $9,550.00

5 NANCY R SMITH TR 9051 LAKE RILEY BOULEVARD 9051 LAKE RILEY BOULEVARD 257470010 1 $9,550.00

6 JUDITH N LEWIS 9071 LAKE RILEY BOULEVARD 9071 LAKE RILEY BOULEVARD 257470020 1 $9,550.00

7 ROB NICHOLSON 9101 LAKE RILEY BOULEVARD 9101 LAKE RILEY BOULEVARD 257950020 1 $9,550.00

8 EDWARD MARKS 9111 LAKE RILEY BOULEVARD 9111 LAKE RILEY BOULEVARD 257950030 1 $9,550.00

9 CAROLYN M REESE TRUST 9117 LAKE RILEY BOULEVARD 9117 LAKE RILEY BOULEVARD 257950040 1 $9,550.00

10 JOAN E JOYCE TRUST 9119 LAKE RILEY BOULEVARD 9119 LAKE RILEY BOULEVARD 257950050 1 $9,550.00

11 RICHARD D OLIN LIV TR 9125 LAKE RILEY BOULEVARD 9125 LAKE RILEY BOULEVARD 257950060 1 $9,550.00

12 JOY XIE 9131 LAKE RILEY BOULEVARD 9131 LAKE RILEY BOULEVARD 257950070 1 $9,550.00

13 KATHEEN M PETERSEN REV TRUST 9203 LAKE RILEY BOULEVARD 9203 LAKE RILEY BOULEVARD 257950080 1 $9,550.00

14 ABIGAIL L LIBSACK REVOCABLE TRUST 10700 PURDEY ROAD, EDEN PRAIRIE, MN 55347 9209 LAKE RILEY BOULEVARD 257950100 1 $9,550.00

15 DEBRA J BRYAN REV TRUST 9211 LAKE RILEY BOULEVARD 9211 LAKE RILEY BOULEVARD 257950110 1 $9,550.00

16 GREGORY L & KELLY R HASTINGS 9217 LAKE RILEY BOULEVARD 9217 LAKE RILEY BOULEVARD 257950120 1 $9,550.00

17 TONY SHEN 9219 LAKE RILEY BOULEVARD 9219 LAKE RILEY BOULEVARD 257950130 1 $9,550.00

18 TIMOTHY H GROVES 9221 LAKE RILEY BOULEVARD 9221 LAKE RILEY BOULEVARD 257950140 1 $9,550.00

19 SHARON K KRUMM 9225 LAKE RILEY BOULEVARD 9225 LAKE RILEY BOULEVARD 257950160 1 $9,550.00

20 CORRADO RUSSO 9227 LAKE RILEY BOULEVARD 9227 LAKE RILEY BOULEVARD 257950170 1 $9,550.00

21 BRET W & SHARI A BORTH 9231 LAKE RILEY BOULEVARD 9231 LAKE RILEY BOULEVARD 257950180 1 $9,550.00

22 SCOTT ANDREW 9235 LAKE RILEY BOULEVARD 9235 LAKE RILEY BOULEVARD 257950190 1 $9,550.00

23 PAUL KENT OLSON 9239 LAKE RILEY BOULEVARD 9239 LAKE RILEY BOULEVARD 257950200 1 $9,550.00

24 SUNNYSLOPE HOMEOWNERS ASSN 9241 LAKE RILEY BOULEVARD 9241 LAKE RILEY BOULEVARD 257950210 1 $9,550.00

25 STEVEN GALLEGER 9243 LAKE RILEY BOULEVARD 9243 LAKE RILEY BOULEVARD 257950220 1 $9,550.00

26 PAUL W LUNDEEN 9245 LAKE RILEY BOULEVARD 9245 LAKE RILEY BOULEVARD 257950230 1 $9,550.00

27 CHAD A HENFLING 9247 LAKE RILEY BOULEVARD 9247 LAKE RILEY BOULEVARD 257950240 1 $9,550.00

28 JIM MCDONALD 9249 LAKE RILEY BOULEVARD 9249 LAKE RILEY BOULEVARD 250240700 1 $9,550.00

Assessment Basis Unit 28.00 $267,400.00

2027 LAKE RILEY BOULEVARD RECONSTRUCTION PROJECT
PRELIMINARY ASSESSMENT ROLL - OPTION B

9/14/2026

OWNER OWNER ADDRESS P.I.D.
STREET ASSESSMENT

204



PROP. PROPERTY ASSMT STREET NOTES
NO. ADDRESS UNIT ASSMT

1 RYAN D MAJKRZAK 9001 LAKE RILEY BOULEVARD 9001 LAKE RILEY BOULEVARD 250242630 1 $5,150.00

2 REV TRUST AGREEMENT OF JOAN M LUDWIG 9005 LAKE RILEY BOULEVARD 9005 LAKE RILEY BOULEVARD 250240200 1 $5,150.00

3 PHILIP J SOSNOWSKI PO BOX 490 CHANHASSEN 9015 LAKE RILEY BOULEVARD 250240300 1 $5,150.00

4 NORMAN C JR & KIMBERLY GRANT 9021 LAKE RILEY BOULEVARD 9021 LAKE RILEY BOULEVARD 250240500 1 $5,150.00

5 NANCY R SMITH TR 9051 LAKE RILEY BOULEVARD 9051 LAKE RILEY BOULEVARD 257470010 1 $5,150.00

6 JUDITH N LEWIS 9071 LAKE RILEY BOULEVARD 9071 LAKE RILEY BOULEVARD 257470020 1 $5,150.00

7 ROB NICHOLSON 9101 LAKE RILEY BOULEVARD 9101 LAKE RILEY BOULEVARD 257950020 1 $5,150.00

8 EDWARD MARKS 9111 LAKE RILEY BOULEVARD 9111 LAKE RILEY BOULEVARD 257950030 1 $5,150.00

9 CAROLYN M REESE TRUST 9117 LAKE RILEY BOULEVARD 9117 LAKE RILEY BOULEVARD 257950040 1 $5,150.00

10 JOAN E JOYCE TRUST 9119 LAKE RILEY BOULEVARD 9119 LAKE RILEY BOULEVARD 257950050 1 $5,150.00

11 RICHARD D OLIN LIV TR 9125 LAKE RILEY BOULEVARD 9125 LAKE RILEY BOULEVARD 257950060 1 $5,150.00

12 JOY XIE 9131 LAKE RILEY BOULEVARD 9131 LAKE RILEY BOULEVARD 257950070 1 $5,150.00

13 KATHEEN M PETERSEN REV TRUST 9203 LAKE RILEY BOULEVARD 9203 LAKE RILEY BOULEVARD 257950080 1 $5,150.00

14 ABIGAIL L LIBSACK REVOCABLE TRUST 10700 PURDEY ROAD, EDEN PRAIRIE, MN 55347 9209 LAKE RILEY BOULEVARD 257950100 1 $5,150.00

15 DEBRA J BRYAN REV TRUST 9211 LAKE RILEY BOULEVARD 9211 LAKE RILEY BOULEVARD 257950110 1 $5,150.00

16 GREGORY L & KELLY R HASTINGS 9217 LAKE RILEY BOULEVARD 9217 LAKE RILEY BOULEVARD 257950120 1 $5,150.00

17 TONY SHEN 9219 LAKE RILEY BOULEVARD 9219 LAKE RILEY BOULEVARD 257950130 1 $5,150.00

18 TIMOTHY H GROVES 9221 LAKE RILEY BOULEVARD 9221 LAKE RILEY BOULEVARD 257950140 1 $5,150.00

19 SHARON K KRUMM 9225 LAKE RILEY BOULEVARD 9225 LAKE RILEY BOULEVARD 257950160 1 $5,150.00

20 CORRADO RUSSO 9227 LAKE RILEY BOULEVARD 9227 LAKE RILEY BOULEVARD 257950170 1 $5,150.00

21 BRET W & SHARI A BORTH 9231 LAKE RILEY BOULEVARD 9231 LAKE RILEY BOULEVARD 257950180 1 $5,150.00

22 SCOTT ANDREW 9235 LAKE RILEY BOULEVARD 9235 LAKE RILEY BOULEVARD 257950190 1 $5,150.00

23 PAUL KENT OLSON 9239 LAKE RILEY BOULEVARD 9239 LAKE RILEY BOULEVARD 257950200 1 $5,150.00

24 SUNNYSLOPE HOMEOWNERS ASSN 9241 LAKE RILEY BOULEVARD 9241 LAKE RILEY BOULEVARD 257950210 1 $5,150.00

25 STEVEN GALLEGER 9243 LAKE RILEY BOULEVARD 9243 LAKE RILEY BOULEVARD 257950220 1 $5,150.00

26 PAUL W LUNDEEN 9245 LAKE RILEY BOULEVARD 9245 LAKE RILEY BOULEVARD 257950230 1 $5,150.00

27 CHAD A HENFLING 9247 LAKE RILEY BOULEVARD 9247 LAKE RILEY BOULEVARD 257950240 1 $5,150.00

28 JIM MCDONALD 9249 LAKE RILEY BOULEVARD 9249 LAKE RILEY BOULEVARD 250240700 1 $5,150.00

Assessment Basis Unit 28.00 $144,200.00

2027 LAKE RILEY BOULEVARD RECONSTRUCTION PROJECT
PRELIMINARY ASSESSMENT ROLL - OPTION C

9/14/2026

OWNER OWNER ADDRESS P.I.D.
STREET ASSESSMENT
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2027 Lake Riley Boulevard Improvements Project
City of Chanhassen

Figure 7: Preliminary Assessment Roll
September 2026
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September 2026

Lake Riley Blvd Input ID

Web Map Enabled. Click the map icon to view a comment in the webmap.

8/30/2026

0 The combination of the speed at which motorists drive on LRB and the close proximity of their vehicles as they 
pass, barely beyond arm's reach, makes my family feel unsafe as pedestrians. Please consider a review of 
speed limits on LRB as part of this project.

Daniel Mork(Nearby Resident) - danmork@gmail.com Existing Conditions

1

Map ID Uncategorized Concerns

8/30/20260 Disallowing on-street parking might increase trespassing on private road Deerfoot Trl.

Daniel Mork(Nearby Resident) - danmork@gmail.com Option C

1

Map ID Uncategorized Concerns

1 0 8/30/2026Also, Deerfoot Trl is not wide enough to allow for both on-street parking and EMS vehicle 
access, so if LRB does not permit on-street parking, the public safety issue of EMS 
vehicle access may not be removed, but only moved from LRB to Deerfoot Trl.

9/1/2026

1 Drainage and filtering along the whole length of the street is very acceptable for sustainable improvements for 
lake health. It will reduce debris and salt directly flowing into Lake Riley and reduce erosion dirt, sand, tree and 
bush parts and salt damage to lawns and landscapes which result in less items that flow directly into the Lake. 

Roni(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

1

Map ID Uncategorized Likes

9/2/2026

0 Improved drainage form poorly designed current drainage- cars have been damaged and sometimes this is 
area is impassable due to deep pooling and lack of flow.  Appears that winter thaw has to occur to improve flow. 
High amount of debris from Lyman blvd, leaves, sticks and landscape clippings that are not removed result in 
flow issues. 

Roni Lundeen(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

1

Map ID Uncategorized Likes
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9/2/2026

0 Dangerous area where walkers bikers, strollers, scooters and others utilize to access between neighborhoods. 
Ideal would be a street light at this intersection. Students accessing the school buses that only go into the 
Summerfield area not LRB often board while it is.Dark outside in the winter.   As a driver both ways on LRB, this 
area is a safety issue-kids people and recreations reach LRB without looking and near accidents have occurred 
despite going < 20mph

Roni Lundeen(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

1

Map ID Uncategorized Likes

9/2/2026
0 Improved curve visibility for drivers, recreators, and enhanced drainage to prevent high volume of storm water, 

debris and salt from reaching the culvert unfiltered (which drains directly to Lake Riley). 

Roni Lundeen(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

0

Map ID Uncategorized Likes

0 0 9/2/2026A filtration system should help.  Note that Lake Riley is fed by a creek and four lakes.  
What do they do?  That is a bigger problem I'm sure.

9/2/2026
0  Any people park in front of or within 10 feet of the fire hydrant in this location. Risk of non access, limited 

access for emergencies. 

Roni Lundeen(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

1

Map ID Uncategorized Likes

9/5/2026

0 There are children at the cul de sac.  It addition there are walkers at all times of day.  With a smooth road, 
people will speed.  Would like City to consider a speed bump in this location and also as cars are coming down 
the hill after peak toward dead end.  

Debra Bryan(Resident on Lake Riley Blvd) - djbryan820@gmail.com Option C

1

Map ID Uncategorized Ideas and Opportunities

9/5/2026

0 I do not like the ditch idea.  I am afraid you will be replacing trees with weeds!  This is not a feasible idea in a 
neighborhood, that now has so much northwoods charm and where owners take pride in how their backyard 
look.   I would like to learn about other solutions.

Debra Bryan(Resident on Lake Riley Blvd) - djbryan820@gmail.com Option C

0

Map ID Uncategorized Concerns

0 0 9/9/2026The volume of overgrown buckthorn and vines and dead trees is not charming

0 0 9/12/2026Removing the trees will also reduce wildlife/birds and the "ditches" and be replace with 
decomposition smells, wet soil, and mosquitoes.

Page 2 of 6

208

https://gis.bolton-menk.com/inputid/?app=LakeRileyBlvd&oid=18
https://gis.bolton-menk.com/inputid/?app=LakeRileyBlvd&oid=20
https://gis.bolton-menk.com/inputid/?app=LakeRileyBlvd&oid=22
https://gis.bolton-menk.com/inputid/?app=LakeRileyBlvd&oid=24
https://gis.bolton-menk.com/inputid/?app=LakeRileyBlvd&oid=26


9/11/2026
0 We have been walking this road once or twice per day for 3 years and feel completely safe.  If a car comes, we 

stay to the side of the road.  Cars are always careful around pedestrians.  Young children should be attended.

Craig R Schulz(Resident on Lake Riley Blvd) - craigschulz87@gmail.com Existing Conditions

0

Map ID Uncategorized Likes

9/11/2026

0 This is my property where we have 12 mature pine trees.  Proposed removal of these trees would be 
counterproductive  and it would have an environmental impact.  It also provides privacy, wind protection, shade 
to keep house cooler, beauty, etc.  It would be devastating to lose them.  This is one reason we bought the 
house.

Craig R Schulz(Resident on Lake Riley Blvd) - craigschulz87@gmail.com Existing Conditions

0

Map ID Uncategorized Dislikes

9/11/2026
0 This is another homeowner that could lose a lot of mature trees which are 3 to 6 feet from the road.  They are 

obviously upset.

Craig R Schulz(Resident on Lake Riley Blvd) - craigschulz87@gmail.com Existing Conditions

0

Map ID Uncategorized Dislikes

9/12/2026

0 Many trees along LRB could be lost, assuming trees that are 6 feet from the road or less would have over 20% 
of their root destroyed.  Many trees are elevated about 3 feet on a mine-berm so I assume the roots are right 
near the surface.  We need an examination of the impact of all the trees by an arborist.

Craig Schulz(Resident on Lake Riley Blvd) - craigschulz87@gmail.com Existing Conditions

0

Map ID Uncategorized Dislikes

9/11/20260 TEST

Charlie Howley(Other) - chowley@chanhassenmn.gov Existing Conditions

0

Map ID Uncategorized Other

9/11/20260 This is another homeowner that it appears could lose a lot of trees as they are 6ft or less from the road.

Craig R Schulz(Resident on Lake Riley Blvd) - craigschulz87@gmail.com Existing Conditions

0

Map ID Uncategorized Dislikes

9/11/20260 Children play in the cul-de-sac throughout the summer and I have not heard of complaints.

Craig R Schulz(Resident on Lake Riley Blvd) - craigschulz87@gmail.com Existing Conditions

0

Map ID Uncategorized Likes
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9/5/20260 If at all possible please do not damage our landscaping in this area.

Debra Bryan(Resident on Lake Riley Blvd) - djbryan820@gmail.com Option C

0

Map ID Uncategorized Concerns

9/5/2026
0 There needs to be a stop sign at the intersection of Deerfoot Trail and Lake Riley Blvd.  Residents of Deerfoot 

roll into intersection and I have had quite a few near misses over the years.

Debra Bryan(Resident on Lake Riley Blvd) - djbryan820@gmail.com Option C

1

Map ID Uncategorized Concerns

9/2/2026

0 High volume of debris from yards in this area flow to the street as well as the plows don’t fully clear the culdesac 
which results in mounds of debris, sand, dirt and salt that when melt occurs,, or leaves fall,  drains unfiltered in 
nearby yards and into the culvert straight into Lake Riley. Due to lack of maintenance and plowing and debris, 
the curbs are difficult to locate, if maintained, that would improve turnaround area and less debris management. 

Roni Lundeen(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

0

Map ID Uncategorized Likes

9/2/2026
0 Current home is a rental and many vehicles park in/ near this section on the curve which is dangerous. Limited 

sight lines for large trucks and vehicles have a tough time navigating the area without going on private property

Roni Lundeen(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

0

Map ID Uncategorized Likes

0 0 9/2/2026To reduce the danger that has been there for decades, speed limit signs should be 
added.  The amount of traffic is very small, but delivery trucks need to see signs.  20mph 
is what I would recommend.

0 0 9/9/2026One sided on street parking is essential and perhaps no onstreet parking on that section 
of road

9/2/2026

0 Improved sight lines for those exiting and entering Deerfoot - it is currently a blind intersection and kids, 
walkers, drivers, recreators , service vehicles do not have a stop or yield sign so often enter LRB without 
hesitation or without looking - safety issue. Rc9mmend street light at this intersection and trim trees bushes for 
clearer sight lines  

Roni Lundeen(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

1

Map ID Uncategorized Likes

0 0 9/2/2026I agree that it is a blind spot, but a street light would not help when you already have 
headlights which are a better indicator someone is coming?
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9/2/2026
0 Improved storm water filtering to prevent debris from going downhill to the sewer drainage area and less debris 

and salt into the lake

Roni Lundeen(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

1

Map ID Uncategorized Likes

9/1/2026

1 Drainage and filtering along the whole length of the street is desirable and acceptable sustainable improvement 
for lake health. Appears it will result in a reduction of debris, dirt, and salt flowing down hill (path of least 
resistance) to the culvert and directly into Lake Riley unfiltered.  The current flow also results in drainage 
through yards which results in erosion and damage to landscapes and yards which flow directly into the lake as 
well. 

Roni(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

0

Map ID Uncategorized Likes

0 0 9/2/2026I think other bodies of water inlets are doing the most to contribute to problems of Lake 
Riley cleanliness.  See the DNR website for water clarity, etc. of Lake, Ann, Susan, Lucy 
and Rice Marsh.

0 0 9/2/2026One of the biggest problem that affect Lake Riley is homeowners that cut down the trees 
and shrubs so they could view the lake, and then fertilize to make their lawns perfect and 
zero weeds.   See the report the DNR put out on the lake.

9/1/2026

0 Currently, and without structure redesign, high levels of rain fall, storm water, car wash water and debris from 
tree, ,bushes, landscape and mowing flow to this culvert and directly into Lake Riley without filtration. 
Residents, contracted service providers and the city neglect to rake and pick up debris after mowing, storms, 
landscaping, tree removal and fall leaf dropping; all result in unfiltered flow to the culvert into Lake Riley.   In 
addition, without a storm water redesign, the current snow that is moved, along with all the salt, sand, debris 
end up flowing upon melt, directly into Lake Riley without filtering. The Lake Health suffers. 

Roni(Resident on Lake Riley Blvd) - Cqc1121@gmail.com Option A

0

Map ID Uncategorized Concerns

2 0 9/2/2026While the comment may be true, it is unfortunate that the city did not design for it.  There 
is nothing you can do besides put a filtration system as they have discussed.  Most city 
use holding pond to filter the water and the city chose to build houses instead.
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8/30/20260 Disallowing on-street parking might increase trespassing on private road Deerfoot Trl.

Daniel Mork(Nearby Resident) - danmork@gmail.com Option B

1

Map ID Uncategorized Concerns

1 0 8/30/2026Also, Deerfoot Trl is not wide enough to allow for both on-street parking and EMS vehicle 
access, so if LRB does not permit on-street parking, the public safety issue of EMS 
vehicle access may not be removed, but only moved from LRB to Deerfoot Trl.

8/30/2026
0 LRB residents and their guests often park in this intersection. I believe this is a violation of law, and if so, please 

consider adding signage to  increase public safety at this intersection.

Daniel Mork(Nearby Resident) - danmork@gmail.com Existing Conditions

1

Map ID Uncategorized Concerns

8/22/2026

1 There is not enough space for vehicles to turn around at the end of LRB. As a result, vehicles disobey signs and 
trespass on private road Deerfoot Trl, thereby decreasing the safety and security of the Sunny Slope HOA's 
members. This dead end should be able to accommodate vehicles needing to turn around, including larger 
trucks and vehicles with trailers.

Daniel Mork(Nearby Resident) - danmork@gmail.com Option A

2

Map ID Uncategorized Concerns

0 0 9/1/2026That is not true.  People turn around on Deerfoot trail because they are not sure if they 
can turn around.  99% of vehicles can.  The 1% just back up.
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Public Improvement Hearing
2027 Lake Riley Boulevard

Rehabilitation Project

City Project 27-02

September 14, 2026
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Tonight’s Actions
1. Discuss the improvements

2. Host the Public Hearing

3. Consider Accepting the 
Feasibility Study, Ordering the 
Project, and Authorizing 
Preparation of Plans and 
Specifications

4. Reminder: We are at concept 
stage. Final design details are 
not being approved tonight.
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Project Area and Scope

• ~0.5 miles of public street 
rehabilitation

• Average street width – 20’

• Estimated current Pavement 
OCI = 6

• Spot repair of public utilities

• Consideration of curb and 
drainage improvements

• Stormwater Treatment as 
needed

• ADA improvements

• On-street Parking

• Reminder: Deerfoot Trail is a 
private street
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Project Area and Scope – Substandard Turn-around
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Option A
• Widen street to 26’

• Full pavement reconstruction

• Addition of drainage ditch for purposes of stormwater management

• Largest impacts to trees and existing ROW

• Consideration of No Parking on one side of the street to meet Fire Code
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Option B
• Widen street to 23’

• Full Reconstruction 

• Addition of drainage ditch for purposes of stormwater management

• Impact to trees and existing ROW

• Consideration of No Parking on both sides to meet Fire Code
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Option C
• Widen street to 23’

• Full Depth Reclamation (FDR)

• Maintain existing drainage conditions (minimal stormwater management required)

• Least amount of impact to trees and existing ROW

• Consideration of No Parking on both sides to meet Fire Code
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Other Feasible Considerations

• Maintain existing street width

• Pavement rehabilitation without widening

• Parking is currently allowed on both sides of the street
• Allow existing condition to remain

• Designate No Parking on one side

• Consideration of alternative stormwater management solutions

• Retaining wall additions to minimize impact to properties and trees
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Street Length and Turn-Around 
• Existing Street length is ~2450 feet (maximum length for cul-de-sac is 750 feet per Fire Code)

• Existing turn-around is not compliant with Fire Code or Engineering Standards

• Not proposing to create a standard cul-de-sac or other code compliant turn-around due to existing ROW 
limitations

• Final design will review alternatives to improve the existing condition as much as possible within the existing 
ROW & Easements
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Estimated Budget and Cost Summary

• The estimates include a 10% contingency

Fund Budget Option A Option B Option C

Street (PMP) $ 2,598,000 $ 2,741,000 $ 2,590,000 $ 1,817,000

Surface Water $ 1,000,000 $    892,000 $    896,000 $    406,000

Sanitary Sewer $    158,000 $    198,000 $    200,000 $    215,000

Watermain $    258,000 $    308,000 $    309,000 $    334,000

Total $ 3,014,000 $ 4,139,000 $ 3,995,000 $ 2,772,000
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Preliminary Assessment Summary

• Preliminary assessment amounts are based on the proposed rehabilitation technique

• Reminder, final assessment amounts will be determined at the Assessment Hearing (Spring 2027)

• The project is following the Flat Rate assessment methodology

• Estimated 2027 Flat Rates:
➢ Full Depth Reclamation $ 5,300
➢ Full Reconstruction $ 9,850

Note: These amounts are an increase of 3% over the 2026 flat rates

223



Assessment Map
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Public Engagement Effort
• 5-yr Capital Improvement Plan map on the City’s webpage

• 1-yr advanced notification via postcard

• Specific project webpage, with Project Updates distributed to email subscribers (313 total)

• Resident Survey

• On-line Story Map

• Open House hosted on September 2, 2026, at City Hall  (~42 attendees)
➢Advertised via a mailing, city’s website calendar, other SM outreach
➢The open house included the opportunity to complete a comment card
➢The materials exhibited at the open house are available on the project webpage

• Mailed notification letter announcing tonight’s public hearing and the preliminary assessment 
information

• Public notification in the Sun Sailor
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Public Feedback Summary
• Many comments received, submitted via multiple ways: (~42 attendees at the Open House)

o 25 responses to the resident survey

o Many emails and phone calls received by multiple staff members and the City Council

o 5 comment cards from the open house

o ~40 individual comments left via the Story Map’s provide input feature

• There are 28 assessable properties plus 19 adjacent properties

• Main considerations heard at the Open House and via other recent feedback

1. There are other options which need to be considered

2. Lack of general support for widening the existing street

3. Lack of general support for elimination of on-street parking

4. Lack of general support for water quality improvements which would require use of additional 
width within the ROW and easements which would affect existing trees and vegetation

5. Some support for a design which would strive to meet the Fire Code and Engineering Standards 
to a reasonable extent
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Project Schedule

Task Date

Order the Improvements September 14, 2026

Approve Design & Authorize Bidding January 25, 2027

Bid Opening February 18, 2027

Public Open House #2 March 10, 2027

Assessment Hearing – Award Construction Contract March 22, 2027

Start Construction May 2027

Substantial Completion November 2027

Final Completion June 2028
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Recommendation

• The project is necessary, feasible, and cost effective from an engineering and 
financing perspective

• Specific design decisions do not need to be made tonight

• Staff recommends proceeding with Ordering the Project and authorizing 
preparation of plans and specifications
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Questions?

Followed by holding the Public Hearing
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Proposed Motion

“The Chanhassen City Council adopts a resolution accepting the 
feasibility study, ordering the improvements, and authorizing 
preparation of plans and specifications for the 2027 Lake Riley 
Boulevard Rehabilitation Project.”
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Previous Assessments

Mill & Overlay Full Depth Reclamation Full Reconstruction

2025 $5,000 $9,270

2024 $2,664 $4,545 $6,275

2023 $3,012 - $3,723

2022 $2,667 - $3,372

2021 $1,678 - $1,688 $ 2,010 - $ 3,959

Density is a large contributing factor
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North Lotus Lake Park Stormwater Project

• Implemented and funded by RPBCWD
• Provides for the majority of stormwater management 

permitting requirements for our 2026 Street Rehabilitation 
Project

• Project boards and staff from RPBCWD were present at the 
open house

• RPBCWD Board will consider ordering the project in 
December

• Cooperative Agreement needed between City and RPBCWD
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City Council Item

September 14, 2026

 
 

Item Resolution Approving the Preliminary 2026 Tax Levy, Collectible in 2027, and
Establishing the Truth-in-Taxation Public Meeting Date

File No. Item No: H.1

Agenda Section GENERAL BUSINESS

Prepared By Kelly Grinnell, Finance Director

Reviewed By Laurie Hokkanen

 

SUGGESTED ACTION

"The Chanhassen City Council approves the resolution for the preliminary 2026 Tax Levy,
Collectible in 2027, and establishes the Truth-in-Taxation public meeting date."

Motion Type N/A

Strategic
Priority Financial Sustainability

 
SUMMARY
 
 
BACKGROUND
 
 
DISCUSSION
 
Staff will review the 2027 preliminary General Fund budget and review the preliminary 2027 levy.
Council's goal has been to adopt a preliminary levy at the September 14, 2026 council meeting. If more
time is needed, the preliminary levy can be adopted at the September 28, 2026 council meeting.
 
BUDGET
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RECOMMENDATION
 
Staff recommends that the Chanhassen City Council approve the resolution for the preliminary 2026
Tax Levy, Collectible in 2027, and establish the Truth-in-Taxation public meeting date.
 
ATTACHMENTS
Memo - Prelim 2027 Budget and Levy Adoption 2026-09-14
Resolution 2026-XX Adopting Pay 2027 Levy and Setting Public Meeting Date
Budget Presentation for Council Meeting
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Date: September 14, 2026 

To: Mayor and Council Members 

From: Kelly Grinnell, Finance Director 

Re: Preliminary 2027 Budget & Levy Adoption 

 

 

2027 General Fund Budget 

Since June, staff has worked on the 2027 General Fund budget. In July department heads submitted budget requests, and 

those requests were incorporated into the budget, resulting in a $200,000 preliminary deficit. Staff met with department 

heads to pare down budget requests, resulting in a draft 2027 General Fund budget that is balanced, with revenues equal 

to expenditures. There have been two council work sessions. Staff has not made any adjustments to the General Fund 

budget since the last work session on August 31.   

Wages and Benefits 

The current union contract is in effect through 2028. The contract includes a minimum of 3% COLA for union employees 

each year, so a 3% COLA is budgeted for both union and non-union employees for 2027. 

In 2026 the city completed a market wage study. Based on the results of the study, a tenth step was added to the pay 

scale and a few positions were regraded. These changes were incorporated into the 2026 budget. No further adjustments 

are recommended for 2027. A full compensation study will likely be completed in 2030 or 2031. Step increases for eligible 

employees are incorporated into the budget. 

The city sent an RFP for health insurance out, with proposals due by September 3, 2026. Our insurance broker is currently 

reviewing the results. The one-year increases range from a 16% increase to a 39% increase with our current carrier. None 

of the proposals contains a 2nd year rate cap, but our broker is inquiring about that. Some of the proposals have higher 

deductible and out-of-pocket costs or more restrictive networks, so we will analyze all the options. The current budget 

draft includes a 20% increase and there is also $100,000 in assigned fund balance for health insurance. This is enough to 

cover a 32% increase, which should work with at least one of the insurance proposals.  

There are some planned staff additions in the 2027 budget. One is for the addition of a custodian for city facilities. This 

position was hired in 2026 at a net neutral cost. The city had been contracting out for janitorial services, but after 

reviewing the cost and quality of those services it was determined that it made more sense to hire an employee for that 

service. 

The other staff additions for 2027 are for the hiring of four full-time firefighters. The city has struggled with filling fire 

shifts during 2026, and several firefighters have worked long shifts during the year (sometimes 72 consecutive hours) due 

to difficulties with hiring and retaining staff. There were also some medical leaves of absence that contributed to the issue. 

The hiring of the four additional firefighters would be contingent upon the city receiving a SAFER grant and council 

approval. The city expects to find out if it has received the grant by the end of September and the employees would be 

hired by March 2027, if approved. The SAFER grant covers about 50% of the cost of the positions for the first three years 

based on a descending reimbursement. The table below shows the city portion versus grant portion through 2030: 
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Year City Portion SAFER Grant Total for Both Comments 

2027 $122,223 $261,907 $384,130 March 15-December 31 

2028 $201,485 $328,508 $529,993 Full year 

2029 $394,168 $188,825 $582,993 Full year 

2030 $610,211 $31,081 $641,292 Grant ends March 2030 

Total $1,328,087 $810,320 $2,138,408 
 

 

With all these changes, the current budget shows the overall wages and benefits portion of the 2027 General Fund budget 

is increasing by 6.7%, or $615,435, from $9,238,900 to $9,854,335.  

Other Expenses 

Other expenses for the 2026 General Fund budget are expected to increase 5.9%, or $450,043, from $7,685,370 to 

$8,135,413. Some of the significant changes include: 

 Policing expenditures – up $194,161, due to a 7.0% increase in the contract with Carver County 

 Electric and natural gas expenses for the new City Hall are projected to increase by $48,000 based on conservative 

budget estimates – we still do not have a full year of history with the solar panels to accurately forecast these line 

items 

 Addition of the Civic Campus Park Building division – this is new, due to the opening of the park building and 

expenses for staffing, concessions, utilities, and other expenses, adding $24,400 to operating expenses (and 

$14,974 in wages and benefits) 

 Legal services are increasing by $15,000 and county assessment expenses are increasing by $28,000 – these line 

items have not been adjusted for a few years, so this is largely due to that adjustment 

 Street maintenance expenses are increasing by $63,000 for added sealcoating, pavement marking, and contract 

patching expenses 

 Recycling and yard waste expenses are increasing by $40,700, which is partially offset by resident fees 

 Software implementation and annual license fees for the new park and recreation software is adding $18,300 in 

expense, but this is partially offset by revenue each year 

Overall Expenses 

Total expenses for the current draft of the 2027 General Fund budget are $17,989,748, up 6.3%, or $1,065,477, compared 

to $16,924,270 for 2026.  

Revenues 

Total revenues for the current draft of the 2027 General Fund budget are $17,991,195, up 6.3%, or $1,066,925, compared 

to $16,924,270 for 2026. Most of the increase is due to a 4.3% increase in the General Fund levy, which adds $538,000. 

Overall permit revenue is expected to increase by $388,925, due to an increase in the number of permits and an increase 

in the permit fee schedule, which has not been increased for about four years. The city uses a multi-year average for 

permit revenue. Charges for service are projected to increase by $117,100. 

 

2027 Other Funds 

The City has several other budgeted funds, including special revenue funds and capital project funds. Staff is working on 

updates to the Capital Improvement Plan (CIP) for 2027-2031 and adding projections for 2032-2036. The 2027-2031 CIP 

will be presented at a future work session. 
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The City has three Enterprise (or Utility) Funds:  Water, Sewer, and Storm Water. These funds do not have a property tax 

levy and are operated like a business, with user fees set to cover operating, capital, and debt expenses. Budgets for these 

funds will be considered in the fall. 

 

Property Tax Levy Projections 

The table below shows levy projections from the December 2025 Truth in Taxation meeting based on the 6.9% increase in 

2026 and the increasing levy for City Hall Campus debt: 

 

Staff reviewed the projections and does not have any recommended changes. The City will be issuing bonds for a portion 

of the Community Center project later this fall, however, those bonds will be repaid by the local option sales tax and do 

not impact the levy. In 2027, the city will issue additional bonds for the remaining amount of the project and the levy for 

that debt service is expected to begin in 2028. 

 

Market Values and Tax Capacity for Taxes Payable in 2027 

How much a property owner pays for property taxes depends on several factors. The first step is determining the 

property’s estimated market value (EMV). The city contracts with Carver County for assessment services, which determines 

the EMV. They set a value each January 1 for each property. The table below shows the totals as of January 1, 2026 (for 

taxes payable in 2027) compared to 2025 EMV. 
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Overall EMV for the city increased by 6.04%, with new construction accounting for 39.4% of the increase and change in 

market value accounting for 60.6% of the increase. Existing residential properties increased in value by an average of 

3.87% and existing commercial/industrial properties increased in value by an average of 0.68%. Residential properties 

make up about 84% of the market value in the city. 

 

 

The chart below shows the changes in median and average home values for Chanhassen homes for the last three years. 

 

 

The next step in calculating property taxes is to determine taxable market value (TMV). Homes valued below $517,200 

receive a homestead market value exclusion which reduces TMV.  For homesteads valued at $95,000 or less, the exclusion 

is 40% of the market value, creating a maximum exclusion of $38,000. The exclusion is reduced as property values increase 

and phases out for homesteads valued at $517,200 or more. TMV may also be adjusted for various deferments, exclusions, 

or other reductions.  

The city’s estimated TMV for taxes payable in 2027 is $6,837,303,176, compared to $6,444,941,784 for taxes payable in 

2026. This is an increase of 6.1%, which tracks with the increase in EMV. 

The next step in calculating property taxes is to determine the tax capacity of properties. Depending on the property use, 

a class rate is applied to the parcel at class rates determined by Minnesota law. Residential homestead properties have a 

class rate of 1.0% up to $500,000 and 1.25% for value over $500,000. Commercial/industrial properties have a class rate of 

1.5% for the first $150,000 and 2.0% for value over $150,000. There are several other class rates in effect. 
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The city’s tax capacity for taxes payable in 2027 is $75,021,574 after adjustments for tax increment and fiscal disparities. 

This compares to tax capacity of $71,388,412 for taxes payable in 2026. This is an increase of 5.1%, which is slightly below 

the increase in EMV and TMV. This is due to tax increment adjustments. 

The final step in calculating property taxes is taking the tax capacity of each parcel and multiplying it by the city’s tax rate. 

For taxes payable in 2027, the estimated city tax rate is 22.547%, up from 22.04% for last year. 

 

Projected Property Taxes in 2027 

Projected Property Tax Increases for Various Properties 

The table below shows projected property tax increases for various residential properties.  The impact to residential 

property owners is higher than the impact to commercial/industrial property owners since market values increased 3.87% 

on average for residential compared to 0.68% for commercial/industrial. 

 

 

The table below shows projected property tax increases for two commercial/industrial properties.  
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Total Monthly Cost of City Services 

In addition to property taxes, residents and business owners pay a monthly utility bill for water, sewer, and storm water 

management. Rates for monthly utilities are set to cover the cost of providing water, sewer, and storm water management 

services and need to cover operating, debt service, and capital costs. Ehlers helped the city conduct a rate study in 2022. 

Based on that study, rates for utility services are expected to increase as follows: Water 4.5%, Sewer 8.5%, and Storm 

Water Management 15%. A customer using 9,000 gallons monthly would see their bill increase from $92.38 to $99.57. 

The table below shows the total monthly cost of city services for the average valued home for 2027 compared to 2026: 

 

 

Next Steps 

The council is required to adopt a preliminary tax levy by September 30 of each year and hold a Truth in Taxation (TNT) 

public meeting prior to adopting a final levy and budget before the end of the calendar year. 

The plan is to adopt the preliminary tax levy at the council meeting on September 14, 2026. A resolution to adopt the 

preliminary levy is included the regular council agenda packet. If necessary, the preliminary tax levy could be adopted at 

the September 28, 2026, meeting. The final tax levy cannot exceed the amount of the preliminary tax levy, but it can be 

lower.  

Additional budget work sessions are planned for October and November, before the TNT meeting on December 14, 2026. 
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CITY OF CHANHASSEN 

 CARVER AND HENNEPIN COUNTIES, MINNESOTA 

 

DATE:  September 14, 2026               RESOLUTION NO:  2026-XX   

 

MOTION BY:                   SECONDED BY:       

 

A RESOLUTION APPROVING THE PRELIMINARY 2026 

TAX LEVY, COLLECTIBLE IN 2027, AND ESTABLISHING 

THE TRUTH-IN-TAXATION PUBLIC MEETING DATE 
 

WHEREAS, the City Council is required to adopt a preliminary maximum tax levy by September 

30 and certify the levy to the County for the purposes of preparing the Truth-in-Taxation notices 

mailed to property owners in the City of Chanhassen; and 

 

WHEREAS, the City Council has examined the preliminary budgetary and tax levy needs for the 

City of Chanhassen for the calendar year 2027 through budget meetings; and 

 

WHEREAS, the City Council will continue to examine the budget and tax levy needs through 

budget meetings prior to the adoption of the final budget and levy; and 

 

WHEREAS, the City Council has examined the debt service levy need for the 2016A bonds, which 

have a scheduled levy of $490,560, and has determined that a levy of $451,000 is adequate given 

the projected cash balance in the debt service fund for those bonds; and 

 

WHEREAS, the City Council has examined the debt service levy need for the 2025B bonds, which 

have a scheduled tax abatement levy of $545,081 and a CIP levy of $165,441, and has determined 

that a tax abatement levy of $414,600 and a CIP levy of $100,000 is adequate given the projected 

cash balance in the debt service fund for those bonds; and 

 

WHEREAS, the City Council is required to hold a Truth-in-Taxation public meeting between the 

dates of November 25 and December 28. 

 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Chanhassen that 

the preliminary levy to be levied in 2026 upon the taxable property in the City of Chanhassen for 

collection in the year 2027 for the following purposes and in the following amounts: 
 

Fund Pay 2027 Levy Amount 

General $13,112,000 

Fleet & Equipment 750,000 

Facilities 177,000 

Pavement Management Program 1,040,000 

Park Renovation 120,000 

Transportation Infrastructure Management 250,000 

PW Facility Debt Service (2016A Bonds) 451,000 

Civic Campus Debt Service (2024A Bonds) 1,185,400 

2025B Bonds – CIP Levy Portion 414,600 

2025B Bonds – Abatement Levy Portion 100,000 

TOTAL PRELIMINARY LEVY $17,600,000 
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BE IT FURTHER RESOLVED that the City of Chanhassen authorizes the Treasurer to certify the 

preliminary levy to the County Auditor for preparation of the Truth-in-Taxation notices, as set forth 

in the Preliminary Tax Levy Certification document; and 

 

BE IT FURTHER RESOLVED that the City Council has scheduled the Council Meeting on 

December 14, 2026, at 7:00 p.m. for the Truth-in-Taxation public meeting to discuss the budget 

and levy, allow public comment, and adopt the final 2027 budget and levy. 

 

 PASSED AND ADOPTED by the Chanhassen City Council this 14th day of September 

2026. 

 

ATTEST: 

 

 

 

                                                                                                                                       

Jenny Potter, City Clerk                Elise Ryan, Mayor 

 

 

  YES    NO   ABSENT   
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City of 
Chanhassen
Preliminary 2027 
Levy & Budget 

September 14, 2026
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Discussion Items

• 2027 General Fund Budget

• 2027 Other Funds & CIP

• Pay 2027 Property Tax Levy
• Impact on Various Properties

• Next Steps

City of Chanhassen Council Meeting – September 14, 2026 2 245



Preliminary 2027 General Fund Budget

Wages & Benefits
• Current union contract -> 2028, contract provides for minimum 3% COLA ↑ in 2027 and 2028, same COLA applies to non-

union employees

• Step increase of 3% for eligible employees

• Market wage study  completed in 2026 – resulted in addition of Step 10 and pay reclassification for positions below 90% of 
benchmarks 

• Health insurance – 20% increase budgeted currently for 2027

• Have $100K in assigned fund balance for large premium increase – this is enough to cover an insurance increase up 
to 32% (when including 20% increase already in budget)

• Currently reviewing results of RFP for insurance – should have enough between budget and fund balance

• Total FTE count – up by 5 – 1 for Custodian (swap for contractual services line item) and 4 Firefighters (subject to SAFER 
grant award)

• Current projection is 6.7% overall increase from 2026 wages and benefits - $9.239M to $9.854M
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Preliminary 2027 General Fund Budget

Other Items
• Sheriff’s Contract – 7.0% ↑, or $194,161

• Utility expenses for new Civic Campus up $48,000 – projections based on conservative estimates – we do not have a 
full year history of usage with the solar panels to forecast 

• Addition of Civic Campus Park Building – expenses for staffing, concessions, utilities, and other expenses, adds 
$24,400 to operating expenses ($14,974 in wages and benefits)

• Legal services up $15,000 and county assessor contract up $28,000

• Street maintenance up $63,000 for added sealcoating, pavement marking, and contract patching – part of street 
maintenance planning process

• Others – yard waste expense $40,700 (plus Saturday staffing), park and rec software (offset by reduced fees)

• Total for non-wage/benefit expenditures up 6.3% from 2026 budget - $7.685M to $8.135M
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Preliminary 2027 General Fund Budget

Expenditures by Function

City of Chanhassen Council Meeting – September 14, 
2026

5

Function 2026 Budget 2027 Preliminary $ Increase % Increase

General Government $3,794,197 $3,637,348 $-156,849 -4.1%

Public Safety $6,161,781 $6,752,947 $591,166 9.6%

Public Works $3,154,505 $3,317,810 $163,305 5.2%

Parks & Recreation $3,054,420 $3,287,460 $233,040 7.6%

Community Development $759,367 $994,183 $234,816 30.9%

Total Expenditures $16,924,270 $17,989,748 $1,065,478 6.3%
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Preliminary 2027 General Fund Budget

Revenues by Type

City of Chanhassen Council Meeting – September 14, 
2026

6

Function 2026 Budget 2027 Preliminary $ Increase % Increase
Property Tax $12,574,000 $13,112,000 $538,000 4.3%

Cable Franchise Fees $125,000 $115,000 $-10,000 -8.0%

Licenses & Permits $1,733,700 $2,132,125 $398,425 23.0%

Fines & Penalties $75,000 $75,000 $0 0.0%

Intergovernmental $627,370 $673,370 $46,000 7.3%

Charges for Service $666,900 $784,000 $117,100 17.6%

Investment Income $325,000 $375,000 $50,000 15.4%

Other Income $387,300 $393,700 $6,400 1.7%

Transfers In $410,000 $331,000 $-79,000 -19.3%

Total Revenues $16,924,270 $17,991,195 $1,066,925 6.3%

249



Preliminary 2027 General Fund Budget

General Fund Budget currently balanced

Includes the following items:

1. Hiring of 4 FT Firefighters assuming SAFER grant awarded – 
should know by the end of September 2026

2. Use of assigned fund balance for one-time items: 2027 
special election, portion of health insurance premium 
increase, council strategic planning session, and search firm 
cost for new city manager 

City of Chanhassen Council Meeting – September 14, 
2026
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Outlook for Other Funds

Special Revenue Funds Capital Funds Utility Funds
• No property tax levies

• Transferring $331K from Grants 
Fund to General Fund – use of 
Public Safety aid (last of three-
year planned use)

• Fleet & Equipment – Fire Engine 
in 2029

• Facilities

• Pavement Management Program

• Transportation Infrastructure 
Management (TIM) 

• Do not expect significant change 
from last year’s projections

• CIP will be updated to include 
2031 (staff working on adding 
projections through 2036)

• Budget work begins in fall

• Will update projections from 
Utility Rate Study

• Expect to continue with 
planned rate increases

City of Chanhassen Council Meeting – September 14, 2026 8

Debt Service Funds
• Property tax levies for 2 funds in 

2027 – PW Facility & Civic Campus

• Chanhassen Comm Center bonds 
levy expected to start in 2028
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Property Tax Levy Projection

City of Chanhassen Council Meeting – September 14, 
2026
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Market Values for 
Taxes Payable in 
2027

• Total market value of all properties in city is almost $7 Billion, up 
about $400M

• New construction added $156M in tax base
• Increased value in existing properties added $240M in tax base
• Combined increase of 6.04%, compared to 5.14% in 2025, 

2.25% in 2024
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Property Tax Impact on Residential
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Property Tax Impact on Commercial
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Reduce Levy Increase from 7.1%?

To get to a 6.9% Levy Increase

• Would need to cut $21K from the levy

To get to a 6.5% Levy Increase

• Would need to cut $87K from the levy

City of Chanhassen Council Meeting – September 14, 
2026
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Save for Council Decision on Levy

• During the work session on September 14, 2026, the 
council decided to set the preliminary levy at a ___% 
increase

• Reduction to come from __________________________

• Final levy to be set on December 14, 2026, cannot be 
higher than preliminary levy

City of Chanhassen Council Meeting – September 14, 
2026
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Impact of Reducing Levy - Residential

City of Chanhassen Council Meeting – September 14, 2026 15
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Impact of Reducing Levy - Commercial
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Levy Comparison to Other Cities
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Total Cost of 
Monthly 
Services

City of Chanhassen Council Meeting – September 14, 2026 18

Average 
Home

2026 2027 $ Change % Change

City 
Property 
Taxes*

$109.25 $117.00 $7.75 7.1%

Utility Bill** $92.38 $99.57 $7.19 7.8%

Total for 
City 
Services

$201.63 $216.57 $14.94 7.4%

What is the total cost of city services each month for an 
average home in Chanhassen?

*City portion of property taxes based on average value home of $598,000

**Utility billing based on water usage of 9,000 gallons
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Budget Calendar -
City Council
June 22, 2026  Work Session – Completed!

August 31, 2026  Work Session – Completed!

September 14, 2026 Work Session & Council Meeting

    Set preliminary property tax levy (could be 
  set on September 28 if needed)

October 26, 2026  Work Session

November 9, 2026  Work Session

November 23, 2026  Work Session

December 14, 2026 Council Meeting

    Adopt final levy and budget
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City Council Item

September 14, 2026

 
 

Item Second Quarter Financial Report

File No. Item No: J.1

Agenda Section ADMINISTRATIVE PRESENTATIONS

Prepared By Amy Weidman, Senior Admin Support Specialist

Reviewed By

 

SUGGESTED ACTION

N/A

Motion Type N/A

Strategic
Priority Communications

 
SUMMARY
 
 
BACKGROUND
 
 
DISCUSSION
 
 
BUDGET
 
 
RECOMMENDATION
 
 
ATTACHMENTS
Second Quarter Financial Report
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CITY OF CHANHASSEN
QUARTERLY FINANCIAL REPORT

For the Quarter Ending June 30, 2026
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Fund
Actual Thru 
Qtr 2 2026

Budget Thru 
Qtr 2 2026 Annual Budget

Budget 
Remaining

Percent 
Received or 

Expended Comment

Revenues
Property Taxes 6,141,187$     6,287,000$     12,574,000$   6,432,813$     48.8% Tax Settlements: June/July & December
Franchise Fees 24,310$            31,250$            125,000$         100,690$         19.4%
Licenses & Permits 1,718,043$     921,850$         1,733,700$     15,657$            99.1%
Intergovernmental -$                    -$                    627,370$         627,370$         0.0%
Charges for Services 334,231$         333,450$         666,900$         332,669$         50.1%
Fines and Forfeits 32,693$            31,250$            75,000$            42,307$            43.6%
Investment Income 147,080$         125,000$         325,000$         177,920$         45.3%
Other Income 284,069$         193,650$         387,300$         103,231$         73.3%

Total Revenues 8,681,613$     7,923,450$     16,514,270$   7,832,657$     52.6%

Expenditures
General Government

Council 74,959$            62,562$            125,123$         50,164$            59.9%
Administration 309,962$         293,972$         705,532$         395,570$         43.9%
Economic Development 96,063$            85,723$            205,735$         109,672$         46.7%
Communications 169,357$         167,855$         402,852$         233,495$         42.0%
Finance 211,184$         210,493$         420,985$         209,801$         50.2%
Contracted Central Services 84,241$            91,667$            417,000$         332,759$         20.2% Legal & Property Assessment Services
IT 539,650$         415,539$         831,077$         291,427$         64.9%
City Hall Facility 375,215$         290,998$         481,995$         106,780$         77.8%
Elections 6,847$               8,833$               53,000$            46,153$            12.9%
Library Facility 53,675$            62,874$            150,898$         97,223$            35.6%

Total General Government 1,921,153$     1,690,514$     3,794,197$     1,873,044$     50.6%

Public Safety
Police 1,364,050$     1,382,671$     2,765,341$     1,401,291$     49.3% Pay Carver County in June & November
Fire Prevention & Administration 818,656$         844,979$         1,689,957$     871,301$         48.4%
Fire Duty Crews & Paid-On-Call 176,250$         138,685$         647,843$         471,593$         27.2%
Building Inspections 489,178$         529,321$         1,058,641$     569,463$         46.2%

Total Public Safety 2,848,134$     2,895,654$     6,161,782$     3,313,648$     46.2%

Public Works
Engineering 326,521$         311,123$         678,814$         352,293$         48.1%
GIS 57,179$            49,539$            108,085$         50,906$            52.9%
PW Adminstration & Facility 80,687$            72,783$            158,800$         78,113$            50.8%
Street Maintenance 496,827$         503,554$         1,208,529$     711,702$         41.1%
Street Lighting & Signals 215,516$         220,006$         528,015$         312,499$         40.8%
Fleet 227,175$         216,453$         472,261$         245,086$         48.1%

Total Public Works 1,403,905$     1,373,458$     3,154,504$     1,750,599$     44.5%

Community Development 275,511$         348,043$         759,367$         483,856$         36.3%

Parks & Recreation
Park & Rec Administration 100,917$         99,488$            217,065$         116,148$         46.5%
Recreation Center 242,865$         234,333$         511,273$         268,408$         47.5%
Lake Ann Park Operations 12,401$            23,208$            55,700$            43,299$            22.3%
Park Maintenance 764,459$         619,425$         1,486,619$     722,160$         51.4%
Senior Center 86,156$            76,628$            167,188$         81,032$            51.5%
Recreation Programs & Events 251,176$         282,597$         616,575$         365,399$         40.7%

Total Parks & Recreation 1,457,974$     1,335,679$     3,054,420$     1,596,446$     47.7%

Total Expenditures 7,906,677$     7,643,349$     16,924,270$   9,017,593$     46.7%

Revenues Over/(Under) 
Expenditures

774,936$         280,101$         (410,000)$        (1,184,936)$    

Operating Transfers In -$                    -$                    410,000$         410,000$         

Net Change in Fund Balance 774,936$         280,101$         -$                    (774,936)$        

Page 1

CITY OF CHANHASSEN
STATEMENT OF REVENUES AND EXPENDITURES

ACTUAL AND BUDGET - GENERAL FUND (UNAUDITED)
FOR THE QUARTER ENDED JUNE 30, 2026
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CITY OF CHANHASSEN
BUILDING INSPECTIONS DEPARTMENT REVENUE

THRU 2ND QUARTER 2026 COMPARED TO BUDGET AND 2025

Page 2

JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC

Plumbing Fees $10,255 $11,942 $14,050 $86,336 $17,400 $12,424

Mechanical Fees $15,775 $14,003 $81,736 $18,388 $19,746 $30,550

Plan Check Fees $31,259 $32,875 $58,583 $237,887 $27,073 $24,394

Building Permit Fees $48,852 $50,548 $30,724 $301,762 $40,811 $43,543

TOTAL REVENUE $106,141 $109,368 $185,093 $644,373 $105,030 $110,911 $- $- $- $- $- $-

2026 BUDGETED REVENUE $120,917 $120,917 $120,917 $120,917 $120,917 $120,917 $120,917 $120,917 $120,917 $120,917 $120,917 $120,917

2025 REVENUE $82,643 $161,271 $68,958 $455,458 $88,790 $100,871 $215,966 $131,663 $98,407 $294,348 $92,261 $89,792
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Fund
Actual Thru 
Qtr 2 2026

Budget Thru 
Qtr 2 2026 Annual Budget

Budget 
Remaining

Percent 
Received or 

Expended

Revenues
Charges for Services 2,130,827$     2,099,200$     5,248,000$     3,117,173$     40.6%
Investment Income 29,877$            40,000$            80,000$            50,123$            37.3%
Refunds & Reimbursements 2,726$               2,500$               5,000$               2,274$               54.5%
Connection Charges 3,020,555$     813,693$         1,627,386$     (1,393,169)$    185.6% *

Total Revenues 5,183,985$     2,955,393$     6,960,386$     1,776,401$     74.5%

Expenditures
General Operations

Wages & Benefits 648,799$         620,449$         1,353,706$     704,907$         47.9%
Supplies 122,749$         143,550$         313,200$         190,451$         39.2%
Professional Services 79,332$            93,454$            203,900$         124,568$         38.9%
Utilities 148,853$         175,496$         382,900$         234,047$         38.9%
Insurance 5,300$               10,600$            21,200$            15,900$            25.0%
Repairs & Maintenance 97,187$            171,004$         373,100$         275,913$         26.0%
Other Expenses 152,385$         189,310$         413,039$         260,654$         36.9%

Total General Operations 1,254,605$     1,403,862$     3,061,045$     1,806,440$     41.0%

Debt Service
Principal 970,000$         970,000$         970,000$         -$                    100.0%
Interest & Related Expense 254,777$         254,777$         495,763$         240,986$         51.4%

Total Debt Service 1,224,777$     1,224,777$     1,465,763$     240,986$         83.6%

Capital Projects
Water Portion of Street Projects 129,051$         129,051$         1,360,000$     1,230,949$     9.5%
Equipment -$                    -$                    22,500$            22,500$            0.0%
Leased Vehicles Expense 3,915$               3,915$               59,999$            56,084$            6.5%
Infrastructure 249,393$         180,000$         180,000$         (69,393)$          138.6%
Water Portion of PW Bldg Imp -$                    -$                    5,000$               5,000$               0.0%
Water Treatment Plant -$                    -$                    85,680$            85,680$            0.0%

Total Capital Projects 382,359$         312,966$         1,713,179$     1,330,820$     22.3%

Total Expenditures 2,861,741$     2,941,605$     6,239,987$     3,378,246$     45.9%

Revenues Over/(Under) 
Expenditures

2,322,244$     13,788$            720,399$         (1,601,845)$    

* Budget based on Avienda projections

CITY OF CHANHASSEN
STATEMENT OF REVENUES AND EXPENDITURES

ACTUAL AND BUDGET - WATER FUND (UNAUDITED)
FOR THE QUARTER ENDED JUNE 30, 2026

Page 3
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Fund
Actual Thru 
Qtr 2 2026

Budget Thru 
Qtr 2 2026 Annual Budget

Budget 
Remaining

Percent 
Received or 

Expended

Revenues
Charges for Services 2,489,415$     2,540,983$     5,081,966$     2,592,551$     49.0%
Intergovernmental Revenue 10,000$            -$                    -$                    (10,000)$          -
Refunds & Reimbursements 940$                   -$                    -$                    (940)$                 -
Investment Income 28,891$            30,000$            60,000$            31,109$            48.2%
Connection Charges 816,252$         214,170$         428,340$         (387,912)$        190.6% *

Total Revenues 3,345,498$     2,785,153$     5,570,306$     2,224,808$     60.1%

Expenditures
General Operations

Wages & Benefits 425,101$         192,307$         923,074$         497,973$         46.1%
Supplies 9,774$               15,133$            72,637$            62,863$            13.5%
Professional Services 50,872$            26,034$            124,963$         74,090$            40.7%
Utilities 24,175$            13,229$            63,500$            39,325$            38.1%
Insurance 5,305$               5,305$               21,218$            15,913$            25.0%
Repairs & Maintenance 40,570$            28,414$            136,387$         95,817$            29.7%
MCES Wastewater Charge 1,689,327$     854,664$         3,418,655$     1,729,328$     49.4%
Other Expenses 87,761$            34,499$            165,597$         77,836$            53.0%

Total General Operations 2,332,885$     1,169,584$     4,926,030$     2,593,145$     47.4%

Debt Service
Principal 175,000$         175,000$         175,000$         -$                    100.0%
Interest & Related Expense 12,108$            12,108$            22,025$            9,917$               55.0%

Total Debt Service 187,108$         187,108$         197,025$         9,917$               95.0%

Capital Projects
Sewer Portion of Street Projects 69,513$            73,462$            890,000$         820,487$         7.8%
Leased Vehicles Expense 3,915$               2,131$               59,999$            56,084$            6.5%
Equipment -$                    -$                    13,500$            13,500$            0.0%
Infrastructure 41,666$            540$                   553,600$         511,934$         7.5%
Sewer Portion of PW Bldg Imp -$                    -$                    5,000$               5,000$               0.0%

Total Capital Projects 115,094$         76,133$            1,522,099$     1,407,005$     7.6%

Total Expenditures 2,635,087$     1,432,825$     6,645,154$     4,010,067$     39.7%

Revenues Over/(Under) 
Expenditures

710,411$         1,352,328$     (1,074,848)$    (1,785,259)$    

* Budget based on Avienda projections

CITY OF CHANHASSEN
STATEMENT OF REVENUES AND EXPENDITURES

ACTUAL AND BUDGET - SEWER FUND (UNAUDITED)
FOR THE QUARTER ENDED JUNE 30, 2026
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Fund
Actual Thru 
Qtr 2 2026

Budget Thru 
Qtr 2 2026 Annual Budget

Budget 
Remaining

Percent 
Received or 

Expended

Revenues
SWM Charges 1,375,885$     1,360,125$     2,720,250$     1,344,365$     50.6%
Other Permits 1,230$               -$                    -$                    (1,230)$             -
Other Revenues 64,311$            -$                    -$                    (64,311)$           -
Connection Charges -$                    70,000$            140,000$         140,000$         0.0% *

Total Revenues 1,441,426$     1,430,125$     2,860,250$     1,418,824$     50.4%

Expenditures
General Operations

Wages & Benefits 544,157$         508,663$         1,109,810$     565,653$         49.0%
Supplies 3,890$               11,944$            26,059$            22,169$            14.9%
Professional Services 52,310$            84,129$            183,554$         131,244$         28.5%
Insurance 2,060$               4,120$               8,240$               6,180$               25.0%
Repairs & Maintenance -$                    23,604$            51,500$            51,500$            0.0%
Other Expenses 45,748$            48,864$            106,613$         60,865$            42.9%

Total General Operations 648,165$         681,324$         1,485,775$     837,610$         43.6%

Debt Service
Principal 130,000$         130,000$         130,000$         -$                    100.0%
Interest & Related Expense 8,883$               8,883$               15,910$            7,027$               55.8%

Total Debt Service 138,883$         138,883$         145,910$         7,027$               95.2%

Capital Projects
Storm Water Portion of Street Projects 514,619$         514,619$         3,010,000$     2,495,381$     17.1%
Infrastructure Improvements 4,690$               4,690$               60,000$            55,310$            7.8%
Equipment -$                    -$                    7,000$               7,000$               0.0%
Annual Stormwater Pond Improvements 275,226$         275,226$         535,500$         260,274$         51.4%
Upper Riley Creek Stabilization -$                    150,000$         150,000$         0.0%
Storm Water Portion of PW Bldg Imp -$                    -$                    5,000$               5,000$               0.0%

Total Capital Projects 794,535$         794,535$         3,767,500$     2,972,965$     21.1%

Total Expenditures 1,581,583$     1,614,742$     5,399,185$     3,817,602$     29.3%

Revenues Over/(Under) Expenditures (140,157)$        (184,617)$        (2,538,935)$    (2,398,778)$    

* Budget based on Avienda projections

CITY OF CHANHASSEN
STATEMENT OF REVENUES AND EXPENDITURES

ACTUAL AND BUDGET - SURFACE WATER MANAGEMENT FUND (UNAUDITED)
FOR THE QUARTER ENDED JUNE 30, 2026
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Fund
Balance 

1/1/2026
Balance 

6/30/2026 YTD Change

General Fund
101 General Fund 9,991,228$           10,546,795$         555,567$              *

Special Revenue Funds
201 Charitable Gambling Fund 53,637$                  42,287$                  (11,350)$               
202 Cemetery Fund 85,145$                  88,306$                  3,161$                    
210 Cable TV Fund 5,219$                     10,152$                  4,933$                    
212 Grants Fund 797,906$               808,700$               10,794$                 
213 Local Affordable Housing Aid Fund 359,147$               363,947$               4,800$                    

Debt Service Funds
300 Permanent Debt Revolving Fund 1,327,244$           1,344,980$           17,736$                 
370 2016A GO Ref Bonds Debt Fund 582,382$               141,210$               (441,172)$             
371 2024A GO CIP Bonds Debt Fund 716,215$               199,167$               (517,048)$             *
372 2025A GO Bonds Debt Fund 1,560,639$           3,091,014$           1,530,375$          *

Capital Project Funds
400 Capital Equipment/Vehicle Fund 1,359,180$           575,571$               (783,609)$             *
401 Park Renovation Fund 142,642$               139,405$               (3,237)$                  *
402 Capital Facilities Fund 210,217$               132,108$               (78,109)$               *
410 Park Development Fund 2,414,434$           2,325,656$           (88,778)$               
414 Civic Campus Fund 100,647$               (17,087)$                 (117,734)$             
416 Chanhassen Comm Center Fund 2,551,850$           904,493$               (1,647,357)$        
420 Transp Infrast Mgmt (TIM) Fund 829,071$               834,564$               5,493$                    *
480 TIF 11-Frontier Development Fund 213,042$               108,756$               (104,286)$             *
481 TIF 12-Lake Place Sr Apt Fund 87,292$                  963$                         (86,329)$               *
482 TIF 13-Roers Apartments Fund -$                          (500)$                        (500)$                      *
601 Pavement Mgmt Prgm (PMP) Fund 942$                         3,844,869$           3,843,927$          *

Enterprise Funds
700 Water Fund 2,297,334$           3,753,125$           1,455,791$          
701 Sewer Fund 1,396,972$           1,816,017$           419,045$              
720 Surface Water Management Fund 18$                            (422,728)$              (422,746)$             

TOTAL ALL FUNDS 27,082,403$        30,631,770$        3,549,367$          

*Denotes funds that receive property taxes or tax increments. Tax settlements are received in June/July and December.

Cash In Escrow - Bond Proceeds
414 Civic Campus Fund 7,948,662$           4,423,043$           (3,525,619)$        
416 Chanhassen Comm Center Fund 99$                            -$                          (99)$                         

CITY OF CHANHASSEN
UNAUDITED CASH BALANCES BY FUND

JANUARY 1, 2026 AND JUNE 30, 2026
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CITY OF CHANHASSEN
CASH AND INVESTMENTS

KEY METRICS AS OF JUNE 30, 2026

      Investment Policy - Investment Type Limits: Investment Type Policy Limit Current Amount
Certificates of Deposit 70% 9%
U.S. Agency Securities 70% 26%
State Bonds 50% 5%

      Investment Policy - 10% Concentration Limit: Largest Issue Amount % of Portfolio
FNMA Security 1,228,100.00$               4.01%

      Investment Policy - Maturity Limits: Maturity Policy Limit Current Amount
 Up to 5 Years None 98%

Over 5 Years 20% 2%
Over 10 Years Not Allowed 0%

      Budget to Actual Comparison - Investment Earnings:
 2026 Annual Budget Actual 6/30/2026 Average Current Yield
All Funds $586,631 $500,367 3.65%

% of Annual Budget 85.3%

Page 7
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