
City Council Regular Meeting Agenda
Puyallup City Hall is open and accessible to the public. This City Council meeting
will be held in person at the Council Chambers on the 5th floor of City Hall, 333 S.

Meridian, and virtually via the Zoom platform. The meeting can be watched via
livestream on the city website (cityofpuyallup.org/meetings) or joined via Zoom
using this link: https://bit.ly/3qLvJrV. To listen by phone, call 253-215-8782 and

enter webinar ID 831 9032 4039 and passcode 281120.
Tuesday, April 5, 2022

6:30 PM

PLEDGE OF ALLEGIANCE

ROLL CALL

1. APPROVAL OF AGENDA
 
Council-initiated item regarding the process for placing proclamations on City Council meeting
agendas (King/Johnson) 

2. PRESENTATIONS AND PROCLAMATIONS

2.a Proclamation: Light Puyallup Blue
Proclamation

CITIZEN COMMENTS

3. CONSENT AGENDA

3.a Easement to Sound Family Medicine for continued use of a small area of City-owned
property
Easement

3.b Purchase two vehicles for the Puyallup Police Department

3.c Dissolution of existing easements and replacement easements related to Huntington
Apartments on South Meridian
Utility easement developed portion
Easements undeveloped portion

3.d Contract with SCJ Alliance for professional services related to the Sound Transit Access
Improvements Project
Scope of work

3.e Agreement with PumpTech for the Manorwood Springs Clearwell Booster Pump #12
Quote

3.f Accept $210,838 in grant funds from Pierce County Human Services for the City’s Hotel
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1311058/Proclamation_Light_Puyallup_Blue.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1293196/Sound_Family_Medicine_Easement.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1310288/Easement__North_Utilities__-_City_of_Puyallup_-_Huntington_Place__002_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1310291/Easement_South_Huntington_Apartments.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1304726/SCJ_Alliance_Scope_and_Schedule_Sound_Transit.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1310155/PumpTech_Product_and_Services_Agreement_Manorwood_Pump__12.pdf


Pilot Project for persons experiencing homelessness

4. ORDINANCES

4.a First reading of an ordinance amending the Puyallup Municipal Code to adopt rules and
regulations pertaining to the use of public right-of-way for work involving excavations
Ordinance
Exhibit A - PMC 11.05 (11.04 Amendments) ver. 03292022).pdf

4.b Second reading of an ordinance to extend interim zoning controls to accommodate
facilities for the homeless
Ordinance

5. CONSIDERATIONS AND REQUESTS

5.a Grant opportunities from the State's Recreation Conservation Office 
Labelle Neighborhood Park Concept
Clarks Creek Park Turf Conversion Concept

6. OTHER BUSINESS

6.a City website redesign update

CITY MANAGER'S REPORT

COUNCIL REPORTS

MAYOR'S REPORT

EXECUTIVE SESSION:  Labor negotiations

ADJOURNMENT
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1146000/ROW_Adminstration_Ordinance.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1307538/Exhibit_A_-_PMC_11.05__11.04_Amendments__ver._03292022_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1287837/Interim_Zoning_Controls_Extension_ordinance.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1304698/Labelle_Neighborhood_Park_sh.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1304406/200401_-_Clarks_Creek_Park_Turf_Conversion_Layouts_and_ROM_Budget.tb.pdf


PROCLAMATION 

WHEREAS, being a police officer is not just a job, it is a calling; 

WHEREAS, our Puyallup police officers are essential to the peace and civility of our community. They 
go to work every day to protect our families and children as well as our schools, homes and businesses; 

WHEREAS, our Puyallup Police officers face extremely dangerous situations every day; 

WHEREAS, we are seeing an alarming increase, statewide and nationally, in officer deaths and injuries 
while in the line of duty;  

WHEREAS, despite this, our Puyallup Police officers continue to put on the badge, and provide an 
exceptional level of service to our community;  

WHEREAS, our law enforcement professionals need community support now more than ever; 

WHEREAS, we must continue to support and enable our police officers to enforce the laws in a way that 
keeps our community safe;  

WHEREAS, recent laws have made the task of carrying out these duties more difficult for police officers 
in our city and throughout this state;  

WHEREAS, we have seen a dramatic increase in crime and a dramatic decrease in arrests; 

WHEREAS, we call upon those within the City of Puyallup to stand with us and pledge a solemn vow to 
honor, respect, and support our law enforcement;  

WHEREAS, we must come together as one city, united towards a common cause of protecting those who 
are sworn to protect us... our police officers;  

NOW, THEREFORE, I, Dean Johnson, Mayor of the City of Puyallup, Washington, do hereby proclaim 
that the Puyallup City Council stands in absolute full support of our Puyallup Police department through 
the creation of a city-wide movement called... 

"Light Puyallup Blue"  

The purpose of this movement is to show overwhelming support for our Puyallup Police Department as 
well as to honor those who have recently died in the line of duty. Therefore, I encourage every resident 
and business owner within the City of Puyallup to illuminate blue lightbulbs in their home and businesses 
as a symbol of solidarity for our police. Let these lights be displayed prominently, proudly and 
courageously so that our police officers, our surrounding cities and our State Legislators, will know 
beyond a shadow of doubt, that we within the City of Puyallup stand strong with our Puyallup Police 
Department.  

IN WITNESS WHEREOF, I have hereunto set my hand and caused the seal of the City of Puyallup to be 
affixed this 5th day of April 2022.  

       _______________________________
                                                                                           Dean Johnson, Mayor of Puyallup
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City Council Agenda Item Report

Submitted by: Robyn Buck
Submitting Department: Development Services 
Meeting Date: 4/05/2022

Subject:
Easement to Sound Family Medicine for continued use of a small area of City-owned property

Presenter:
Ken Cook, Engineering Services Manager

Recommendation:
Authorize the City Manager to execute the easement, in a form as approved by the City
Attorney, to Sound Family Medicine.

Background:
A parking lot belonging to Sound Family Medicine (SFM) on the west side of the City's
Corporate Yards facility is adjacent to an approximately four-foot by twelve-foot paved
section that is within the boundary of the City's property but has long been utilized by SFM.
This area, in the general vicinity of 39th Avenue SE and 10th Street SE, is heavily vegetated
with mature shrubs and trees, and features an approximate ten-foot vertical drop from the
Corporate Yards property to Sound Medical's property. SFM has requested an easement from
the City to allow this encroachment to remain without revision. The encroachment does not
impact the City's Corporate Yards facility, yet serves to facilitate easier access into several
parking spaces in SFM's parking lot.
 
In lieu of compensation, Sound Family Medicine will maintain the easement area and pick up
debris from the trees.

Council Direction:
 

Fiscal Impacts:
None

ATTACHMENTS
Easement
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/1293196/Sound_Family_Medicine_Easement.pdf


After recording return to: 

City Clerk 
City of Puyallup 
333 South Meridian 
Puyallup, WA 98371 

Document Title: Easement 
Grantee: Sound Family Medicine 
Grantor: City of Puyallup
Abbreviated Legal Description: A portion of  0419101108
Legal Description:  Complete legal description on pages: 4 
Assessor’s Property Tax Parcel or Account Number: 0419101108 
Reference Numbers of Documents Assigned or Released: N/A 

Easement 
Grantor owns the real property that is designated as Grantor’s Property and is legally 

described in Exhibit A, which is attached hereto and incorporated by this reference. For and in 
good and valuable consideration, Grantor hereby grants to Sound Family Medicine, a 
professional services corporation in the State of Washington, an easement in the Easement Area 
of Grantor’s Property, for the purposes identified herein. The Easement Area, which is a portion 
of the Grantor’s Property, is also legally described in Exhibit A. Grantor’s Property and the 
Easement Area are depicted in Exhibit B, which is attached hereto and incorporated by this 
reference. The easement shall burden Grantor’s Property and shall benefit Grantee. In lieu of 
compensation, the Grantee will routinely maintain the easement and clean up debris from the 
trees. 

1. Purpose. Grantee shall have the right to use the Easement Area for the purpose of
locating, designing, constructing, installing, inspecting, surveying, protecting, policing, 
maintaining, repairing, modifying, or otherwise changing utilities, which include, but are not 
limited to, water, sewer, storm water, cable, telephone, electricity, gas, petroleum, fiber optics, or 
communications and any related facilities, appurtenances or elements. Grantee is further entitled 
to use the Easement Area for ingress and egress above, through, along and under the Easement 
Area and to engage in any other activity that is reasonably related to utilities. 

Page 1 of 6 Sound Family Medicine Easement
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The easement shall not be transferable without the written consent of the Grantor. Use of the easement 
by more than one person or entity shall not result in overuse or surcharge. The easement shall terminate 
if abandoned. In the event that the Grantor determines for any reason that the easement should be 
terminated, Grantor may terminate the easement at any time upon 30 days’ written notice. 

2. Impediments. Grantor covenants to refrain from placing, locating, constructing,
installing or maintaining landscaping, vegetation, buildings, structures, including, but not limited 
to fences, decks, sheds, patios, or other impediments, objects or tangible things in, on, under or 
above the surface of Easement Area unless the objects or things do not unreasonably interfere 
with Grantee’s rights hereunder, and Grantor first obtains Grantee’s consent, which shall not be 
unreasonably withheld. This covenant is an equitable covenant that touches and concerns 
Grantor’s Property and shall run with the land. 

3. Successors. This instrument shall bind the parties’ successors and assigns, and whoever
has possession of the Easement Area, or uses the Easement Area, in whole or in part, without 
regard to whether the possessor or user has title, or has succeeded to the same estate or interest 
that Grantee has or had. 

4. Governing Law. This instrument shall be governed by and construed in accordance with
the laws of the State of Washington. 

5. Venue. The venue for any action that arises from or out of this instrument shall be the
Pierce County Superior Court. 

<Signature page to follow> 

Page 2 of 6 Sound Family Medicine Easement
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Dated: 
Grantee 

Dated:  
Grantor: City of Puyallup, 
Steve Kirkelie, (City Manager) 

Dated:   
Approved as to form: 
Joseph N. Beck, (City Attorney) 

STATE OF   

COUNTY OF 

) 
) -ss
) 

I certify that I know or have satisfactory evidence that is the person who 
appeared before me, and on said person acknowledged that he or she signed this 
instrument, on oath stated that he or she was authorized to execute the instrument and 
acknowledged it as the of to be the 
free and voluntary act of such party for the uses and purposes mentioned in the instrument. 

Dated: 
Printed Name:   
Notary Public, State of   
My appointment expires: 

Page 3 of 6 Sound Family Medicine Easement
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Exhibit A 

Grantor''s Property 

That Portion Of The East 10 Acres, Of The West 20 Acres, Of The Northwest Quarter, Of 

The Northeast Quarter, Of Section 10, Township 19 North, Range 4 East, W.M., In Pierce 

County, WA., 

Easement Area 

Commencing At The Northwest Comer Of Said East 10 Acres; Thence Along The West Line 

Of Said East 10 Acres, South 00°00'14" West 280.82 Feet To The Point Of Beginning; 

Thence South 89°59'46" East 8.18 Feet; Thence South 03°22'05" West 132.44 Feet; Thence 

North 89°59'46" West 0.41 Feet To Said West Line; Thence Along Said West Line, North 00° 

00'14" East 132.22 Feet To The Poi11t Of Beginning. 

Containing Approximately 568 Square Feet, (0.0130 Acres). 

Page 4 of 6 Sound Family Medicine Easement
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City Council Agenda Item Report

Submitted by: Ken Davies
Submitting Department: Public Works
Meeting Date: 4/05/2022

Subject:
Purchase two vehicles for the Puyallup Police Department

Presenter:
Ken Davies, Public Works Director

Recommendation:
Authorize the purchase of two police vehicles in an amount not to exceed $146,000, including
all necessary after-market modifications.

Background:
Two Police Department vehicles are scheduled for replacement: Vehicle 6635 (detective
vehicle) and 6973 (K-9 vehicle).  The replacement vehicles will be purchased off of the
Washington State bid. After the City receives the vehicles, they will be built to the Puyallup
Police Department's specifications before being put into service.
 
The estimated amount for replacing vehicle 6635 (detective vehicle) is $64,210.52, including
parts, labor and sales tax for the necessary after-market changes. The estimated amount for
replacing vehicle 6973 (K-9 vehicle) is $72,588.00, including parts, labor and sales tax for the
necessary after-market changes.

Council Direction:

Fiscal Impacts:
$146,000 is budgeted in the 2021-2022 Biennium Equipment Rental and Replacement Fund

ATTACHMENTS
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City Council Agenda Item Report

Submitted by: Robyn Buck
Submitting Department: Development Services 
Meeting Date: 4/05/2022

Subject:
Dissolution of existing easements and replacement easements related to Huntington
Apartments on South Meridian

Presenter:
Ken Cook, Engineering Services Manager

Recommendation:
Authorize the City Manager to execute documents, in a form as approved by the City
Attorney, for the purpose of dissolving existing easements and enacting replacement
easements involving sidewalks, utilities and slopes at The Huntington Apartments property on
South Meridian.

Background:
In 1988, the owner of properties located at 2008 S. Meridian and 2014 S. Meridian granted
several easements to the City for sidewalks and utilities and to modify slopes as needed to
install the new sidewalks and utilities. When the property developed into The Huntington
Apartments, the slopes were eliminated through the construction of retaining walls, and
sufficient right-of-way was dedicated to ensure that the sidewalks were on public property. 
 
The owner has requested the elimination of the easements that were previously granted but
are no longer needed. The utility easement will remain, as will the easements granted on the
one corner of the property that is still undeveloped.

Council Direction:

Fiscal Impacts:
None

ATTACHMENTS
Utility easement developed portion
Easements undeveloped portion

12
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After recording return to: 
John A. Woodward, Esq. 
Spierer, Woodward, Corbalis & Goldberg P.C. 
5050 S. Syracuse Street, Suite 900 
Denver, CO 80237 

 
 
 
 

  UTILITY EASEMENT AGREEMENT  
Grantor: SANTA ANA 6961, LLC, a Colorado limited liability company 
Abb. Legal: Ptn SE 1/4 of SE 1/4 of Sec 33, Town 20N, Range 4E & Lt 1, 

Puyallup BLA No. P-16-0112, Rec. No. 201708165003 
Tax Parcel No: 042033-4-034, 042033-4-111, and 042033-4-206 

Grantee: City of Puyallup, a Municipal Corporation of the State Washington  
 
 

RECITALS 

A. The undersigned, SANTA ANA 6961, LLC, a Colorado limited liability company, as 
grantor, (“Grantor”) and The City of Puyallup, a Municipal Corporation of the State 
Washington limited liability company, as grantee, (“Grantee”) enter into the following 
easement agreement public utility purposes with reference to the following facts. 

B. Grantor owns certain real property known by the common address 2008 South Meridian, 
City of Puyallup, Pierce County, Washington, and legally described in Exhibit C 
(“Grantor’s Property”). 

C. Grantor’s predecessor-in-interest granted Grantee an easement for sidewalk, slope, 
utility, and temporary construction purposes over certain portions of Grantor’s Property 
as evidenced by that certain Parcel No. 12647 Sidewalk and Utility Easement, Slope and 
Utility Easement, Temporary Construction Easement (“12647 Easements”), pertaining 
to current parcel 0420334111, recorded in Volume 0502 at Page 0133 in the official 
records of Pierce County on August 18, 1988, under Recording Number 8808180117. 

D. Grantor’s predecessor-in-interest granted Grantee an easement for sidewalk, slope, and 
utility purposes over certain portions of Grantor’s Property as evidenced by that certain 
Parcel No. 12636 Sidewalk and Utility Easement, Slope and Utility Easement (“12636 
Easements”), pertaining to current parcel 0420334034, recorded in Volume 0507 at Page 
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1693 in the official records of Pierce County on September 20, 1988, under Recording 
Number 8809200166. 

E. Grantor’s predecessor-in-interest granted Grantee an easement for sidewalk, slope, 
utility, and temporary construction purposes over certain portions of Grantor’s Property 
as evidenced by that certain Ordinance No 2180 amending Ordinance No. 2118 
pertaining to certain portions of Parcel No. 12649 (“12649 Easements”), pertaining to 
current parcel [0420334206] recorded in Volume 0513 at Page 0806 in the official 
records of Pierce County on October 25, 1988, under Reception Number 8810250138. 

F. Due to the redevelopment and construction of Grantor’s Property subsequent to the 
granting of the 12647 Easements, 12636 Easements, and 12649 Easements including the 
dedication of a portion of Grantor’s property as public right-of-way, the parties desire to 
terminate the 12647 Easements, 12636 Easements, and 12649 Easements and replace 
them in their entirety with a new public utility easement as set forth in this Utility 
Easement Agreement. 

Accordingly, for good and valuable consideration the parties agree as follows: 

1. Grant of Easement.  Grantor grants a 6’ wide permanent non-exclusive 
utility easement over, under, in, along, across and upon the portion of Grantor’s Property as 
legally described on the attached Exhibit A (“Utility Easement”) and depicted on the 
attached Exhibit B (“Easement Area”), which are collectively incorporated herein by this 
reference, solely for installation, maintenance, repair, and replacement of public utilities as 
deemed necessary by Grantee. 

2. Termination of Prior Easements.  By the execution of this Utility 
Easement Agreement, Grantor and Grantee hereby acknowledge and agree that 12647 
Easements, 12636, Easements, and 12641 Easements are terminated and superseded by the 
Utility Easement. 

3. Reservation by Grantor; Non-Exclusive Use.  All right, title, and interest 
in and to the Easement Area under this Utility Easement Agreement which may be used and 
enjoyed without interfering to the rights easement conveyed by Grantor to Grantee pursuant 
to this Utility Easement Agreement are reserved to Grantor. 

4. Restoration of Grantor’s Property.  Should Grantee damage or otherwise 
disturb any portion of Grantor’s Property, including the Easement Area as part of its use and 
enjoyment of the public utility easement granted to it by Grantor though this Utility 
Easement Agreement, then Grantee shall, at its sole expense, promptly repair, replace, and 
restore the same to the condition it existed prior to such damage or disturbance. 

5. Covenants Runing with the Land.  Grantor and Grantee acknowledge and 
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agree that the Utility Easement is intended to and does constitute a covenant that runs with 
the land and shall inure to the benefit of and be binding upon Grantor and its heirs, 
successors, and assigns. 

6. Authorized Representative.  Each individual signing on behalf of a party 
to this Utility Easement Agreement states that they are the duly authorized representative of 
the signing party and that their signature on this Agreement has been duly authorized by and 
creates a binding and enforceable obligation of the party on whose behalf the representative 
is signing this Utility Easement Agreement. 

7. Modifications.  Modifications to this Utility Easement Agreement shall 
only be in writing executed by both parties.   

8. Further Cooperation.  Each of the parties to this Utility Easement 
Agreement agree to execute such other documents and to perform such other acts as may be 
reasonably necessary to further the expressed intent of this Utility Easement Agreement. 

 
 
IN WITNESS THEREOF, this easement is executed as of this   day of ________ 2022. 

 
GRANTOR: 

 
SANTA ANA 6961, LLC, 
a Colorado limited liability company 

 
 

By: ________________________________ 
John A. Woodward, its Manager 

 
 
GRANTEE: 
THE CITY OF PUYALLUP, 
a Washington municipal corporation 
 
 
By:_________________________________  

Name: ______________________________ 

Title: _______________________________ 
 

 
 
[TBD Notary to be Inserted]
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Dated:   ________________________  _________________________________ 
Grantee: City of Puyallup,  
Accepted by: Steve Kirkelie, (City Manager)  

Dated:  ________________________ ________________________________  
Approved as to form: 
Joseph N. Beck (City Attorney)  

STATE OF ___________________ )
) -ss

COUNTY OF _________________ ) 

I certify that I know or have satisfactory evidence that ___________________ is the person who 
appeared before me, and on _____________ said person acknowledged that he or she signed this 
instrument, on oath stated that he or she was authorized to execute the instrument and 
acknowledged it as the ___________________________of ___________________ to be the 
free and voluntary act of such party for the uses and purposes mentioned in the instrument. 
Dated: _________    ____________________________________ 

Printed Name: __________________________ 
Notary Public, State of ___________ 
My appointment expires: ___________________ 
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EXHIBIT “C” 
GRANTOR’S PROPERTY LEGAL DESCRIPTION 

 
PARCEL “1” OF CITY OF PUYALLUP BOUNDARY LINE REVISION NO. P-16-0112 RECORDED UNDER AFN 
201708165003, SITUATE IN THE EAST HALF OF THE SOUTHEAST QUARTER OF SECTION 33, TOWNSHIP 20 
NORTH, RANGE 4 EAST, WM, PIERCE COUNTY, WASHINGTON;  
 
TOGETHER WITH; 
THE NORTH 90.14 FEET OF THE EAST 150 FEET OF THE FOLLOWING: BEGINNING AT A POINT 765.8 FEET 
NORTH AND 30 FEET WEST OF THE SOUTHEAST CORNER OF SECTION 33, TOWNSHIP 20 NORTH, RANGE 
4 EAST OF THE WILLAMETTE MERIDIAN; THENCE NORTH 280.28 FEET; THENCE WEST 307.45 FEET, 
MORE OR LESS, TO THE PREMISES CONVEYED TO CHESTER SNOW BY DEED RECORDED MARCH 28, 
1924, UNDER RECORDING NO. 704621; THENCE SOUTH 280.28 FEET, MORE OR LESS, TO THE NORTH 
BOUNDARY OF 21ST AVE. S.W.; THENCE EAST 311.3 FEET, MORE OR LESS, TO THE PLACE OF 
BEGINNING, IN PUYALLUP, PIERCE COUNTY, WASHINGTON;  
 
TOGETHER WITH; 
 BEGINNING AT A POINT 1046.63 FEET NORTH AND 30 FEET WEST OF THE SOUTHEAST CORNER OF 
SECTION 33, TOWNSHIP 20 NORTH, RANGE 4 EAST, W.M.; RUN THENCE NORTH 39.18 FEET; THENCE 
WEST 307.6 FEET; THENCE SOUTH 39.18 FEET; THENCE EAST 307.6 FEET, MORE OR LESS, TO THE POINT 
OF BEGINNING.  ALSO, BEGINNING AT A POINT 1085.81 FEET NORTH AND 30 FEET WEST OF THE 
SOUTHEAST CORNER OF SECTION 33, TOWNSHIP 20 NORTH, RANGE 4 EAST, W.M.; RUN THENCE NORTH 
101.79 FEET; THENCE WEST 307.6 FEET; THENCE SOUTH 101.79 FEET; THENCE EAST 307.5 FEET, MORE 
OR LESS, TO THE POINT OF BEGINNING.  SITUATE IN THE CITY OF PUYALLUP, COUNTY OF PIERCE, 
STATE OF WASHINGTON. 
 
EXCEPT ROADS; 
   
SITUATE IN THE COUNTY OF PIERCE, STATE OF WASHINGTON. 
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After recording return to: 

John A. Woodward, Esq. 

Spierer, Woodward, Corbalis & Goldberg P.C. 

5050 S. Syracuse Street, Suite 900 

Denver, CO 80237 

 

 

 

 

 ________ SIDEWALK SLOPE AND UTILITY EASEMENT AGREEMENT  

Grantor: SANTA ANA 6961, LLC, a Colorado limited liability company 

Abb. Legal: Ptn SE 1/4 of SE 1/4 of Sec 33, Town 20N, Range 4E & 

Lts 1 and 2, Puyallup BLA No. P-16-0112, Rec. No. 

201708165003 

Tax Parcel No: 042033-4-207 & 042033-4-206 

Grantee: City of Puyallup, a Municipal Corporation of the State Washington  

 

 

RECITALS 

A. The undersigned, SANTA ANA 6961, LLC, a Colorado limited liability company, 

as grantor, (“Grantor”) and The City of Puyallup, a Municipal Corporation of the 

State Washington limited liability company, as grantee, (“Grantee”) enter into the 

following easement agreement public utility purposes with reference to the 

following facts. 

B. Grantor owns certain real property known by the common address 2014 South 

Meridian, City of Puyallup, Pierce County, Washington, and legally described in 

Exhibit A (“Grantor’s Property”). 

C. Grantor’s predecessor-in-interest granted Grantee an easement for sidewalk, slope, 

utility, and temporary construction purposes over certain portions of Grantor’s 

Property as evidenced by that certain former Parcel No. 12646 Sidewalk and 

Utility Easement, Slope and Utility Easement, Temporary Construction Easement 

(“12646 Easements”)  pertaining to current parcels 0420334207 and 0420334206 

recorded in Volume 0514 at Page 1762 in the official records of Pierce County on 

October 31, 1988, under Recording Number 8810310414. 

D. Due to the redevelopment and construction of Grantor’s Property subsequent to the 

granting of the 12646 Easements, including the dedication of a portion of 
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Grantor’s property as public right-of-way, the parties desire to terminate the 12646 

Easements and replace them in their entirety with new sidewalk, slope, and public 

utility easements as set forth in this Sidewalk Slope and Utility Easement 

Agreement. 

Accordingly, for good and valuable consideration the parties agree as follows: 

1. Grant Sidewalk and Utility of Easement.  Grantor grants a 

permanent non-exclusive sidewalk and utility easement over, under, in, along, across 

and upon the portion of Grantor’s Property as legally described on the attached 

Exhibit B (“Sidewalk and Utility Easement”) and depicted on the attached Exhibit C 

(“Sidewalk Easement Area”), which are collectively incorporated herein by this 

reference, solely for installation, maintenance, repair, and replacement of sidewalk and 

public utilities as deemed necessary by Grantee. 

2. Grant Slope and Utility of Easement.  Grantor grants a permanent 

non-exclusive slope and utility easement over, under, in, along, across and upon the 

portion of Grantor’s Property as legally described on the attached Exhibit E (“Slope 

and Utility Easement”) and depicted on the attached Exhibit F (“Slope Easement 

Area”), which are collectively incorporated herein by this reference, solely for 

installation, maintenance, repair, and replacement of slope and public utilities as 

deemed necessary by Grantee. 

3. Termination of Prior Easements.  By the execution of this Sidewalk 

Slope and Utility Easement Agreement, Grantor and Grantee hereby acknowledge and 

agree that 12646 Easements encumbering Grantor’s Property are terminated and 

superseded by the Sidewalk and Utility Easement and Slope and Utility Easement. 

4. Reservation by Grantor; Non-Exclusive Use.  All right, title, and 

interest in and to the Sidewalk Easement Area and Slope Easement Area under this 

Sidewalk Slope and Utility Easement Agreement which may be used and enjoyed 

without interfering to the rights easement conveyed by Grantor to Grantee pursuant to 

this Sidewalk Slope and Utility Easement Agreement are reserved to Grantor. 

5. Restoration of Grantor’s Property.  Should Grantee damage or 

otherwise disturb any portion of Grantor’s Property, including the Sidewalk Easement 

Area or Slope Easement Area as part of its use and enjoyment of the public utility 

easement granted to it by Grantor though this Sidewalk Slope and Utility Easement 

Agreement, then Grantee shall, at its sole expense, promptly repair, replace, and 

restore the same to the condition it existed prior to such damage or disturbance. 

6. Covenants Runing with the Land.  Grantor and Grantee 

acknowledge and agree that the Sidewalk and Utility Easement and Slope and Utility 

Easement are intended to and do constitute covenants that run with the land and shall 

inure to the benefit of and be binding upon Grantor and its heirs, successors, and 
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assigns. 

7. Authorized Representative.  Each individual signing on behalf of a 

party to this Sidewalk Slope and Utility Easement Agreement states that they are the 

duly authorized representative of the signing party and that their signature on this 

Agreement has been duly authorized by and creates a binding and enforceable 

obligation of the party on whose behalf the representative is signing this Sidewalk 

Slope and Utility Easement Agreement. 

8. Modifications.  Modifications to this Sidewalk Slope and Utility 

Easement Agreement shall only be in writing executed by both parties.   

9. Further Cooperation.  Each of the parties to this Sidewalk Slope and 

Utility Easement Agreement agree to execute such other documents and to perform 

such other acts as may be reasonably necessary to further the expressed intent of this 

Sidewalk Slope and Utility Easement Agreement. 

 

 

IN WITNESS THEREOF, this easement is executed as of this   day of                  

2022. 

 

GRANTOR: 

 

SANTA ANA 6961, LLC, 

a Colorado limited liability company 

 

 

By: 

______________________________ 

John A. Woodward, its Manager 

 

 

GRANTEE: 
THE CITY OF PUYALLUP, 
a Washington municipal corporation 
 
 
By:___________________________ 

Name: 

______________________________ 

Title: 

_______________________________ 

 

 

 

[TBD Notary to be Inserted] 
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Dated:   ________________________  _________________________________ 
Grantee: City of Puyallup,  
Accepted by: Steve Kirkelie, (City Manager)  

Dated:  ________________________ ________________________________  
Approved as to form: 
Joseph N. Beck (City Attorney)  

STATE OF ___________________ )
) -ss

COUNTY OF _________________ ) 

I certify that I know or have satisfactory evidence that ___________________ is the person who 
appeared before me, and on _____________ said person acknowledged that he or she signed this 
instrument, on oath stated that he or she was authorized to execute the instrument and 
acknowledged it as the ___________________________of ___________________ to be the 
free and voluntary act of such party for the uses and purposes mentioned in the instrument. 
Dated: _________    ____________________________________ 

Printed Name: __________________________ 
Notary Public, State of ___________ 
My appointment expires: ___________________ 
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EXHIBIT "A" 

LEGAL DESCRIPTION 

 
PARCELS 1 AND 2 OF CITY OF PUYALLUP BOUNDARY LINE REVISION NO. P-16-0112 

RECORDED UNDER AFN 201708165003, SITUATE IN THE EAST HALF OF THE 

SOUTHEAST QUARTER OF SECTION 33, TOWNSHIP 20 NORTH, RANGE 4 EAST, WM, 

PIERCE COUNTY, WASHINGTON; 

 

SITUATE IN THE COUNTY OF PIERCE, STATE OF WASHINGTON. 
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EXHIBIT “D” 

 

[Intentionally Omitted.] 
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City Council Agenda Item Report

Submitted by: Michelle Gehring
Submitting Department: Engineering
Meeting Date: 4/05/2022

Subject:
Contract with SCJ Alliance for professional services related to the Sound Transit Access
Improvements Project

Presenter:
Hans Hunger, City Engineer

Recommendation:
Authorize the City Manager to execute a professional services contract with SCJ Alliance, in a
form as approved by the City Attorney, in the amount of $268,035.40 for the Puyallup Sound
Transit Access Improvements Project.

Background:
SCJ Alliance will provide design services for non-motorized improvements that support
pedestrian access to the Sound Transit Puyallup Station. The primary focus for this design
project is to prepare construction documents at multiple project sites in support of improving
non-motorized access to Sound Transit's Puyallup Station.
 
The improvements include:
· Design of an intersection retrofit at West Pioneer and 5th Street SW to include streetlights,
accessible pedestrian curb ramps, and signals.
· Design of a marked crosswalk and replacement of curb ramps, possibly at 12th Street NW
and 3rd Avenue NW, depending on coordination with the Puyallup School District. The
crosswalk will also be evaluated for flashing beacons.
· Design of curb ramps at 5th Street SW/4th Avenue SW and 5th Street SW/5th Avenue SW.
· Design of accessible curb ramps where available right-of-way does not allow for use of
standardized plans.
· Design of improvements to the existing streetlights along 5th Street SW, from 2nd Avenue
NW to 9th Avenue SW.

Council Direction:

Fiscal Impacts:
Sound Transit will reimburse the City for expended funds per the Development Agreement
for their parking garage.
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SCOPE OF WORK  
for 

Puyallup Sound Transit Station Access Improvements Project 
Puyallup, WA 

 
Prepared For: Jessica Wilson, PE 

City of Puyallup 
333 S. Meridian, Puyallup WA 98371 
 

Prepared By: Aaron Knight, PE, Project Manager 
 
Date Prepared: March 16, 2022 
 
Overview 
The objective of this project is to prepare construction documents at multiple project sites throughout the City 
in support of improving non-motorized access to the Sound Transit Puyallup Station. Each project site requires 
its own subset of construction drawings, but all sites will be combined in a common bid set using a shared 
Project Manual.  

Proposed Improvements: 
 
W Pioneer Avenue and 5th Street SW 

 Intersection reconstruction to include larger diameter curb returns to accommodate turning trucks. 
 Replacement of the existing traffic signal system to locate poles and cabinets further from the traveled 

way. 
 Storm drainage modifications to accommodate new curb lines. 
 Analysis and installation of streetlighting 
 ADA compliant curb ramps and APS style push buttons 

12th Street NW Pedestrian Crossing 

 Coordination with Puyallup School District on location of marked crosswalk 
 Analysis for need of flashing beacon crossing treatment 
 Installation of ADA compliant curb ramps 
 If analysis is warranted, installation of flashing beacon crossing  

5th Street SW, from 2nd Avenue NW to 9th Avenue SW 

 Analysis of existing street lighting along the corridor 
 Design of supplemental or replacement of existing PSE owned streetlights 
 Design of interconnect conduit  
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5th St SW and intersections of 4th Ave SW and 5th Ave SW 

 Design of approximately eight (8) ADA compliant curb ramps to serve crossings in the north/south 
directions. 

 Recommend pedestrian routing to deter or eliminate east/west crossings at the subject intersections 
and routing to the existing mid-block crossing. 

Curb Ramp Design Assistance 

 Design of up to five (5) curb ramps to support a CITY led effort to reconstruct multiple curb ramps in the 
vicinity of the Sound Transit Station using an on-call contractor and standard plans.  These exhibits will 
be provided as stand-alone exhibits and not include cost plan sheets, estimates or specifications. 

Assumptions: 

 Sound Transit will reimburse the City expended funds per the Development Agreement for the Sound 
Transit Puyallup Station Project. Funding will follow City of Puyallup standards for permitting and 
approval. State of Washington, FHWA, or other funding sources are not included. Addition of outside 
funding sources may modify permitting and/or approval requirements, which may result in an 
amendment to this scope of work.  

 Topographic Survey will not be required for this project. If conflicts arise during design that require 
topographic survey, an amendment to this scope of work will be required. 

 Three-dimension design of modifications to existing curb ramps, sidewalk and roadways will not be 
required for locations where survey is not completed. Plan sheets will provide approximate dimensions 
and minimum/maximum slope requirements. Elevations will not be provided; the plans will direct the 
contractor to match existing grades. 

 The City of Puyallup has indicated that this project is exempt from SEPA permitting and cultural 
resources review.  

 Roadway pavement section will be provided by the CITY and will not require an engineered design. 
 Modifications to underground sewer, water, and franchise utilities will not be required. Minor 

modifications to existing storm drainage systems may be required. 
 Plans will be developed using AutoCAD 2020 Civil 3D using SCJ drafting standards. 
 Special Provisions will be developed based on the 2022 WSDOT Standard Specifications.  
 The CITY will be pay for all permit fees. 
 A Construction Stormwater General Permit, if required, will be completed by the CITY.  
 A public involvement process/program in not included in this scope of work. 
 As-built drawings are not included in this scope of work. 

 
City Provided Information: 

 Traffic count data collected at the intersection of 12th Street NW & 3rd Avenue NW 
 Topographic Survey previously completed for the “5th Steet Adaptive Signals” and “W Pioneer Overlay” 

Projects, in AutoCAD format (by KPG) 
 Design linework and figures for the “5th Street Adaptive Signals” project, 15% Submittal in AutoCAD 

format (by KPG)  
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Phase 1: Project Management 
This phase includes tasks to plan, manage, and administer the work; attend project meetings; and provide 
quality assurance/quality control. 

Task 1 Management 
 

Task 1.1 Management:  Manage the project by directing and supervising staff and reviewing work for 
the duration of the project. This management is for the overall work rather than specific tasks. 

Task 1.2 Schedule and Budget:  Develop a critical path project schedule to match the scope of work. 
Identify task durations, predecessors, CITY reviews, deliverables, and milestones. Review and update the 
schedule on a monthly basis.  

Task 2 Administration 
 
Task 2.1 Progress Reports: Prepare and submit a biweekly progress report. Progress reports will 
show: (1) prior work performed, (2) current work planned, (3) schedule and budget status (including a 3-
line earned value chart), (4) a summary of scope changes/added value, and (5) items needed from the 
CITY and/or others.  

Task 2.2 Progress Billings:  Prepare a monthly progress invoice with weekly progress reports 
attached. Invoices will show staff hours for each phase (i.e., Phase 1:  Project Management).  

Task 2.3 Filing:  Develop a project filing system and maintain project files in one centralized location. 
Periodically purge draft and redundant documents. 

Task 2.4 Subconsultant Administration:  Execute and administer subagreements. Review and 
approve monthly invoices. 

Task 3 Design Review Meetings 

The CONSULTANT will direct the following Design Review Meetings: 
 

Task 3.1 The CONSULTANT shall attend one (1) 10% Design Review Meeting. Assume two (2) 
CONSULTANT staff present at the meeting.  

Task 3.2 The CONSULTANT shall attend one (1) 30% Design Review Meeting. Assume two (2) 
CONSULTANT staff present at the meeting. 

Task 3.3 The CONSULTANT shall attend one (1) 100% Design Review Meeting. Assume two (2) 
CONSULTANT staff present at the meeting. 

Understanding 
 Project management will be provided over an eight (8) month timeframe. Extension of the project 

timeframe may require a contract amendment. 
 Progress billings will be submitted monthly to the City. 
 Timelines and milestones will be outlined in a master schedule using Microsoft Project and will be 

updated for each progress billing. 
 Budget for peer checks for quality control is included within budget for design tasks. 
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Deliverables 
 Biweekly Progress Report submitted via email in PDF format. 
 Progress billings submitted monthly submitted via email in PDF format. 
 MS Project schedule updates submitted via email in PDF format. 
 Meeting minutes from each of the three (3) design review meetings, submitted via email in PDF format. 

 

Phase 2: W Pioneer Avenue and 5th Street SW Design 
This phase includes redesign of the intersection including increasing turning radii to accommodate trucks, design 
of ADA compliant curb ramps, storm drainage modifications, franchise utility coordination, and replacement of 
the existing traffic signal system.  

Assumptions 
 Geotechnical exploration is required for design of new traffic signal pole foundations and included in 

Phase 11. 
 Right of Way acquisition is anticipated and included in Phases 9 and 10. 
 Existing topographic survey was completed by KPG in 2018. The City will procure the relevant files from 

KPG and provide to the CONSULTANT. If additional survey is required, a scope amendment will be 
required. 

 Traffic Control Plans will be prepared by the contractor following City Standard details and are not 
included in this scope of work. 

Task 1 Conceptual Design 
This Task includes preparation of Conceptual Design (10%) figures and cost estimates. 

Task 1.1 Data Collection and Site Photos:  Gather and review available background data and as-builts 
from the CITY, other agencies, and utilities. Walk the sites and provide photo documentation of existing 
conditions. 

Task 1.2 The CONSULTANT shall prepare 10% design figures to establish project limits and 
approximate locations of proposed improvements as well as proposed ROW acquisition areas. Layout 
will be schematic and will include symbols indicating proposed signalization improvements. Notations 
and callouts will not be included in this layout. 

Task 1.3 The CONSULTANT shall prepare 10% quantities and opinion of probable cost for review and 
comment by the CITY. 

Deliverables 
 One (1) set electronic copy - 10% Conceptual Design figures. 
 One (1) set electronic copy –  Engineer’s Estimate 
 Meeting minutes from the concept workshop, one (1) electronic PDF copy. 

Assumptions: 
 One (1) alternative will be prepared for the 10% concept design. 

Task 2 30% Design 
The CONSULTANT shall provide 30% Design Plans and Estimates for review by the CITY. Plans shall be 
formatted to provide for field layout of all proposed facilities. City standard details and WSDOT standard 
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plans will be supplemented with project specific details. The CONSULTANT will provide senior level 
QA/QC and constructability review prior to submitting to the CITY.  

 
Task 2.1 The CONSULTANT shall prepare 30% plan sheets for review by the CITY. The 30% submittal 
will include horizontal location of improvements with the following level of detail: 

 Construction Limits 
 Curb and radii 
 Location and types of curb ramps 
 Location of traffic signal and illumination equipment 
 Channelization and signing 
 Utility impacts, required relocation and recommended pothole locations 

In general, vertical location of improvements will not be specified on the plans unless there are conflicts 
with existing utilities and/or surface improvements. Vertical information will be provided at locations 
where proposed improvements are confined by existing grades. The CONSULTANT will provide senior level 
QA/QC prior to submitting to the CITY. 
 
Task 2.2 The CONSULTANT shall prepare 30% quantities and opinion of probable cost for review by 
the CITY. 

Deliverables 
 One (1) set electronic copy – Full Size Plans (22x34)  
 One (1) set electronic copy –  Engineer’s Estimate 

Assumptions 
 Individual plan sheets will be developed for the 30% Plans; however, some details will not be 

shown at this stage.  
 Right of Way acquisition areas will be approved by the CITY at the 30% Design Review Meeting to 

allow the ROW subconsultant to proceed with preparations of the acquisition’s documentation. 
Revisions to the acquisition areas following the 30% Design Review Meeting that require revisions 
to the documentation may require a supplement to this scope of work.  

Task 3 100% Design 

The CONSULTANT shall provide 100% Design Plans and Estimates for review by the CITY. Plans shall be 
formatted to provide for field layout of all proposed facilities. City standard details and WSDOT standard 
plans will be supplemented with project specific details. Documents will be stamped by a licensed 
professional engineer in the State of Washington. 
 
Task 3.1 The CONSULTANT shall prepare 100% Design Plans for review and approval by the CITY. The 
100% Design submittal will address comments received to the 30% Design Plans. The CONSULTANT will 
provide senior level QA/QC and constructability review prior to submitting to the CITY.  
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The following plan sheets are anticipated, in addition to the “front end” sheet included in Phase 6. 

 
Task 3.2 The CONSULTANT will prepare 100% quantities and opinion of probable cost for review by 
the CITY. 

Deliverables 
 One (1) set electronic copy –  100% Design Full Size Plans (22x34) 
 One (1) set electronic copy –  100% Design Engineer’s Estimate 

Assumptions 
 Preparation of the Project Manual (including special provisions) is included in Phase 6. 

Task 4 BID Documents 

The CONSULTANT shall provide final BID Design Plans, Specifications, and Estimates for advertisement by 
the CITY. Documents will be stamped by a licensed professional engineer in the State of Washington. 
 
Task 4.1 The CONSULTANT shall prepare Final Bid Documents (Plans, Specifications and Cost 
Estimate) for advertisement by the CITY. The CONSULTANT will provide senior level QA/QC prior to 
submitting to the CITY. The final bid documents will address comments received from the WSDOT 
review submittal. 
 
Task 4.2 The CONSULTANT shall prepare final quantities and opinion of probable cost. 

Deliverables 
 One (1) set electronic copy –  Half (11x17) and Full Size Plans (22x34) 
 One (1) set electronic copy –  Engineer’s Estimate (PDF and Excel) 
 AutoCAD Files 

 

Task 5 Utility Coordination 

The CONSULTANT shall coordinate with franchise and City utilities to ensure impacts to existing utilities 
resulting from the proposed improvements are resolved. 
 
Task 5.1 Utility Notification Letters and Meeting: The CONSULTANT will prepare letters notifying each 
franchise utility of the project and request a utility coordination meeting. Assume two (2) CONSULTANT 
staff for one (1) utility coordination meeting.  
 

Title Number 
Survey Control 1 
Site Preparation/TESC Plans 1 
Intersection Plan 1 
Curb Ramp Details (Not included at 30% Design) 2 
Signalization Plans, Notes/Details, Wiring Diagram and Pole Specifications 4 
Channelization & Signing Plan 1 

TOTAL 10 
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Task 5.2 Utility Conflict and Potholing Plan: The CONSULTANT will prepare a plan sheet summarizing 
the impacted utilities (underground and overhead) and provide a summary to each impacted franchise 
utility and the City.  Potholing will be completed by the CITY. 
 
Task 5.3 Ongoing coordination with franchise utilities: The CONSULTANT will provide up to 24 hours 
of coordination with utility providers, including exchange of files and coordination of design details. 
 

Phase 3: Street Lighting - 5th Street SW 
This phase includes the analysis and installation of additional lighting along 5th Street SW, as well as the inclusion 
of spare conduit for future traffic signal interconnect. 

Assumptions 
 Topographic survey will not be completed for this Phase. Design will be completed by using aerial 

imagery and approximate location of existing equipment. Proposed equipment will be specified with 
dimension relative to existing features. 

 Geotechnical exploration is not required for this site. 
 Right of Way acquisition is not anticipated for this Phase. 
 Utility relocations (public or private) are not anticipated. All design improvements included in this phase 

will be designed and constructed without impacting existing utilities. 
 Traffic Control Plans will be prepared by the Contractor following City Standard details and are not 

included in this scope of work. 

Task 1 Lighting Analysis 
 
Task 1.1 Data Collection and Site Photos:  Gather and review available background data and as-builts 
from the CITY, other agencies, and utilities. Walk the sites and provide photo documentation of existing 
conditions. 
 
Task 1.2 The CONSULTANT will perform a lighting analysis of the corridor to review the existing 
lighting levels and propose locations for new luminaires.  
 
Two alternative layouts will be completed: 

 Keep existing PSE owned lights and add supplemental City of Puyallup lights to meet lighting 
standards. 

 Remove all PSE owned lights and install a complete system of City of Puyallup lights. 
 

The analysis will be compiled in an Illumination Design Report that will include summary of lighting 
design standards, existing lighting levels, proposed lighting levels, conceptual level cost estimations, and 
all supporting documentation. 

 

Tasks 2 through 5 of this Phase are contingent on the results of the lighting analysis completed in Task 1 and 
will require authorization of the City prior to completing. 
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Task 2 30% Design 
The CONSULTANT shall provide 30% Design Plans and Estimates for review and approval by the CITY. 
Plans shall be formatted to provide sufficient detail for convenient field layout of all proposed facilities. 
City standard details and WSDOT standard plans will be supplemented with project specific details, as 
necessary. The CONSULTANT will provide Senior level QA/QC and constructability review prior to 
submitting to the CITY.  

 
Task 2.1 The CONSULTANT shall prepare 30% plan sheets for review and approval by the CITY. The 
30% submittal will include horizontal location of improvements with the following level of detail: 

 Construction Limits 
 Location of illumination poles, conduit/wiring, and junction boxes  
 Location of interconnect conduit and junction boxes  
 Utility impacts, required relocation and pothole locations 

o Potholing of proposed luminaires is recommended to identify potential utility conflicts 
prior to construction. 

 
Task 2.2 The CONSULTANT shall prepare 30% quantities and opinion of probable cost for review by 
the CITY. 
 

Deliverables 
 One (1) set electronic copy – Full Size Plans (22x34) and Estimate 
 One (1) set electronic copy –  Engineer’s Estimate 

Assumptions 
 Individual plan sheets will be developed for the 30% Plans; however, some details may not be shown 

unless critical.  

Task 3 100% Design 

The CONSULTANT shall provide 100% Design Plans and Estimates for review and approval by the CITY. 
Plans shall be formatted to provide sufficient detail for convenient field layout of all proposed facilities. 
City standard details and WSDOT standard plans will be supplemented with project specific details as 
required. Documents will be stamped by a licensed professional engineer in the State of Washington. 
 
Task 3.1 The CONSULTANT shall prepare 100% Design plans for review and approval by the CITY. The 
100% Design submittal will include all comments received from the 30% Design Plans. The CONSULTANT 
will provide Senior level QA/QC and constructability review prior to submitting to the CITY.  
 
The following plan sheets are anticipated, in addition to the “front end” sheet included in Phase 6. 

 
  

Title Number 
Site Preparation/TESC Plans 3 
Illumination Plan Sheets 5 

TOTAL 8 
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Task 3.2 The CONSULTANT shall prepare 100% quantities and opinion of probable cost for review by 
the CITY. 

Deliverables 
 One (1) set electronic copy –  Full Size Plans (22x34) 
 One (1) set electronic copy –  Engineer’s Estimate 

Assumptions 
 Preparation of the Project Manual (including special provisions) is included in Phase 6. 
 It is assumed that the installation method for the street lighting conduit will be directional boring. 

Reconstruction of curb ramps, driveways, or continuous portions of sidewalks (greater than 30-feet) 
will not be required.  Proposed directional boring pits and restoration information will be provided on 
the illumination plans. 

Task 4 BID Documents 
The CONSULTANT shall provide final BID Design Plans, Specifications, and Estimates for advertisement 
by the CITY. Plans shall be formatted to provide sufficient detail for convenient field layout of all 
proposed facilities. City standard details and WSDOT standard plans will be supplemented with project 
specific details as required. Documents will be stamped by a licensed professional engineer in the State 
of Washington. 

Task 4.1 The CONSULTANT shall prepare Final Bid Documents (Plans, Specifications and Cost 
Estimate) for advertisement by the CITY. The CONSULTANT will provide Senior level QA/QC prior to 
submitting to the CITY. The final bid documents will include all comments received from the WSDOT 
review submittal. 
 
Task 4.2 The CONSULTANT shall prepare final quantities and opinion of probable cost. 

Deliverables 
 One (1) set electronic copy –  Half (11x17) and Full Size Plans (22x34) 
 One (1) set electronic copy –  Engineer’s Estimate (PDF and Excel) 
 AutoCAD Files 
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Phase 4: Pedestrian Crossing – 12th Street NW 
This phase consists of coordinating with Puyallup School District to determine a desired and warranted 
pedestrian crossing of 12th Street NW.  

Assumptions 
 Topographic survey will not be completed for this Phase. Design will be completed by using aerial 

imagery and approximate location of existing equipment. Proposed equipment will be specified with 
dimension relative to existing features. 

 Right of Way acquisition is not anticipated. 
 The sidewalk/curb ramp improvements will tie into existing sidewalks.  
 Geotechnical exploration is not required for this site. 
 Utility relocations (public or private) are not anticipated. All design improvements included in this phase 

will be designed and constructed without impacting existing utilities. 

Task 1 Crosswalk Location and Treatment  
The CONSULTANT shall determine location of pedestrian crossing and if a flashing beacon crossing 
treatment is warranted.  

Task 1.1 Meet with CITY Staff and Puyallup School District to determine the need for a pedestrian 
crossing of 12th Street NW at 3rd Avenue NW.  

Task 1.2 Upon confirmation of the location, the CONSULTANT will determine if a flashing beacon 
crossing treatment is warranted at the location based on the Manual on Uniform Traffic Control Devices 
(MUTCD) 2009 Edition, the Nation Cooperative Highway Research Program (NCHRP) Report 562, and 
City of Puyallup Policies and Procedures. The CONSULTANT will provide a technical memo summarizing 
the findings of flashing beacon analysis.  

Assumptions  
 Traffic counts for the intersection of 12th Street NW at 3rd Avenue NW will be provided by the 

CITY. 

Deliverables 
 One (1) electronic copy – Pedestrian Crossing Technical Memo 

 

Tasks 2 through 5 of this Phase are contingent on the results of the coordination with the Puyallup School 
District completed in Task 1 and will require authorization of the city prior to completing. The location of the 
proposed pedestrian crossing may change. This scope of work and fee estimate is prepared assuming design 
of the pedestrian crossing at 3rd Ave NW and 12th St NW. If changed, a review of the scope of work and fee 
estimate may be required addition effort is required. 

 

Task 2 30% Design 
The CONSULTANT shall provide 30% Design Plans and Estimates for review and approval by the CITY. 
Plans shall be formatted to provide sufficient detail for convenient field layout of all proposed facilities. 
City standard details and WSDOT standard plans will be supplemented with project specific details, as 
necessary. The CONSULTANT will provide Senior level QA/QC and constructability review prior to 
submitting to the CITY.  
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Task 2.1 Data Collection and Site Photos:  Gather and review available background data and as-builts 
from the CITY, other agencies, and utilities. Walk the sites and provide photo documentation of existing 
conditions. 
 
Task 2.2 The CONSULTANT shall prepare 30% plan sheets for review and approval by the CITY. The 
30% submittal will include horizontal location of improvements with the following level of detail: 

 Construction Limits 
 Curb and radii 
 Location and types of curb ramps 
 Location of flashing beacon equipment 
 Channelization and signing 
 Utility impacts, required relocation and pothole locations 

In general, vertical location of improvements will not be specified on the Plans unless there are conflicts 
with existing utilities and/or surface improvements. Vertical information will be provided at locations 
where proposed improvements are confined by existing grades. The CONSULTANT will provide senior level 
QA/QC prior to submitting to the CITY. 
 
Task 2.3 The CONSULTANT shall prepare 30% quantities and opinion of probable cost for review by 
the CITY. 

Deliverables 
 One (1) set electronic copy – Full Size Plans (22x34)  
 One (1) set electronic copy – Engineer’s Estimate 

Assumptions 
 Individual plan sheets will be developed for the 30% Plans; however, some details may not be 

shown unless critical.  

Task 3 100% Design 

The CONSULTANT shall provide 100% Design Plans and Estimates for review and approval by the CITY. 
Plans shall be formatted to provide sufficient detail for convenient field layout of all proposed facilities. 
City standard details and WSDOT standard plans will be supplemented with project specific details as 
required. Documents will be stamped by a licensed professional engineer in the State of Washington. 
 
Task 3.1 The CONSULTANT shall prepare 100% Design plans for review and approval by the CITY. The 
100% Design submittal will include all comments received from the 30% Design Plans. The CONSULTANT 
will provide Senior level QA/QC and constructability review prior to submitting to the CITY.  
 
The following plan sheets are anticipated, in addition to the “front end” sheet included in Phase 6. 

 

Title Number 
Site Preparation/TESC Plans 1 
Intersection Plan 1 
Curb Ramp Details (Not included at 30% Design) 1 
Flashing Beacon Plan 1 

TOTAL 4 
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Task 3.2 The CONSULTANT shall prepare 100% quantities and opinion of probable cost for review by 
the CITY. 

Deliverables 
 One (1) set electronic copy – Full Size Plans (22x34) 
 One (1) set electronic copy – Design Engineer’s Estimate 

Assumptions 
 Preparation of the Project Manual (including special provisions) is included in Phase 6. 

Task 4 BID Documents 

The CONSULTANT shall provide final BID Design Plans, Specifications, and Estimates for advertisement by 
the CITY. Plans shall be formatted to provide sufficient detail for convenient field layout of all proposed 
facilities. City standard details and WSDOT standard plans will be supplemented with project specific 
details as required. Documents will be stamped by a licensed professional engineer in the State of 
Washington. 
 
Task 4.1 The CONSULTANT shall prepare Final Bid Documents (Plans, Specifications and Cost 
Estimate) for advertisement by the CITY. The CONSULTANT will provide Senior level QA/QC prior to 
submitting to the CITY. The final bid documents will include all comments received from the WSDOT 
review submittal. 
 
Task 4.2 The CONSULTANT shall prepare final quantities and opinion of probable cost. 

Deliverables 
 One (1) set electronic copy –  Half (11x17) and Full Size Plans (22x34) 
 One (1) set electronic copy –  Engineer’s Estimate (PDF and Excel) 
 AutoCAD Files 

 

Phase 5: Pedestrian Crossing Study - 5th Street SW  
The CONSULTANT shall evaluate the benefit of east-west crossings at the intersections of 5th Street SW & 4th 
Avenue SW and 5th Street SW & 5th Avenue SW, given the midblock crossing between the two intersections. 
The CONSULTANT will provide a technical memo summarizing curb ramp recommendations for each corner of 
the two intersections.  

Deliverables 
 One (1) electronic copy – Pedestrian Crossing Technical Memo 

Assumptions 
 The ADA curb ramp location and type recommendations will be assuming construction using the WSDOT 

Standard Plans.   
 No design work (two or three dimensional) or engineers estimate will be included in this phase. 
 The recommendation will not be used for public bid process for construction.  

Any additional work requested by the CITY for design of curb ramps in this phase will require an 
amendment to this scope of work.  
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Phase 6: Final Design Package Preparation 
Within the final design package, there is content that is not specific to a single site, but covers multiple sites.  
This phase includes effort for preparing those items in support of subsequent phases. Final Design Package shall 
include the following: 

 W Pioneer Avenue and 5th Street SW Design 
 5th Street SW Street Lighting 
 Pedestrian Crossing of 12th Street NW at 3rd Avenue NW 

 
The Schedule of Prices will separate each site into its own bid schedule. Structuring of the award will include a 
base bid with additives. 

Task 1 100% Design 
 
Task 1.1 The CONSULTANT shall prepare 100% Design “front end” plans for review and approval by 
the CITY. These sheets will be part of the full plan set but are not specific to a single site. The 
CONSULTANT will provide senior level QA/QC and constructability review prior to submitting to the CITY.  
The plans are estimated to include the following sheets: 

 
Task 1.2 The CONSULTANT shall prepare the 100% Design Project Manual including front end bidding 
documents, special provisions, and appendices.  

 

Task 2 BID Documents 
 
Task 2.1 The CONSULTANT shall prepare BID ready Plans, including addressing all CITY comments on 
the previous submittal. 

 
Task 2.2 The CONSULTANT shall prepare the BID ready Design Project Manual, including addressing 
all CITY comments on the previous submittal. 
 

Task 3 Assistance during Bidding 
 
Task 3.1 Prepare addenda and respond to bidders’ questions relayed through the CITY. It is assumed 
that the CONSULTANT will prepare up to two (2) addenda. 
 

Assumptions 
 The CITY will provide the CONSULTANT all front-end bidding documents and a special provisions 

template.  

Title Number 
Cover Sheet 1 
Legend, Abbreviations, General Notes 1 
Typical Details 2 

TOTAL 4 
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Deliverables 
 One (1) set electronic copy –  100% Design Full Size Plans (22x34) 
 One (1) set electronic copy –  100% Design Project Manual 
 One (1) set electronic copy –  BID Ready Half (11x17) and Full Size Plans (22x34) 
 One (1) set electronic copy –  BID Ready Project Manual (PDF and Word) 
 AutoCAD Files 

 

Phase 7: Curb Ramp Design Assistance 
The CITY is completing construction of curb ramps throughout the vicinity of the new Sound Transit Station using 
an on-call contractor and WSDOT Standard Plans for design. Some locations identified in that project may 
require site specific curb ramp design in lieu of WSDOT Standards Plans. 

Task 1 Curb Ramp Design Assistance 
 
Task 1.1  The CONSULTANT shall provide engineering design assistance to the CITY for up to five (5) 
site-specific curb ramp designs. The design work will include schematic two dimensional layouts of curb 
ramps using aerial imagery. Each curb ramp design will require a site visit to confirm existing conditions. 
Each design will include a draft and final submittal to the City. 

Assumptions 
 Topographic survey and right of way determination will not be completed at any location. 
 Three-dimensional design will not be completed. Curb ramps will be designed with approximate distances 

and maximum slopes noted. To avoid potential right of way conflicts, design of proposed curb ramps will 
not extend beyond the existing back of sidewalk. 

 Right of Way acquisition is not anticipated 

Deliverables 
 One (1) set electronic copy –  Draft 1/2 Size Exhibit (11x17) per curb ramp design 
 One (1) set electronic copy –  Final 1/2 Size Exhibit (11x17) per curb ramp design 

 

Phase 8: Assistance During Construction 
Provide support from the project design team to assist the City’s construction administration and inspection. 

Task 1 Construction Support 
 
Task 1.1  Materials Submittals: Support the Construction Administration with material submittal 
reviews for traffic signal items. All other materials and submittals will be reviewed by the City. 

Task 1.2 Requests for Information: Provide review support for up to three (3) Requests for 
Information (RFI) related to the signal work submitted by the Contractor.  

Task 1.3 Field Changes and Change Orders: Provide design services for field changes or change 
orders requested by the City. Assume up to two (2) field changes or change orders. 
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Phase 9: Right of Way Consulting (Commonstreet Consulting)  
Please see the attached proposal prepared by Commonstreet Consulting. 

 

Phase 10: Right of Way Documents (Mtn2Coast) 
Please see the attached proposal prepared by Mountain2Coast Consulting. 

 

Phase 11: Geotechnical Engineering (NV5) 
Please see the attached proposal prepared by NV5. 

 

Phase 98:  Management Reserve Fund 
Funding provided for additional, out of scope services requested of the CONSULTANT by the City. Prior to 
utilization of these funds, the CONSULTANT shall receive a written authorization from the City. This fund is at 
10% of the contract subtotal. 

 

Phase 99: Expenses 
This Phase includes all project reimbursable expenses including mileage, reproduction, and professional services 
not otherwise included in this scope of work. See project fee estimate for detailed breakdown of anticipated 
expenses. 
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Additional Services 
The CITY may require additional services of the CONSULTANT. The scope of these services will be determined 
based on unanticipated project needs or other considerations at the sole discretion of the CITY. This work may 
include items identified in the current task authorizations as well other items, which may include, but are not 
necessarily limited to the following: 

 Topographic Survey 
 Construction Management & Inspection Services 
 Environmental Permitting 
 Structural Engineering 
 Geotechnical Engineering 
 As-Built Drawings 
 Hazardous Materials Testing 

 

These services will be authorized under management reserve or a future contract amendment if necessary. At 
the time these services are required, the CONSULTANT shall provide a detailed scope of work and an estimate of 
costs. The CONSULTANT shall not proceed with the work until the CITY has authorized the work and issued a 
notice to proceed. 

END OF SCOPE OF SERVICE 
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Consultant Labor Hour Estimate

SCJ Alliance

Client: City of Puyallup Template Version: 8/5/2021

Project: Sound Transit Station Access Improvements Project Contract Type: Billing Rate Schedule No. of Sheets:    N/A

Job #: 22-000001 No. of Lots:    N/A

File Name: 2022-0316 Puyallup Sound Transit Access_Fee.xlsm 295 188 156 138 190 110 100 121

Template Version: Eric Aaron George Mike M Whitney Sarah Eva Kim

Phase &       
Task No.

Principal
PM2 Project 

Manager
E4 Engineer E3 Engineer

PM2 Project 
Manager

E2 Engineer
Project 

Coordinator 
I

Project 
Accountant

Total Direct 
Labor Hours & 

Cost
Total Cost

PHASE 1

Task 1

1 4.0 32.0 4.0 40.0 7,596.00$                    

2 8.0 8.0 1,504.00$                    

Subtotal Hours: 4.0 40.0 4.0 48.0 9,100.00$                    

Task 2

1 8.0 8.0 1,504.00$                    

2 4.0 8.0 12.0 24.0 4,136.00$                    

3 8.0 8.0 16.0 2,304.00$                    

4 12.0 8.0 8.0 28.0 4,472.00$                    

Subtotal Hours: 4.0 36.0 8.0 8.0 20.0 76.0 12,416.00$                 

Task 3

1 4.0 4.0 8.0 1,376.00$                    

2 4.0 4.0 8.0 1,376.00$                    

4 4.0 4.0 8.0 1,376.00$                    

Subtotal Hours: 12.0 12.0 24.0 4,128.00$                    

Total Phase Hours: 8.0 88.0 20.0 12.0 20.0 148.0 148.0

Total Phase Direct Labor: $2,360.00 $16,544.00 $3,120.00 $1,200.00 $2,420.00 $25,644.00 25,644.00$                 

PHASE 2

Task 1

1 4.0 8.0 4.0 16.0 2,440.00$                    

2 2.0 4.0 6.0 16.0 28.0 4,038.00$                    

3 1.0 2.0 8.0 11.0 1,380.00$                    

Subtotal Hours: 2.0 9.0 16.0 28.0 55.0 7,858.00$                    

Task 2

1 Plan Sheets 2.0 6.0 32.0 8.0 72.0 120.0 16,150.00$                 

2 1.0 2.0 8.0 11.0 1,380.00$                    

Subtotal Hours: 2.0 7.0 34.0 8.0 80.0 186.0 17,530.00$                 

Task 3

1 2.0 20.0 60.0 16.0 120.0 218.0 29,950.00$                 

2 1.0 2.0 4.0 7.0 940.00$                       

Subtotal Hours: 2.0 21.0 62.0 16.0 124.0 225.0 30,890.00$                 

Task 4

1 1.0 4.0 16.0 4.0 24.0 49.0 6,943.00$                    

2 1.0 1.0 2.0 4.0 564.00$                       

Subtotal Hours: 1.0 5.0 17.0 4.0 26.0 53.0 7,507.00$                    

Task 5

1 8.0 16.0 24.0 3,712.00$                    

2 2.0 12.0 14.0 2,032.00$                    

3 8.0 16.0 24.0 3,712.00$                    

Subtotal Hours: 18.0 44.0 62.0 9,456.00$                    

Total Phase Hours: 7.0 60.0 129.0 44.0 28.0 258.0 526.0 526.0$                         

Total Phase Direct Labor: $2,065.00 $11,280.00 $20,124.00 $6,072.00 $5,320.00 $28,380.00 $73,241.00 73,241.00$                 

Conceptual Design

Data Collection and Site Photos

Utility Notification Letters and Meeting

Ongoing Coordination

W Pioneer Avenue and 5th Street SW Design

30% Design

Engineer's Estimate

Utility Coordination

Plan Sheets

Engineer's Estimate

100% Design

10% Design Figures

Engineer's Estimate

Bid Documents

Plan Sheets

Engineer's Estimate

Utility Conflict and Potholing Plan

Administration

Filing

Progress Billings (assume 8)

30% Design Review Meeting

10% Design Review Meeting

100% Design Review Meeting

Design Review Meetings

Phase & Task Title

Project Management

Management

Schedule and Budget

Progress Reports (assume 8)

Subconsultant Administration

Management
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Consultant Labor Hour Estimate

SCJ Alliance

Client: City of Puyallup Template Version: 8/5/2021

Project: Sound Transit Station Access Improvements Project Contract Type: Billing Rate Schedule No. of Sheets:    N/A

Job #: 22-000001 No. of Lots:    N/A

File Name: 2022-0316 Puyallup Sound Transit Access_Fee.xlsm 295 188 156 138 190 110 100 121

Template Version: Eric Aaron George Mike M Whitney Sarah Eva Kim

Phase &       
Task No.

Principal
PM2 Project 

Manager
E4 Engineer E3 Engineer

PM2 Project 
Manager

E2 Engineer
Project 

Coordinator 
I

Project 
Accountant

Total Direct 
Labor Hours & 

Cost
Total CostPhase & Task Title

PHASE 3

Task 1

1 2.0 6.0 2.0 10.0 1,532.00$                    

2 1.0 1.0 20.0 24.0 46.0 6,243.00$                    

Subtotal Hours: 1.0 3.0 26.0 26.0 56.0 7,775.00$                    

Task 2

1 Plan Sheets 2.0 4.0 8.0 32.0 46.0 6,110.00$                    

2 1.0 2.0 4.0 7.0 940.00$                       

Subtotal Hours: 2.0 5.0 10.0 36.0 53.0 7,050.00$                    

Task 3

1 2.0 12.0 16.0 44.0 74.0 10,182.00$                 

2 2.0 1.0 2.0 5.0 752.00$                       

Subtotal Hours: 2.0 14.0 17.0 46.0 79.0 10,934.00$                 

Task 4

1 1.0 8.0 6.0 12.0 27.0 4,055.00$                    

2 1.0 1.0 2.0 4.0 564.00$                       

Subtotal Hours: 1.0 9.0 7.0 14.0 31.0 4,619.00$                    

Total Phase Hours: 6.0 31.0 60.0 122.0 219.0 219.0$                         

Total Phase Direct Labor: $1,770.00 $5,828.00 $9,360.00 $13,420.00 $30,378.00 30,378.00$                 

PHASE 4

Task 1

1 16.0 8.0 24.0 4,256.00$                    

2 1.0 2.0 8.0 11.0 1,919.00$                    

Subtotal Hours: 1.0 18.0 16.0 35.0 6,175.00$                    

Task 2

1 2.0 4.0 2.0 8.0 1,220.00$                    

2 2.0 4.0 12.0 48.0 66.0 8,494.00$                    

3 1.0 2.0 8.0 11.0 1,380.00$                    

Subtotal Hours: 2.0 7.0 18.0 58.0 85.0 11,094.00$                 

Task 3

1 2.0 8.0 24.0 68.0 102.0 13,318.00$                 

2 2.0 2.0 2.0 6.0 908.00$                       

Subtotal Hours: 2.0 10.0 26.0 70.0 108.0 14,226.00$                 

Task 4

1 1.0 2.0 8.0 16.0 27.0 3,679.00$                    

2 1.0 1.0 2.0 4.0 564.00$                       

Subtotal Hours: 1.0 3.0 9.0 18.0 31.0 4,243.00$                    

Total Phase Hours: 6.0 38.0 69.0 146.0 259.0 259.0$                         

Total Phase Direct Labor: $1,770.00 $7,144.00 $10,764.00 $16,060.00 $35,738.00 35,738.00$                 

30% Design

Lighting Analysis (assume two alternatives)

Engineer's Estimate

Bid Documents

Engineer's Estimate

Bid Documents

Plan Sheets

Engineer's Estimate

Engineer's Estimate

Street Lighting - 5th Street SW

Lighting Analysis

Data Collection and Site Photos

100% Design

Plan Sheets

30% Design

Data Collection and Site Photos

Plan Sheets

Pedestrian Crossing Warrant

Pedestrian Crossing - 12th Street NW

Crosswalk Location and Treatment

Coordination and meeting with Puyallup School District

Engineer's Estimate

Plan Sheets

100% Design

Plan Sheets

Engineer's Estimate
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Consultant Labor Hour Estimate

SCJ Alliance

Client: City of Puyallup Template Version: 8/5/2021

Project: Sound Transit Station Access Improvements Project Contract Type: Billing Rate Schedule No. of Sheets:    N/A

Job #: 22-000001 No. of Lots:    N/A

File Name: 2022-0316 Puyallup Sound Transit Access_Fee.xlsm 295 188 156 138 190 110 100 121

Template Version: Eric Aaron George Mike M Whitney Sarah Eva Kim

Phase &       
Task No.

Principal
PM2 Project 

Manager
E4 Engineer E3 Engineer

PM2 Project 
Manager

E2 Engineer
Project 

Coordinator 
I

Project 
Accountant

Total Direct 
Labor Hours & 

Cost
Total CostPhase & Task Title

PHASE 5

Task 1

1 1.0 2.0 8.0 8.0 19.0 2,799.00$                    

Subtotal Hours: 1.0 2.0 8.0 8.0 19.0 2,799.00$                    

Total Phase Hours: 1.0 2.0 8.0 8.0 19.0 19.0$                           

Total Phase Direct Labor: $295.00 $376.00 $1,248.00 $880.00 $2,799.00 2,799.00$                    

PHASE 6

Task 1

1 1.0 2.0 4.0 7.0 940.00$                       

2 2.0 24.0 16.0 42.0 7,598.00$                    

Subtotal Hours: 2.0 25.0 18.0 4.0 49.0 8,538.00$                    

Task 2

1 1.0 1.0 2.0 4.0 564.00$                       

2 1.0 4.0 4.0 9.0 1,671.00$                    

Subtotal Hours: 1.0 5.0 5.0 2.0 13.0 2,235.00$                    

Task 3

1 12.0 4.0 4.0 20.0 3,320.00$                    

Subtotal Hours: 12.0 4.0 4.0 20.0 3,320.00$                    

Total Phase Hours: 3.0 42.0 27.0 10.0 82.0 82.0$                           

Total Phase Direct Labor: $885.00 $7,896.00 $4,212.00 $1,100.00 $14,093.00 14,093.00$                 

PHASE 7

Task 1

1 2.0 4.0 4.0 40.0 50.0 6,366.00$                    

Subtotal Hours: 2.0 4.0 4.0 40.0 50.0 6,366.00$                    

Total Phase Hours: 2.0 4.0 4.0 40.0 50.0 50.0$                           

Total Phase Direct Labor: $590.00 $752.00 $624.00 $4,400.00 $6,366.00 6,366.00$                    

PHASE 8

Task 1

1 8.0 8.0 16.0 2,752.00$                    

2 6.0 3.0 9.0 1,596.00$                    

3 12.0 8.0 4.0 24.0 3,944.00$                    

Subtotal Hours: 26.0 19.0 4.0 49.0 8,292.00$                    

Total Phase Hours: 26.0 19.0 4.0 49.0 49.0$                           

Total Phase Direct Labor: $4,888.00 $2,964.00 $440.00 $8,292.00 8,292.00$                    

PHASE 9

Task 1

1 -$                             

Subtotal Hours: -$                             

Total Phase Hours: -$                             

Total Phase Direct Labor: -$                             

PHASE 10

Task 1

1 -$                             

Subtotal Hours: -$                             

Total Phase Hours: -$                             

Total Phase Direct Labor: -$                             

See Subconsultants

100% Design

5th St SW/4th Ave SW and 
5th St SW/5th Ave SW

Crosswalk Memo

Design Project Manual 

Bid Documents

Plan Sheets

Design Project Manual 

Curb Ramp Design Assistance

Curb Ramp Design Assistance

Curb Ramp Design Assistance (up to 5 ramps)

Assistnace During Bidding

Addenda (Assume 2) and Bidder Questions

Assistance During Construction

Construction Support

Material Submittals

Requests for Information

Field Changes and Change Orders

Right of Way Documents

Right of Way Consulting (Commonstreet Consulting)

See Subconsultants

Right of Way Consulting

Right of Way Documents (Mtn2Coast)

Crosswalk Memo

Final Design Package Preparation

Plan Sheets
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Consultant Labor Hour Estimate

SCJ Alliance

Client: City of Puyallup Template Version: 8/5/2021

Project: Sound Transit Station Access Improvements Project Contract Type: Billing Rate Schedule No. of Sheets:    N/A

Job #: 22-000001 No. of Lots:    N/A

File Name: 2022-0316 Puyallup Sound Transit Access_Fee.xlsm 295 188 156 138 190 110 100 121

Template Version: Eric Aaron George Mike M Whitney Sarah Eva Kim

Phase &       
Task No.

Principal
PM2 Project 

Manager
E4 Engineer E3 Engineer

PM2 Project 
Manager

E2 Engineer
Project 

Coordinator 
I

Project 
Accountant

Total Direct 
Labor Hours & 

Cost
Total CostPhase & Task Title

PHASE 11

Task 1

1 -$                             

Subtotal Hours: -$                             

Total Phase Hours: -$                             

Total Phase Direct Labor: -$                             

Total Hours All Phases 33.0 291.0 336.0 44.0 28.0 588.0 12.0 20.0 1,352.0 1352.0

Total Direct Labor Estimate All Phases $9,735.00 $54,708.00 $52,416.00 $6,072.00 $5,320.00 $64,680.00 $1,200.00 $2,420.00 $196,551.00 196,551.00$               

Indirect Costs
Subconsultants:

Commonstreet Consulting $30,053.00
Mtn2Coast, LLC $3,100.00
NV5 $15,725.00

Subconsultant Subtotal: 48,878.00$                 
Subconsultant Markup: 2,443.90$                    

Subconsultant Total: 51,321.90$                 

Reimbursable Expenses:

Copies, Printing, etc. -$                             
Mileage 162.50$                       

Expenses Subtotal: 162.50$                       
Expenses Markup: -$                             

Expenses Total: 162.50$                       

Management Reserve: 20,000.00$                 

Total Indirect Costs: 71,484.40$             

Total: 268,035.40$        

Geotechnical Engineering (NV5)

See Subconsultants

Geotechnical Engineering
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SCJ Alliance
Client:

Project:

Job #: Template Version:

File Name: 2022-0316 Puyallup Sound Transit Access_Fee.xlsm Contract Type:

Consultant Fee Determination

DIRECT SALARY COST
Classification Hours Fully Burdened Rate Amount
Principal 33.0 $295.00 $9,735.00
PM2 Project Manager 291.0 $188.00 $54,708.00
E4 Engineer 336.0 $156.00 $52,416.00
E3 Engineer 44.0 $138.00 $6,072.00
PM2 Project Manager 28.0 $190.00 $5,320.00
E2 Engineer 588.0 $110.00 $64,680.00
Project Coordinator I 12.0 $100.00 $1,200.00
Project Accountant 20.0 $121.00 $2,420.00

TOTAL SALARY COST Total Salary Cost $196,551.00

SUBCONSULTANTS Yes

$30,053

$3,100

$15,725

x

Subconsultant Fee Subtotal: $0 $48,878.00

Q Subconsultant Markup: 5% $2,443.90

REIMBURSABLE EXPENSES
Copies, Printing, etc. 0.0% of the Total Salary Costs $0.00

Mileage 250 miles at $0.650 per mile $162.50

Expenses Subtotal: $162.50

Expenses Markup: 0% $0.00

SUBTOTAL (SALARY, SUBCONSULTANTS AND EXPENSES)

Subtotal (Salary, Subconsultants and Expenses) $248,035.40

MANAGEMENT RESERVE FUND (MRF)
Management Reserve: $20,000 $20,000.00

Total Estimated Budget: $268,035.40

Consultant Fee Determination Summary

Sound Transit Station Access Improvements Project

8/5/202122-000001

NV5 PHASE 11 Geotechnical Engineering (NV5)

Mtn2Coast, LLC PHASE 10 Right of Way Documents (Mtn2Coast)

Commonstreet Consulting

Billing Rate Schedule

City of Puyallup
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Commonstreet Consulting, LLC 
www.csrow.com 

Date  February 23, 2022 
To   Aaron Knight, PE, SCJ Alliance 
From  Hutch Goodman, Commonstreet Consulting, LLC 
Re  City of Puyallup - Sound Transit Puyallup Station Access – Scope and Fee Proposal 

 
SCOPE OF WORK SUMMARY 
Commonstreet Consulting understands the City of Puyallup is anticipating the following right of way tasks will 
be required for up to four (4) acquisitions, requiring a combination of permanent and fee property rights. 
Commonstreet’s Project Manager, Chris LaBonte, will facilitate the City’s project goals by managing these 
services from start to finish. Commonstreet will provide the following: 

 
Task 1.1 
Right of Way Project Management. Management of project schedule and budget, administration and 
providing regular status reporting. 
 
Task 1.2 
Title and Document Preparations. Document preparations, acquisition files set-up and determining 
parcel ownerships for four (4) permanent fee acquisitions at W Pioneer Avenue and 5th Street SW .  
Prepare City and State compliant offer packages, conveyance documents, payment vouchers and other 
required documents. 
 
Task 1.3 
Administrative Offer Summaries/Valuation Services (AOS’s). Four (4) permanent acquisitions at the 
parcels stated herein. For purposes of this scope, it is assumed that no appraisal and appraisal review 
services will be required for any acquisitions and that the permanent fee acquisitions will be valued at 
less than $25,000 and therefore require real property valuations in AOS formats only. 
 
Task 1.4 
Negotiations. Introductory and offer meetings, (in person, whenever possible), and negotiating 
acquisition settlements for four (4) permanent fee acquisitions.  All offer meetings, noticing, 
administrative settlements and negotiations processes are to be in compliance with City policy and State 
guidelines. 
 
Task 1.5 
Payment Processing/Title Clearance/Project Close-Out. Facilitating payment, title clearance and 
recording processes with the City’s accounting departments and/or escrow companies for up to four (4) 
permanent fee acquisitions.  In addition, tasks include project file close out and finalizing of physical and 
electronic files for the permanent fee acquisitions in compliance with City policy and State guidelines.  
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Commonstreet Consulting, LLC. 

www.csrow.com 
Page 2 of 2 

 

ASSUMPTIONS 
• All preliminary title reports to be paid by Commonstreet. 
• It is assumed no escrow services will be necessary and payments will be made to property owners directly 

by the City. 
• Recordings and payment processing to be completed by City staff. 
• Assumes no design changes affecting right of way takings will occur after Administrative Offer Summary 

(AOS) valuations are complete. 

DELIVERABLES 
• Four (4) Fee Acquisition Offer Packages 
• Four (4) Administrative Offer Summaries (AOS) 

	
 
SCOPE AND FEE TABLE SUMMARY 

Task Role/Rate Hours Subtotal 

Task 1.1    Right of Way Project Management ROW Project Manager @ $175/hr 16 $2,800 

Task 1.2   Title and Document Preparations Right of Way Agent @ $135/hr 12 $1,620 

Task 1.3    Administrative Offer Summaries/Valuation Services Valuation Specialist @ $155/hr  30 $4,650 

Task 1.4    Negotiations Right of Way Agent @ $135/hr 120 $16,200 

Task 1.5   Payment Processing/Title Clearance/Project Close-Out Right of Way Agent @ $135/hr 12 $1,620 

SUBTOTAL   $26,890 

OTHER DIRECT COSTS (ODC’s): 
Mileage: 8 Trips @ 22 miles Roundtrip @ $.585/mile = $103.00 
Mailings: 4 Certified Offer Packages @ $15/each = $60.00 
Preliminary Title Reports: 4 @ $750/each = $3,000 

  $3,163 

GRAND TOTAL   $30,053 
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February 24, 2022 

George Hilen 

SCJ Alliance 

253.509.4904 

George.hilen@scjalliance.com  

Re: 5th St SW and W Pioneer, City of Puyallup – Right-of-Way Acquisition Descriptions and Exhibits 

Dear George: 

Thank you for the opportunity to provide professional surveying services.  

 

Scope 
Right-of-way acquisition 

Mtn2Coast will prepare legal descriptions and map exhibits for the additional right-of-way take for each of the 4 

parcels affected.  It is assumed that there will be one lot affected in each corner of the intersection of 5th St SW 

and W. Pioneer.  We do not anticipate field work to complete the descriptions.  

 

Deliverables 

M2C will deliver the following: 

• Legal Description Exhibit 

• Map Exhibit 

Fee 
M2C fee for completing the survey shall be time and expense with attached 2022 Mtn2Coast rate sheet.  Our 

estimated hours are as follows: 

 PLS   10 HRS 

 ST  20 HRS 

Total estimated cost  $3,100 

General Conditions 
M2C’s General Conditions of Contract, attached, are included as part of this Agreement for professional services.  

Please sign a copy of this letter and return to M2C as notice to proceed. 

Please feel free to contact me at Seth@mtn2coast.com or by phone at 360.688.1949 if you have any questions. 

 

 

Best regards,     Proposal and General Conditions of Contract Accepted 

MTN2COAST, LLC    SCJ Alliance 

 
Seth E. Prigge, PLS    ______________________________________ 

Survey Manager    Signature            Date: ____________ 
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2502 JEFFERSON AVENUE   |   TACOMA, WA 98402   |   WWW.NV5.COM   |   OFFICE  253.203.0095 

   
 
 
 
March 15, 2022 
 
 
 
SCJ Alliance 
8730 Tallon Lane NE, Suite 200 
Lacey, WA 98516 
 
Attention:  Aaron Knight 
 
 

Proposal 
Geotechnical Engineering Services 

Puyallup Sound Transit Station Access Improvements Project 
5th Street SW and West Pioneer Avenue   

Puyallup, Washington 
Project:  SCJ-3-01 

 
 
INTRODUCTION 
 
GeoDesign, Inc. dba NV5 (NV5) is pleased to present this proposal to provide geotechnical 
engineering services to support the Puyallup Sound Transit Station access improvements project 
located at the intersection 5th Street SW and West Pioneer Avenue in Puyallup, Washington.  
Access improvements at the intersection include replacing four signal poles.     
 
SCOPE OF SERVICES 
 
Our scope will support the proposed improvements by providing subsurface information and 
recommendations for signal pole foundations.  Subsurface exploration will include drilling up to 
two borings to depths of up to approximately 20 feet below ground surface (BGS) near the 
corners of the intersections identified above.  Deliverables will include draft and final reports 
presenting our summary and recommendations.  Our proposed scope of services is summarized 
as follows:  
 
 Review available, existing preliminary plans and geotechnical, geological, and environmental 

reports for the immediate area to help evaluate stormwater infiltration potential.   
 Coordinate and manage the field exploration, including obtaining street-use right-of-way 

(ROW) and lane closure permits from the City of Puyallup.  A street-use ROW application and 
ROW permit will be required along with a proposed traffic control plan for each exploration 
location.   
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 Explore the subsurface conditions by drilling up to two borings near the proposed pole 
locations on the west side of the intersection.  Overhead powerlines on the east side prevent 
drilling in that area.  
 The borings will be drilled to a depth of approximately 20 feet BGS with a small track- or 

trailer-mounted drill rig to minimize our footprint within the ROW.  Borings will be drilled 
using hollow-stem auger techniques.  Our representative will collect samples from the 
borings and log the subsurface conditions encountered.  Samples will be collected via 
SPT at approximately 2.5-foot intervals for the initial 15 feet and then at 5-foot intervals 
thereafter.   

 We anticipate that work hours will be restricted to 9 a.m. to 3 p.m. and that traffic control 
services, including two flaggers and a traffic control supervisor, will be required when 
working within the ROW and to route traffic around the equipment.  We assume a 
uniformed patrol officer will not be required. 

 A separate site visit will be necessary to mark the boring locations for the utility locate 
requests.  A second visit will be necessary to verify that there are no utility conflicts at the 
proposed boring location before drilling.  We anticipate drilling the boring in one day.       

 Perform laboratory analyses on disturbed soil samples collected from the explorations, 
including up to one moisture content determination and one particle-size analysis.   

 Prepare a draft memorandum summarizing our findings, conclusions, and recommendations, 
including information related to the following: 
 Subsurface soil and groundwater conditions 
 Signal pole foundation design based on Chapter 17 of the Washington State Department 

of Transportation’s Geotechnical Design Manual, M 46-03, “Foundation Design for 
Signals, Signs, Noise Barriers, Culverts, and Buildings” 

 Prepare a final memorandum that incorporates acceptable requested revisions.   
 
SCHEDULE 
 
We will begin services on the project upon receiving your notification to proceed.  Subcontract 
drillers are approximately three to four weeks out in terms of scheduling.  Our permit application 
will be submitted within two weeks after we receive notice to proceed.  Our report will be 
available within two weeks after the field explorations are completed.  Preliminary results can be 
provided after the field work is complete.   
 
FEE 
 
Our services will be provided on a not-to-exceed, time-and-expense basis in accordance with the 
Schedule of Charges that is attached to and part of this agreement.  We assume we will be 
working under the general conditions of the prime contract between SCJ and the City of Puyallup, 
which we will need to review before signing the subcontract agreement.  The estimated total 
project cost is $15,725.  A detailed cost summary is attached for your review.   
 

   
 
  

58



 3 SCJ-3-01:031522 

We appreciate the opportunity to submit this agreement.  Please call if you have questions 
regarding this submittal.   
 
Sincerely, 
 
NV5 
 
 
 
Kevin J. Lamb, P.E. 
Principal Engineer 
 
KJL:sn 

Attachments 

One copy submitted (via email only) 

Document ID:  SCJ-3-01-031522-geop.docx 

© 2022 NV5.  All rights reserved. 
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Project: Puyallup Sound Transit Station Access Improvements Project

Job No. SCJ-3-01 Date 3/16/2022

Standard Schedule (SS) or Direct Salary Cost (DSC) SS

Labor Rate 2022 Standard Schedule

NV5 OH Rate, if DSC calculation is used NO

If Labor is DSC is the Fixed Fee  = FF x  (DSC+OH)  ? N/A

 Allowable Handling Charge 12% Senior Lab Tech 25%

Lab Technician I 75%

NV5 LABOR - Summary from NV5 Hours Worksheet

NV5 LABOR - Summary from NV5 Hours Worksheet
Total Hours Labor Rate Cost

CLASSIFICATION

1. Principal 1.0 4.0 5.0 $235.00 $1,175

6. Project Manager I 9.0 12.0 21.0 $162.00 $3,402

7. Senior Technical Specialist $183.00

8. Technical Specialist II $168.00

10. Staff III 13.0 2.0 15.0 $140.00 $2,100

14. CAD 3.0 3.0 $106.00 $318

15. Tech II $100.00

16. Tech I $87.00

17. Senior Project Assistant 2.5 3.0 5.5 $102.00 $561

18. Proj Assistant 2.5 2.0 4.5 $95.00 $428

19. Support Staff $81.00

SUBTOTAL LABOR $4,005.50 $3,978.00 $7,983.50 $7,983.50

EQUIPMENT

Field Investigation Engineering and 

Report

SubContractors 
Unit Rate Extended

VEHICLE -  NV5 - 1 2 Day $25.00 $50.00

VEHICLE - Mileage 70 Mile $0.710 $49.70

SAMPLING - GEO - MISC Sampling Equipment 1 Day $10.00 $10.00

 -  - 

 -  - 

 -  - 

 -  - 

SUBTOTAL EQUIPMENT $110 $109.70 $109.70

REIMBURSABLES:

Field Investigation Engineering and 

Report

SubContractors 
Unit Rate Extended

Reproduction - Copy (B&W) each $0.12

Reproduction - Copy (COLOR) 11 x 17 each $1.500

Misc each $5.00

Permits each $300.00

 -

SUBTOTAL REIMBURSABLES 

LABORATORY TESTING: 

Field Investigation Engineering and 

Report

SubContractors 
Unit Rate Extended

Moisture - Oven 1 ea $30.00 $30

Particle Size Analysis Percent passing #200 1 ea $98.000 $98

Particle Size Analysis ASTM C136 ea $156.00

 -

SUBTOTAL LABORATORY $128 $128 $128.00

NV5 Charges SubTotal $4,243.20 $3,978.00 $8,221.20 $8,221

SUBCONTRACTORS (include tax when applicable)

Field Investigation Engineering and 

Report

SubContractors 
SUBTOTAL HC Extended

5110.29 Drilling Subconsultant Boretec1 $4,300 $4,300 $516 $4,816

5110.99 Other Subconsultants APS traffic control plans and utility locate $500 $500 $60 $560

5110.29 Drilling Subconsultant TMI Traffic Control $1,900 $1,900 $228 $2,128

SUBTOTAL SUBCONSULTANTS incl HC $7,504 $6,700 $804 $7,504.00

Field Investigation Engineering and 

Report

SubContractors 

ACTUAL SUBTOTAL BY PHASE incl HC $4,243.20 $3,978.00 $7,504.00 $15,725.20

ROUNDED UP SUBTOTAL BY PHASE incl HC

 TOTAL - ESTIMATED FEE $15,725.20

$7,504

NV5 FEE SUMMARY

PROJECT PHASES OR TASKS

Field Investigation Engineering and 

Report

SubContractors 

SCOPE: 

Geotechnical investigation to support new signal poles at 5th Street SW and West Pioneer Avenue  in Puyallup.  Up to 2 soil borings to depth of 20 feet.  Deliverable  Geotechnical Letter Report for signal pole 

foundations.   

GEOTECHNICAL INVESTIGATION

$8,221
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ID Task Name Duration Start Finish Predecessors Resource 
Names

1 Project Management 248 days Tue 4/19/22 Thu 3/30/23

2 PRELIMINARY ENGINEERING 193 days Tue 4/19/22 Thu 1/12/23

3 Notice to Proceed 0 days Tue 4/19/22 Tue 4/19/22

4 Kickoff Meeting 0 days Thu 4/21/22 Thu 4/21/22

5 Design 188 days Tue 4/26/22 Thu 1/12/23

6 Receive Files from City 1 day Tue 4/26/22 Tue 4/26/22 3FS+1 wk

7 Kickoff Site Visits 1 day Thu 4/28/22 Thu 4/28/22 4FS+1 wk

8 10% Design (5th & Pioneer Only) 4 wks Fri 4/29/22 Thu 5/26/22 7

9 30% Design 40 days Fri 6/17/22 Thu 8/11/22

10 30% Design Plans & Estimate 8 wks Fri 6/17/22 Thu 8/11/22 21,32

11 100% Design 60 days Fri 9/2/22 Thu 11/24/22

12 100% Design Plans 12 wks Fri 9/2/22 Thu 11/24/22 22

13 100% Design Project Manual & Estimate 2 wks Fri 11/11/22 Thu 11/24/22 12FF

14 Bid Documents 4 wks Fri 12/16/22 Thu 1/12/23 23

15 City Reviews 145 days Fri 5/27/22 Thu 12/15/22

16 10% Design 3 wks Fri 5/27/22 Thu 6/16/22 8

17 30% Design 3 wks Fri 8/12/22 Thu 9/1/22 9

18 100% Design 3 wks Fri 11/25/22 Thu 12/15/22 11

19 ROW Administrative Offer Summaries 3 wks Fri 11/18/22 Thu 12/8/22 41

20 Design Review Meetings 130 days Thu 6/16/22 Thu 12/15/22

21 10% Design Review 0 days Thu 6/16/22 Thu 6/16/22 16

22 30% Design Review 0 days Thu 9/1/22 Thu 9/1/22 17

23 100% Design Review 0 days Thu 12/15/22 Thu 12/15/22 18

24 Geotechnical 25 days Fri 7/15/22 Thu 8/18/22 10SS

25 Site Exploration 1 wk Fri 7/15/22 Thu 7/21/22 21FS+4 wks

26 Reporting 4 wks Fri 7/22/22 Thu 8/18/22 25

27 Utility Coordination (5th & Pioneer) 41 days Fri 6/17/22 Fri 8/12/22

28 Utility Letters 2 wks Fri 6/17/22 Thu 6/30/22 21

29 Utility Coordination Meeting 0 days Thu 7/7/22 Thu 7/7/22 28FS+1 wk

30 Potholing & Utility Conflict Plan 2 wks Fri 7/29/22 Thu 8/11/22 10FF

31 Utility Potholing (Performed by the City) 1 day Fri 8/12/22 Fri 8/12/22 30

32 Reporting & Analysis 16 days Thu 5/5/22 Thu 5/26/22

33 5th St SW Street Lighting 3 wks Fri 5/6/22 Thu 5/26/22 8FF

34 12th St SW Pedestrian Crossing 16 days Thu 5/5/22 Thu 5/26/22

35 Meet with Puyallup School District 1 wk Thu 5/5/22 Wed 5/11/22 4FS+2 wks

36 Crossing Memo 2 wks Fri 5/13/22 Thu 5/26/22 8FF,35

37 5th St SW Pedestrian Crossing Memo 3 wks Fri 5/6/22 Thu 5/26/22 8FF

38 Right of Way Plans & Documentation 55 days Fri 9/2/22 Thu 11/17/22

39 Right of Way Plans 3 wks Fri 9/2/22 Thu 9/22/22 12SS

40 Legal Descriptions & Exhibits 2 wks Fri 9/23/22 Thu 10/6/22 39

41 Administration Offer Summaries 6 wks Fri 10/7/22 Thu 11/17/22 40

42 RIGHT OF WAY ACQUISITION 80 days Fri 12/9/22 Thu 3/30/23

43 ROW Acquisition Negotiations 4 mons Fri 12/9/22 Thu 3/30/23 19

4/26

4/28

5/26

8/11

11/24

11/24

1/12

6/16

9/1

12/15

12/8

7/21

8/18

6/30

8/11

8/12

5/26

5/11

5/26

5/26

9/22

10/6

11/17

3/30

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022 Qtr 1, 2023 Qtr 2, 2023 Qtr 3, 2023

Project Schedule

City of Puyallup
Sound Transit Station Access Improvements Project

Page 1 Fri 3/18/22
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City Council Agenda Item Report

Submitted by: Michelle Gehring
Submitting Department: Public Works
Meeting Date: 4/05/2022

Subject:
Agreement with PumpTech for the Manorwood Springs Clearwell Booster Pump #12

Presenter:
Ken Davies, Public Works Director

Recommendation:
Authorize the City Manager to execute a product and services agreement in the amount of
$96,415 with PumpTech, in a form as approved by the City Attorney, for the Manorwood
Springs Clearwell Booster Pump #12 Replacement.

Background:
The #12 pump at Manorwood Springs needs to be replaced, and PumpTech submitted the
lowest responsive quote for this work. PumpTech will remove the existing pump and motor
and install a new pump and motor. 

Council Direction:

Fiscal Impacts:
This project will be paid from existing funds within the Water Capital Improvement Project
budget.

ATTACHMENTS
Quote
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TO:

Craig Hale
Puyallup, City of
Public Works Dept
Operations & Maint Facility
1100 39th Ave SE
Puyallup, WA  98374
Phone: (253) 841-5503

Page: 1

Date:
Salesperson:

3/23/2022
Quote #:

Expires: 4/22/2022

Sales Quotation

12020 SE 32ND Street Suite 2
Bellevue, WA 98005
Phone: 425-644-8501 
Fax:   425-562-9213
jjoyce@pumptechnw.com

PumpTech, LLC

FOB:

Lead Time: 14 to 16 Weeks
Jim Joyce / Zac Pitchford

Maplewood Springs Clearwell Booster Pump #12Project Name:

PUMPTECH TRUCKShip Via:

0165354

FOB ORIGIN - FFA

Customer#:  0128000

Item Qty ExtendPrice

PumpTech is pleased to offer for your consideration the 
following equipment and services to replace the failed Byron 
Jackson pump #12 at Maplewood Springs Booster Station.
--------------------------------------------------------------------------------
.

0.000.00

OPTION 2 1.00New Flowserve (Byron Jackson) Model 12EHL-4 
submersible pump with H2O motor, 60 HP, 460, 3ph, 1735 
rpm
 - Pump capacity: 1,100 gpm @ 152.50' TDH.
.

87,650.0087,650.00

The pricing above includes the following:
1.  PumpTech will pull the existing pump and motor, 
2.  PumpTech will supply and install a new pump and motor, 
3.  PumpTech will supply and install new submersible wire, 
4.  PumpTech will reuse the existing column pipe and 
discharge head
5.  PumpTech will perform a full start up and commissioning 
on the finished installation.
.

0.000.00

Price Increase Please Note that we are expecting a price increase on this 
equipment in the coming months
.

0.000.00

SubTotal 87,650.00

Sales Tax: 8,765.00

96,415.00Total:

The above order is subject to Pumptech, LLC's standard terms and conditions and credit approval which are 
attached and made part of this agreement.  We appreciate your interest in our products and services and if 
you have any questions on our offerings please do not hesitate to call.
By signature below, I accept this offering:

Signed:

Name: Title:
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City Council Agenda Item Report

Submitted by: Kirstin Hofmann
Submitting Department: Emergency Management
Meeting Date: 4/05/2022

Subject:
Accept $210,838 in grant funds from Pierce County Human Services for the City’s Hotel
Pilot Project for persons experiencing homelessness

Presenter:
Kirstin Hofmann, Emergency Management Manager

Recommendation:
Authorize the acceptance of grant funds in the amount of $210,838 for the City’s Phase 3 of
the Hotel Pilot Project for persons experiencing homelessness in Puyallup, and amend the
budget as appropriate.

Background:
In partnership with Pierce County Human Services, the City is eligible to receive grant funds
to extend the Hotel Pilot Project which offers temporary emergency shelter and associated
services to persons experiencing homelessness in Puyallup, with a goal of efficiently exiting
participants into permanent housing. The City has been awarded a grant in the amount of
$210,838 from Pierce County Human Services Homeless Housing (HHP) funds.  
 
The City contracts with Catholic Community Services (“CCS”) to provide the pilot program
services. CCS will submit monthly invoices to the City for review. Upon approval of the City,
the invoices will be paid by the City to CCS using the grant funds. The grant funds will cover
all direct costs associated with this phase of the Hotel Pilot Project.    

Council Direction:

Fiscal Impacts:

ATTACHMENTS
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City Council Agenda Item Report

Submitted by: Joe Beck
Submitting Department: Legal 
Meeting Date: 4/05/2022

Subject:
First reading of an ordinance amending the Puyallup Municipal Code to adopt rules and
regulations pertaining to the use of public right-of-way for work involving excavations

Presenter:
Joseph N. Beck, City Attorney

Recommendation:
Approve first reading of an ordinance repealing Puyallup Municipal Code (PMC) 11.04 -
Street Excavations and adopting a new PMC chapter 11.05.

Background:
In 2021, City staff and outside legal counsel engaged in the process of drafting amendments to
the City of Puyallup's right-of-way use and excavation rules and regulations. One of the
primary users and occupiers of public right-of-way (ROW) are utilities and franchise holders.
In the past, the City has negotiated certain provisions regarding franchisee use of the ROW as
part of each individual franchise, resulting in various conflicts during the negotiations with
the utilities. This ordinance will resolve a number of these issues because the rules and
regulations will simply be a matter of code. Additionally, this ordinance is generally needed in
order to update older (40-plus years) provisions of the code.

Council Direction:

Fiscal Impacts:
N/A

ATTACHMENTS
Ordinance
Exhibit A - PMC 11.05 (11.04 Amendments) ver. 03292022).pdf
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  ROW Administration Code 
 
 

ORDINANCE NO. ________ 
 

AN ORDINANCE OF THE CITY OF PUYALLUP REPEALING 
PMC CHAPTER 11.04 – STREET EXCAVATIONS AND 
ADOPTING NEW PMC CHAPTER 11.05 – RIGHT-OF-WAY 
ADMINISTRATION THEREBY AMENDING AND REVISING 
MINIMUM RULES AND REGULATIONS TO GOVERN 
ACTIVITIES WITHIN THE RIGHT-OF-WAY OF THE CITY OF 
PUYALLUP. 

 
WHEREAS, the current Puyallup code provisions relating to street excavation are 

out of date and fail to adequately provide for use of the public right-of-way by franchisees 
and utilities; and 

WHEREAS, the City Council of the City of Puyallup wishes to update and revise 
the minimum rules and regulations to govern activities within the right-of-way and to 
provide procedures to administer the process of regulating the public right-of-way; and 

 
WHEREAS, this ordinance is enacted to protect and preserve the public health, 

safety and welfare; 
 

NOW THEREFORE, the City Council of the City of Puyallup do ordain as 
follows: 
 

Section 1.  Puyallup Municipal Code Chapter 11.04 – Street Excavation is hereby 
repealed in its entirety.  

Section 2.  Puyallup Municipal Code 11.05 – Right-Of-Way Administration is 
hereby adopted as set out in Exhibit “A” attached hereto. 

Section 3.  If a section, subsection, paragraph, sentence, clause or phrase of this 
Ordinance is declared unconstitutional or invalid for any reason by any court of competent 
jurisdiction, such decision shall not affect the validity of the remaining portions of this 
Ordinance. If the provisions of this ordinance are found to be inconsistent with the other 
provisions of the Puyallup Municipal Code, this Ordinance is deemed to control. 

 
Section 4.  The City Clerk and the codifiers of this ordinance are authorized to make 

necessary corrections to this ordinance including, but not limited to, the correction of 
scrivener's clerical errors, references, ordinance numbering, section/ subsection numbers 
and any references thereto. 

 
Section 5.  A summary of this ordinance shall be published as required by law. 
 
Section 6.  This ordinance shall take effect and be in force 5 days after its passage, 

approval, and publication according to law. 
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Ordinance No.   
ROW Administration Code 

Page 2 

Passed and approved by City Council of the City of Puyallup at regularly scheduled 
open public meeting on the    day of    , 2021. 
 
 
 
            
       Julie L.B. Door 
       Mayor 
 
Approved as to form:     Attest: 
 
 
             
Joseph N. Beck     Brenda Fritsvold 
City Attorney      City Clerk 
 
 
 
Published:     
 
Effective:     
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Puyallup Municipal Code  
Chapter 11.05 Right-of-Way Administration 

Page 1/14 

Ordinance ____ Exhibit - Page 1 of 14 
 

Chapter 11.05 

RIGHT-OF-WAY ADMINISTRATION 

Sections: 
11.05.010 Purpose.  
11.05.020 Definitions.  
11.05.030 Permit-Required.  
11.05.040 Application-Contents.  
11.05.050 Permit and inspection fees required.  
11.05.060 Permit Conditions. 
11.05.070 Insurance – Indemnification - Security Requirements.  
11.05.080 Appeals.  
11.05.090 Triple charges for work done without permit.  
11.05.100 Hold harmless clause.  
11.05.110 Coordination of Construction.  
11.05.120 Records.  
11.05.130 Safety requirements.  
11.05.140 Joint Excavation.  
11.05.150 Additional Ducts or Conduits. 
11.05.160 Undergrounding. 
11.05.170 Relocation. 
11.05.180 Backfill and restoration. 
11.05.190 Abandoned Facilities. 
11.05.200 Hazardous Substances.  
11.05.210 Utility Locates.   
11.05.220 Moving of Building(s) and/or Equipment. 
11.05.230 Tree Trimming. 
11.05.240 Revocation of Permits. 
 
 
 
11.05.010 Purpose. 
 
(1) The purpose of this code is to establish minimum rules and regulations to govern activities 
within the right-of-way in the City of Puyallup and to provide for the fees, charges, warranties, 
and procedures required to administer the permit process. To the extent the provision of any 
franchise or other written agreement adopted prior to the effective date of this Ordinance 
conflicts with any provision of this Chapter, the applicable provision of the franchise or other 
written agreement shall prevail. All subsequent franchise or other written agreements shall 
comply with this Chapter and this Chapter shall prevail over any such agreement. 
 
(2) This code is enacted to protect and preserve the public health, safety and welfare. Its 
provisions shall be liberally construed for the accomplishment of these purposes. 
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(3) It is expressly the purpose of this code and any procedures adopted hereunder to provide for 
and promote the health, safety and welfare of the general public, and not to create or otherwise 
establish or designate any particular class or group of persons who will or should be especially 
protected or benefited by the terms of this code or any procedures adopted hereunder. 
 
11.05.020 Definitions. 
 
“City” means the City of Puyallup.  
 
“City Engineer” means the City of Puyallup city engineer or their designee.  
 
“Facilities” means any plant, equipment and property, including but not limited to cables, wires, 
conduits, transformers, conduit, substation, pad-mounted J boxes, switch cabinets, ducts, 
pedestals, antennas, electronics, vaults, poles, meter boxes, and other appurtenances. 
 
“Franchised entities” means a person that was issued a franchise agreement by the city and 
which franchise is not expired. 
 
“Permittee” means a person that has applied for and received a permit pursuant to this Chapter 
11.05 PMC.  
 
“Person” means any individual, association, partnership, corporation or legal entity, public or 
private, and includes the agents, contractors, and assigns of such person, including registered 
agents thereof. 
 
“Public Improvement” means any capital improvement, maintenance, or repair that is undertaken 
by or on behalf of the City within the franchise area and is funded by the City (either directly or 
indirectly), including any capital improvement within the City’s adopted Transportation 
Improvement Plan or Capital Facilities Plan. 
 
“Right-of-Way” or “Rights-of-Way” means all public streets and property granted or reserved 
for, or dedicated to, public use for street purposes, together with public property granted or 
reserved for, or dedicated to, public use for walkways, sidewalks, bikeways and horse trails, 
whether improved or unimproved, including the air rights, sub‑surface rights and easements 
related thereto. 
 
“Right-of-Way User” means any person with any authorized or unauthorized facility in the 
right-of-way.  
 
11.05.030 Permit - Required. 
 
(1) No person shall excavate, tunnel under, fill in, grade, pave, level, alter, construct, repair, or 
remove any pavement, sidewalk, crosswalk, curb, driveway, gutter, sewer, watermain or any 
other structure or improvement, nor set up traffic control located over, under or upon any public 
street, highway, avenue, alley or public right-of-way within the city limits of the City of Puyallup 
without first obtaining a written permit to do so from the city engineer. The permit shall be 
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requested upon an application form as provided at the office of the city engineer; and upon 
approval of the application by the city engineer, a permit shall be issued. Notwithstanding any 
other provision of this Chapter, the use of city forces to perform mere repairs or maintenance of 
existing works or ordinary service to consumers shall not require a permit. 

(2) In the event of an emergency occurring after office regular business hours, at night, on 
Sundays, or legal holidays, when an excavation may be necessary for the protection of public or 
private property; the same can be made after the person making such excavation has notified the 
police and fire department local fire authority of such work; an application for a written permit as 
provided in this chapter shall be made within 3 business day whether or not the emergency work 
has been completed. 

(3) Work for which a permit has been issued shall commence within 180 calendar days after 
issuance; if not so commenced, the permit shall be automatically terminated unless the permittee 
applies to the city engineer for an extension of time within which to commence work, and if such 
an extension is granted, the original permit shall remain in force for the period of time specified 
in the extension. Any extension of time shall only be granted if the use or activity is progressing 
in a satisfactory manner as reasonably determined by the city engineer.  Only one extension will 
be allowed for no more than 180 calendar days.  Every permit shall expire at the time stated in 
the permit, at which time the excavation must be closed and brought to grade unless an extension 
of time is granted by the city engineer. Permits which terminate may be renewed only upon an 
additional payment of an additional all permit fees as originally required. 

(4) Permits are nontransferable from one person to another, and the work shall not be made in 
any place other than the location specified in the permit.  

11.05.040 Application – Contents. 
 
The application shall contain the following information: 

(1) Name and address of applicant. 

(2) For whom the work is to be done. 

(3) General nature and extent of work to be done. 

(4) If required by the city engineer, p Plans and specifications shall also be furnished. 

(5) Location Address and/or GPS coordinates of proposed work. 

(6) Such other pertinent information as may be reasonably required to fully set forth the nature 
and extent of the work and the estimated time required for its completion, including traffic 
control. 

(7) Estimated cost of the improvements including labor and materials, necessary for determining 
required bonding amount under section 11.05(if determined necessary). 

11.05.050 Permit and inspection fees required. 
 
Permit and inspection fees are determined by the Puyallup City Council under separate 
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resolution. Permit fees shall be paid prior to issuance of a permit with the exception of all 
utilities under the jurisdiction of the Washington State Utilities and Transportation Commission 
who shall be billed on a monthly basis. Inspection fees and/or charges accrued for that portion of 
the work, if any, to be done by the city shall be paid prior to the issuance of a final inspection or 
certificate of occupancy. Notwithstanding the provisions of this section, projects performed by 
the city or on behalf of the city shall not be charged a permit fee. 
 
11.05.060 Permit Conditions 
 
(1) The following permit conditions shall apply to all permits issued under this Chapter.  
 

(a) The permittee shall not interfere with any existing facilities without the consent of the 
owner of the facility. In the event existing facilities are damaged by the permittee, 
they shall be promptly repaired at the permittee’s sole expense. 

(b) Monuments of concrete, iron, or other lasting material set for the purpose of locating 
or preserving the lines of any street or property subdivision, or a precise survey 
reference point of a permanent survey benchmark within the city shall not be 
removed or disturbed or caused to be removed or disturbed unless permission to do so 
is first obtained in writing from the city engineer. 

(c) The permittee will at all times, and at their own expense, preserve and protect from 
injury any properties adjoining the work project site. 

(d) When work performed by the permittee interferes with the established drainage 
system of any street, provision shall be made by the permittee to provide proper 
drainage to the satisfaction of the city engineer. 

(e) When any earth, gravel, waste materials from sawcutting or paving, or other 
excavated material is caused to roll, flow, or wash upon any street, storm drain, catch 
basin or any other facility, the permittee shall cause the same to be removed from the 
street immediately after deposit, or as directed by the city engineer. In the event the 
earth, gravel, waste materials from sawcutting or paving, or other excavated material 
so deposited is not removed, the city engineer shall cause such removal and the cost 
incurred shall be paid by the permittee. 

(f) Specifications outlined under Chapter 17.42 PMC designating the method of street 
cutting, excavation, disposal of excavated material, backfilling, and the replacement 
of concrete or asphaltic materials are to be maintained on the city’s website. It is 
unlawful for any person to deviate from the provisions of these specifications without 
prior written approval from the city engineer. 

(g) Every reasonable effort must be made to maintain free access at all times to fire 
hydrants, fire stations, all other vital and essential public structures, equipment, and 
facilities, and to private driveways. 

(h) All permittees shall be required to consent to inspections of the permitted work by the 
public works department or any other appropriate city department.  

 
(2) Further, in granting any permit, the city engineer may attach such other conditions thereto as 
may be reasonably necessary, as identified in federal, state or local codes, standards or guidelines 
to prevent damage to public or private property or to prevent the operation from being conducted 
in a manner hazardous to life or property or in a manner likely to create a nuisance. Such 
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conditions may include but shall not be limited to: 
 

(a) Limitations on the hour, the day and the period of the year in which the work may be 
performed; 

(b) Restrictions as to the size and type of excavating equipment; 
(c) Designation of routes upon which materials may be transported; 
(d) The manner of removal of excavated materials; 
(e) Requirements as to the control of dust nuisance, control of surface water impacts, the 

cleaning of street and the prevention of noise and other results offensive or injurious to 
the neighborhood, the general public, or any portion thereof. Additionally, at any time 
conditions unforeseen at the time of issuance of the permit are discovered which could, in 
the opinion of the city engineer, cause unforeseen damage to public or private property or 
a hazard to life or property or become a public nuisance, the city engineer may forthwith 
order the stoppage of any further work under the permit until the permit conditions have 
been modified by the city engineer in such a manner as to protect from or eliminate the 
potential damages, hazards or nuisances enumerated in this chapter. 
 

(3) The city engineer shall make such inspection as may be deemed necessary of all work 
authorized by a permit; provided that the permittee is obligated to request a final inspection to 
close out the permit.  
 
11.05.070 Insurance – Indemnification - Security Requirements.  
 
(1) Before a permit pursuant to the provisions of this chapter may be issued, the applicant may be 
required to execute to the city a bond financial guarantee in a form as approved by the city 
attorney in such sum as shall be designated by the city engineer as necessary (but not less than 
150 percent of the estimated cost of the improvements) for the proper protection of the city and 
conditioned that obligors of the bond financial guarantee will pay to the city the costs and 
expenses incurred by the city should the person obtaining the permit fail, neglect or refuse to 
properly complete the work authorized by the permit within the time limit specified by said 
permit (with the exception of all utilities under the jurisdiction of the Washington State Utilities 
and Transportation Commission). 

a) Performance Financial Guarantee – In a sum as shall be designated by the city 
engineer (but not less than 150 percent of the estimated cost of the improvements 
within the right-of-way).  This financial guarantee shall be released upon acceptance 
of the work and the receipt of a Maintenance Financial Guarantee.  Otherwise, it will 
be released under the same timeframe outlined in the section (b) below. 

b) Right of Way Occupation Financial Guarantee – In a sum of not less than $5,000. 
Permits allowing right-of-way obstructions, not including the take up, breaking, 
excavating, tunneling, undermining, or cutting in any public right-of-way in the City 
of Puyallup, may be allowed to provide a financial guarantee pursuant to this 
subsection. The city engineer may release the financial guarantee, without requiring a 
subsequent maintenance guarantee per subsection (c), once the work has been 
accepted as complete by a City of Puyallup inspector and the permit is finaled and 
closed. 

c) Maintenance Financial Guarantee – In a sum as shall be designated by the city 
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engineer (but not less than $5,000 or 10% of the estimated cost of the improvements 
within the right-of-way, whichever is greater).  This financial guarantee will be in 
force for 2 years after the city accepts the work if no repair work is identified within 
that 2-year period.  If the city identifies any repair work the financial guarantee will 
extend to either 1 year after the repair is accepted by the city or the end of the original 
2-year time period, whichever is longer. At the city engineer’s discretion, this 
Maintenance Financial Guarantee may be waived if the city engineer documents in 
writing a decision that a financial guarantee is not necessary to protect the interests of 
the city. 

 
(2) In lieu of a special bonds financial guarantee to cover particular work, an applicant may 
maintain with the city a general bond in the sum of $5,000100,000 conditioned and used for the 
same purpose as the special bond financial guarantee described in subsection (1) and covering all 
work to be done rather than any particular work, provided, however, that the total work being 
performed shall not exceed $5,000. Additional bonding value may be required at the discretion 
of the city engineer, when the cumulative value of work guaranteed by the bond exceeds the 
$100,000 bond value.  
 
(3) Before a permit shall be issued for any of the purposes designated in this chapter, any 
applicant, with the exception of all utilities under the jurisdiction of the Washington State 
Utilities and Transportation Commission, shall obtain and provide evidence of insurance that 
complies with the city’s insurance pool recommendations or as approved by the city attorney and 
shall file with the city engineer a certificate of insurance evidencing commercial general liability 
insurance with minimum limits no less than $2,000,000 each occurrence, $2,000,000 general 
aggregate and a $2,000,000 products- completed operations aggregate limit and automobile 
liability insurance with a minimum combined single limit for bodily injury and property damage 
of $1,000,000 per accident of $1,000,000 combined single limits per occurrence, and a copy of 
the endorsement naming the city as an additional insured; provided that if the applicant holds a 
current franchise from the city, the applicant shall comply with the insurance provisions pursuant 
to the franchise. 
 
(4) All permits issued shall contain an indemnification provision as determined by the city 
engineer in consultation with the city attorney.   
 
11.05.080 Appeals. 
 
All appeals arising under this title shall be as provided for under state law. arising from this title 
shall be governed by the procedures set forth in Chapter 2.54 PMC. (Options for review and 
appeal of decisions of the hearing examiner are found in PMC 2.54.170.)  
 
11.05.090 Triple charges for work done without permit. 
In addition to any other penalty provided by the Puyallup Municipal Code, work started without 
a permit will be penalized by triple charges for the permit and associated inspection, except in 
the event of an emergency as herein provided.  
 
11.05.100 Hold harmless clause. 
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Neither the City of Puyallup nor any employee thereof shall be responsible for any error 
appearing in any map in the office of the director of public works or the city engineer.  
 
11.05.110 Coordination of Construction and Notification. 
A. At the time of submitting an application for a permit pursuant to this chapter, the applicant 
shall notify all other entities within 300 feet of the proposed location of the work and known to 
be using or proposing to use the same right-of-way of the applicant’s proposed construction and 
the proposed timing of such construction.  Any such entity notified may, within seven days of 
such notification, request a reasonable delay in the commencement of such proposed 
construction for the purpose of coordinating other right-of-way construction with that proposed 
by the applicant. 
 
B. The city engineer shall also coordinate the approval of permits with city street improvements 
and maintenance and may defer or delay the commencement date for the applicant’s 
right-of-way construction until such time as such official deems proper.  In all cases, any work 
of the city or its contractors or employees for municipal purposes shall have precedence over all 
work of every other kind.  
 
C. Before commencing construction for night work the applicant shall provide notice to all 
adjoining properties within 300 linear feet from the roadway location. In addition, for all work 
within regular hours (7am-5pm), notification shall be given to all properties directly adjacent to 
the work and particularly to any properties for which the work will restrict access. Notification as 
required herein will be provided no less than 48 hours prior to the work commencing and shall 
be in the form of signage, door hangers, or door to door distribution of flyers. Notifications will 
include contact information for the applicant or contractor doing the work. 
 
11.05.120 Records. 
 
Upon request by the city, a right-of-way user shall, within 10 business days, submit to the city, at 
no cost to the city, the right-of-way user’s most current and accurate record drawings in use by 
the right-of-way user showing the location, specified by the city in its request. Record drawings 
shall show all facilities including but not limited to power poles, guy poles and anchors, 
overhead transformers, pad-mounted transformers, submersible transformers, conduit, substation 
(with its name) pedestals, pad-mounted J boxes, vaults, switch cabinets, and meter boxes. 
 
11.05.130 Safety requirements. 
 
(1) All work performed by the right-of-way user or its contractors shall be accomplished in a safe 
manner and in accordance with industry standards, so to minimize interference with the free 
passage of traffic and the free use of adjoining property, whether public or private. The 
right-of-way user shall at all times post and maintain proper barricades, flags, flaggers, lights, 
flares and other measures as required for the safety of all members of the general public and 
comply with all applicable safety regulations during such period of construction as required by 
the ordinances of the city or the laws of the State of Washington, including RCW 39.04.180 for 
the construction of trench safety systems. Warning and safety devices may be removed when the 
work for which the right-of-way use permit has been granted is complete and the right-of-way 
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restored to the conditions directed by the city engineer. 
 
(2) As a condition for the issuance of any permit, the city engineer may require an applicant to 
submit a traffic detour plan showing the proposed detour routing and location and type of 
warning lights, safety devices, signs and barricades intended to protect vehicular or pedestrian 
traffic at the site for which the right-of-way use permit is requested. If a traffic plan is required, 
no permit will be issued until the traffic plan is approved. 
 
(3) Unless otherwise specified in adopted right-of-way use procedures, the current editions of the 
following standard manuals shall apply to the selection, location, and installation of required 
warning and safety devices; provided, that the city engineer may impose additional requirements 
if site conditions warrant such enhanced protection of pedestrian or vehicular traffic. 
 

(a) Manual on Uniform Traffic Control Devices for Streets and Highways, as adopted by 
the Federal Highway Administration. 
 

 (b) Public Works Engineering & Construction Standards, City of Puyallup. 
 
(4) If a flagger is required for any permit, the flagger shall be a licensed flag person, properly 
attired, or an off-duty Puyallup police officer for the purpose of traffic control during the 
construction. The use of police officers is mandatory for manual control of traffic at signalized 
intersections. 
 
(5) Right-of-way users shall conduct and carry out their work in such manner as to avoid 
unnecessary inconvenience and annoyance to the general public and occupants of neighboring 
property. Right-of-way users shall take appropriate measures to reduce to the fullest extent 
practicable in the performance of the excavations work, noise, dust and unsightly debris, and 
between the hours of 10:00 p.m. and 7:00 a.m. shall not use, except with the express written 
permission of the city engineer or in case of an emergency as herein otherwise provided, any 
tool, appliance or equipment producing noise of sufficient volume to disturb the sleep or repose 
of occupants of the neighboring property. 
 
(6) All decisions of the city engineer shall be final in all matters pertaining to the number, type, 
location, installation, and maintenance of warning and safety devices in the public right-of-way 
during any actual work or activity in the right-of-way. 
 
(7) Any failure of a right-of-way user to comply with the oral or written directives of the city 
engineer related to the number, type, location, installation, or maintenance of warning and safety 
devices in the public right-of-way, shall be handled as provided for in this Chapter or in Chapters 
1.02 and 1.03 PMC.  
 
11.05.140 Joint Excavation. 
 
(1) If an applicant submits a permit application to excavate for installation of its facilities, the 
city may request in writing that such applicant provide an opportunity to install city facilities 
within the excavation; provided, that: 
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(a) Such joint use shall not unreasonably delay the work of the applicant’s excavation; and 

 
(b) Such joint use shall be arranged and accomplished on terms and conditions satisfactory to 

both parties. 
 
(2) To the extent reasonably possible, the applicant shall, at the direction of the city, cooperate 
with the city and provide other private utility companies with the opportunity to utilize joint or 
shared excavations in order to minimize disruption and damage to the right-of-way as well as to 
minimize traffic-related impacts. In the event the city directs an applicant to utilize joint or 
shared excavations with another right-of-way user or applicant, then such applicant shall install 
facilities supplied by the city in such joint or shared excavations at no cost to the city for such 
installation if such applicant agrees that there is a commensurate cost savings to them.  
 
 
11.05.150 Additional Ducts or Conduits. 
 
Any right-of-way user shall upon written request of the city, provide the city with additional duct 
or conduit space over and above the conduit or conduits planned to be constructed for the 
right-of-way user in accordance with RCW 35.99.070. Such additional ducts or conduits shall be 
of a size and configuration specified by the city and shall be dedicated to the city. The city shall 
have the right to use the ducts and conduits for any purpose, including but not limited to leasing 
them to other entities. Except as otherwise applicable under RCW 35.99.070, or tariffs on file 
with the WUTC, the incremental costs of adding the specified ducts and conduits for the city 
shall be borne by the city. 
 
11.05.160 Undergrounding. 
 
A. Subject to and in accordance with any applicable rates and tariffs on file with the Washington 
Utilities and Trade Commission (WUTC), the right-of-way user shall cooperate with the city in 
promoting a policy of undergrounding facilities within the public right-of-way.  
 
B. If the city directs the right-of-way user to underground its facilities, such undergrounding 
shall be arranged and accomplished subject to and in accordance with applicable rates and tariffs 
on file with the WUTC (or such other regulatory agency having jurisdiction). In the event that 
the city undertakes any public improvement which would otherwise require in the discretion of 
the city engineer the relocation of the right-of-way user’s aboveground facilities, the city 
engineer may, by written notice to the right-of-way user, direct that any such facilities be 
converted to underground facilities. Any such conversion shall be done subject to and in 
accordance with applicable schedules and tariffs on file with the WUTC (or such other 
regulatory agency having jurisdiction).  
 
C. At the discretion of the city engineer new facilities or extensions of existing facilities installed 
within the city during the term of any permit or franchise shall be located underground to the 
extent technologically feasible. 
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11.05.170 Relocation. 
 
(1) Within 30 days following written notice from the city, or as otherwise allowed by the city 
engineer, right-of-way users shall provide a schedule to the city indicating the estimated 
completion date for temporarily or permanently removing, relocating, changing, or altering 
(collectively the “relocation work”) the position of any facilities within the rights-of-way 
whenever the city engineer shall have determined that such removal, relocation, change, or 
alteration is reasonably necessary for: 
 

(a) The construction, repair, maintenance, or installation of any city or other public 
improvement in or upon the rights-of-way either by the city or a developer as required by 
development approval; and 

 
(b) The operations of the city or other governmental entity in or upon the rights-of-way. 

 
(2) The relocation work shall be completed within 90 days following the original notice by the 
city unless a different duration is specifically authorized by the city. 
 
(3) The right-of-way user shall complete the relocation of its facilities at no charge or expense to 
the city in accordance with RCW 35.99 and/or any other relevant permit, contract, franchise or 
legal provisions. 
 
11.05.180 Backfill and restoration. 
 
(1) All pavement cuts, openings and excavations shall be properly made, backfilled, compacted, 
and temporarily surfaced by the right-of-way user according to city specifications. Temporary 
surfacing must be installed within 24 hours after the trench is backfilled or as directed by city 
engineer. 
(2) The city engineer must be notified by the right-of-way user prior to the 48-hour period 
preceding beginning of backfilling of the date and approximate time at which backfilling will 
begin. 
(3) Temporary patching shall be done by the right-of-way user, and it is the responsibility of the 
right-of-way user to maintain the temporary patch for a period not to exceed 30 days or until 
weather conditions permit placement of the permanent patch. 
(4) If the city engineer finds that paving surfaces adjacent to the street opening may be damaged 
where trenches are made parallel to the street, or where a number of cross trenches are laid in 
close proximity to one another or where the equipment used may cause such damage, the city 
engineer may require an overlay or a negotiated contribution from the right-of-way user for the 
resurfacing in place of patching of such street if the total area of the proposed patch or probably 
damaged area exceeds 25 percent of the total pavement surfacing between curb faces or between 
concrete gutter edges in any block. Such negotiations shall be carried on and contributions 
agreed upon prior to issuance of any applicable permit. Such contributions shall be in addition to 
the standard permit fee. 
(5) After excavation is commenced, the work to be performed under the permit shall be 
prosecuted with due diligence to completion. 
(6) The top of any facility, excepting entrances thereto, shall not hereafter be placed less than 18 
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inches below the surface of a right-of-way unless approved by the city engineer. 
 
11.05.190 Abandoned Facilities. 
 
(1) Where any right-of-way users’ facilities or portions of facilities are no longer needed, and 
their use is to be discontinued, the right-of-way user shall immediately report such facilities in 
writing to the city engineer. Deactivated facilities, or portions thereof, shall be completely 
removed within ninety (90) days after notification to the city and the site, pole or infrastructure 
restored to its pre-existing condition. 
 
(2)  Upon the expiration, termination, or revocation of the rights granted under a permit issued 
pursuant to this Chapter, the permittee shall remove all of its facilities from the rights-of-way 
within ninety (90) days of receiving written notice from the city engineer. The facilities, in whole 
or in part, may not be abandoned or decommissioned by the permittee in place without written 
approval by the city engineer, as stated in section (3) below. Any plan for abandonment or 
removal of the permittee’s facilities must be first approved by the city engineer, and all necessary 
permits must be obtained prior to such work. The permittee shall be solely responsible for all 
costs associated with removing its facilities. 
 
(3) Notwithstanding Section 2 above, the city may allow the permittee’s facilities to be 
abandoned or decommissioned in place in such a manner as the city engineer may prescribe. 
Upon permanent abandonment or decommissioning, the permittee must agree to such measures 
as the city engineer may impose which generally will include agreement to maintain ownership 
of the facilities, provide as-built plans for abandoned/decommissioned facilities, and provide a 
GIS shapefile, acceptable to the city, of the abandoned/decommissioned facility. The city may 
subsequently require the removal of the facility at the city’s sole discretion and at the owner’s 
sole expense. The city may choose to accept ownership and/or the proposal to abandon in place 
at the sole discretion of the city engineer. If the city chooses to accept ownership the permittee 
shall submit to the city instruments for transferring ownership to the city. 
  
(4) Except as provided for in Section 3 above, facilities which are not removed within one 
hundred and eighty (180) days of either the date of termination or revocation of any applicable 
permits or the date the city issued a permit authorizing removal, whichever is later, shall become 
the property of the city at the city’s discretion. Any costs incurred by the city in safeguarding 
such facilities or removing the facilities shall be reimbursed by the right-of-way user. Nothing 
contained within this Section 4 shall prevent the city from compelling the right-of-way user to 
remove any such facilities through judicial action when the city has not permitted the 
right-of-way user to abandon said facilities in place.   
 
11.05.200 Hazardous substances. 
 
The right-of-way user shall not introduce or use any hazardous substances (chemical or waste) in 
violation of any applicable law or regulation, and the right-of-way user shall not allow any of its 
agents, contractors, or any person under its control to do the same. 
 
11.05.210 Utility locates. 
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Prior to doing any work in the rights-of-way, the right-of-way user shall follow established 
procedures, including contacting the Utility Notification Center in Washington and comply with 
all applicable State statutes regarding the One Call Locator Service pursuant to Chapter 19.122 
RCW. Further, upon request, by the city or a third party, the right-of-way user shall promptly 
locate its facilities consistent with the requirements of Chapter 19.122 RCW. The right-of-way 
user shall provide enough detail to verify the vertical (depth) and horizontal location of its 
facilities. The city shall not be liable for any damages to the right-of-way users facilities or for 
interruptions in service to right-of-way user’s customers that are a direct result of the 
right-of-way user’s failure to locate its facilities within the prescribed time limits and guidelines 
established by the One Call Locator Service regardless of whether the city issued a permit. 
 
11.05.220 Moving of Building(s) and/or Equipment. 
 
Right-of-way users shall upon seven days’ notice from the city engineer, disconnect or move 
their facilities to allow for the moving of building(s) and/or equipment across or along any such 
street, alley, or other public place; provided, that the advance notice may be reduced to 24 hours 
if the facilities are below the minimum clearance set by law or regulation or in the case of an 
emergency. If the right-of-way user believes that the facilities cannot be disconnected or moved 
within seven days due to complexity or amount of coordination with other right-of-way users, 
the city engineer will be notified as soon as possible, and the city engineer may approve an 
agreed upon time table or an alternative to the disconnect or move may be established. The cost 
of the right-of-way user moving their facilities shall be borne as follows: (i) by the right-of-way 
user if the facilities are below the minimum vertical clearance required by state statutes, city 
ordinance, or rules of the city engineer, above the surface of the right-of-way, and no adjustment 
would be necessary if the minimum clearance had been maintained; and (ii) by the person 
desiring to move the building(s) and/or equipment under other circumstances.  
 
11.05.230   Tree Trimming. 
 
Any right-of-way user required by state statute or regulation to trim or remove trees which may 
interfere with their facilities shall ensure that their tree trimming activities protect the 
appearance, integrity and health of the trees to the extent reasonably possible. The right-of-way 
user shall prepare and maintain a tree trimming schedule to ensure compliance with this 
provision and to avoid exigent circumstances where tree cutting, trimming or removal is 
necessary to protect the public safety or continuity of service without the regard for the 
appearance, integrity or health of the trees that planned maintenance would otherwise allow. The 
right-of-way user shall submit the schedule to the city engineer. Except where exigent 
circumstances do not permit, the right-of-way user shall give the owner of the property on which 
the trees are located at least five days advance written notice of the tree trimming.  
 
11.05.240    Revocation of Permits. 
 
(1) The city engineer may revoke or suspend any permit issued under this Chapter whenever: 
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(a) The work does not proceed in accordance with the plans as approved, or conditions of 
approval, or is not in compliance with the requirements of this Chapter or procedures, or 
other city ordinances, resolutions, or state law; or 
 
(b) The city has been denied access to investigate and inspect how the right of-way is being 
used; or 
 
(c) The permittee has made a misrepresentation of a material fact in applying for a permit; or 
 
(d) The progress of the approved activity indicates that it is or will be inadequate to protect 
the public and adjoining property or the street or utilities in the street, or any excavation or 
fill endangers or will endanger the public, the adjoining property or street, or utilities in the 
street.  

 
(2) Upon suspension or revocation of a permit, all use of the right-of-way shall cease, except as 
authorized or directed by the city engineer. 
 
11.05.250 Correction and discontinuance of unsafe, nonconforming, or unauthorized 

conditions. 
 
(1) Whenever the city engineer determines that any condition on any right-of-way is in violation 
of, or any right-of-way is being used contrary to any provision of, this chapter or procedures 
adopted under this chapter or other applicable codes or standards, or without a right-of-way use 
permit, the city engineer may order the correction or discontinuance of such condition or any 
activity causing such condition. 
 
(2) The city engineer is authorized to order correction or discontinuance of any such condition or 
activities following the methods specified in procedures adopted pursuant to this chapter. 
 
(3) The city engineer shall also have all powers and remedies which may be available under State 
law, this chapter, and procedures adopted under this chapter for securing the correction or 
discontinuance of any condition specified in this section. 
 
(4) The city engineer is authorized to use any or all of the following methods in ordering 
correction or discontinuance of any such conditions or activities as the city engineer determines 
appropriate: 
 

(a) Service of oral or written directives to the permittee or other responsible person 
requesting immediate correction or discontinuance of the specified condition; 
 
(b) Service of a written notice of violation, ordering correction or discontinuance of a 
specific condition or activity within five (5) days of notice, or such other reasonable 
period as the director or designee may determine; 
 
(c) Revocation of previously granted permits where the permittee or other responsible 
person has failed or refused to comply with requirements imposed or notices served; 
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(d) Issuance of an order to immediately stop work until authorization is received from the 
city to proceed with such work; 
 
(e) Service of summons and complaint or service of a citation and notice to appear by a 
law enforcement officer upon the permittee or other responsible person who is in 
violation of this chapter or other city ordinances. 

 
(5) Any object which shall occupy any right-of-way without a permit is a nuisance. The city 
engineer may attach a notice to any such object stating that if it is not removed from the 
right-of-way within twenty-four (24) hours of the date and time stated on the notice, the object 
may be taken into custody and stored at the owner’s expense. The notice shall provide an address 
and phone number where additional information may be obtained. If the object is a hazard to 
public safety, it may be removed summarily by the city. Notice of such removal shall be 
thereafter given to the owner, if known. This section shall not apply to motor vehicles. 
 
(6) All expenses incurred by the city in abating any violation or condition shall constitute a civil 
debt owing to the city jointly and severally by such persons who have been given notice or who 
own the object or who placed it in the right-of-way, which debt shall be collectible in the same 
manner as any other civil debt. 
 
(7) The city shall also have all powers and remedies which may be available under law or 
ordinance, this chapter, and procedures adopted under this chapter for securing the correction or 
discontinuance of any conditions specified by the city. 
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City Council Agenda Item Report

Submitted by: Katie Baker
Submitting Department: Development Services 
Meeting Date: 4/05/2022

Subject:
Second reading of an ordinance to extend interim zoning controls to accommodate facilities
for the homeless

Presenter:
Katie Baker, Planning Manager

Recommendation:
Conduct second reading of an ordinance extending the interim zoning controls to address new
State requirements regarding homeless-serving facilities.

Background:
In 2021, the State of Washington enacted HB 1220 which requires cities to accommodate
housing and shelter facilities for  homeless persons or those at risk of becoming homeless.
The provisions for transitional housing and permanent supportive housing went into effect on
July 25, 2021, and the provision for indoor emergency shelter or emergency housing went
into effect on September 30, 2021.
 
In order to provide time to develop permanent zoning regulations, the City Council adopted
Ordinance 3240 on September 28, 2021 (subsequently revised and readopted October 12,
2021) and held a public hearing November 23, 2021. The interim zoning is intended to
provide time for staff to work with the Planning Commission to develop recommended
permanent zoning regulations for City Council consideration. At this time, it is anticipated
that staff and the Planning Commission need more time to understand community needs and
develop permanent measures. Therefore, the attached ordinance would extend the interim
zoning for six more months to allow completion of that work.

Council Direction:

Fiscal Impacts:

ATTACHMENTS
Ordinance
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ORDINANCE NO. __________ 
 

AN ORDINANCE OF THE CITY OF PUYALLUP approving a six-month 
extension of the interim zoning regulations, passed October 12, 2021, related to 
permanent supportive housing, transitional housing, emergency housing, and 
emergency shelters in response to HB 1220; amending Puyallup Municipal 
Code Sections 20.15.005, 20.20.015, 20.25.015, 20.30.010, 20.31.014, 
20.43.015 and Chapter 20.72.  

  
 

WHEREAS, in 2021, the Washington State Legislature enacted House Bill (HB) 1220, which 
requires cities to allow development of permanent supportive housing and transitional housing in all zone 
districts where residential dwellings and/or hotels are allowed; and,  
 

WHEREAS, HB 1220 also requires cities to allow indoor emergency housing and emergency 
shelters in all zone districts where hotels are allowed; and,  
 
 WHEREAS, HB 1220 became effective on July 25, 2021 and requires cities to regulate 
permanent supportive housing and transitional housing consistent with HB 1220 on that date; and,  
 

WHEREAS, HB 1220 requires cities to regulate indoor emergency housing and emergency 
shelters consistent with HB 1220 by September 30, 2021; and, 
 

WHEREAS, the City of Puyallup Zoning Code currently does not define or regulate permanent 
supportive housing or transitional housing as distinct land uses; and, 
  

WHEREAS, HB 1220 allows cities to impose reasonable occupancy, spacing, and intensity of 
use requirements on permanent supportive housing, transitional housing, indoor emergency housing and 
indoor emergency shelters to protect public health and safety; and, 
 

WHEREAS, the City of Puyallup does define overnight shelters in a manner consistent with the 
definition of indoor emergency housing and emergency shelters, and currently allows overnight shelters 
only in the limited manufacturing (ML), general commercial (CG), and community business (CB) zone 
districts; and, 
 

WHEREAS, the City of Puyallup currently permits hotels and motels in the central business 
district (CBD), central business district core (CBD-Core), limited commercial (CL), Shaw-Pioneer 
community mixed use (CMX), River Road mixed use (RMX), community commercial mixed use (CCX), 
urban center mixed use (UCX), limited mixed use (LMX), and medical (MED) zones; and, 
 

WHEREAS, HB 1220 requires that the City allow emergency housing and emergency shelters in 
the central business district (CBD), central business district core (CBD-Core), limited commercial (CL), 
Shaw-Pioneer community mixed use (CMX), River Road mixed use (RMX), community commercial 
mixed use (CCX), urban center mixed use (UCX), limited mixed use (LMX), and medical (MED) zone 
districts, to the extent that the City allows hotel use in those districts; and, 

 
WHEREAS, Comprehensive Plan policy H 6.1 recommends the City encourage and support the 

development of emergency, transitional and permanent housing with appropriate on-site services for 
persons with special needs; and, 
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WHEREAS, Comprehensive Plan policy H 6.2 recommends the City encourage the fair 
distribution of special needs housing throughout the City, recognizing that some clustering may be 
appropriate if in proximity to public transportation, medical facilities, or other essential services; and, 

 
WHEREAS, pursuant to RCW 35A.63.220 and RCW 36.70A.390, a public hearing shall be held 

within 60 days of the adoption of these interim zoning regulations; and,  
  

WHEREAS, adoption of interim zoning regulations is exempt from a threshold determination 
under the State Environmental Policy Act; and, 
 

WHEREAS, the City Council finds that adoption of these interim zoning regulations are 
necessary to ensure that the City develops in a manner that is consistent with the state law, the 
comprehensive plan, Council’s goals, and public health and safety; and 

 
WHEREAS, the City Council adopted interim zoning controls on September 28, 2021, to bring 

the City into immediate compliance with state law with respect to local regulation of permanent 
supportive housing, transitional housing, emergency housing and emergency shelter uses identified in HB 
1220; and 

 
WHEREAS, while the interim zoning controls are in place, the City will draft permanent 

regulations to ensure compliance with HB 1220, and the permanent regulations will be reviewed and 
considered by the Planning Commission and the City Council; and 

 
WHEREAS, the City has held two work sessions with the Planning Commission to discuss the 

options for permanent regulations; and 
 
WHEREAS, the City anticipates two additional work sessions with the Planning Commission 

and one meeting with stakeholders; and 
 
WHEREAS, the City anticipates presenting recommended permanent regulations to the City 

Council by July 2022 and adopting permanent regulations within this six-month extension; and 
 
WHEREAS, the City Council adopts the foregoing as its findings of fact justifying extending of 

this ordinance; and 
 
NOW, THEREFORE, the City Council of the City of Puyallup, Washington, ordains as follows: 

 
Section 1. Extension.  That a six-month extension of the interim zoning controls for new 

homeless-serving facilities, as originally approved by amended Ordinance 3240, passed October 12, 2021, 
is hereby approved. 

 
Section 2.  Severability.  All sections in this ordinance are hereby deemed severable. Any 

section found invalid or unconstitutional by a court of law with jurisdiction shall not be deemed to invalidate 
or find unconstitutional other sections in this ordinance. 
 

Section 3. Corrections.  The City Clerk and the codifiers of this ordinance are authorized to 
make necessary corrections to this ordinance including, but not limited to, the correction of 
scrivener’s/clerical errors, references, ordinance numbering, section/subsection numbers and any references 
thereto. 
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 Section 4.   Effective Date.   This ordinance shall become effective five days after publication 
in the official newspaper of the City of Puyallup. 
 

DATED this ____ day of April, 2022. 
 
 
__________________________________ 
Dean Johnson, Mayor 
 

 
APPROVED AS TO FORM: 
 
 
_________________________________ 
Joseph N. Beck, City Attorney 

 

ATTEST: 
 
 
__________________________________ 
Brenda Fritsvold, City Clerk 
 
 
PUBLISHED: April ___, 2022 – Tacoma News Tribune 
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City Council Agenda Item Report

Submitted by: Sarah Harris
Submitting Department: Parks, Recreation and Facilities
Meeting Date: 4/05/2022

Subject:
Grant opportunities from the State's Recreation Conservation Office 

Presenter:
Sarah Harris, Parks & Recreation Director

Recommendation:
Provide staff with direction relating to potential 2022 RCO grant project submissions.

Background:
The State of Washington's Recreation Conservation Office (RCO) is accepting grant
applications for parks projects to be considered for funding in 2023.  The RCO offers a wide
variety of grant opportunities for parks projects. Grants are offered for projects ranging from
athletic fields, boating facilities, farmland preservation, habitat conservation, off-road vehicle
facilities, local parks, trails and waterfront access. Staff have identified two projects that
would fit well within the grant guidelines for funding consideration; both projects were
identified in the 2020 Parks Recreation and Open Space Plan.
 
These projects, described below, would fall into the specific RCO grant categories of 1)
Washington Wildlife and Recreation Program Local Parks, 2) Land and Water Conservation;
and/or 3) Youth Athletic Facilities. The local parks category as well as the one pertaining to
land and water conservation provide opportunities for renovation or development of a
neighborhood park.  The grant categories of local parks and the youth athletic facilities offer
funding to develop or renovate outdoor athletic facilities that serve youth through the age of
18.
 
Option 1 - Labelle Property - SE Puyallup Neighborhood Park Development -
$1.1-$1.5 million estimated development cost

$500,000 - Land and Water Conservation Fund Grant*
$500,000 - Washington Wildlife and Recreation Program Local Parks Grant*
$100,000 - $500,000 - City matching funds (depending on amenities to be developed)

*Both of these grants would require a 50% match which can include other grants. For local
agencies, at least 10% of the total project cost must come from a non-state or federal
contribution.
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This project would provide a neighborhood park for an area that is currently underserved.
Possible amenities include a parking lot, restrooms, a small cleared natural grass open space,
and a playground for 2-12 year old age group. At this time, the design of this project is only
conceptual in nature. The project design and cost estimate would be refined if the project
advances.  
 
Option #2 - Addition of Field Turf on Clarks Creek North Ballfield - 
$1.3-$1.5 million estimated development cost

$500,000 - Washington Wildlife and Recreation Program Local Parks Grant*
$350,000 - Youth Athletic Facilities Grant*
$450,000 - $650,000 - City matching funds

*Both of these grants would require a 50% match which can include other grants. For local
agencies, at least 10% of the total project cost must come from a non-state or federal
contribution.
 
This project would provide another sports field that could be utilized year-round for youth and
adult sports programs. The field is currently used from mid-March through mid-September
and then shut down for the fall/winter months due to poor field conditions.  This would allow
the field to be utilized year-round for soccer, lacrosse and football as well as baseball and
softball. The park already has lighting for the sports field.
 
At this time, the design of this project is only conceptual in nature. The project design and
cost estimate would be refined if the project advances.  
 
Option 3 - No grant submittal
Council could elect to not submit a grant request in 2022 and continue to build the Parks
Capital Budget to be utilized for larger projects to be developed in the future, such as:

Addition of a second gym at the Puyallup Recreation Center
Enclosure of the tennis court area at the Puyallup Recreation Center
Future development of Van Lierop Park
Memorial Center renovation

Council Direction:

Fiscal Impacts:

ATTACHMENTS
Labelle Neighborhood Park Concept
Clarks Creek Park Turf Conversion Concept
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Conceptual Only 

Neighborhood Park area shown in red. 
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4/1/2020 Wildwood Park Turf Conversion 2020 ROM Budget 1

Clarks Creek Park Synthetic Turf Conversion ROM Budget for 2022 Construction Date Prepared:  4/1/2020

City of Puyallup, WA Parks and Recreation Date Revised:  

Line Item Description Subtotal Escalation to 
2022 Construction Unit  Quantity Unit Cost Item Subtotal Mobilization

at 10%
Item

Subtotal
WSST
9.9%

Item
Subtotal

15%
Contingency

Item
Subtotal

Escalation
to 2022
6.08%

1 Site Preparation

2 Surveying  $ 10,323.33 LS 1  $           7,000.00  $         7,000.00 $700.00  $        7,700.00  $        762.30  $         8,462.300  $            1,269.345  $        9,731.645  $ 591.68 

3 Construction Facilities  $ 7,373.81 LS 1  $           5,000.00  $         5,000.00 $500.00  $        5,500.00  $        544.50  $         6,044.500  $ 906.675  $        6,951.175  $ 422.63 

4 Chainlink Construction Fencing  $ 10,323.33 LF 1,000  $ 7.00  $         7,000.00 $700.00  $        7,700.00  $        762.30  $         8,462.300  $            1,269.345  $        9,731.645  $ 591.68 

5 Temporary Traffic Control  $ 4,424.28 LS 1  $           3,000.00  $         3,000.00 $300.00  $        3,300.00  $        326.70  $         3,626.700  $ 544.005  $        4,170.705  $ 253.58 

6 TESC Measures  $ 7,373.81 LS 1  $           5,000.00  $         5,000.00 $500.00  $        5,500.00  $        544.50  $         6,044.500  $ 906.675  $        6,951.175  $ 422.63 

7 Subtotal Site Preparation  $ 39,818.55  $       27,000.00  $       2,700.00  $      29,700.00  $     2,940.30  $         32,640.30  $              4,896.05  $        37,536.35  $           2,282.21 

8 Sitework and Synthetic Turf Conversion - 73,000 square feet

9 Excavate to Subgrade - dispose off-site:  73,000 sf 8 in. deep  $ 74,327.97 CY 2,100  $ 24.00  $       50,400.00  $       5,040.00  $      55,440.00  $     5,488.56  $       60,928.560  $            9,139.284  $      70,067.844  $           4,260.12 

10 Mass Grade to Subgrade (73,000 sf)  $ 21,236.56 SF              72,000  $ 0.20  $       14,400.00  $       1,440.00  $      15,840.00  $     1,568.16  $       17,408.160  $            2,611.224  $      20,019.384  $           1,217.18 
98 6' Chain Link Fence (sidelines and outfield)  (1,000 lf)  $ 51,616.65 LF 1,000  $ 35.00  $       35,000.00  $       3,500.00  $      38,500.00  $     3,811.50  $       42,311.500  $            6,346.725  $      48,658.225  $           2,958.42 

11 Subdrainage: 6 in. collector and 4 in. lateral slotted HDPE (84,000 sf)  $ 104,059.16 SF              72,000  $ 0.98  $       70,560.00  $       7,056.00  $      77,616.00  $     7,683.98  $       85,299.984  $          12,794.998  $      98,094.982  $           5,964.17 

12 Stormwater Management of Stormwater Due To Wetland Proximity  $ 44,242.84 LS 1  $         30,000.00  $       30,000.00  $       3,000.00  $      33,000.00  $     3,267.00  $       36,267.000  $            5,440.050  $      41,707.050  $           2,535.79 

13 Permeable Base Rock  4" thick: (84,000 sf)  $ 150,425.65 TN 1,500  $ 68.00  $     102,000.00  $     10,200.00  $    112,200.00  $   11,107.80  $     123,307.800  $          18,496.170  $    141,803.970  $           8,621.68 

14 Permeable Top Stone 2" thick: (84,000 sf)  $ 75,212.83 TN 750  $ 68.00  $       51,000.00  $       5,100.00  $      56,100.00  $     5,553.90  $       61,653.900  $            9,248.085  $      70,901.985  $           4,310.84 

15 Finish Grade Field Surface (73,000 sf)  $ 21,236.56 SF              72,000  $ 0.20  $       14,400.00  $       1,440.00  $      15,840.00  $     1,568.16  $       17,408.160  $            2,611.224  $      20,019.384  $           1,217.18 

16 Synthetic Turf:  Match PVSC Material and Color: (84,000 sf)  $ 477,822.66 SF              72,000  $ 4.50  $     324,000.00  $     32,400.00  $    356,400.00  $   35,283.60  $     391,683.600  $          58,752.540  $    450,436.140  $         27,386.52 

17 Home Plate Area Velcro Replacements (4 per field)  $ 36,869.03 LS 1  $         25,000.00  $       25,000.00  $       2,500.00  $      27,500.00  $     2,722.50  $       30,222.500  $            4,533.375  $      34,755.875  $           2,113.16 

18 Provide and Install Perimeter Nailer  $ 42,030.70 LF 1,500  $ 19.00  $       28,500.00  $       2,850.00  $      31,350.00  $     3,103.65  $       34,453.650  $            5,168.048  $      39,621.698  $           2,409.00 

19 Multipurpose Field Turf Inlays (soccer, lacrosse, football)  $ -   LS  $         15,000.00  $ -    $ -    $ -    $ -    $ -     $ -     $ -     $ -   

20 Turf Maintenance Equipment  $ -   LS  $         10,000.00  $ -    $ -    $ -    $ -    $ -     $ -     $ -     $ -   

21 Gmax Testing (one per field)  $ 2,507.09 LS 1  $           1,700.00  $         1,700.00  $          170.00  $        1,870.00  $        185.13  $         2,055.130  $ 308.270  $        2,363.400  $ 143.69 

22 Renovate and Paint Backstops and Dugouts  $ -   EA  $         24,000.00  $ -    $ -    $ -    $ -    $ -     $ -     $ -     $ -   

23 New Base, Rubbers, Plate Anchors  $ 8,848.57 Field 2  $           3,000.00  $         6,000.00  $          600.00  $        6,600.00  $        653.40  $         7,253.400  $            1,088.010  $        8,341.410  $ 507.16 

24  Subtotal Sitework and Synthetic Turf Conversion  $              1,110,436.26  $     752,960.00  $     75,296.00  $    828,256.00  $   81,997.34  $       910,253.34  $          136,538.00  $   1,046,791.35  $         63,644.91 

25 Site Restoration

26 Topsoil Type A  $ 1,194.56 CY 30  $ 27.00  $            810.00 $81.00  $           891.00  $          88.21  $            979.209  $ 146.881  $        1,126.090  $ 68.47 

27 Finish Grading  $ 7,373.81 SF              20,000  $ 0.25  $         5,000.00  $          500.00  $        5,500.00  $        544.50  $         6,044.500  $ 906.675  $        6,951.175  $ 422.63 

Seeding - 10,000 SF  $ 2,949.52 SF              20,000  $ 0.10  $         2,000.00  $          200.00  $        2,200.00  $        217.80  $         2,417.800  $ 362.670  $        2,780.470  $ 169.05 

Irrigation System  $ 22,121.42 LS 1  $         15,000.00  $       15,000.00  $       1,500.00  $      16,500.00  $     1,633.50  $       18,133.500  $            2,720.025  $      20,853.525  $           1,267.89 

 Subtotal Site Restoration  $ 33,639.30  $     758,960.00  $     75,896.00  $    834,856.00  $   82,650.74  $       917,506.74  $          137,626.01  $   1,055,132.76  $         64,152.07 

Additive Alternates

Scorer's Shelters  $ 17,254.71 EA 1  $         11,700.00  $       11,700.00 $1,170.00  $      12,870.00  $     1,274.13  $       14,144.130  $            2,121.620  $      16,265.750  $ 988.96 

28 Renovate and Paint Backstops and Dugouts  $ -   EA  $         24,000.00  $ -    $ -    $ -    $ -    $ -     $ -     $ -     $ -   

29 Portable Pitching Mounds  $ 8,848.57 EA 1  $           6,000.00  $         6,000.00  $          600.00  $        6,600.00  $        653.40  $         7,253.400  $            1,088.010  $        8,341.410  $ 507.16 

30  Subtotal Additive Alternates  $ 33,639.30  $       22,810.00  $       2,281.00  $      25,091.00  $     2,484.01  $         27,575.01  $              4,136.25  $        31,711.26  $           1,928.04 

31 Project Cost Recap Item Subtotal Mobilization
at 10%

Item
Subtotal

WSST
9 9%

Item
Subtotal

15%
Contingency

Item
Subtotal

Escalation
to 2022

32 MACC - 2022*  $              1,206,015.54  $     802,770.00  $     80,277.00  $    883,047.00  $   87,421.65  $       970,468.65  $          145,570.30  $   1,116,038.95  $         67,855.17 
33 A & E Fees 10.5%  $ 126,631.63 

34 Total Project Cost  $              1,332,647.17 

35 YAF Grant 350,000.00$  

WWRP Grant 500,000.00$  

Total Funding By COP 482,647.17$  

* MACC includes construction cost, 15% contingency, mobilization, WSST (9.9%), escalation for 2022 construction - approx. 6.08%
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City Council Agenda Item Report

Submitted by: Agenda Administrator
Submitting Department: City Manager's Office
Meeting Date: 4/05/2022

Subject:
City website redesign update

Presenter:
Eric Johnson, Public Affairs Officer

Recommendation:
No action. Staff will share information on the forthcoming city website design update. 

Background:
The City contracts with CivicPlus to provide website hosting services for our official website
www.CityofPuyallup.org. The City signed a contract with CivicPlus in December 2015. In
2016, the City launched what is now our current website design. As part of our contract, we
are given a complimentary website redesign every four years. This is done to ensure that our
website is modern, fresh, and reflective of our customer needs. But due to COVID-19, this
project was delayed in 2020.
 
In August 2021, the City Manager's Office restarted the project. Staff have been meeting
monthly with CivicPlus to submit project deliverables and provide direction and feedback on
the redesign process. The website redesign is anticipated to go live in April.

Council Direction:

Fiscal Impacts:
None--a redesign every four years is part of our regular contract with CivicPlus.

ATTACHMENTS
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