CITY COUNCIL AGENDA
CITY COUNCIL CHAMBERS
201 E. 5TH ST.
Tuesday, February 3, 2026
6:00 PM

CALL TO ORDER
INVOCATION AND PLEDGE OF ALLEGIANCE

1. Invocation and Pledge of Allegiance led by Chaplain Jerry Taylor of CCMH.
APPROVAL OF GENERAL AGENDA
APPROVAL OF CONSENT AGENDA

Items listed on the Consent Agenda are considered to be routine and will be enacted by one motion in the form listed below. There will be no
separate discussion of these items unless a member of Council so requests, in which case, the item will be removed from the Consent Agenda and
considered on the Regular Agenda.

1. Regular Meeting Minutes - January 20, 2026

2. Council Consideration of a Letter of Support for Dark Fiber Infrastructure Investment in
Campbell County for Mountain Gas Partners.

Staff Reference: Michael H. Cole, City Administrator

3. Council Consideration Authorizing the Mayor to Sign a Letter of Support for the Crestview
Improvement & Service District's MRG Application for the Crestview Collection System
Repairs and Lagoon Abandonment Project.

Staff Reference: Michael H. Cole, City Administrator
4. Bills and Claims

Staff Reference: Michelle Henderson, Finance Director
APPROVAL OF CONFLICT CLAIMS
COMMENTS
Council:
Liaison:

Written:



Other - Comments:

PROCLAMATIONS / PRESENTATIONS

1.

Vocational Rehabilitation Presentation - Callie Davis, Policy, Training & Innovation
Manager, Wyoming Workforce Services Division of Vocational Rehabilitation

Staff Reference: Michael H. Cole, City Administrator
Things to Know Video for February, 2026.

Staff Reference: VIDEO - Jennifer Toscana, Public Affairs Director

UNFINISHED BUSINESS
NEW BUSINESS

1.

Council Consideration of a Parade Permit for the 4th of July Parade on 2nd Street from
Burma Avenue to Osborne Avenue on July 4th 2025, with street closures for staging,
starting at 7:00 a.m. to 12:00 p.m., Requested by Campbell County Parks and Recreation.

Staff Reference: MAP - Jennifer Toscana, Public Affairs Director

Council Consideration for the Acceptance of Public Improvements for the Fox Park Water
Monitoring Building Project, Installed by Hladky Construction, Inc., in the Amount of
$422,442.88 (1% Project).

Staff Reference: MAP - Ry Muzzarelli, P.E., Development Services Director

Council Consideration for the Acceptance of Development Improvements for the 95
Skyline Drive, Installed by DRM, Inc., on Behalf of the Developer, Double Bull Properties.

Staff Reference: MAP - Ry Muzzarelli, P.E., Development Services Director

Council Consideration for the Acceptance of the Fleet Operations Assessment performed
by RTA.

Staff Reference: Sawley Wilde, Public Works Director

Council Consideration of a Bid Award for the Overdale Drive and Oregon Avenue Mill and
Overlay Project to Simon Contractors, in the Amount of $745,155.55 (1% Project).

Staff Reference: MAP - Ry Muzzarelli, P.E. Development Services Director

Council Consideration of a Professional Services Agreement for Design Services Associated
with the Warren Avenue Waterline Replacement Project with KLJ Engineering, LLC, in the
Amount of $188,450.00 (1% Project).

Staff Reference: MAP - Ry Muzzarelli, P.E., Development Services Director

Council Consideration of a Professional Services Agreement for Design and Bidding
Services Associated with the RC Ranch North Mill and Overlay Project with WWC



<

Engineering in the Amount of $63,500.00 (1% Project).
Staff Reference: MAP - Ry Muzzarelli, P.E., Development Services Director

8. Council Consideration of a Jail Services Contract for Gillette Municipal Adult Prisoners and
Juvenile Detainees Between Campbell County and the City of Gillette.

Staff Reference: Sean Brown, City Attorney

9. Council Consideration of a Resolution Approving and Authorizing the Resubdivision of Lot
3, Block 2 of West Valley Subdivision to be known as Lots 3A and 3B, Block 2 of West
Valley Subdivision; to the City of Gillette, Wyoming, Subject to all Planning Requirements.
(Planning Commission Vote: 4/0)

Staff Reference: MAP - Ry Muzzarelli, P.E., Development Services Director

10. Council Consideration of a Resolution Approving and Authorizing the Minor Subdivision
Plat of Legacy Ridge, Phase V, A Resubdivision of Lot 2, Legacy Ridge Phase IV; to the City
of Gillette, Wyoming, Subject to all Planning Requirements. (Planning Commission Vote:
4/0)

Staff Reference: MAP - Ry Muzzarelli, P.E., Development Services Director

PUBLIC HEARINGS AND CONSIDERATIONS

PUBLIC COMMENT

The purpose of Public Comment is for the Council to receive thoughts, suggestions, and concerns from our citizens. To this end, the Council will not
engage in any discussion with individuals presenting Public Comment; nor will the Council engage in discussion amongst itself during the Public
Comment Period. The reason for this is to treat each presenter and the ideas presented with due respect. Many of the ideas presented will require
time for careful consideration, review, and discussion with City Staff. After such time, the Council may respond to matters raised during Public
Comment at an appropriate time and setting.

1. Council Meeting Safety & Public Meeting Rules.

Staff Reference: Michael H. Cole, City Administrator
ADMINISTRATOR'S REPORT
EXECUTIVE SESSION
ADJOURNMENT
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Invocation and Pledge of Allegiance led by Chaplain Jerry Taylor of CCMH.



CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Regular Meeting Minutes - January 20, 2026

ATTACHMENTS:
260120 Regular Meeting


https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3874064/260120_Regular_Meeting.pdf

Council Proceedings January 20, 2026 6:00 p.m.

A Regular Meeting of the City Council was held on Tuesday the 20" day of January 2026, in the City
Hall Council Chambers.

Present were Councilmembers Smith, McLeland, Gross (via teleconference), Carsrud, Clary, West, and
Mayor Lundvall; City Administrator Cole; City Attorney Brown; Chief of Police Deaton; Directors
Henderson, Muzzarelli, Toscana, Wasson, and Wilde; and City Clerk Allen.

Invocation and Pledge of Allegiance
The Invocation and Pledge of Allegiance was led by Reverend Phil Jones of Roadway Alliance
Church.

Approval of General Agenda
Councilmember Clary made a motion to approve the General Agenda; seconded by councilmember
Carsrud. All voted aye. The motion carried.

Approval of Consent Agenda
Minutes
Regular Meeting Minutes — January 6, 2026

ORDINANCE 3f° READING

ORDINANCE NO. 4075
AN ORDINANCE AMENDING THE DISTRICT ZONING MAP OF THE CITY OF
GILLETTE, WYOMING, FOR LOT 1, PRONGHORN RANCH PHASE 111, FROM R-4,
MULTI-FAMILY RESIDENTIAL DISTRICT, TO R-R, RURAL RESIDENTIAL DISTRICT,
PER THE ATTACHED EXHIBIT. (PLANNING COMMISSION VOTE: 6/0/1 ABSTENTION)

ORDINANCE NO. 4076
AN ORDINANCE AMENDING THE DISTRICT ZONING MAP OF THE CITY OF
GILLETTE, WYOMING, FOR A PORTION OF THE NORTH HALF OF THE NORTH

HALF OF THE NORTHEAST QUARTER OF THE SOUTHWEST QUARTER AND ALL OF

THE SOUTHEAST QUARTER OF THE NORTHWEST QUARTER, SECTION 6,
TOWNSHIP 49, RANGE 72, ALSO KNOWN AS 4500 FORCE ROAD, CITY OF GILLETTE,
CAMPBELL COUNTY, WYOMING, FROM R-S, SUBURBAN RESIDENTIAL DISTRICT,
AND AG, AGRICULTURAL DISTRICT, TO R-R, RURAL RESIDENTIAL DISTRICT, PER

THE ATTACHED EXHIBIT. (PLANNING COMMISSION VOTE: 7/0)

Bills and Claims

Adam Bache, 3,000.00; Agosto Holdings, LLC, 3,548.06; Alsco, 1,722.82; Amanda Muhlbauer,
2,814.15; American Public Power Association, 17,442.60; American Welding & Gas Inc, 39.86; Anixter
Power Solutions, 10,006.00; Apex Mechanical, LLC, 106,184.79; April Shippy, 20.00; Arete Design
Group, 15,864.41; Atlas Office Products, 1,683.31; Baker Hughes, A Ge Company, LLC, 1,190.00;
Ball, Chris, 128.43; Benton, Megan, 86.42; Big Horn Tire Inc, 4,855.18; Bighorn Hydraulics Inc,
203.35; Bighorn Mountain Electric LLC, 3,009.32; Black Cat Construction LLC, 12,190.00; Black Hills
Power & Light, 21,819.46; Blue Cross Blue Shield Of Wyoming, 78,774.08; Blue Cross Blue Shield Of
Wyoming, 106,710.58; Border States Electric, 615.90; Burlington Northern Santa Fe, 2,000.00; Byrds
Dawg Boarding LLC, 30.30; C & K Equipment Sales, Inc., 885.35; Campbell County Joint Powers Fire
Board, 1,282,697.01; Campbell County Public Health, 90.00; Campbell County Public Land Board
Camplex, 398,800.07; Campbell County Senior Citizen Center, 2,686.00; Car-Knack Inc, 175.00; CBH
Co-Op, 2,077.02; CDW Government Inc, 33,479.56; CenturyLink, 2,752.01; Charter Media, 1,299.00;
City Clerk Office, 4,909.42; City Of Gillette, 35.31; Consolidated Electrical Distributors, Inc, 8,865.32;
Consolidated Engineers Inc, 18,965.25; Cooperative Personnel Services, 122.50; Core & Main, 433.41;
Coulter West, 5,702.75; Craig Furman, 75.00; Crescent Electric Supply, 5,689.22; Critical Facilities
Technology, 21,255.00; Dads Truck And Auto LLC, 163.52; Derek Ellis, 345,300.58; DRM Inc,
271,511.33; Edi Mendoza, 36,435.00; Ellis, Shawn W, 36.48; Energy Chain & Sling LLC, 131.44;
Energy Laboratories Inc, 3,218.00; Falcon Environmental Corporation, 1,628.27; Ferguson Enterprises,
Inc #1116, 360.00; FireMaster Dept 1019, 3,580.30; First National Bank Of Gillette, 29,782.50; First
Northern Bank Of Wyoming, 14,290.07; Flagshooter LLC, 336.36; Force America Inc, 340.10;
Frandson Safety Inc, 2,042.84; Gades Sales Company Inc, 516.00; Gillette Contractors Supply Inc,
17,203.88; Gillette Steel Center, 32.50; Gomez Hernandez, Gabriela, 58.25; Greiner Motor Company,
822.07; HD Supply Inc, 376.10; HDR Engineering Inc, 66,711.18; HealthEquity, Inc., 3,220.96;
HealthEquity, Inc., 988.02; HealthEquity, Inc., 966.84; HealthEquity, Inc., 20,338.00; HealthEquity,
Inc., 888.51; HealthEquity, Inc., 350.00; HealthEquity, Inc., 554.84; HealthEquity, Inc., 224.25;
Highview MHC LLC, 13.81; Hladky Construction, 9,253.74; Hogen, Nicholas Jr, 188.76; Homax Oil,
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268.00; Hot Iron, 164,171.46; Hub International Mountain States Limited, 3.00; Hughes Fire
Equipment, Inc., 163.06; Interstate Engineering, Inc, 2,625.00; Jack's Truck Center Inc, 482.79; Jenner
Equipment Co, 4,974.49; Jeremy Onsgard, 300.00; Jose Guerrero, 2,606.00; Karen's Delivery Service,
150.00; Keeper Security, Inc, 21,000.00; Kegler, Brandon, 101.79; KLJ Engineering LLC, 45,644.44;
Kone Inc, 3,545.40; Mandros Painting Inc, 66,007.00; Manning Wrecker Service LLC, 660.00; MCM
General Contractors, 44,439.01; Millborn Seeds Inc, 1,130.00; Morrison Maierle Inc, 32,549.31; Nathan
G Steiner, 6,255.85; Norco Inc, 654.83; One Call Of Wyoming Copr, 504.00; Online Information
Services Inc, 340.80; Paintbrush Sewer & Drain, 1,492.90; Partsone LLC, 2,345.36; PCA Engineering
Inc, 22,234.73; Postal Pros Southwest Inc, 4,051.79; Powder River Energy Corporation, 3,800.78;
Powder River Heating & Conditioning Corporation, 85,090.00; ProElectric Inc, 4,248.11; Purvis
Industries, LLC, 7.99; Rapid Fire Protection Inc, 2,565.00; Redinger, Gavin, 78.63; Resendiz, Brayan,
134.25; Rms Instrument & Electrical, LLC, 8,827.00; Roberts Kennedy, Tanner, 98.44; Roger
Mortimer, 824.15; Ryan Schrock, 431.10; S & S Builders, 297,159.94; Schulte Ta Inc, 87,933.75;
Security State Bank, 8,640.61; Simon Contractors, 433.33; Smarsh Inc., 73.90; Source Office Products,
71.92; Spencer Fluid Power, 572.98; Sterling Infosystems, Inc, 539.81; Stuart C. Irby Co, 12,061.76; T
& R Electric Supply Co Inc, 50.00; Terry Sjolin, 100.00; Tesla, Inc, 8,354.58; That Embroidery Place,
45.00; Thomson West, 774.76; Thunder Basin Ford LLC, 6,408.32; TMMI, LLC, 12,361.70; Tyler
Technologies Inc, 1,250.00; UMB Bank, 84,885.69; United Central Industrial Supply Co, 456.67; Van
Ewing Construction, 268,707.57; Verizon Wireless, 1,873.81; Visionary Communications, 1,092.96;
Wesco Receivables Corp, 7,578.12; Western Stationers, 521.86; White's Frontier Motors, 1,146.29;
WWC Engineering, 12,692.50; Wyoming Secretary Of State, 60.00; Xerox Corporation, 156.20

Councilmember Clary made a motion to approve the Consent Agenda; seconded by councilmember
McLeland. All voted aye. The motion carried.

Approval of Conflict Claims

Councilmember Carsrud made a motion to approve a conflict claim for Mayor Lundvall in the amount
of $312,799.94; seconded by councilmember McLeland. Council members Smith, McLeland, Gross,
Carsrud, Clary, and West voted aye. Mayor Lundvall abstained. The motion carried.

Comments

Council

Councilmember Gross recognized the Employee Recognition Committee for their efforts in hosting a
successful City of Gillette Awards Banquet. Mayor Lundvall and Councilmember Smith agreed.

Liaison

Councilmember West attended the Gillette Main Street Board meeting where they reviewed their
successes with holiday promotions. West added information regarding the potential bill to dismantle the
Wyoming Business Council, and the effects it would have on Main Street USA, Gillette Main Street,
and other attractions in Campbell County.

Councilmember McLeland stated that the Fire Board scheduled their next workshop for February 20™
where they will review their budget.

Proclamations / Presentations

Alexandria Linder, YES House Mentorship Program Coordinator, spoke about the positive impact
mentorship has on the youth. Mayor Lundvall then proclaimed January 2026 as National Mentoring
Month.

Scott Rood, Ron Turley Associates, Inc., highlighted a Fleet Assessment Presentation where he
addressed current findings and his recommendations moving forward. Rood answered follow up
questions from council members Clary, McLeland, Gross, and Smith.

Public Hearings and Considerations

Mayor Lundvall opened a Public Hearing to Consider Amendments to the Gillette City Budget for
FY2025-2026. Jody Lynn Kuntz expressed her wishes to see the City of Gillette utilize their natural
resources. Hearing no further comments, he closed the Public Hearing.

RESOLUTION NO. 2927
A RESOLUTION TO APPROVE AMENDMENTS TO THE GILLETTE CITY BUDGET FOR
FY2025-2026
Councilmember West made a motion to approve the foregoing Resolution; seconded by Councilmember
Carsrud. Administrator Cole explained the appropriation of the money which totals up to be about
$1,500,000.00. All voted aye. The motion carried.
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New Business

Minute Action

Councilmember West made a motion to approve the Acceptance of Development Improvements for the
Gillette Travel Center, Installed by DRM, Inc., on Behalf of the Developer, D A Peterson Company,
LLC; seconded by councilmember McLeland. All voted aye. The motion carried.

Councilmember Carsrud made a motion to approve the Acceptance of a Permanent Sewer Utility
Easement for 200 N. Garner Lake Rd, Prepared by DOWL, on Behalf of the Developer, D A Peterson
Company, LLC; seconded by councilmember Clary. All voted aye. The motion carried.

Councilmember West made a motion to approve the Acceptance of the Wastewater Treatment Facility
Administration Building HVAC Replacement and Improvements Project Installed by Powder River
Heating and Air Conditioning, in the Amount of $377,545; seconded by councilmember Clary. All voted
aye. The motion carried.

Councilmember Carsrud made a motion to approve the Acceptance of the Gurley Overpass Study,
Prepared by HDR, Inc., in the Amount of $56,270.27 (1% Project); seconded by councilmember Clary.
All voted aye. The motion carried.

RESOLUTION NO. 2928

A RESOLUTION GRANTING AUTHORITY TO CITY STAFF TO NEGOTIATE A

PROFESSIONAL SERVICES AGREEMENT TO PROCEED WITH OPTION 3, AS

DESCRIBED IN THE 2026 GURLEY OVERPASS EVALUATION STUDY FOR THE

GURLEY OVERPASS PROJECT

Councilmember West made a motion to approve the foregoing Resolution; seconded by councilmember
McLeland. Administrator Cole explained that due to the project’s size, cost, and federal funding, there
is a need for staff to negotiate and review the Professional Services Agreement before presenting it to
the council to consider. Councilmember Clary expressed an idea for the public to have input on which
option they prefer for the Gurley bridge. Council members took turns expressing their views on how to
proceed before agreeing to proceed with the negotiations for the foregoing project. All voted aye. The
motion carried.

Councilmember Clary made a motion to approve a Professional Services Agreement for Design Services
Associated with the Red Hills Tank Project with Morrison-Maierle, Inc. in the Amount of $282,000.00;
seconded by councilmember West. Administrator Cole explained that the city received a grant for the
construction. All voted aye. The motion carried.

Councilmember Carsrud made a motion to approve a Bid Award for the Sutherland Subdivision
Resurfacing Project to Croell, Inc. in the amount of $1,531,960.85 (1% Project); seconded by
councilmember Clary. All voted aye. The motion carried.

Councilmember West made a motion to Authorize the purchase of a used 2024 Ford Expedition Max
from Ken Garff Ford, Cheyenne, Wyoming, in the amount of $56,855.00 for the replacement of Unit 59
for the Police Department; seconded by councilmember Clary. All voted aye. The motion carried.

Councilmember Clary made a motion to Authorize the Mayor to Sign Amendment No. 23 to the
Telecommunications Raceway Lease Agreement Between the City of Gillette and Visionary
Communications, Inc.; seconded by councilmember McLeland. All voted aye. The motion carried.

RESOLUTION NO. 2929
A RESOLUTION TO AUTHORIZE THE MAYOR TO EXECUTE THE FOURTH
AMENDED AND RESTATED GENERATION DISPATCH AND ENERGY MANAGEMENT
AGREEMENT WITH BLACK HILLS POWER, INC.

Councilmember Carsrud made a motion to approve the foregoing Resolution; seconded by
councilmember Clary. Administrator Cole explained that the next few action items pertain to Generation
Dispatch and Energy Management Agreement (GDEMA). Andy Butcher and Eric Scherr with Black
Hills Power presented key changes to the GDEMA. All voted aye. The motion carried.

Councilmember West made a motion to Authorize the Mayor to Execute a Service Agreement for
Network Integration Transmission Service with Black Hills Power, Inc.; seconded by councilmember
Clary. All voted aye. The motion carried.

Councilmember West made a motion to Authorize the Mayor to Execute the Network Operation

Agreement with Black Hills Power, Inc.; seconded by councilmember Clary. All voted aye. The motion
carried.
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Mayor Lundvall declared a 5-minute break at 7:36 p.m. The meeting resumed at 7:42 p.m.

Councilmember West made a motion to Authorize the Mayor to Execute a Quitclaim Deed Between the
City of Gillette, Wyoming, and the Gillette Community College District Regarding Real Property
Commonly Known as Tanner Village and Inspiration Hall upon Removal of Certain Title
Encumbrances; seconded by councilmember Carsrud. Attorney Brown explained that if the Quitclaim
Deed passes, the City’s interest in Student Housing will be transferred to the Gillette College. Janell
Oberlander, President of Gillette College spoke in favor. Council members Smith, McLeland, Carsrud,
Clary, West, and Mayor Lundvall voted aye. Councilmember Gross abstained. The motion carried.

Councilmember West made a motion to Authorize the Mayor to Execute a Quitclaim Deed Between the
City of Gillette, Wyoming, and Campbell County Economic Development Corporation d/b/a Energy
Capital Economic Development Regarding .60 acres of Vacant Land Near 345 Sinclair St., Gillette, WY
82718; seconded by councilmember McLeland. Attorney Brown explained the consideration, stating
that ECED is in the process of applying for grant funding for a parking lot. This transfer will facilitate
that. Mr. Brown explained that this lot is heavily encumbered with city utilities, therefore it cannot be
used for structures, and an appraisal showed that the property has a very low, if not $0.00 fair market
value. Administrator Cole clarified that because Sinclair Road is encumbered under separate easements,
the city will continue to be responsible for maintenance of the subsurface utilities. All voted aye. The
motion carried.

Councilmember West made a motion to approve a Lease Between Graceland, A Nonprofit Corporation
and The City of Gillette, Wyoming, regarding 2910 South Douglas Highway, Gillette, WY 82718;
seconded by councilmember Carsrud. Attorney Brown explained that council approved two purchase
and sale agreements at the last City Council meeting. Brown added that this item is to approve the Lease
for the entity that provides the space for AA meetings. All voted aye. The motion carried.

RESOLUTION NO. 2930
A RESOLUTION APPROVING AND AUTHORIZING THE FINAL PLAT OF PRONGHORN
RANCH PHASE 111, TO THE CITY OF GILLETTE, WYOMING, SUBJECT TO ALL
PLANNING REQUIREMENTS. (PLANNING COMMISSION VOTE: 6/0/1 ABSTENTION)
Councilmember Clary made a motion to approve the foregoing Resolution; seconded by councilmember
McLeland. All voted aye. The motion carried.

RESOLUTION NO. 2931
A RESOLUTION APPROVING AND AUTHORIZING THE MEYERS SUBDIVISION TO BE
KNOWN AS LOTS 1 & 2 OF THE MEYERS SUBDIVISION; TO THE CITY OF GILLETTE,
WYOMING, SUBJECT TO ALL PLANNING REQUIREMENTS. (PLANNING
COMMISSION VOTE: 6/0)
Councilmember West made a motion to approve the foregoing Resolution; seconded by councilmember
McLeland. All voted aye. The motion carried.

Councilmember West made a motion to Appoint Councilwoman Gross as the City Council President
for 2026; seconded by councilmember McLeland. All voted aye. The motion carried.

Councilmember Carsrud made a motion to Appoint councilmember Smith as the Primary Liaison and
Mayor Lundvall as the Alternate Liaison for the Boys and Girls Club for Calendar Year 2026; seconded
by councilmember West. All voted aye. The motion carried.

Councilmember Carsrud made a motion to Appoint councilmember Clary as the Primary Liaison and
councilmember West as the Alternate Liaison for the Campbell County Senior Center for Calendar Year
2026; seconded by councilmember Smith. All voted aye. The motion carried.

Councilmember Carsrud made a motion to Appoint councilmember Gross as the Primary Liaison and
councilmember Clary as the Alternate Liaison for the Campbell County Joint Powers Public Land Board
for Calendar Year 2026; seconded by councilmember McLeland. All voted aye. The motion carried.

Councilmember West made a motion to Appoint councilmember Smith as the Primary Liaison and
Mayor Lundvall as the Alternate Liaison for the Campbell County Prevention Council for Calendar Year
2026; seconded by councilmember McLeland. All voted aye. The motion carried.

Councilmember Carsrud made a motion to Appoint councilmember Gross as the Primary Liaison and

councilmember Smith as the Alternate Liaison for the Community Mental Health Steering Committee
for Calendar Year 2026; seconded by councilmember McLeland. All voted aye. The motion carried.
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Councilmember Carsrud made a motion to Appoint councilmember Gross as the Primary Liaison and
councilmember West as the Alternate Liaison for the Council of Community Services for Calendar Year
2026; seconded by councilmember McLeland. All voted aye. The motion carried.

Councilmember Carsrud made a motion to Appoint West as the Primary Liaison and Mayor Lundvall
as the Alternate Liaison for the Gillette Main Street for Calendar Year 2026; seconded by
councilmember McLeland. All voted aye. The motion carried.

Councilmember Carsrud made a motion to Appoint councilmember West as the Primary Liaison and
councilmember Clary as the Alternate Liaison for the Campbell County Joint Powers Lodging Tax
Board for Calendar Year 2026; seconded by councilmember McLeland. All voted aye. The motion
carried.

Councilmember Carsrud made a motion to Appoint councilmember Clary, councilmember Smith, and
councilmember McLeland, to the City's Finance / Audit Committee for Calendar Year 2026; seconded
by councilmember West. All voted aye. The motion carried.

Public Comment
Rolf Arands stated his favor for Option 3 for the Gurley Overpass while adding suggestions and ideas
he would like to see addressed with the bridge design.

Jody Lynn Kuntz contributed her ideas toward upcoming City projects.

Administrator’s Report
Administrator Cole explained that the website InformGillette.com has been relaunched with information
about the Optional 1% Sales Tax and how it is used in the community.

Adjournment:

There being no further business to come before the Council, the meeting was adjourned at 8:14 p.m.
The meeting can be viewed on the City’s website, www.gillettewy.gov/gpa. The next regularly
scheduled meeting will be held on Tuesday, February 3, 2026, in the City Hall Council Chambers.

(SEAL) Shay Lundvall, Mayor
ATTEST:

Alicia Allen, City Clerk
Publication Date: January 27, 2026
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration of a Letter of Support for Dark Fiber Infrastructure Investment in Campbell
County for Mountain Gas Partners.

CASE BACKGROUND:

Mountain Gas Partners is attempting to develop a new data center facility northeast of Gillette.

Energy for this data center will be provided by new natural gas generators owned, operated and
maintained by the developer that would utilize existing natural gas resources in the area. A bottleneck
that this group has identified is enhanced interstate fiber optic connectivity. There are existing fiber
optic lines in the vicinity, but the size and scale of this project will require a major investment to
expand fiber coverage to support this project.

The "Mountain Gas Partners" group is not requesting City financial assistance, as this project is several
miles northeast of Gillette and is not located within our service area. However, they are asking for a
letter of support on behalf of the City in support of their project.

It should be noted during the County Commission meeting this week, the Commissioners did authorize
a similar letter of support for this endeavor.

STAFF REFERENCE:
Michael H. Cole, City Administrator

ATTACHMENTS:

Letter of Support Draft

Fiber Infrastructure Advocacy Distribution List
Mountain Gas Partners Al Broadband Presentation
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CITY OF GILLETTE

www.gillettewy.gov

[Recipient Name] February 3, 2026
[Title]

[Agency / Office Name]

[Address]

[City, State ZIP]

Dear [Title and Last Name]:

On behalf of the City of Gillette, | write to express strong support for advancing dark fiber
infrastructure investment in Campbell County, Wyoming. The expansion of high-capacity,
redundant dark fiber is foundational to the region’s economic vitality and is essential to supporting
Wyoming'’s continued leadership in energy, infrastructure, and digital innovation.

Gillette plays a central role in Wyoming’'s energy and industrial economy, supported by
established resource production, transportation corridors, and industrial facilities. However, the
lack of scalable and resilient dark fiber connectivity limits the region’s ability to attract data-
intensive industries and modern infrastructure investment. The ability to support data centers and
related digital infrastructure in the region would provide meaningful long-term benefits to Gillette,
including job creation, increased tax base, and diversification of the local economy. As industries
increasingly rely on advanced computing, automation, and real-time data exchange, dark fiber
must be regarded as core infrastructure, comparable to transportation, power, and utility systems.

Strategic collaboration between federal, state, and local partners is necessary to advance these
projects. Support through programs administered by the Department of Energy, the Economic
Development Administration, USDA ReConnect, and the Wyoming Business Council - working in
coordination with the Wyoming Energy Authority and the Governor’s Office - can help bridge
existing infrastructure gaps and accelerate deployment.

We respectfully request your support in advancing funding opportunities, policy alignment, and
interagency coordination to enable this critical infrastructure investment. Strengthening dark fiber
capacity in Campbell County will support economic diversification, improve public-service
delivery, and position Wyoming communities to compete for next-generation industrial and
technology-driven development

Thank you for your continued leadership and commitment to Wyoming’s future. The City of Gillette
looks forward to working with your office to advance these important infrastructure priorities.

Sincerely,

Shay Lundvall
Mayor, City of Gillette

P.O. BOX 3003 * GILLETTE, WY 82717-3003
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Fiber Infrastructure Advocacy Distribution List

U.S. Department of Energy (DOE)
Office of the Secretary

1000 Independence Avenue, SW
Washington, DC 20585
https://www.energy.gov

Economic Development Administration (EDA)
U.S. Department of Commerce

1401 Constitution Avenue, NW

Washington, DC 20230

https://www.eda.gov

USDA ReConnect Program
Rural Utilities Service (RUS)

U.S. Department of Agriculture
1400 Independence Avenue, SW
Washington, DC 20250
https://www.usda.gov/reconnect

Wyoming Business Council / Wyoming Broadband Office

214 W. 15th Street
Cheyenne, WY 82002
https://wyomingbusiness.org

Office of the Governor of Wyoming
State Capitol Building

200 W. 24th Street

Cheyenne, WY 82002
https://governor.wyo.gov

Wyoming Energy Authority
325 W. 18th Street, Suite 1
Cheyenne, WY 82001
https://energy.wyo.gov

Wyoming Congressional Delegation
U.S. Senator John Barrasso

307 Dirksen Senate Office Building
Washington, DC 20510
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U.S. Senator Cynthia Lummis
127A Russell Senate Office Building
Washington, DC 20510

U.S. Representative Harriet Hageman
418 Cannon House Office Building
Washington, DC 20515

Wyoming Joint Appropriations Committee
Wyoming Legislature

State Capitol

200 W. 24th Street

Cheyenne, WY 82002

https://wyoleg.gov

Wyoming Secretary of State
122 W. 25th Street, Suite 100
Cheyenne, WY 82002
https://sos.wyo.gov
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Mountain Gas Partners
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€ess to robust infrastructure and decarbonization assets.

Power Capacity: Up to 1.2 GW of scalable, reliable energy

Charles Sorenson

atlas@aneatlas net 307-685-2121 office
307-860-4331 cell 400 South Kendrick Ave. Suite 303

P Box 2649, Gillette, WY 82717 Gillette, WY 8216




Strategic
Infrastructure

200,000 MCF/day natural gas
pipeline (68-mile, owned)
Multiple regional fiber options
with high-speed backbone access




Power &
Efficiency

1.2 GW scalable natural
gas-powered capacity

99.999% uptime for hyperscale
reliability

Modular design for phased
expansion

e

17=



Fiber
Connectivity

Proximity to regional and
long-haul fiber corridors

Fiber connectivity is essential
for Al, data center, and
advanced energy development

Fiber availability is a key
site-selection factor for private
operators

County recognition strengthens
private investment and carrier
engagement

Supports long-term economic
diversification and
competitiveness




Job Creation

*Construction Phase (multi-year, peak employmen{
Data center, power plant, pipeline, fiber & civil wor,_ "'j" 1
*Estimated jobs: 1,500-2,000 Yoo

*Permanent Operations (at stabilized operations)
-Data center operations, facilities, security, IT
*Power plant & pipeline operations

eEstimated permanent jobs: 400-600

Source: Industry benchmarks and public
hyperscale disclosures (McKinsey & Company;
Microsoft), informed by U.S. labor statistics



Annual Economic
Impact

* Long-term hyperscale leases and power
operations drive significant local impact.

* Local services, maintenance, and supply
chain spending support ongoing growth.
* Estimated annual economic activity:

* $1.0~-$1.5 billion

* Public Revenue Breakdown:

* Property Taxes: $15-$20 million

* Sales & Use Taxes: $5-$10 million

* State Fuel / Energy Taxes: $5-3%8 million

* Total Estimated Annual Public Revenue:
* $25-%$38 million

Source: Public economic development analyses
and industry benchmarks for large-scale data
center and energy infrastructure projects




The Strategic Advantage:
Wyoming’s Al-Ready
Hub

*» Low-cost, reliable energy access
Job creation for Campbell County

» First-mover advantage in emerging Al hub

Proposed Site Location: 8466 US HWY 14-16 N
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration Authorizing the Mayor to Sign a Letter of Support for the Crestview
Improvement & Service District's MRG Application for the Crestview Collection System Repairs and
Lagoon Abandonment Project.

CASE BACKGROUND:

The Crestview Improvement & Service District has requested a letter of support from the City for their
MRG Grant Application. Their project will address known deficiencies in the existing sewer collection
system, including low spots or “sags” that affect collection system performance, and permanently
eliminate a point-source discharge associated with the existing lagoon, improving regionalization.
These improvements will enhance system reliability for an essential public service, alleviate a
deficiency posing a threat to public health and private property, and improve compliance with
Wyoming Department of Environmental Quality regulations.

STAFF REFERENCE:
Michael H. Cole, City Administrator

ATTACHMENTS:
Crestview Letter of Support - MRG Application
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3874306/Crestview_Letter_of_Support_-_MRG_Application.pdf

CITY OF GILLETTE

www.gillettewy.gov

February 3, 2026

Office of State Lands & Investments
Grants & Loans Division

Attn: Ms. Hood

122 W. 25" Street

Herschler Building, 1% Floor East
Cheyenne, WY 82002

RE: Crestview Improvement and Service District — Collection System Repairs and Lagoon
Abandonment MRG Application

Dear Ms. Hood,

| am writing in support of the Crestview Improvement and Service District’s (Crestview ISD) application for
Mineral Royalty Grant (MRG) funding for the Crestview Collection System Repairs and Lagoon
Abandonment Project. As part of the MRG application, the City of Gillette formally supports this effort
and recognizes the Project as an important infrastructure improvement within city limits.

The project will address known deficiencies in the existing sewer collection system, including low spots or
“sags” that affect collection system performance, and permanently eliminate a point-source discharge
associated with the existing lagoon, improving regionalization. These improvements will enhance system
reliability for an essential public service, alleviate a deficiency posing a threat to public health and private
property, and improve compliance with Wyoming Department of Environmental Quality regulations.

Crestview ISD has demonstrated a strong local commitment by funding significant portions of the project
using cash reserves raised since 2018. The project has been designed in accordance with DEQ
requirements and City of Gillette Construction Standards. Furthermore, the City of Gillette Engineering
Division has reviewed the MRG application materials and is comfortable with and supportive of their
submission.

Please do not hesitate to reach out to our City Administrator Mike Cole if you have any questions or
require additional information. He can be reached at 307.686.5203 or mikec@gillettewy.gov.

Sincerely,

Shay Lundvall
Mayor

P.O. BOX 3003 * GILLETTE, WY 82717-3003
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Bills and Claims

SUGGESTED ACTION:

I move that the bills and claims, excepting any and all conflict claims, be approved.
STAFF REFERENCE:

Michelle Henderson, Finance Director

ATTACHMENTS:

Bills and Claims

Bills and Claims Prepaids
Wire Transfers

UMB Bank
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3880212/EAL_Council_Meeting_020326.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3880213/EAL_Council_Meeting_020326prepaids.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3880214/EAL_Wire_Transfers_020326.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3880215/EAL_UMB_Bank_020326.pdf

Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

00-UNDEFINED
00-UNDEFINED

4555-ATLAS OFFICE PRODUCTS

202473 OS INVENTORY 9.76
VENDOR TOTAL: 9.76
1511-NORCO INC
202520 CUSTODIAL INVENTORY 237.96
202522 CUSTODIAL INVENTORY 1,079.80
202524 CUSTODIAL INVENTORY 308.49
202525 CUSTODIAL INVENTORY 825.54
VENDOR TOTAL: 2,451.79
2437-STATE OF WYOMING OFFICE OF THE ATTORNEY
GENERAL
202332 DECEMBER 2025 OFFICER TRAINING FEES 45.00
VENDOR TOTAL: 45.00
2627-WYOMING DIVISION VICTIM SERVICE
202333 OCTOBER - DECEMBER 2025 CRIME VICTIMS COMPENSATION 80.00
VENDOR TOTAL: 80.00
2435-WYOMING STATE
202334 OCT - DEC 2025 INDIGENT CIVIL LEGAL SERVICE FEE 2,920.00
202335 OCT - DEC 2025 AUTOMATION FEES 8,876.94
VENDOR TOTAL: 11,796.94
DIVISION TOTAL: 14,383.49
DEPARTMENT TOTAL: 14,383.49

1/28/2026 11:14:44 PM Page 1 of 37



Expenditure Approval Report

Check Approval Date of 02/03/2026

10-ADMINISTRATION
02-ADMINISTRATION

5147-LAP PACIFIC ENTERPRISES, LLC

04-SPECIAL PROJECTS

1/28/2026 11:14:44 PM

3892-SQUARE GROVE LLC

a tyler erp solution

Invoice Number |Invoice Description A t

202346 NEW TABLE RUNNERS PRESSING
202347 NEW TABLE RUNNERS PRESSING

202534 ENGINEERING - UPLIFT DESKS * MATT O

VENDOR TOTAL:
DIVISION TOTAL:

VENDOR TOTAL:
DIVISION TOTAL:
DEPARTMENT TOTAL:

5.01

5.01

10.02
10.02

1,068.00
1,068.00
1,068.00
1,078.02

Page 2 of 37
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Expenditure Approval Report . MUNIs
Check Approval Date of 02/03/2026 2

a tyler erp solution

Invoice Number |Invoice Description

15-ATTORNEY

2583-BEST BEST & KRIEGER LLP

202321 CHARTER RENEWAL

1,330.00
VENDOR TOTAL: 1,330.00
DIVISION TOTAL: 1,330.00

1/28/2026 11:14:44 PM Page 3 of 37
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Expenditure Approval Report

Check Approval Date of 02/03/2026

20-HUMAN RESOURCES
20-HUMAN RESOURCES

4441-KREATIVE ENTERPRISES LLC

5143-RYAN SCHROCK

1780-SELBY'S

21-SAFETY

1/28/2026 11:14:44 PM

1511-NORCO INC

a tyler erp solution

Invoice Number |Invoice Description A t

202212 OF THE YEAR AWARDS AND ENGRAVING

202246 DRUG AND ALCOHOL TESTING

202531 REPLACEMENT MULTI-FUNCTION PRINTERS

202210 PARTS

202211 FIRST AID KIT

VENDOR TOTAL:

VENDOR TOTAL:

VENDOR TOTAL:

DIVISION TOTAL:

VENDOR TOTAL:
DIVISION TOTAL:
DEPARTMENT TOTAL:

533.63

533.63

106.00
106.00

7,900.00
7,900.00
8,539.63

72.52
325.05

397.57
397.57
8,937.20

Page 4 of 37
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description Am t

25-FINANCE
26-CUSTOMER SERVICE

1395-COLLECTION PROFESSIONALS GILLETTE

202336 DECEMBER 2025 COLLECTIONS 634.65
VENDOR TOTAL: 634.65
3369-POSTAL PROS SOUTHWEST INC
202221 PRINT & MAIL UTILITY BILLS, REMINDS, DISCONNECTS 3,188.25
202355 PRINT & MAIL UTILITY BILLS, REMINDS, DISCONNECTS 3,968.59
VENDOR TOTAL: 7,156.84
DIVISION TOTAL: 7,791.49
34-INFORMATION TECHNOLOGY
1197-BORDER STATES ELECTRIC
202476 IT * RSLOGIX * MIKE P 539.17
VENDOR TOTAL: 539.17
1358-CENTURYLINK
202316 LONG DISTANCE SERVICE 122.50
VENDOR TOTAL: 122.50
4149-CONVERGEONE INC
202491 IT * PHONE SYSTEM UPGRADE * MIKE P 5,252.13
202492 TELEPHONY ROUTER 1,149.60
202493 TELEPHONY ROUTER 1,009.24
VENDOR TOTAL: 7,410.97
1313-MOTOROLA
202318 SPILLMAN FLEX TOUCH 2,234.40
VENDOR TOTAL: 2,234.40
DIVISION TOTAL: 10,307.04
DEPARTMENT TOTAL: 18,098.53

1/28/2026 11:14:44 PM Page 5 of 37



Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

40-POLICE DEPARTMENT
40-PD ADMINISTRATION

4481-BALCO UNIFORM CO., INC

202310 NAMETAPE 15.65
VENDOR TOTAL: 15.65
5201-BRANDI TONKEL
202308 FORENSIC INTERVIEW 425.00
VENDOR TOTAL: 425.00
3860-COMMUNICATION TECHNOLOGIES INC
202478 PD * RADIOS * KELLY 118.95
202481 PD * RADIOS * KELLY 237.90
VENDOR TOTAL: 356.85
5134-COURTNEY LORRAINE FULGINITI
202301 DUI BLOOD DRAW 75.00
202303 DUI BLOOD DRAW 75.00
VENDOR TOTAL: 150.00
2597-CRAIG FURMAN
202305 DUI BLOOD DRAW 75.00
202306 DUI BLOOD DRAW 75.00
202307 DUI BLOOD DRAW 75.00
VENDOR TOTAL: 225.00
1916-GALLS INC
202309 UNIFORMS 101.03
VENDOR TOTAL: 101.03
4906-LN CURTIS & SONS
202515 PD * OPTICS * KELLY 59,369.38
VENDOR TOTAL: 59,369.38
55555-MISC EMPLOYEE VENDOR
202391 FY25/26 BOOT ALLOWANCE 102.39
202392 FY25/26 BOOT ALLOWANCE 200.00
202393 DRONE TEST REIMBURSEMENT 175.00
VENDOR TOTAL: 477.39

1/28/2026 11:14:44 PM Page 6 of 37



Expenditure Approval Report ., MUNIS
Check Approval Date of 02/03/2026 " tyerep soltion

Invoice Number |Invoice Description

40-PD ADMINISTRATION

5078-PARTSONE LLC

202254 PARTS 14.98
202387 PARTS 16.67
VENDOR TOTAL: 31.65
DIVISION TOTAL: 61,151.95

1/28/2026 11:14:44 PM Page 7 of 37
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description Am t

50-PUBLIC WORKS
33-CITY HALL BUILDING MAINTENANCE

1040-ALSCO
202186 RUG CLEANING 53.29
202193 RUG CLEANING 22.92
202196 RUG CLEANING 53.29
VENDOR TOTAL: 129.50
3243-CLIMATE SOLUTIONS INC
202242 CITY HALL BOILER FLU CAP 1,005.21
VENDOR TOTAL: 1,005.21
5204-CORBY SHIELDS
202311 WAREHOUSE HVAC PM'S 1,721.93
VENDOR TOTAL: 1,721.93
1844-FARMER BROTHERS COMPANY
202241 COFFEE AT CITY HALL 529.63
VENDOR TOTAL: 529.63
5173-JOSEF WEMMER
202237 WINDOW CLEANING AT CITY HALL, CITY WEST, WAREHOUSE 2,550.00
VENDOR TOTAL: 2,550.00
3244-TRAVIS RAISLEY
202320 PAINTING CITY HALL OFFICES 1,200.00
VENDOR TOTAL: 1,200.00
DIVISION TOTAL: 7,136.27
50-PUBLIC WORKS ADMIN
4148-TERRY SJOLIN
202433 SCHEDULING FOR THE FIELDS 325.00
VENDOR TOTAL: 325.00
DIVISION TOTAL: 325.00
51-PARKS
1040-ALSCO
202191 UNIFORM CLEANING 70.10
202200 UNIFORM CLEANING 70.10
VENDOR TOTAL: 140.20

1/28/2026 11:14:44 PM Page 8 of 37



Expenditure Approval Report
Check Approval Date of 02/03/2026

a tyler erp solution

Invoice Number |Invoice Description Am t

50-PUBLIC WORKS
51-PARKS

3926-ANTELOPE VALLEY IMPROVEMENT & SERVICE DISTRICT

3909-CRESTVIEW IMPROVEMENT & SERVICE DISTRICT

5053-NEPTUNE BENSON, INC.

1511-NORCO INC

1786-SHERWIN WILLIAMS

54-STREETS
1040-ALSCO

5186-FALCON CONSTRUCTION, LLC

1/28/2026 11:14:44 PM

202324

202325

202516

202322

202243

202189

202198

202340
202341
202342
202343
202345

DECEMBER 2025 ANTELOPE VALLEY PARK WATER

CRESTVIEW PARK WATER

PARKS * ECSC * ASHLEY

CUSTODIAL SUPPLIES FOR OLD FIRE STATION

PAINT FOR DOORS

UNIFORM CLEANING

UNIFORM CLEANING

CONCRETE
CONCRETE
CONCRETE
CONCRETE
CONCRETE

7.50
VENDOR TOTAL: 7.50

7.50
VENDOR TOTAL: 7.50

1,172.69

VENDOR TOTAL: 1,172.69

78.52

VENDOR TOTAL: 78.52

121.02
VENDOR TOTAL: 121.02
DIVISION TOTAL: 1,527.43

70.01
71.04

VENDOR TOTAL: 141.05

4,272.00
10,080.00
2,620.00
1,170.00
450.00

VENDOR TOTAL: 18,592.00

Page 9 of 37
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Expenditure Approval Report ., MUNIS
Check Approval Date of 02/03/2026 " tyerep soltion

Invoice Number |Invoice Description

54-STREETS

1897-ONE CALL OF WYOMING COPR

202432 ONE-CALL OF WYOMING 94.23
VENDOR TOTAL: 94.23
DIVISION TOTAL: 18,827.28

1/28/2026 11:14:44 PM Page 10 of 37

34



Expenditure Approval Report

Check Approval Date of 02/03/2026

60-ENGINEERING & DEV SERVICES
62-TRAFFIC SAFETY

1/28/2026 11:14:44 PM

4228-RMS INSTRUMENT & ELECTRICAL, LLC

a tyler erp solution

Invoice Number |Invoice Description A t

202213 SIGN MAINTENANCE

202214 SIGNAL MAINTENANCE

202215 REPAIR FLASHING YIELD SIGN

202216 CHANGE BATTERIES AND CONTROLLER IN RFB
202217 CHANGE OUT LED BALLS ON VARIOUS LOCATIONS
202218 CLEAN OUT WIRE, OLD CABINETS, OLD SIGNAL HEADS

VENDOR TOTAL:
DIVISION TOTAL:
DEPARTMENT TOTAL:

1,320.00

475.00
330.00
302.00
630.00
1,510.00
4,567.00

4,567.00
4,567.00

Page 11 of 37
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

65-PUBLIC AFFAIRS DEPARTMENT
31-CITY CLERK/PRINT SHOP

1482-NEWS RECORD

202201 DECEMBER 2025 LEGAL ADVERTISING 4,794.45
VENDOR TOTAL: 4,794.45
5132-STAPLES CONTRACT & COMMERCIAL LLC
202535 CLERKS * PAPER 817.08
VENDOR TOTAL: 817.08
DIVISION TOTAL: 5,611.53
32-JUDICIAL
4966-APRIL SHIPPY
202203 INTERPRET HEARING 20.00
VENDOR TOTAL: 20.00
4003-MICHAEL STULKEN
202222 DEFENSE ATTORNEY 500.00
202223 DEFENSE ATTORNEY 500.00
VENDOR TOTAL: 1,000.00
1780-SELBY'S
202531 REPLACEMENT MULTI-FUNCTION PRINTERS 7,900.00
VENDOR TOTAL: 7,900.00
DIVISION TOTAL: 8,920.00
65-PUBLIC AFFAIRS ADMINISTRATION
1482-NEWS RECORD
202202 DECEMBER 2025 ADVERTISING 1,748.62
VENDOR TOTAL: 1,748.62
DIVISION TOTAL: 1,748.62
DEPARTMENT TOTAL: 16,280.15

1/28/2026 11:14:44 PM Page 12 of 37



Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

10-ADMINISTRATION
05-1% OPTIONAL SALES TAX

5186-FALCON CONSTRUCTION, LLC

202344 EMERSON AVE PATCH - SINK HOLE IN SHOULDER 3,014.00
VENDOR TOTAL: 3,014.00
1864-FIRST NATIONAL BANK OF GILLETTE
202450 FOX PARK WATER MONITORING BUIL 2,637.73
VENDOR TOTAL: 2,637.73
1911-GADES SALES COMPANY INC
202511 Sentinal 12" LED Battery Backup 3,280.00
VENDOR TOTAL: 3,280.00
1450-HDR ENGINEERING INC
202445 GURLEY OVERPASS EVALUATION 29,165.59
202556 MADISON LINE CATHODIC PROTECTI 3,570.00
VENDOR TOTAL: 32,735.59
1560-HLADKY CONSTRUCTION
202447 FOX PARK WATER MONITORING BUIL 50,116.93
VENDOR TOTAL: 50,116.93
4226-NATHAN G STEINER
202438 SHOSHONE AVE BEAUTIFICATION 532.25
VENDOR TOTAL: 532.25
3623-STRUCTURAL DYNAMICS LLC
202479 2025 GURLEY OVERPASS ANNUAL MA 35,373.57
VENDOR TOTAL: 35,373.57
2363-WWC ENGINEERING
202441 LARGE PATCH PROJECT 262.50
202442 LARGE PATCH PROJECT 8,181.25
202451 LARGE PATCH PROJECT PH 1 * DES 719.00
VENDOR TOTAL: 9,162.75
DIVISION TOTAL: 136,852.82
DEPARTMENT TOTAL: 136,852.82

1/28/2026 11:14:44 PM Page 13 of 37



Expenditure Approval Report ., munis
Check Approval Date of 02/03/2026

a tyler erp solution

Invoice Number |Invoice Description

72-MADISON WATER LINE

1684-DRM INC
202435 GRWSP PRIORITY V (AIRPORT/MEAN 508,766.54
VENDOR TOTAL: 508,766.54
1866-FIRST NORTHERN BANK OF WYOMING
202436 GRWSP PRIORITY V (AIRPORT/MEAN 26,777.19
VENDOR TOTAL: 26,777.19
DIVISION TOTAL: 535,543.73

1/28/2026 11:14:44 PM Page 14 of 37 38



Expenditure Approval Report ., munis
Check Approval Date of 02/03/2026

a tyler erp solution

Invoice Number |Invoice Description

70-UTILITIES ADMINISTRATION

3688-RT COMMUNICATIONS INC

202317 MADISON FIBER LEASE 4,600.00
VENDOR TOTAL: 4,600.00
5132-STAPLES CONTRACT & COMMERCIAL LLC
202535 CLERKS * PAPER 148.56
VENDOR TOTAL: 148.56
DIVISION TOTAL: 4,748.56

1/28/2026 11:14:44 PM Page 15 of 37 39



Expenditure Approval Report
Check Approval Date of 02/03/2026

Invoice Number |Invoice Description

55-SOLID WASTE

1040-ALSCO
202190 UNIFORM CLEANING 12.92
202199 UNIFORM CLEANING 12.92
VENDOR TOTAL: 25.84
3894-CAMPBELL COUNTY LANDFILL
202328 DECEMBER 2025 LANDFILL CHARGES 81,924.00
VENDOR TOTAL: 81,924.00
2303-WESTERN WASTE SOLUTIONS INC
202326 DECEMBER 2025 RECYCLING 6,120.00
202327 3 YARD DUMPSTER 97.00
VENDOR TOTAL: 6,217.00
DIVISION TOTAL: 88,166.84

1/28/2026 11:14:44 PM Page 16 of 37 40



Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

70-UTILITIES
73-WATER

1060-AMERICAN WATER WORKS

202348 2026 MEMBERSHIP DUES 2,702.00
VENDOR TOTAL: 2,702.00
2594-BOMGAARS SUPPLY
202330 parts 59.97
VENDOR TOTAL: 59.97
4864-EDI MENDOZA
202351 CONCRETE 28,890.00
VENDOR TOTAL: 28,890.00
1792-ENERGY LABORATORIES INC
202206 TESTING 34.50
202220 TESTING 34.50
202228 TESTING 562.80
202229 TESTING 34.50
202230 TESTING 34.50
202231 TESTING 69.00
VENDOR TOTAL: 769.80
1422-GILLETTE CONTRACTORS SUPPLY INC
202482 CARHARTT HOODIES - DELIVER TO KATIE OR ELI 57.60
202484 WATER * O'KEEFFE'S * HOWARD 52.08
202489 TOOLS FOR WATER (MIKE J) 459.00
VENDOR TOTAL: 568.68
4985-GILLETTE STEEL CENTER
202350 ANGLE IRON 58.00
VENDOR TOTAL: 58.00
1947-GILLETTE WINNELSON COMPANY
202205 PARTS 127.05
VENDOR TOTAL: 127.05

1/28/2026 11:14:44 PM Page 17 of 37



Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

70-UTILITIES
73-WATER

1450-HDR ENGINEERING INC

202555 MADISON LINE CATHODIC PROTECTI 1,105.00
VENDOR TOTAL: 1,105.00
1897-ONE CALL OF WYOMING COPR
202432 ONE-CALL OF WYOMING 94.24
VENDOR TOTAL: 94.24
2005-PETE LIEN & SONS INC
202204 CONCRETE 1,386.50
VENDOR TOTAL: 1,386.50
3690-PRO WINDMILL INC
202207 PEST SPRAYING ROZET CONTROL BUILDING 115.00
202208 PEST SPRAYING DONKEY CREEK PUMP STATION 175.00
VENDOR TOTAL: 290.00
5206-PULLED PERFECTION, LLC
202356 REGIONAL WATER MEETING LUNCH 192.00
VENDOR TOTAL: 192.00
1802-SIMON CONTRACTORS
202224 CLEAN LIMESTONE 456.38
202226 ROAD BASE 1,690.45
202227 RIP RAP 233.23
202331 LIMESTONE 914.63
VENDOR TOTAL: 3,294.69
1748-THAT EMBROIDERY PLACE
202349 EMBROIDERY 30.00
VENDOR TOTAL: 30.00
2289-WESCO DISTRIBUTION INC
202553 WATER * GENERATOR * BRANDON 999.00
VENDOR TOTAL: 999.00

1/28/2026 11:14:44 PM Page 18 of 37



munis

Expenditure Approval Report :
Check Approval Date of 02/03/2026 " tyerep soltion

Invoice Number |Invoice Description Amount

73-WATER
2618-WYOMING DEPARTMENT OF HEALTH

202219 TESTING 560.00
VENDOR TOTAL: 560.00
DIVISION TOTAL: 41,126.93

Page 19 of 37

1/28/2026 11:14:44 PM
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Expenditure Approval Report

00-UNDEFINED

Check Approval Date of 02/03/2026

00-UNDEFINED

1/28/2026 11:14:44 PM

88888-MISC UTILITY OVERPAYMENTS

a tyler erp solution

Invoice Number |Invoice Description A t

202130
202131
202132
202133
202134
202135
202136
202137
202138
202139
202140
202141
202142
202156
202157
202158
202159
202160

UE 20549 7101 BLACKTOOTH

UE 9862 3338 GEORGIA

UE 27356 1001 DESERT HILLS
UE 25478 1020 COUNTRY CLUB
UE 3290 204 JUNIPER

UE 6456 707 VIVIAN

UE 17894 1016 ELON

UE 35186 705 EXPRESS

UE 32822 4532 RUNNING W
UE 33534 822 GURLEY

UE 18304 1025 CHURCH

UE 26672 305 COMMERCE

UE 5066 103 WALNUT

UE 32292 4510 RUNNING W
UE 39844 3927 ARIEL

UE 32430 4516 RUNNING W
UE 32600 4524 RUNNING W
UE 13376 908 GREENWOOD

81.08
51.06
143.62
100.45
37.50
10.87
105.16
65.56
102.08
12.43
219.82
249.07
159.91
194.15
117.78
157.05
130.98
45.79

VENDOR TOTAL: 1,984.36
DIVISION TOTAL: 1,984.36
DEPARTMENT TOTAL: 1,984.36
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description Am t

70-UTILITIES
74-POWER

1447-ANIXTER POWER SOLUTIONS

202471 ELECTRICAL - ROLLIN 291.69
VENDOR TOTAL: 291.69
5157-CODY THOMPSON
202329 HOLIDAY TREE DECORATING 10,004.18
VENDOR TOTAL: 10,004.18
1464-CRESCENT ELECTRIC SUPPLY
202499 ELECATRICAL * ION UPGRADE * TRON/DREW 10,240.87
VENDOR TOTAL: 10,240.87
5202-GROUNDLINE ENGINEERING LLC
202512 ELECTRICAL * POLE TESTER * DREW 16,070.00
VENDOR TOTAL: 16,070.00
1450-HDR ENGINEERING INC
202423 WESTERN TIE 69KV TRANSMISSION 2,396.25
VENDOR TOTAL: 2,396.25
1264-MCM GENERAL CONTRACTORS
202424 ANNUAL TRENCHING AND BORING AG 9,932.75
202425 ANNUAL TRENCHING AND BORING AG 63,407.74
202427 ANNUAL TRENCHING AND BORING AG 4,788.00
202428 ANNUAL TRENCHING AND BORING AG 8,579.50
202429 ANNUAL TRENCHING AND BORING AG 41,643.27
VENDOR TOTAL: 128,351.26
1897-ONE CALL OF WYOMING COPR
202432 ONE-CALL OF WYOMING 94.24
VENDOR TOTAL: 94.24
1958-PCA ENGINEERING INC
202430 PROFESSIONAL SURVEYING & EASEM 622.25
VENDOR TOTAL: 622.25
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Expenditure Approval Report
Check Approval Date of 02/03/2026

Invoice Number |Invoice Description

74-POWER

2035-POWDER RIVER ENERGY CORPORATION

202240 DECEMBER 2025 69 KV WHEELING 5,250.00
VENDOR TOTAL: 5,250.00
2071-PROELECTRIC INC
202452 REPLACEMENT SERVICE 2,110.25
VENDOR TOTAL: 2,110.25
2198-STUART C. IRBY CO
202434 RUBBER GOODS MAINTENANCE 1,038.28
202536 ELECTRICAL * KLEIN BUCKET TOOL BOARD * ROLLIN 1,546.15
VENDOR TOTAL: 2,584.43
DIVISION TOTAL: 178,015.42
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Expenditure Approval Report . MUNIs
Check Approval Date of 02/03/2026 2

a tyler erp solution

Invoice Number |Invoice Description

00-UNDEFINED

77777-MISC ONE TIME VENDOR

202422 REFUND PIF FEES

3,000.00
VENDOR TOTAL: 3,000.00
DIVISION TOTAL: 3,000.00

1/28/2026 11:14:44 PM Page 23 of 37
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

[EessEwERRUND ] e
70-UTILITIES
75-SEWER
1040-ALSCO
202187 UNIFORM CLEANING 181.83
202197 UNIFORM CLEANING 181.83
VENDOR TOTAL: 363.66
1182-BLACK CAT CONSTRUCTION LLC
202352 CONCRETE 19,155.00
VENDOR TOTAL: 19,155.00
1211-BRENNTAG PACIFIC, INC
202238 CHEMICALS 20,058.30
202313 CHEMICALS 19,903.50
VENDOR TOTAL: 39,961.80
1792-ENERGY LABORATORIES INC
202338 TESTING 77.70
202353 TESTING 34.80
VENDOR TOTAL: 112.50
1892-FRANDSON SAFETY INC
202239 REPLACEMENT BATTERY 272.00
202314 ULTIMA GAS MONITOR CALIBRATION 720.39
VENDOR TOTAL: 992.39
1422-GILLETTE CONTRACTORS SUPPLY INC
202483 WASTEWATER - PUMP * BRETT 3,577.50
VENDOR TOTAL: 3,577.50
1450-HDR ENGINEERING INC
202439 WWTP PHASE Il PROJECTS 8,122.50
VENDOR TOTAL: 8,122.50
1549-HILLCREST SPRING WATER INC
202315 DISTILLED WATER 187.50
VENDOR TOTAL: 187.50
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

70-UTILITIES
75-SEWER

1264-MCM GENERAL CONTRACTORS

202426 ANNUAL TRENCHING AND BORING AG 18,854.85
VENDOR TOTAL: 18,854.85
1897-ONE CALL OF WYOMING COPR
202432 ONE-CALL OF WYOMING 94.24
VENDOR TOTAL: 94.24
2036-POWDER RIVER HEATING & CONDITIONING
CORPORATION
202235 TOILET REPAIRS 1,324.90
202244 HYDRONIC PIPING 3,296.00
202245 MAINTENANCE 3,850.78
VENDOR TOTAL: 8,471.68
3228-PROJECT WORKS LLC
202529 WASTEWATER - JENIFER 2,227.94
VENDOR TOTAL: 2,227.94
2114-RAILROAD MANAGEMENT CO LLC
202233 15" SEWER PIPELINE CROSSING 458.76
202234 TWO 12" SEWER PIPELINE CROSSING 3,854.02
VENDOR TOTAL: 4,312.78
2116-RAPID FIRE PROTECTION INC
202339 ALARM SERVICE WORK 990.00
VENDOR TOTAL: 990.00
2296-WESTERN SERVICES LLC
202354 ADD POST AND ADJUST GATE 1,000.00
VENDOR TOTAL: 1,000.00
DIVISION TOTAL: 108,424.34
DEPARTMENT TOTAL: 108,424.34
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Expenditure Approval Report
Check Approval Date of 02/03/2026

Invoice Number oice Description

39-CITY WEST BUILDING MAINT

1040-ALSCO
202185 RUG CLEANING 52.06
202188 RUG CLEANING 68.64
202195 RUG CLEANING 52.06
VENDOR TOTAL: 172.76
1511-NORCO INC
202236 CUSTODIAL SUPPLIES 89.96
VENDOR TOTAL: 89.96
1786-SHERWIN WILLIAMS
202312 CITY WEST OFFICE REPAIRS 47.36
VENDOR TOTAL: 47.36
DIVISION TOTAL: 310.08
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description Am t

00-UNDEFINED
00-UNDEFINED

1447-ANIXTER POWER SOLUTIONS

202459 ELECTRICAL INVENTORY 11,115.00
202460 ELECTRICAL WAREHOUSE INVENTORY 1,052.91
202461 ELECTRICAL WAREHOUSE INVENTORY 545.87
202462 ELECTRICAL WAREHOUSE INVENTORY 3.38
202463 ELECTRICAL INVENTORY 226.59
202464 ELECTRICAL INVENTORY 1,695.60
202465 ELECTRICAL WAREHOUSE INVENTORY 247.60
202467 ELECTRICAL WAREHOUSE INVENTORY 440.00
202468 ELECTRICAL WAREHOUSE INVENTORY 684.00
202469 ELECTRICAL WAREHOUSE INVENTORY (PLUS 16 MIKE C) 745.29
202470 ELECTRICAL WAREHOUSE INVENTORY 190.00
202472 ELECTRICAL WAREHOUSE INVENTORY 3,225.75
VENDOR TOTAL: 20,171.99
2594-BOMGAARS SUPPLY
202474 ELECTRICAL INVENTORY 59.48
202475 ELECTRICAL WAREHOUSE INVENTORY 389.90
VENDOR TOTAL: 449.38
1197-BORDER STATES ELECTRIC
202477 ELECTRICAL WAREHOUSE INVENTORY 24531
VENDOR TOTAL: 24531
2852-CORE & MAIN
202494 WATER INVENTORY 39,169.68
202495 WATER WAREHOUSE INVENTORY 45,220.00
202496 WATER WAREHOUSE INVENTORY 1,297.50
202497 WATER WAREHOUSE INVENTORY 672.00
202498 WATER WAREHOUSE INVENTORY 1,429.25
VENDOR TOTAL: 87,788.43
1519-CRUM ELECTRIC SUPPLY COMPANY
202500 ELECTRICAL INVENTORY 1.47
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Expenditure Approval Report
Check Approval Date of 02/03/2026

00-UNDEFINED
00-UNDEFINED

1519-CRUM ELECTRIC SUPPLY COMPANY

5205-FERGUSON US HOLDINGS, INC

1422-GILLETTE CONTRACTORS SUPPLY INC

1479-NEWMAN SIGNS INC

1511-NORCO INC

1/28/2026 11:14:44 PM

202501
202502
202503
202504
202505
202506

202507

202544
202545
202557
202558
202559

202485
202486
202487
202488

202490

202517
202518

202519

202521

ELECTRICAL WAREHOUSE INVENTORY

ELECTRICAL WAREHOUSE INVENTORY
ELECTRICAL WAREHOUSE INVENTORY
ELECTRICAL WAREHOUSE INVENTORY
ELECTRICAL WAREHOUSE INVENTORY
ELECTRICAL WAREHOUSE INVENTORY

ELECTRICAL WAREHOUSE INVENTORY

STREETS INVENTORY

WATER INVENTORY

WATER WAREHOUSE INVENTORY
WATER INVENTORY

WATER INVENTORY

WATER INVENTORY

TRAFFIC SAFETY WAREHOUSE
WATER INVENTORY

ELECTRICAL WAREHOUSE INVENTORY

WATER WAREHOUSE INVENTORY

TRAFFIC SAFETY
TRAFFIC SAFETY WAREHOUSE

ELECTRICAL INVENTORY

ELECTRICAL INVENTORY

a tyler erp solution

Invoice Number |Invoice Description Am t

261.12
998.73
473.00
326.91

45.00
108.29

10.00

VENDOR TOTAL: 2,224.52

400.00
149.40
1,708.00
2,700.00
91.00

VENDOR TOTAL: 5,048.40

69.50
439.40
15,523.70
59.19
5,033.30

VENDOR TOTAL: 21,125.09

1,903.50
2,274.50

VENDOR TOTAL: 4,178.00

162.96

608.64

Page 28 of 37
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Expenditure Approval Report

00-UNDEFINED

Check Approval Date of 02/03/2026

a tyler erp solution

Invoice Number |Invoice Description Am t

00-UNDEFINED

1/28/2026 11:14:44 PM

1511-NORCO INC

5078-PARTSONE LLC

2053-PRO FORCE LAW ENFORCEMENT

4955-SALT CITY SALES INC

3014-UNITED CENTRAL INDUSTRIAL SUPPLY CO

2289-WESCO DISTRIBUTION INC

202523

202526
202527

202528

202530

202537
202538
202539

202540

202546
202547
202548
202549
202550
202551
202552
202554

WATER WAREHOUSE INVENTORY

VEHICLE MAINTENANCE WAREHOUSE
VEHICLE MAINTENANCE WAREHOUSE

PD INVENTORY

ELECTRICAL WAREHOUSE INVENTORY

TRAFFIC SAFETY
WATER INVENTORY
VEHICAL MAINTENANCE WAREHOUSE INVENTORY

VEHICAL MAIN WAREHOUSE INVENTORY

ELECTRICAL INVENTORY

WATER INVENTORY

ELECTRICAL WAREHOUSE INVENTORY
ELECTRICAL INVENTORY

ELECTRICAL INVENTORY

ELECTRICAL INVENTORY

ELECTRICAL INVENTORY

ELECTRICAL WAREHOUSE INVENTORY

50.10
VENDOR TOTAL: 821.70

412.80
127.66

VENDOR TOTAL: 540.46

156.25
VENDOR TOTAL: 156.25

432.84
VENDOR TOTAL: 432.84

245.00

21.94

85.12

2.96

VENDOR TOTAL: 355.02

5,835.00
124.80
2,292.00
78.00
40.50
116.00
214.80
992.18

VENDOR TOTAL: 9,693.28
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Expenditure Approval Report ..:-E:. munis
Check Approval Date of 02/03/2026 " s tyterer soltion

Invoice Number |Invoice Description Amount

DIVISION TOTAL: 153,230.67

1/28/2026 11:14:44 PM Page 30 of 37 54



. munis

Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description Amount

28-WAREHOUSE FUND

1040-ALSCO
202194 RUG CLEANING

202390 RUG CLEANING

o W W
o W W
[T
> o

VENDOR TOTAL:

2263-WASTE CONNECTIONS OF WYOMING

202209 WARLOW YARD TRASH 973.36
VENDOR TOTAL: 973.36
DIVISION TOTAL: 1,039.72
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

00-UNDEFINED
00-UNDEFINED

1575-HOMAX OIL

202513 VM * GASOLINE 22,831.04
VENDOR TOTAL: 22,831.04
5050-HUGHES FIRE EQUIPMENT, INC.
202514 VM INVENTORY 894.48
VENDOR TOTAL: 894.48
3398-JACK'S TRUCK CENTER INC
202509 VM INVENTORY 113.32
202510 VM INVENTORY 41.07
VENDOR TOTAL: 154.39
2074-SOUTHWESTERN EQUIPMENT COMPANY
202533 VM INVENTORY 987.97
VENDOR TOTAL: 987.97
DIVISION TOTAL: 24,867.88
DEPARTMENT TOTAL: 24,867.88
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

50-PUBLIC WORKS
36-VEHICLE MAINTENANCE

1040-ALSCO
202192 UNIFORM CLEANING 141.07
VENDOR TOTAL: 141.07
1082-ARROW PRINTING AND GRAPHICS INC
202337 BUSINESS CARDS - A BACHE & J JACKSON 150.00
VENDOR TOTAL: 150.00
1167-BIG HORN TIRE INC
202290 ALIGNMENT 115.95
202291 TIRES 783.96
202292 TIRES 850.08
202360 ALIGNMENT 104.95
202361 TIRE REPAIR 57.75
VENDOR TOTAL: 1,912.69
1171-BIGHORN HYDRAULICS INC
202362 PARTS 29.10
202363 PARTS 341.75
VENDOR TOTAL: 370.85
4292-CAR-KNACK INC
202297 PARTS 75.00
202298 PARTS 26.95
VENDOR TOTAL: 101.95
1525-CUMMINS ROCKY MOUNTAIN INC
202300 REPAIRS 11,492.47
VENDOR TOTAL: 11,492.47
1860-FIRST CLASS AUTO
202299 REPAIRS 6,745.89
VENDOR TOTAL: 6,745.89
2645-GREINER MOTOR COMPANY
202263 RETURN PARTS -122.71
202264 PARTS 30.06
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

50-PUBLIC WORKS
36-VEHICLE MAINTENANCE

2645-GREINER MOTOR COMPANY

202265 PARTS 108.03
202286 PARTS 122.71
202366 PARTS 394.45
202367 PARTS 69.92
202368 PARTS 28.50
202369 PARTS 183.32
202370 PARTS 38.64
VENDOR TOTAL: 852.92
5050-HUGHES FIRE EQUIPMENT, INC.
202375 PARTS 1,244.37
VENDOR TOTAL: 1,244.37
5093-INTERSTATE POWER SYSTEMS INC
202373 REPAIRS 1,816.27
VENDOR TOTAL: 1,816.27
3398-JACK'S TRUCK CENTER INC
202296 PARTS 326.38
202364 PARTS 222.58
202365 PARTS 60.05
VENDOR TOTAL: 609.01
1254-MANNING WRECKER SERVICE LLC
202376 TOW 150.00
VENDOR TOTAL: 150.00
1511-NORCO INC
202293 CLEANER 67.37
202294 PARTS 394.89
202295 WELDING SUPPLIES 781.93
VENDOR TOTAL: 1,244.19
5078-PARTSONE LLC
202247 CORE DEPOSIT -54.00
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

50-PUBLIC WORKS
36-VEHICLE MAINTENANCE

5078-PARTSONE LLC

202248 PARTS 472.57
202249 PARTS 300.74
202250 PARTS 139.18
202251 PARTS 157.18
202252 CORE DEPOSIT -144.44
202253 CORE DEPOSIT -18.00
202255 PARTS 13.16
202256 PARTS 323.43
202257 PARTS 16.44
202258 PARTS 17.38
202259 PARTS 442.48
202260 PARTS 40.49
202261 PARTS 144.46
202377 PARTS 51.96
202378 PARTS 8.99
202379 PARTS 119.30
202380 PARTS 131.16
202381 PARTS 5.99
202382 PARTS 88.10
202383 PARTS 134.04
202384 PARTS 137.97
202385 PARTS 53.86
202386 PARTS 72.34
202388 PARTS 18.57
202389 PARTS 5.45

VENDOR TOTAL: 2,678.80

3929-PURVIS INDUSTRIES, LLC

202371 PARTS 197.97

VENDOR TOTAL: 197.97
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Expenditure Approval Report
Check Approval Date of 02/03/2026 a tlererp solution

Invoice Number |Invoice Description A t

50-PUBLIC WORKS
36-VEHICLE MAINTENANCE

1500-SAFETY-KLEEN SYSTEMS INC

202262 BREAK CLEANER 207.90
VENDOR TOTAL: 207.90
2315-THUNDER BASIN FORD LLC
202287 PARTS 48.55
202288 REPAIRS 156.40
202289 PARTS 70.33
202359 PARTS 125.67
VENDOR TOTAL: 400.95
2385-WYOMING MACHINERY CO
202357 PARTS 466.55
202358 PARTS 34.08
VENDOR TOTAL: 500.63
DIVISION TOTAL: 30,817.93
37-VEHICLE REPLACEMENT
1040-ALSCO
202372 UNIFORM CLEANING 141.07
VENDOR TOTAL: 141.07
3398-JACK'S TRUCK CENTER INC
202508 ORIGINAL PO 2250263 * PLOW TRUCK 307,589.00
VENDOR TOTAL: 307,589.00
4987-LAWSON PRODUCTS, INC.
202374 PARTS 274.24
VENDOR TOTAL: 274.24
5194-SHERIDAN MOTORS
202532 NEW 4WD 4 DOOR MID-SIZE SUV 38,194.00
VENDOR TOTAL: 38,194.00
DIVISION TOTAL: 346,198.31
DEPARTMENT TOTAL: 377,016.24
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Expenditure Approval Report
Check Approval Date of 02/03/2026

Invoice Number |Invoice Description

38-LIABILITY INSURANCE

3656-BAKER HUGHES, A GE COMPANY, LLC

202232 REPAIRS

1,575.00
VENDOR TOTAL: 1,575.00
4550-BIGHORN MOUNTAIN ELECTRIC LLC

202323 CITY PARK LIGHT POLE REPLACEMENT 1,510.00
VENDOR TOTAL: 1,510.00

3023-HUB INTERNATIONAL MOUNTAIN STATES LIMITED
202419 PUBLIC OFFICIAL BOND - H GROSS, COUNCIL PRESIDENT 100.00
VENDOR TOTAL: 100.00
DIVISION TOTAL: 3,185.00

e RO
| ________________________________________| |
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Expenditure Approval Report ., MUNIS
Check Approval Date of 01/21/2026 " tyerep soltion

Invoice Number |Invoice Description

00-UNDEFINED

77777-MISC ONE TIME VENDOR

202129 REFUND PAYMENT MADE IN ERROR 287.25
VENDOR TOTAL: 287.25
DIVISION TOTAL: 287.25

1/21/2026 2:07:01 PM Page 1 of 5
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Expenditure Approval Report
Check Approval Date of 01/21/2026

Invoice Number |Invoice Description

26-CUSTOMER SERVICE

1381-CITY OF GILLETTE

202145 CITY HALL CUSTOMER SERVICE REN 4,557.98
202149 CITY HALL CUSTOMER SERVICE REN 3,728.76
VENDOR TOTAL: 8,286.74
1560-HLADKY CONSTRUCTION
202144 CITY HALL CUSTOMER SERVICE REN 86,601.61
202147 CITY HALL CUSTOMER SERVICE REN 70,846.39
VENDOR TOTAL: 157,448.00
DIVISION TOTAL: 165,734.74
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munis

Expenditure Approval Report :
Check Approval Date of 01/21/2026 " tyerep soltion

Invoice Number |Invoice Description Amount

00-UNDEFINED
2198-STUART C. IRBY CO

202143 ELECTRICAL INVENTORY 428.00
VENDOR TOTAL: 428.00
DIVISION TOTAL: 428.00

1/21/2026 2:07:01 PM Page 3 of 5
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Expenditure Approval Report
Check Approval Date of 01/21/2026 " s tyterer soltion

Invoice Number |Invoice Description Amount

36-VEHICLE MAINTENANCE
4358-RECREATIONAL ELECTRICAL, LLC

201449 PARTS 5,108.00
VENDOR TOTAL: 5,108.00
DIVISION TOTAL: 5,108.00

1/21/2026 2:07:01 PM Page 4 of 5

65



Expenditure Approval Report
Check Approval Date of 01/21/2026

Invoice Number |Invoice Description

38-LIABILITY INSURANCE

4856-KEN GARFF CHEYENNE

202128 2024 FORD EXPEDITION

56,855.00
VENDOR TOTAL: 56,855.00
DIVISION TOTAL: 56,855.00
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Expenditure Approval Report
Check Approval Date of 01/26/2026

Invoice Number |Invoice Description

00-UNDEFINED

5051-HEALTHEQUITY, INC.

202401 WEEKLY CLAIMS 7,352.03
202403 WEEKLY CLAIMS 3,438.57
VENDOR TOTAL: 10,790.60
2672-UMB BANK
202405 DECEMBER 2025 P-CARDS 86,809.45
VENDOR TOTAL: 86,809.45

4701-WYOMING COOPERATIVE LIQUID ASSETS SECURITIES

202406 TRANSFER FROM WYOSTAR - POOLED INVESTMENTS 50.00
202409 TRANSFER FROM WYOSTAR: MAC CHILDREN'S MEMORIAL 37.09
202411 TRANSFER FROM WYOSTAR: POOLED INV GEN/POWER FUND 28.76
VENDOR TOTAL: 115.85
2435-WYOMING STATE
202415 DECEMBER 2025 SALES AND USE TAX 1.25
VENDOR TOTAL: 1.25
DIVISION TOTAL: 97,717.15
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Expenditure Approval Report munis
Check Approval Date of 01/26/2026 2

a tyler erp solution

Invoice Number |Invoice Description Amount

00-UNDEFINED

4701-WYOMING COOPERATIVE LIQUID ASSETS SECURITIES

202407 TRANSFER FROM WYOSTAR: MADISON CAP TAX 209.43
202408 TRANSFER FROM WYOSTAR: DISTRICT CAP TAX 117.86
VENDOR TOTAL: 327.29
DIVISION TOTAL: 327.29

1/28/2026 11:06:39 PM Page 2 of 12
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munis

Expenditure Approval Report
Check Approval Date of 01/26/2026 a tlererp solution

Invoice Number |Invoice Description Amount

00-UNDEFINED

4166-WYOMING GOVERNMENT INVESTMENT FUND
202413 TRANSFER FROM WYOSTAR: POOLED INVESTMENTS
VENDOR TOTAL:

DIVISION TOTAL:

© o o
NONN
o o o
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Expenditure Approval Report ., munis
Check Approval Date of 01/26/2026

a tyler erp solution

Invoice Number |Invoice Description

00-UNDEFINED

4166-WYOMING GOVERNMENT INVESTMENT FUND

202412 TRANFER EXCESS FUNDS: POOLED INV-WATER FUNDS 2,000,000.00
202413 TRANSFER FROM WYOSTAR: POOLED INVESTMENTS 112.34
VENDOR TOTAL: 2,000,112.34
DIVISION TOTAL: 2,000,112.34
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Expenditure Approval Report
Check Approval Date of 01/26/2026

Invoice Number oice Description

00-UNDEFINED

4701-WYOMING COOPERATIVE LIQUID ASSETS SECURITIES

202411 TRANSFER FROM WYOSTAR: POOLED INV GEN/POWER FUND 16.65
VENDOR TOTAL: 16.65
2435-WYOMING STATE
202415 DECEMBER 2025 SALES AND USE TAX 131,198.54
VENDOR TOTAL: 131,198.54
DIVISION TOTAL: 131,215.19

1/28/2026 11:06:39 PM Page 5 of 12
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Expenditure Approval Report
Check Approval Date of 01/26/2026

Invoice Number |Invoice Description

74-POWER

2493-BLACK HILLS POWER & LIGHT

202394 DECEMBER 2025 WYGEN Il CAPITAL AND O&M 325,446.96
202395 DECEMBER 2025 CTIl ENERGY 35,498.55
202396 DECEMBER 2025 WYGEN Il ANCILLARY SERVICES 715,379.28
202397 DECEMBER 2025 TRANSMISSION 220,118.39
VENDOR TOTAL: 1,296,443.18
2697-BLACK HILLS WYOMING LLC
202398 DECEMBER 2025 CTIlI CAPITAL AND O&M 519,186.01
202399 DECEMBER 2025 CTIl ENERGY 446,639.51
VENDOR TOTAL: 965,825.52
3004-DEPARTMENT OF ENERGY
202400 DECEMBER 2025 ENERGY 66,850.91
VENDOR TOTAL: 66,850.91
2365-WYODAK RESOURCES DEVELOPMENT CORP
202404 DECEMBER 2025 WYGEN Ill COAL 839.35
VENDOR TOTAL: 839.35
DIVISION TOTAL: 2,329,958.96
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Expenditure Approval Report
Check Approval Date of 01/26/2026

Invoice Number |Invoice Description

00-UNDEFINED

4701-WYOMING COOPERATIVE LIQUID ASSETS SECURITIES

202410 TRANSFER FROM WYOSTAR: POOLED INV-SEWER FUNDS 2,000,000.00
VENDOR TOTAL: 2,000,000.00
4166-WYOMING GOVERNMENT INVESTMENT FUND
202414 TRANSFER FROM WYOSTAR: SEWER FUND 9,169.16
VENDOR TOTAL: 9,169.16
2435-WYOMING STATE
202415 DECEMBER 2025 SALES AND USE TAX 4.04
VENDOR TOTAL: 4.04
DIVISION TOTAL: 2,009,173.20

1/28/2026 11:06:39 PM Page 7 of 12 73



munis

Expenditure Approval Report
Check Approval Date of 01/26/2026 a tlererp solution

Invoice Number |Invoice Description Amount

00-UNDEFINED

4166-WYOMING GOVERNMENT INVESTMENT FUND
202413 TRANSFER FROM WYOSTAR: POOLED INVESTMENTS
VENDOR TOTAL:

DIVISION TOTAL:

2o e
o D D
o O O
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munis

Expenditure Approval Report
Check Approval Date of 01/26/2026 a tlererp solution

Invoice Number |Invoice Description Amount

00-UNDEFINED

4166-WYOMING GOVERNMENT INVESTMENT FUND
202413 TRANSFER FROM WYOSTAR: POOLED INVESTMENTS
VENDOR TOTAL:

DIVISION TOTAL:

NS
NN
o o ™
[ =S =Y
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Expenditure Approval Report munis
Check Approval Date of 01/26/2026 a tlererp solution

Invoice Number |Invoice Description

00-UNDEFINED

4166-WYOMING GOVERNMENT INVESTMENT FUND

202416 TRANSFER FROM WYOSTAR: HEALTH INS FUND 62.52
VENDOR TOTAL: 62.52
DIVISION TOTAL: 62.52

1/28/2026 11:06:39 PM Page 10 of 12
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Expenditure Approval Report ., munis
Check Approval Date of 01/26/2026

a tyler erp solution

Invoice Number |Invoice Description

22-HEALTH INSURANCE

2557-BLUE CROSS BLUE SHIELD OF WYOMING

202417 DRUG COSTS, CLAIMS, COTIVITI, CASH FLOW REG 184,668.06
202418 DRUG COSTS, CLAIMS, COTIVITI, CASH FLOW REG 147,536.92
VENDOR TOTAL: 332,204.98
DIVISION TOTAL: 332,204.98

1/28/2026 11:06:39 PM Page 11 of 12 77



Expenditure Approval Report munis
Check Approval Date of 01/26/2026

a tyler erp solution

Invoice Number |Invoice Description

00-UNDEFINED

4166-WYOMING GOVERNMENT INVESTMENT FUND

202413 TRANSFER FROM WYOSTAR: POOLED INVESTMENTS 2.99

VENDOR TOTAL: 2.99
DIVISION TOTAL: 2.99

1/28/2026 11:06:39 PM Page 12 of 12 78



Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description A t

10-ADMINISTRATION
01-MAYOR & COUNCIL

66666-MISC P-CARD VENDOR

201953 GALI LUNCHEON 625.70
VENDOR TOTAL: 625.70
DIVISION TOTAL: 625.70
02-ADMINISTRATION
1334-CASPER STAR TRIBUNE
202021 SUBSCRIPTION 33.99
VENDOR TOTAL: 33.99
66666-MISC P-CARD VENDOR
201797 MEETING EXPENSE 132.01
201827 REFUND ON SHIPPING - AMAZON -1.39
201828 REFUND ON SHIPPING - AMAZON -1.39
201829 REFUND ON SHIPPING - AMAZON -0.61
201830 REFUND ON SHIPPING - AMAZON -3.60
201831 Amazon.com*BI6GU9X10 56.60
202104 SLT MEETING LUNCH ON 12/23/2025 140.00
202122 MEETING EXPENSE 58.94
VENDOR TOTAL: 380.56
DIVISION TOTAL: 414.55
04-SPECIAL PROJECTS
66666-MISC P-CARD VENDOR
201739 4TE*CULLIGAN OF GILLETTE WATER 48.00
201742 AMAZON MKTPL*BB6N41VCO FURNITURE 641.29
201771 SANTA NIGHT - CANDY 35.54
201787 GILLETTE-SIMPSON 'S PRINT 105.57
201798 SANTA NIGHT REFRESHMENTS 465.60
201799 AMAZON MKTPL*BI2Z81NWO0 FURNITURE 2,749.96
201808 GILLETTE-SIMPSON 'S PRINT AWARDS INVITES 229.00
201837 AMAZON MKTPL*BI4A82EHO FURNITURE 167.58
201857 QDOBA 2748 WELLNESS RETREAT LUNCH 180.00

1/15/2026 4:13:32 PM Page 1 of 29



Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description A t

10-ADMINISTRATION
04-SPECIAL PROJECTS

66666-MISC P-CARD VENDOR

202027 AMAZON MKTPL*AS3R92K93 EMPLOYEE AWARDS BANQUET DEC 107.90
202053 AMAZON MKTPL*KE30518P3 EMPLOYEE BANQUET DECOR 70.52
202054 AMAZON MKTPL*TP6268QD3 EMPLOYEE BANQUET DECOR 392.93
202055 AMAZON MKTPL*VF5Y68GW3 EMPLOYEE BANQUET DECOR 60.97
202090 DUELING PI* (1 OF 1 PA EMPLOYEE BANQUET ENTERTAINM 2,000.00
202093 HOBBY LOBBY #920 SUPPLIES FOR EMPLOYEE BANQUET 125.19
202116 HOBBY-LOBBY #0018 SUPPLIES FOR EMPLOYEE BANQUET 31.49
202117 ATE*CULLIGAN OF GILLETTE WATER 54.00
202125 HOBBY-LOBBY #0196 SUPPLIES FOR EMPLOYEE BANQUET 35.45
VENDOR TOTAL: 7,500.99

DIVISION TOTAL: 7,500.99

DEPARTMENT TOTAL: 8,541.24

1/15/2026 4:13:32 PM Page 2 of 29 80



Expenditure Approval Report

Check Approval Date of 12/31/2025

20-HUMAN RESOURCES
20-HUMAN RESOURCES

66666-MISC P-CARD VENDOR

21-SAFETY

1/15/2026 4:13:32 PM

1265-MEDICAL ARTS LABORATORY

a tyler erp solution

Invoice Number |Invoice Description A t

201856 OFFICE DEPOT #2635 NEW CHAIR JADE
201921 JIMMY JOHNS - 2009 - ECOM LUNCH FOR INTERVIEW PANE
201952 WALMART.COM SUPPLIES FOR HR TRAINING DAY

202020 FRIDAS HOUSE MEXICAN FOO

201907 MEDICAL ARTS LABORATORY ANIMAL SHELTER TEST

VENDOR TOTAL:
DIVISION TOTAL:

VENDOR TOTAL:
DIVISION TOTAL:
DEPARTMENT TOTAL:

279.99

68.21
83.68
59.95

491.83
491.83

345.00

345.00
345.00
836.83

Page 3 of 29
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Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description A t

25-FINANCE
25-FINANCE

66666-MISC P-CARD VENDOR

201748 AMAZON MKTPL*BI2TE6F82 DESK CALENDAR 2026 14.94
201749 AMAZON MKTPL*BB27P3D91 2026 CALENDAR 22.48
201847 Amazon.com*BI4UP4731 PLANNERS 66.96
202101 GFOAGOVERNMENT FINANCE OFFICE GFOA COA FILING FEE 590.00
VENDOR TOTAL: 694.38
DIVISION TOTAL: 694.38
26-CUSTOMER SERVICE
66666-MISC P-CARD VENDOR
201924 OFFICE DEPOT #2635 OFFICE SUPPLIES INK 11.98
VENDOR TOTAL: 11.98
DIVISION TOTAL: 11.98
34-INFORMATION TECHNOLOGY
66666-MISC P-CARD VENDOR
201757 FS COM INC FIBER PATCH CABLES 99.80
201864 DROPBOX FAX YEARLY DROPBOX FAX SUBSCRIPTION 419.99
201865 REWARD GATEWAY (US) REWARD GATEWAY (SPLIT IN TWO P 10,000.00
201866 REWARD GATEWAY (US) REWARD GATEWAY (SPLIT IN TWO P 4,320.00
201878 AMAZON MKTPL*BW10I7FQ1 USB C ADAPTERS FOR ELECTRIC 26.95
201891 STK*Shutterstock SHUTTERSTOCK 299.00
201896 AMAZON RETA* YZ3NE42R3 RACK PDU 726.30
201910 THE UPS STORE 7144 RETURN OF SAMPLE VERKADA DOOR H 28.62
201922 FS COM INC CABLES FOR DMZ STORAGE UPGRADE 215.00
201958 OFFICE DEPOT #2635 DRIVES FOR CISA VADR SURVEY 1,002.96
201980 AMAZON MKTPL*OL9PO51I3 SCANNER PARTS & CABLE MANAG 66.45
202084 FS COM INC CABLES FOR DMZ STORAGE & SWITCH REPLACE 144.00
202102 THE HOME DEPOT #6005 MISC PARTS FOR PD INTERVIEW C 30.42

1/15/2026 4:13:32 PM Page 4 of 29



Expenditure Approval Report
Check Approval Date of 12/31/2025

Invoice Number |Invoice Description

34-INFORMATION TECHNOLOGY

66666-MISC P-CARD VENDOR

202114 THE HOME DEPOT #6005 MISC PARTS FOR PD INTERVIEW C 30.81
VENDOR TOTAL: 17,410.30
DIVISION TOTAL: 17,410.30

1/15/2026 4:13:32 PM Page 5 of 29
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Expenditure Approval Report

Check Approval Date of 12/31/2025

40-POLICE DEPARTMENT
40-PD ADMINISTRATION

1/15/2026 4:13:32 PM

5147-LAP PACIFIC ENTERPRISES, LLC

66666-MISC P-CARD VENDOR

a tyler erp solution

Invoice Number |Invoice Description A t

202031

201741
201759
201765
201772
201784
201785
201786
201805
201806
201839
201840
201851
201870
201877
201883
201892
201897
201898
201899
201905
201923
201925
201940
201941
201966
202000

307 DRY CLEANERS - PD DRY CLEANING

CHILI'S #0003 - MAHYLIS / SMALL TRAINING IN CASPER
TST*WYOMING ALE WORKS - MAHYLIS / SMALL TRAINING |
CMON INN CASPER - MAHYLIS / SMALL TRAINING IN CASP
FIVE GUYS WY 1515 QSR - MAHYLIS / SMALL TRAINING |
WALMART.COM - BOTTLED WATER FOR PD

IDI - INVESTIGATIVE APP FOR DETECTIVES

P4P 888-777-1762 - K9 DOG FOOD

TST* PERKINS - 4327 - GIL - LAW ENFORCEMENT BREAKF
Amazon.com*BI06X3K22 - LITHIUM BATTERIES FOR PATRO
AMAZON MKTPL*BI95E3TS0 MICROPHONE FOR PD INTERVIEW
AMAZON MARK* BI9748Y42 PARTS FOR PD INTERVIEW CAME
TMOBILE*LAW RELATION - DETECTIVES WARRANT
TRACTOR SUPPLY CO #1896 - K9 FRITZ TORE OPEN BAG O
Amazon.com*BI54322E0 - FIREARM SUPPLIES

TST*PROUD CUT SALOON - TRUJILLO TASK FORCE TRAVEL
THE UPS STORE 7144 - DRONE SENT BACK FOR REPAIRS
TST* MILLSTONE PIZZA CO & = TRUJILLO TASK FORCE TR
TST* MILLSTONE PIZZA CO & - TRUJILLO TASK FORCE TR
AMAZON MARK* O49KV8GK3 PARTS FOR PD INTERVIEW CAME
IN *WYOMING WATER SOLUTIO - WATER FOR PD & ACO
JERSEY MIKES 40006 - TRUJILLO TASK FORCE TRAVEL
BOZEMAN TRAIL STEAKHOU - ROTHLEUTNER MEETING
HOMEWOOD SUITES BILLINGS - EXPEDIA GLITCH / HOTEL
HOMEWOOD SUITES BILLINGS - EXPEDIA GLITCH / HOTEL
AMAZON MKTPL*AE9DF52F3 - EVIDENCE SUPPLIES

SQ *NATIONAL TACTICAL OFF - NTOA MEMBERSHIP

VENDOR TOTAL:

285.70
285.70

62.46
45.46
110.00
42.83
54.70
76.00
247.36
105.75
367.50
36.00
79.40
50.00
25.19
950.67
22.93
91.80
14.77
33.55
48.65
157.50
14.57
20.14
206.53
-206.53
76.97
50.00

Page 6 of 29
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Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description A t

40-POLICE DEPARTMENT
40-PD ADMINISTRATION

66666-MISC P-CARD VENDOR

202002 SPRINGHILL STES CHEYEN - EXPEDIA GLITCH / HOTEL WA 124.30
202003 SPRINGHILL STES CHEYEN - COX - DRE TRAINING IN CHE 110.00
202004 SPRINGHILL STES CHEYEN - EXPEDIA GLITCH / HOTEL PR -124.30
202032 SQ *NATIONAL TACTICAL OFF - TRAINING - ANNA, RALPH 3,204.00
202048 PETCO 2419 - HOANG K9 SUPPLIES 42.50
202051 PD PICKUP UPFIT 189.99
202058 AMAZON MKTPL*Z36E432T3 - CHARGE WAS ACCIDENTALLY R 146.95
VENDOR TOTAL: 6,477.64
DIVISION TOTAL: 6,763.34
41-DISPATCH
66666-MISC P-CARD VENDOR
201770 AMAZON MKTPL*BB89T4RB1 - DISPATCH SUPPLIES 13.08
202111 APCO INTERNATIONAL INC - DISPATCH TRAINING 391.00
VENDOR TOTAL: 404.08
DIVISION TOTAL: 404.08
42-VOCA/VAWA
66666-MISC P-CARD VENDOR
201848 MAVERIK #738 - EMERGENCY FINANCIAL FOR VS 100.00
201849 MAVERIK #738 - EMERGENCY FINANCIAL FOR VS 32.42
201889 MAVERIK #738 - EMERGENCY FINANCIAL FOR VS 100.00
202092 MAVERIK #738 - EMERGENCY FINANCIAL FOR VS 12.33
VENDOR TOTAL: 244.75
DIVISION TOTAL: 244.75
44-ANIMAL CONTROL
66666-MISC P-CARD VENDOR
201738 BUSINESS SE 84300610506448 - CITY TAGS 516.33
201807 CODE 3 ASSOCIATES - GROVES TRAINING 565.00

1/15/2026 4:13:32 PM Page 7 of 29



Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description A t

40-POLICE DEPARTMENT
44-ANIMAL CONTROL

66666-MISC P-CARD VENDOR

202006 AMAZON MKTPL*5P7HPO06G3 - UNIFORMS 30.92

VENDOR TOTAL: 1,112.25

DIVISION TOTAL: 1,112.25

45-ANIMAL SHELTER
66666-MISC P-CARD VENDOR

201768 SQ *THAT EMBROIDERY PLACE - ANIMAL SHELTER UNIFORM 45.00
201788 MWI ANIMAL HEALTH - DONATIONS 85.60
201816 RED HILLS VETERINARY HOSP - SPAY & NEUTER / RABIES 555.50
201853 WEDGEWOOD PHARMACY - CREDIT -62.37
201854 AMAZON MKTPL*S40G48HI3 - DONATIONS 301.32
201855 AMAZON MKTPL*BI7IM8RG2 - DONATIONS 68.97
201869 RED HILLS VETERINARY HOSP - SPAY & NEUTER / RABIES 115.00
201879 Amazon.com*BI6TW4YV1 - ACCIDENTAL PERSONAL CHARGE 70.00
201890 VISTAPRINT - ANIMAL SHELTER SUPPLIES 66.13
201906 WOEHL VETERINARY SERVICE - RABIES 9.00
201943 ANIMAL MEDICAL CENTER OF - SPAY & NEUTER / RABIES 236.00
201944 RED HILLS VETERINARY HOSP - SPAY & NEUTER / RABIES 151.00
201968 ANIMAL MEDICAL CENTER OF - RABIES 55.00
201969 ANIMAL MEDICAL CENTER OF - RABIES 9.50
201970 ANIMAL MEDICAL CENTER OF - SPAY & NEUTER / RABIES 194.00
202005 MWI ANIMAL HEALTH - ANIMAL CARE 250.80
202008 ANIMAL MEDICAL CENTER OF - SPAY & NEUTER / RABIES 345.00
202009 ANIMAL MEDICAL CENTER OF - RABIES 132.00
202018 RED HILLS VETERINARY HOSP - SPAY & NEUTER / RABIES 95.75
202065 ANIMAL MEDICAL CENTER OF - SPAY & NEUTER / RABIES 123.00
202080 WAL-MART #1485 - OFFICE SUPPLIES 9.67
202100 ANIMAL MEDICAL CENTER OF - SPAY & NEUTER / RABIES 35.50

1/15/2026 4:13:32 PM Page 8 of 29



Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description A t

40-POLICE DEPARTMENT
45-ANIMAL SHELTER

66666-MISC P-CARD VENDOR

202105 ANIMAL MEDICAL CENTER OF - SPAY & NEUTER / RABIES 35.50
VENDOR TOTAL: 2,926.87
2163-ZOETIS INC

202007 ZOETIS INC - VACCINATIONS 123.50

202126 ZOETIS INC - VACCINATIONS / ANIMAL CARE 522.70

VENDOR TOTAL: 646.20

DIVISION TOTAL: 3,573.07

DEPARTMENT TOTAL: 12,097.49

1/15/2026 4:13:32 PM Page 9 of 29 87



Expenditure Approval Report
Check Approval Date of 12/31/2025

a tyler erp solution

Invoice Number |Invoice Description A t

50-PUBLIC WORKS
33-CITY HALL BUILDING MAINTENANCE

66666-MISC P-CARD VENDOR

201782 MINI FRIDGE REPLACEMENT CH 2ND FLOOR 204.99
201846 TOOLS FOR TRUCK 195.93
201903 CITY HALL CS & PD TV MOUNTS 204.59
201914 MENARDS GILLETTE WY HUMIDIFIER SUPPLIES FOR DATA C 85.52
201929 REPLACEMENT PUMP FOR DOMESTIC HOT WATER CITY HALL 474.99
201930 CH/ ACO 33.41
201987 TOOLS 279.00
201988 TRUCK SUPPLIES CH 33.21
201999 CH ICE MACHINE 142.04
202052 CUSTOMER SERVICE PROJECT 59.98
202124 MOUSE ISSUES FM SHOP 22.96

VENDOR TOTAL: 1,736.62

DIVISION TOTAL: 1,736.62

51-PARKS
66666-MISC P-CARD VENDOR

201766 GOOD SNOW SHOVEL FOR SNOW REMOVAL 29.97
201796 NRPA MEMBERSHIP DUES 180.00
201810 KICKDOWN DOOR STOPS FOR SPLASH PAD BUILDING 9.98
201852 ICE CLEATS FOR PARKS STAFF 36.06
201858 SHOP VAC FILTER 34.48
201895 CHAIN TO BLOCK OFF CORNER AT ECSC BY SPEED BUMP 20.97
201912 MATERIAL TO REPAIR SOME OUTLETS @ DALBEY SHOP 36.18
201913 DUPLICATE KEYS 12.00
201920 ECSC- CHAIN TO FINISH CORNER BY SPEED BUMP 14.80
201934 DUPLICATE KEYS FOR WEEDWHACK HOLDERS ON TRUCKS 16.00
201936 CDL LICENSE 87.04
201951 ISA TRAINING CERTIFICATION BOOKS 205.87
201976 PURCHASE PROTECTION FOR PESTICIDE CERTIFICATION TR 38.25
201977 PESTICIDE CERTIFICATION TRAINING FOR NICK, JENNI, 450.00

1/15/2026 4:13:32 PM
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Expenditure Approval Report
Check Approval Date of 12/31/2025

50-PUBLIC WORKS
51-PARKS

66666-MISC P-CARD VENDOR

53-FORESTRY

66666-MISC P-CARD VENDOR

54-STREETS
66666-MISC P-CARD VENDOR

1/15/2026 4:13:32 PM

201978
201989
202010
202016
202022
202045
202060
202066
202096
202099
202108
202109

202015
202036
202037

202062

201842
201844

201928

UNIT 155 SUPPLIES

LOCKS FOR SOCCER GOALS

WEATHERPROOF ELECTRICAL HOUSING/ COVER

MATERIAL FOR GENERAL REPAIRS TO BE KEPT ON UNIT#70
BATTERY TENDERS SM EQUIPMENT

DALBEY SHOP-IRRIGATION PARTS

LOCK NUTS TO FIX OUTDOOR TRASH CAN LIDS

ZIP TIES FOR VINYL FENCE ON 4J

PLASTIC CHAIN TO SECURE ROLLOUTS

RECEPTECLES FOR LADIES RR @ DALBEY LITTLE LEAGUE
MATERIAL TO MOUNT SANITARY RECEPTACLES @ DALBEY LI
LANDSCAPING SUPPLIES FOR PARKS PLANTERS

ISA & UCFS DUES
STEEL TOE BOOTS/ TOOL SHARPENERS FOR PAULETTE & AD
RAIN GEAR FOR CREW

BLADE REPLACEMENTS & HAND TOOLS FOR TREE WORK

BOOTS FOR ALI KISTLER
BUCKETS/ LIDS/ MIXER FOR PATCHING

FLOOR DRY

a tyler erp solution

Invoice Number |Invoice Description A t

127.99
24.99
36.48
15.97
45.26
26.55

3.75
3.99
59.37
143.07
6.87
41.97

VENDOR TOTAL: 1,707.86
DIVISION TOTAL: 1,707.86

282.00
357.26

32.76
449.08

VENDOR TOTAL: 1,121.10
DIVISION TOTAL: 1,121.10

131.39
70.58
890.10

VENDOR TOTAL: 1,092.07
DIVISION TOTAL: 1,092.07

Page 11 of 29
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Expenditure Approval Report ..:-E’. munis
Check Approval Date of 12/31/2025 " s tyterer soltion

Invoice Number |Invoice Description Amount
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Expenditure Approval Report
Check Approval Date of 12/31/2025

Invoice Number |Invoice Description Amount

001-GENERAL FUND

60-ENGINEERING & DEV SERVICES
60-ENGINEERING

66666-MISC P-CARD VENDOR

61-BUILDING INSPECTION

66666-MISC P-CARD VENDOR

62-TRAFFIC SAFETY
66666-MISC P-CARD VENDOR

63-PLANNING
66666-MISC P-CARD VENDOR

1/15/2026 4:13:32 PM

201763
201764
201832
202001
202028
202098
202106
202127

201904

201935

201756

202074

ICMA MEMBER RENEWAL - JOE S.

WINTER SAFETY COAT - KERWIN

SAFETY - STEEL TOED BOOTS

ENGINEERING TRAINING - RY, JOE, TOBY, MATT, CLARK,
GRAMMARLY PROGRAM - KERWIN

B&H PHOTO 800-606-6969 ENG CONFERENCE LARGE DISPLA
WY PROFESSIONAL ENGINEER RENEWAL - MATT

AMAZON MKTPL*F53EU75A3 PC MOUNT FOR ENG CONFERENCE

ALBERTSONS #0067 - WATER FOR BOE MEETINGS
INT'L CODE COUNCIL INC - CERTIFICATION RENEWALS

IMSA MEMBER RENEWAL - TY

TYLER USER CONFERENCE - MEREDITH

VENDOR TOTAL:
DIVISION TOTAL:

VENDOR TOTAL:
DIVISION TOTAL:

VENDOR TOTAL:
DIVISION TOTAL:

VENDOR TOTAL:
DIVISION TOTAL:
DEPARTMENT TOTAL:

& munis

a tyler erp solution

200.00
146.24
250.18
73.63
144.00
1,686.92
90.00
28.49

2,619.46
2,619.46

4.99
110.00

114.99
114.99

100.00

100.00
100.00

1,249.00

1,249.00
1,249.00
4,083.45

Page 13 of 29
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Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description A t

65-PUBLIC AFFAIRS DEPARTMENT
03-PUBLIC ACCESS

66666-MISC P-CARD VENDOR

201750 GENERAL SUPPLIES 25.36

VENDOR TOTAL: 25.36

DIVISION TOTAL: 25.36

31-CITY CLERK/PRINT SHOP

66666-MISC P-CARD VENDOR

201888 POSTAGE 500.00

201986 MONTHLY STMT 11.17.25-12.17.25 48.74

VENDOR TOTAL: 548.74

DIVISION TOTAL: 548.74
65-PUBLIC AFFAIRS ADMINISTRATION
66666-MISC P-CARD VENDOR

201758 PRESS SUBSCRIPTION 6.00

202067 LIGHTING CONTEST ADVERTISING 68.50

202121 CANVA MONTHLY SUBSCRIPTION 30.00

VENDOR TOTAL: 104.50

DIVISION TOTAL: 104.50

DEPARTMENT TOTAL: 678.60
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Expenditure Approval Report
Check Approval Date of 12/31/2025

Invoice Number |Invoice Description

05-1% OPTIONAL SALES TAX
66666-MISC P-CARD VENDOR

202017 FOX PARK MS 1,584.99
202081 FOX PARK MS 16.79
202110 FOX PARK MS 100.35
VENDOR TOTAL: 1,702.13
DIVISION TOTAL: 1,702.13
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Expenditure Approval Report
Check Approval Date of 12/31/2025

Invoice Number |Invoice Description

72-MADISON WATER LINE

66666-MISC P-CARD VENDOR

201753 STROUP CB 176.83
201779 HEATERS FOR NEW REGIONAL BLDG W/O ELECTRIC SERVICE 149.91
201791 STROUP CB 162.42
201811 PHASE 6 REGONAL BLDG THAW 44.97
201814 STROUP CB 269.96
201815 STROUP CB 16.02
201871 STROUP CB 56.30
201994 STROUP CB 45.56

VENDOR TOTAL: 921.97

DIVISION TOTAL: 921.97
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Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description A t

70-UTILITIES
70-UTILITIES ADMINISTRATION

66666-MISC P-CARD VENDOR

201803 OFFICE SUPPLIES (MINTS) 12.54

201804 FEDEX33811000 MISC SHIPPING 111.54

201963 PLANNERS 14.44

201974 POSTAGE SERVICE CHARGE (11.15.25 TO 12.15.25) 37.49

VENDOR TOTAL: 176.01

DIVISION TOTAL: 176.01

71-ELECTRICAL ENGINEERING
66666-MISC P-CARD VENDOR

201746 SAFETY GLASSES 91.00

201823 2026 PLANNERS FOR EE STAFF 87.65

VENDOR TOTAL: 178.65

DIVISION TOTAL: 178.65

76-SCADA
66666-MISC P-CARD VENDOR

201802 SOURCE MANAGEMENT - 26SCO01 2026 OFFICE CALENDARS 71.92

201998 SOURCE MANAGEMENT - 26SCO01 2026 OFFICE CALENDARS -71.92

202042 ACCIDENTLY USED CARD FOR PERSONAL USE REIMBURSED C 102.55

VENDOR TOTAL: 102.55

DIVISION TOTAL: 102.55

DEPARTMENT TOTAL: 457.21

1/15/2026 4:13:32 PM Page 17 of 29



munis

Expenditure Approval Report :
Check Approval Date of 12/31/2025 " tyerep soltion

Invoice Number |Invoice Description Amount

55-SOLID WASTE

P R e
N NN
a o u
a o o

66666-MISC P-CARD VENDOR
202011 3 YRD SUPPLIES FOR REPAIR
VENDOR TOTAL:

DIVISION TOTAL:

Page 18 of 29

1/15/2026 4:13:32 PM
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Expenditure Approval Report
Check Approval Date of 12/31/2025

70-UTILITIES
73-WATER

66666-MISC P-CARD VENDOR

1/15/2026 4:13:32 PM

a tyler erp solution

Invoice Number |Invoice Description Am t

201736
201743
201744
201745
201752
201754
201755
201760
201761
201762
201774
201775
201776
201780
201789
201790
201792
201793
201794
201800
201801
201812
201813
201817
201819
201820
201821
201822

201835

WORK SHIRT & CITY LOGO

CIP #1 CLASS HOUSTON, TX (LUNCH 11/30/25)
CIP #1 CLASS HOUSTON, TX (DINNER 11/30/25)
CIP #1 CLASS HOUSTON, TX (LUNCH 12/1/25)
CAULK GUN FOR VALVE CUTTER
HOUDINI LOCK LUBE SET OF 4

VALVE BOX TOP FOR REPLACING & LOWERING PROJECT
WORK BOOTS

CIP #1 CLASS HOUSTON, TX (DINNER 12/1/25)
CIP #1 CLASS HOUSTON, TX (LUNCH 12/2/25)
CIP #1 CLASS, HOUSTON, TX (DINNER 12/2/25)
CIP #1 CLASS HOUSTON, TX (LUNCH 12/3/25)
BORDER STATES INDUSTRIES - M9 & M10 VFDS
PRDF GEN CLEANING

PARTS FOR VAC TRAILER

TOOLS FOR VALVE CUTTER

MOTOR SAVER 777 FOR WELL S-22

MANIFOLD BUILDING UNIT HEATER

ICE CLEATS (3 REC'D/ 5 ON BACKORDER)

CIP #1 CLASS HOUSTON, TX (DINNER 12/4/25)
CIP #1 CLASS HOUSTON, TX (DINNER 12/3/25)
TURCK STOCK

L.P. REFILL FOR REGIONAL BLDGS

HEATERS FOR REGIONAL FREEZE UPS
LOCK OUT HASP

PIT WRENCHES FOR CREW

HEAD LAMP

WORK CLOTHES & CITY LOGO

REGISTRATION FOR AMPP BIG SKY 2025 RECTIFIER TRAIN

126.00
4277
18.16
17.66
12.99

120.00

130.80

189.89
20.52
19.23
19.74
16.54

108.28

139.88
88.98
42.94

622.76

523.48
44.28
43.07
48.74
51.52
16.37
59.97
11.19

144.24
44.99
82.79

400.00

Page 19 of 29
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Expenditure Approval Report
Check Approval Date of 12/31/2025

70-UTILITIES
73-WATER

66666-MISC P-CARD VENDOR

1/15/2026 4:13:32 PM

a tyler erp solution

Invoice Number |Invoice Description A t

201838
201843
201859
201860
201861
201862
201863
201867
201872
201873
201874
201875
201876
201880
201884
201885
201886
201887
201893
201901
201908
201909
201911
201915
201939
201946
201957
201961

201962

CIP #1 CLASS HOUSTON, TX (DINNER 12/5/25)

SUPPLIES FOR EMERGENCY OPERATIONS

STEEL TOE WORK BOOTS

THE HOME DEPOT #6005 - PS1 VAULT POWER
BORDER STATES INDUSTRIES - PS1 VAULT POWER
CRUM ELECTRIC SUPPLY CO - PS1 VAULT POWER
MENARDS GILLETTE WY - PS1 VAULT POWER
TOOLS FOR VAC TRAILER

2026 WALL CALENDAR

WALL FILE ORGANIZER FOR METER TECH OFFICE
RURAL WATER CONFERENCE (DINNER 12/5/25)
CIP #1 CLASS HOUSTON, TX RENTAL CAR

CIP #1 CLASS HOUSTON, TX FUEL

CORK/WHITE BOARD FOR METER TECH OFFICE
CIP #1 CLASS HOUSTON, TX LODGING

CIP #1 CLASS HOUSTON, TX (LUNCH 12/7/25)

CP CLASS HOUSTON, TX (12/8/25 DINNER)

CP CLASS HOUSTON, TX (12/8/25 LUNCH)

TOOLS FOR PULLING APART M-9 & M-10

CP CLASS HOUSTON, TX

THE HOME DEPOT #6005 - PS1 VAULT POWER
MENARDS GILLETTE WY - PS1 VAULT POWER
PARTS TO ASSEMBLE ARV FOR HYDRANTS
REFUND FOR DAMAGED 2026 WALL CALENDAR
CP CLASS HOUSTON, TX (12/10/25 DINNER)
BATTERY TENDERS FOR REGIONAL EQUIPMENT
WINTER WORK GEAR (BOOTS & BIB OVERALLS)
CP CLASS HOUSTON, TX (12/11/25 DINNER)

CP CLASS HOUSTION, TX (12/12/25 DINNER)

61.16
36.80
187.19
30.11
131.11
44.99
58.21
37.28
26.28
34.53
44.70
561.85
10.26
38.33
1,030.40
34.51
26.00
14.15
32.97
20.00
20.01
45.50
148.46
-26.28
26.00
256.96
285.28
36.00
21.00

Page 20 of 29

98



Expenditure Approval Report

70-UTILITIES

Check Approval Date of 12/31/2025

73-WATER

1/15/2026 4:13:32 PM

66666-MISC P-CARD VENDOR

a tyler erp solution

Invoice Number |Invoice Description A t

201963
201971
201972
201973
201975
201982
201983
201984
201991
201992
201993
201996
201997
202012
202013
202014
202025
202026
202040
202041
202043
202044
202046
202047
202049
202061
202069
202076

202077

PLANNERS

OFFICE SUPPLIES FOR WA

CP CLASS HOUSTON, TX LODGING

CP CLASS HOUSTON, TX RENTAL CAR

REGISTRATION FOR C1 COURSES

BORDER STATES INDUSTRIES - POWER OUTAGE REPOWER FL
BORDER STATES INDUSTRIES - HEADWORKS GP202 FLUSH L
BORDER STATES INDUSTRIES - S19 CONDUIT REPAIR/REPL
VALVE SUPPLIES

PARTS FOR TROUBLE CALL PRESSURE GUAGES AND VALVE B
TOOLS FOR VALVE CUTTER

MENARDS GILLETTE WY - S19 CONDUIT REPAIR/REPLACE
CRUM ELECTRIC SUPPLY CO - S19 CONDUIT REPAIR/REPLA
CASES FOR STATIC PRESSURE INSTRUMENTS

LOCKS FOR SAMPLE STATIONS

B&H PHOTO 800-606-6969 MONITOR FOR NEW WATER POSIT
DC2 SURGE TANK PROJECT

DC2 SURGE TANK PROJECT

TOOLS & SCREWS FOR METER TRUCK STOCK

BOLTS FOR TRUCK STOCK

400 AMP FUSE FOR WELL M-1

3" LIQUIDTITE CONDUIT AND FITTINGS FOR WELL M-9
CHEMICALS FOR PINE RIDGE

CP 42" CASING PARTS

CP CLASS HOUSTON, TX TOLL FEE

LIGHTS FOR NIGHT WORK

72"X48" MAGNETIC DRY ERASE BOARD FOR WATER STAGING
DC2 SUCTION TRANSDUCER PROJECT

DC2 SUCTION TRANSDUCER PROJECT

50.85
43.98
768.00
420.76
1,025.00
259.91
49.92
276.03
30.95
544.82
30.75
51.11
63.06
159.96
355.28
1,099.99
64.75
163.58
34.93
9.26
380.93
1,026.07
71.83
19.82
21.90
138.30
244.89
52.56
259.24

Page 21 of 29
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Expenditure Approval Report
Check Approval Date of 12/31/2025

Invoice Number |Invoice Description

73-WATER

66666-MISC P-CARD VENDOR

202078 BORDER STATES INDUSTRIES - PS1 VAULT POWER 119.97
202079 ICE CLEATS 73.80
202082 72"X48" MAGNETIC GLASS DRY ERASE BOARD FOR WATER M 259.99
202088 SUPPLIES TO FIX IRRIGATION WIRES 63.95
202097 TRUCK STOCK 70.94
202107 TRUCK STOCK 460.05
202118 WET WEATHER WORK PANTS (RAIN GEAR) 35.09
202119 SAMPLE STATION SUPPLIES 11.96
202120 TRUCK STOCK 20.77
202123 SDARWS TECHNICAL CONFERENCE REGISTRATION 475.00

VENDOR TOTAL: 15,791.49

DIVISION TOTAL: 15,791.49

1/15/2026 4:13:32 PM Page 22 of 29 100



Expenditure Approval Report

70-UTILITIES

Check Approval Date of 12/31/2025

74-POWER

1/15/2026 4:13:32 PM

66666-MISC P-CARD VENDOR

a tyler erp solution

Invoice Number |Invoice Description Am t

201737
201740
201767
201781
201783
201795
201809
201824
201825
201836
201850
201868
201894
201919
201931
201942
201947
201948
201949
201950
201965
202029
202030
202056
202057
202059
202070
202071

202072

TOOLS (UNIT 77 & 176)

TOOLS (UNIT 116)

GROUND CLIPS FOR WESTERN TIE
ELECTRICAL SERVICES SHOP PENCIL SHARPENER
PCB TESTS SHIPPING

METER BASE PLUG

DISTILLED WATER/SUBSTATION BATTERIES
TOOLS (UNIT 241)

PULLING SOCK

OFFICE CHAIR

OFFICE CHAIR

FLEECE BEANIE UNDER HARD HAT
TOOLS (UNIT 77)

UNI BIT FOR UNIT 116

YEARLY PLANNERS FOR CREW
YEARLY PLANNER/MATT HUTTON
HITCH & PIN (UNIT 19)

LUGS FOR TRANSFORMER

VOLT METER TEST LEADS

TOOLS (UNIT 19)

BOOT GUARD

SAFETY WINTER BOOTS

SAFETY WINTER BOOTS

STEEL TOE BOOTS

SAFETY WINTER BOOTS (RETURN)

X-MAS TIMERS

16 HR ELECTRICAL RENEWAL CLASS FOR ELECTRICAN

TRANSFORMER LUGS

TOOLS FOR ES TRUCKS

335.98
32.00
48.55
22.10

8.00
3.09
4.11

166.65

261.41

397.49

397.49
35.99
29.88
91.05

410.92
22.46

433.80

109.37

135.33

496.45
17.99

170.99

189.89

200.00

-189.89
2,232.39

115.97

257.00

492.60

Page 23 of 29
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Expenditure Approval Report :
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description Amount

74-POWER
66666-MISC P-CARD VENDOR
202073 TOOLS FOR UNIT 116
202089 CHAIN SAW PREMIX
202091 STEEL TOE BOOTS (CREDIT FOR CHEAPER BOOTS)

202094 SUBSTATION CLEANING SUPPLIES

NOR N A B
N~ O
X o » B B
S & B [ &

202095 YEARLY PLANNER
VENDOR TOTAL: 7,065.59
DIVISION TOTAL: 7,065.59
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Expenditure Approval Report
Check Approval Date of 12/31/2025 a tlererp solution

Invoice Number |Invoice Description Am t

70-UTILITIES
75-SEWER

66666-MISC P-CARD VENDOR

201747 CEU'S 49.45
201751 UV BLDG 900 HOSE REEL REPLACEMENT SCREWS 6.45
201773 REPLACEMENT FILTERS FOR WWTP 74.88
201777 BORDER STATES INDUSTRIES - 26SC08 BLOWER RAS BLOWE 1,062.41
201804 FEDEX33811000 MISC SHIPPING 31.15
201818 LASER DISTANCE METER FOR WWTP INVENTORY 133.99
201826 WORK GLOVES 53.51
201833 BATTERIES FOR FLASHLIGHTS 49.90
201834 TOOLS & AIRFILTER 110.61
201841 BORDER STATES INDUSTRIES - GAS COMPRESSOR 1104 CON 231.84
201881 LAB TESTS 723.24
201900 COPPER WIRE FOR POLES 44.03
201916 ELECTRIC HOLE PUNCH FOR OFFICE AREA (BLDG 100) 58.13
201917 FLOOD LIGHTS FOR FLAG POLE 384.00
201918 LAB TESTS 723.24
201926 SAFETY - ALL SEASON SPREADER 146.99
201927 PARTS STORAGE BINS FOR BLDG 300 119.99
201932 CALENDAR ORDER 104.45
201937 BORDER STATES INDUSTRIES - BOXELDER LS CONDUIT REP 165.78
201938 O-RING FOR HOIST ON SUPERVISOR TRUCK 21.43
201945 MISC. SUPPLIES FOR WWTP INVENTORY 125.51
201954 WORK GLOVES X3 40.41
201955 PIPING SUPPLIES FOR DRIPTRAPS 131.88
201956 SCRAPERS FOR PROJECT 88.85
201959 CRUM ELECTRIC SUPPLY CO - BOXELDER LS CONDUIT REPL 225.87
201960 CRUM ELECTRIC SUPPLY CO - BOXELDER LS CONDUIT REPL 75.29
201964 STORAGE CONTAINERS AND SHELF FOR BLDG 300 196.36
201967 PARTS FOR 242 PICKUP 96.84
201979 REPLACEMENT VALVE FOR WWTP 485.29
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Expenditure Approval Report
Check Approval Date of 12/31/2025

a tyler erp solution

Invoice Number |Invoice Description A t

70-UTILITIES
75-SEWER

66666-MISC P-CARD VENDOR
201990
202024
202033
202034
202035
202038
202039
202050
202068
202075
202083
202085
202086
202087
202103
202113

202115

1697-NORTHWEST SCIENTIFIC INC
202019

2038-POWDER RIVER POWER
201778

1/15/2026 4:13:32 PM

OFFICE BLDG CLEANING BUCKETS

1ST AID SUPPLIES

LUNCH FOR WW CREW - FINAL PURCHASE
SAFETY/HOLIDAY LUNCH FOR WW CREW (CHARGED TAX)
SAFETY/HOLIDAY LUNCH FOR WW CREW (REFUNDED TAX)
TRAINING FOR LICENSE HOURS

TRAINING FOR LICENSE HOURS

MAGNETS FOR DAFT FALL/EMPTY

S. PLANT SUMP PUMP/ MISC PARTS

COLLECTION VOL. 1 COURSE

3 POSITION SWITCH AND H/O/A LEGEND PLATE FOR UV BU
CARPET CLEANER FOR CUSTODIAN

SAFETY/CLEANING SUPPLIES

DEF

PAINTERS TAPE FOR TOUCHING UP LIFT STATIONS

TEST PREP

TAPE FOR BLDG ROOF VENT COVER REPAIRS

VENDOR TOTAL:

LAB SUPPLIES

VENDOR TOTAL:

BELTS - INVENTORY

VENDOR TOTAL:
DIVISION TOTAL:
DEPARTMENT TOTAL:

25.94
41.66
376.00
352.80
-352.80
30.00
30.00
3.99
268.23
75.00
72.06
319.99
153.32
32.97
6.49
299.99
51.92

7,549.33

526.29

526.29

141.34

141.34
8,216.96
8,216.96

Page 26 of 29
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Expenditure Approval Report
Check Approval Date of 12/31/2025

Invoice Number |Invoice Description

39-CITY WEST BUILDING MAINT

66666-MISC P-CARD VENDOR
201902 CwW

13.16
38.90

201933 PARKS KEYBOARD TRAY

201985 CITY WEST FILE CABINETS 479.96
VENDOR TOTAL: 532.02
DIVISION TOTAL: 532.02
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Expenditure Approval Report
Check Approval Date of 12/31/2025

Invoice Number |Invoice Description

36-VEHICLE MAINTENANCE

66666-MISC P-CARD VENDOR

201769 FLYING J 758 - FUEL PD 6 31.00
201845 BALANCE OF PARKS WEEDEATER HEAD ORDER 632.69
201882 CONOCO - RODEO WEST CONVE - FUEL PD 14 24.45
201981 CHIPPER RADIATOR REPAIRS 245.52
201995 LOAF N JUG 0116 - FUEL PD 59 33.72
202023 SANDER SPINNER MOTOR 793.74
202112 DEF FOR LOADERS AT WWTP 204.18

VENDOR TOTAL: 1,965.30

DIVISION TOTAL: 1,965.30
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Expenditure Approval Report
Check Approval Date of 12/31/2025

Invoice Number |Invoice Description

38-LIABILITY INSURANCE

66666-MISC P-CARD VENDOR

202063 OLD STREET SHOP STORAGE BUILDING

90.43

202064 OLD STREET SHOP STORAGE BUILDING 36.88
VENDOR TOTAL: 127.31

DIVISION TOTAL: 127.31

e RO
| ________________________________________| |
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Vocational Rehabilitation Presentation - Callie Davis, Policy, Training & Innovation Manager, Wyoming
Workforce Services Division of Vocational Rehabilitation

STAFF REFERENCE:

Michael H. Cole, City Administrator
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Things to Know Video for February, 2026.

STAFF REFERENCE:

VIDEO - Jennifer Toscana, Public Affairs Director
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration of a Parade Permit for the 4th of July Parade on 2nd Street from Burma Avenue
to Osborne Avenue on July 4th 2025, with street closures for staging, starting at 7:00 a.m. to 12:00
p.m., Requested by Campbell County Parks and Recreation.

SUGGESTED ACTION:

| move to approve a Parade Permit for the 4th of July Parade on 2nd Street from Burma Avenue to
Osborne Avenue on July 4th 2025, with street closures for staging, starting at 7:00 a.m. to 12:00 p.m.,
Requested by Campbell County Parks and Recreation.

CASE BACKGROUND:

The parade will begin at 10:00 am, with the street closures beginning at 7:00 am for staging purposes.
The parade route will begin at Osborne Ave to Burma Avenue, Burma Avenue to 1st Street, 1st Street
to Osborne Avenue. This will affect Brooks Avenue as well but the parade does not begin there.

The City of Gillette will block off every cross street from 1st to 2nd Street between Osborne and 4-J on
the morning of July 4th beginning with the north side of 2nd Street between 5 and 6 a.m. with access
to cross streets from 2nd being closed between 7- 8 a.m. City staff will then begin on the south side of
2nd Street and will close 2nd to the public at 9 a.m. This includes Rohan, 4-J, Richards, Ross, Warren,
Gillette, Kendrick, Carey, Emerson, and Osborne Avenues. These barriers and closures will be in place
until approximately 11:30 a.m. - 12 p.m. on the 4th of July. The streets need to be blocked off to
control traffic in the staging area as well as on the parade route.

In addition, to make the parade safe for all those who attend or participate, 1st Street will be one-way
traffic only with the only entry point at Burma Avenue. Business owners or residents who needs
access to this area during this time will need to gain access at Burma and 1st with assistance from PD.
Traffic in that area is restricted because of staging. Public parking should be south of 2nd Street. Only
parade traffic will be allowed down 1st Street between 7:30 a.m. and noon or whenever the parade
ends. The north lane of 2nd Street heading west from Osborne to 4-J will be for parade traffic only
meaning parade participants needing to access the side streets who are lined up on those side streets
or to drop off people who are on floats in those areas will be the only ones allowed in the north
westbound lane. Handicap parking will be allowed on Gillette Avenue between 1st and 2nd Streets,
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Gillette Avenue is not used for any staging so people who are handicap have a place to park that is
somewhat close.

Barricades and Police Escorts are requested.

Darla Cotton with CCPR will be in attendance at the meeting to provide details of events, and once
approved, will meet with City Public Works and P.D. to coordinate.

STAFF REFERENCE:
MAP - Jennifer Toscana, Public Affairs Director

ATTACHMENTS:

MAP

County Map

Letter

Certificate of Insurance
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3869547/MAP.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3867470/MAP.PDF
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3867471/Letter.PDF
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3867472/Certificate_of_Insurance.pdf

| Fourth of July Parade

%)

January 23, 2026
CITY OF GILLETTE
Information Technology GIS
P.O. Box 3003
lette, Wyoming 82717-3003

Phone (307) 686-5364
www.gillettewy.gov
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Beginning at 9 am, 2nd Street will be closed from Brooks Avenue to Burma Avenue until parade is over and crews have cleaned the street. The north lane of
Hwy. 14-16 / 2nd Street will be for parade traffic only. All parade participants can utilize this lane from Brooks Avenue to travel west and gain access to the cross
streets nearest their line-up number. If dropping off kids participating in the parade, you may pull into the CO-OP Grain Elevator on the north side of first street

and escort your children to their float. You will not be able to park there, drop off only, please. 113



DWAYNE DILLINGER e EXECUTIVE DIRECTOR

250 SHOSHONE AVENUE e GILLETTE, WY 82718
° PHONE: 307-682-7406 e FAX 307-682-7050
HOME PAGE: www.ccprd.com

DATE: June 1, 2026
RE: 4t of July Parade and Street Closures

This year’s parade route will again travel east to west on Highway 14-16 or 2"¢ Street. Staging will be along
the south side of 1% Street from Burma to Osborne and the side streets from 4-J to Osborne. The actual
parade will begin at Osborne and 2" Street at 10 a.m. and end at Burma and 2" Street sometime
between 11a.m. and 12 p.m.

The Recreation Center tries to notify all businesses and residents in the affected area. The City of Gillette
will block off every cross street from 1% to 2" Street between Osborne and 4-J on the morning of July 4t
beginning with the north side of 2" Street between 5 and 6 a.m. with access to cross streets from 2™ being
closed between 7- 8 a.m. City staff will then begin on the south side of 2" Street and will close 2™ to the
public at 9 a.m. This includes Rohan, 4-J, Richards, Ross, Warren, Gillette, Kendrick, Carey, Emerson, and
Osborne Avenues. These barriers and closures will be in place until approximately 11:30 a.m. - 12 p.m. on
the 4t of July. The streets need to be blocked off to control traffic in the staging area as well as on the
parade route.

In addition, to make the parade safe for all those who attend or participate, 1 Street will be one-way traffic
only with the only entry point at Burma Avenue. If you are a business owner or a resident who needs access
to this area on July 4, you will need to gain access at Burma and 1t and let the police officer know what
your address is or business you need access to. We try to restrict traffic in that area because of staging.
Public parking should be south of 2" Street. Only parade traffic will be allowed down 1% Street between
7:30 a.m. and noon or whenever the parade ends. The north lane of 2" Street heading west from Osborne
to 4-) will be for parade traffic only meaning parade participants needing to access the side streets who are
lined up on those side streets or to drop off people who are on floats in those areas will be the only ones
allowed in the north westbound lane. Handicap parking will be allowed on Gillette Avenue between 1 and
2" Streets, we don’t use Gillette Avenue for any staging so people who are handicap have a place to park
that is somewhat close.

Please find a map on the backside of this letter. If you have any questions or concerns regarding this year’s
parade, please contact Darla Cotton at Campbell County Parks and Recreation by email
Darla.Cotton@campbellcountywy.gov or by phone 682-7406.

Thanks,

9o~ Jlnd_
July 4'" Parade Coordinator
Darla J. Cotton
Office Manager-Operations
Campbell Co. Parks & Recreation

250 Shoshone Ave
Gillette WY 82718

(307)682-7406

Fax (307)682-7050
Darla.Cotton@campbellcountywy.gov
www.ccprd.com

Enniching lives in Campliell County by providing high quality parks, wecreation progruams, facilities, and sexvices.
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CERTIFICATE OF LIABILITY INSURANCE

CAMPCOU-17 JMCKILLOP
DATE (MM/DD/YYYY)

7/2/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

pRODUCER License # 6024

HUB International Mountain States Limited
PO Box 819
Gillette, WY 82717

CONTACT i i
GONTACT Jennifer McKillop

ONE

(G, o, Exy: (307) 686-0313 | (4% N0y (307) 687-1473
E-MAIL

EdEss. jennifer.mckillop@hubinternational.com

INSURER(S) AFFORDING COVERAGE NAIC #
insurer A : Charter Oak Fire Insurance Company 25615
INSURED INnsUREr B : The Travelers Indemnity Company 25658
Campbell County INSURER ¢ : Lexington Insurance Company 19437
500 S. Gillette Ave., Ste 1200 INSURER D :
Gillette, WY 82716-4239
INSURERE :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

iy TYPE OF INSURANCE NS Wb POLICY NUMBER (MBI YY) | (MIBON YY) LmITS
A | X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE s 1,000,000
ctams-MaDE | X | occur % | X |zLP21P55015 7/1/2025 | 7/1/2026 | DAMACETORENTED | 1,000,000
MED EXP (Any one person) $
PERSONAL & ADV INJURY | $ 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 1,000,000
X | poLicy 5ESr Loc PRODUCTS - COMP/OP AGG | $ 1,000,000
OTHER: WY Stop Gap s 1,000,000
B | automoBILE LIABILITY GOMBINED SINGLELIMIT | ¢ 1,000,000
X ANY AUTO 81035182556 711/2025 7/1/2026 BODILY INJURY (Per person) | $
OWNED SCHEDULED
AUTOS ONLY AUTOS BODILY INJURY (Per accident) | $
HIRED NON-OWNED PROPERTY DAMAGE
[ | AUTOS ONLY AUTOS ONLY (Per accident) $
$
C UMBRELLA LIAB X | occur EACH OCCURRENCE $ 4,000,000
X | EXCESS LIAB CLAIMS-MADE 038247050-00 7/1/2025 71112026 | , sGREGATE s 4,000,000
DED ‘ X ‘ retenTions 1,000,000 $
WORKERS COMPENSATION PER OTH-
AND EMPLOYERS' LIABILITY Y/IN STATUTE ‘ ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Travelers Umbrella excludes coverage for Law Enforcement Liability.

Excess Law Enforcement Liability is covered under policy 038247050-00 effective 07/01/2025 to 07/01/2026 written through Lexington Insurance Company with

a $4,000,000 Each Occurrence Limit & a $4,000,000 Annual Aggregate Limit.

CERTIFICATE HOLDER

CANCELLATION

City of Gillette
201 E 5th Street
Gillette, WY 82716

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

b AV

ACORD 25 (2016/03)
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration for the Acceptance of Public Improvements for the Fox Park Water Monitoring
Building Project, Installed by Hladky Construction, Inc., in the Amount of $422,442.88 (1% Project).

SUGGESTED ACTION:

I move for Approval of the Acceptance of Public Improvements for the Fox Park Water Monitoring
Building Project, Installed by Hladky Construction, Inc., in the Amount of $422,442.88 (1% Project).

PROJECT NUMBER:
25EN36
CASE BACKGROUND:

The Fox Park Monitoring Building Project installed a new concrete masonry unit (CMU) building for
monitoring water flows and water quality in the Gillette water system near Hwy 51 and Fox Park Road
(see attached Project Area Map). This project allows the water division to track how much water flows
through the 30” Madison line. The knowledge of how flow moves through the system will allow the
water division to better monitor water quality and better efficiently manage water shutdowns.

BUDGET:

The project was awarded in the amount of $411,120.27 with 2 change orders executed with the
project.

Change order 1 - increase of $1,964.51 - Shifted the 8'x8' Vault 500' East

Change order 2 - increase of $9,358.10 - Reconciliation of Quantities

The final cost of the project is $422,442.88.

This project was fully funded with the Optional 1% Sales Tax Fund allocated within FY2025 in the
amount of $500,000.

ACTUAL COST VS BUDGET:

Cost: $422,442.88 , Budgeted Amount: $500,000.00
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STAFF REFERENCE:
MAP - Ry Muzzarelli, P.E., Development Services Director

ATTACHMENTS:

Affidavit

Certificate of Final Completion
Certificate of Substantial Completion
Warranty

Project Area Map
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3861349/Affidavit_on_Behalf_of_Contractor.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3861350/Certificate_of_Final_Completion.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3861351/Certificate_of_Substantial_Completion.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3861352/Warranty.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3861365/Site_Map.pdf

AFFIDAVIT ON BEHALF OF CONTRACTOR

STATE OF: Wyoming CITY: Gillette

COUNTY: Campbell DATE: February 3, 2026

I certify to the best of my knowledge and belief that all work has been performed and materials supplied in strict
accordance with the terms and conditions of the correspondence contract documents between the City of Gillette the

Owner, and Hladky Construction, Inc. the Contractor, date February 3, 2026
For the 25EN36 — Fox Park Monitoring Building
Project

And further declare that all bills, for materials, supplies, utilities and for all other things furnished or caused to be
furnished by the above named contractor and used in the execution of the above contract have been fully paid, and
that there are no unpaid claims or demands of State Agencies, sub-contractors, material men, mechanics, laborers or
any other resulting from or arising out of any work done or ordered to be done by said contractor under the above
identified contact.

In consideration of the prior and final payments made and all payments made for authorized changes, the contractor
releases and forever discharges the Owner from any and all obligations and liabilities arising by virtue of said contract
and authorized changes between the parties hereto, either verbal or in writing, and any and all claims and demands of
every find and character whatsoever against the Owner, arising out of or in any way relating to said contract and
authorized changes.

This statement is made for the purpose of inducing the Owner to make FINAL PAYMENT under the terms of the
contract, relying on the truth and statements contained therein.

Hladky Construction, Inc. February 3, 2026
Contactor

1100 North Gurley Avenue

Address

Gillette

City

Wyoming

State

82716

Zip Code

e

Signed By

e sSros fr
Title

Subscribed and sworn to before me this ﬁday of JMM’ 20 22
DAIAAAA \/\/\'\/‘W«\/f\ /

4 AUNAIAAANA N AN NN
"

|

$ KIMI L. BALFANZ
Notgry Public 2 NOTARY PUBLIC

¢ STATE OF WYOMING

2

. o \ , ? COMMISSION ID: 92528 S
My Commission Expires: "(‘LILIEJAQB_ MY COMMISSION EXPIRES: 11/15/2028 ¢¢
NN N,

>
)
A /\-’\/\’\"‘\/\/W‘/\"\/W\W\/\/W\/
NV NAAAAANAA VI 2220

)
AN

DESIGN STANDARDS
Project Forms
Page 28 of 28
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CITY OF GILLETTE
CERTIFICATE OF FINAL COMPLETION

Project: Fox Park Monitoring Building

Project No.: 25EN36

Owner: City of Gillette

Date of Contract: May 12, 2025
Contractor: Hladky Construction, Inc.
Engineer: Motrison Maierle, Inc.

This Certificate of Final Completion applies to:
X All Work under the Contract Documents:

The following specified portions:

February 3, 2026

Date of Final Completion

DESIGN STANDARDS

Project Forms
Page 22 of 28
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The Work to which this Certificate applies has been inspected by authorized representatives of Owner,
Contractor and Engineer, and found to be complete in accordance with the Contract Documents.

The project will be advertised according to W.S. 16-6-116, and the Affidavit on Behalf of the Contractor is
attached to and made part of this certificate.

DATED this_/5 7% day of_ Tawewary 12026

//MDL Y CorS7ReC770 L cs
CONTRACTOR (COMPANY NAME)

M PRESWE T

SIGNATURE (TITLE)

STATE OF )A/iQMJﬂﬁ) }
} SS
COUNTY OF CAWLL }

The f01eg ing instrumen acknowledged before me by 5[J§ ] l }iﬁ,lﬁu L7
this !ﬁ day of « JQNM%]

KIMI L. BALFANZ
NOTARY PUBLIC
STATE OF WY OMING
COMMISSION ID: 92528

<
p XPIRES: 11/15/2028 9
, MY (oxi\mwm E 1115/

Notary Public

a8

CITY OF GILLETTE

(Name), Mayor Date

(SEAL)
ATTEST:

(Name), City Clerk

DESIGN STANDARDS
Project Forms
Page 23 of 28
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CITY OF GILLETTE
CERTIFICATE OF SUBSTANTIAL COMPLETION

Project: Fox Park Monitoring Building

Project No.: 25EN36

Owner: City of Gillette

Date of Contract: May 12,2025

Contractor: Hladky Construction, Inc.

This Certificate of Substantial Completion applies to:
X All Work under the Contract Documents:

The following specified portions:

February 3, 2026
Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner,
Contractor and Engineer, and found to be complete.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety,

maintenance, heat, utilities, insurance and warranties shall be as provided in the Contract
Documents except as amended as follows:

O Amended Responsibilities
Not Amended

Owner’s Amended Responsibilities:

Contractor’s Amended Responsibilities:

DESIGN STANDARDS
Project Forms
Page 20 of 28

121




The following documents are attached to and made part of this Certificate:

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents
nor is it a release of Contractor’s obligation to complete the Work in accordance with the Contract
Documents.

H
DATED this /S ™ day of_Dhnwact .20 2¢

ALaoky CONSTRETI04r S AE
CONTRACTOR (COMPANY NAME)

,%/W PRES 10ET

SIGNATURE (TITLE)
STATE OF NX(IMI H(i }

} SS
county oF CAMPBEL)L.
The fore%Oing instrument was acknowledged before me by :—)cﬁ:m: Hﬁ IBULT]

this

day of , IAN]JAHX , 204k

KIMI L. BALFANZ
5 NOTARY PUBLIC

g STATE OF WYOMING
% COMMISSION ID: 92528
g

} MY COMMISSION EXPIRES: 11/15/2028 Q -
\} AR RN (6] Public

My commission Expires: | | 1% IQQQB

CITY OF GILLETTE

(Name), Mayor Date

(SEAL)
ATTEST:

(Name), City Clerk

DESIGN STANDARDS
Project Forms
Page 21 of 28
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WARRANTY
(Contractor)
Hladky Construction, Inc. hereinafter the CONTRACTOR, does expressly affirm,

promise and guarantee all project improvements including materials, equipment and workmanship on the
25EN36 — Fox Park Monitoring Building Project FOR A PERIOD OF One Year FROM THE DATE OF
SUBSTANTIAL AND FINAL COMPLETION.,

CONTRACTOR further agrees in the event that any or all of the Project improvements fail to conform
to the Contract Documents or require any rebuilding, construction or reconstruction to keep Project
improvements in conformity with the Contract Documents or to bring Project improvements up to the Contract
Document Specifications that CONTRACTOR will pay all necessary, reasonable and normal costs whatsoever,
incurred by the City of Gillette in repairing, construction, reconstruction, or rebuilding any of the Project
improvements which at any time within the above mentioned period of ONE YEAR is not in conformity with
the Contract Documents.

Provided, however: That the City of Gillette shall give written notice to CONTRACTOR that the City
of Gillette intends to perform work on the Project improvements and that said notice shall specify the
improvement, its location and the cause or kind of non-conformity with reference to the relevant Contract
Documents. Said notice shall be sent to CONTRACTOR by registered mail before the City begins any work or
incurs any cost unless an emergency situation occurs. The occurrence of an emergency shall be determined in
the reasonable discretion of the City Engineer of the City of Gillette, and is declared to be an event which renders
advance notice confrary to the health, safety or welfare of the residents of the City of Gillette. In case the City
Engineer finds the existence of an emergency requiring immediate action he shall serve notice to
CONTRACTOR in the form above mentioned as soon as practical and shall include an explanation of the state
of affairs requiring emergency action.

Provided, further: That the obligation of CONTRACTOR shall be to compensate the City of Gillette for
bringing any improvements up to the Contract Documents Specifications and this obligation shall cover all work
necessary to bring the improvement into conformity, even if the work occurs after the expiration of the one year
period specified above if the City sent notice as provided above within the one year period or, in the case of any
emergency as provided above if the City actually began work on the improvement within the one year period.

DESIGN STANDARDS
Project Forms
Page 24 of 28
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CONTRACTOR and the City of Gillette agree and acknowledge that this Agreement is the
consideration for acceptance by the City of Gillette of the Project improvements for maintenance by the City of
Gillette including, but not limited to the release of any performance or penal bonds, letters of credit, cash
escrows, promissory notes or other securities posted and approved to secure the installation of required Project
improvements for 25EN36 — Fox Park Monitoring Building

DATED this_ /5 %% day of _ SasvAat ,202¢

HApky ConSTRvcTIoN  sHE
CONTRACTOR (COMPANY NAME)

/M Zefstoswr

SIGNATURE (TITLE)

r<
STATE OF YYYOM [N (3
county oF {AMPBELL

The foreg%l-flg instrument was acknowledged before me by éi[ 21 ] Hﬁlau Ll

this day of 4 !AN ME&}{ 5 2

}
} SS
}

(6)
}\l\ﬂ I, BALY ANZ

APPROVED BY CITY OF GILLETTE

MAYOR, CITY OF GILLETTE Date

ATTEST:

(Name), City Clerk

DESIGN STANDARDS
Project Forms
Page 25 of 28
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Fox Park Water Monitoring Building

New 18'x10'
Monitoring
Building

CAM-PLEX Property
Northeast Corner

EHWJ/ 57

\\\}

i

Fox Park Ave

0

March 28, 2025

CITY OF GILLETTE

Information Technology GIS
P.0. Box 3003
Gillette, Wyoming 82717-3003
Phone (307) 686-5364
www.gillettewy.gov

10 20
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125



AlexB
Text Box
E Hwy 51

AlexB
Text Box
Fox Park Ave

AlexB
Rectangle

AlexB
Callout
New 18'x10' Monitoring Building

AlexB
Text Box
CAM-PLEX Property Northeast Corner


CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration for the Acceptance of Development Improvements for the 95 Skyline Drive,
Installed by DRM, Inc., on Behalf of the Developer, Double Bull Properties.

SUGGESTED ACTION:

I move for Approval of the Acceptance of Development Improvements for the 95 Skyline Drive,
Installed by DRM, Inc., on Behalf of the Developer, Double Bull Properties.

CASE BACKGROUND:

The 95 Skyline Drive development project (new Scooters Coffee) includes the extension of existing
water and sanitary sewer mains (see attached Project Area Map). Utility improvements include
extending the water main, adding a fire hydrant, and sanitary sewer main extension for the
commercial development. The City will take over ownership and maintenance of the described
infrastructure upon acceptance.

The developer, Double Bull Properties, is requesting the City to accept the improvements and take
over ownership and maintenance of the described infrastructure. These improvements have been
verified and installed per city specifications.

ACTUAL COST VS BUDGET:

N/A

STAFF REFERENCE:

MAP - Ry Muzzarelli, P.E., Development Services Director

ATTACHMENTS:
Certificate of Compliance
Warranty

Project Area Map
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3861923/Certificate_of_Compliance_Executed.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3861924/City_of_Gillette_Warranty.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3862575/Project_Area_Map.pdf

CITY OF GILLETTE
DEPARTMENT OF ENGINEERING
CERTIFICATE OF COMPLIANCE

PROJECT NAME: Scooter Coffee - Water & Sanitary Sewer Extension

CITY PROJECT NO.: CITY PERMIT NO.: PTC2024-0017
DEVELOPER: ) sube Bl Prgr orheNoNEER: _crpr
(address) ) _6080 Enterprise Drive

S frhas g /o, Canper. W iy

[
L Mx\ Fay mc, as official representative of the above named developer do

hereby certify that constructjpn of the above named project has been completed in accordance
with the approved Drawipé&and Specifications.

Nt Gee 7/“ [-{%-25
natu 2 Date
. . 39 ember
Print Name/Title
STATE OF WYOMING } S
S.
COUNTY OF CAMPBELL%

/ The e and foregoing instrument was acknowledged _before me by
%L Y j(l?l\(iki

, This day of Y ‘ﬁ!!mﬁ ba ,2015.

Witnﬁmy hand fficial seal.

Kori L. Duesler - Notary Public
STATE OF WYOMING

Commissiow%nq%{s;s%mﬂes:

My Commission Expires: November 5, 2027

Notary Public
1 5.2%

L, Robert Bennpett , as official representative of the above named engineer do
hereby certify that construction of the above named project has been completed in accordance

with the approved Drawings and Specifications.

9/15/25
Signature Date

Print Name/Title_Robert Bennett, PE P.E. Number
STATE OF WYOMING %ss

COUNTY OF CAMPBELL}

The above and foregoing instrument was acknowledged before me by
_RohertBennett  ,This_]5dayof September  ,2025.

Witness Wy hand and officia) seal.

My Commission Expires: -‘Zf.JS,D

SAMI HERDT
Notary Public - State of Wyoming
Commission ID 152869

My Commission Expires MARCH 29, 2030 Page 1 of 1

L o o o ]
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WARRANTY

Dou hie Bl Pv‘ vt v1 €5 hereinafter the DEVELOPER, does expressly affirm,
promise and guarantee all (p_roject improvements including materials, equipment and
workmanship on the _05 Owa\link De L 11€ HC WY AL FOR A
PERIOD OF TWO YEARS FROM THE DATE THE PROJECT IMPROVEMENTS ARE
ACCEPTED BY FORMAL ACTION OF THE GILLETTE CITY COUNCIL, HEREBY
INDICATED AS ,20___. In the event that a particular item of equipment or
major element of the total project improvements was placed into continuous service prior to
Substantial Completion of the total project, an Attachment A may be attached to this Warranty to
designate the separate warranty periods. Attachment A shall only be used when the requirements

of General Condition 13.12 of the Standard Construction Specifications have been met.

DEVELOPER further agrees in the event that any or all of the Project improvements fail
to conform to the Contract Documents or require any rebuilding, construction or reconstruction
to keep Project improvements in conformity with the Contract Documents or to bring Project
improvements up to the Contract Document Specifications that CONTRACTOR will pay all
necessary, reasonable and normal costs whatsoever, incurred by the City of Gillette in repairing,
construction, reconstruction, or rebuilding any of the Project improvements which at any time
within the above mentioned period of two vears is not in conformity with the Contract
Documents.

Provided, however: That the City of Gillette shall give written notice to DEVELOPER
that the City of Gillette intends to perform work on the Project improvements and that said notice
shall specify the improvement, its location and the cause or kind of non-conformity with
reference to the relevant Contract Documents. Said notice shall be sent to DEVELOPER by
registered mail before the City begins any work or incurs any cost unless an emergency situation
oceurs. The occurrence of an emergency shall be determined in the reasonable discretion of the
City Engineer of the City of Gillette, and is declared to be an event which renders advance notice
contrary to the health, safety or welfare of the residents of the City of Gillette. In case the City
Engineer finds the existence of an emergency requiring immediate action he shall serve notice to
DEVELOPER in the form above mentioned as soon as practical and shall include an explanation
of the state of affairs requiring emergency action.

Provided, further: That the obligation of DEVELOPER shall be to compensate the City
of Gillette for bringing any improvements up to the Contract Documents Specifications and this
obligation shall cover all work necessary to bring the improvement into conformity, even if the
work occurs after the expiration of the two year period specified above if the City sent notice as
provided above within the two year period or, in the case of any emergency as provided above if
the City actually began work on the improvement within the two year period.
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DEVELOPER and the City of Gillette agree and acknowledge that this Agreement is the
consideration for acceptance by the City of Gillette of the Project improvements for maintenance
by the City of Gillette including, but not limited to the release of any performance or penal bonds,
letters of credit, cash escrows, promissory notes or other securities posted and approved to secure
f;hEl installation of required Project improvements for

S5 Swugning O (e e WY SN\

DATED this 2!  dayof Mavesber~ 2035
.DL‘L\.QI&. [(S’ ; \\ Pf‘q:}“k:""‘\f\f
DEVELOPER

STATE OF WYOMING }
} SS
COUNTY OF CAMPBELL  }

The foregoing instrument was acknowledged before me by 'D\m- aon \\;:-N'weq s
this__ 94 day of Woveweer 2024

Witness my hand and official seal

TIRA BRINKERHOFF
NOTARY PUBLIC
STATE OF WYOMING

COMMISSION ID: 164232 —F 1) .
MY COMMISSION EXPIRES: 06/25/2031 :
Notary Publ

My commission Expires:w (1‘3(2«)3\

APPROVED BY CITY OF GILLETTE

MAYOR, CITY OF GILLETTE

ATTEST:

GILLETTE CITY CLERK
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Information Technology GIS

P.O. Box 3
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www.gillettewy.gov
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration for the Acceptance of the Fleet Operations Assessment performed by RTA.
SUGGESTED ACTION:

I move for the Acceptance of the Fleet Operations Assessment performed by RTA.

CASE BACKGROUND:

Primary Study Components:

e Conduct a comprehensive assessment of the City’s Fleet operation. Areas to be covered included:
Fleet Governance

Acquisition and Disposal

Asset Utilization

In-house Maintenance and Repair

In-house Parts Management

Fleet Resource Management

Outsourced Maintenance and Repair

Fleet Replacement Planning

Fleet Financial Management

Fleet Maintenance Facility

Fleet Management Information System (FMIS)

O OO O O O0OO0OOoOOoOOoOOo

STAFF REFERENCE:

Sawley Wilde, Public Works Director
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration of a Bid Award for the Overdale Drive and Oregon Avenue Mill and Overlay
Project to Simon Contractors, in the Amount of $745,155.55 (1% Project).

SUGGESTED ACTION:

| move to Approve a Bid Award for the Overdale Drive and Oregon Avenue Mill and Overlay Project to
Simon Contractors, in the Amount of $745,155.55 (1% Project).

PROJECT NUMBER:
26ENO7
CASE BACKGROUND:

BACKGROUND: The Overdale Drive and Oregon Avenue Mill and Overlay project is related to the
rehabilitation of selected asphalt streets in the Westover Subdivision (see attached Project Area Map).
Specifically Overdale Drive from Westover Road to Boxelder Road, and select portions of Oregon
Avenue from Westover Road to Overdale Drive. Additionally, Alternate 1 includes a portion of Georgia
Circle.

WHY NEEDED: These streets were identified for improvement through the city’s PAVER pavement
management system, which evaluates pavement condition using recent inspections and assigns a
Pavement Condition Index (PCI) to each block of surfacing. Based on these ratings, a mill and overlay
treatment was selected as the most appropriate solution. The mill and overlay process involves
removing a portion of the existing asphalt by milling the asphalt and placing a new asphalt surface
(overlay) on top of the existing surfacing. This method is appropriate where surface cracking and wear
are present, but the underlying pavement structure remains sound. The project will restore a smooth
driving surface, extends pavement life by 10-15 years, and is more cost-effective than full
reconstruction of the surface.

ANTICIPATED SCHEDULE: The project is anticipated to begin construction in the Summer 2026 and to

be completed no later than September 15, 2026. The section of Overdale Drive, must be completed
during the summer months to reduce the impact to Prairie Wind Elementary School traffic.
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BIDS RECIEVED: Two regular and responsive bids were received at 10:00 a.m. on January 13, 2026, for

the referenced project. The results are summarized in the following table.

Contractor Base Bid Alternate 1 Total Bid

Simon Contractors S 692,378.55 S 52,777.00 S 745,155.55
Croell, Inc. S 746,063.96 S 73,704.50 S 819,768.46
Engineer's Estimate S 792,050.55 S 56,452.83 S 848,503.38

BUDGET: This project is fully funded with allocated monies in the amount of $750,000 from the
Optional 1% Sales Tax Fund.

ACTUAL COST VS BUDGET:

Actual Cost: $745,155.55; Budget Amount: $750,000

STAFF REFERENCE:

MAP - Ry Muzzarelli, P.E. Development Services Director

ATTACHMENTS:
Project Area Map
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3860608/Project_Area_Map.pdf

26ENO07-Overdale and Oregon M&O Project-Reference Map
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THE INFORMATION ON THIS DRAWING WAS OBTAINED FROM
RECORD AND DESIGN DRAWINGS. THE CITY OF GILLETTE MAKES NO
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration of a Professional Services Agreement for Design Services Associated with the
Warren Avenue Waterline Replacement Project with KLJ Engineering, LLC, in the Amount of
$188,450.00 (1% Project).

SUGGESTED ACTION:

I move for Approval of a Professional Services Agreement for Design Services Associated with the
Warren Avenue Waterline Replacement Project with KLJ Engineering, LLC, in the Amount of
$188,450.00 (1% Project).

PROJECT NUMBER:
26EN19
CASE BACKGROUND:

This agreement is for the design and bidding services for the Warren Avenue Waterline Replacement
Project. The project will include replacing 1960's cast iron water main and vitrified clay pipe sanitary
sewer in the area of Warren Avenue from 6th to 10th Street (see attached Project Area Map). The
existing water main is aged and has lived its serviceable life. The water main has had several water
main breaks on Warren Ave within the last five years. All water valves and fire hydrants will be
replaced with the project. Additionally, there is a small amount of sanitary sewer main that is under
the street surfacing that is made of vitrified clay pipe. This section of sewer main will also be upgraded
with PVC pipe while the surfacing is being replaced.

SCHEDULE:
This project is anticipated to be ready for bidding in late fall of 2026 with construction to begin in the
spring of 2027.

BUDGET:
This agreement is fully funded by the Optional 1% Sales Tax Fund in FY2026.
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ACTUAL COST VS BUDGET:

Actual Cost = $188,450.00; Budget = $200,000.00

STAFF REFERENCE:

MAP - Ry Muzzarelli, P.E., Development Services Director

ATTACHMENTS:
Agreement
Project Area Map
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AGREEMENT
BETWEEN OWNER AND ENGINEER
FOR PROFESSIONAL SERVICES

THIS IS AN AGREEMENT effective as of February 3, 2026 (“Effective Date”) between
City of Gillette, Wyoming (“Owner”) and
KLJ Engineering LLC (“Engineer”).

Owner's Project, of which Engineer's services under this Agreement are a part, is generally identified as follows:
Warren Avenue Water Main Improvements

("Project").

Other terms used in this Agreement are defined in Article 7.

Engineer's services under this Agreement are generally identified as follows: Survey, Design and Bidding Services,
see Exhibit A - Scope of Services.

Owner and Engineer further agree as follows:

ARTICLE 1 — SERVICES OF ENGINEER
1.01  Scope

A. Engineer shall provide, or cause to be provided, the services set forth herein and in
Exhibit A.

ARTICLE 2 - OWNER’S RESPONSIBILITIES

2.01  General
A. Owner shall have the responsibilities set forth herein and in Exhibit B.
B. Owner shall pay Engineer as set forth in Article 4 and Exhibit C.

C. Owner shall be responsible for all requirements and instructions that it furnishes to
Engineer pursuant to this Agreement, and for the accuracy and completeness of all
programs, reports, data, and other information furnished by Owner to Engineer pursuant
to this Agreement. Engineer may use and rely upon such requirements, programs,
instructions, reports, data, and information in performing or furnishing services under this
Agreement, subject to any express limitations or reservations applicable to the furnished
items.

D. Owner shall give prompt written notice to Engineer whenever Owner observes or
otherwise becomes aware of:

1. any development that affects the scope or time of performance of Engineer’s services;

2. the presence at the Site of any Constituent of Concern; or
This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.
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3.

any relevant, material defect or nonconformance in: (a) Engineer’s services, (b) the
Work, (c) the performance of any Constructor, or (d) Owner’s performance of its
responsibilities under this Agreement.

ARTICLE 3 — SCHEDULE FOR RENDERING SERVICES

3.01 Commencement

A.

Engineer is authorized to begin rendering services as of the Effective Date.

3.02  Time for Completion

A.

Engineer shall complete its obligations within a reasonable time. Specific periods of time
for rendering services, or specific dates by which services are to be completed, are
provided in Exhibit A, and are hereby agreed to be reasonable.

If, through no fault of Engineer, such periods of time or dates are changed, or the orderly
and continuous progress of Engineer’s services is impaired, or Engineer’s services are
delayed or suspended, then the time for completion of Engineer’s services, and the rates
and amounts of Engineer’s compensation, shall be adjusted equitably.

If Owner authorizes changes in the scope, extent, or character of the Project or Engineer’s
services, then the time for completion of Engineer’s services, and the rates and amounts
of Engineer’s compensation, shall be adjusted equitably.

Owner shall make decisions and carry out its other responsibilities in a timely manner so
as not to delay the Engineer’s performance of its services.

If Engineer fails, through its own fault, to complete the performance required in this
Agreement within the time set forth, as duly adjusted, then Owner shall be entitled, as its
sole remedy, to the recovery of direct damages, if any, resulting from such failure.

ARTICLE 4 — INVOICES AND PAYMENTS

4.01 Invoices

A.

Preparation and Submittal of Invoices: Payment shall be made upon submission of invoice
pursuant to WYo. STAT. § 16-6-602. No payment shall be made for work performed before
the date upon which the last required signature is affixed to this Agreement.

4,02  Payments

A.

Application to Interest and Principal: Payment will be credited first to any interest owed to
Engineer and then to principal.

Disputed Invoices: If Owner disputes an invoice, either as to amount or entitlement, then
Owner shall promptly advise Engineer in writing of the specific basis for doing so, may
withhold only that portion so disputed, and must pay the undisputed portion subject to
the terms of Paragraph 4.01. After a disputed item has been settled, Engineer shall

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.
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include the settled amount on a subsequent regularly scheduled invoice or on a special
invoice for the disputed item only.

ARTICLE 5 - OPINIONS OF COST
5.01  Opinions of Probable Construction Cost

A. Engineer’s opinions (if any) of probable Construction Cost are to be made on the basis of
Engineer’s experience, qualifications, and general familiarity with the construction
industry. However, because Engineer has no control over the cost of labor, materials,
equipment, or services furnished by others, or over contractors’ methods of determining
prices, or over competitive bidding or market conditions, Engineer cannot and does not
guarantee that proposals, bids, or actual Construction Cost will not vary from opinions of
probable Construction Cost prepared by Engineer. If Owner requires greater assurance as
to probable Construction Cost, then Owner agrees to obtain an independent cost
estimate.

5.02  Reserved
5.03  Opinions of Total Project Costs

A. The services, if any, of Engineer with respect to Total Project Costs shall be limited to
assisting the Owner in tabulating the various categories that comprise Total Project Costs.
Engineer assumes no responsibility for the accuracy of any opinions of Total Project Costs.

ARTICLE 6 — GENERAL CONSIDERATIONS
6.01  Standards of Performance

A. Standard of Care: The standard of care for all professional engineering and related
services performed or furnished by Engineer under this Agreement will be the care and
skill ordinarily used by members of the subject profession practicing under similar
circumstances at the same time and in the same locality.

B. Technical Accuracy: Owner shall not be responsible for discovering deficiencies in the
technical accuracy of Engineer’s services. Engineer shall correct deficiencies in technical
accuracy without additional compensation, unless such corrective action is directly
attributable to deficiencies in Owner-furnished information.

C. Consultants: Engineer may retain such Consultants as Engineer deems necessary to assist
in the performance or furnishing of the services, subject to reasonable, timely, and
substantive objections by Owner.

D. Reliance on Others: Subject to the standard of care set forth in Paragraph 6.01.A, Engineer
and its Consultants may use or rely upon design elements and information ordinarily or
customarily furnished by others, including, but not limited to, specialty contractors,
manufacturers, suppliers, and the publishers of technical standards.

E. Compliance with Laws and Regulations, and Policies and Procedures:

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.
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Engineer and Owner shall comply with applicable Laws and Regulations.

Engineer shall comply with any and all policies, procedures, and instructions of Owner
that are applicable to Engineer's performance of services under this Agreement and that
Owner provides to Engineer in writing, subject to the standard of care set forth in
Paragraph 6.01.A, and to the extent compliance is not inconsistent with professional
practice requirements.

This Agreement is based on Laws and Regulations and Owner-provided written policies
and procedures as of the Effective Date. The following may be the basis for
modifications to Owner’s responsibilities or to Engineer’s scope of services, times of
performance, or compensation:

a. changes after the Effective Date to Laws and Regulations;

b. the receipt by Engineer after the Effective Date of Owner-provided written policies
and procedures;

c. changes after the Effective Date to Owner-provided written policies or procedures.

Engineer shall not be required to sign any document, no matter by whom requested, that
would result in the Engineer having to certify, guarantee, or warrant the existence of
conditions whose existence the Engineer cannot ascertain. Owner agrees not to make
resolution of any dispute with the Engineer or payment of any amount due to the
Engineer in any way contingent upon the Engineer signing any such document.

The general conditions for any construction contract documents prepared hereunder are
to be EJCDC® C-700 “Standard General Conditions of the Construction Contract” (2013
Edition), prepared by the Engineers Joint Contract Documents Committee, unless
expressly indicated otherwise in Exhibit J or elsewhere in this Agreement.

Engineer shall not at any time supervise, direct, control, or have authority over any
Constructor’s work, nor shall Engineer have authority over or be responsible for the
means, methods, techniques, sequences, or procedures of construction selected or used
by any Constructor, or the safety precautions and programs incident thereto, for security
or safety at the Site, nor for any failure of a Constructor to comply with Laws and
Regulations applicable to that Constructor’s furnishing and performing of its work.
Engineer shall not be responsible for the acts or omissions of any Constructor.

Engineer neither guarantees the performance of any Constructor nor assumes
responsibility for any Constructor’s, failure to furnish and perform the Work in accordance
with the Construction Contract Documents.

Engineer shall not be responsible for any decision made regarding the Construction
Contract Documents, or any application, interpretation, clarification, or modification of
the Construction Contract Documents, other than those made by Engineer or its
Consultants.

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional

Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
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Engineer is not required to provide and does not have any responsibility for surety
bonding or insurance-related advice, recommendations, counseling, or research, or
enforcement of construction insurance or surety bonding requirements.

Engineer’s services do not include providing legal advice or representation.

Engineer’s services do not include (1) serving as a “municipal advisor” for purposes of the
registration requirements of Section 975 of the Dodd-Frank Wall Street Reform and
Consumer Protection Act (2010) or the municipal advisor registration rules issued by the
Securities and Exchange Commission, or (2) advising Owner, or any municipal entity or
other person or entity, regarding municipal financial products or the issuance of
municipal securities, including advice with respect to the structure, timing, terms, or
other similar matters concerning such products or issuances.

While at the Site, Engineer, its Consultants, and their employees and representatives shall
comply with the applicable requirements of Contractor's and Owner's safety programs of
which Engineer has been informed in writing.

6.02  Design Without Construction Phase Services

A.

Engineer shall be responsible only for those Construction Phase services expressly
required of Engineer in Exhibit A, Paragraph A1.05. With the exception of such expressly
required services, Engineer shall have no design, Shop Drawing review, or other
obligations during construction, and Owner assumes all responsibility for the application
and interpretation of the Construction Contract Documents, review and response to
Contractor claims, Construction Contract administration, processing of Change Orders and
submittals, revisions to the Construction Contract Documents during construction,
construction observation and review, review of Contractor’s payment applications, and all
other necessary Construction Phase administrative, engineering, and professional services.
Owner waives all claims against the Engineer that may be connected in any way to
Construction Phase administrative, engineering, or professional services except for those
services that are expressly required of Engineer in Exhibit A.

6.03  Use of Documents

A.

All Documents are instruments of service, and Engineer shall retain an ownership and
property interest therein (including the copyright and the right of reuse at the discretion
of the Engineer) whether or not the Project is completed.

If Engineer is required to prepare or furnish Drawings or Specifications under this
Agreement, Engineer shall deliver to Owner at least one original printed record version of
such Drawings and Specifications, signed and sealed according to applicable Laws and
Regulations.

Owner may make and retain copies of Documents for information and reference in
connection with the use of the Documents on the Project. Engineer grants Owner a
limited license to use the Documents on the Project, extensions of the Project, and for
related uses of the Owner, subject to receipt by Engineer of full payment due and owing
for all services relating to preparation of the Documents, and subject to the following

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.
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limitations: (1) Owner acknowledges that such Documents are not intended or
represented to be suitable for use on the Project unless completed by Engineer, or for use
or reuse by Owner or others on extensions of the Project, on any other project, or for any
other use or purpose, without written verification or adaptation by Engineer; (2) any such
use or reuse, or any modification of the Documents, without written verification,
completion, or adaptation by Engineer, as appropriate for the specific purpose intended,
will be at Owner’s sole risk and without liability or legal exposure to Engineer or to its
officers, directors, members, partners, agents, employees, and Consultants;; and (3) such
limited license to Owner shall not create any rights in third parties.

If Engineer at Owner’s request verifies the suitability of the Documents, completes them,
or adapts them for extensions of the Project or for any other purpose, then Owner shall
compensate Engineer at rates or in an amount to be agreed upon by Owner and Engineer.

6.04  Electronic Transmittals

A.

Owner and Engineer may transmit, and shall accept, Project-related correspondence,
Documents, text, data, drawings, information, and graphics, in electronic media or digital
format, either directly, or through access to a secure Project website, in accordance with a
mutually agreeable protocol.

If this Agreement does not establish protocols for electronic or digital transmittals, then
Owner and Engineer shall jointly develop such protocols.

When transmitting items in electronic media or digital format, the transmitting party
makes no representations as to long term compatibility, usability, or readability of the
items resulting from the recipient’s use of software application packages, operating
systems, or computer hardware differing from those used in the drafting or transmittal of
the items, or from those established in applicable transmittal protocols.

6.05 Insurance

A.

Engineer shall procure and maintain insurance as set forth in Exhibit G, including
Professional Liability (Errors & Omissions) Insurance. Engineer shall cause Owner to be
listed as an additional insured on any applicable general liability insurance policy carried
by Engineer.

Owner shall require Contractor to purchase and maintain policies of insurance covering
workers' compensation, general liability, motor vehicle damage and injuries, and other
insurance necessary to protect Owner's and Engineer's interests in the Project. Owner
shall require Contractor to cause Engineer and its Consultants to be listed as additional
insureds with respect to such liability insurance purchased and maintained by Contractor
for the Project.

All insurance policies required by this Agreement, except workers' compensation, shall
name the Owner as an additional insured, and shall contain a waiver of subrogation
against the Owner, its agents and employees. Engineer shall provide, upon request, a
copy of an endorsement providing this coverage.

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.
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D. All policies required under this Agreement shall be in effect for the duration of this
Agreement and project. All policies shall be primary and not contributory. Engineer shall
pay the premiums on all insurance policies, and all insurance certificates must include a
clause stating that the insurance may not be revoked, canceled, amended, or allowed to
lapse until the expiration of at least thirty (30) days advance written notice to the Owner.

E. The insurance requirements set out above apply to all Subcontractors. It is the Engineer’s
responsibility to ensure that its Subcontractors meet these insurance requirements. The
Owner has the right to review the Certificates of any and all subcontractors used by the
Agreement.

F. The Owner reserves the right to reject a certificate of insurance if the Engineer's insurance
company is widely regarded in the insurance industry as financially unstable. This would
include, but is not limited to, insurance companies with an A.M. Best’s rating of less than
A:VIL.

G. At any time, Owner may request that Engineer or its Consultants, provide additional
insurance coverage, increased limits, or revised deductibles that are more protective than
those specified in Exhibit G. If so requested by Owner, and if commercially available,
Engineer shall obtain and shall require its Consultants to obtain such additional insurance
coverage, different limits, or revised deductibles for such periods of time as requested by
Owner, and Exhibit G will be supplemented to incorporate these requirements.

6.06  Suspension and Termination
A. Suspension:

1. By Owner: Owner may suspend the Project for up to 90 days upon seven days written
notice to Engineer.

2. By Engineer: Engineer may, after giving seven days written notice to Owner, suspend
services under this Agreement in response to the presence of Constituents of Concern at
the Site, as set forth in Paragraph 6.10.D.

B. Termination: The obligation to provide further services under this Agreement may be
terminated:

1. For cause,

a. by either party upon 30 days written notice in the event of substantial failure by the
other party to perform in accordance with the terms hereof through no fault of the
terminating party.

b. by Engineer:

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.
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2.

1) upon seven days written notice if Owner demands that Engineer furnish or
perform services contrary to Engineer’s responsibilities as a licensed
professional; or

2) upon seven days written notice if the Engineer’s services for the Project are
delayed or suspended for more than 90 days for reasons beyond Engineer’s
control, or as the result of the presence at the Site of undisclosed Constituents
of Concern, as set forth in Paragraph 6.10.D.

c. Notwithstanding the foregoing, this Agreement will not terminate under
Paragraph 6.06.B.1.a if the party receiving such notice begins, within seven days of
receipt of such notice, to correct its substantial failure to perform and proceeds
diligently to cure such failure within no more than 30 days of receipt thereof;
provided, however, that if and to the extent such substantial failure cannot be
reasonably cured within such 30 day period, and if such party has diligently
attempted to cure the same and thereafter continues diligently to cure the same,
then the cure period provided for herein shall extend up to, but in no case more
than, 60 days after the date of receipt of the notice.

For convenience, by Owner effective upon Engineer’s receipt of notice from Owner.

Effective Date of Termination: The terminating party under Paragraph 6.06.B may set the
effective date of termination at a time up to 30 days later than otherwise provided to
allow Engineer to demobilize personnel and equipment from the Site, to complete tasks
whose value would otherwise be lost, to prepare notes as to the status of completed and
uncompleted tasks, and to assemble Project materials in orderly files.

Payments Upon Termination:

In the event of any termination under Paragraph 6.06, Engineer will be entitled to
invoice Owner and to receive full payment for all services performed or furnished in
accordance with this Agreement and all Reimbursable Expenses incurred through the
effective date of termination. Upon making such payment, Owner shall have the limited
right to the use of Documents, at Owner’s sole risk, subject to the provisions of
Paragraph 6.03.

6.07  Controlling Law?

A

The construction, interpretation, and enforcement of this Agreement shall be governed by
the laws of the State of Wyoming. The Courts of the State of Wyoming shall have
jurisdiction over this Agreement and the parties, and the venue shall be the Sixth Judicial
District, Campbell County, Wyoming. The parties intend and agree that the Owner does
not waive governmental immunity by entering into this Agreement and specifically retains
governmental immunity and all defenses available to it pursuant to Wyo-STAT—§§-1-39-
101-123 WYO0. STAT. §§ 1-39-101-120 and all other applicable law.

1 See Special Provision #1
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6.08  Successors, Assigns, and Beneficiaries

A.

Owner, to the extent authorized by law, and Engineer are hereby bound and the
successors, executors, administrators, and legal representatives of Owner and Engineer
(and to the extent permitted by Paragraph 6.08.B the assigns of Owner and Engineer) are
hereby bound to the other party to this Agreement and to the successors, executors,
administrators and legal representatives (and said assigns) of such other party, in respect
of all covenants, agreements, and obligations of this Agreement.

Neither Owner nor Engineer may assign, sublet, or transfer any rights under or interest
(including, but without limitation, claims arising out of this Agreement or money that is
due or may become due) in this Agreement without the written consent of the other
party, except to the extent that any assignment, subletting, or transfer is mandated by
law. Unless specifically stated to the contrary in any written consent to an assignment, no
assignment will release or discharge the assignor from any duty or responsibility under this
Agreement.

Unless expressly provided otherwise in this Agreement:

Nothing in this Agreement shall be construed to create, impose, or give rise to any duty
owed by Owner or Engineer to any Constructor, other third-party individual or entity, or
to any surety for or employee of any of them.

All duties and responsibilities undertaken pursuant to this Agreement will be for the sole
and exclusive benefit of Owner and Engineer and not for the benefit of any other party.

Owner agrees that the substance of the provisions of this Paragraph 6.08.C shall appear
in the Construction Contract Documents.

6.09 Dispute Resolution

A.

B.

Owner and Engineer agree to negotiate all disputes between them in good faith for a
period of 30 days from the date of notice prior to exercising their rights at law.

If the parties fail to resolve a dispute through negotiation under Paragraph 6.09.A, then
either or both may exercise their rights at law.

6.10  Environmental Condition of Site

A

Owner represents to Engineer that as of the Effective Date to the best of Owner’s
knowledge no Constituents of Concern, other than those disclosed in writing to Engineer,
exist at or adjacent to the Site.

If Engineer encounters or learns of an undisclosed Constituent of Concern at the Site, then
Engineer shall notify (1) Owner and (2) appropriate governmental officials if Engineer
reasonably concludes that doing so is required by applicable Laws or Regulations.

It is acknowledged by both parties that Engineer’s scope of services does not include any
services related to unknown or undisclosed Constituents of Concern. If Engineer or any
other party encounters, uncovers, or reveals an undisclosed Constituent of Concern, then
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Owner shall promptly determine whether to retain a qualified expert to evaluate such
condition or take any necessary corrective action.

D. If investigative or remedial action, or other professional services, are necessary with
respect to undisclosed Constituents of Concern, or if investigative or remedial action
beyond that reasonably contemplated is needed to address a disclosed or known
Constituent of Concern, then Engineer may, at its option and without liability for
consequential or any other damages, suspend performance of services on the portion of
the Project affected thereby until such portion of the Project is no longer affected.

E. If the presence at the Site of undisclosed Constituents of Concern adversely affects the
performance of Engineer’s services under this Agreement, then the Engineer shall have
the option of (1) accepting an equitable adjustment in its compensation or in the time of
completion, or both; or (2) terminating this Agreement for cause on seven days notice.

F. Owner acknowledges that Engineer is performing professional services for Owner and that
Engineer is not and shall not be required to become an "owner," “arranger,” “operator,”
“generator,” or “transporter” of hazardous substances, as defined in the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), as amended, which
are or may be encountered at or near the Site in connection with Engineer’s activities

under this Agreement.

6.11  Indemnification by Engineer?

A.  The Engineer shall indemnify, hold harmless, and defend the Owner, it's members of the
governing body, directors, officers, agents, representatives, and employees from and
against any and all claims, demands, penalties, liens, losses, fines, liabilities, damages,
interest, costs, or expenses (including without limitation reasonable attorneys’ fees and
court costs), whether or not involving a third party claim, arising out of or in connection
with:

1. The acts, errors, omissions, conduct, or operations of Engineer or any of its officers, sub-
contractors, agents, or employees

2.  Any breach of any of the representations, warranties, covenants, obligations or duties
contained in this Agreement

3. Anyviolation of any federal, state, or local laws, rules, or regulations.

2 See Special Provision #2
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B. The indemnification obligations herein shall not be limited by reason of the enumeration
of any insurance coverage and shall survive the termination of this Agreement.

6.12 Records Retention

A. Engineer shall maintain on file in legible form, for a period of five years following
completion or termination of its services, all Documents, records (including cost records),
and design calculations related to Engineer’s services or pertinent to Engineer’s
performance under this Agreement. Upon Owner’s request, Engineer shall provide a copy
of any such item to Owner at cost.

6.13  Miscellaneous Provisions?

A. Notices: Any notice required under this Agreement will be in writing, addressed to the
appropriate party at its address on the signature page and given personally, by registered
or certified mail postage prepaid, or by a commercial courier service. All notices shall be
effective upon the date of receipt.

B. Survival: All express representations, waivers, indemnifications, and limitations of liability
included in this Agreement will survive its completion or termination for any reason.

C. Severability: Should any portion of this Agreement be judicially determined to be illegal or
unenforceable, the remainder of the Agreement shall continue in full force and effect, and
either party may renegotiate the terms affected by the severance.

D. Waiver*: The waiver of any breach of any term or condition in this Agreement shall not be
deemed a waiver of any prior or subsequent breach. Failure to object to a breach shall not
constitute a waiver. No waiver, amendment, release, or modification of this Agreement
shall be established by conduct, custom or course of dealing. All waivers must be in
writing and signed by all parties.

E. Accrual of Claims: To the fullest extent permitted by Laws and Regulations, all causes of
action arising under this Agreement shall be deemed to have accrued, and all statutory
periods of limitation shall commence, no later than the date of Substantial Completion.

F.  Governmental Immunity: The Owner does not waive governmental immunity by entering
into this Agreement and specifically retains all immunities and defenses available to it
pursuant to Wyo. Stat. §§ 1-39-101 through 120 and all other applicable law.
Designations of venue, choice of law, enforcement actions, and similar provisions should
not be construed as a waiver of governmental immunity. The parties agree that any
ambiguity in this Agreement shall not be strictly construed, either against or for either
party, except that any ambiguity as to governmental immunity shall be construed in favor
of governmental immunity. With respect to W.S. 1-39-104(a), Owner does not intend to
retain immunity in actions based on contract under this provision.

3 See Special Provision #3
4 See Special Provision #4
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G. Availability of Funds: Each payment obligation of the Owner is conditioned upon the
availability of government funds which are appropriated for the payment of this
obligation. If funds are not allocated and available for the continuance of the services
performed by the Engineer and/or the Contractor, the Agreement may be terminated by
the Owner at the end of the period for which the funds are available. The Owner shall
notify the Engineer and/or the Contractor at the earlier possible time of the services which
will or may be affected by a shortage of funds. NO penalty shall accrue to the Owner in
the event this provision is exercised, and the Owner shall not be obligated or liable for any
future payment due or for any damages as a result of termination under this section. This
provision shall not be construed to permit the Owner to terminate this Contract to acquire
similar services from another party.

H. Force Majeure: Neither party shall be liable for failure to perform under this Agreement if
such failure to perform arises out of causes beyond the control and without the fault or
negligence of the nonperforming party. Such causes may include, but are not limited to,
acts of God or the public enemy, fires, floods, epidemics, pandemics, quarantine
restrictions, freight embargoes, and unusually severe weather. This provision shall
become effective only if the party failing to perform immediately notifies the other party
of the extent and nature of the problem, limits delay in performance to that required by
the event, and takes all reasonable steps to minimize delays. This provision shall not be
effective unless the failure to perform is beyond the control and without the fault or
negligence of the nonperforming party. The parties intend and agree that the Owner does
not waive governmental immunity by entering into this agreement and specifically retains
all immunities and defenses available to it pursuant to WYO. STAT. §§ 1-39-101-120 and
all other appliable law.

I.  Independent Contractor:The Engineer shall function as an independent contractor the
purposes of this Agreement and shall not be considered an employee of the Owner for
any purpose. The Engineer shall assume sole responsibility for any debts or liabilities that
may be incurred by the Engineer in fulfilling the terms of this Agreement and shall be
solely responsible for the payment of all federal, state, and local taxes which may accrue
because of this agreement. Nothing in this Agreement shall be interpreted as authorizing
the Engineer or its agents and/or employees to act as an agent or representative for or on
the behalf of the Owner or to incur any obligation of any kind on behalf of the Owner. The
Engineer agrees that no health/hospitalization benefits, workers’ compensation, and
or/similar benefits available to the Owner’s employees will inure to the benefit of the
Engineer or the Engineer’s agents and/or employees as a result of this Agreement.

J.  Binding Effect: This Agreement shall not be binding on any party until executed by all
parties. Once completely executed, this Agreement shall be binding upon and insure to
the benefit of the parties and their respective successors and permitted assigns.

ARTICLE 7 — DEFINITIONS
7.01  Defined Terms

A.  Wherever used in this Agreement (including the Exhibits hereto) terms (including the
singular and plural forms) printed with initial capital letters have the meanings indicated in
the text above, in the exhibits, or in the following definitions:
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Addenda—Written or graphic instruments issued prior to the opening of bids which
clarify, correct, or change the bidding requirements or the proposed Construction
Contract Documents.

Additional Services—The services to be performed for or furnished to Owner by Engineer
in accordance with Part 2 of Exhibit A of this Agreement.

Agreement—This written contract for professional services between Owner and
Engineer, including all exhibits identified in Paragraph 8.01 and any duly executed
amendments.

Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and
which is to be accompanied by such supporting documentation as is required by the
Construction Contract.

Basic Services—The services to be performed for or furnished to Owner by Engineer in
accordance with Part 1 of Exhibit A of this Agreement.

Change Order—A document which is signed by Contractor and Owner and authorizes an
addition, deletion, or revision in the Work or an adjustment in the Construction Contract
Price or the Construction Contract Times, or other revision to the Construction Contract,
issued on or after the effective date of the Construction Contract.

Change Proposal—A written request by Contractor, duly submitted in compliance with
the procedural requirements set forth in the Construction Contract, seeking an
adjustment in Construction Contract Price or Construction Contract Times, or both;
contesting an initial decision by Engineer concerning the requirements of the
Construction Contract Documents or the acceptability of Work under the Construction
Contract Documents; challenging a set-off against payments due; or seeking other relief
with respect to the terms of the Construction Contract.

Constituent of Concern—Asbestos, petroleum, radioactive material, polychlorinated
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material
of any nature whatsoever that is or becomes listed, regulated, or addressed pursuant to
(a) the Comprehensive Environmental Response, Compensation and Liability Act, 42
U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials Transportation Act, 49
U.S.C. §8§5501 et seq.; (c) the Resource Conservation and Recovery Act, 42 U.S.C. §§6901
et seq. (“RCRA”); (d) the Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; (e) the
Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et seq.;
or (g) any other federal, State, or local statute, law, rule, regulation, ordinance,
resolution, code, order, or decree regulating, relating to, or imposing liability or
standards of conduct concerning, any hazardous, toxic, or dangerous waste, substance,
or material.

Construction Contract—The entire and integrated written contract between the Owner
and Contractor concerning the Work.
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

Construction Contract Documents—Those items designated as “Contract Documents” in
the Construction Contract, and which together comprise the Construction Contract.

Construction Contract Price—The money that Owner has agreed to pay Contractor for
completion of the Work in accordance with the Construction Contract Documents.

Construction Contract Times—The number of days or the dates by which Contractor
shall: (a) achieve milestones, if any, in the Construction Contract; (b) achieve Substantial
Completion; and (c) complete the Work.

Construction Cost—The cost to Owner of the construction of those portions of the entire
Project designed or specified by or for Engineer under this Agreement, including
construction labor, services, materials, equipment, insurance, and bonding costs, and
allowances for contingencies. Construction Cost does not include costs of services of
Engineer or other design professionals and consultants; cost of land or rights-of-way, or
compensation for damages to property; Owner’s costs for legal, accounting, insurance
counseling, or auditing services; interest or financing charges incurred in connection
with the Project; or the cost of other services to be provided by others to Owner.
Construction Cost is one of the items comprising Total Project Costs.

Constructor—Any person or entity (not including the Engineer, its employees, agents,
representatives, and Consultants), performing or supporting construction activities
relating to the Project, including but not limited to Contractors, Subcontractors,
Suppliers, Owner’s work forces, utility companies, other contractors, construction
managers, testing firms, shippers, and truckers, and the employees, agents, and
representatives of any or all of them.

Consultants—Individuals or entities having a contract with Engineer to furnish services
with respect to this Project as Engineer’s independent professional associates and
consultants; subcontractors; or vendors.

Contractor—The entity or individual with which Owner enters into a Construction
Contract.

Documents—Data, reports, Drawings, Specifications, Record Drawings, building
information models, civil integrated management models, and other deliverables,
whether in printed or electronic format, provided or furnished in appropriate phases by
Engineer to Owner pursuant to this Agreement.

Drawings—That part of the Construction Contract Documents that graphically shows the
scope, extent, and character of the Work to be performed by Contractor.

Effective Date—The date indicated in this Agreement on which it becomes effective, but
if no such date is indicated, the date on which this Agreement is signed and delivered by
the last of the parties to sign and deliver.

Engineer—The individual or entity named as such in this Agreement.
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21.

22.

23.

24.

25.

26.

27.

28.

29.

30.

31.

Field Order—A written order issued by Engineer which requires minor changes in the
Work but does not change the Construction Contract Price or the Construction Contract
Times.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction.

Owner—The individual or entity named as such in this Agreement and for which
Engineer's services are to be performed. Unless indicated otherwise, this is the same
individual or entity that will enter into any Construction Contracts concerning the
Project.

Project—The total undertaking to be accomplished for Owner by engineers, contractors,
and others, including planning, study, design, construction, testing, commissioning, and
start-up, and of which the services to be performed or furnished by Engineer under this
Agreement are a part.

Record Drawings—Drawings depicting the completed Project, or a specific portion of the
completed Project, prepared by Engineer and based on Contractor's record copy of all
Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field
Orders, and written interpretations and clarifications, as delivered to Engineer and
annotated by Contractor to show changes made during construction.

Reimbursable Expenses—The expenses incurred directly by Engineer in connection with
the performing or furnishing of Basic Services and Additional Services for the Project.

Resident Project Representative—The authorized representative of Engineer assigned to
assist Engineer at the Site during the Construction Phase. As used herein, the term
Resident Project Representative or "RPR" includes any assistants or field staff of
Resident Project Representative. The duties and responsibilities of the Resident Project
Representative, if any, are as set forth in Exhibit D.

Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and that establish the standards by which
such portion of the Work will be judged.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information that are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether
approved or not, are not Drawings and are not Construction Contract Documents.

Site—Lands or areas to be indicated in the Construction Contract Documents as being
furnished by Owner upon which the Work is to be performed, including rights-of-way
and easements, and such other lands furnished by Owner which are designated for the
use of Contractor.

Specifications—The part of the Construction Contract Documents that consists of
written requirements for materials, equipment, systems, standards, and workmanship
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32.

33.

34.

35.

36.

37.

B.

1.

as applied to the Work, and certain administrative requirements and procedural matters
applicable to the Work.

Subcontractor—An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work.

Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Construction Contract
Documents, so that the Work (or a specified part thereof) can be utilized for the
purposes for which it is intended. The terms “substantially complete” and “substantially
completed” as applied to all or part of the Work refer to Substantial Completion thereof.

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials
or equipment to be incorporated in the Work by Contractor or a Subcontractor.

Total Project Costs—The total cost of planning, studying, designing, constructing, testing,
commissioning, and start-up of the Project, including Construction Cost and all other
Project labor, services, materials, equipment, insurance, and bonding costs, allowances
for contingencies, and the total costs of services of Engineer or other design
professionals and consultants, together with such other Project-related costs that Owner
furnishes for inclusion, including but not limited to cost of land, rights-of-way,
compensation for damages to properties, Owner’s costs for legal, accounting, insurance
counseling, and auditing services, interest and financing charges incurred in connection
with the Project, and the cost of other services to be provided by others to Owner.

Work—The entire construction or the various separately identifiable parts thereof
required to be provided under the Construction Contract Documents. Work includes
and is the result of performing or providing all labor, services, and documentation
necessary to produce such construction; furnishing, installing, and incorporating all
materials and equipment into such construction; and may include related services such
as testing, start-up, and commissioning, all as required by the Construction Contract
Documents.

Work Change Directive—A written directive to Contractor issued on or after the effective
date of the Construction Contract, signed by Owner and recommended by Engineer,
ordering an addition, deletion, or revision in the Work.

Day:

The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

ARTICLE 8 — EXHIBITS AND SPECIAL PROVISIONS

8.01

Exhibits Included:

A

Exhibit A, Engineer’s Services.

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.

Page 16

153



K.

Exhibit B, Owner’s Responsibilities.
Exhibit C, Payments to Engineer for Services and Reimbursable Expenses.

Exhibit D, Duties, Responsibilities and Limitations of Authority of Resident Project
Representative.

Exhibit E, Notice of Acceptability of Work. Not Used.
Exhibit F, Not Used.

Exhibit G, Insurance.

Exhibit H, Not Used.

Exhibit I, Not Used.

Exhibit J, Special Provisions.

Exhibit K, Amendment to Owner-Engineer Agreement.

8.02  Total Agreement

A

This Agreement, (together with the exhibits included above) constitutes the entire
agreement between Owner and Engineer and supersedes all prior written or oral
understandings. This Agreement may only be amended, supplemented, modified, or
canceled by a written instrument duly executed by both parties. Amendments should be
based whenever possible on the format of Exhibit K to this Agreement.

8.03 Designated Representatives

A.

With the execution of this Agreement, Engineer and Owner shall designate specific
individuals to act as Engineer’s and Owner’s representatives with respect to the services to
be performed or furnished by Engineer and responsibilities of Owner under this
Agreement. Such an individual shall have authority to transmit instructions, receive
information, and render decisions relative to this Agreement on behalf of the respective
party whom the individual represents.

8.04  Engineer's Certifications

A.

1.

Engineer certifies that it has not engaged in corrupt, fraudulent, or coercive practices in
competing for or in executing the Agreement. For the purposes of this Paragraph 8.04:

"corrupt practice" means the offering, giving, receiving, or soliciting of any thing of value
likely to influence the action of a public official in the selection process or in the
Agreement execution;

"fraudulent practice" means an intentional misrepresentation of facts made (a) to
influence the selection process or the execution of the Agreement to the detriment of
Owner, or (b) to deprive Owner of the benefits of free and open competition;
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3. "coercive practice" means harming or threatening to harm, directly or indirectly, persons

or their property to influence their participation in the selection process or affect the
execution of the Agreement.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement, the Effective Date of which is

indicated on page 1.

Owner: City of Gillette, WY

By:

Print name: Shay Lundvall
Title:  Mayor

Date Signed:

Attest:

(City Clerk)

Address for Owner’s receipt of notices:
City of Gillette
201 E 5™ Street

Engineer: KU Engineering, LLC

By:

Print name:
Title:

Date Signed:

Engineer License or Firm's Certificate No. (if required):

ES-0605

State of: Wyoming

Address for Engineer’s receipt of notices:
KLU Engineering LLC
400 E. Broadway Ave #600

Gillette, WY 82716

Bismarck, ND 58501

Designated Representative (Paragraph 8.03.A):
Matt Olsen
Title: Project Manager

Phone Number: 307.686.5265

E-Mail Address: matto@gillettewy.gov

Designated Representative (Paragraph 8.03.A):
Adrienne Hahn
Title: Project Manager

Phone Number: 307.363.7395

E-Mail Address:  Adrienne.hahn@kljeng.com
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This is EXHIBIT A, consisting of 7 pages, referred
to in and part of the Agreement between
Owner and Engineer for Professional Services
dated February 3, 2026.

Engineer’s Services

Article 1 of the Agreement is supplemented to include the following agreement of the parties.

Project Location: Gillette, WY — Warren Avenue, Ross Avenue & Gillette Avenue

Project Description:
The Warren Avenue project entails professional engineering services for survey, geotechnical investigation,
design and bidding of water main, and street restoration improvements to the following locations:

e Warren Avenue — between 6% Street and 9% Street
e Ross Avenue — between 5™ Street and 8™ Street

e Gillette Avenue — between 7t Street and 10" Street
e Warren Avenue — 9™ Street to 10" Street

o These sections will include pavement restoration including a proposed half of pavement

and PCC valley gutters and fillet surfacing in intersections, with limited curb and gutter,
driveway and sidewalk replacement to support utility improvements.

Remove and replace water main, services, hydrants, fittings, curb stops/meter pits, and
appurtenances.

Remove and replace sanitary sewer main, services, manholes, fittings and appurtenances
in Warren Avenue between 6™ and 9™ Street.

KLJ services will include survey, minor road restoration, water distribution system design,
plan and specification production, and bidding services. A geotechnical investigation will
be completed, and a report generated to aid in pavement design including excavation and
backfill of proposed water main replacement. Morrison Maierle will complete a water
model update for DEQ requirements. City of Gillette 2025 Design Standards and Standard
Construction Specifications will be adhered to throughout design services.

KU Engineering, “Engineer”, shall provide Basic and Additional Services as set forth below for the project.

PART 1 - BASIC SERVICES

A1.01 Project Management

1.
2.

Tasks apply to the entire Project as listed below in the manner described.

As basic services, Engineer Will:

a. Provide project management services consisting of addressing and allocating
resources on a wide range of activities from conception to completion of a project,
including: defining project goals and objectives; specifying tasks and resources; and
creating budgets and timelines. The project manager handles all day-to-day
activities and coordination for all actions throughout the duration of the project.

Exhibit B— Owner's Responsibilities
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The project manager also confirms quality control procedures are on-going
throughout the project.

b. The project manager also delegates all activities to the project team and
coordinates the progress and completion of these activities. In addition, if any item
arises during the duration of the project that is outside this scope of work, the
project manager will address it with the City of Gillette.

Al1.02 Topographic & Design Survey

A

O

Phase Description

KU will complete and furnish a ground survey of areas noted above. Survey will include site
contours, critical spot elevations, existing surface features, and above and below ground
utilities. Property based on found pins located during topographic survey. Topographic
survey will be generally bounded within the right-of-way limits, and occasionally beyond as
needed to verify grades, adjacent features and structures. The topographic survey will be
accomplished by conventional methods. Control points will be established as City of Gillette
Coordinate Datum if available.

Prior to beginning topographic data collection, a level network will be run through all
control points and tied to the published City of Gillette Vertical Datum via benchmark. As
topographic data is collected, an ongoing QA/QC process will verify all data and make sure
pertinent features are included for and on the base map.

As basic services, Engineer Will:

1. Establish on-site control

2. Locate utilities with One Call

3. Topographic survey

4. Generated CAD file for base map.

Owner Responsibilities:

1. Access to Site.

2. Any boundary and easement information to be provided.
Assumptions:

1. A sufficient number of readily identifiable property pins will be found in their correct
locations in order to draw in the recorded plats.
2. Snow will not be covering the site during field survey activities.

A1.03 Preliminary Design

A.

As basic services, Engineer Will:
1. Conduct and participate in a project kickoff meeting.
2. Evaluate Existing Utilities
a. KL will research and document existing public and privately-owned utilities and
evaluate existing or potential conflicts necessitate utility relocation. KL will also
initiate correspondence with existing utility companies.

3. Preliminary Road Design

Exhibit B— Owner's Responsibilities
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a. KU will develop a pavement design and a typical section based on a review of the
geotechnical investigation that will be completed by JB Engineers. KL will create
preliminary replacement plan sheets as well as calculate preliminary quantities for
both removal and replacement. Drainage features as well as necessary ADA ramps
will be incorporated into these drawings as necessary. Detail drawings of
supplemental design information required will be created for construction
purposes.

4. Preliminary Water Distribution System Design

a. KU will design water mains to replace the existing water main in place. KL will
include in the design the water main location, water service connections, hydrant
locations and appurtenances in accordance with local and state requirements. KL
will analyze potential conflicts with existing facilities prior to determining horizontal
and vertical location. KLJ will consult with City staff regarding locations of valves,
service connections, shutoffs and hydrants. Existing hydrants, valves, etc. to be
replaced as identified by the City. KL will prepare preliminary design sheets,
details, calculate preliminary quantities and draft specifications.

5. Quantities & Opinion of Construction Cost Estimate

a. KU will calculate and furnish quantities to be included in the construction
documents. KLJ will submit an opinion of construction cost estimate to the City of
Gillette for review and concurrence.

6. Internal QA/QC

a. Quality Assurance (QA) defines the level of quality required and determines how it
is achieved throughout the entire project. QA includes a method of monitoring
compliance with the City and KLJ quality requirements. Timely audits during the
project will be conducted to maintain compliance.

b. Quality Control (QC) is conducted throughout the project to check if the production
meets quality levels agreed to by the City and KU. The process will include
interdisciplinary reviews, cross check between drawings and specifications,
constructability review, efficiency review and operability review.

7.  Preliminary Map, Plans & Specifications

a. KU will compile designs from all tasks under surveying and preliminary engineering
into a complete plan set. KL will compile specifications based on City of Gillette
Standard Construction Specifications. KL will prepare and provide three (3) sets of
plans, specifications and preliminary opinion of construction cost estimate, and
submit to the City of Gillette for review and concurrence. KLU will also submit
electronic version of plans, specifications and opinion of construction cost estimate.

8. Preliminary Map & Plan Review Meeting
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a. KU will attend a review meeting with City of Gillette staff and appropriate agencies
to discuss comments pertaining to preliminary map, plans and specifications. At
this time, a plans in hand onsite walk thru of all streets included in the project will
be conducted with the City of Gillette staff and KL.

9. 90% Map, Plans & Specifications

a. KU will provide surveying and engineering services for the tasks identified below.
The 90 percent plans and specifications will be produced based on
recommendations and subsequent decisions made during the preliminary
engineering services review.

b. Final Survey - KU will perform additional survey, if required, after satisfactory
completion of preliminary engineering services. Data will be incorporated into the
preliminary survey data and utilized for final design.

c. Design - KU will prepare detailed plans relative to feedback received during the
preliminary engineering services review. Quantities and specifications will be
refined.

d. Quantities & Opinion of Construction Cost Estimate - KLJ will calculate and furnish
quantities to be included in the construction documents. KLJ will submit an opinion
of construction cost estimate to the City of Gillette for review and concurrence.

e. Internal QA/QC - KU will monitor compliance with the City’s and KL's quality
requirements. KU will perform interdisciplinary reviews, cross check between
drawings and specifications, constructability review, efficiency review and
operability review.

f. KU will compile designs from all tasks under surveying and engineering into a
complete plan set. KLJ will compile specifications based on City of Gillette Standard
Construction Specifications. KL will prepare an overall project map, three (3) sets
of plans, specifications and opinion of construction cost estimate based on the 90
percent design and submit to the City of Gillette for review and concurrence. KLJ
will also submit electronic version of plans, specifications and opinion of
construction cost estimate.

10. 90% Map & Plan Review Meeting with City

a. KU will attend a review meeting with City of Gillette staff and appropriate agencies
to discuss comments pertaining to 90 percent map, plans and specifications.

B. Owner Responsibilities:

1. Access tosite.

2. Provide any known utility information.

3.  Any other pertinent as built drawings and or geotechnical information in this area to aid
in analysis and design.
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C. Assumptions:

1. Engineer assumes existing utilities are sized adequately for proposed use and scope does
not include analysis of suitability.
Al1.04 Final Design & Bidding
A. Phase Description
1. KU will provide services for the tasks identified below in coordination with the City of

Gillette.

B. As basic services, Engineer Will:
1.  Final Map, Plan & Specifications Revisions

a. KU will incorporate any corrections necessary following the 90 percent plans, map
and specifications review. Prepare and furnish three (3) sets of final plans for
bidding, contracts and construction. Stamp and sign all plans with the seal of the
Professional Engineer responsible for the project design. KL will also submit
electronic version of plans, specifications and opinion of construction cost estimate.

2.  Final Quantities & Opinion of Construction Cost Estimate

a. KLU will calculate and furnish final quantities to be included in the bidding, contracts
and construction documents. KL will submit a final opinion of construction cost
estimate to the City of Gillette for review and concurrence.

3. Bidding, Bid Tabulation & Recommendation

a. KU will facilitate a pre-bid meeting as well as attend the project bid opening. KL
will analyze bid proposals, prepare a bid tabulation and make a recommendation of
construction contract award.

C. Assumptions:
1. City will post advertisement and pay associated costs.
2.  City staff will open and read project bids.
A1.05 Project Schedule

1. A detailed project schedule will be provided in the form of a Gantt chart. Selected
milestones are as follows:

Consultant Notice to Proceed February 3, 2026
Preliminary Map & Design Submittal April 2026
Preliminary Map & Design Review Meeting April 2026
90% Map & Design Submittal June 2026
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90% Map & Design Review Meeting June 2026

Final Design Submittal August 2026
Begin Advertisement for Bids September 2026
Bid Opening October 2026
Bid Award November 2026

PART 2 — ADDITIONAL SERVICES

A2.01 Additional Services Requiring Owner’s Written Authorization

A.

Advance Written Authorization Required: Owner may authorize Engineer in writing to furnish
or obtain from others Additional Services of the types listed below. Unless expressly indicated
above or in the Agreement to be included as Basic Services, the following services are not
included as part of Basic Services and will be paid for by Owner as Additional Services, using
the basis of compensation for Additional Services, as indicated in the Agreement.

1. Right of Way or Boundary determination

2. Design of improvements other than those specifically identified in this Agreement

3. Any existing sewer system (gravity or force main) analysis for feasibility to serve this
project.

4. Retaining wall or structural design.

5. Design of wastewater pumping systems.

6. Design of Sewer main (gravity or force main) design, plan and/or profile.

7. Design of stormwater pumping systems or treatment systems.

8. Site lighting layout and design.

9. Storm Water Pollution Prevention Plan and Permit.

10. Environmental and cultural evaluation and permitting.

11. Design of improvements to be constructed via trenchless methods.

12. Construction administration services.

13. Construction staking and material testing services.

14. Preparing to serve or serving as a consultant or witness for Owner in any litigation,
arbitration, mediation, lien or bond claim, or other legal or administrative proceeding
involving the Project.

15. Provide assistance in responding to the presence of any Constituent of Concern at any
Site, in compliance with current Laws and Regulations.

16. Modeling or design of public or private utilities other than specifically identified above.

17. Providing a traffic analysis of existing or future conditions. Provide Traffic impact study
and report.

18. Provide any subsurface drainage system design.

19. Provide design of drainage improvements offsite.

20. FEMA Floodplain management.

21. Provide any landscape or irrigation design.

22. Provide right-of-way or permanent easement acquisition services.

23. Providing any 3-D or artistic renderings.

24. City Permit Fees and City Application Fees
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25. Other additional services performed or furnished by Engineer.
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This is EXHIBIT B, consisting of 4 pages, referred
to in and part of the Agreement between
Owner and Engineer for Professional Services
dated February 3, 2026.

Owner’s Responsibilities

Article 2 of the Agreement is supplemented to include the following agreement of the parties.

B2.01 In addition to other responsibilities of Owner as set forth in this Agreement, Owner shall at its
expense:

A.

Provide Engineer with all criteria and full information as to Owner’s requirements for the
Project, including design objectives and constraints, space, capacity and performance
requirements, flexibility, and expandability, and any budgetary limitations.

Give instructions to Engineer regarding Owner’s procurement of construction services
(including instructions regarding advertisements for bids, instructions to bidders, and
requests for proposals, as applicable), Owner’s construction contract practices and
requirements, insurance and bonding requirements, electronic transmittals during
construction, and other information necessary for the finalization of Owner’s bidding-related
documents (or requests for proposals or other construction procurement documents), and
Construction Contract Documents. Furnish copies (or give specific directions requesting
Engineer to use copies already in Engineer’s possession) of all design and construction
standards, Owner’s standard forms, general conditions (if other than EJCDC® C-700, Standard
General Conditions of the Construction Contract, 2013 Edition), supplementary conditions,
text, and related documents and content for Engineer to include in the draft bidding-related
documents (or requests for proposals or other construction procurement documents), and
draft Construction Contract Documents, when applicable. Owner shall have responsibility for
the final content of (1) such bidding-related documents (or requests for proposals or other
construction procurement documents), and (2) those portions of any Construction Contract
other than the design (as set forth in the Drawings, Specifications, or otherwise), and other
engineering or technical matters; and Owner shall seek the advice of Owner’s legal counsel,
risk managers, and insurance advisors with respect to the drafting and content of such
documents.

Furnish to Engineer any other available information pertinent to the Project including reports
and data relative to previous designs, construction, or investigation at or adjacent to the Site.

Following Engineer’s assessment of initially-available Project information and data and upon
Engineer’s request, obtain, furnish, or otherwise make available (if necessary through title
searches, or retention of specialists or consultants) such additional Project-related
information and data as is reasonably required to enable Engineer to complete its Basic and
Additional Services. Such additional information or data would generally include the
following:

1. Property descriptions.
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2. Zoning, deed, and other land use restrictions.
3. Utility and topographic mapping and surveys.
4, Reserved.

5. Explorations and tests of subsurface conditions at or adjacent to the Site; drawings of
physical conditions relating to existing surface or subsurface structures at the Site;
hydrographic surveys, laboratory tests and inspections of samples, materials, and
equipment; with appropriate professional interpretation of such information or data.

6. Environmental assessments, audits, investigations, and impact statements, and other
relevant environmental, historical, or cultural studies relevant to the Project, the Site,
and adjacent areas.

7. Data or consultations as required for the Project but not otherwise identified in this
Agreement.

E. Arrange for safe access to and make all provisions for Engineer to enter upon public and
private property as required for Engineer to perform services under the Agreement.

F. Recognizing and acknowledging that Engineer's services and expertise do not include the
following services, provide, as required for the Project:

1. Accounting, bond and financial advisory (including, if applicable, “municipal advisor”
services as described in Section 975 of the Dodd-Frank Wall Street Reform and
Consumer Protection Act (2010) and the municipal advisor registration rules issued by
the Securities and Exchange Commission), independent cost estimating, and insurance
counseling services.

2. Legal services with regard to issues pertaining to the Project as Owner requires,
Contractor raises, or Engineer reasonably requests, including but not limited to the
review of Contract Documents supplied by Engineer.

3. Such auditing services as Owner requires to ascertain how or for what purpose
Contractor has used the money paid.

G. Provide the services of an independent testing laboratory to perform all inspections, tests,
and approvals of samples, materials, and equipment required by the Construction Contract
Documents (other than those required to be furnished or arranged by Contractor), or to
evaluate the performance of materials, equipment, and facilities of Owner, prior to their
incorporation into the Work with appropriate professional interpretation thereof. Provide
Engineer with the findings and reports generated by testing laboratories, including findings
and reports obtained from or through Contractor.

H. Provide reviews, approvals, and permits from all governmental authorities having jurisdiction
to approve all phases of the Project designed or specified by Engineer and such reviews,
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approvals, and consents from others as may be necessary for completion of each phase of
the Project.

I.  Advise Engineer of the identity and scope of services of any independent consultants
employed by Owner to perform or furnish services in regard to the Project, including, but not
limited to, cost estimating, project peer review, value engineering, and constructability
review.

J. If Owner designates a construction manager or an individual or entity other than, or in
addition to, Engineer to represent Owner at the Site, define and set forth as an attachment to
this Exhibit B the duties, responsibilities, and limitations of authority of such other party and
the relation thereof to the duties, responsibilities, and authority of Engineer.

K. If more than one prime contract is to be awarded for the Work designed or specified by
Engineer, then designate a person or entity to have authority and responsibility for
coordinating the activities among the various prime Contractors, and define and set forth the
duties, responsibilities, and limitations of authority of such individual or entity and the
relation thereof to the duties, responsibilities, and authority of Engineer as an attachment to
this Exhibit B that is to be mutually agreed upon and made a part of this Agreement before
such services begin.

L. Inform Engineer in writing of any specific requirements of safety or security programs that
are applicable to Engineer, as a visitor to the Site.

M. Examine all alternative solutions, studies, reports, sketches, Drawings, Specifications,
proposals, and other documents presented by Engineer (including obtaining advice of an
attorney, risk manager, insurance counselor, financial/municipal advisor, and other advisors
or consultants as Owner deems appropriate with respect to such examination) and render in
writing timely decisions pertaining thereto.

N. Inform Engineer regarding any need for assistance in evaluating the possible use of Project
Strategies, Technologies, and Techniques, as defined in Exhibit A.

O. Advise Engineer as to whether Engineer’s assistance is requested in identifying opportunities
for enhancing the sustainability of the Project.

P. Place and pay for advertisement for Bids in appropriate publications.

Q. Furnish to Engineer data as to Owner’s anticipated costs for services to be provided by others
(including, but not limited to, accounting, bond and financial, independent cost estimating,
insurance counseling, and legal advice) for Owner so that Engineer may assist Owner in
collating the various cost categories which comprise Total Project Costs.

R. Attend and participate in the pre-bid conference, bid opening, pre-construction conferences,
construction progress and other job related meetings, and Site visits to determine Substantial
Completion and readiness of the completed Work for final payment.
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S. Authorize Engineer to provide Additional Services as set forth in Part 2 of Exhibit A of the
Agreement, as required.

T. Perform or provide the following: [NONE]
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This is EXHIBIT C, consisting of 3 pages, referred
to in and part of the Agreement between
Owner and Engineer for Professional Services
dated February 3, 2026.

Payments to Engineer for Services and Reimbursable Expenses
COMPENSATION PACKET BC-4: Basic Services — Direct Labor Costs Times a Factor

Article 2 of the Agreement is supplemented to include the following agreement of the parties:

ARTICLE 2 - OWNER’S RESPONSIBILITIES

C2.01 Compensation for Basic Services (other than Resident Project Representative) — Direct Labor Costs
Times a Factor Method of Payment

A.

Owner shall pay Engineer for Basic Services set forth in Exhibit A, except for services of
Engineer’s Resident Project Representative, if any, as follows:

1.

An amount equal to Engineer’s Direct Labor Costs times a factor of for the services of
Engineer’s personnel engaged on the Project, plus Reimbursable Expenses, estimated to
be $174,500.00, and Engineer’s Consultant’s charges, if any, estimated to be $13,950.00.

Engineer’s Reimbursable Expenses Schedule is attached to this Exhibit C as Appendix 1.

The total compensation for services under Paragraph C2.01 is estimated to be
$188,450.00 based on the following distribution of compensation:

a. Study and Report Phase $0.00

b. Preliminary Design Phase $139,410.00
c. Final Design Phase $32,705.00
d. Bidding or Negotiating Phase $16,335.00
e. Construction Phase $0.00

f.  Post-Construction Phase $0.00

Engineer may alter the distribution of compensation between individual phases of the
work noted herein to be consistent with services actually rendered, but shall not exceed
the total estimated compensation amount unless approved in writing by Owner. See
Paragraph C2.03.C.2 below.

The total estimated compensation for Engineer’s services included in the breakdown by
phases as noted in Paragraph C2.01.A.3, incorporates all labor, overhead, profit,
Reimbursable Expenses, and Engineer’s Consultant’s charges.
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6. The portion of the amounts billed for Engineer’s services which are related to services
rendered on a Direct Labor Costs times a Factor basis will be billed based on the
applicable Direct Labor Costs for the cumulative hours charged to the Project by
Engineer’s principals and employees multiplied by the above-designated factor, plus
Reimbursable Expenses and Engineer’s Consultant’s charges incurred during the billing
period.

7. Direct Labor Costs means salaries and wages paid to Engineer’s employees but does not
include payroll-related costs or benefits.

8. Direct Labor Costs and the factor applied to Direct Labor Costs will be adjusted annually
(as of February 2026) to reflect equitable changes to the compensation payable to the
Engineer.

C2.02  Compensation for Reimbursable Expenses

A.

Owner shall pay Engineer for all Reimbursable Expenses at the rates set forth in Appendix 1
to this Exhibit C.

Reimbursable Expenses include the expenses identified in Appendix 1 and the following:
transportation (including mileage), lodging, and subsistence incidental thereto; providing and
maintaining field office facilities including furnishings and utilities; toll telephone calls, mobile
phone charges, and courier charges; reproduction of reports, Drawings, Specifications,
bidding-related or other procurement documents, Construction Contract Documents, and
similar Project-related items; and Consultants’ charges. In addition, if authorized in advance
by Owner, Reimbursable Expenses will also include expenses incurred for the use of highly
specialized equipment.

The amounts payable to Engineer for Reimbursable Expenses will be the Project-related
internal expenses actually incurred or allocated by Engineer, plus all invoiced external
Reimbursable Expenses allocable to the Project, the latter multiplied by a factor of 1.0.

C2.03  Other Provisions Concerning Payment

A

Whenever Engineer is entitled to compensation for the charges of Engineer’s Consultants,
those charges shall be the amounts billed by Engineer’s Consultants to Engineer times a
factor of 1.10.

Factors: The external Reimbursable Expenses and Engineer’s Consultant’s factors include
Engineer’'s overhead and profit associated with Engineer’s responsibility for the
administration of such services and costs.

Estimated Compensation Amounts:

1. Engineer’s estimate of the amounts that will become payable for specified services are
only estimates for planning purposes, are not binding on the parties, and are not the
minimum or maximum amounts payable to Engineer under the Agreement.

Exhibit C — Compensation Packet BC-4: Basic Services (other than RPR) —
Direct Labor Costs Times a Factor Method of Payment.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.

Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,

and American Society of Civil Engineers. All rights reserved. Page 13

169



2. To the extent necessary to verify Engineer’s charges and upon Owner’s timely request,
Engineer shall make copies of such records available to Owner at cost.
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This is Appendix 1 to EXHIBIT C, consisting of 1 pages,
referred to in and part of the Agreement between
Owner and Engineer for Professional Services dated
February 3, 2026.

Reimbursable Expenses Schedule

Reimbursable Expenses are subject to review and adjustment per Exhibit C. Rates and charges for
Reimbursable Expenses as of the date of the Agreement are:

JB Engineers — Geotechnical Investigation - $12,950.00

Morrison Maierle — City of Gillette Water Modeling Updates - $1,000
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This is EXHIBIT G, consisting of 1 pages, referred
to in and part of the Agreement between
Owner and Engineer for Professional Services
dated February 3, 2026.

Insurance

Paragraph 6.05 of the Agreement is supplemented to include the following agreement of the parties:

G6.05 Insurance

A. The limits of liability for the insurance required by Paragraph 6.05.A and 6.05.B of the
Agreement are as follows:

1. ByEngineer:
a. Workers’ Compensation: Statutory

b. Employer’s Liability --

1) Bodily injury, each accident: $2,000,000
2) Bodily injury by disease, each employee: $2,000,000
3) Bodily injury/disease, aggregate: $4,000,000

c. General Liability --

1) Each Occurrence (Bodily Injury and Property Damage): $2,000,000
2) General Aggregate: $4,000,000

d. Excess or Umbrella Liability --

1) Per Occurrence: $2,000,000
2) General Aggregate: $4,000,000

e. Automobile Liability --Combined Single Limit (Bodily Injury and Property Damage):

$2,000,000

f.  Professional Liability (Errors Omissions) —
1) Each Claim Made $2,000,000
2) Annual Aggregate $4,000,000

2. The Owner shall be listed on Engineer’s general liability policy as provided in
Paragraph 6.05.A.

3.  An umbrella or excess liability insurance policy may be used to supplement Engineer’s
policy limits to satisfy the full policy limits required by this contract.
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This is EXHIBIT J, consisting of 3 pages, referred
to in and part of the Agreement between
Owner and Engineer for Professional Services
dated February 3, 2026.

Special Provisions

Paragraph(s) [6.07, 6.11, 6.13] of the Agreement is/are amended to include the following agreement(s) of
the parties:

1: Paragraph 6.07 Controlling Law is hereby amended as follows:
Replace Wyo. STAT. §§ 1-39-101-121 with Wyo. STAT. §§ 1-39-101-120 at the appropriate place in the
paragraph.

2: Paragraph 6.11 Indemnification and Mutual Waiver is hereby removed in its entirety and replaced with
the following:

6.11  Indemnification

B. Indemnification by Engineer: The Engineer shall indemnify, hold harmless, and defend the
Owner, it's members of the governing body, directors, officers, agents, representatives,
and employees from and against any and all claims, demands, penalties, liens, losses,
fines, liabilities, damages, interest, costs, or expenses (including without limitation
reasonable attorneys’ fees and court costs), whether or not involving a third party claim,
arising out of or in connection with:

1. The acts, errors, omissions, conduct, or operations of Engineer or any of its officers, sub-
contractors, agents, or employees

2. Any breach of any of the representations, warranties, covenants, obligations or duties
contained in this Agreement

3.  Any violation of any federal, state, or local laws, rules, or regulations.

C. The indemnification obligations herein shall not be limited by reason of the enumeration
of any insurance coverage and shall survive the termination of this Agreement.

3: The following is hereby added to the end of paragraph 6.13 Miscellaneous Provisions:

F. Governmental Immunity: The Owner does not waive governmental immunity by entering
into this Agreement and specifically retains all immunities and defenses available to it
pursuant to Wyo. Stat. §§ 1-39-101 through 120 and all other applicable law. Designations
of venue, choice of law, enforcement actions, and similar provisions should not be
construed as a waiver of governmental immunity. The parties agree that any ambiguity in
this Agreement shall not be strictly construed, either against or for either party, except
that any ambiguity as to governmental immunity shall be construed in favor of
governmental immunity. With respect to W.S. 1-39-104(a), Owner does not intend to
retain immunity in actions based on contract under this provision.
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Availability of Funds: ~ Each payment obligation of the Owner is conditioned upon the
availability of government funds which are appropriated for the payment of this
obligation. If funds are not allocated and available for the continuance of the services
performed by the Engineer and/or the Contractor, the Agreement may be terminated by
the Owner at the end of the period for which the funds are available. The Owner shall
notify the Engineer and/or the Contractor at the earlier possible time of the services which
will or may be affected by a shortage of funds. NO penalty shall accrue to the Owner in
the event this provision is exercised, and the Owner shall not be obligated or liable for any
future payment due or for any damages as a result of termination under this section. This
provision shall not be construed to permit the Owner to terminate this Contract to acquire
similar services from another party.

Force Majeure: Neither party shall be liable for failure to perform under this
Agreement if such failure to perform arises out of causes beyond the control and without
the fault or negligence of the nonperforming party. Such causes may include, but are not
limited to, acts of God or the public enemy, fires, floods, epidemics, pandemics,
quarantine restrictions, freight embargoes, and unusually severe weather. This provision
shall become effective only if the party failing to perform immediately notifies the other
party of the extent and nature of the problem, limits delay in performance to that
required by the event, and takes all reasonable steps to minimize delays. This provision
shall not be effective unless the failure to perform is beyond the control and without the
fault or negligence of the nonperforming party. The parties intend and agree that the
Owner does not waive governmental immunity by entering into this agreement and
specifically retains all immunities and defenses available to it pursuant to Wyo. Stat. §§
1-39-101-120 and all other appliable law.

Independent Contractor: The Engineer shall function as an independent contractor
the purposes of this Agreement and shall not be considered an employee of the Owner for
any purpose. The Engineer shall assume sole responsibility for any debts or liabilities that
may be incurred by the Engineer in fulfilling the terms of this Agreement and shall be
solely responsible for the payment of all federal, state, and local taxes which may accrue
because of this agreement. Nothing in this Agreement shall be interpreted as authorizing
the Engineer or its agents and/or employees to act as an agent or representative for or on
the behalf of the Owner or to incur any obligation of any kind on behalf of the Owner. The
Engineer agrees that no health/hospitalization benefits, workers’ compensation, and
or/similar benefits available to the Owner’s employees will inure to the benefit of the
Engineer or the Engineer’s agents and/or employees as a result of this Agreement.

Binding Effect: This Agreement shall not be binding on any party until executed by all
parties. Once completely executed, this Agreement shall be binding upon and insure to
the benefit of the parties and their respective successors and permitted assigns.

Paragraph 6.13(3) Severability is hereby removed in its entirety and replaced with the following:

C.

Severability: If any part of the Agreement is held to be invalid or unenforceable by a
court of competent jurisdiction, such provision shall be reformed, and enforced to the
maximum extent permitted by law. If such provision cannot be reformed, it shall be severed
from this Agreement and the remaining portions of this Agreement shall be valid and
enforceable.
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4: Paragraph 6.13(D) Waiver is hereby amended to add the following to the end of the paragraph:

No waiver, amendment, release, or modification of this Agreement shall be established by
conduct, custom or course of dealing. All waivers must be in writing and signed by all parties.
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EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 3 175




This is EXHIBIT K, consisting of 2 pages, referred
to in and part of the Agreement between
Owner and Engineer for Professional Services
dated February 3, 2026.

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No.

The Effective Date of this Amendment is:
Background Data
Effective Date of Owner-Engineer Agreement: February 3, 2026
Owner: City of Gillette
Engineer: KLJ Engineering LLC
Project: Warren Avenue Water Main Improvements
Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]
Additional Services to be performed by Engineer
Modifications to services of Engineer
Modifications to responsibilities of Owner
Modifications of payment to Engineer
Modifications to time(s) for rendering services
- Modifications to other terms and conditions of the Agreement
Description of Modifications:

Here describe the modifications, in as much specificity and detail as needed. Use an
attachment if necessary.

Agreement Summary:

Original agreement amount: S_188,450.00
Net change for prior amendments: S
This amendment amount: S
Adjusted Agreement amount: S

Change in time for services (days or date, as applicable):

Exhibit K— Amendment to Owner-Engineer Agreement.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.
Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved. Page 1 176




The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement,
including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this
Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in

effect.

OWNER: ENGINEER:
By: By:

Print Print

name: name:

Title: Title:

Date Signed: Date Signed:

Exhibit K— Amendment to Owner-Engineer Agreement.
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services.

Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,

and American Society of Civil Engineers. All rights reserved. Page 2
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration of a Professional Services Agreement for Design and Bidding Services Associated
with the RC Ranch North Mill and Overlay Project with WWC Engineering in the Amount of $63,500.00
(1% Project).

SUGGESTED ACTION:

| move for Approval of a Professional Services Agreement for Design and Bidding Services Associated
with the RC Ranch North Mill and Overlay Project with WWC Engineering in the Amount of $63,500.00
(1% Project).

PROJECT NUMBER:
26EN18
CASE BACKGROUND:

This agreement is for design and bidding services for the RC Ranch North mill and overlay project. The
project will consist of surfacing improvements to the Brorby, Christinick and Sauders Blvd area (see
attached Project Area Map) utilizing the PAVER software. The current Pavement Condition Index (PCl)
rating for these streets is trending into the low 60s. A mill and overlay surface treatment is needed to
extend the life of the surfacing an additional 10-12 years. This surface treatment is a more cost
effective way to extend the life of a street by avoiding higher surfacing reconstruction costs.

The design for the project will be completed this year with construction anticipated to occur in the
summer of 2027.

ACTUAL COST VS BUDGET:
Actual Cost = $63,500.00; Budget = $75,000.00
STAFF REFERENCE:

MAP - Ry Muzzarelli, P.E., Development Services Director

179



ATTACHMENTS:
Project Area Map
Agreement
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3859730/Project_Area_Map.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3859731/WWC_Engineering_City_of_Gillette_Agreement_RC_Ranch_N_M_O_2014_EJCDC.pdf

Information Technology GIS
P.O. Box 3003
Gillette, Wyoming 82717-3003
Phone (307) 686-5364
www.gillettewy.gov

THE INFORMATION ON THIS DRAWING WAS OBTAINED FROM
RECORD AND DESIGN DRAWINGS. THE CITY OF GILLETTE MAKES NO
GUARANTEE REGARDING THE ACCURACY OF THIS DRAWING OR
THE INFORMATION CONTAINED THEREIN.

1 inch equals 333 feet

1 inch equals 0.06 miles

January 19, 2026
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AGREEMENT
BETWEEN OWNER AND ENGINEER
FOR PROFESSIONAL SERVICES

THIS IS AN AGREEMENT effective as of [January 9, 2026] (“Effective Date”) between
City of Gillette, 201 E. 5% Street, Gillette, WY 82716 (“Owner”) and
WWC Engineering, 1849 Terra Avenue, Sheridan, Wyoming 82801. (“Engineer”).

Owner's Project, of which Engineer's services under this Agreement are a part, is generally identified as follows:

RC Ranch N. Mill & Overlay Project.

Other terms used in this Agreement are defined in Article 7.

Engineer's services under this Agreement are generally identified as follows:
Owner and Engineer further agree as follows:

ARTICLE 1 — SERVICES OF ENGINEER
1.01  Scope
A. Engineer shall provide, or cause to be provided, the services set forth herein and in Exhibit A.
ARTICLE 2 — OWNER’S RESPONSIBILITIES
201 General
A. Owner shall have the responsibilities set forth herein and in Exhibit B.
B. Owner shall pay Engineer as set forth in Article 4 and Exhibit C.

C. Owner shall be responsible for all requirements and instructions that it furnishes to Engineer
pursuant to this Agreement, and for the accuracy and completeness of all programs,
reports, data, and other information furnished by Owner to Engineer pursuant to this
Agreement. Engineer may use and rely upon such requirements, programs, instructions,
reports, data, and information in performing or furnishing services under this Agreement,
subject to any express limitations or reservations applicable to the furnished items.

D. Owner shall give prompt written notice to Engineer whenever Owner observes or otherwise
becomes aware of:

1. any development that affects the scope or time of performance of Engineer’s services;
2. the presence at the Site of any Constituent of Concern; or

3. anyrelevant, material defect or nonconformance in: (a) Engineer’s services, (b) the Work,
(c) the performance of any Constructor, or (d) Owner’s performance of its responsibilities
under this Agreement.

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part

on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.

Page 1 184




ARTICLE 3 — SCHEDULE FOR RENDERING SERVICES

3.01 Commencement

A.

Engineer is authorized to begin rendering services as of the Effective Date.

3.02  Time for Completion

A.

Engineer shall complete its obligations within a reasonable time. Specific periods of time
for rendering services, or specific dates by which services are to be completed, are provided
in Exhibit A, and are hereby agreed to be reasonable.

If, through no fault of Engineer, such periods of time or dates are changed, or the orderly
and continuous progress of Engineer’s services is impaired, or Engineer’s services are
delayed or suspended, then the time for completion of Engineer’s services, and the rates
and amounts of Engineer’s compensation, shall be adjusted equitably.

If Owner authorizes changes in the scope, extent, or character of the Project or Engineer’s
services, then the time for completion of Engineer’s services, and the rates and amounts of
Engineer’s compensation, shall be adjusted equitably.

Owner shall make decisions and carry out its other responsibilities in a timely manner so as
not to delay the Engineer’s performance of its services.

If Engineer fails, through its own fault, to complete the performance required in this
Agreement within the time set forth, as duly adjusted, then Owner shall be entitled, as its
sole remedy, to the recovery of direct damages, if any, resulting from such failure.

ARTICLE 4 — INVOICES AND PAYMENTS

4.01 Invoices

A.

Preparation and Submittal of Invoices: Payment shall be made upon submission of invoice
pursuant to WYo. STAT. § 16-6-602. No payment shall be made for work performed before
the date upon which the last required signature is affixed to this Agreement.

4,02  Payments

A.

Application to Interest and Principal: Payment will be credited first to any interest owed to
Engineer and then to principal.

Avadilability of Funds. Each payment obligation of the Owner is conditioned upon the
availability of government funds which are appropriated or allocated for the payment of
this obligation. If funds are not allocated and available for the continuance of the services
performed by Engineer and/or the Contractor, the Agreement may be terminated by the
Owner at the end of the period for which the funds are available. The Owner shall notify
Engineer and/or the Contractor at the earliest possible time of the services which will or
may be affected by a shortage of funds. No penalty shall accrue to the Owner in the event
this provision is exercised, and the Owner shall not be obligated or liable for any future
payments due or for any damages as a result of termination under this section. This

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.
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provision shall not be construed to permit the Owner to terminate this Contract to acquire
similar services from another party.

Disputed Invoices: If Owner disputes an invoice, either as to amount or entitlement, then
Owner shall promptly advise Engineer in writing of the specific basis for doing so, may
withhold only that portion so disputed, and must pay the undisputed portion subject to the
terms of Paragraph 4.01. After a disputed item has been settled, Engineer shall include the
settled amount on a subsequent regularly scheduled invoice or on a special invoice for the
disputed item only.

ARTICLE 5 — OPINIONS OF COST

5.01  Opinions of Probable Construction Cost

A.

Engineer’s opinions (if any) of probable Construction Cost are to be made on the basis of
Engineer’s experience, qualifications, and general familiarity with the construction industry.
However, because Engineer has no control over the cost of labor, materials, equipment, or
services furnished by others, or over contractors’ methods of determining prices, or over
competitive bidding or market conditions, Engineer cannot and does not guarantee that
proposals, bids, or actual Construction Cost will not vary from opinions of probable
Construction Cost prepared by Engineer. If Owner requires greater assurance as to probable
Construction Cost, then Owner agrees to obtain an independent cost estimate.

5.02  Reserved

5.03  Opinions of Total Project Costs

A.

The services, if any, of Engineer with respect to Total Project Costs shall be limited to
assisting the Owner in tabulating the various categories that comprise Total Project Costs.
Engineer assumes no responsibility for the accuracy of any opinions of Total Project Costs.

ARTICLE 6 — GENERAL CONSIDERATIONS

6.01  Standards of Performance

A.

Standard of Care: The standard of care for all professional engineering and related services
performed or furnished by Engineer under this Agreement will be the care and skill
ordinarily used by members of the subject profession practicing under similar circumstances
at the same time and in the same locality.

Technical Accuracy: Owner shall not be responsible for discovering deficiencies in the
technical accuracy of Engineer’s services. Engineer shall correct deficiencies in technical
accuracy without additional compensation, unless such corrective action is directly
attributable to deficiencies in Owner-furnished information.

Consultants: Engineer may retain such Consultants as Engineer deems necessary to assist
in the performance or furnishing of the services, subject to reasonable, timely, and
substantive objections by Owner.

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.
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Reliance on Others: Subject to the standard of care set forth in Paragraph 6.01.A, Engineer
and its Consultants may use or rely upon design elements and information ordinarily or
customarily furnished by others, including, but not limited to, specialty contractors,
manufacturers, suppliers, and the publishers of technical standards.

Compliance with Laws and Regulations, and Policies and Procedures:
Engineer and Owner shall comply with applicable Laws and Regulations.

Engineer shall comply with any and all policies, procedures, and instructions of Owner that
are applicable to Engineer's performance of services under this Agreement and that
Owner provides to Engineer in writing, subject to the standard of care set forth in
Paragraph 6.01.A, and to the extent compliance is not inconsistent with professional
practice requirements.

This Agreement is based on Laws and Regulations and Owner-provided written policies
and procedures as of the Effective Date. The following may be the basis for
modifications to Owner’s responsibilities or to Engineer’s scope of services, times of
performance, or compensation:

a. changes after the Effective Date to Laws and Regulations;

b. the receipt by Engineer after the Effective Date of Owner-provided written policies
and procedures;

c. changes after the Effective Date to Owner-provided written policies or procedures.

Engineer shall not be required to sign any document, no matter by whom requested, that
would result in the Engineer having to certify, guarantee, or warrant the existence of
conditions whose existence the Engineer cannot ascertain. Owner agrees not to make
resolution of any dispute with the Engineer or payment of any amount due to the Engineer
in any way contingent upon the Engineer signing any such document.

The general conditions for any construction contract documents prepared hereunder are to
be EJCDC® C-700 “Standard General Conditions of the Construction Contract” (2013
Edition), prepared by the Engineers Joint Contract Documents Committee, unless expressly
indicated otherwise in Exhibit J or elsewhere in this Agreement.

Engineer shall not at any time supervise, direct, control, or have authority over any
Constructor’s work, nor shall Engineer have authority over or be responsible for the means,
methods, techniques, sequences, or procedures of construction selected or used by any
Constructor, or the safety precautions and programs incident thereto, for security or safety
at the Site, nor for any failure of a Constructor to comply with Laws and Regulations
applicable to that Constructor’s furnishing and performing of its work. Engineer shall not be
responsible for the acts or omissions of any Constructor.

Engineer neither guarantees the performance of any Constructor nor assumes responsibility
for any Constructor’s failure to furnish and perform the Work in accordance with the
Construction Contract Documents.

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
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Engineer shall not be responsible for any decision made regarding the Construction Contract
Documents, or any application, interpretation, clarification, or modification of the
Construction Contract Documents, other than those made by Engineer or its Consultants.

Engineer is not required to provide and does not have any responsibility for surety bonding
or insurance-related advice, recommendations, counseling, or research, or enforcement of
construction insurance or surety bonding requirements.

Engineer’s services do not include providing legal advice or representation.

Engineer’s services do not include (1) serving as a “municipal advisor” for purposes of the
registration requirements of Section 975 of the Dodd-Frank Wall Street Reform and
Consumer Protection Act (2010) or the municipal advisor registration rules issued by the
Securities and Exchange Commission, or (2) advising Owner, or any municipal entity or
other person or entity, regarding municipal financial products or the issuance of municipal
securities, including advice with respect to the structure, timing, terms, or other similar
matters concerning such products or issuances.

While at the Site, Engineer, its Consultants, and their employees and representatives shall
comply with the applicable requirements of Contractor's and Owner's safety programs of
which Engineer has been informed in writing.

6.02  Design Without Construction Phase Services

A.

Engineer shall be responsible only for those Construction Phase services expressly required
of Engineer in Exhibit A, Paragraph A1.05. With the exception of such expressly required
services, Engineer shall have no design, Shop Drawing review, or other obligations during
construction, and Owner assumes all responsibility for the application and interpretation of
the Construction Contract Documents, review and response to Contractor claims,
Construction Contract administration, processing of Change Orders and submittals,
revisions to the Construction Contract Documents during construction, construction
observation and review, review of Contractor’s payment applications, and all other
necessary Construction Phase administrative, engineering, and professional services.
Owner waives all claims against the Engineer that may be connected in any way to
Construction Phase administrative, engineering, or professional services except for those
services that are expressly required of Engineer in Exhibit A.

6.03  Use of Documents

A.

All Documents are instruments of service, and Engineer shall retain an ownership and
property interest therein (including the copyright and the right of reuse at the discretion of
the Engineer) whether or not the Project is completed.

If Engineer is required to prepare or furnish Drawings or Specifications under this
Agreement, Engineer shall deliver to Owner at least one original printed record version of
such Drawings and Specifications, signed and sealed according to applicable Laws and
Regulations, and one electronic Portable Document Format (PDF) version of the same in
accordance with Paragraph 6.04 .

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
documents remain subject to the copyright.

Page 5

188



Owner may make and retain copies of Documents for information and reference in
connection with the use of the Documents on the Project. Engineer grants Owner a limited
license to use the Documents on the Project, extensions of the Project, and for related uses
of the Owner, subject to receipt by Engineer of full payment due and owing for all services
relating to preparation of the Documents, and subject to the following limitations:
(1) Owner acknowledges that such Documents are not intended or represented to be
suitable for use on the Project unless completed by Engineer, or for use or reuse by Owner
or others on extensions of the Project, on any other project, or for any other use or purpose,
without written verification or adaptation by Engineer; (2) any such use or reuse, or any
modification of the Documents, without written verification, completion, or adaptation by
Engineer, as appropriate for the specific purpose intended, will be at Owner’s sole risk and
without liability or legal exposure to Engineer or to its officers, directors, members,
partners, agents, employees, and Consultants;; and (3) such limited license to Owner shall
not create any rights in third parties.

If Engineer at Owner’s request verifies the suitability of the Documents, completes them, or
adapts them for extensions of the Project or for any other purpose, then Owner shall
compensate Engineer at rates or in an amount to be agreed upon by Owner and Engineer.

6.04  Electronic Transmittals

A.

Owner and Engineer may transmit, and shall accept, Project-related correspondence,
Documents, text, data, drawings, information, and graphics, in electronic media or digital
format, either directly, or through access to a secure Project website, in accordance with a
mutually agreeable protocol.

If this Agreement does not establish protocols for electronic or digital transmittals, then
Owner and Engineer shall jointly develop such protocols.

When transmitting items in electronic media or digital format, the transmitting party makes
no representations as to long term compatibility, usability, or readability of the items
resulting from the recipient’s use of software application packages, operating systems, or
computer hardware differing from those used in the drafting or transmittal of the items, or
from those established in applicable transmittal protocols.

6.05 Insurance

A.

Engineer shall procure and maintain insurance as set forth in Exhibit G, including
Professional Liability (Errors & Omissions) Insurance. Engineer shall cause Owner to be listed
as an additional insured on any applicable general liability insurance policy carried by
Engineer.

Owner shall require Contractor to purchase and maintain policies of insurance covering
workers' compensation, general liability, motor vehicle damage and injuries, and other
insurance necessary to protect Owner's and Engineer's interests in the Project. Owner shall
require Contractor to cause Engineer and its Consultants to be listed as additional insureds
with respect to such liability insurance purchased and maintained by Contractor for the
Project.

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
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C. All insurance policies required by this Agreement, except workers' compensation and
professional liability, shall name the Owner as an additional insured, and shall contain a
waiver of subrogation against the Owner, its agents and employees. Engineer shall provide,
upon request, a copy of an endorsement providing this coverage.

D. All policies required under this Agreement shall be in effect for the duration of this
Agreement and project. All policies shall be primary and not contributory. Engineer shall
pay the premiums on all insurance policies, and all insurance certificates must include a
clause stating that the insurance may not be revoked, canceled, amended, or allowed to
lapse until the expiration of at least thirty (30) days advance written notice to the Owner.

E. The insurance requirements set out above apply to all Subcontractors. It is the Engineer’s
responsibility to ensure that its Subcontractors meet these insurance requirements. The
Owner has the right to review the Certificates of any and all subcontractors used by the
Agreement.

F. The Owner reserves the right to reject a certificate of insurance if the Engineer's insurance
company is widely regarded in the insurance industry as financially unstable. This would
include, but is not limited to, insurance companies with an A.M. Best’s rating of less than
A:VII.

G. At any time, Owner may request that Engineer or its Consultants, provide additional
insurance coverage, increased limits, or revised deductibles that are more protective than
those specified in Exhibit G. If so requested by Owner, and if commercially available,
Engineer shall obtain and shall require its Consultants to obtain such additional insurance
coverage, different limits, or revised deductibles for such periods of time as requested by
Owner, and Exhibit G will be supplemented to incorporate these requirements.

6.06  Suspension and Termination
A. Suspension:

1. By Owner: Owner may suspend the Project for up to 90 days upon seven days written
notice to Engineer.

2. By Engineer: Engineer may, after giving seven days written notice to Owner, suspend
services under this Agreement in response to the presence of Constituents of Concern at
the Site, as set forth in Paragraph 6.10.D.

B. Termination: The obligation to provide further services under this Agreement may be
terminated:

1. For cause,

a. by either party upon 30 days written notice in the event of substantial failure by the
other party to perform in accordance with the terms hereof through no fault of the
terminating party.

b. by Engineer:

This document is a MODIFIED version of EJCDC® E-500, Copyright © 2014 by the National Society of Professional
Engineers, American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part
on excerpts from copyrighted EJCDC documents. Those portions of the text that originated in copyrighted EJCDC
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2.

1) upon seven days written notice if Owner demands that Engineer furnish or
perform services contrary to Engineer’s responsibilities as a licensed
professional; or

2) upon seven days written notice if the Engineer’s services for the Project are
delayed or suspended for more than 90 days for reasons beyond Engineer’s
control, or as the result of the presence at the Site of undisclosed Constituents
of Concern, as set forth in Paragraph 6.10.D.

c. Notwithstanding the foregoing, this Agreement will not terminate under
Paragraph 6.06.B.1.a if the party receiving such notice begins, within seven days of
receipt of such notice, to correct its substantial failure to perform and proceeds
diligently to cure such failure within no more than 30 days of receipt thereof;
provided, however, that if and to the extent such substantial failure cannot be
reasonably cured within such 30 day period, and if such party has diligently
attempted to cure the same and thereafter continues diligently to cure the same,
then the cure period provided for herein shall extend up to, but in no case more than,
60 days after the date of receipt of the notice.

For convenience, by Owner effective upon Engineer’s receipt of notice from Owner.

Effective Date of Termination: The terminating party under Paragraph 6.06.B may set the
effective date of termination at a time up to 30 days later than otherwise provided to allow
Engineer to demobilize personnel and equipment from the Site, to complete tasks whose
value would otherwise be lost, to prepare notes as to the status of completed and
uncompleted tasks, and to assemble Project materials in orderly files.

Payments Upon Termination:

In the event of any termination under Paragraph 6.06, Engineer will be entitled to invoice
Owner and to receive full payment for all services performed or furnished in accordance
with this Agreement and all Reimbursable Expenses incurred through the effective date
of termination. Upon making such payment, Owner shall have the limited right to the use
of Documents, at Owner’s sole risk, subject to the provisions of Paragraph 6.03.

6.07  Applicable Law/Venue

A.

The construction, interpretation, and enforcement of this Agreement shall be governed by
the laws of the State of Wyoming. The Courts of the State of Wyoming shall have jurisdiction
over this Agreement and the parties, and the venue shall be the Sixth Judicial District,
Campbell County, Wyoming. The parties intend and agree that the Owner does not waive
governmental immunity by entering into this Agreement and specifically retains
governmental immunity and all defenses available to it pursuant to Wyo. STAT. §§ 1-39-101-
121 and all other applicable law.

6.08  Successors, Assigns, and Beneficiaries

A. Owner, to the extent authorized by law, and Engineer are hereby bound and the successors,

executors, administrators, and legal representatives of Owner and Engineer (and to the
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extent permitted by Paragraph 6.08.B the assigns of Owner and Engineer) are hereby bound
to the other party to this Agreement and to the successors, executors, administrators and
legal representatives (and said assigns) of such other party, in respect of all covenants,
agreements, and obligations of this Agreement.

Neither Owner nor Engineer may assign, sublet, or transfer any rights under or interest
(including, but without limitation, claims arising out of this Agreement or money that is due
or may become due) in this Agreement without the written consent of the other party,
except to the extent that any assignment, subletting, or transfer is mandated by law. Unless
specifically stated to the contrary in any written consent to an assignment, no assignment
will release or discharge the assignor from any duty or responsibility under this Agreement.

Unless expressly provided otherwise in this Agreement:
Nothing in this Agreement shall be construed to create, impose, or give rise to any duty
owed by Owner or Engineer to any Constructor, other third-party individual or entity, or

to any surety for or employee of any of them.

All duties and responsibilities undertaken pursuant to this Agreement will be for the sole
and exclusive benefit of Owner and Engineer and not for the benefit of any other party.

Owner agrees that the substance of the provisions of this Paragraph 6.08.C shall appear
in the Construction Contract Documents.

6.09 Dispute Resolution

A.

Owner and Engineer agree to negotiate all disputes between them in good faith for a period
of 30 days from the date of notice prior to exercising their rights at law.

If the parties fail to resolve a dispute through negotiation under Paragraph 6.09.A, then
either or both may exercise their rights at law.

6.10  Environmental Condition of Site

A.

D.

Owner represents to Engineer that as of the Effective Date to the best of Owner’s
knowledge no Constituents of Concern, other than those disclosed in writing to Engineer,
exist at or adjacent to the Site.

If Engineer encounters or learns of an undisclosed Constituent of Concern at the Site, then
Engineer shall notify (1) Owner and (2) appropriate governmental officials if Engineer
reasonably concludes that doing so is required by applicable Laws or Regulations.

It is acknowledged by both parties that Engineer’s scope of services does not include any
services related to unknown or undisclosed Constituents of Concern. If Engineer or any
other party encounters, uncovers, or reveals an undisclosed Constituent of Concern, then
Owner shall promptly determine whether to retain a qualified expert to evaluate such
condition or take any necessary corrective action.

If investigative or remedial action, or other professional services, are necessary with respect
to undisclosed Constituents of Concern, or if investigative or remedial action beyond that
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reasonably contemplated is needed to address a disclosed or known Constituent of
Concern, then Engineer may, at its option and without liability for consequential or any
other damages, suspend performance of services on the portion of the Project affected
thereby until such portion of the Project is no longer affected.

If the presence at the Site of undisclosed Constituents of Concern adversely affects the
performance of Engineer’s services under this Agreement, then the Engineer shall have the
option of (1) accepting an equitable adjustment in its compensation or in the time of
completion, or both; or (2) terminating this Agreement for cause on seven days’ notice.

Owner acknowledges that Engineer is performing professional services for Owner and that
Engineer is not and shall not be required to become an "owner," “arranger,” “operator,”
“generator,” or “transporter” of hazardous substances, as defined in the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), as amended, which are
or may be encountered at or near the Site in connection with Engineer’s activities under this

Agreement.

6.11  Indemnification and Mutual Waiver

A.

Indemnification by Engineer: The Engineer shall indemnify, defend, and hold harmless the
Owner, and its officers, agents, employees, successors, and assignees from any and all
claims, lawsuits, losses, and liability arising out of Engineer's failure to perform any of
Engineer’'s duties and obligations hereunder or in connection with the negligent
performance of Engineer’s duties, obligations, or otherwise, including but not limited to any
claims, lawsuits, losses, or liability arising out of Engineer’s actions.

6.12  Records Retention

A.

Engineer shall maintain on file in legible form, for a period of five years following completion
or termination of its services, all Documents, records (including cost records), and design
calculations related to Engineer’s services or pertinent to Engineer’s performance under this
Agreement. Upon Owner’s request, Engineer shall provide a copy of any such item to
Owner at cost.

6.13  Miscellaneous Provisions

A.

Notices: Any notice required under this Agreement will be in writing, addressed to the
appropriate party at its address on the signature page and given personally, by registered
or certified mail postage prepaid, or by a commercial courier service. All notices shall be
effective upon the date of receipt.

Survival: All express representations, waivers, indemnifications, and limitations of liability
included in this Agreement will survive its completion or termination for any reason.

Severability: Should any portion of this Agreement be judicially determined to be illegal or
unenforceable, the remainder of the Agreement shall continue in full force and effect, and
either party may renegotiate the terms affected by the severance.
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Waiver: The waiver of any breach of any term or condition in this Agreement shall not be
deemed a waiver of any prior or subsequent breach. Failure to object to a breach shall not
constitute a waiver.

Accrual of Claims: To the fullest extent permitted by Laws and Regulations, all causes of
action arising under this Agreement shall be deemed to have accrued, and all statutory
periods of limitation shall commence, no later than the date of Substantial Completion.

Governmental Immunity. The Owner does not waive governmental immunity by entering
into this Agreement and specifically retains all immunities and defenses available to it
pursuant to Wyo. Stat. §§ 1-39-101-121 and all other applicable law. Designations of venue,
choice of law, enforcement actions, and similar provisions should not be construed as a
waiver of governmental immunity. The parties agree that any ambiguity in this Agreement
shall not be strictly construed, either against or for either party, except that any ambiguity
as to governmental immunity shall be construed in favor of governmental immunity.

Force Majeure. Neither party shall be liable for failure to perform under this Agreement if
such failure to perform arises out of causes beyond the control and without the fault or
negligence of the nonperforming party. Such causes may include, but are not limited to,
acts of God or the public enemy, fires, floods, epidemics, pandemics, quarantine
restrictions, freight embargoes, and unusually severe weather. This provision shall become
effective only if the party failing to perform immediately notifies the other party of the
extent and nature of the problem, limits delay in performance to that required by the event,
and takes all reasonable steps to minimize delays. This provision shall not be effective
unless the failure to perform is beyond the control and without the fault or negligence of
the nonperforming party. The parties intend and agree that the Owner does not waive
governmental immunity by entering into this Agreement and specifically retains all
immunities and defenses available to it pursuant to Wyo. Stat. §§ 1-39-101-120 and all other
applicable law.

Independent Contractor. The Engineer shall function as an independent contractor for the
purposes of this agreement and shall not be considered an employee of the City for any
purpose. The Engineer shall assume sole responsibility for any debts or liabilities that may
be incurred by the Engineer in fulfilling the terms of this agreement and shall be solely
responsible for the payment of all federal, state and local taxes which may accrue because
of this Agreement. Nothing in this Agreement shall be interpreted as authorizing the
Company or its agents and/or employees to act as an agent or representative for or on
behalf of the City or to incur any obligation of any kind on behalf of the City. The Company
agrees that no health/hospitalization benefits, worker’s compensation, and/or similar
benefits available to City employees will inure to the benefit of the Engineer or the
Engineer’s agents and/or employees as a result of this Agreement.

Binding Effect. This Agreement shall not be binding on any party until executed by all
parties. Once completely executed, this Agreement shall be binding upon and inure to the
benefit of the parties and their respective successors and permitted assigns.
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ARTICLE 7 — DEFINITIONS
7.01  Defined Terms

A.  Wherever used in this Agreement (including the Exhibits hereto) terms (including the
singular and plural forms) printed with initial capital letters have the meanings indicated in
the text above, in the exhibits, or in the following definitions:

1. Addenda—Written or graphic instruments issued prior to the opening of bids which
clarify, correct, or change the bidding requirements or the proposed Construction
Contract Documents.

2. Additional Services—The services to be performed for or furnished to Owner by Engineer
in accordance with Part 2 of Exhibit A of this Agreement.

3. Agreement—This written contract for professional services between Owner and Engineer,
including all exhibits identified in Paragraph 8.01 and any duly executed amendments.

4. Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and
which is to be accompanied by such supporting documentation as is required by the
Construction Contract.

5. Basic Services—The services to be performed for or furnished to Owner by Engineer in
accordance with Part 1 of Exhibit A of this Agreement.

6. Change Order—A document which is signed by Contractor and Owner and authorizes an
addition, deletion, or revision in the Work or an adjustment in the Construction Contract
Price or the Construction Contract Times, or other revision to the Construction Contract,
issued on or after the effective date of the Construction Contract.

7. Change Proposal—A written request by Contractor, duly submitted in compliance with
the procedural requirements set forth in the Construction Contract, seeking an
adjustment in Construction Contract Price or Construction Contract Times, or both;
contesting an initial decision by Engineer concerning the requirements of the Construction
Contract Documents or the acceptability of Work under the Construction Contract
Documents; challenging a set-off against payments due; or seeking other relief with
respect to the terms of the Construction Contract.

8. Constituent of Concern—Asbestos, petroleum, radioactive material, polychlorinated
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material
of any nature whatsoever that is or becomes listed, regulated, or addressed pursuant to
(a) the Comprehensive Environmental Response, Compensation and Liability Act, 42
U.S.C. §89601 et seq. (“CERCLA”); (b) the Hazardous Materials Transportation Act, 49
U.S.C. §8§5501 et seq.; (c) the Resource Conservation and Recovery Act, 42 U.S.C. §§6901
et seq. (“RCRA”); (d) the Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; (e) the
Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et seq.;
or (g) any other federal, State, or local statute, law, rule, regulation, ordinance, resolution,
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10.

11.

12.

13.

14.

15.

16.

17.

18.

code, order, or decree regulating, relating to, or imposing liability or standards of conduct
concerning, any hazardous, toxic, or dangerous waste, substance, or material.

Construction Contract—The entire and integrated written contract between the Owner
and Contractor concerning the Work.

Construction Contract Documents—Those items designated as “Contract Documents” in
the Construction Contract, and which together comprise the Construction Contract.

Construction Contract Price—The money that Owner has agreed to pay Contractor for
completion of the Work in accordance with the Construction Contract Documents.

Construction Contract Times—The number of days or the dates by which Contractor shall:
(a) achieve milestones, if any, in the Construction Contract; (b) achieve Substantial
Completion; and (c) complete the Work.

Construction Cost—The cost to Owner of the construction of those portions of the entire
Project designed or specified by or for Engineer under this Agreement, including
construction labor, services, materials, equipment, insurance, and bonding costs, and
allowances for contingencies. Construction Cost does not include costs of services of
Engineer or other design professionals and consultants; cost of land or rights-of-way, or
compensation for damages to property; Owner’s costs for legal, accounting, insurance
counseling, or auditing services; interest or financing charges incurred in connection with
the Project; or the cost of other services to be provided by others to Owner. Construction
Cost is one of the items comprising Total Project Costs.

Constructor—Any person or entity (not including the Engineer, its employees, agents,
representatives, and Consultants), performing or supporting construction activities
relating to the Project, including but not limited to Contractors, Subcontractors, Suppliers,
Owner’s work forces, utility companies, other contractors, construction managers, testing
firms, shippers, and truckers, and the employees, agents, and representatives of any or all
of them.

Consultants—Individuals or entities having a contract with Engineer to furnish services
with respect to this Project as Engineer’s independent professional associates and
consultants; subcontractors; or vendors.

Contractor—The entity or individual with which Owner enters into a Construction
Contract.

Documents—Data, reports, Drawings, Specifications, Record Drawings, building
information models, civil integrated management models, and other deliverables,
whether in printed or electronic format, provided or furnished in appropriate phases by
Engineer to Owner pursuant to this Agreement.

Drawings—That part of the Construction Contract Documents that graphically shows the
scope, extent, and character of the Work to be performed by Contractor.
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19.

20.

21.

22.

23.

24.

25.

26.

27.

28.

29.

30.

Effective Date—The date indicated in this Agreement on which it becomes effective, but
if no such date is indicated, the date on which this Agreement is signed and delivered by
the last of the parties to sign and deliver.

Engineer—The individual or entity named as such in this Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the
Work but does not change the Construction Contract Price or the Construction Contract
Times.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction.

Owner—The individual or entity named as such in this Agreement and for which
Engineer's services are to be performed. Unless indicated otherwise, this is the same
individual or entity that will enter into any Construction Contracts concerning the Project.

Project—The total undertaking to be accomplished for Owner by engineers, contractors,
and others, including planning, study, design, construction, testing, commissioning, and
start-up, and of which the services to be performed or furnished by Engineer under this
Agreement are a part.

Record Drawings—Drawings depicting the completed Project, or a specific portion of the
completed Project, prepared by Engineer as an Additional Service and based on
Contractor's record copy of all Drawings, Specifications, Addenda, Change Orders, Work
Change Directives, Field Orders, and written interpretations and clarifications, as
delivered to Engineer and annotated by Contractor to show changes made during
construction.

Reimbursable Expenses—The expenses incurred directly by Engineer in connection with
the performing or furnishing of Basic Services and Additional Services for the Project.

Resident Project Representative—The authorized representative of Engineer assigned to
assist Engineer at the Site during the Construction Phase. As used herein, the term
Resident Project Representative or "RPR" includes any assistants or field staff of Resident
Project Representative. The duties and responsibilities of the Resident Project
Representative, if any, are as set forth in Exhibit D.

Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and that establish the standards by which
such portion of the Work will be judged.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information that are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether
approved or not, are not Drawings and are not Construction Contract Documents.

Site—Lands or areas to be indicated in the Construction Contract Documents as being
furnished by Owner upon which the Work is to be performed, including rights-of-way and
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31

32.

33.

34,

35.

36.

37.

B.

1.

easements, and such other lands furnished by Owner which are designated for the use of
Contractor.

Specifications—The part of the Construction Contract Documents that consists of written
requirements for materials, equipment, systems, standards, and workmanship as applied
to the Work, and certain administrative requirements and procedural matters applicable
to the Work.

Subcontractor—An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work.

Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Construction Contract
Documents, so that the Work (or a specified part thereof) can be utilized for the purposes
for whichitis intended. The terms “substantially complete” and “substantially completed”
as applied to all or part of the Work refer to Substantial Completion thereof.

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials or
equipment to be incorporated in the Work by Contractor or a Subcontractor.

Total Project Costs—The total cost of planning, studying, designing, constructing, testing,
commissioning, and start-up of the Project, including Construction Cost and all other
Project labor, services, materials, equipment, insurance, and bonding costs, allowances
for contingencies, and the total costs of services of Engineer or other design professionals
and consultants, together with such other Project-related costs that Owner furnishes for
inclusion, including but not limited to cost of land, rights-of-way, compensation for
damages to properties, Owner’s costs for legal, accounting, insurance counseling, and
auditing services, interest and financing charges incurred in connection with the Project,
and the cost of other services to be provided by others to Owner.

Work—The entire construction or the various separately identifiable parts thereof
required to be provided under the Construction Contract Documents. Work includes and
is the result of performing or providing all labor, services, and documentation necessary
to produce such construction; furnishing, installing, and incorporating all materials and
equipment into such construction; and may include related services such as testing, start-
up, and commissioning, all as required by the Construction Contract Documents.

Work Change Directive—A written directive to Contractor issued on or after the effective
date of the Construction Contract, signed by Owner and recommended by Engineer,
ordering an addition, deletion, or revision in the Work.

Day:

The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.
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ARTICLE 8 — EXHIBITS AND SPECIAL PROVISIONS
8.01  Exhibits Included:

A. Exhibit A, Engineer’s Services.

B. Exhibit B, Owner’s Responsibilities.

C. Exhibit C, Payments to Engineer for Services and Reimbursable Expenses.

t Used.

Representative— No
E—Exhibit E-Notice-of Acceptability of Work- Not Used.
F—Exhibit F-ConstructionCostLimit—Not Used.

G. Exhibit G, Insurance.

H—Exhibit H Dispute-Reseolution-Not Used.
b——ExhibitlLimitations-of Liability—Not Used.
+—Exhibitd-Special-Provisiens— Not Used.
K—ExhibitiK-Amendmentto-Owner-Engineer-Agreement: Not Used.

8.02  Total Agreement

A. This Agreement, (together with the exhibits included above) constitutes the entire
agreement between Owner and Engineer and supersedes all prior written or oral
understandings. This Agreement may only be amended, supplemented, modified, or
canceled by a written instrument duly executed by both parties. Amendments should be
based whenever possible on the format of Exhibit K to this Agreement.

8.03 Designated Representatives

A. With the execution of this Agreement, Engineer and Owner shall designate specific
individuals to act as Engineer’s and Owner’s representatives with respect to the services to
be performed or furnished by Engineer and responsibilities of Owner under this Agreement.
Such an individual shall have authority to transmit instructions, receive information, and
render decisions relative to this Agreement on behalf of the respective party whom the
individual represents.

8.04  Engineer's Certifications

A. Engineer certifies that it has not engaged in corrupt, fraudulent, or coercive practices in
competing for or in executing the Agreement. For the purposes of this Paragraph 8.04:
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1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value
likely to influence the action of a public official in the selection process or in the
Agreement execution;

2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to
influence the selection process or the execution of the Agreement to the detriment of
Owner, or (b) to deprive Owner of the benefits of free and open competition;

3. "coercive practice" means harming or threatening to harm, directly or indirectly, persons
or their property to influence their participation in the selection process or affect the
execution of the Agreement.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement, the Effective Date of which is

indicated on page 1.

Owner: City of Gillette

By:

Print name:
Title:

Date Signed:

Address for Owner’s receipt of notices:

Engineer: WW(C Engineering _
By: Q\/\_AX \
hY

Print name: Chad Reed
Title:  Principal/Branch Manager

Date Signed: January 9, 2026

Engineer License or Firm's Certificate No. (if required):
ES-0074

State of: '

Address for Engineer’s receipt of notices:
1849 Terra Avenue

Sheridan, WY 82801

Designated Representative (Paragraph 8.03.A):

Title:

Designated Representative (Paragraph 8.03.A):
Marcus Dufort, P.E.

Phone Number:

E-Mail Address:

Title: Project Manager

Phone Number:  307-672-0761

E-Mail Address: mdufort@wwcengineering.com
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This is EXHIBIT A, consisting of [6] pages,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated [January 9, 2026].

Engineer’s Services

Article 1 of the Agreement is supplemented to include the following agreement of the parties.
Engineer shall provide Basic and Additional Services as set forth below.
PART 1 — BASIC SERVICES
Al1.01 Scope of Work
A. Engineer shall perform the following services as part of this Project:

a. The following tasks will be completed as part of a Mill & Overlay project for Brorby Blvd,
Christinck Ave, and Saunders Blvd within the limits of the City of Gillette.

i Conduct surface condition reconnaissance to identify areas requiring leveling
course and soft spot repair.

ii. Perform six (6) pavement cores to determine existing asphalt and base
thicknesses to support final design recommendations.

jii. Conduct six (6) handheld Dynamic Cone Penetrometer (DCP) tests to evaluate
subgrade support conditions.

iv.  Preparation of one (1) preliminary design project exhibit (10% design level)
including general layout with cost estimate. One (1) design coordination meeting
with the City of Gillette Engineering Project Manager.

v.  Preparation of one (1) 50% design project map, preliminary specifications, and
updated cost estimate. Facilitate one (1) coordination meeting with applicable
City of Gillette Utility Divisions to gather design input.

Vi Preparation of one (1) set of 90% design plan set, specifications, and updated
engineer’s construction cost estimate. Conduct one (1) design review meeting
with the City of Gillette Engineering project manager to finalize edits.

vii. Preparation of one (1) final construction document set (100%), specifications, and
final engineer’s estimate.

viii. One (1) round of bidding assistance, including bid advertisement, pre-bid meeting,
answering bidder questions, bid addenda, bid opening, bid tabulation and
analysis, award recommendation, PEAK agenda coordination, and Notice of
Award preparation.

Exhibit A — Engineer’s Services
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2. Assumptions:

a.

Project design will be based on the most recent City of Gillette aerial imagery and GIS
utility data. No topographic or boundary surveying is included.

Subsurface utility investigations (e.g. potholing, geotechnical borings) are excluded.

Construction phase services, including construction administration, management,
inspection and close-out are not included.

3. Deliverables

a.

b.

Final (100%) plans, specifications, contract documents, and engineer’s construction cost
estimate ready for bidding in both electronic PDF and hard copies.

Formal bid tabulation and award recommendation memorandum.

PART 2 — ADDITIONAL SERVICES

A2.01 Additional Services Requiring Owner’s Written Authorization

A

If authorized in writing by Owner, Engineer shall provide Additional Services of the types listed
below. These services are not included as part of Basic Services and will be paid for by Owner
as indicated in Exhibit C.

Preparation of applications and supporting documents (in addition to those furnished
under Basic Services) for private or governmental grants, loans, or advances in connection
with the Project; preparation or review of environmental assessments and impact
statements; review and evaluation of the effects on the design requirements for the
Project of any such statements and documents prepared by others; and assistance in
obtaining approvals of authorities having jurisdiction over the anticipated environmental
impact of the Project.

Services to make measured drawings of existing conditions or facilities, to conduct tests
or investigations of existing conditions or facilities, or to verify the accuracy of drawings
or other information furnished by Owner or others.

Services resulting from significant changes in the scope, extent, or character of the
portions of the Project designed or specified by Engineer, or the Project’s design
requirements, including, but not limited to, changes in size, complexity, Owner’s
schedule, character of construction, or method of financing; and revising previously
accepted studies, reports, Drawings, Specifications, or Construction Contract Documents
when such revisions are required by changes in Laws and Regulations enacted subsequent
to the Effective Date or are due to any other causes beyond Engineer’s control.

Services resulting from Owner’s request to evaluate additional Study and Report Phase
alternative solutions beyond those agreed to in Paragraph A1.01.A.1 and 2.

Exhibit A — Engineer’s Services
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5. Services required as a result of Owner’s providing incomplete or incorrect Project
information to Engineer.

6. Providing renderings or models for Owner’s use, including services in support of building
information modeling or civil integrated management.

7. Undertaking investigations and studies including, but not limited to:
a. detailed consideration of operations, maintenance, and overhead expenses;

b. the preparation of feasibility studies (such as those that include projections of output
capacity, utility project rates, project market demand, or project revenues) and cash
flow analyses, provided that such services are based on the engineering and technical
aspects of the Project, and do not include rendering advice regarding municipal
financial products or the issuance of municipal securities;

c. preparation of appraisals;

d. evaluating processes available for licensing, and assisting Owner in obtaining process
licensing;

e. detailed quantity surveys of materials, equipment, and labor; and

f. audits or inventories required in connection with construction performed or
furnished by Owner.

8. Furnishing services of Consultants for other than Basic Services.

9. Providing data or services of the types described in Exhibit B, when Owner retains
Engineer to provide such data or services instead of Owner furnishing the same.

10. Providing the following services:

a. Services attributable to more prime construction contracts than specified in
Paragraph A1.03.D.

b. Services to arrange for performance of construction services for Owner by
contractors other than the principal prime Contractor, and administering Owner’s
contract for such services.

11. Services during out-of-town travel required of Engineer, other than for visits to the Site or
Owner’s office as required in Basic Services (Part 1 of Exhibit A).

12. Preparing for, coordinating with, participating in and responding to structured
independent review processes, including, but not limited to, construction management,
cost estimating, project peer review, value engineering, and constructability review
requested by Owner; and performing or furnishing services required to revise studies,
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13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24,

25.

reports, Drawings, Specifications, or other documents as a result of such review
processes.

Preparing additional bidding-related documents (or requests for proposals or other
construction procurement documents) or Construction Contract Documents for alternate
bids or cost estimates requested by Owner for the Work or a portion thereof.

Assistance in connection with bid protests, rebidding, or renegotiating contracts for
construction, materials, equipment, or services, except when such assistance is required
to complete services required by Paragraph 5.02.A and Exhibit F.

Preparing conformed Construction Contract Documents that incorporate and integrate
the content of all Addenda and any amendments negotiated by Owner and Contractor.

Providing Construction Phase services beyond the original date for completion and
readiness for final payment of Contractor, but only if such services increase the total
quantity of services to be performed in the Construction Phase, rather than merely
shifting performance of such services to a later date.

Preparing Record Drawings, and furnishing such Record Drawings to Owner.

Supplementing Record Drawings with information regarding the completed Project, Site,
and immediately adjacent areas obtained from field observations, Owner, utility
companies, and other reliable sources.

Conducting surveys, investigations, and field measurements to verify the accuracy of
Record Drawing content obtained from Contractor, Owner, utility companies, and other
sources; revise and supplement Record Drawings as needed.

Preparation of operation, maintenance, and staffing manuals.

Protracted or extensive assistance in refining and adjusting of Project equipment and
systems (such as initial startup, testing, and balancing).

Assistance to Owner in training Owner’s staff to operate and maintain Project equipment
and systems.

Assistance to Owner in developing systems and procedures for (a) control of the
operation and maintenance of Project equipment and systems, and (b) related
recordkeeping.

Preparing to serve or serving as a consultant or witness for Owner in any litigation,
arbitration, lien or bond claim, or other legal or administrative proceeding involving the

Project.

Overtime work requiring higher than regular rates.
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26.

27.

28.

29.

Providing construction surveys and staking to enable Contractor to perform its work other
than as required under Paragraph A1.05.A.8; any type of property surveys or related
engineering services needed for the transfer of interests in real property; and providing
other special field surveys.

Providing more extensive services required to enable Engineer to issue notices or
certifications requested by Owner.

Extensive services required during any correction period, or with respect to monitoring
Contractor’s compliance with warranties and guarantees called for in the Construction
Contract (except as agreed to under Basic Services).

Other additional services performed or furnished by Engineer not otherwise provided for
in this Agreement.

A2.02 Additional Services Not Requiring Owner’s Written Authorization

A. Engineer shall advise Owner that Engineer is commencing to perform or furnish the Additional
Services of the types listed below. For such Additional Services, Engineer need not request or
obtain specific advance written authorization from Owner. Engineer shall cease performing or
furnishing such Additional Services upon receipt of written notice to cease from Owner.

1.

Services in connection with Work Change Directives, Change Proposals and Change
Orders to reflect changes requested by Owner.

Services in making revisions to Drawings and Specifications occasioned by the acceptance
of substitute materials or equipment other than “or equal” items; services after the award
of the Construction Contract in evaluating and determining the acceptability of a
proposed "or equal" or substitution which is found to be inappropriate for the Project;
evaluation and determination of an excessive number of proposed "or equals" or
substitutions, whether proposed before or after award of the Construction Contract.

Services resulting from significant delays, changes, or price increases occurring as a direct
or indirect result of materials, equipment, or energy shortages.

Additional or extended services arising from (a) the presence at the Site of any Constituent
of Concern or items of historical or cultural significance, (b) emergencies or acts of God
endangering the Work, (c) damage to the Work by fire or other causes during
construction, (d) a significant amount of defective, neglected, or delayed Work, (e)
acceleration of the progress schedule involving services beyond normal working hours, or
(f) default by Contractor.

Services (other than Basic Services during the Post-Construction Phase) in connection with
any partial utilization of the Work by Owner prior to Substantial Completion.

Evaluating unreasonable or frivolous requests for interpretation or information (RFls),
Change Proposals, or other demands from Contractor or others in connection with the
Work, or an excessive number of RFls, Change Proposals, or demands.
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7. Reviewing a Shop Drawing or other Contractor submittal more than three times, as a
result of repeated inadequate submissions by Contractor.

8. While at the Site, compliance by Engineer and its staff with those terms of Owner's or
Contractor's safety program provided to Engineer subsequent to the Effective Date that
exceed those normally required of engineering personnel by federal, State, or local safety
authorities for similar construction sites.
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This is EXHIBIT B, consisting of [4] pages,
referred to in and part of the Agreement
between Owner and Engineer for Professional
Services dated [January 9, 2026].

Owner’s Responsibilities

Article 2 of the Agreement is supplemented to include the following agreement of the parties.

B2.01 In addition to other responsibilities of Owner as set forth in this Agreement, Owner shall at its
expense:

A.

Provide Engineer with all criteria and full information as to Owner’s requirements for the
Project, including design objectives and constraints, space, capacity and performance
requirements, flexibility, and expandability, and any budgetary limitations.

Give instructions to Engineer regarding Owner’s procurement of construction services
(including instructions regarding advertisements for bids, instructions to bidders, and requests
for proposals, as applicable), Owner’s construction contract practices and requirements,
insurance and bonding requirements, electronic transmittals during construction, and other
information necessary for the finalization of Owner’s bidding-related documents (or requests
for proposals or other construction procurement documents), and Construction Contract
Documents. Furnish copies (or give specific directions requesting Engineer to use copies
already in Engineer’s possession) of all design and construction standards, Owner’s standard
forms, general conditions (if other than EJCDC® C-700, Standard General Conditions of the
Construction Contract, 2013 Edition), supplementary conditions, text, and related documents
and content for Engineer to include in the draft bidding-related documents (or requests for
proposals or other construction procurement documents), and draft Construction Contract
Documents, when applicable. Owner shall have responsibility for the final content of (1) such
bidding-related documents (or requests for proposals or other construction procurement
documents), and (2) those portions of any Construction Contract other than the design (as set
forth in the Drawings, Specifications, or otherwise), and other engineering or technical matters;
and Owner shall seek the advice of Owner’s legal counsel, risk managers, and insurance
advisors with respect to the drafting and content of such documents.

Furnish to Engineer any other available information pertinent to the Project including reports
and data relative to previous designs, construction, or investigation at or adjacent to the Site.

Following Engineer’s assessment of initially-available Project information and data and upon
Engineer’s request, obtain, furnish, or otherwise make available (if necessary through title
searches, or retention of specialists or consultants) such additional Project-related information
and data as is reasonably required to enable Engineer to complete its Basic and Additional
Services. Such additional information or data would generally include the following:

1. Property descriptions.

2. Zoning, deed, and other land use restrictions.
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3.  Utility and topographic mapping and surveys.

4. Property, boundary, easement, right-of-way, and other special surveys or data, including
establishing relevant reference points.

5. Explorations and tests of subsurface conditions at or adjacent to the Site; geotechnical
reports and investigations; drawings of physical conditions relating to existing surface or
subsurface structures at the Site; hydrographic surveys, laboratory tests and inspections
of samples, materials, and equipment; with appropriate professional interpretation of
such information or data.

6. Environmental assessments, audits, investigations, and impact statements, and other
relevant environmental, historical, or cultural studies relevant to the Project, the Site, and
adjacent areas.

7. Data or consultations as required for the Project but not otherwise identified in this
Agreement.

E. Arrange for safe access to and make all provisions for Engineer to enter upon public and private
property as required for Engineer to perform services under the Agreement.

F. Recognizing and acknowledging that Engineer's services and expertise do not include the
following services, provide, as required for the Project:

1. Accounting, bond and financial advisory (including, if applicable, “municipal advisor”
services as described in Section 975 of the Dodd-Frank Wall Street Reform and Consumer
Protection Act (2010) and the municipal advisor registration rules issued by the Securities
and Exchange Commission), independent cost estimating, and insurance counseling
services.

2. Legal services with regard to issues pertaining to the Project as Owner requires,
Contractor raises, or Engineer reasonably requests, including but not limited to the review
of Contract Documents supplied by Engineer.

3. Such auditing services as Owner requires to ascertain how or for what purpose Contractor
has used the money paid.

G. Provide the services of an independent testing laboratory to perform all inspections, tests, and
approvals of samples, materials, and equipment required by the Construction Contract
Documents (other than those required to be furnished or arranged by Contractor), or to
evaluate the performance of materials, equipment, and facilities of Owner, prior to their
incorporation into the Work with appropriate professional interpretation thereof. Provide
Engineer with the findings and reports generated by testing laboratories, including findings and
reports obtained from or through Contractor.

H. Provide reviews, approvals, and permits from all governmental authorities having jurisdiction
to approve all phases of the Project designed or specified by Engineer and such reviews,
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approvals, and consents from others as may be necessary for completion of each phase of the
Project.

I.  Advise Engineer of the identity and scope of services of any independent consultants employed
by Owner to perform or furnish services in regard to the Project, including, but not limited to,
cost estimating, project peer review, value engineering, and constructability review.

J.  If Owner designates a construction manager or an individual or entity other than, or in addition
to, Engineer to represent Owner at the Site, define and set forth as an attachment to this
Exhibit B the duties, responsibilities, and limitations of authority of such other party and the
relation thereof to the duties, responsibilities, and authority of Engineer.

K. If more than one prime contract is to be awarded for the Work designed or specified by
Engineer, then designate a person or entity to have authority and responsibility for
coordinating the activities among the various prime Contractors, and define and set forth the
duties, responsibilities, and limitations of authority of such individual or entity and the relation
thereof to the duties, responsibilities, and authority of Engineer as an attachment to this Exhibit
B that is to be mutually agreed upon and made a part of this Agreement before such services
begin.

L. Inform Engineer in writing of any specific requirements of safety or security programs that are
applicable to Engineer, as a visitor to the Site.

M. Examine all alternative solutions, studies, reports, sketches, Drawings, Specifications,
proposals, and other documents presented by Engineer (including obtaining advice of an
attorney, risk manager, insurance counselor, financial/municipal advisor, and other advisors or
consultants as Owner deems appropriate with respect to such examination) and render in
writing timely decisions pertaining thereto.

N. Inform Engineer regarding any need for assistance in evaluating the possible use of Project
Strategies, Technologies, and Techniques, as defined in Exhibit A.

O. Advise Engineer as to whether Engineer’s assistance is requested in identifying opportunities
for enhancing the sustainability of the Project.

P. Place and pay for advertisement for Bids in appropriate publications.

Q. Furnish to Engineer data as to Owner’s anticipated costs for services to be provided by others
(including, but not limited to, accounting, bond and financial, independent cost estimating,
insurance counseling, and legal advice) for Owner so that Engineer may assist Owner in
collating the various cost categories which comprise Total Project Costs.

R. Attend and participate in the pre-bid conference, bid opening, pre-construction conferences,
construction progress and other job related meetings, and Site visits to determine Substantial
Completion and readiness of the completed Work for final payment.

S. Authorize Engineer to provide Additional Services as set forth in Part 2 of Exhibit A of the
Agreement, as required.
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T. Perform or provide the following: [ None ] [List any other Owner responsibilities here.]
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ARTICLE 2 - OWNER'’S RESPONSIBILITIES

This is EXHIBIT C, consisting of [3] pages, referred
toin and part of the Agreement between Owner
and Engineer for Professional Services dated
[January 9, 2026].

Payments to Engineer for Services and Reimbursable Expenses
COMPENSATION PACKET BC-2: Basic Services — Standard Hourly Rates

Article 2 of the Agreement is supplemented to include the following agreement of the parties:

ARTICLE 2 - OWNER'’S RESPONSIBILITIES

C2.01 Compensation For Basic Services (other than Resident Project Representative) — Standard Hourly
Rates Method of Payment

A. Owner shall pay Engineer for Basic Services set forth in Exhibit A, except for services of
Engineer’s Resident Project Representative, if any, as follows:

1.

An amount equal to the cumulative hours charged to the Project by each class of
Engineer’s personnel times Standard Hourly Rates for each applicable billing class for all
services performed on the Project, plus Reimbursable Expenses and Engineer’s
Consultants' charges, if any.

The Standard Hourly Rates charged by Engineer constitute full and complete
compensation for Engineer’s services, including labor costs, overhead, and profit; the
Standard Hourly Rates do not include Reimbursable Expenses or Engineer’s Consultants’
charges.

Engineer’s Reimbursable Expenses Schedule and Standard Hourly Rates are attached to
this Exhibit C as Appendix 1.

The total compensation for services under Paragraph C2.01 is estimated to be
$63,500.

Engineer may alter the distribution of compensation between individual phases of the
work noted herein to be consistent with services actually rendered, but shall not exceed
the total estimated compensation amount unless approved in writing by Owner. See also
C2.03.C.2 below.

The total estimated compensation for Engineer’s services included in the breakdown by
phases as noted in Paragraph C2.01.A.3 incorporates all labor, overhead, profit,
Reimbursable Expenses, and Engineer’s Consultants' charges.

The amounts billed for Engineer’s services under Paragraph C2.01 will be based on the
cumulative hours charged to the Project during the billing period by each class of
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Engineer’s employees times Standard Hourly Rates for each applicable billing class, plus
Reimbursable Expenses and Engineer’s Consultants' charges.

8. The Standard Hourly Rates and Reimbursable Expenses Schedule will be adjusted annually
(as of January 1) to reflect equitable changes in the compensation payable to Engineer.

C2.02 Compensation For Reimbursable Expenses

A

Owner shall pay Engineer for all Reimbursable Expenses at the rates set forth in Appendix 1 to
this Exhibit C.

Reimbursable Expenses include the expenses identified in Appendix 1 and the following:
transportation (including mileage), lodging, and subsistence incidental thereto; providing and
maintaining field office facilities including furnishings and utilities; toll telephone calls, mobile
phone charges, and courier charges; reproduction of reports, Drawings, Specifications, bidding-
related or other procurement documents, Construction Contract Documents, and similar
Project-related items; and Consultants’ charges. In addition, if authorized in advance by
Owner, Reimbursable Expenses will also include expenses incurred for the use of highly
specialized equipment.

The amounts payable to Engineer for Reimbursable Expenses will be the Project-related
internal expenses actually incurred or allocated by Engineer, plus all invoiced external
Reimbursable Expenses allocable to the Project, the latter multiplied by a factor of 1.

C2.03 Other Provisions Concerning Payment

A.

Whenever Engineer is entitled to compensation for the charges of Engineer’s Consultants,
those charges shall be the amounts billed by Engineer’s Consultants to Engineer times a factor
of 1.

Factors: The external Reimbursable Expenses and Engineer’s Consultants' factors include
Engineer’s overhead and profit associated with Engineer’s responsibility for the administration
of such services and costs.

Estimated Compensation Amounts:

1. Engineer’s estimate of the amounts that will become payable for specified services are
only estimates for planning purposes, are not binding on the parties, and are not the
minimum or maximum amounts payable to Engineer under the Agreement.

2. When estimated compensation amounts have been stated herein and it subsequently
becomes apparent to Engineer that the total compensation amount thus estimated will
be exceeded, Engineer shall give Owner written notice thereof, allowing Owner to
consider its options, including suspension or termination of Engineer's services for
Owner's convenience. Upon notice, Owner and Engineer promptly shall review the
matter of services remaining to be performed and compensation for such services. Owner
shall either exercise its right to suspend or terminate Engineer's services for Owner's
convenience, agree to such compensation exceeding said estimated amount, or agree to
a reduction in the remaining services to be rendered by Engineer, so that total
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compensation for such services will not exceed said estimated amount when such services
are completed. If Owner decides not to suspend the Engineer's services during the
negotiations and Engineer exceeds the estimated amount before Owner and Engineer
have agreed to an increase in the compensation due Engineer or a reduction in the
remaining services, then Engineer shall be paid for all services rendered hereunder.

D. To the extent necessary to verify Engineer’s charges and upon Owner’s timely request,
Engineer shall make copies of such records available to Owner at cost.
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This is Appendix 1 to EXHIBIT C, consisting of [2] pages,
referred to in and part of the Agreement between
Owner and Engineer for Professional Services dated
[January 9, 2026].

Reimbursable Expenses Schedule

Reimbursable Expenses are subject to review and adjustment per Exhibit C. Rates and charges for
Reimbursable Expenses as of the date of the Agreement are provided in the Schedule of Charges on page 2
of this Appendix 1.

Standard Hourly Rates Schedule

A. Standard Hourly Rates:

1. Standard Hourly Rates are set forth in this Appendix 1 to this Exhibit C and include salaries
and wages paid to personnel in each billing class plus the cost of customary and statutory
benefits, general and administrative overhead, non-project operating costs, and

operating margin or profit. Refer to the Schedule of Charges on page 2 of this Appendix
1.

2. The Standard Hourly Rates apply only as specified in Article C2.
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A
AWWCENGINEERING

2026 SCHEDULE OF CHARGES

PERSONNEL HOURLY FEE
Professional Level 1 5129
Professional Level 2 S147
Professional Level 3 $166
Professional Level 4 5183
Professional Level 5 5198
Professional Level 6 5207
Professional Level 7 5219
Professional Level 8 237
Administrative Assistant 579
Administrative Specialist 5106
Technician 1 582
Technician 2 588
Technician 3 596
FIELD EQUIPMENT FEE
Generator $110/day
Bladder Pump $110/day
Paristaltic Pump S75/day
Air Compressor $55/day
ATV 5150/ day
utTv 5250/ day
UTV w/ Tracks 5350/ day
Tape Resl, Motorized $55/day
Hammer Drill w/ Bits 525/day
Power Hand Auger $15/hour
EGauge Compaction Testing 540/ tost
Huclear Density Compaction Testing 550/ test
(2-test min.)
Dynamic Cone Penatrometer 550/ test
SURVEYING EQUIPMENT FEE

UAV (M300 w/ LIDAR)  $800/flight (2-flight min.)
UAV (M300) $600/flight (2-flight min.)
UAV (Phantom/Mavic)  $300/flight (2-flight min.)

GPS (Survey Grade)
GPS (Sub-Meter Accuracy)
Sonar

Robotic Total Station
Scanning Total Station
Pipeline Locator
Differential Level
Survey Rebar & Cap
Lath, Survey

Stakes

T-Post and Flags
Survey Watercraft

5375/day
5100/ day
$250/day
5400/ day
S600/day
$200/ day
5150/ day
57 /each
$70/bundle
$30/bundle
$15/each
$150/day

PERSONNEL HOURLY FEE
Technician 4 5103
Technician 5 5109
Technician 6 5115
Technician 7 S124
Technician 8 $133
CADD Operator 1 588
CADD Operator 2 $93
CADD Operator 3 5103
CADD Operator 4 5109
CADD Operator 5 5115
CADD Operator 6 S121
CADD Operator 7 $129
CADD Operator 8 5139
Expert Witness Two times standard billing rate
ENVIRONMENTAL FEE
Organic Vapor, O2/LEL Meter $40/day
Water Level/Interface Probe $55/day
Disposable Bailer $15/each
Water Quality - Three-Parametef Meter 550/ day
Water Quality - Five-Paramotor Motor $105/day
High-Capacity In-Line Filter $25/oach
Disposable No-Purge Sampler - Large $50/0ach
Disposable No-Purge Sampler - Small $35/each
Disposable No-Purge Sampler - Custom $75/each
Disposable Soil Scoops $5/each
Disposable Coveralls $20/oach
Transducer/Data Logger $55/day or $220/weck
Flow Meter $140/day or $500/week
Photoionization Detector $95/day
Phase | ESA Software $250/report
EXPENSES FEE
Subcontractors Cost + 15%
Supplies/Material Purchased for Client Cost + 15%
Miscellaneous Reimbursable Expense Cost + 15%

Vehicle Mileage $1/mile (525/day min.)

This schedule of charges shall be in effect from January 1 through December 31, 2026. These rates are subject to an
annual adjustment to be determined by WWC Engineering and shall become its prevailing rates for the ensuing year.
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This is EXHIBIT G, consisting of [1] page, referred
to in and part of the Agreement between Owner
and Engineer for Professional Services dated
[January 9, 2026].

Insurance

Paragraph 6.05 of the Agreement is supplemented to include the following agreement of the parties:
G6.05 Insurance

A. The limits of liability for the insurance required by Paragraph 6.05.A and 6.05.B of the
Agreement are as follows:

1. By Engineer:
a.  Workers’ Compensation: Statutory

b. Employer’s Liability --

1) Bodily injury, each accident: $1,000,000
2) Bodily injury by disease, each employee: $1,000,000
3) Bodily injury/disease, aggregate: $2,000,000

c. General Liability --

1) Each Occurrence (Bodily Injury and Property Damage): $1,000,000
2) General Aggregate: $2,000,000

d. Excess or Umbrella Liability --

1) Per Occurrence: $2,000,000
2) General Aggregate: $4,000,000

e. Automobile Liability --Combined Single Limit (Bodily Injury and Property Damage):

$1,000,000

f.  Professional Liability (Errors Omissions) —
1) Each Claim Made $1,000,000
2) Annual Aggregate $2,000,000

2. The Owner shall be listed on Engineer’'s general liability policy as provided in
Paragraph 6.05.A.
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration of a Jail Services Contract for Gillette Municipal Adult Prisoners and Juvenile
Detainees Between Campbell County and the City of Gillette.

SUGGESTED ACTION:

I move for approval of the Jail Services Contract for Gillette Municipal Adult Prisoners and Juvenile
Detainees Between Campbell County and the City of Gillette.

CASE BACKGROUND:

This jail services contract is an updated, amended, and restated contract that revises a 2012 jails
services agreement.

The main change is an increase from $125.00 per day for housing certain detainees to $150.00 per
day. The agreement also includes language incorporating statutory references for medical care to be
provided prisoners.

A copy of both the new version and old version of the contract is included for comparison.
STAFF REFERENCE:
Sean Brown, City Attorney

ATTACHMENTS:
GPD CCSO Jail Services Contract 2026 (New)
GPD CCSO Jail Services Contract 2012 (Old)
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3876361/GPD_CCSO_Jail_Services_Contract__partially_signed_.pdf
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JAIL SERVICES CONTRACT FOR GILLETTE MUNICIPAL ADULT PRISONERS
AND JUVENILE DETAINEES
BETWEEN CAMPBELL COUNTY AND THE CITY OF GILLETTE

Parties. This Contract is made and entered into by and between the Campbell County
Commissioners, hereinafter referred to as “County,” located at 500 South Gillette Avenue,
Gillette, Wyoming 82716, and the City of Gillette, by and through the Gillette City Council,
hereinafter referred to as “City,” located at 201 East 5' Street, Gillette, Wyoming 82716.

Purpose. County is in possession of and funds an adult jail with a co-located juvenile
detention facility administered by Campbelt County Sheriff’s Office in and for Campbell
County, Wyoming, and located at 600 West Boxelder Road, Gillette, Wyoming 82718. City
maintains a police department which, from time to time, has the need of said jail facilities for
the administration of its law enforcement duties. The purpose of this Contract is to outline
the terms whereby City may incarcerate its municipal adult prisoners and juvenile detainees

in County’s jail facilities.

Term. This Contract is effective when all parties have executed it, and all required approvals
have been granted. The term of the Contract is from January 1, 2026, through June 30,2027,

and shall renew for successive terms of one (1) year unless terminated or renegotiated.

Payment

4.1  Fees. Upon presentation of an invoice, City shall pay County one hundred and fifty
dollars ($150) per day, and any additional medical costs as outlined hereinafter, for
each municipal adult prisoner and juvenile detainee incarcerated in County’s

facilities.

42  Exceptions. County shall not charge City for the following:

1. City adult prisoners or juvenile detainees held in County’s jail facilities prior

to arraignment on state criminal charges.

2. City juvenile detainees held for the purpose of juvenile proceedings filed in

juvenile court.

43  Billing. City will be billed monthly by County, through the Campbell County
Sheriff's Office jail billing system, with an accurate accounting of all monthly
charges, including the listing of those prisoners held during the monthly billing
period. Upon receipt of an invoice, City shall make payment within forty-five (45)
days to Campbell County Sheriff’s Office, which will then disperse the funds to the

appropriate County authorities.
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Responsibilities

5.1

5:2

5.3

54

55

Scope of Services. County, by and through Campbell County Sheriff, will provide
City with jail services for the incarceration of adult prisoners and juvenile detainees.
County will exercise due care in the handling and incarceration of all City adult
prisoners and juvenile detainees in the same manner as it handles and incarcerates
adult prisoners and juvenile detainees from Campbell County. County will strive to
maintain its detention facilities and operations to a standard that meets or exceeds
current minimums for federal prisoners and state guidelines.

Cooperation. Parties agree to abide by mutually acceptable procedures regarding
processes to be used in booking arrestees, responsibilities of each agency in prisoner
handling and care, records information, exchange, and related operational functions.

Medical Clearances. County, by and through any member of the Campbell County
Sheriff's Office, may refuse to accept any adult prisoner or juvenile detainee from
City if, in the opinion of any member of the Campbell County Sheriff’s Office, the
adult prisoner or juvenile detainee is medically unfit to be detained in County’s
facilities without immediate medical attention. In that case, it shall be the City’s sole
responsibility to provide necessary medical care and clearance prior to acceptance of
the adult prisoner or juvenile detainee by County into County’s facilities.

Book-in Services. County will provide book-in services for City using State/FBI
fingerprint cards with City’s federal/state identifying number for all prisoners
arrested by City’s agency, unless exempted by statute.

City will note within the applicable space on the standard state/federal fingerprint
card that a copy of the information thereon shall be sent to Campbell County Sheriff's
Office. The purpose of this information shall be for the health and safety of all City
adult prisoners and juvenile detainees incarcerated in County’s facilities regardless of
the offense and to allow for the identification of City adult prisoners and juvenile
detainees in an emergency.

Health Care. County will furnish City adult prisoners and juvenile detainees with
the same medical resources as Campbell County adult prisoners and juvenile
detainees, pursuant to a health services agreement which County has with a licensed
local physician. The responsibility for payment of medical care and related costs for
prisoners housed under this Contract shall be determined in accordance with W.S. §
18-6-303, unless expressly outlined elsewhere in this Contract.

City will be responsible for and invoiced for routine medical services for municipal
adult prisoners and juvenile detainees as follows:

Jail Services Contract
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5.6

57

Physical Exam $183.00

Physical Labs $66.00

STD Screen $14.00

Sick call $102.00 per visit
Prescription medication Actual cost

Transport Fee $20.00 per appointment

Prisoners are screened by nursing staff within 24 hours of admittance to the
Detention Center and generally receive a physical exam, including physical labs and
an STD screen, from a provider within two weeks of admittance.

Unless otherwise provided by W.S. 18-6-303(c) or (d), City will be responsible for
any extraordinary or emergency medical costs incurred by municipal adult prisoners
and juvenile detainees, provided if at all reasonably practicable, County will give
City notice prior to incurring any extraordinary or emergency medical costs.
Extraordinary or emergency medical costs include, but are not limited to, surgeries,
treatment of broken bones, major dental care, and any medical or dental service that
requires the inmate to leave the detention facility, as well as any transport and
guarding fees outside of Campbell County Detention Center. City will have the
option of either releasing the municipal adult prisoner or juvenile detainee or
authorizing the additional medical services at City’s expense. In any case in which
City’s Administration cannot be reached, County will follow established guidelines
for medical care.

Bed Shortages. Should County’s jail facilities experience housing difficulties due to
overcrowding, City’s municipal adult prisoners and juvenile detainees may be

released or refused after consultation with a Municipal Court Judge. As practicable,

County shall provide City reasonable notice prior to any prisoner release. If prior
notice is not practicable, County shall provide City with notice of release within
twenty-four (24) hours of release.

Juveniles. Except as directed by the Campbell County Attorney’s Office, County
will not accept juvenile offenders who are commonly referred to or classified as
“status offenders,” when the violation alleged is a violation of a City municipal
ordinance.

General Provisions

A.

Amendments. Any changes, modifications, revisions, or amendments to this
Contract which are mutually agreed upon by the parties to this Contract shall be
incorporated by written instrument, executed, and signed by all parties to this
Contract.

Jail Services Contract
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Applicable Law/Venue. The construction, interpretation, and enforcement of this
Contract shall be governed by the laws of the State of Wyoming. The Courts of the
State of Wyoming shall have jurisdiction over this Contract and the parties, and the
venue shall be the Sixth Judicial District, Campbell County, Wyoming.

Assignment/Contract Not Used as Collateral. Neither party shall assign or
otherwise transfer any of the rights or delegate any of the duties set forth in this
Contract without the prior written consent of the other party. Parties shall not use this
Contract, or any portion thereof, for collateral for any financial obligation, without
prior written permission of the other party.

Availability of funds. Each payment obligation of either party is conditioned upon
the availability of government funds which are appropriated or allocated for the
payment of this obligation. If funds are not allocated and available for the
continuance of the services performed by either party, the Contract may be
terminated by either party at the end of the period for which the funds are available.
Each party shall notify the other party at the earliest possible time of the services
which will or may be affected by a shortage of funds. No penalty shall accrue to
either party in the event this provision is exercised, and neither party shall be
obligated or liable for any future payments due or for any damages as a result of
termination under this section. This provision shall not be construed to permit either
party to terminate this Contract to acquire similar services from another party.

Entirety of Contract. This Contract, consisting of six (6) pages, represents the entire
and integrated Contract between the parties and supersedes all prior negotiations,
representations, and agreements, whether written or oral.

Force Majeure. Neither party shall be liable for failure to perform under this
Contract if such failure to perform arises out of causes beyond the control and
without the fault or negligence of the nonperforming party. Such causes may include,
but are not limited to, acts of God or public enemy, fires, floods, epidemics,
quarantine restrictions, freight embargoes, and unusually severe weather. This
provision shall become effective only if the party failing to perform immediately
notifies the other party of the extent and nature of the problem, limits delay in
performance to that required by the event and takes all reasonable steps to minimize
delays. This provision shall not be effective unless the failure to perform is beyond
the control and without the fault or negligence of the nonperforming party.

Governmental Immunity. Neither party waives governmental immunity by entering

into this Contract and specifically retains all immunities and defenses available

pursuant to Wyoming Statutes § 1-39-104(a) and all other applicable law.

Designations of venue, choice of law, enforcement actions, and similar provisions

should not be construed as a waiver of governmental immunity. The parties agree
Jail Services Contract
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that any ambiguity in this Contract shall not be strictly construed, either against or
for either party, except that any ambiguity as to governmental immunity shall be
construed in favor of governmental immunity.

Indemnification. Each party to this Contract shall assume the risk of any liability
arising from its own conduct. Neither party agrees to insure, defend, or indemnify the
other.

Independent Contractor. The parties intend that an independent contractor
relationship will be created by this Contract. No agent, employee, servant, or
representative of City will be deemed to be an employee, agent, servant, or
representative of County, or vice versa, for any purpose.

Notices. All notices arising out of, or from, the provisions of this Contract shall be in
writing and given to the parties at the address provided under this Contract, either by
regular mail, e-mail, or delivery in person.

Severability. Should any portion of this Contract be judicially determined to be
illegal or unenforceable, the remainder of the Contract shall continue in full force and
effect, and either party may renegotiate the terms affected by the severance.

Termination of Contract. This Contract may be terminated, without cause, by either
party upon sixty (60) days written notice. This Contract may be terminated
immediately for cause if either party fails to perform in accordance with the terms of
this Contract.

Third-Party Beneficiary Rights. The parties do not intend to create in any other
individual or entity the status of third-party beneficiary, and this Contract shall not be
construed so as to create such status. The rights, duties, and obligations contained in
this Contract shall operate only between the parties to this Contract and shall inure
solely to the benefit of the parties to this Contract. The provisions of this Contract are
intended only to assist the parties in determining and performing their obligations
under this Contract.

Titles Not Controlling. Titles of paragraphs are for reference only and shall not be
used to construe the language in this Contract.

Waiver. The waiver of any breach of any term or condition in this Contract shall not
be deemed a waiver of any prior or subsequent breach. Failure to object to a breach
shall not constitute a waiver.
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7. Signatures. The parties to this Contract, either personally or through their duly authorized
representatives, have executed this Contract on the dates set out below, and certify that they
have read, understood, and agreed to the terms and conditions of this Contract. The effective
date of this Contract is the date of the signature last affixed to this page.

CAMPBELL COUNTY CITY OF GILLETTE:

COMMISSIONERS:

% [[e2 ,//@aé;év
reery, Chairperson Shay Lundvdll, Mayor
Jordoun

Date Date

(SEAL) (SEAL)

ATTEST: ATTEST:

M%VM Chief Deputy Uari

Qo(o'\n \ou

ek_Te-, County Clerk 7/ Alicia Allen, City Clerk

APPROVED AS TO FORM:

Scotf Matheny, County Sheriff Chuck Deaton, Police Chief

@/30/25

Date

pring Sendele; T-€gal Advisor

rAze /7 =

Date

Sean Brown, City Attorney

Date

4 Date
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7. Signatures. The parties to this Contract, either personally or through their duly
authorized representatives. have executed this Contract on the dates set out below. and
certify that they have read, understood, and agreed to the terms and conditions of this
Contract. The effective date of this Contract is the date of the signature last affixed to
this page.

CAMPBELL COUNTY CITY OF GILLETTE:

COMMISSIONERS:

mimcrson
Ao

Shay'Lundvall, Mayor

Date
(SEAL)

ATTEST:

pin Vou\
APPROVED AS TO FORM:

Scott Matheny, County Sheriff

Date

_Spring Sendele, Legal Advisor

Date

Date
(SEAL)

ATTEST:

Alicia Allen, City Clerk

Q/,Q%‘

Chuck Deaton, Police Chief

[~/7-26

Date

/C/"/ L'V'/‘
§§§%rown. City Attomey

|11/ 2 (o

Date
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JAIL SERVICES CONTRACT FOR CITY OF GILLETTE MUNICIPAL PRISONERSAND
JUVENILE DETAINEES

THIS AGREEMENT is made and entered into on this _J day of July, 20 _; , by and
between the Campbell County Commissioners, hereinafter referred to as "PROVIDER", and the City
of Gillette, by and through the City Council, hereinafter referred to as "USER".

WHEREAS, PROVIDER is in possession of a County Adult Jail with a co-located Juvenile
Detention facility administered by the Sheriff's Office in and for Campbell County, Wyoming, and
located at 600 West Boxelder, Gillette, Wyoming 82716; and

WHEREAS, USER is aware that said facilities. are funded and administered by Campbell
County; and

WHEREAS, the City of Gillette maintains a Police Department which, from time to time, has
need of said facilities for the administration of their law enforcement duties; and

WHEREAS, USER and PROVIDER have reached satisfactory terms, whereby USER may
incarcerate its City prisoners and juvenile detainees in PROVIDER'S County facilities on the terms
and conditions herein noted:

NOW, THEREFORE, USER and PROVIDER do hereby enter into the following Jail
- Services Contract, which the parties agree shall be binding upon them, beginning July 1, 2012 and
ending June 30, 2013. Further, unless terminated, this agreement, this agreement shall be renewed
automatically for successive terms of one year.

1. USER agrees to pay PROVIDER the sum of One Hundred Twenty Five dollars ($125.00)
per day for each City prisoner and juvenile detainee, incarcerated in the county facilities that is either
fed a meal or assigned a jail cell. For those prisoners or juvenile detainees who are booked into the
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facility and released prior to either of those events, the fee shall be Fifty dollars ($50.00). City
prisoners and juvenile detainees, pending disposition of municipal charges or who are serving
sentences for City ordinance or contempt of court violations shall be charged at the same rate.

2. PROVIDER agrees that there will be no charge for prisoners and juvenile detainees held
in the jail facility prior to arraignment on state criminal charges.

3. PROVIDER agrees that there will be no charge for juvenile detainees held for the purpose
of juvenile proceedings filed in juvenile court. PROVIDER will not accept juvenile offenders who
are commonly referred to or classified as "status offenders", when the violation alleged is a violation
of a municipal ordinance.

4. PROVIDER agrees that there will be no charge for City prisoners or juvenile detainees
who are held for extradition or requisition at the request of other law enforcement agencies
throughout the State of Wyoming or any State of the United States.

5. PROVIDER agrees to provide book-in services for the USER using State/FBI fingerprint
cards with the USER'S Federal-State identifying number for all prisoners arrested by USER's agency.

6. The parties agree to abide by mutually acceptable published procedures regarding
processes to be used in booking arrestees, responsibilities of each agency in prisoner handling and
care, records information, exchange, and related operational functions.

7. The USER and PROVIDER shall each designate a specific individual and alternate(s) to
make or receive requests and to confer upon matters concerning the delivery of jail services to the
City.

8. PROVIDER agrees that all City prisoners and juvenile detainees shall be furnished the
same medical resources as County prisoners and juvenile detainees. Pursuant to a health services
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agreement which the County has with a licensed local physician, City prisoners and juvenile
detainees will be furnished basic medical services, at no additional charge, at established times and
hours while incarcerated in PROVIDER'S facility. However, the parties agree that if any City
prisoner or juvenile detainee requires catastrophic medical attention which goes above and beyond
that which is accorded under PROVIDER'S health services agreement or basic health, dental or
vision care, then the City shall be notified and shall have the option of either releasing the
prisoner/juvenile or authorizing the additional medical services at the USER’s expense. Inany case
in which the USER'S contact person cannot be reached, the PROVIDER will follow established
guidelines for medical care. In all cases in which the City releases a prisoner/juvenile pursuant to the
terms of this section, the City shall hold the County harmless and indemnify it from any claim,
including its reasonable attorney fees by or on behalf of the prisoner/juvenile arising out of his
release. Provided, however, that the PROVIDER shall be responsible for and shall save the City
harmless from any injury or illness or other occurrence caused by PROVIDER.

9. PROVIDER agrees that it will strive to maintain its detention facilities and operations to a
standard that meets or exceeds current minimums for Federal prisoners and state guidelines.

10. PROVIDER agrees to exercise due care in the handling and incarceration of all City
prisoners and juvenile detainees. However, PROVIDER, by and through any member of the
Campbell County Sheriff's Office, may refuse to accept any City prisoner or juvenile if, in the
opinion of PROVIDER, the prisoner or juvenile is medically unfit to be detained in PROVIDER'S
facility without immediate medical attention. In that case, it shall be the USER'S sole responsibility

to provide necessary medical care prior to acceptance of any prisoner/juvenile by the PROVIDER.
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11. The parties agree that should the County facility experience housing difficulties due to
overcrowding, municipal prisoners or juvenile may be released or refused after consultation with a
Municipal Court Judge.

12. The parties agree that the per diem rate in paragraph one shall be subject to renegotiation
upon the expiration of this agreement. However, this Agreement may be extended by written
agreement of the parties with or without such renegotiation.

13. The parties agree that USER will note within the applicable space on the standard
State/Federal Fingerprint Card that a copy of the information thereon shall be sent to the Campbell
County Sheriff's Office. The parties agree that the purpose of this information shall be for the health
and safety of all City prisoners and juvenile detainees incarcerated in PROVIDER'S facility
regardless of the offense to allow for identification of City prisoners and juvenile detainees in an
emergency situation.

14. USER shall be billed on a monthly basis by PROVIDER, through the Campbell County
Sheriff's Office jail billing system, with an accurate accounting of all monthly charges, including the
listing of those prisoners held during the monthly billing period. Upon receipt of billing, USER
agrees to promptly submit same to proper City of Gillette authorities, so that payment may be made.

15. The parties agree that all monies remitted by USER to PROVIDER shall be sent directly
to the Sheriff in and for Campbell County, Wyoming, who will then disperse the funds to the

appropriate Campbell County authorities.
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16. This agreement represents the full and complete understanding of the parties hereto,

and shall not be modified by parole agreement.

DATED this 8 dayof . JlLune 2010,

CAMPBELL COUNTY COMMISSIONERS:

Mic 7 Shéber, Chairperson

(SEAL)

ATTEST:

CAR m}dlumd ub

Susan Saunders, Campbell County Clerk

ATTEST:

%/M// 7{/,/ CM// 7?4

Kaﬂene Abelseth City Clerk

APPROVED AS TO FORM:

Chatlene Edwards Charles W. Anderson

Deputy County Attorney City Attorney 1_,,;/ 2
& - s

Sherlff Wlﬁlam H. Pownall Chlef Jim Hloucal
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration of a Resolution Approving and Authorizing the Resubdivision of Lot 3, Block 2 of
West Valley Subdivision to be known as Lots 3A and 3B, Block 2 of West Valley Subdivision; to the City
of Gillette, Wyoming, Subject to all Planning Requirements. (Planning Commission Vote: 4/0)

SUGGESTED ACTION:

I move to Approve a Resolution Approving and Authorizing the Resubdivision of Lot 3, Block 2 of West
Valley Subdivision to be known as Lots 3A and 3B, Block 2 of West Valley Subdivision; to the City of
Gillette, Wyoming, Subject to all Planning Requirements.

APPLICANT/OWNER:

Troy McKeown, Owner

AGENT:

Cevin Imus, Land Surveying Incorporated, Agent
CASE BACKGROUND:

The applicant proposes to subdivide an existing 2.58-acre parcel at 1501 W 2nd Street into two lots
through an existing building, thus creating a condominium. The northern proposed Lot 3A, Block 2 will
be 2.04 acres and the southern proposed Lot 3B, Block 2 will be 0.54 acres. Each lot will have one
existing structure on it that has a shared wall.

The property located at 1501 W 2nd Street is currently zoned C-1, General Commercial District. In
accordance with the C-1 zoning district standards, the minimum lot width is 50 feet, which both
proposed lots meet.

Pursuant to the City of Gillette Subdivision Regulations for commercially/industrially zoned properties,
installation of water and sanitary sewer services to each lot is not required at the time of platting and
can be done at the time of development. As there is an existing structure that straddles the proposed
property line, both lots do currently have city utilities (water, sewer, and electrical). Electrical service
for Lot 3B is on the back of the building that is on Lot 3A. Water service for both lots is accessed in the
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back of the building on Lot 3A. Staff has recommended that an agreement be drawn up between the
property owners for utility access. Any service upgrades or improvements are the responsibility of the
developer. Furthermore, as it is a condominium plat and there is a shared wall, the Fire Department
has reviewed the plat and does not have any concerns at this time.

There are no Private Easements required.

No Tenant Conversion Letters were done as both interested parties participated in the replatting
process.

There are no Condominium Declarations required as there is no shared common space.

This case was approved by the Planning Commission during their January 27, 2026, meeting with a
vote of 4/0.

CASE REQUIREMENTS:

1. All comments from the staff review process shall be addressed.
2. A Utility Access Agreement between the two property owners be submitted prior to filing.

STAFF REFERENCE:
MAP - Ry Muzzarelli, P.E., Development Services Director

ATTACHMENTS:

Condominium Plat

Condominium Regulations

Planning Requiremets

Vicinity Map

Resolution

Planning Commission Minutes January 27, 2026
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879342/25-195A_REVISED_MP_20251215_v3__2_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879343/Condominium_Regulations.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879344/Planning_Requiremets.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879345/Vicinity_Map.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879346/Resolution.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879395/012726_Minutes.pdf
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DATE OF PLAT OR MAP: DECEMBER, 2025 (CEVIN C. IMUS) DATE: 12115/2025 1-307-682-1661 www.Isi-ine.us LS
FILE: 25-195A_MP [ S

233
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CITY OF GILLETTE, WYOMING
ORDINANCE NO. 1206

AN ORDINANCE ESTABLISHING PROCEDURES, RULES, REGULATIONS, AND STANDARDS FOR THE PLATTING OF
CONDOMINIUMS IN THE CITY OF GILLETTE, WYOMING, SETTING FORTH PENALTIES FOR THE VIOLATION OF THESE
PROVISIONS AS PROVIDED IN THE STATUTES OF THE STATE OF WYOMING.

Be it ordained by the City Council of the City of Gillette, Wyoming, that the following regulations be enacted:

SECTION 1. AUTHORITY

This Ordinance is adopted pursuant to and in accordance with the authority vested in the City Council of the City of
Gillette, by the statutes of the State of Wyoming.

SECTION 2. SHORT TITLE

This Ordinance shall be known, cited and referred to as the Condominium Platting Regulations of the City of Gillette,
Wyoming.

SECTION 3. PURPOSE

These regulations have been promulgated and adopted with the following purposes in mind:

a. To protect and provide for the public health, safety, and general welfare of present and future residents of the
City of Gillette, Wyoming.

Condominium Regulations
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oeStablish adequate and accurate records of condominium lands and buildings.

c. To provide for the harmonious development of the City of Gillette and to insure that the development is in
accord with a duly-adopted Comprehensive Plan.

d. To encourage the innovative use of land.

e. To protect the character and value of condominium lands and buildings throughout the City of Gillette.

SECTION 4. APPLICATION AND EXEMPTIONS

a. Application

1. These regulations shall apply to all of the lands within the boundaries of the City of Gillette, Wyoming, as
they shall from time to time be amended.

2. Every owner or proprietor of any tract or parcel of land who shall hereafter construct a condominium, or
convert land and improvements to condominium status, shall submit a condominium plat or plats in
accordance with these regulations. No person shall commence the physical layout or construction on the
ground of a condominium without first obtaining the approval of the City Council in the form of an approved
condominium plat.

3. These regulations shall apply to any land and improvements where portions of which are designated for
separate ownership and the remainder of which is designated for common ownership by the owners of
these portions.

4. A condominium proposal consisting of a land subdivision may comply with the Minor Plat requirements of
the Subdivision Regulations and may submit his Condominium Plat and Minor Plat concurrently for Planning
Commission consideration.

b. Exemptions
1. These regulations shall not apply to:

a. A condominium development which existed prior to the effective date of these regulations, unless the
number of condominium units is increased within an existing development.

b. Any land subdivisions consisting solely of existing or new townhouse and rowhouse developments.
c. A condominium development consisting solely of mobile homes.

SECTION 5. ADMINISTRATION AND ENFORCEMENT

a. Administration

1. These regulations shall be administered by the City of Gillette Department of Community Development.

2. All plats submitted to the City Council of the City of Gillette shall first have been examined by the
Department of Community Development and the Planning Commission in accordance with the procedures
established by these regulations. As a part of their examination, the Department and the whether or not the
plat, as proposed, will contribute to the orderly growth and development of the City. The Department of
Community Development shall receive all materials required to be submitted by these regulations.
Condominium plats, supporting materials, and the Department's recommendations thereon shall be
reviewed and evaluated by the Planning Commission. After concluding its examination, the Planning
Commission shall notify the developer of its decision in writing, and communicate its findings and
recommendations to the City Council in writing. The actions of the Department, the Commission and the
Council shall be governed by the procedures and schedules hereinafter set forth.

b. Appeals. Any developer of a condominium plat aggrieved by the action of the Planning Commission or the
administrative staff of the City of Gillette in their administration of these regulations may request a hearing
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G
: ore the City Council. The request shall be in writing and shall be submitted within thirty (30) days of the action

or decision appealed from, and shall state the specific relief which the developer seeks. Within thirty (30) days of
the receipt of such a request, the City Council shall hold a hearing to determine the proper disposition of the
matter. At the hearing, the Council shall consider not only the developer's appeal, but also the written or verbal
comments of the Commission, agency or person appealed from. The Council shall either reaffirm or modify the
decision of the Commission, agency or person and note the decision in the record of its hearing. The developer
may then proceed with his condominium plat, based upon the decision of the Council. This decision shall be
binding upon all agencies and administrative personnel of the City of Gillette.

c. Variances

1. When it can be shown that in the case of a particular condominium plat, strict compliance with the
provisions of these regulations would cause undue hardship, the City Council may authorize a variance to
these requirements. The granting of any variance shall be based upon findings by the Council that:

The developer is proceeding in good faith.

b. There are unusual topographical or other special circumstances associated with the property which are
not the result of any action of the developer and which prohibit the use of the property in a manner
similar to the use of adjacent or nearby properties.

c. The variance is necessary for reasonable development of the property in question and will alleviate a
clearly demonstrable hardship.

d. The variance will not nullify the intent or purpose of these regulations.

Any variance granted shall constitute the minimum adjustment necessary to alleviate the hardship.

A request for a variance may be submitted only after the Planning Commission has formally reviewed the
Condominium Plat and has either (1) recommended disapproval because the Plat does not conform to these
regulations, or (2) conditionally approved the Plat specifying those amendments which must appear on the
Plat in order for it to be approved. The developer may then seek relief from the specific provisions of these
regulations with which he cannot comply.

4. All requests for variances shall be submitted in writing to the Planning Commission. After the Commission
makes its comments and recommendations on the variance, then the request would be forwarded to the
Council for a decision. In granting a variance, the Council may impose such conditions as will insure
substantial compliance with the objectives and standards of these regulations. The findings and action on
each variance and any conditions imposed shall be recorded in the minutes of the Council and a copy
thereof provided to the Department of Community Development.

d. A certificate of occupancy shall not be issued for any condominium until the plat is approved by the City and
recorded in the office of the County Clerk.

e. Penalties. Any person who violates any provision of these regulations and any person who, as an agent for the
developer, offers for sale any condominium unit without first complying with the provisions of these regulations
shall upon conviction be fined and/or be imprisoned as provided for by the laws of the State of Wyoming. Each
day of violation constitutes a new offense.

f.  Administrative Liability. The City shall hold harmless the Department of Community Development, other city
agencies and officials, and their official agents and representatives, when acting in good faith and without malice,
from all personal liability for any damage that may accrue to any person or property as a result of any act
required by these regulations, or for the omission of any act on the part of the Department, agency or official or
their authorized agents in the discharge of their duties hereunder. Any suit brought against the City or the City
Administration because of any such act or omission in the carrying out of the provisions of these regulations shall
be defended by the City's legal department through final determination of such proceedings.
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a. Pre-Application
1.

Prior to the submission of a Condominium Plat, as required by these regulations, the developer shall contact
the Director of the Department of Community Development, the City Engineer and any other administrative
personnel or public or private agencies to determine:

a. Procedures and requirements for filing the Condominium Plat or Plats.

b. Availability of public water and sewer and requirements when public systems are not readily available,
in the case of new condominium construction.

Zoning requirements on the property.

d. Requirements of the duly-adopted Comprehensive Plan.

e. The location and extent of any floodplains as shown by maps in the office of the City Engineer, in the
case of new condominium construction.

f.  Soil types and problems on the property as shown on available soil survey maps prepared by the Soil
Conservation Service, in the case of new condominium construction.

As part of this contact, the developer may discuss with the Department of Planning and Development or any
other appropriate agency his tentative condominium proposal.

The developer may request that the Planning Commission review and comment on a Sketch Plat prior to his
preparation of a Condominium Plat. The Planning Commission shall make such a review and make their
comments known to the developer in writing within five (5) days from the date of the review.

The purpose of this pre-application procedure is to determine any problems with the proposed
condominium development before expenses are incurred in the preparation of a Condominium Plat. No
official action is required of the Department of Planning and Development or other agencies other than to
offer appropriate comments on the proposal.

b. Condominium Plat

1.

Condominium Regulations

Condominium Plats shall be submitted in twelve (12) blue- line or blackline copies and a linen or mylar copy
drawn in black, water-proof, India ink to the Department of Community Development. The Condominium
Plat shall consist of a drawing or drawings at a scale which accurately depicts all existing conditions and
information required, and accompanying material as prescribed by these regulations.

The Condominium Plat drawings shall be presented on a sheet or sheets twenty-four (24) inches wide by
thirty-six (36) inches long within which are borders that are one and one-half (1%) inches on the left side and
one- half (%) inch on the remaining sides. Where necessary, the Condominium Plat may be on more than
one (1) sheet, provided that each sheet is numbered and the total number of sheets comprising the Plat
shall be stated on each sheet (for example: Sheet 2 of 4). The face of the drawing or drawings shall contain
the following information:

a. The name of the Condominium at the top of the sheet. The name shall not duplicate or too closely
resemble the name of any condominium or subdivision previously developed in the City.

b. Date of preparation, scale and north arrow. The top of each sheet shall represent north wherever
possible.

c. A vicinity map drawn at a scale of 1"=1000"' or 1"=2000', showing the location of the proposed
condominium in the City.

d. Alegal description of the property.

e. A description of all monuments, both found and set, which mark the boundary of the property, and a
description of all control monuments used in the survey.
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Identification of all common areas.
g. Horizontal unit boundaries with bearings and distances.

h. The location and dimension of horizontal and vertical building sections, existing and proposed, in
sufficient detail to legally describe air spaces.

i.  Units logically and consecutively numbered.

j- The location and dimension of existing and proposed improvements, including decks, walkways and
other accessory structures.

k. Names of adjoining streets.

I.  The location and dimension of all easements of record.

m. A notarized certificate by all parties having any titled interest in or lien upon the land and
improvements, consenting to the recording of the Plat. The certificate shall read:

Know all men by these presents that the undersigned (official name of the developer), being the owner, proprietor, or
parties of interest in the land shown on this plat, do hereby certify:

That the foregoing plat designed as (name of condominium), is located in (Section, Township, Range, City, County, State)
and is more particularly described as follows:

(Insert full legal description of property)

and contains an area of acres, more or less, and

That this condominium development, as it is described and as it appears on this plat, is made with the free consent and
in accordance with the desires of the undersigned owner(s) and proprietor(s), and that this is a correct plat of the
condominium development as it is divided into common areas, units, and easements.

Executed this day of ,A.D., 20 , by:

(Designation of interest: owner, mortgagee, etc.)

STATE OF WYOMING )
)ss.

County of Campbell )

The foregoing instrument was acknowledged before me by , this day of , 20
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Witness my hand and official seal.

Notary Public

My Commission Expires:

n. Certificate of a registered land surveyor as follows:

l, do hereby certify that | am a registered land surveyor, licensed under the
laws of the State of Wyoming, that this plat is a true, correct, and complete plat of (Condominium Name) as laid out,
platted, and shown hereon, that such plat was made from an accurate survey of said property and improvements by me
and under my supervision and correctly shows the location and dimensions of the units, common areas, and easements
of said condominium as the same are staked upon the ground in compliance with City of Gillette regulations governing
the platting of condominiums.

Registered Land Surveyor

No.

o. Certificate of review of the City Engineer as follows:

Data on this plat reviewed this day of ,20 , by the City Engineer of Gillette, Wyoming.

City Engineer

p. Certificate of approval by the City of Gillette Planning Commission as follows:

This plat approved by the City of Gillette Planning Commission this day of ,20

Chairman
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Secretary

g. Certificate of approval by the City Council of the City of Gillette as follows:

Approved by the City Council of the City of Gillette, Wyoming, day of , 20
Mayor
City Clerk

r.  Certificate for recording by the County Clerk and Recorder as follows:

This plat was filed for record in the Office of the Clerk and Recorder at day of , 20

County Clerk

3. The following supporting materials shall be submitted with the Condominium Plat:
a. A completed Condominium Plat checklist on standard forms provided.
b. A completed Condominium Plat application on forms provided.

c. Inthe case of condominium conversions, the developer shall submit copies of letters to the tenants of
the building notifying them of the proposed conversion.

d. The names and mailing address of all property owners within one-hundred (100) feet (excluding public
right-of-ways) of the exterior boundaries of the condominium property.

e. A draft of proposed private easement descriptions for utilities serving the condominium development.
f. A draft of the proposed condominium declaration be submitted for Commission review and comment,
but not for any formal approval.

4. The Condominium Plat and all required supporting materials must be submitted to the Department of
Community Development at least two (2) weeks prior to Planning Commission consideration. Within three
(3) days, copies of the Plat will be transmitted to appropriate agencies and officials for their review and
comment. At a minimum, copies of the Plat shall be referred to:

a. The City Engineer
b. The City Building Inspector
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€. The City Electrical Engineer
d. Any utility or special district
e. Hospital Board*

f.  City Parks Board

g. Fire Department

h. The School District*

*Referred to only in the case of new construction.

5. Agencies receiving referral copies of the Condominium Plat should return written comments on the Plat to
the Department of Community Development within five (5) working days after receipt of the Plat.

6. Upon receipt of all agency comments, or at the end of the five (5) day period, the Department of Community
Development will summarize the agency comments, add written comments and recommendations from the
Department itself, and present the material and recommendations to the Planning Commission for its
consideration.

7. At least seven (7) days prior to the date of the Planning Commission meeting at which the Plat is to be
considered, the Department of Community Development shall, from information provided by the developer
as a part of his Condominium Plat submittal, notify property owners within one- hundred (100) feet
(excluding public right-of-ways) of the exterior boundaries of the proposed condominium of the time, date
and place of the meeting.

8. The developer and all other interested or affected parties shall be allowed to offer comments on the
Condominium Plat at the Planning Commission meeting. After due deliberation, the Planning Commission
shall either approve or disapprove the Condominium Plat and so notify the developer in writing within ten
(10) days after the date of the meeting at which final action was taken. The Planning Commission may attach
conditions to its approval. If the Plat is disapproved, the Planning Commission shall specify conditions under
which the Plat may gain approval.

9. If the developer contends that conditions of approval attached by the Planning Commission are of such a
nature as to make development of his land impractical, or if the developer contends that disapproval of his
Condominium Plat by the Planning Commission was a wrongful decision, he may, in writing, request a
hearing before the City Council and proceed according to the provisions of Section 5. b. of these regulations.

10. Within a reasonable time after receiving the recommendations of the Planning Commission along with the
Condominium Plat and accompanying materials, the City Council shall either approve the Plat or disapprove
the Plat and notify the developer of the conditions to be met to gain approval.

11. Upon approval by the City Council of the Condominium Plat the developer shall be notified to submit
payment for the recording fee to the Department of Community Development and the Department shall
transmit the developer’s recording fee and the duly-approved and executed Condominium Plat to the
County Clerk and Recorder for the filing of the Condominium Plat among the official records of the County.

c. Corrected Plats

1. If, after approval and recording of a Condominium Plat, errors are found in the language or numbers on the
recorded Plat, the developer shall file a properly signed, corrected or revised original mylar or linen with the
Department. The Plat shall be noted CORRECTED PLAT under the name of the condominium. Notations shall
be made on the face of the Plat listing all corrections made and the book and page numbers where the
original plat was recorded. The Department shall review the Plat for correction, secure the signatures of the
proper public officials on the corrected plat and present the plat to the City Council for the reaffirmation of
their approval and to the County Clerk for recording. The recording of the Corrected Plat shall void the
incorrect original plat, and the County Clerk shall note VOID across the face of the incorrect plat.
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f.

Condominium Plat Review. Condominium Plat submittals shall be accompanied by a minimum fee of one
hundred dollars ($100.00), plus ten dollars ($10.00) per unit for each unit in excess of ten (10) units up to a
maximum fee of one thousand dollars ($1,000.00). No additional fees will be charged for Minor Plats or
Development Plans when filed concurrently with the Condominium Plat submittals. Fees are payable to the City
of Gillette and are for the purpose of partially off-setting costs incurred by the City for necessary plat review.

Recording fee. As determined by the County Clerk. To be submitted to the Department after approval of the
Condominium Plat and made payable to the Campbell County Clerk.

Appeals. There shall be no fees for an appeal from the Planning Commission or from the administrative staff of
the City with respect to these regulations.

Variances. Each request for a variance shall be accompanied by a fee of twenty-five dollars ($25.00), payable to
the City of Gillette.

Correction Plat. Each correction plat submitted shall be accompanied by a fee of fifty dollars ($50.00), payable to
the City of Gillette.

Utility Plant Investment Fees. As calculated by the City Engineer.

SECTION 8. IMPROVEMENTS

All condominium structures and condominium conversions must comply with the following regulations:

a.

Uniform Building Code. All applicable provisions of the Uniform Building Code for new condominium and multiple
family construction shall be complied with. In the case of condominium conversions, the developer shall be
required to comply with all applicable provisions of the Uniform Building Code only where the future owner of a
proposed condominium unit would have separate ownership of the land under this unit.

Zoning Code. A zoning permit shall be obtained from the Zoning Administrator prior to the construction of a
condominium or prior to a condominium conversion. All applicable provisions of the zoning code shall be
complied with in the case of new construction; however, only the off-street parking requirements of the zoning
code shall be complied with in the case of condominium conversions.

Utilities. In providing utility services to a condominium development, the developer has the following options:
1. If a single or separate utility service is provided to a multi- unit building, but individual units would be

responsible for their own utility bills, then separate electric and water meters to each unit shall be installed
as per the requirements of the Department of Public Works.

2. Asingle utility service and meter may be provided to a multi- unit building, if an association is formed and
approved by the City Attorney and the person or party responsible for paying utility bills for an entire
building is designated.

Maintenance of Utilities. Utility lines within a zone lot and serving only one zone lot shall not be maintained by
the City.

SECTION 9. AMENDMENTS

Any provision of these regulations may be amended from time to time by the City Council, only after any such
amendment has been reviewed by the Commission and its recommendation received.

SECTION 10. SEVERABILITY
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jurisdiction, then such section shall be considered separately and apart from the remaining provisions of these
regulations, said section to be completely severable from the remaining provisions of these regulations and the
remaining provisions of these regulations shall remain in full force and effect.

SECTION 11. LEGAL STATUS

No Condominium Plat shall be approved unless it conforms to the provisions contained in these regulations. Whenever
there is a discrepancy between the requirements of these regulations and any other official City regulations, the most
restrictive shall apply.

SECTION 12. DEFINITIONS

The following words, terms and phrases are hereby defined and shall be interpreted in the same fashion throughout this
Ordinance. The word “shall” is always mandatory. The word “may” is permissive. Words used in the present tense shall
include the future tense and words used in the singular shall include the plural. Terms not herein defined shall have the
meaning customarily assigned to them.

BUILDING: Any permanently affixed, covered structure intended for the shelter, housing, or enclosure of persons,
animals or goods.

COMMIISSION: The City of Gillette Planning Commission.

CONDOMINIUM: Real estate, portions of which are designated for separate ownership and the remainder of which is
designated for common ownership by the owners of those portions.

CONVERSION CONDOMINIUM: Condominium projects not originally built and sold as condominiums but
subsequently converted to condominium use.

COUNCIL: The City of Gillette City Council.
COUNTY: Campbell County, Wyoming.

DECLARATION: A statement provided by the developer for a condominium development which includes, but is not
limited to, the following elements: 1) the creation of a management association for the condominium and the rules
governing its duties, powers and procedures, as well as provisions for changing, expanding or terminating the
condominium; 2) any restrictions and limitations on the use and occupancy of the units and the common lands and
facilities; 3) party-wall agreements; and 4) provisions governing the maintenance of the exterior portions of the units
and the common elements.

DEPARTMENT: The City of Gillette Department of Community Development.

DEVELOPER: The person or persons, partnership or limited partnership, corporation or other business association
which owns a rental dwelling or building and proposes to convert the land and improvements to a condominium status,
or proposes to construct a new condominium projct.

EASEMENT: A designated area on a tract, block or lot of land which the owner has set aside for the use of others,
particularly, public utilities.

ENGINEER: A licensed professional engineer registered within the State of Wyoming.

IMPROVEMENTS: Man-installed physical features such as pavements, curbs, gutters, sidewalks, water mains, sanitary
sewers, storm sewers, grading, street signs, structures, landscaping, and other items for the welfare of the property
owners and the general public.
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PLAT: A map or drawing on which the Developer’s plan of the condominium proposal is presented and which he submits
for approval.

PROPRIETOR: Any person having a legal or equitable interest in land.

TOWNHOUSE: A rowhouse or other unit in a building containing two or more units in which generally no part of a living
unit extends over or under another living unit. Townhouse units may consist of one or more stories.

UNIT: That portion of a condominium or townhouse building designated for separate ownership on a recorded plat.

ZONE LOT: A single parcel of contiguous land occupied or intended to be occupied by structures and uses as permitted
by the Zoning Ordinance of the City of Gillette, Wyoming.

ADOPTION

Approved by the City Council of the City of Gillette, Wyoming, this 15th day of June 1981.

(original signed by) (original signed by)
Mildred Huravitch, City Clerk Michael B. Enzi, Mayor
Condominium Regulations Page I°
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PL2025-0049 |Condominium Plat | 1501 W 2" Street

Planning Requirements

1) All comments from the staff review process shall be addressed.
2) A Utility Access Agreement between the two property owners be submitted prior
to filing.
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Vicinity Map - 1501 W 2nd Street -

Condominium Plat
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RESOLUTION NO.

A RESOLUTION APPROVING AND AUTHORIZING THE
RESUBDIVISION OF LOT 3, BLOCK 2 OF WEST VALLEY
SUBDIVISION TO BE KNOWN AS LOTS 3A AND 3B, BLOCK
2 OF WEST VALLEY SUBDIVISION; TO THE CITY OF
GILLETTE, WYOMING, SUBJECT TO ALL PLANNING
REQUIREMENTS.

WHEREAS the Condominium Plat of the Resubdivision of Lot 3, Block 2 of West Valley
Subdivision to be known as Lots 3A and 3B, Block 2 of West Valley Subdivision; to the
City of Gillette, Wyoming has been approved by the City of Gillette Planning Commission
by a majority of its members on January 27™, 2026 with Planning Requirements.

WHEREAS the recording of the Resubdivision of Lot 3, Block 2 of West Valley Subdivision
to be known as Lots 3A and 3B, Block 2 of West Valley Subdivision; to the City of Gillette,
Wyoming; with the Campbell County Clerk and Ex-Officio Recorder of Deeds, is subject
to trpeeting all Planning Requirements approved by the Planning Commission on January
271, 2026.

THEREFORE, IT IS RESOLVED BY THE GOVERNING BODY OF THE CITY OF
GILLETTE, WYOMING, THAT:

the Condominium Plat of the Resubdivision of Lot 3, Block 2 of West Valley Subdivision
to be known as Lots 3A and 3B, Block 2 of West Valley Subdivision; to the City of Gillette,
Wyoming, has been approved by the City of Gillette, Wyoming as prepared by Land
Surveying Incorporated, signed by Cevin C. Imus, Professional Land Surveyor, Wyoming
Registration Number 9328, is hereby approved for filing with the Campbell County Clerk
and Ex-Officio Recorder of Deeds.

PASSED, APPROVED, AND ADOPTED this day of , 2026.

Shay Lundvall, Mayor

(SEAL)
ATTEST:

Alicia Allen, City Clerk

247



PRESENT

CALL TO ORDER

APPROVAL OF
THE MINUTES

Case No.
PL2025-0049 —
CONDOMINIUM
PLAT — 1501 W 2™

Street

CITY OF GILLETTE PLANNING COMMISSION
MINUTES OF THE REGULAR MEETING
Council Chambers ~ City Hall ~ January 27, 2026 ~ 5:15 pm

Commission Members Present: Vice-Chair Richard Cone, Matthew Nelson, Brian
Rozier, and Lance Walker.

Commission Members Absent: Chair Shaun Hottell, Jack Colson, and lan Scott,
Staff Present: Meredith Duvall, City Planning Manager

Vice-Chair Richard Cone called the meeting to order at 5:15 p.m.

A motion was made by Matthew Nelson to approve the meeting minutes of January
13, 2025. Lance Walker seconded the motion. Motion carried 4/0.

The applicant, Troy McKeown, proposes subdivide an existing 2.58-acre parcel at
1501 W 2nd Street into two lots through an existing building, thus creating a
condominium. The northern proposed Lot 3A, Block 2 will be 2.04 acres and the
southern proposed Lot 3B, Block 2 will be 0.54 acres. Each lot will have one existing
structure on it that has a shared wall.

The property located at 1501 W 2nd Street is currently zoned C-1, General
Commercial District. In accordance with the C-1 zoning district standards, the
minimum lot width is 50 feet, which both proposed lots meet.

Pursuant to the City of Gillette Subdivision Regulations for commercially/industrially
zoned properties, installation of water and sanitary sewer services to each lot is not
required at the time of platting and can be done at the time of development. As there
is an existing structure that straddles the proposed property line, both lots do currently
have city utilities (water, sewer, and electrical). Electrical service for Lot 3B is on the
back of the building that is on Lot 3A. Water service for both lots is accessed in the
back of the building on Lot 3A. Staff has recommended that an agreement be drawn
up between the property owners for utility access. Any service upgrades or
improvements are the responsibility of the developer. Furthermore, as it is a
condominium plat and there is a shared wall, the Fire Department has reviewed the
plat and does not have any concerns at this time.

There are no Private Easements required.

No Tenant Conversion Letters were done as both interested parties participated in the
replatting process.

There are no Condominium Declarations required as there is no shared common
space.

Vice-Chair Cone asked if there were any comments from the public on the case.
Meredith Duvall said the Planning Division received one call on the case and was a
general inquiry only.

Vice-Chair Cone asked if there were any comments or questions by the public or the
Commission.

There being no further comments or questions, Lance Walker made a motion to
approve the case, and Brian Rozier seconded. The Motion carried 4/0.

CITY OF GILLETTE PLANNING COMMISSION
Minutes of the Regular Meeting of January 27, 2026

248



Case No.
PL2025-0051 -
MINOR
SUBIDIVISION  —
4900 Tanner Drive

OLD BUSINESS

NEW BUSINESS

ADJOURNMENT

The applicant seeks to subdivide existing Lot 2 of Legacy Ridge, Phase IV into three
lots. Proposed Lot 1 is 6.46 acres, Lot 2 is 9.08 acres, and Lot 3 is 17.90 acres. The
lots are zoned R-4, Multi-Family Residential District. Within the R-4 district, there are
minimum lot sizes based on housing type: single dwelling unit is 6,000 square feet,
two-four dwelling units is 3,000 square feet, an excess of four dwelling units is 1,5000
square feet, and a lot for townhomes is 3,000 square feet per unit; the proposed lots
meet the minimum lot sizes for all housing types. The minimum width is 50°, which all
three proposed lots meet.

The existing lots have City water, sanitary sewer, and electric services. No additional
City service extensions are required for the filing of the proposed plat.

Previously, a phased commercial site plan (PL2024-0048) for an apartment complex
was applied for by the applicant. Per the approved plan, the second phase of the
building is supposed to cross where the proposed property line is for this minor
subdivision. City Planning Staff has informed the agent that a building cannot be built
over a property line within this zoning district. The owner’s agent, Steven Granger, has
informed Staff that the purpose of this proposed minor subdivision is to isolate the
existing building for financial reasons. If and when a Phase 2 of the approved
apartment complex is ready for construction, a replat will be done to vacate the lot line
and turn it back into one lot.

Vice-Chair Cone asked if there were any comments from the public on the case.
Meredith Duvall said the Planning Division received one call on the case and Ms.
Duvall had a meeting with them regarding the case. Ms. Duvall showed them the
proposed subdivision plat changes, and one of the residents had an issue with the
proposed changes but also had issues with previous changes to this lot. The other
resident said they understood the proposed changes. Both were informed when the
Planning Commission meeting would be to consider the proposed changes to the lot.

Vice-Chair Cone asked if there were any comments or questions by the public or the
Commission.

There being no further comments or questions, Brian Rozier made a motion to approve
the case, and Matt Walker seconded. The Motion carried 4/0.

None.
Meredith Duvall said the next meeting will be February 10, 2026.
The meeting was adjourned at 5:23 pm

Minutes prepared by Jill McCarty, Administrative Coordinator.

CITY OF GILLETTE PLANNING COMMISSION
Minutes of the Regular Meeting of January 27, 2026
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Consideration of a Resolution Approving and Authorizing the Minor Subdivision Plat of Legacy
Ridge, Phase V, A Resubdivision of Lot 2, Legacy Ridge Phase IV; to the City of Gillette, Wyoming,
Subject to all Planning Requirements. (Planning Commission Vote: 4/0)

SUGGESTED ACTION:

I move to Approve a Resolution Approving and Authorizing the Minor Subdivision Plat of Legacy Ridge,
Phase V, A Resubdivision of Lot 2, Legacy Ridge Phase IV; to the City of Gillette, Wyoming, Subject to
all Planning Requirements.

APPLICANT/OWNER:
Nathan Stencil, Owner

AGENT:

Steven Granger, ECS Engineers, Agent
CASE BACKGROUND:

The applicant seeks to subdivide existing Lot 2 of Legacy Ridge, Phase IV into three lots. Proposed Lot 1
is 6.46 acres, Lot 2 is 9.08 acres, and Lot 3 is 17.90 acres. The lots are zoned R-4, Multi-Family
Residential District. Within the R-4 district, there are minimum lot sizes based on housing type: single
dwelling unit is 6,000 square feet, two-four dwelling units is 3,000 square feet, an excess of four
dwelling units is 1,5000 square feet, and a lot for townhomes is 3,000 square feet per unit; the
proposed lots meet the minimum lot sizes for all housing types. The minimum width is 50°, which all
three proposed lots meet.

The existing lots have City water, sanitary sewer, and electric services. No additional City service
extensions are required for the filing of the proposed plat.

Previously, a phased commercial site plan (PL2024-0048) for an apartment complex was applied for by
the applicant. Per the approved plan, the second phase of the building is supposed to cross where the
proposed property line is for this minor subdivision. City Planning Staff has informed the agent that a
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building cannot be built over a property line within this zoning district. The owner’s agent, Steven
Granger, has informed Staff that the purpose of this proposed minor subdivision is to isolate the
existing building for financial reasons. If and when a Phase 2 of the approved apartment complex is
ready for construction, a replat will be done to vacate the lot line and turn it back into one lot.

This case was approved by the Planning Commission at their January 27, 2026, meeting with a vote of
4/0.

CASE REQUIREMENTS:

All comments from the staff review process shall be addressed.
STAFF REFERENCE:

MAP - Ry Muzzarelli, P.E., Development Services Director

CASE MANAGER:

Meredith Duvall, City Planning Manager

TENTATIVE CITY COUNCIL DATE:

February 3rd, 2026

ATTACHMENTS:

Planning Requiremets

Vicinity Map

Commercial Site Plan

Final-Plat - Legacy Ridge Phase V

Resolution

Planning Commission Minutes January 27, 2026
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879499/Planning_Requiremets.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879500/Vicinity_Map.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879501/230017_Legacy_Ridge_Site_Plan_2.20.2024_v1__1_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879502/Final-Plat_-_Legacy_Ridge_Phase_V_1.7.26.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879503/Resolution.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3879521/012726_Minutes.pdf

PL2025-0051 | Minor Subdivision | 4900 Tanner Drive

Planning Requirements

1. All comments from the staff review process shall be addressed.

252



Vicinity Map - 4900 Tanner Dr. - Minor Subdivision

THE INFORMATION ON THIS DRAWING WAS OBTAINED FROM
RECORD AND DESIGN DRAWINGS. THE CITY OF GILLETTE MAKES NO
GUARANTEE REGARDING THE ACCURACY OF THIS DRAWING OR
THE INFORMATION CONTAINED THEREIN.
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IF THIS MEASUREMENT DOES NOT MATCH WHAT IS SHOWN, THE SHEET SIZE HAS BEEN MODIFIED FROM: ARCH FULL BLEED D (24.00 X 36.00 INCHES)
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: MINOR SUBDIVISION PLAT OF
g il BN lé i I n __< _ B ‘ \ l _ n
wrder Bas ,
| A RESUBDIVISION OF LOT 2, LEGACY RIDGE PHASE IV, LOCATED IN THE E1 /2SWI /4, SECTION 3, LLl
| O T.49N., R.72W. OF THE 6th P.M., CITY OF GILLETTE, CAMPBELL COUNTY, WYOMING Z
A D _
= J = B N —
i .
HEE - Y
z LT o Hon
PROJECT LOCATION = L1 Z
- \ .
B PP semumeags . . EGEND CERTIFICATE OF DEDICATION; LL
. q KNOW ALL MEN BY THESE PRESENTS THAT THE UNDERSIGNED NATHAN STENCIL, MANAGING MEMBER OF THE BUTTE LLC, SCOTT & KENDALL KATSKEE & JOHN OTTESON, BEING THE OWNERS, PROPRIETORS OR PARTIES OF INTEREST IN THE LAND SHOWN ON THIS PLAT, DO
= @ SET 2" ALUMINUM CAP HEREBY CERTIFY THAT THE LEGACY RIDGE PHASE V, A RE—SUBDIVISION OF LOT 2, LEGACY RIDGE PHASE IV, LOCATED IN SECTION 3, T.49N., R.72W. OF THE 6th P.M., CITY OF GILLETTE, CAMPBELL COUNTY, WYOMING, AND IS MORE PARTICULARLY DESCRIBED AS FOLLOWS:
:|: O REC. CORNER (AS NOTED) A PARCEL OF LAND BEING A PART OF THE SE1/4 OF THE SW1/4 OF SECTION 3, TOWNSHIP 49 NORTH, RANGE 72 WEST, OF THE SIXTH PRINCIPAL MERIDIAN, CAMPBELL COUNTY, WYOMING. SAID TRACT OF LAND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: \
o :I_ © REC. BRASS CAP BEGINNING AT THE NORTHWEST CORNER OF SAID PARCEL AND THE SOUTHWEST CORNER OF LOT 1, LEGACY RIDGE PHASE IV AND A POINT IN THE WEST LINE OF SAID SE1/4SW1/4, SECTION 3, THENCE ALONG THE NORTH LINE OF SAID PARCEL AND THE SOUTH LINE OF r
| LOT LINE SAID LOT 1, LEGACY RIDGE PHASE IV, S.89°49°23"E., 1291.85 FEET TO THE NORTHEAST CORNER OF SAID PARCEL, THE SOUTHEAST CORNER OF SAID LOT 1, LEGACY RIDGE PHASE IV AND A POINT IN THE WEST LINE OF TANNER DRIVE; THENCE ALONG THE EAST LINE OF
' ——————— SUBDIVISION BOUNDARY SAID PARCEL, AND THE WEST LINE OF SAID TANNER DRIVE, S.0°13’16"W., 1186.07 FEET TO THE SOUTHEAST CORNER OF SAID PARCEL AND A POINT IN THE INTERSECTION OF THE WEST LINE OF SAID TANNER DRIVE WITH THE NORTH LINE OF SOUTHERN DRIVE; THENCE
——" EXISTING EASEMENT LINES ALONG THE SOUTH LINE OF SAID PARCEL AND THE NORTH LINE OF SAID SOUTHERN DRIVE, S.89°52'41”W., 1290.08 FEET TO THE SOUTHWEST CORNER OF SAID PARCEL AND A POINT IN THE WEST LINE OF SAID SE1/4SW1/4, SECTION 3; THENCE ALONG THE WEST LINE
OF SAID PARCEL AND THE WEST LINE OF SAID SE1/2SW1/4, SECTION 3, N.0"08'14”E., 1192.80 FEET TO THE POINT OF BEGINNING.
. YT —
0 120°
m 1—100° THE ABOVE DESCRIBED TRACT OF LAND CONTAINS 35.25 ACRES, MORE OR LESS.
SCALE: 1"=120
VICINITY MAP
— THAT THIS SUBDIVISION, AS IT IS DESCRIBED AND AS IT APPEARS ON THIS PLAT, IS MADE WITH THE FREE CONSENT AND IN ACCORDANCE WITH THE DESIRES OF THE UNDERSIGNED OWNER(S) AND PROPRIETOR(S); AND THAT THIS IS A CORRECT PLAT OF THE AREA AS IT
IS DIVIDED INTO LOTS AND IT IS TO BE KNOWN AS "LOTS 1, 2 AND 3, LEGACY RIDGE, PHASE V",
THAT THE UNDERSIGNED OWNER OF THE LAND SHOWN AND DESCRIBED ON THIS PLAT DOES HEREBY DEDICATE TO THE CITY OF GILLETTE AND ITS LICENSEES FOR PERPETUAL PUBLIC USE OF ALL STREETS, ALLEYS, EASEMENTS, AND OTHER PUBLIC LANDS WITHIN THE o
- BOUNDARY LINES OF THE PLAT, AS INDICATED, THAT WERE NOT PREVIOUSLY DEDICATED FOR PUBLIC USE. o CE>
C-W1/16 -
| SECTION 3 UTILITY EASEMENTS, AS DESIGNATED ON THIS PLAT, ARE HEREBY OR WERE PREVIOUSLY DEDICATED TO THE CITY OF GILLETTE AND ITS LICENSEES FOR PERPETUAL PUBLIC USE FOR THE PURPOSE OF INSTALLING, REPAIRING, REINSTALLING, REPLACING, AND MAINTAINING B o
| T49N., R72W. SEWERS, WATER LINES, GAS LINES, ELECTRIC LINES, TELEPHONE LINES, CABLE TV LINES, AND OTHER FORMS AND TYPES OF PUBLIC UTILITIES NOW OR HEREAFTER GENERALLY UTILIZED BY THE PUBLIC. 8 a g-
| =
L % ALL RIGHTS UNDER AND BY VIRTUE OF THE HOMESTEAD EXEMPTION LAWS OF THE STATE OF WYOMING ARE HEREBY WAIVED AND RELEASED. -l ¢ o
—_—— N ,~O0 D
] (5 & |-||_J ©Nq L
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KNOW ALL MEN BY THESE PRESENTS THAT THE UNDERSIGNED NATHAN STENCIL, MANAGING MEMBER OF THE BUTTE LLC, SCOTT & KENDALL KATSKEE & JOHN OTTESON, BEING THE OWNERS, PROPRIETORS OR PARTIES OF INTEREST IN THE LAND SHOWN ON THIS PLAT, DO HEREBY CERTIFY THAT THE LEGACY RIDGE PHASE V, A RE-SUBDIVISION OF LOT 2, LEGACY RIDGE PHASE IV, LOCATED IN SECTION 3, T.49N., R.72W. OF THE 6th P.M., CITY OF GILLETTE, CAMPBELL COUNTY, WYOMING, AND IS MORE PARTICULARLY DESCRIBED AS FOLLOWS: A PARCEL OF LAND BEING A PART OF THE SE1/4 OF THE SW1/4 OF SECTION 3, TOWNSHIP 49 NORTH, RANGE 72 WEST, OF THE SIXTH PRINCIPAL MERIDIAN, CAMPBELL COUNTY, WYOMING. SAID TRACT OF LAND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: BEGINNING AT THE NORTHWEST CORNER OF SAID PARCEL AND THE SOUTHWEST CORNER OF LOT 1, LEGACY RIDGE PHASE IV AND A POINT IN THE WEST LINE OF SAID SE1/4SW1/4, SECTION 3, THENCE ALONG THE NORTH LINE OF SAID PARCEL AND THE SOUTH LINE OF SAID LOT 1, LEGACY RIDGE PHASE IV, S.89°49'23”E., 1291.85 FEET TO THE NORTHEAST CORNER OF SAID PARCEL, THE SOUTHEAST CORNER OF SAID LOT 1, LEGACY RIDGE PHASE IV AND A POINT IN THE WEST LINE OF TANNER DRIVE;  THENCE ALONG THE EAST LINE OF ., 1291.85 FEET TO THE NORTHEAST CORNER OF SAID PARCEL, THE SOUTHEAST CORNER OF SAID LOT 1, LEGACY RIDGE PHASE IV AND A POINT IN THE WEST LINE OF TANNER DRIVE;  THENCE ALONG THE EAST LINE OF SAID PARCEL, AND THE WEST LINE OF SAID TANNER DRIVE, S.0°13'16"W., 1186.07 FEET TO THE SOUTHEAST CORNER OF SAID PARCEL AND A POINT IN THE INTERSECTION OF THE WEST LINE OF SAID TANNER DRIVE WITH THE NORTH LINE OF SOUTHERN DRIVE;  THENCE ALONG THE SOUTH LINE OF SAID PARCEL AND THE NORTH LINE OF SAID SOUTHERN DRIVE, S.89°52'41"W., 1290.08 FEET TO THE SOUTHWEST CORNER OF SAID PARCEL AND A POINT IN THE WEST LINE OF SAID SE1/4SW1/4, SECTION 3;  THENCE ALONG THE WEST LINE OF SAID PARCEL AND THE WEST LINE OF SAID SE1/2SW1/4, SECTION 3, N.0°08'14"E., 1192.80 FEET TO THE POINT OF BEGINNING.   THE ABOVE DESCRIBED TRACT OF LAND CONTAINS 35.25 ACRES, MORE OR LESS. THAT THIS SUBDIVISION, AS IT IS DESCRIBED AND AS IT APPEARS ON THIS PLAT, IS MADE WITH THE FREE CONSENT AND IN ACCORDANCE WITH THE DESIRES OF THE UNDERSIGNED OWNER(S) AND PROPRIETOR(S); AND THAT THIS IS A CORRECT PLAT OF THE AREA AS IT IS DIVIDED INTO LOTS AND IT IS TO BE KNOWN AS "LOTS 1, 2 AND 3, LEGACY RIDGE, PHASE V",  THAT THE UNDERSIGNED OWNER OF THE LAND SHOWN AND DESCRIBED ON THIS PLAT DOES HEREBY DEDICATE TO THE CITY OF GILLETTE AND ITS LICENSEES FOR PERPETUAL PUBLIC USE OF ALL STREETS, ALLEYS, EASEMENTS, AND OTHER PUBLIC LANDS WITHIN THE BOUNDARY LINES OF THE PLAT, AS INDICATED, THAT WERE NOT PREVIOUSLY DEDICATED FOR PUBLIC USE. UTILITY EASEMENTS, AS DESIGNATED ON THIS PLAT, ARE HEREBY OR WERE PREVIOUSLY DEDICATED TO THE CITY OF GILLETTE AND ITS LICENSEES FOR PERPETUAL PUBLIC USE FOR THE PURPOSE OF INSTALLING, REPAIRING, REINSTALLING, REPLACING, AND MAINTAINING SEWERS, WATER LINES, GAS LINES, ELECTRIC LINES, TELEPHONE LINES, CABLE TV LINES, AND OTHER FORMS AND TYPES OF PUBLIC UTILITIES NOW OR HEREAFTER GENERALLY UTILIZED BY THE PUBLIC. ALL RIGHTS UNDER AND BY VIRTUE OF THE HOMESTEAD EXEMPTION LAWS OF THE STATE OF WYOMING ARE HEREBY WAIVED AND RELEASED.
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DATA ON THIS PLAT REVIEWED THIS ___ DAY OF _________ A.D., 20___ BY THE CITY ENGINEER OF GILLETTE, WYOMING. ____________________________ CITY ENGINEER
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APPROVED BY THE CITY COUNCIL OF THE CITY OF GILLETTE, WYOMING THIS ___ DAY OF _________ A.D., 20___ ____________________________ MAYOR ____________________________ Attest: CITY CLERK
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APPROVED BY THE CITY OF GILLETTE PLANNING COMMISSION, WYOMING THIS ___ DAY OF _________ A.D., 20___ ____________________________ CHAIRMAN ____________________________ Attest: SECRETARY
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THIS PLAT WAS FILED FOR RECORD IN THE OFFICE OF THE CLERK AND RECORDER AT ________ O'CLOCK __.M., THIS ___ DAY OF _________ A.D., 20___, AND IS  DULY RECORDED IN BOOK NUMBER ______ OF PLATS, PAGE NUMBER ______. ____________________________ COUNTY CLERK 
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THIS SUBDIVISION IS THE RESUBDIVISION OF LOT 2, LEGACY RIDGE PHASE IV, LOCATED IN SECTION 3, T.49N., R.72W. OF THE 6th P.M. CITY OF GILLETTE, CAMPBELL COUNTY, WYOMING, AS RECORDED IN BOOK 11 OF PLATS, PAGE 300 OF THE RECORDS OF THE CAMPBELL COUNTY CLERK. ALL EARLIER PLATS OR PORTIONS THEREOF AND ENCOMPASSED BY THE BOUNDARIES OF THIS PLAT ARE HEREBY VACATED WITH THIS PLAT.
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NOTES 1. PLAT CLOSURE RATIO EXCEEDS: 1:110,240 PLAT CLOSURE RATIO EXCEEDS: 1:110,240 2. BASIS OF BEARINGS: NAD83/2011 STATE PLANE, WYOMING EAST ZONE(4902), BASIS OF BEARINGS: NAD83/2011 STATE PLANE, WYOMING EAST ZONE(4902), US SURVEY FEET - GRID.  3. NO PUBLIC MAINTENANCE OF ROADS - CAMPBELL COUNTY NOT RESPONSIBLE NO PUBLIC MAINTENANCE OF ROADS - CAMPBELL COUNTY NOT RESPONSIBLE FOR MAINTENANCE OF SUBDIVISION ROADS. 4. THE SURFACE ESTATE OF THE LAND TO BE SUBDIVIDED IS SUBJECT TO FULL THE SURFACE ESTATE OF THE LAND TO BE SUBDIVIDED IS SUBJECT TO FULL AND EFFECTIVE DEVELOPMENT OF THE MINERAL ESTATE. 5. THIS SUBDIVISION IS NOT WITHIN AND AREA THAT HAS BEEN OFFICIALLY THIS SUBDIVISION IS NOT WITHIN AND AREA THAT HAS BEEN OFFICIALLY DESIGNATED AS AN AIRPORT INFLUENCE AREA. (AIA) 6. PROPOSED LAND USE: RESIDENTIAL. PROPOSED LAND USE: RESIDENTIAL. 7. PER CAMPBELL SUBDIVISION REGULATIONS, THE SUBDIVIDER(S) ARE PER CAMPBELL SUBDIVISION REGULATIONS, THE SUBDIVIDER(S) ARE RESPONSIBLE FOR THE CONSTRUCTION OF THE PERIMETER FENCE. 8. LOTS ARE NOT PART OF A FIRE PROTECTION DISTRICT AND FIRE PROTECTION LOTS ARE NOT PART OF A FIRE PROTECTION DISTRICT AND FIRE PROTECTION IS NOT OTHERWISE PROVIDED. 9. UTILITY EASEMENTS ARE DEDICATED AS SHOWN AND DELINEATED HEREON. UTILITY EASEMENTS ARE DEDICATED AS SHOWN AND DELINEATED HEREON. 10. THIS SUBDIVISION DOES NOT CONTAIN ANY DESIGNATED WATER RIGHTS PER THIS SUBDIVISION DOES NOT CONTAIN ANY DESIGNATED WATER RIGHTS PER THE WYOMING STATE ENGINEERS OFFICE RECORDS.
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I, STEVEN J. GRANGER, DO HEREBY CERTIFY THAT I AM A REGISTERED LAND SURVEYOR, LICENSED UNDER THE LAWS OF THE STATE OF WYOMING, THAT THIS SUBDIVISION PLAT IS A TRUE, CORRECT, AND COMPLETE PLAT OF LEGACY RIDGE PHASE V, A RESUBDIVISION OF LOT 2, LEGACY RIDGE PHASE IV, LOCATED IN SECTION 3, T.49N., R.72W., OF THE 6th P.M., CITY OF GILLETTE, CAMPBELL COUNTY, WYOMING, AS LAID OUT, PLATTED, DEDICATED AND SHOWN HEREON, THAT SUCH PLAT WAS MADE FROM AN ACCURATE SURVEY OF SAID PROPERTY BY ME AND UNDER MY DIRECT SUPERVISION AND CORRECTLY SHOWS THE LOCATION AND DIMENSIONS OF THE LOTS, EASEMENTS AND STREETS OF SAID SUBDIVISION AS THE SAME ARE STAKED UPON THE GROUND IN COMPLIANCE WITH THE CITY OF GILLETTE REGULATIONS GOVERNING THE SUBDIVISION OF LAND.
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RESOLUTION NO.

A RESOLUTION APPROVING AND AUTHORIZING THE
MINOR SUBDIVISION PLAT OF LEGACY RIDGE, PHASE V,
A RESUBDIVISION OF LOT 2, LEGACY RIDGE PHASE IV;
TO THE CITY OF GILLETTE, WYOMING, SUBJECT TO ALL

PLANNING REQUIREMENTS.

WHEREAS the Final Plat of the Minor Subdivision Plat of Legacy Ridge, Phase V, A
Resubdivision of Lot 2, Legacy Ridge Phase 1V; to the City of Gillette, Wyoming has been
approved bX the City of Gillette Planning Commission by a majority of its members on
January 27", 2026, with Planning Requirements.

WHEREAS the recording of the Minor Subdivision Plat of Legacy Ridge, Phase V, A
Resubdivision of Lot 2, Legacy Ridge Phase IV; to the City of Gillette, Wyoming; with the
Campbell County Clerk and Ex-Officio Recorder of Deeds, is subject to meeting all
Planning Requirements approved by the Planning Commission on January 27%, 2026.

THEREFORE, IT IS RESOLVED BY THE GOVERNING BODY OF THE CITY OF
GILLETTE, WYOMING, THAT:

the Final Plat of Minor Subdivision Plat of Legacy Ridge, Phase V, A Resubdivision of Lot
2, Legacy Ridge Phase IV; to the City of Gillette, Wyoming, has been approved by the
City of Gillette, Wyoming as prepared by ECS Engineers, signed by Steven J. Granger,
Professional Land Surveyor, Wyoming Registration Number 15092, is hereby approved
for filing with the Campbell County Clerk and Ex-Officio Recorder of Deeds.

PASSED, APPROVED, AND ADOPTED this day of , 2026.

Shay Lundvall, Mayor

(SEAL)
ATTEST:

Alicia Allen, City Clerk
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PRESENT

CALL TO ORDER

APPROVAL OF
THE MINUTES

Case No.
PL2025-0049 —
CONDOMINIUM
PLAT — 1501 W 2™

Street

CITY OF GILLETTE PLANNING COMMISSION
MINUTES OF THE REGULAR MEETING
Council Chambers ~ City Hall ~ January 27, 2026 ~ 5:15 pm

Commission Members Present: Vice-Chair Richard Cone, Matthew Nelson, Brian
Rozier, and Lance Walker.

Commission Members Absent: Chair Shaun Hottell, Jack Colson, and lan Scott,
Staff Present: Meredith Duvall, City Planning Manager

Vice-Chair Richard Cone called the meeting to order at 5:15 p.m.

A motion was made by Matthew Nelson to approve the meeting minutes of January
13, 2025. Lance Walker seconded the motion. Motion carried 4/0.

The applicant, Troy McKeown, proposes subdivide an existing 2.58-acre parcel at
1501 W 2nd Street into two lots through an existing building, thus creating a
condominium. The northern proposed Lot 3A, Block 2 will be 2.04 acres and the
southern proposed Lot 3B, Block 2 will be 0.54 acres. Each lot will have one existing
structure on it that has a shared wall.

The property located at 1501 W 2nd Street is currently zoned C-1, General
Commercial District. In accordance with the C-1 zoning district standards, the
minimum lot width is 50 feet, which both proposed lots meet.

Pursuant to the City of Gillette Subdivision Regulations for commercially/industrially
zoned properties, installation of water and sanitary sewer services to each lot is not
required at the time of platting and can be done at the time of development. As there
is an existing structure that straddles the proposed property line, both lots do currently
have city utilities (water, sewer, and electrical). Electrical service for Lot 3B is on the
back of the building that is on Lot 3A. Water service for both lots is accessed in the
back of the building on Lot 3A. Staff has recommended that an agreement be drawn
up between the property owners for utility access. Any service upgrades or
improvements are the responsibility of the developer. Furthermore, as it is a
condominium plat and there is a shared wall, the Fire Department has reviewed the
plat and does not have any concerns at this time.

There are no Private Easements required.

No Tenant Conversion Letters were done as both interested parties participated in the
replatting process.

There are no Condominium Declarations required as there is no shared common
space.

Vice-Chair Cone asked if there were any comments from the public on the case.
Meredith Duvall said the Planning Division received one call on the case and was a
general inquiry only.

Vice-Chair Cone asked if there were any comments or questions by the public or the
Commission.

There being no further comments or questions, Lance Walker made a motion to
approve the case, and Brian Rozier seconded. The Motion carried 4/0.

CITY OF GILLETTE PLANNING COMMISSION
Minutes of the Regular Meeting of January 27, 2026
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Case No.
PL2025-0051 -
MINOR
SUBIDIVISION  —
4900 Tanner Drive

OLD BUSINESS

NEW BUSINESS

ADJOURNMENT

The applicant seeks to subdivide existing Lot 2 of Legacy Ridge, Phase IV into three
lots. Proposed Lot 1 is 6.46 acres, Lot 2 is 9.08 acres, and Lot 3 is 17.90 acres. The
lots are zoned R-4, Multi-Family Residential District. Within the R-4 district, there are
minimum lot sizes based on housing type: single dwelling unit is 6,000 square feet,
two-four dwelling units is 3,000 square feet, an excess of four dwelling units is 1,5000
square feet, and a lot for townhomes is 3,000 square feet per unit; the proposed lots
meet the minimum lot sizes for all housing types. The minimum width is 50°, which all
three proposed lots meet.

The existing lots have City water, sanitary sewer, and electric services. No additional
City service extensions are required for the filing of the proposed plat.

Previously, a phased commercial site plan (PL2024-0048) for an apartment complex
was applied for by the applicant. Per the approved plan, the second phase of the
building is supposed to cross where the proposed property line is for this minor
subdivision. City Planning Staff has informed the agent that a building cannot be built
over a property line within this zoning district. The owner’s agent, Steven Granger, has
informed Staff that the purpose of this proposed minor subdivision is to isolate the
existing building for financial reasons. If and when a Phase 2 of the approved
apartment complex is ready for construction, a replat will be done to vacate the lot line
and turn it back into one lot.

Vice-Chair Cone asked if there were any comments from the public on the case.
Meredith Duvall said the Planning Division received one call on the case and Ms.
Duvall had a meeting with them regarding the case. Ms. Duvall showed them the
proposed subdivision plat changes, and one of the residents had an issue with the
proposed changes but also had issues with previous changes to this lot. The other
resident said they understood the proposed changes. Both were informed when the
Planning Commission meeting would be to consider the proposed changes to the lot.

Vice-Chair Cone asked if there were any comments or questions by the public or the
Commission.

There being no further comments or questions, Brian Rozier made a motion to approve
the case, and Matt Walker seconded. The Motion carried 4/0.

None.
Meredith Duvall said the next meeting will be February 10, 2026.
The meeting was adjourned at 5:23 pm

Minutes prepared by Jill McCarty, Administrative Coordinator.

CITY OF GILLETTE PLANNING COMMISSION
Minutes of the Regular Meeting of January 27, 2026
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CITY OF GILLETTE
CITY COUNCIL

DATE: February 3, 2026

Council Meeting Safety & Public Meeting Rules.
CASE BACKGROUND:

The purpose of these rules is to allow Council Meetings open to all viewpoints germane to City
government business. The rules provide a safe environment for the public, Council, and City staff while
preserving order, decorum and minimizing any potential disruption.

STAFF REFERENCE:
Michael H. Cole, City Administrator

ATTACHMENTS:
Meeting Safety & Public Meeting Rules
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3864621/Meeting_Safety___Public_Meeting_Rules_-_Updated_Nov._2024.pdf

CITY OF GILLETTE

www.gillettewy.gov

CITY COUNCIL MEETING SAFETY & PUBLIC MEETING RULES

The purpose of these rules is to allow Council Meetings open to all viewpoints germane to City
government business. The rules provide a safe environment for the public, Council, and City
staff while preserving order, decorum and minimizing any potential disruption.

Speakers
e Persons seeking to be recognized for public comment must, without exception:
o State their name
o State their physical address
o If speaking on behalf of an organization, identify their position or affiliation

e The public comment period will be limited to ten (10) minutes total.

e Speakers must remain behind the podium/lectern.

e Speakers shall refrain from making comments of a personal nature that reflect upon the
character of a Councilperson, the Mayor, City staff, or another speaker. Personal
criticism, ridicule, intimidating behavior, and name calling is forbidden.

e Speakers shall refrain from the use of indecent or obscene language, "fighting words" or
other language which is disruptive to the orderly discussion at the meeting.

Audience Members

e Audience members will refrain from distracting side conversations or speaking out when
another person is talking.

e Audience members will refrain from shouting, booing, or other similar unruly behavior
that impedes or disrupts the orderly conduct of the meeting.

Enforcement of Meeting Rules

e The Governing Body will request that a person violating any Meeting Rules cease the
violation.

e Failure to comply with the Governing Body's warning may result in removal from the
Council Chambers, criminal prosecution pursuant to Gillette City Code Section 14-5,
recess of the meeting, or any remedy available under Wyoming law.

Page 1of 1

P.O. BOX 3003 * GILLETTE, WY 82717-3003

260



	City Council Agenda
	760 - Cover Page
	752 - Cover Page
	752 - 260120 Regular Meeting
	758 - Cover Page
	758 - Letter of Support Draft
	758 - Fiber Infrastructure Advocacy Distribution List
	758 - Mountain Gas Partners AI Broadband Presentation
	759 - Cover Page
	759 - Crestview Letter of Support - MRG Application
	761 - Cover Page
	761 - Bills and Claims
	761 - Bills and Claims Prepaids
	761 - Wire Transfers
	761 - UMB Bank
	754 - Cover Page
	769 - Cover Page
	756 - Cover Page
	756 - MAP
	756 - County Map
	756 - Letter
	756 - Certificate of Insurance
	746 - Cover Page
	746 - Affidavit
	746 - Certificate of Final Completion
	746 - Certificate of Substantial Completion
	746 - Warranty
	746 - Project Area Map
	747 - Cover Page
	747 - Certificate of Compliance
	747 - Warranty
	747 - Project Area Map
	763 - Cover Page
	722 - Cover Page
	722 - Project Area Map
	737 - Cover Page
	737 - Agreement
	737 - Project Area Map
	739 - Cover Page
	739 - Project Area Map
	739 - Agreement
	762 - Cover Page
	762 - GPD CCSO Jail Services Contract 2026 (New)
	762 - GPD CCSO Jail Services Contract 2012 (Old)
	766 - Cover Page
	766 - Condominium Plat
	766 - Condominium Regulations
	766 - Planning Requiremets
	766 - Vicinity Map
	766 - Resolution
	766 - Planning Commission Minutes January 27, 2026
	767 - Cover Page
	767 - Planning Requiremets
	767 - Vicinity Map
	767 - Commercial Site Plan
	767 - Final-Plat - Legacy Ridge Phase V
	767 - Resolution
	767 - Planning Commission Minutes January 27, 2026
	751 - Cover Page
	751 - Meeting Safety & Public Meeting Rules




