
ROCKLIN CITY COUNCIL
City Council Regular Meeting 

City Hall - Council Chambers
3970 Rocklin Rd. Rocklin, CA 95677

Website: www.rocklin.ca.us

May 14, 2024 
CLOSED SESSION 5:00 p.m.

GENERAL SESSION 6:00 p.m.

*Amended Agenda: Items 3G and 5B Updated to
Include Staff Reports and Associated Documents.

GREG JANDA, Mayor
JILL GAYALDO, Vice Mayor
DAVID BASS, Council Member
KEN BROADWAY, Council Member
BILL HALLDIN, Council Member

ALY ZIMMERMANN, City Manager
MATTHEW MCOMBER, City Attorney

DANIEL CHOE, City Treasurer
AVINTA SINGH, City Clerk

 

 

HOW TO PARTICIPATE

The City of Rocklin welcomes your interest and involvement in the City's legislative process. The City
Council has established a procedure for addressing the Council. Persons wishing to address the City
Council are asked to voluntarily complete and submit a speaker identification sheet to the City Clerk.
Speaker identification sheets are available near the entrance of the Council Chambers. For items listed
on the agenda, any person may address the City Council at the time the item is considered. Speakers
are requested to restrict their comments to the item as it appears on the agenda and stay within the
required five minute time limit. The Brown Act does not permit the City Council to take action on items
brought up under Citizens Addressing the City Council.

WRITINGS RECEIVED AFTER AGENDA POSTING

Any writing or documents related to an agenda item for this meeting provided to the City Council,
Public Financing Authority or Successor Agency will be made available for public inspection at City
Hall, 3970 Rocklin Road, Rocklin, during normal business hours.

AMERICANS WITH DISABILITIES ACT

In compliance with the Americans with Disabilities Act, if you require special assistance to participate
in this meeting or other services in conjunction with this meeting, including receiving notices,
agendas, and other writings in appropriate alternative formats, please contact our office at (916) 625-
5560 at least 48 hours prior to the meeting or time when services are needed so that we may make
every reasonable effort to accommodate you.

AUDIO/VISUAL PRESENTATIONS

If making a presentation regarding an agenda item, all audio/visual materials must be submitted to the
City Clerk or Secretary at least 72 hours in advance. The City is not responsible for the compatibility or
operation of non-city devices or the functionality of non-city presentations.

POSTING OF AGENDA

City Council Regular Meeting Agenda of May 14, 2024
1

http://www.rocklin.ca.us


The public may listen to audio or view the meeting via live stream at
https://www.rocklin.ca.us/agendas-minutes.
For those that do not plan on attending in person, but wish to make a public comment during
the meeting, public comments will be accepted in email form until 3:00 p.m. on the meeting
day. Public comments should be submitted to the City Clerk at
PublicComments@rocklin.ca.us. Emailed public comments will be distributed to City Council
and treated as a public record.

1. CLOSED SESSION

1A. Pursuant to Government Code Section 54956.9(d)(1), Conference with Legal
Counsel, Existing Litigation:  Hogan v. City of Rocklin, et al., Placer County
Superior Case No. SVC0051563

1B. Pursuant to Government Code Section 54956.9(d)(1), Conference with Legal
Counsel, Existing Litigation:  D.J., M.J. Mandeville, et al. v. City of Lincoln, City of
Rocklin (U.S. District Court, E.D. Cal. Case No. 2:22-CV-1167-KJM-DB)

This is an opportunity for public comment on matters not listed on the agenda.  Public comment on
items listed on the agenda will be taken when the agenda item is called.

2. REPORTS FROM CITY COUNCIL AND CITY MANAGER
 
Reports from the City Council will include any AB1234 Reports.

In accordance with Government Code Section 54954.2(a) this agenda was posted on the City's bulletin
board at City Hall, 3970 Rocklin Road, Rocklin, and City of Rocklin website at www.rocklin.ca.us. 

AGENDA

MEETING INSTRUCTIONS

CALL TO ORDER

ROLL CALL

PUBLIC COMMENT ON CLOSED SESSION

 

  

  

REPORT OUT OF CLOSED SESSION

CALL GENERAL SESSION TO ORDER

PLEDGE OF ALLEGIANCE

AGENDA REVIEW

CITIZENS ADDRESSING THE CITY COUNCIL
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3. CONSENT CALENDAR
All items listed under the Consent Calendar are considered and acted upon by one Motion.  Anyone
may request an item be removed for separate consideration.

3A. Minutes of the April 23, 2024 Regular Meeting of the City Council

3B. Northwest Rocklin General Development Plan - Whitney Ranch Retail PDG2024-
0001 (Second Reading of Ordinance)

3C. Amendment No. 1 to Contract for IT Management Services

3D. Levy and Collection of Assessments for Lighting Maintenance District No. 1 for
Fiscal Year 2024/25

3E. Levy and Collection of Assessments for Landscape and Lighting Maintenance
District No. 2 for Fiscal Year 2024/25

 

 Recommendation: Approve the Minutes of the April 23, 2024 Regular Meeting of
the City Council.
 

 Recommendation: Adopt an Ordinance of the City Council of the City of Rocklin
Amending the Northwest Rocklin General Development Plan (Whitney Ranch
Retail / PDG2024-0001).
 

 Recommendation: Adopt a Resolution of the City Council of the City of Rocklin
Approving Amendment No. 1 to the Contract for Services with SDI Presence, LLC
and Authorizing the City Manager to Execute Amendment No. 1.
 

 Recommendation:
A. Adopt a Resolution of the City Council of the City of Rocklin Ordering the

Preparation of the Engineer's Report for Lighting Maintenance District No. 1.
B. Adopt a Resolution of the City Council of the City of Rocklin Approving the

Engineer's Report for the Levy of the Annual Assessment for Lighting
Maintenance District No. 1.

C. Adopt a Resolution of the City Council of the City of Rocklin Declaring Its
Intention to Levy and Collect Annual Assessments for Lighting Maintenance
District No. 1 and Setting a Time and Place for Public Hearing Thereon.

 

 Recommendation:
A. Adopt a Resolution of the City Council of the City of Rocklin Ordering the

Preparation of the Engineer’s Report for Landscape and Lighting
Maintenance District No. 2.

B. Adopt a Resolution of the City Council of the City of Rocklin Approving the
Engineer’s Report for the Levy of the Annual Assessment for Landscape and
Lighting Maintenance District No. 2.

C. Adopt a Resolution of the City Council of the City of Rocklin Declaring its
Intention to Levy and Collect Annual Assessments for Landscape and
Lighting Maintenance District No. 2 and Setting a Time and Place for Public
Hearing Thereon.
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3F. Kathy Lund Community Park Snack Bar Re-Roof

3G. Rocklin Road at Pacific Street Roundabout

3H. Solid Waste Collection Rates

3I. Proclamation Declaring May 12-18, 2024 as National Police Week and May 15 as
Peace Officers Memorial Day

3J. Proclamation Declaring May 19-25, 2024, as National Public Works Week

3K. Proclamation Declaring the Month of May 2024 as Lyme Disease Awareness
Month

4. SPECIAL PRESENTATIONS
In addition to those items listed on the agenda, the Mayor may add additional ceremonial matters.

 Recommendation: Adopt a Resolution of the City Council of the City of Rocklin
Declaring the Existence of an Emergency and Accepting the Project Known as the
Removal and Replacement of the Roof at the Kathy Lund Community Park Snack
Bar, Under the City Manager's Authorization in Accordance with Section 22050 of
the California Public Contract Code.
 

 Recommendation:
A. Adopt a Resolution of the City Council of the City of Rocklin Approving

Amendment No. 1 to the Agreement for Consulting Services with Mark
Thomas & Company, Inc. and Authorizing the City Manager to Execute
Amendment No. 1.

B. Adopt a Resolution of the City Council of the City or Rocklin Approving
Change Orders No. 35 and No. 36 and Authorizing the City Manager to
Execute Change Orders No. 35 and 36 with George Reed Inc.

 

 Recommendation: Adopt a Resolution of the City Council of the City of Rocklin of
Intent to Amend the Solid Waste Collection Service Rates Within the Incorporated
Limits of the City of Rocklin and Setting a Time and Place for a Public Hearing
Thereon.
 

 Recommendation: Approve a Proclamation Declaring May 12-18, 2024 as
National Police Week and May 15 as Peace Officers Memorial Day, and designate
the Mayor to sign the Proclamation on behalf of the City Council.
 

 Recommendation: Approve a Proclamation Declaring May 19-25, 2024, as
National Public Works Week, and designate the Mayor to sign the Proclamation on
behalf of the City Council.
 

 Recommendation: Approve a Proclamation Declaring the Month of May 2024 as
Lyme Disease Awareness Month.
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4A. Proclamation Declaring May 12-18, 2024 as National Police Week and May 15 as
Peace Officers Memorial Day

4B. Proclamation Declaring May 19-25, 2024, as National Public Works Week

4C. Proclamation Declaring the Month of May 2024  as Lyme Disease Awareness
Month 

5. DISCUSSION ITEMS
Discussion Items include oral presentations including those recommending "receive and file".

5A. Historical Marker Donation Policy

5B. Various Roadway and Pedestrian Improvements Project

6. FUTURE AGENDA ITEMS

7. ADJOURNMENT

  

  

  

 

 Recommendation: Adopt a Resolution of the City Council of the City of Rocklin
Approving the Historical Marker Donation Policy.
 

 Recommendation:
A. Adopt a Resolution of the City Council of the City of Rocklin Awarding a

Construction Contract for the Various Roadway and Pedestrian
Improvements Project to Central Valley Engineering and Asphalt, Inc. and
Authorizing the City Manager to Execute the Agreement.

B. Adopt a Resolution of the City Council of the City of Rocklin Approving a
Notice of Exemption (Blue Oaks Boulevard Pedestrian Traffic Signal Project).

C. Adopt a Resolution of the City Council of the City of Rocklin Approving a
Notice of Exemption (Crest Drive at Valley View Elementary Pedestrian
Improvements Project).

D. Adopt a Resolution of the City Council of the City of Rocklin Approving a
Notice of Exemption (School Zone Signage and Pavement Markings Project).
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City Council
Staff Report

 

Subject: Minutes of the April 23, 2024 Regular Meeting of the City Council

Date: May 14, 2024

Submitted By: Avinta Singh, City Clerk
Avinta Singh, City Clerk
DRAFT City Council Meeting Minutes of April 23, 2024

Department: City Clerk's Office

Recommendation:
Approve the Minutes of the April 23, 2024 Regular Meeting of the City Council.

Item Number 3A.

 

 

 

 

 

 

 
ATTACHMENTS:
1. DRAFT City Council Meeting Minutes of April 23 2024
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REGULAR MEETING OF THE
ROCKLIN CITY COUNCIL

April 23, 2024
GENERAL SESSION at 6:00 p.m.

Council Chambers
3970 Rocklin Road, Rocklin, CA 95677

www.rocklin.ca.us

MEETING MINUTES
-DRAFT-

CALL TO ORDER

Mayor Janda called the meeting to order at 6:00 p.m.

PLEDGE OF ALLEGIANCE

Mayor Janda invited the Scouts in the audience to lead the pledge of allegiance. 

ROLL CALL

Present: Councilmembers David Bass, Ken Broadway, Jill Gayaldo, Bill Halldin
Mayor Greg Janda 

Absent: None

AGENDA REVIEW

There were no changes to the agenda. 

CITIZENS ADDRESSING THE CITY COUNCIL

Maryam Portillo expressed concern about the impacts the proposed pickleball courts at 
Sunset Whitney Recreation Area may have in her neighborhood. 

Kevin Cooper addressed the City Council about the impacts of the COVID-19 vaccine and 
information being disseminated in schools related to gender, and submitted articles for the 
record. 

Jerry Mitchell shared an alternative to meet the State’s housing requirements for low and 
moderate-income level homes was through factory built BOXABL homes. 

1. REPORTS FROM CITY COUNCIL AND CITY MANAGER
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Reports from the City Council will include any AB1234 Reports.

Councilmember Halldin reported attendance at the Placer Justice Foundation’s Victim and 
Survivor Brunch event; attended an Economic Development Board Meeting with a focus on 
workforce housing; and celebrated the birthday of his mother-in-law who is a Rocklin 
resident. 

Vice Mayor Gayaldo reported attendance at the Placer Mosquito and Vector Control District 
meeting; attended the swearing-in ceremony of two new Rocklin police officers; attended the 
Sacramento Area Council of Governments (SACOG) meeting focusing on budgets; attended 
an event at Granite Oaks Middle School recognizing two students who created a nonprofit 
to help community members; shared Run Rocklin was a successful event with more than 
2,500 attendees; attended the Evenings in the Park event, which combined Movies in the 
Park with Park Pulse; and stated that the first concert series was a success and this event 
benefited many local businesses. 

Councilmember Bass reported attendance at the Home Town Throwdown between Rocklin 
High School and Whitney High School’s softball teams; and shared the opening ceremony 
for Fast Pitch Softball will be held on April 26, 2024 at Kathy Lund Park.

Mayor Janda shared he represented the Rocklin City Council at the annual Sac Metro 
Chamber Cap-to-Cap program held in Washington D.C. and lobbied for funding for various 
projects including the I80-Rocklin Road interchange project. 

City Manager Zimmermann shared the first concert held in Quarry Park featuring Y&T had 
over 1,400 attendees and a schedule of upcoming concerts was available on the City’s 
website; thanked City staff for their support of the Run Rocklin event; and invited the 
community to attend the annual Civic Celebration on April 27, 2024 to be held at Johnson-
Springview Park. 

2. CONSENT CALENDAR

All items listed under the Consent Calendar are considered and acted upon by one Motion. 
Anyone may request and item be removed for separate consideration.

2A. Minutes of the April 23, 2024 Regular Meeting of the City Council 
Action: Approved the Minutes of the April 23, 2024 Regular Meeting of the City 
Council. 

2B. Community Development Department Quarterly Building Report
Action: Received the Quarterly Building Report for the Quarter which ended March 
31, 2024.

2C. South Placer Regional Transportation Authority JPA Amendment 
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Action: Adopted Resolution 2024-089 of the City Council of the City of Rocklin 
Approving the First Amendment to the Amended and Restated Joint Exercise of 
Powers Agreement for the South Placer Regional Transportation Authority and 
Authorized the Mayor to Execute the Amendment.

2D. Portion of a Monument Sign Easement at the Southwest Corner of Wildcat Boulevard 
and Whitney Ranch Parkway - Summary Vacation
Action: Adopted Resolution 2024-090 of the City Council of the City of Rocklin 
Summarily Vacating a Portion of a Monument Sign Easement overResultant Parcel 
3 of Grant Deed Recorded as Document No. 2021-0130900 (APN 017-171- 045-
000), and Authorized and Directed the Execution and Recordation of Said Vacation 
of Easement on Behalf of the City (Taylor Whitney Ranch LP).

2E. Request for Purple Heart City Status
Action: Approved and authorized the Mayor to sign a letter to the local Military 
Order of the Purple Heart to request Purple Heart City status for the City of 
Rocklin.

2F. Quarry Park Amphitheater Production Management
Action: Adopted Resolution 2024-091 of the City Council of the City of Rocklin 
Approving and Ratifying the Contract for Services for Production Management at 
Quarry Park Amphitheater with Push the Show, LLC.

PUBLIC COMMENT

There were none.

Motion to approve Consent Calendar Item Nos. 2A through 2F by Councilmember 
Broadway and seconded by Councilmember Bass. Passed by the following roll call
vote:

Ayes: Councilmembers Bass, Broadway, Gayaldo, Halldin
Mayor Janda

Noes: None
Absent: None
Abstain: None

3. SPECIAL PRESENTATIONS

3A. Ruhkala Community Service Awards Presentation

Mayor Janda introduced Community Recognition Commission Chair Susan Willson 
who presented to the City Council, and along with Councilmembers, recognized the 
following honorees: 

9



DRAFT Meeting Minutes of April 23, 2024 Rocklin City Council

4 | P a g e

Robin Trimble – Individual Honoree
Leadership Rocklin Program - Business Group or Service Organization Honoree
Troops 219 and 29 and Pack 29 – Youth Honoree
David Baker – Pioneer Honoree

Councilmembers expressed appreciation to the award recipients. 

4. PUBLIC HEARINGS

4A. Final 2024/25 Federal Housing and Urban Development (HUD) Department 
Community Development Block Grant (CDBG) One-Year Action Plan  

Action: Conducted a Public Hearing and Considered the Following Action:
A. Adopted Resolution 2024-092 of the City Council of the City of 

Rocklin Approving Adoption of the 2024/2025 Annual Action Plan
and Authorized the City Manager to Execute and File All 
Documents Required to Receive U.S. Department of Housing and 
Urban Development (HUD) Community Development Block Grant 
(CDBG) Funding.

Mayor Janda opened the public hearing for Item 4A. 

Associate Management Analyst Gabrielle de Farcy presented the item to City Council. 

PUBLIC COMMENT

There were none.

Mayor Janda closed the public hearing for Item 4A.

Motion to approve Item No. 4A. by Councilmember Broadway, seconded by 
Councilmember Bass. Passed by the following roll call vote:

Ayes: Councilmembers Bass, Broadway, Gayaldo, Halldin
Mayor Janda 

Noes: None
Absent: None
Abstain: None

4B. Vacant Property Weed Abatement Protest Hearing  

Action: Conducted a Public Hearing and Considered the Following Action:
A. Adopted Resolution 2024-093 of the City Council of the City of 

Rocklin Ordering Abatement of Public Nuisance in Various
Properties in the City of Rocklin (Weed Abatement).
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Mayor Janda opened the public hearing for Item 4B.

Public Services Manager Rick Lawrence presented the item to City Council. 

City Clerk Avinta Singh announced that four objections were received from the 
following property owners: Jeff Henderson (APN 376-060-002-000); Gabriele 
Windgasse (APN 010-220-041-000); Sunny Ghai (APN 364-090-024-000); Diane 
Petty (APN 046-020-070-000).  

Public Services Manager Rick Lawrence, Deputy Fire Chief Ryan Brayton, and City 
Attorney Matthew McOmber responded to Councilmember questions.

PUBLIC COMMENT

Ms. Diane Petty, property owner of APN 046-020-070-000, objected to the weed 
abatement nuisance indicating that based on the location of her property, accessibility 
was limited. 

Mayor Janda closed the public hearing for Item 4B. 

City Council comments and discussion followed. 

Motion to approve Item No. 4B. allowing objections to the three APNs (010-220-041-
000, APN 364-090-024-000, APN 046-020-070-000) and to reject one objection
(APN 376-060-002-000) was made by Councilmember Broadway, seconded by Vice 
Mayor Gayaldo. Passed by the following roll call vote:

Ayes: Councilmembers Bass, Broadway, Gayaldo, Halldin
Mayor Janda 

Noes: None
Absent: None
Abstain: None

4C. Whitney Ranch Retail / General Development Plan Amendment, PDG2024-0001; 
Conditional Use Permit, U2023-0003; Design Review, DR2023-0001; Tentative 
Parcel Map, DL2024-0001 and Environmental, ENV2024-0001

Action: Conducted a Public Hearing and Considered the Following Actions:
A. Adopted Resolution 2024-094 of the City Council of the City of Rocklin 

Approving an Addendum to the Northwest Rocklin (Sunset Ranchos) 
Annexation Environmental Impact Report (Whitney Ranch Retail /
ENV2024-0001).

B. Introduced, Waived the Full Reading and Read by Title Only, an 
Ordinance of the City Council of the City of Rocklin Amending the 
Northwest Rocklin General Development Plan (Whitney Ranch Retail /
PDG2024-0001).
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C. Adopted Resolution 2024-095 of the City Council of the City of Rocklin 
Approving a Conditional Use Permit (Whitney Ranch Retail / U2023-
0003).

D. Adopted Resolution 2024-096 Resolution of the City Council of the City 
of Rocklin Approving a Design Review (Whitney Ranch Retail / DR2023-
0001).

E. Adopted Resolution 2024-097 of the City Council of the City of Rocklin 
Approving a Tentative Parcel Map (Whitney Ranch Retail / DL2024-0001)

Mayor Janda opened the public hearing for Item 4C.

Senior Planner Nathan Anderson presented the item to City Council. Community 
Development Director David Mohlenbrok shared information with the City Council on 
the projects use of a CEQA Addendum, referenced the public comment letter and 
response provided by the environmental consultant via a Blue Memo to the City 
Council which was also available as a public record. 

Applicant Robert Cole with Cole Partners Development Company and Mark Engstrom 
with Engstrom Properties spoke about the project and responded to Councilmember 
questions. City Manager Zimmermann, Planning Services Manager Bret Finning, and 
Tiffany Wilson consultant with RSC Engineering clarified Councilmember questions. 

PUBLIC COMMENT

Doug McDowell submitted a comment card but was not available in the Council 
Chambers to speak.

Rick Ortega addressed the City Council regarding the item.

Mark Stewart addressed the City Council regarding the item. 

Mayor Janda closed the public hearing for Item 4C.

City Council comments and discussion followed. 

Motion to approve Item No. 4A.A. by Councilmember Broadway, seconded by 
Councilmember Bass. Passed by the following roll call vote:

Ayes: Councilmembers Bass, Broadway, Gayaldo, Halldin
Mayor Janda 

Noes: None
Absent: None
Abstain: None

Motion to approve Item No. 4A.B. by Councilmember Broadway, seconded by 
Councilmember Halldin. Passed by the following roll call vote:
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Ayes: Councilmembers Bass, Broadway, Gayaldo, Halldin
Mayor Janda 

Noes: None
Absent: None
Abstain: None

Motion to approve Item No. 4A.C. by Councilmember Broadway, seconded by Vice 
Mayor Gayaldo. Passed by the following roll call vote:

Ayes: Councilmembers Bass, Broadway, Gayaldo, Halldin
Mayor Janda 

Noes: None
Absent: None
Abstain: None

Motion to approve Item No. 4A.D. by Councilmember Broadway, seconded by 
Councilmember Halldin. Passed by the following roll call vote:

Ayes: Councilmembers Broadway, Gayaldo, Halldin
Noes: Councilmember Bass

Mayor Janda
Absent: None
Abstain: None

Motion to approve Item No. 4A.E. by Councilmember Broadway, seconded by Vice 
Mayor Gayaldo. Passed by the following roll call vote:

Ayes: Councilmembers Bass, Broadway, Gayaldo, Halldin
Mayor Janda 

Noes: None
Absent: None
Abstain: None

5. DISCUSSION ITEMS

5A. Comprehensive Zoning Ordinance and Map Update – Award of Contract 
Action: Adopted Resolution 2024-098 of the City Council of the City of Rocklin 
Authorizing the City Manager to Execute a Contract with Miller Planning Associates 
for a Comprehensive Zoning Ordinance and Map Update.

Associate Management Analyst Gabrielle de Farcy presented the item to City 
Council and introduced Martha Miller with Miller Planning Associates. 

PUBLIC COMMENT:
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There were none.

Motion to approve Item No. 5A by Councilmember Broadway, seconded by Vice 
Mayor Gayaldo. Passed by the following vote:

Ayes: Councilmembers Broadway, Gayaldo, Halldin
Mayor Janda

Noes: Councilmember Bass
Absent: None
Abstain: None

6. FUTURE AGENDA ITEMS

There were none. 

The Rocklin City Council adjourned the meeting at 8:58 p.m. and reconvened 
as the Successor Agency to the Redevelopment Agency of the City of Rocklin. 

7. SUCCESSOR AGENCY TO THE REDEVELOPMENT AGENCY OF THE CITYOF 
ROCKLIN

7A. First Amendment to a Purchase and Sale Agreement for the Sale of Former 
Redevelopment Agency Property
Action: Adopted SA Resolution 2024-002 of the Successor Agency of the City of 
Rocklin Approving a First Amendment to a Purchase and Sale Agreement for the 
Sale of a Former Redevelopment Agency Property.

Assistant City Manager Sherri Conway presented the item to the City Council. 

PUBLIC COMMENT:

There were none.

Motion to approve Item No. 7A by Councilmember Broadway, seconded by 
Councilmember Halldin. Passed by the following vote:

Ayes: Councilmembers Bass, Broadway, Gayaldo, Halldin
Mayor Janda

Noes: None
Absent: None
Abstain: None

Mayor Janda adjourned the meeting at 9:05 p.m.
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This is to certify that the foregoing is a true and 
correct copy of the minutes of April 23, 2024 as 
approved by the Rocklin City Council.

Avinta Singh, City Clerk
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City Council
Staff Report

 

Subject: Northwest Rocklin General Development Plan - Whitney Ranch Retail
PDG2024-0001 (Second Reading of Ordinance)

Date: May 14, 2024

Submitted By: Avinta Singh, City Clerk

Department: City Clerk's Office

Recommendation:
Adopt an Ordinance of the City Council of the City of Rocklin Amending the Northwest Rocklin
General Development Plan (Whitney Ranch Retail / PDG2024-0001).

Background:
On April 23, 2024, the City Council introduced, read by title only and waived the full reading of
the following:
 
Ordinance Amending the Northwest Rocklin General Development Plan (Whitney Ranch
Retail / PDG2024-0001).
 
The background materials for this item are contained in the April 23, 2024 City Council
Meeting Staff Report, located on the City's website.

Item Number 3B.

 

 

 

 

 

 

 

 
ATTACHMENTS:
1. Ordinance - Whitney Ranch Retail
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Page 1 of 
Ordinance No.

ORDINANCE NO.

ORDINANCE AMENDING THE 
NORTHWEST ROCKLIN GENERAL DEVELOPMENT PLAN

(Whitney Ranch Retail / PDG2024-0001)

The City Council of the City of Rocklin does ordain as follows:

Section 1. Findings. The City Council of the City of Rocklin finds and 
determines that:

A. The proposed general development plan amendment would amend the 
Northwest Rocklin General Development Plan to add special provisions for freeway-
oriented signage located on properties abutting the on / off ramps of the State Route 
65/Whitney Ranch Parkway interchange due to special circumstances, specifically the 
height of the overcrossing and the ground level of the abutting parcels, that render 
standard signage, as currently allowed for in the Northwest Rocklin General Development 
Plan, ineffective for these parcels. As modified, for projects located on properties abutting 
the on / off ramps of the SR-65/Whitney Ranch Parkway interchange, the size and 
location of freeway-oriented signage may be evaluated and the City Council may approve 
deviations from the standard freeway signage requirements of the Rocklin Municipal 
Code as part of a project design review entitlement.

B. The general development plan amendment would not create serious health 
problems or create nuisances on properties in the vicinity. The modification would allow 
for freeway-oriented signage which is consistent with signage in other areas of the City, 
as well as along the State Route 65 corridor.

C. The general development plan amendment would have no impact on the 
housing needs of the region and has balanced those needs against the public service 
needs of its residents and available fiscal and environmental resources.

D The proposed general development plan amendment is compatible with the 
land uses existing and permitted on the properties in the vicinity. The modification would 
only affect property which is within proximity to the State Route 65/Whitney Ranch 
Parkway interchange.

E. The proposed general development plan amendment is not likely to create 
serious health problems or create nuisances on properties in the vicinity.

F. The Planning Commission of the City of Rocklin recommended the General 
Development Plan Amendment for approval on April 2, 2024 with a vote of 4-0 (one 
member absent).
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Section 2. Authority. The City Council enacts this Ordinance under the 
authority granted to cities by Article XI, Section 7 of the California Constitution.

Section 3. Amendment to Code. The Northwest Rocklin General 
Development Plan is hereby amended to modify the allowed freeway-oriented signage 
within proximity to the State Route 65/Whitney Ranch Parkway interchange, as indicated 
in Exhibit 1A of this Ordinance.

Section 4. Severability. If any section, sub-section, sentence, clause, phrase or 
portion of this Ordinance is for any reason held to be invalid or unconstitutional by the 
decision of any court of competent jurisdiction, such decision shall not affect the validity 
of the remaining portions of the Ordinance. The City Council hereby declares that it would 
have adopted the Ordinance and each section, sub-section, sentence, clause, phrase or 
portion thereof, irrespective of the fact that any one or more sections, sub-sections, 
sentences, clauses, phrases or portions be declared invalid or unconstitutional.

Section 5. Environmental. An Addendum to the Northwest Rocklin (Sunset 
Ranchos) Annexation Environmental Impact Report (EIR), prepared pursuant to Section 
15164 of the California Environmental Quality Act (“CEQA”) Guidelines, California Code 
of Regulations, Title 14, Division 6, Chapter 3, verified that the project will have no impacts 
beyond those identified in the EIR and First Addendum and therefore has been approved 
via Resolution No. 2024-094.

Section 6. Effective Date. This ordinance shall take effect thirty (30) days after 
the day of its adoption.

Section 7. Publication. Within 15 days of passage of this Ordinance, the City 
Clerk shall cause the full text of the ordinance, a summary of the Ordinance, or an 
advertisement of the Ordinance to be published in a newspaper of general circulation, 
with the names of those City Councilmembers voting for and against the Ordinance, in 
accordance with Government Code section 36933.
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INTRODUCED at a regular meeting of the City Council of the City of Rocklin held 
on April 23, 2024, by the following vote:

AYES: Councilmembers:
NOES:         Councilmembers:
ABSENT: Councilmembers 
ABSTAIN: Councilmembers

PASSED AND ADOPTED at a regular meeting of the City Council of the City of 
Rocklin held on__________________, 2024, by the following vote:

AYES: Councilmembers:
NOES: Councilmembers: 
ABSENT: Councilmembers: 
ABSTAIN:    Councilmembers:

Greg Janda, Mayor

ATTEST:

Avinta Singh, City Clerk

First Reading: 04.23.2024
Second Reading:
Effective Date:
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EXHIBIT 1A – MODIFIED NORTHWEST ROCKLIN GENERAL DEVELOPMENT PLAN

Whitney Ranch Retail
PDG2024-0001

The following modifications shall be made to the Northwest Rocklin General Development 
Plan. The proposed changes are shown in red underline.

Section 3.5.5 to be modified as follows:

3.5.5 Special Regulations for Non Residential Zones

1. LANDSCAPING / HIGHWAY 65
Setback area adjacent to Highway 65 shall be landscaped to provide anattractive 
visual buffer to the satisfaction of the Community Development Director. Parking 
shall not be allowed in the setback area.

2. LANDSCAPING/NON-RESIDENTIAL PROJECTS
Landscaping shall be required in all non-residential projects. Granite boulders shall 
be incorporated into landscaped areas.

3. TRASH ENCLOSURES
Trash enclosure areas shall be fully screened by a combination of masonry walls 
with solid metal gates to the satisfaction of the Community Development Director.

4. OUTSIDE STORAGE
All outside storage areas shall be screened by a combination of fencing, masonry 
walls, and grade separation. Outside storage without adequate screening is not 
permitted.

5. FREEWAY SIGNS AT WHITNEY RANCH PARKWAY AND HIGHWAY 65
For new commercial centers with more than 75,000 square feet of floor area and
that are located on properties abutting to the on/off ramps of the SR-65/Whitney
Ranch Parkway interchange, the City Council may approve deviations to the size,
height, and location of freeway-oriented Project pylon signage as part of an
approved design review entitlement for the Project.
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City Council
Staff Report

 

Subject: Amendment No. 1 to Contract for IT Management Services

Date: May 14, 2024

Submitted By: Daniel Choe, Deputy Director of Administrative Services

Department: Administrative Services - IT

Recommendation:
Adopt a Resolution of the City Council of the City of Rocklin Approving Amendment No. 1 to
the Contract for Services with SDI Presence, LLC and Authorizing the City Manager to
Execute Amendment No. 1.

Background:
In order to address a staffing need in the City's Information Technology (IT) Division, in
December 2023, the City of Rocklin initiated an IT Management Services agreement with SDI
Presence, LLC, (SDI) in the amount of $50,000. The current contract terminates on June 30,
2024. Since then, SDI has provided interim IT Manager services to facilitate operations while
the City pursued IT Manager recruitment.
 
Leveraging SDI Presence, LLC’s expertise and resources, the IT division has continued its
operations in fulfilling the City’s IT objectives. However, given the ongoing IT Manager
recruitment, extending the contract is necessary. Therefore, staff recommends that the term of
the agreement be extended until December 31, 2024, and the total contract not-to-exceed
amount be increased to $100,000.
 
Upon the successful recruitment and employment of an IT Manager, the need for services
under this contract will diminish, and the contract will no longer be utilized. This extension is
proposed to ensure continued support for the City’s IT initiatives and the delivery of IT
services.

Fiscal Impact:

Amendment No. 1 increases the contract ceiling to $100,000. The costs associated with this
contract are offset by salary savings from the vacant IT Manager position.

 
 

Item Number 3C.

 

 

 

 

 

 

 

 

 
ATTACHMENTS:
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1. Resolution
2. Resolution Exhibit A - Amendment No. 1
3. Resolution Exhibit B
4. Resolution Exhibit C
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RESOLUTION 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN APPROVING AMENDMENT NO. 1 
TO THE CONTRACT FOR SERVICES WITH SDI PRESENCE, LLC AND AUTHORIZING THE CITY 

MANAGER TO EXECUTE AMENDMENT NO. 1

WHEREAS, on December 19, 2023, the City of Rocklin entered into an agreement with SDI 
Prescence, LLC for IT Management Services, in the amount of $50,000; and 

WHEREAS, it is hereby recommended to extend the term of the agreement through 
December 31, 2024, and increase the contract's total not-to-exceed amount by $50,000, for a
new total not-to-exceed amount of $100,000, to ensure continued IT Management services 
during the IT Manager recruitment phase and to facilitate smooth onboarding processes.

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as follows:

Section 1. The City Council of the City of Rocklin hereby approves and authorizes the City 
Manager to execute Amendment No. 1 to the Contract for Services with SDI Presence, LLC for IT 
Management Services, in substantially the form attached hereto as Exhibits A, B, and C. 

PASSED AND ADOPTED this 14th day of May, 2024 by the following vote: 

AYES:
NOTES:
ABSENT:
ABSTAIN:

_________________________
Greg Janda, Mayor 

ATTEST: 

___________________________
Avinta Singh, City Clerk 
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City Council
Staff Report

 

Subject: Levy and Collection of Assessments for Lighting Maintenance District
No. 1 for Fiscal Year 2024/25

Date: May 14, 2024

Submitted By: Megan Bressem, Management Analyst
Daniel Choe, Deputy Director of Administrative Services

Department: Administrative Services - Finance

Recommendation:
A. Adopt a Resolution of the City Council of the City of Rocklin Ordering the Preparation of

the Engineer's Report for Lighting Maintenance District No. 1.
B. Adopt a Resolution of the City Council of the City of Rocklin Approving the Engineer's

Report for the Levy of the Annual Assessment for Lighting Maintenance District No. 1.
C. Adopt a Resolution of the City Council of the City of Rocklin Declaring Its Intention to

Levy and Collect Annual Assessments for Lighting Maintenance District No. 1 and
Setting a Time and Place for Public Hearing Thereon.

Background:
In accordance with the California Streets and Highways Code, Division 15, Part 2, section
22500 et seq. (the Landscaping and Lighting Act of 1972), the City of Rocklin established the
Lighting Maintenance District No. 1 (the District). The District was formed for the purposes of
maintaining street lights and safety lighting located within the District. A map of the District is
included as Exhibit A to Attachment 1, and can also be found on page 8 of the Engineer's
Report (Attachment 3).
 
The Landscaping and Lighting Act of 1972 (the Act), identifies the process required to annually
levy and collect assessments to meet the needs of the District. The Act requires an Engineer’s
Report to be prepared each year assessments are to be levied and collected. The report is to
contain plans and specifications regarding improvements to be maintained, an estimated cost
for maintaining the improvements, a diagram of the proposed assessment area and an
assessment of the estimated costs. Upon completion, the Engineer’s Report shall be
submitted to the Legislative Body for approval or modification and approval. Once the
Legislative Body has approved the Engineer’s Report, a Resolution of Intent to levy and collect
assessments for the district shall be approved and a time set for a public hearing regarding
the levy of the proposed assessment.
 
For areas within the district created before the 1996/97 tax year, Proposition 218 requires any

Item Number 3D.
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modification of assessment rates or methodologies to be brought to the voters. The maximum
allowable tax for these areas has not changed since the 1996/97 tax year.
 
For Fiscal Year (FY) 2024/25, budgeted expenses for the District will equal budgeted
assessment revenue. The Engineer's Report (Attachment 3) shows that based on the
budgeted needs of the District and depending on location, the District’s assessment for FY
2024/25 will be between $11.05 and $125.15 for a single-family residential parcel.
 
Pursuant to the Act, in order for the City to levy and collect assessments for FY 2024/25 to pay
for the cost of maintaining street lights and safety lighting for the District, it is necessary for the
City Council to request the preparation of an Engineer’s Report, approve or modify and
approve the completed Engineer’s Report, declare an intent to levy and collect assessments,
and set a hearing.
 
Approving the attached resolutions will allow the City to levy and collect assessments for FY
2024/25 to pay the cost of maintaining street lights and safety lighting for the District. Staff
recommends the City Council set June 11, 2024, as the date for a public hearing regarding
these assessments.

Fiscal Impact:
The total assessment revenue for FY 2024/25 be set at approximately $251,800. The District's
budget is equal to the assessments for FY 2024/25.

 

 
ATTACHMENTS:
1. Resolution A - Ordering the Engineer's Report
2. Resolution B - Approving the Engineer's Report
3. Resolution B Exhibit A - Engineer's Report
4. Resolution C - Setting a Public Hearing
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
ORDERING THE PREPARATION OF THE ENGINEER’S REPORT FOR

LIGHTING MAINTENANCE DISTRICT NO. 1

WHEREAS, pursuant to Division 15, Part 2, of the Streets and Highways Code of 
the State of California, being known as the "Landscaping and Lighting Act of 1972" ("the 
Act"), the City Council of the City of Rocklin has formed a maintenance district that is 
known and designated as Lighting Maintenance District No. 1 (hereinafter referred to as 
the "Maintenance District"); and

WHEREAS, at this time, the City Council of the City of Rocklin desires to take 
proceedings for the annual levy of the assessments as required following the formation 
of said Maintenance District; and

WHEREAS, these proceedings for the annual levy of assessments shall relate to 
the fiscal year commencing July 1, 2024 and ending June 30, 2025; and

WHEREAS, there has been submitted, at this time as Exhibit A, to the City Council 
of the City of Rocklin for its consideration a map showing the boundaries of the area 
affected by the annual levy of the assessment for the above-referenced fiscal year. No 
new improvements or substantial changes to existing improvements are proposed; and

WHEREAS, the Act requires a written report consisting of the following:

1. Plans and specifications of the improvements to be maintained;

2. An estimate of the costs for maintaining the improvements for the ensuing fiscal year;

3. A diagram of the area proposed to be assessed; and

4. An assessment of the estimated costs for the maintenance work for said fiscal year.

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as 
follows:

Section 1. The above recitals are all true and correct.

Section 2. A map entitled “Lighting Maintenance District No.1” as submitted to 
the City Council, showing the boundaries of the proposed area to be assessed is hereby 
approved and adopted by this City Council, and a copy shall be on file in the office of the 
City Clerk and open for public inspection. The proposed parcels and properties within 
said area are those to be assessed to pay certain of the costs and expenses for said
maintenance work.

Section 3. The proposed maintenance work within the area proposed to be 
assessed shall be for certain street lighting and traffic signalization improvements, as said 
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maintenance work shall be set in the Engineer's Report to be prepared for this City 
Council for consideration.

Section 4. That the City Engineer is hereby ordered to prepare a "Report" 
relating to said annual assessment and levy in accordance with the provisions of Chapter 
1, Article 4, commencing with Section 22565, of the Act.

Section 5. Upon completion, said "Report" shall be filed with the City Clerk who 
shall then submit the same to the City Council for its consideration pursuant to Section 
22623 and 22624 of the Act.

PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:

NOES: Councilmembers:

ABSENT: Councilmembers:

ABSTAIN: Councilmembers:

____________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk
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EXHIBIT A
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
APPROVING THE ENGINEER’S REPORT 

FOR THE LEVY OF THE ANNUAL ASSESSMENT FOR 
LIGHTING MAINTENANCE DISTRICT NO. 1

WHEREAS, pursuant to the provisions of Division 15, Part 2, of the Streets and 
Highways Code of the State of California, being known as the "Landscaping and Lighting 
Act of 1972" ("the Act"), the City Council did, by previous resolution, order the preparation 
of an Engineer's Report consisting of plans and specifications, estimate of cost, a diagram 
of the Maintenance District, and assessment spread relating to Lighting Maintenance 
District No. 1 (hereinafter referred to as the "Maintenance District"); and

WHEREAS, said "Report" has been presented to this City Council as required by 
the Act and as previously directed by resolution; and

WHEREAS, this City Council has now examined and reviewed the "Report", as 
presented, and is satisfied with each and all of the items and documents as set forth 
therein and is satisfied that the assessments, on a preliminary basis, have been spread 
in accordance with the benefits received from the maintenance to be performed as set 
forth in said "Report".

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as 
follows:

Section 1. That the above recitals are all true and correct.

Section 2. That the "Report", as presented, consisting of the following:

1. Plans and Specifications;

2. Estimate of Cost;

3. Diagram of the Maintenance District; and

4. Assessment of the Estimated Cost

is hereby approved and is ordered to be filed in the office of the City Clerk as a permanent 
record and to remain open for public inspection.

Section 3. That the City Clerk shall certify to the passage and adoption of this 
Resolution and the minutes of this meeting shall so reflect the presentation of the 
Engineer's Report attached hereto as Exhibit A and incorporated by reference herein.
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PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:
NOES: Councilmembers:
ABSENT: Councilmembers:
ABSTAIN: Councilmembers:

____________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk
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I. OVERVIEW 

A. BACKGROUND 
 

The City of Rocklin Lighting Maintenance District No. 1 ("the District") was formed for the 
purpose of maintaining streetlights and safety lighting located within the District. The 
2024/2025 Engineer's Report for the District is submitted pursuant to Division 15, Part 2, 
of the Streets and Highways Code of the State of California, being known as the 
"Landscaping and Lighting Act of 1972" ("the Act"), and in accordance with the provisions 
of Chapter 1, Article 4, commencing with Section 22565, of the Act.  

The 2024/2025 Engineer's Report consists of the following:  

1. Plans and specifications of the improvements to be maintained.  
2. An estimate of the costs for maintaining the improvements for the 2024/2025 Fiscal 

Year. 
3. An assessment of the estimated costs for the maintenance work for the 2024/2025 

Fiscal Year. 
4. A diagram of the area proposed to be assessed. 
5. An assessment roll for the 2024/2025 Fiscal Year. 

II. PLANS AND SPECIFICATIONS 

The District was formed to maintain all "Improvements" within the District; which consist 
of street lighting and safety lighting in the District. The total number of streetlights to be 
maintained in 2024/2025 will be 1,632. 
 
Safety lighting to be maintained consists of traffic signals and flashing yellow safety lights. 
There are twenty (20) traffic signals, three (3) flashing beacons, ten (10) speed radar 
signs and forty-two (42) blinker signs to be maintained in the District during Fiscal Year 
2024/2025. 
  

III. ESTIMATE OF COST 

The City’s budget for the District is shown below and details the estimated costs for Fiscal 
Year 2024/2025 as available at the time of preparation of this report. 
 
The total cost of operating the District in 2024/2025 is as follows:  

 
Estimated Street Lighting Costs            $229,900 

Administrative Overhead                           21,900 

Total Costs                                      $251,800 

  

Total Assessments (1)                                $251,800 
(1) Slight variance from Total Assessment in Table A of Section IV. Due to rounding. 
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The estimated cost of street lighting is based on the following assumptions:  

1. Projected rates from PG&E; and 
2. Updates to the street light inventory.  

 

IV. METHOD OF APPORTIONMENT 

A. ASSESSMENT OF THE ESTIMATED COSTS 
 

The formula detailed below was used during the 1996/1997 assessment proceedings. In 
compliance with Proposition 218, the city will levy the 2024/2025 assessments using the 
methodology and data used in the previous year. There is no change in the assessment 
methodology.  
 
The annual levy by Zone of Benefit for 2024/2025 is shown in Table A (page 6 of this 
report). 
 
The annual assessment for lighting maintenance is calculated using the following formula:  
 
Annual Assessment = I + J + K + L + M  

Where,  
I = Street Lighting Maintenance Assessment  
J = Administrative Overhead  
K= Miscellaneous Energy Assessment  
L= 1996-1997 Fixed Adjustment  
M= Cost of Public Notification  
 
The formula for the Street Lighting Maintenance Assessment is as follows: 

 
1996/1997 estimated energy costs for street lighting minus the difference between the 
1995/1996 estimated and actual costs for street lighting energy, divided by the total 
number of assessable units per zone.  
 
The Administrative Overhead is a flat $5.74 per parcel. This amount is 15% of the total 
cost of maintenance, divided by the total number of assessable units in the District as of 
1996/1997.  
 
The formula is as follows: 
 
(Street Light Costs + Traffic Safety Light Costs + Reserve Capitalization)*.15/Total 
Assessable Units 
 
The Miscellaneous Energy Assessment is calculated using the following formula, where 
the letter represents the column in the table:  
 
Miscellaneous Energy Assessment=Total Estimated Costs/Total District EDUs 
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Equivalent Dwelling Units (EDUs) are assigned to each land use, as shown in the table 
below, based on the criteria assigned in a particular category. The total number of EDUs 
for the District is divided into the total cost of "Miscellaneous Energy", deriving a "per 
EDU" assessment.  

EDU Assignments: 

Land Use Category Land Use Unit EDU per Unit 

Residential Single Family DU 1.00 

Multi-Family DU 0.63 

Mobile Home Park DU 0.56 

Retirement DU 0.28 

Hotel / Motel Room 0.69 

Office 1,000 SF 1.75 

Retail 

Low Mini-Storage 1,000 SF 0.14 

Lumber Yard 1,000 SF 0.40 

Hardware 1,000 SF 0.59 

Auto Dealer 1,000 SF 0.95 

Medium Neighborhood 1,000 SF 1.38 

Regional Center 1,000 SF 1.66 

Supermarket 1,000 SF 1.69 

Specialty 1,000 SF 2.05 

High Restaurant 1,000 SF 3.02 

Convenient Market 1,000 SF 3.49 

Discount Club 1,000 SF 4.36 

Coffee Shop 1,000 SF 4.66 

Fast Food 1,000 SF 6.11 

Banks 1,000 SF 7.86 

Gas Station Station 1.88 

Industrial Light Industrial 1,000 SF 0.92 

Heavy Industrial 1,000 SF 0.70 

Warehouse 1,000 SF 0.69 

Golf Courses Hole 4.27 

The EDU assignments for parcels designated as other than single family residential, or 
vacant or undeveloped land can be found in the above table.  

The 1996/1997 fixed adjustment was calculated using the following formula: 

((Total Costs Per Zone/120,822)*15,000)/Total Parcels Per Zone * 

*Fixed Adjustment per 1996/1997 calculation. This adjustment was derived by using a 
formula that allocates the 1996/1997 deficit reduction costs ($15,000) back to each 
zone of benefit based on the percentage of 1996/1997 lighting costs ($120,822) of the 
zone of benefit as compared to the District.

39



2024/2025    Rocklin Lighting Maintenance District No. 1   5  

TABLE A 
ANNUAL LEVY BY ZONE OF BENEFIT – 2024/2025 

Lighting Maintenance District No. 1 

Zone 
Total 

Levied 
Parcels 

High 
Density 

EDU 

High 
Density 

Assessment 
EDU 

Applied 
Assessment 

Rate ($) 

Assessment 
($) 

Max 
Assessment 

Rate ($) 

Total  
Assessment ($) (1) 

1 408 0.00 0.00 408.00 $11.04 $4,504.32 $11.05 $4,504.32 

2 169 39.17 440.08 164.00 $40.44 6,632.16 $40.44 7,072.24 

3 131 857.11 9528.80 63.00 $40.58 2,556.54 $40.58 12,085.34 

4 520 301.62 4312.90 455.00 $40.58 18,463.90 $40.58 22,776.80 

5 99 335.95 7364.98 78.00 $40.58 3,165.24 $40.58 10,530.22 

6 75 0.00 0 75.00 $35.10 2,632.50 $35.11 2,632.50 

7 460 238.87 3,218.78 409.00 $36.86 15,075.74 $36.86 18,294.52 

8 103 557.66 7,281.26 74.76 $125.14 9,355.70 $125.15 16,636.96 

9 24 0.00 0 24.00 $58.26 1,398.24 $58.27 1,398.24 

10 457 89.21 960.72 441.00 $26.54 11,704.14 $26.54 12,664.86 

11 910 18.00 385.20 901.00 $35.84 32,291.84 $35.85 32,677.04 

12 392 6.17 55.58 391.00 $55.58 21,731.78 $55.59 21,787.36 

13 438 255.26 2,283.34 427.00 $32.26 13,775.02 $32.27 16,058.36 

14 133 281.33 3,177.76 106.00 $52.12 5,524.72 $52.12 8,702.48 

15 66 990.87 8,316.92 14.00 $34.96 489.44 $34.97 8,806.36 

16 15 106.46 887.62 13.03 $31.38 409.02 $31.38 1,296.64 

17 35 410.46 3,100.94 10.00 $20.90 209.00 $20.90 3,309.94 

19 73 0.00 0 73.00 $33.68 2,458.64 $33.69 2,458.64 

20 292 310.69 2,396.12 286.00 $46.00 13,156.00 $46.00 15,552.12 

21 280 4.73 45.60 279.00 $45.60 12,722.40 $45.61 12,768.00 

22 598 2.94 33.10 597.00 $33.10 19,760.70 $33.11 19,793.80 

Total 5,678 4,806.50 53,789.70 5,288.80 $198,017.04 $251,806.74 
(1) Slight Variance from Total Assessment in City’s Budget in Section III. due to rounding.
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V. ASSESSMENT DIAGRAM 

The Assessment Diagram for the District is shown below and it contains the zones of 
benefit for the District.  
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VI. ASSESSMENT ROLL 

The Assessment Roll is a listing of the proposed assessment for Fiscal Year 
2024/2025 apportioned to each lot or parcel, as shown on the last equalized roll of 
the Assessor of the County of Placer. The Preliminary Assessment Roll is provided 
as part of this report and is incorporated herein. 
 
The description of each lot or parcel is part of the records of the Assessor of the 
County of Placer and these records are, by reference, made part of this Report. 
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
DECLARING ITS INTENTION TO LEVY AND COLLECT 

ANNUAL ASSESSMENTS FOR 
LIGHTING MAINTENANCE DISTRICT NO. 1

AND SETTING A TIME AND PLACE FOR 
PUBLIC HEARING THEREON

WHEREAS, pursuant to Division 15, Part 2 of the Streets and Highways Code of 
the State of California, being known as the "Landscaping and Lighting Act of 1972" ("the 
Act"), the City Council of the City of Rocklin has formed a Maintenance District that is 
known and designated as Lighting Maintenance District No. 1 (hereinafter referred to as 
the "Maintenance District"); and

WHEREAS, there has been presented and approved by the City Council of the 
City of Rocklin the Engineer's Report on the levy of the annual assessment for fiscal year 
(FY) 2024/25, as required by the Act.

NOW, THEREFORE, The City Council of the City of Rocklin does resolve as
follows:

Section 1. The above recitals are all true and correct.

Section 2. The public interest and convenience require, and it is the intention 
of this City Council to levy and collect annual assessments for the continual maintenance 
of street lighting and traffic signals for FY 2024/25, all to serve and benefit the 
Maintenance District as said area is shown and delineated on a map approved by this 
City Council and which is on file in the office of the City Clerk, and open to public 
inspection. The map so referenced is hereby incorporated herein.

Section 3. The proposed maintenance work within the area to be assessed shall 
be for certain existing street lighting and traffic signal improvements. No new 
improvements or substantial changes to existing improvements are proposed.

Section 4. Reference is made to the Engineer's Report on file with the City 
Clerk and open to public inspection for a full and detailed description of the boundaries of 
the assessment District and the zones therein, and the proposed assessments upon 
assessable lots and parcels of land within the District.

Section 5. Neither the amount of the proposed assessment nor the approved 
methodologies for calculating the assessment for each parcel is proposed to be increased 
from the 2023/24 fiscal year.

Section 6. Any lots or parcels of land owned by a federal or state governmental 
agency or other local agency shall not be subject to assessment.
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Section 7. NOTICE IS HEREBY GIVEN that Tuesday, June 11, 2024, at the 
hour of 6:00 p.m., in the City of Rocklin City Council Chambers, 3970 Rocklin Road, 
Rocklin, California, being the regular meeting place of said City Council, is the time and 
place fixed by this City Council for the public hearing for the hearing of protests or 
objections in reference to the levy of the proposed assessment, and any other matters 
contained in this resolution. Any person who wishes to object to the levy of assessments 
for street lighting may appear.

Section 8. The City Clerk is hereby directed to publish a Notice of Public 
Hearing in the Placer Herald, a newspaper of general circulation in said City, not less than 
ten (10) days before the date of said public hearing.

Section 9. For any and all information relating to the proceedings, protest 
procedure, any documentation and/or information of a procedural or technical nature, 
your attention is directed to the below listed person and the local agency or department 
so designated:

Megan Bressem
Management Analyst
City of Rocklin
3970 Rocklin Road
Rocklin, California 95677
Phone: (916) 625-5029

PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:

NOES: Councilmembers:

ABSENT: Councilmembers:

ABSTAIN: Councilmembers:

____________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk
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City Council
Staff Report

 

Subject: Levy and Collection of Assessments for Landscape and Lighting
Maintenance District No. 2 for Fiscal Year 2024/25

Date: May 14, 2024

Submitted By: Megan Bressem, Management Analyst
Daniel Choe, Deputy Director of Administrative Services

Department: Administrative Services - Finance

Recommendation:
A. Adopt a Resolution of the City Council of the City of Rocklin Ordering the Preparation of

the Engineer’s Report for Landscape and Lighting Maintenance District No. 2.
B. Adopt a Resolution of the City Council of the City of Rocklin Approving the Engineer’s

Report for the Levy of the Annual Assessment for Landscape and Lighting Maintenance
District No. 2.

C. Adopt a Resolution of the City Council of the City of Rocklin Declaring its Intention to
Levy and Collect Annual Assessments for Landscape and Lighting Maintenance District
No. 2 and Setting a Time and Place for Public Hearing Thereon.

Background:
In accordance with the California Streets and Highways Code, Division 15, Part 2, section
22500 et seq. (the Landscaping and Lighting Act of 1972), the City of Rocklin established
Landscape and Lighting Maintenance District No. 2 (the District). The District was formed for
the purposes of maintaining street lights, safety lighting, and all costs related to the
maintenance of roadway landscaping located within the District. A map of the District is
included as Exhibit A to Attachment1, and can also be found on page 14 of the Engineer's
Report (Attachment 3).
 
The Landscaping and Lighting Act of 1972 (the Act), identifies the process required to annually
levy and collect assessments to meet the needs of the District. The Act requires an Engineer’s
Report to be prepared each year assessments are to be levied and collected. The report is to
contain plans and specifications regarding improvements to be maintained, an estimated cost
for maintaining the improvements, a diagram of the proposed assessment area and an
assessment of the estimated costs. Upon completion, the Engineer’s Report shall be
submitted to the Legislative Body for approval or modification and approval. Once the
Legislative Body has approved the Engineer’s Report, a Resolution of Intent to levy and collect
assessments for the district shall be approved and a time set for a public hearing regarding
the levy of the proposed assessment.

Item Number 3E.
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For areas within the district created before the 1996/97 tax year, Proposition 218 requires any
modification of assessment rates or methodologies to be brought to the voters. The maximum
allowable tax for these areas has not changed since the 1996/97 tax year.
 
The maximum tax for areas annexed into the District after the 1996/97 tax year are based on a
base year rate equivalent to the first year’s actual utility and maintenance costs, increased by
an annual 4% inflationary factor.
 
For Fiscal Year (FY) 2024/25, budgeted expenses for the District exceed budgeted tax
revenue by $424,000 due to increases in operating expenses. District reserves will cover the
shortfall. The Engineer's Report (Attachment 3) shows that based on the budgeted needs of
the District and depending on location, the District’s assessment for FY 2023/24 will be
between $5 and $1,525.
 
Pursuant to the Act, in order for the City to levy and collect assessments for FY 2024/25 to pay
for the cost of maintaining street lights, safety lighting, and maintenance of roadway
landscaping for the District, it is necessary for the City Council to request the preparation of an
Engineer’s Report, approve or modify and approve the completed Engineer’s Report, declare
an intent to levy and collect assessments, and set a hearing.
 
Approving the attached resolutions will allow the City to levy and collect assessments for FY
2024/25 to pay the cost of maintaining street lights, safety lighting, and all costs related to the
maintenance of roadway landscaping for the District. Staff recommends the City Council set
June 11, 2024, as the date for a public hearing regarding these assessments.

Environmental Analysis:
The total assessment revenue for FY 2024/25 be set at approximately $2,757,800. Based on
the District's budget, this level of funding will leave the District with a deficit of $424,000 for FY
2024/25. The deficit will be covered by the existing fund balance.

 

 
ATTACHMENTS:
1. Resolution A - Ordering the Engineer's Report
2. Resolution B - Approving the Engineer's Report
3. Resolution B Exhibit A - Engineer's Report
4. Resolution C - Setting a Public Hearing
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
ORDERING THE PREPARATION OF THE ENGINEER’S REPORT FOR 

LANDSCAPE AND LIGHTING MAINTENANCE DISTRICT NO. 2

WHEREAS, pursuant to Division 15, Part 2, of the Streets and Highways Code of 
the State of California, being known as the "Landscaping and Lighting Act of 1972" ("the 
Act"), the City Council of the City of Rocklin has formed a maintenance district that is 
known and designated as Landscape and Lighting Maintenance District No. 2 (hereinafter 
referred to as the "Maintenance District"); and

WHEREAS, at this time, the City Council of the City of Rocklin desires to take 
proceedings for the annual levy of the assessments as required following the formation 
of said Maintenance District; and

WHEREAS, these proceedings for the annual levy of assessments shall relate to 
the fiscal year commencing July 1, 2024 and ending June 30, 2025; and

WHEREAS, there has been submitted, at this time as Exhibit A, to the City Council 
of the City of Rocklin for its consideration a map showing the boundaries of the area 
affected by the annual levy of the assessment for the above-referenced fiscal year.  No 
new improvements or substantial changes to existing improvements are proposed; and

WHEREAS, the Act requires a written report consisting of the following:

1. Plans and specifications of the improvements to be maintained;
2. An estimate of the costs for maintaining the improvements for the ensuing fiscal 

year;
3. A diagram of the area proposed to be assessed; and
4. An assessment of the estimated costs for the maintenance work for said fiscal 

year.

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as 
follows:

Section 1. The above recitals are all true and correct.

Section 2. A map entitled "Landscape and Lighting Maintenance District No. 2" 
as submitted to the City Council, showing the boundaries of the proposed area to be 
assessed is hereby approved and adopted by this City Council, and a copy shall be on 
file in the office of the City Clerk and open for public inspection. The proposed parcels 
and properties within said area are those to be assessed to pay certain costs and 
expenses for said maintenance work.
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Section 3. The proposed maintenance work within the area proposed to be 
assessed shall be for certain street lighting improvements and landscape maintenance, 
as said maintenance work shall be set in the Engineer's Report to be prepared for the 
City Council for consideration.

Section 4. That the City Engineer is hereby ordered to prepare a "Report" 
relating to said annual assessment and levy in accordance with the provisions of Chapter 
1, Article 4, commencing with Section 22565, of the Act.

Section 5. Upon completion, said "Report" shall be filed with the City Clerk who 
shall then submit the same to the City Council for its consideration pursuant to Section 
22623 and 22624 of the Act.

PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:

NOES: Councilmembers:

ABSENT: Councilmembers:

ABSTAIN: Councilmembers:

____________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk
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EXHIBIT A
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
APPROVING THE ENGINEER'S REPORT 

FOR THE LEVY OF THE ANNUAL ASSESSMENT FOR
LANDSCAPE AND LIGHTING MAINTENANCE DISTRICT NO. 2

WHEREAS, pursuant to the provisions of Division 15, Part 2, of the Streets and 
Highways Code of the State of California, being known as the "Landscaping and Lighting 
Act of 1972" ("the Act"), the City Council did, by previous resolution, order the preparation 
of an Engineer's Report consisting of plans and specifications, estimate of cost, a diagram 
of the Maintenance District, and assessment spread relating to Landscape and Lighting 
Maintenance District No. 2 (hereinafter referred to as the "Maintenance District"); and

WHEREAS, said "Report" has been presented to this City Council as required by 
the Act and as previously directed by resolution; and

WHEREAS, this City Council has now carefully examined and reviewed the 
"Report", as presented, and is satisfied with each and all of the items and documents as 
set forth therein and is satisfied that the assessments, on a preliminary basis, have been 
spread in accordance with the benefits received from the maintenance to be performed 
as set forth in said "Report".

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as 
follows:

Section 1. That the above recitals are all true and correct.

Section 2. That the "Report", as presented, consisting of the following:

A. Plans and Specifications;
B. Estimate of Cost;
C. Diagrams of the Maintenance District; and
D. Assessment of the Estimated Cost

is hereby approved and is ordered to be filed in the office of the City Clerk as a permanent 
record and to remain open for public inspection.

Section 3. That the City Clerk shall certify to the passage and adoption of this 
Resolution and the minutes of this meeting shall so reflect the presentation of the 
Engineer's Report, attached hereto as Exhibit A and incorporated by reference herein.
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PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:

NOES: Councilmembers:

ABSENT: Councilmembers:

ABSTAIN: Councilmembers:

____________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk
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2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 2 

I. OVERVIEW 

A. BACKGROUND 
 

The City of Rocklin Landscaping and Lighting Maintenance District No. 2 ("the District") was 
formed for the purpose of maintaining streetlights, safety lighting, and all related costs of 
maintenance of roadway landscaping located within the District. The 2024/2025 Engineer's 
Report for the District is submitted for review pursuant to Division 15, Part 2, of the Streets 
and Highways Code of the State of California, being known as the "Landscaping and 
Lighting Act of 1972" ("the Act"), and in accordance with the provisions of Chapter 1, Article 
4, commencing with Section 22565, of the Act.  
 
The 2024/2025 Engineer's Report consists of the following:  
 
1. Plans and specifications of the improvements to be maintained.  
2. An estimate of the costs for maintaining the improvements for the 2024/2025 Fiscal 

Year. 
3. An assessment of the estimated costs for the maintenance work for the 2024/2025 

Fiscal Year.  
4. A diagram of the area proposed to be assessed. 
5. An assessment roll for the 2024/2025 Fiscal Year.  

 

II. PLANS AND SPECIFICATIONS 

The District was formed to maintain all "Improvements" within the District, which consist of 
street lighting, safety lighting, and all related costs for the maintenance of roadway 
landscaping in the District. The total number of streetlights to be maintained in 2024/2025 
will be 2,924.  
 
Safety lighting to be maintained consists of traffic signals and flashing yellow safety lights. 
There are fifty-two (52) traffic signals, three (3) flashing beacons, four (4) speed radar signs 
and twenty (20) blinker signs to be maintained in the District during 2024/2025.  
 
Landscaping maintenance costs consist of labor, materials, water, electric (for landscape 
water meters), contract and professional services, and equipment associated with the 
maintenance of landscaping. The cost of operating irrigation timers for roadway landscaping 
is also included in this category of expense. There are one hundred fifty-four (154) irrigation 
controllers. Maintenance costs will be allocated to the "benefit zones" of the District based 
on the level of maintenance required by each zone.  
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2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 3 

III. ESTIMATE OF COST 

The City’s budget for the District shown below details the estimated costs for Fiscal Year 
2024/2025, as available at the time of preparation of this report. 

 

Estimated Landscape Maintenance Costs  $1,452,900 
Estimated Signals and Lights Costs 1,282,700 
Estimated Administrative Overhead  418,600 
County Collection Fee                                                              27,600 
Total Costs                   $3,181,800 

   
Reserve Contribution ($423,974)  

  
Total Assessments*                                                             $2,757,826 

                         
* Levy will be slightly less than budget due to rounding of parcels to the nearest even 
penny in order to be placed on the Secured Roll. 

  
Details of total costs:   

  
Labor/Benefits $777,800 
Materials/supplies 115,500 
Utilities 416,200 
Services 738,700 
Communications 649,700 
Travel, Training 7,500 
Fleet Services 115,600 
Repair and Maintenance  287,000 
Rentals 7,000 
Collection Fees 27,600 
Equipment   5,000 
Miscellaneous 500 
Administrative Overhead 33,700 
(1) Total $3,181,800 

  

Proposed maintenance includes:  
Replacement/repair of existing landscape, walls, and fences. 

 

(1) Costs exceed expenses due to an increase in operating expenses. This expense will be 
paid from District reserves.  
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2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 4 

IV. METHOD OF APPORTIONMENT 

A. ASSESSMENT OF THE ESTIMATED COSTS 
 
Assessments are listed by Zone of Benefit in the attached Table A. All assessments were 
created by the calculations described below in June of 1996, except in Zones of Benefit 42 
through Zone of Benefit 86. Zones of Benefit 42-54 and 56-86 were established by resolution 
following a landowner election. Zone of Benefit 55 was established at the time of annexation 
into the City in accordance with Local Agency Formation Commission findings. All zones 
have been assigned a base year assessment, and zones 42 through 86 are adjusted 
annually by 4 percent to reflect inflationary increases.  
 
Unit Assignment Tables  
 
For all "planned" parcels located in zones 24, 32, 33, 34, 35, and 36 (Stanford Ranch), and 
for developed commercial and multi-family parcels located in zones 23, 30, 52, 54, and 56 
an Equivalent Dwelling Unit (EDU) total has been assigned to each parcel. An EDU is 
defined for taxing purposes as a single-family detached house on a single lot. The standard 
EDU is based on an average density of 5.3 single-family units per acre for an approved final 
large lot subdivision map. All other uses are compared to the single-family dwelling unit in 
establishing the number of taxable units assigned to a parcel of land.  

 
 

Zoning Classification  EDUs per unit or acre 

Developed Residential    

Single Family Residential        1.0  per unit 

Condominium        1.0  per unit 

Duplex, Triplex                                                                     0.8 per unit 

Multi-Family      10.0  per acre 

Developed Non-Residential   

Business/Professional      10.0  per acre 

Commercial      10.0  per acre 

Industrial        6.0  per acre 

Undeveloped Parcels        5.3  per acre 
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2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 5 

For parcels located in zone 58 and zone 67, the following EDU factors have been designated 
and only those parcels within these two zones that are in their final map phase prior to June 
30th of the current year are subject to the upcoming fiscal year’s assessment.  
 

Zoning Classification  EDUs per unit or acre 

Developed Residential    

Single Family Residential        1.0  per unit 

Multi-Family Residential        0.63  per unit 

Developed Non-Residential   

Business/Professional        5.3  per acre 

Commercial        5.3  per acre 
 
For parcels located in zones 59 through 86 the following EDU factors have been designated 
for each land use: 
 

Zoning Classification  EDUs per unit or acre 

Developed Residential    

Single Family Residential        1.0  per unit 

Multi-Family Residential        0.63  per unit 

Developed Non-Residential   

Business/Professional        5.3  per acre 

Commercial        5.3  per acre 

Undeveloped Non-Residential   

Commercial        5.3  per acre 
 
Zone 55 
 
For all parcels located in the Atherton Tech Center/Herman Miller Property (zone 55), an 
Equivalent Taxing Unit (ETU) total has been assigned to each parcel. An ETU is defined for 
taxing purposes as a Final Use Parcel. A Final Use Parcel is a parcel that has been 
subdivided to its final lot size. Parcels not determined to be Final Use Parcels are assigned 
an ETU factor based upon estimated future development. The Herman Miller property (now 
owned by William Jessup University) was determined to have an ETU assignment of 28 
ETUs.  
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2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 6 

Zones of Benefit 23 through 41  
 
Assessments in Zones of Benefit 23 through 41 were calculated as detailed below. 
 
The annual assessment for landscaping and lighting is calculated using the following 
formula:  

 

Annual Assessment = I + J + K + L + M  
 

Where,  
 

I = Street Lighting Maintenance Assessment  
J = Administrative Overhead  
K = Traffic Safety Lighting Assessment  
L = Landscape Maintenance Assessment  
M = Cost of Notification  
 
The formula for the Street Lighting Maintenance Assessment is as follows:  

 
(G-(D-E))/C  
 
Where,  
G = 1996-1997 Estimated Street Light Maintenance Costs  
D = 1995-1996 Estimated Street Light Maintenance Costs  
E = 1995-1996 Actual Street Light Maintenance Costs  
C = Number of assessable Equivalent Dwelling Units assigned in the benefit zone  

 
The Administrative Overhead of $3.33 per Equivalent Dwelling Unit represents 15% of the 
total 1996-1997 lighting maintenance costs for District 1, divided evenly by the number of 
assessable 1996-1997 EDUs in District 1. See the 1996-1997 Engineer's Report for District 
1 EDU figures.  
 
The Traffic Safety Lighting Assessment is calculated using the following formula: 
 
Traffic Safety Lighting Assessment = Total Cost of Maintenance for Traffic Safety/Total 
EDU's  
 
The Landscape Maintenance Assessment is calculated using the following formula:  
 
Landscape Assessment = Cost of Landscape Maintenance per Zone / total EDUs per zone  
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2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 7 

B. ASSESSMENT RATES 
 
Zones of Benefit 23 through 41  
 
Assessments in Zones of Benefit 23 through 41 for the purposes of this report were 
established in June of 1996 and have not changed. In compliance with Proposition 218, the 
City will levy the 2024/2025 assessments using the same methodology used in the previous 
year. There has been no change in the assessment methodology since the 1996-1997 
assessment proceedings. 
 
Zones of Benefit 42 through 54 and 56 through 86 
 

Assessments in Zones of Benefit 42 through 54 and 56 through 86 were assigned a base 

year assessment in the year of the zone's formation with a 4% inflation rate to be added to 

the base levy in each year after the base year. The base year and base assessment are 

shown below:  

 

Zone Zone Description 
Resolutio
n Number Base Year 

Base 
Rate/EDU 

42 Stanford Ranch Lot 34 98-269 1999-2000 $117.00  

43 Andrea Court 98-168 1998-1999 $158.00  

44 Parcel 38 Stanford Ranch 98-222 1998-1999 $101.00  

45 Reedy Subdivision 98-332 1999-2000 

Single Family = 
$88.00 

High Density  = 
$21.00 

46 Sunset West/R.C.Collet 99-105 1999-2000 $28.54 

47 Sunset West/Cresleigh 99-106 1999-2000 $29.53 

48 
Sunset West-Diversified Investors/Syncom 
Homes/Cresleigh/Kaufman   and Broad 99-373 2000-2001 $33.88 

49 Sunset West Lot 49A, B & C 00-176 2000-2001 $61.37 

50 Quarry Ridge Units 1-4 00-346 2001-2002 $73.87 

51 Yankee Hill Estates Units 1-6 01-299 2002-2003 $90.21 

52 Rock Eight Units 1-3 02-140 2002-2003 $69.05 

53 Quarry Ridge Units 6 & 7 02-236 2003-2004 $57.27 

54 Sunset West Lots 1 & 2A 03-047 2003-2004 $28.83 

56 Sierra Valley Oaks 03-237 2004-2005 $50.53 

57 Parcel K- Stonegate 04-037 2004-2005 $52.49 

58 Whitney Oaks 05-070 2005-2006 $123.96 

59 Blue Oaks 05-170 2006-2007 $67.08 

60 Orchard Creek 06-036 2006-2007 $34.53 

61 Croftwood 06-055 2006-2007 $310.44 

62 Granite Lakes Estates 07-060 2007-2008 $159.84 

63 Rocklin Executive Office Park 07-252 2008-2009 $243.05 

64 Sierra College Center 07-307 2008-2009 $184.55 

65 Meyer Court 08-219 2008-2009 $65.18 
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2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 8 

Zone Zone Description 
Resolutio
n Number Base Year 

Base 
Rate/EDU 

66 Pacific Tech Center 08-121 2008-2009 $92.23 

67 Whitney Ranch Phase II SD-2006-06A 11-155 2011-2012 $66.02 

68 
Sierra College Interchange Rocklin Commons DL 2006-
7 13-30 2013-2014 $77.68 

69 
Sierra College Interchange Rocklin Crossings DL 2006-
7 13-31 2013-2014 $58.60 

70 Sunset West Parcel 48 SD-2006-02 2013-119 2013-2014 $47.57 

71 Sunset West Parcel 39 SD-2006-04 2013-184 2013-2014 $75.47 

72 Rocklin Del Rio Self Storage DL-2009-01 2014-7 2013-2014 $9.13 

73 Rocklin 60 SD-2005-07 2014-242 2014-2015 $379.95 

74 Arco Station DR-2013-11 2014-88 2014-2015 $256.98 

75 Avalon SD-2013-01 2014-246 2014-2015 $357.15 

76 Parklands South SD-2013-03 2014-266 2014-2015 $371.46 

77 Center at Secret Ravine DL-2009-03 2015-79 2015-2016 $96.56 

78 Brighton Subdivision SD-2014-0002 2015-220 2015-2016 $279.57 

79 Garnet Creek SD-2013-10 2015-216 2015-2016 $79.87 

80 Spring Valley Phase 1 Village 1 SD-2013-07 2015-223 2015-2016 $207.49 

81 Audi Rocklin SD-2013-06 2015-307 2015-2016 $79.82 

83 Parklands North 2016-04 2016-04 2015-2016 $455.86 

85 Granite Drive Estates 216-99 2016-41 2016-2017 $10.23 

86 Spring Valley Village Phase I 2016-64 2016-64 2016-2017 $206.24 

 
The base year assessment for landscaping and lighting maintenance is calculated using the 
following formula:  

 

Annual Assessment = I + J + K + L  
 

Where,  
I = Street Lighting Maintenance Assessment  
J = Administrative Overhead  
K = Traffic Safety Lighting Assessment  
L = Landscape Maintenance Assessment  
 
The formula for the Street Lighting Maintenance Assessment is as follows: G/C  

 
Where,  
G = Estimated Street Light Maintenance Costs for the year in which the zone was formed  
C = Number of assessable Equivalent Dwelling Units assigned in the benefit zone for the 
year in which the zone was formed or, in the case of zone 58, the number of anticipated 
Equivalent Dwelling Units once the zone is fully developed.  
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2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 9 

The Traffic Safety Assessment and Landscape Maintenance Assessment are calculated 
using the same formulas applied in Zones of Benefit 23 through 41. The assessments are 
calculated using the same data used in the year in which the zone was created.  
 

Zone of Benefit 55  
 
Assessments in Zone of Benefit 55 were assigned a base year assessment in the fiscal year 
following the zone's annexation with a 4% inflation rate to be added to the base levy in each 
year after the base year. A study conducted by City staff determined that the costs of 
maintenance in Zone of Benefit 55 would be approximately the equivalent to assessments 
collected under the 2002-2003 Placer County CSA#28 - Zone 47 assessment methodology. 
The base assessment was determined to be equivalent to the area's prior year assessment 
as determined by the methodology applied by the Placer County CSA #28 - Zone 47.  
 
The base year assessment for landscaping and lighting maintenance is calculated using the 
following formula:  
 
Annual Assessment = (I x A) + L  
 
Where,  
I = Street Lighting Maintenance Assessment  
A = Gross Assessable Acreage  
L = Landscape Maintenance Assessment  
 

The formula for the Street Lighting Maintenance Assessment is as follows: G/B  

Where,  
G = Estimated Street Light Maintenance Costs  
B = Gross assessable acres in the benefit zone  
 
The Landscape Maintenance Assessment is calculated using the following formula:  
 
Landscape Assessment = Cost of Landscape Maintenance per zone / ETUs per zone  
 
Zone of Benefit 55 allows for the assessments on a common area to be reapportioned to 

the parcels receiving benefit from that common on the basis of land area.  
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TABLE A 

ESTIMATED UNITS AND EDU’S – 2024/2025 

LANDSCAPING AND LIGHTING MAINTENANCE DISTRICT NO. 2 
 

Zone 
Total Parcels  
FY 2024/2025 

Total EDUs 
FY 2024/2025 

Maximum  
Assessment Rate 

Applied 
Rate 

Total  
FY 2024/2025 Levy 

23 198 268.02 $48.30 $48.30  $12,945.36  

24 1,052 1,276.55 $90.46 $90.45  115,467.30  

25 132 132.00 $50.78 $50.78  6,702.96  

26 37 37.00 $8.79 $8.78  324.86  

27 73 73.00 $24.12 $24.12  1,760.76  

28 123 123.00 $72.61 $72.60  8,929.80  

29 80 80.00 $34.79 $34.78  2,782.40  

30 885 1,633.32 $49.57 $49.56  80,955.30  

31 291 291.00 $60.09 $60.08  17,483.28  

32 746 2,024.78 $84.76 $84.76  171,620.18  

33 1,148 1,354.34 $89.50 $89.50  121,213.36  

34 1,185 3,132.17 $71.83 $71.83  224,973.26  

35 1,854 1,854.00 $5.00 $5.00  9,270.00  

36 512 657.38 $87.73 $87.72  57,666.84  

39 93 0.00 $0.00 $0.00  0.00  

41 76 76.00 $36.10 $36.10  2,743.60  

42 101 101.00 $311.81 $311.80  31,491.80  

43 8 8.00 $438.05 $438.04  3,504.32  

44 65 65.00 $280.01 $280.00  18,200.00  

45 140 140.00 $234.59 $234.58  32,841.20  

46 517 535.79 $76.04 $76.04  40,741.52  

47 176 176.00 $78.78 $78.78  13,865.28  

48 1,030 1,030.00 $86.81 $86.80  89,404.00  

49 258 258.00 $157.29 $157.28  40,578.24  

50 62 62.00 $182.09 $182.08  11,288.96  

51 198 198.00 $213.80 $213.80  42,332.40  

52 95 96.10 $163.64 $163.64  15,725.80  

53 30 30.00 $130.51 $130.50  3,915.00  

54 3 57.24 $65.70 $65.70  3,760.88  

55 37 174.61 $1,524.15 $1,524.15  266,137.78  

56 70 70.00 $110.69 $110.68  7,747.60  

57 109 109.00 $114.98 $114.98  12,532.82  

63



 

2024/2025 Rocklin Landscape and Lighting Maintenance District No. 2 11 

Zone 
Total Parcels  
FY 2024/2025 

Total EDUs 
FY 2024/2025 

Maximum  
Assessment Rate 

Applied 
Rate 

Total  
FY 2024/2025 Levy 

58 1,836 1,853.08 $262.68 $262.68  486,762.92  

59 166 451.23 $135.88 $135.88  61,313.56  

60 12 440.24 $69.96 $69.96  30,796.90  

61 139 139.00 $628.89 $628.88  87,414.32  

62 50 110.00 $311.35 $311.34  34,247.74  

63 7 3.13 $455.23 $455.22  1,425.90  

64 1 54.01 $345.66 $345.66  18,669.02  

65 9 9.00 $117.39 $117.38  1,056.42  

66 7 41.02 $172.75 $172.74  7,086.28  

67 1,547 1,547.00 $109.93 $109.92  170,046.24  

68 19 199.75 $119.58 $119.58  23,887.18  

69 21 261.65 $90.21 $90.21  23,603.40  

70 61 61.00 $73.23 $73.22  4,466.42  

71 48 48.00 $116.18 $116.18  5,576.64  

72 1 50.88 $14.06 $14.06  715.12  

73 169 169.00 $562.42 $562.42  95,048.98  

74 1 6.73 $380.44 $380.44  2,560.34  

75 76 76.00 $528.67 $528.66  40,178.16  

76 66 66.00 $549.85 $549.84  36,289.44  

77 4 18.82 $137.44 $137.43  2,586.52  

78 74 74.00 $397.92 $397.92  29,446.08  

79 79 79.00 $113.68 $113.68  8,980.72  

80 130 130.00 $295.32 $295.32  38,391.60  

81 1 24.59 $113.61 $113.61  2,793.64  

83 76 76.00 $648.83 $648.82  49,310.32  

85 71 81.82 $14.00 $14.00  1,145.46  

86 89 89.00 $282.25 $282.24  25,119.36  

Total 16,051 22,283.24     $2,757,825.54  

 
Note: Levy for individual parcels are rounded to the nearest even pennies as required by Placer County. 
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V. ASSESSMENT DIAGRAM 

The map showing benefit zone boundaries is attached to the Report.  
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VI. ASSESSMENT ROLL 

The Assessment Roll is a listing of the proposed assessment for Fiscal Year 2024/2025 
apportioned to each lot or parcel, as shown on the last equalized roll of the Assessor of 
the County of Placer. The Preliminary Assessment Roll is provided as part of this report 
and is incorporated herein. 
 
The description of each lot or parcel is part of the records of the Assessor of the County 
of Placer and these records are, by reference, made part of this Report. 
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
DECLARING ITS INTENTION TO LEVY AND COLLECT 

ANNUAL ASSESSMENTS FOR 
LANDSCAPE AND LIGHTING MAINTENANCE DISTRICT NO. 2

AND SETTING A TIME AND PLACE FOR 
PUBLIC HEARING THEREON

WHEREAS, pursuant to Division 15, Part 2 of the Streets and Highways Code of 
the State of California, being known as the "Landscape and Lighting Act of 1972" ("the 
Act"), the City Council of the City of Rocklin has formed a maintenance district that is 
known and designated as Landscape and Lighting Maintenance District No. 2 (hereinafter 
referred to as the "Maintenance District"); and

WHEREAS, there has been presented and approved by the City Council of the 
City of Rocklin the Engineer's Report on the levy of the annual assessment for fiscal year
(FY) 2024/25, as required by the Act.

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as 
follows:

Section 1. The above recitals are all true and correct.

Section 2. The public interest and convenience require, and it is the intention of 
this City Council to levy and collect annual assessments for the continual maintenance of 
street lighting and landscaping for FY 2024/25, all to serve and benefit the Maintenance 
District as said area is shown and delineated on a map approved by this City Council and 
which is on file in the office of the City Clerk, and open to public inspection. The map so 
referenced is hereby incorporated herein.

Section 3. The proposed maintenance work within the area to be assessed shall 
be for certain existing street lighting and landscaping improvements. No new 
improvements or substantial changes to existing improvements are proposed.

Section 4. Reference is made to the Engineer's Report on file with the City Clerk 
and open to public inspection for a full and detailed description of the improvements, the 
boundaries of the Maintenance District and the zones therein, and the proposed 
assessments upon assessable lots and parcels of land within the District.

Section 5. It is proposed that the approved methodologies for calculating the 
assessment for each parcel remain unchanged from the 2023/24 fiscal year.

Section 6. Any lots or parcels of land owned by a federal or state governmental 
agency or other local agency shall not be subject to assessment.
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to Reso. No. 2024-

Section 7. NOTICE IS HEREBY GIVEN that Tuesday, June 11, 2024, at or after 
the hour of 6:00 p.m., in the City of Rocklin City Council Chambers, 3970 Rocklin Road, 
Rocklin, California, being the regular meeting place of said City Council, is the time and 
place fixed by this City Council for public hearing, for the hearing of protests or objections 
in reference to the levy of the proposed assessment, and any other matters contained in 
this resolution. Any person who wished to object to the levy of assessments for street 
lighting and landscaping may appear.

Section 8. The City Clerk is hereby directed to publish a Notice of Public 
Hearing in the Placer Herald, a newspaper of general circulation in said City, not less than 
ten (10) days before the date of said public hearing.

Section 9. For any and all information relating to the proceedings, protest 
procedure, any documentation and/or information of a procedural or technical nature, 
your attention is directed to the below listed person and the local agency or department 
so designated:

Megan Bressem
Management Analyst
City of Rocklin
3970 Rocklin Road
Rocklin, California 95677
Phone: (916) 625-5029

PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:

NOES: Councilmembers:

ABSENT: Councilmembers:

ABSTAIN: Councilmembers:

____________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk
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City Council
Staff Report

 

Subject: Kathy Lund Community Park Snack Bar Re-Roof

Date: May 14, 2024

Submitted By: Justin Nartker, Director of Public Services
Matt McClure, Public Services Manager

Department: Public Services

Recommendation:
Adopt a Resolution of the City Council of the City of Rocklin Declaring the Existence of an
Emergency and Accepting the Project Known as the Removal and Replacement of the Roof at
the Kathy Lund Community Park Snack Bar, Under the City Manager's Authorization in
Accordance with Section 22050 of the California Public Contract Code.

Background:
On March 16, 2024, staff began receiving reports of wasps bothering park visitors at the Kathy
Lund Community Park Snack Bar. Staff responded and found that there was a wasp
infestation in the roof under the tiles and called in pest control to treat the area. Unfortunately,
due to the size and volume of wasp nests, standard treatments were ineffective, and the roof
would need to be removed and replaced.  At this point, with wasps repeatedly attacking park
visitors in the nearby vicinity, it was imperative that this situation be neutralized due to the
serious safety and health issues at play. This emergency situation would not permit a delay
resulting from competitive solicitation for bids, and immediate action was necessary to
respond to the emergency.
 
This situation constitutes an emergency within the meaning of California Public Contract Code
section 1102, because it was a sudden, unexpected occurrence that poses a clear and
imminent danger, requiring immediate action to prevent or mitigate the loss or impairment of
property or essential public services. Due to the nature of the incident and the need to make
the area safe, the City Manager, using her authority under Section 22050 of the California
Public Contract Code and the Rocklin Municipal Code (RMC) section 3.04.50, authorized the
repairs to be made on an emergency basis.
 
In compliance with the California Public Contract Code and the RMC, a subsequent report of
the emergency repair will be provided to the City Council. The total cost for this work is
$47,812, which is within the City Manager’s signing authority, and was completed on April 12,
2024.
 

Item Number 3F.
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Pursuant to California Public Contract Code section 22050, the City Council must now review
the decision to initiate emergency repairs. The Council must make a finding based on
substantial evidence that the emergency would not have permitted a delay resulting from a
competitive solicitation for bids, and that the action was necessary to respond to the
emergency.
 

Fiscal Impact:
Kathy Lund Community Park is a Community Facilities District No. 5 park. As such, the cost of
the repair ($47,812) was paid from Fund 232.

 

 
ATTACHMENTS:
1. Resolution
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
DECLARING THE EXISTENCE OF AN EMERGENCY AND ACCEPTING 

THE PROJECT KNOWN AS THE REMOVAL AND REPLACEMENT OF THE ROOF AT 
THE KATHY LUND COMMUNITY PARK SNACK BAR, UNDER THE CITY 

MANAGER’S AUTHORIZATION IN ACCORDANCE WITH SECTION 22050 OF THE 
PUBLIC CONTRACTS CODE

WHEREAS, the City is required by the State to competitively bid public works 
projects, including construction contracts and repairs unless there exists an emergency 
situation which requires immediate action; and, 

WHEREAS, City staff became aware of wasp infestation located in the roof of the 
snack bar at the Kathy Lund Community Park; and,

WHEREAS, due to the size and volume of the wasp nests, standard treatments 
did not work and the only remedy was to remove and replace the roof of the snack bar;
and,

WHEREAS, park visitors were repeatedly attacked by the wasps, which created a 
dangerous health and safety issue that needed to be corrected immediately; and, 

WHEREAS, the snack bar roof replacement was completed on  April 12, 2024.

NOW THEREFORE, the City Council of the City of Rocklin does resolve as follows:

Section 1. The above referenced recitals are true and correct and incorporated 
herein by reference.

Section 2. That the public interest and necessity demanded the immediate 
expenditure of public funds to remove and replace the roof in order to safeguard, prevent, 
and mitigate the loss or impairment of public health, safety, property, and essential public 
services. The emergency situation would not have permitted a delay resulting from 
competitive solicitation for bids and immediate action was necessary to respond to the 
emergency.

Section 3. That the City Manager or her designee was authorized to procure all 
necessary equipment, services, and supplies for the purpose of remedying the 
emergency, without giving notice for bids to let contracts, and to expend such funds as 
she may determine are necessary to accomplish these purposes, subject to an in 
accordance with Section 22050(b) of the Public Contracts Code.
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Section 4. That the City Council reviewed the completed emergency action at 
its regular meeting on May 14, 2024, and determined that the there is no need to take 
further action as a result of the emergency.

PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:
NOES: Councilmembers:
ABSENT: Councilmembers:
ABSTAIN: Councilmembers:

________________________________
Greg Janda, Mayor

ATTEST:

__________________________________
Avinta Singh, City Clerk
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City Council
Staff Report

 

Subject: Rocklin Road at Pacific Street Roundabout

Date: May 14, 2024

Submitted By: Justin Nartker, Director of Public Services
Matt McClure, Public Services Manager

Department: Public Services

Recommendation:
A. Adopt a Resolution of the City Council of the City of Rocklin Approving Amendment No.

1 to the Agreement for Consulting Services with Mark Thomas & Company, Inc. and
Authorizing the City Manager to Execute Amendment No. 1.

B. Adopt a Resolution of the City Council of the City or Rocklin Approving Change Orders
No. 35 and No. 36 and Authorizing the City Manager to Execute Change Orders No. 35
and 36 with George Reed Inc.

Background:
The Rocklin Road at Pacific Street Roundabout Project was approved by the City Council on
June 15, 2015 (per Resolution No. 2015-171) and has been approved in subsequent Capital
Improvement Plans and budgets. This project consists of the construction of a multi-lane
roundabout located at the intersection of Rocklin Road and Pacific Street for the purposes of
existing and future traffic relief. Congestion Mitigation Air Quality (CMAQ) funding was
approved and the CalTrans E-76 Certificate was received on August 3, 2021, which officially
authorized the project to move forward with construction. 
 
The agreement for construction management was awarded to Mark Thomas & Company, Inc.,
on January 26, 2021, and the agreement for construction was awarded to George Reed, Inc.,
on October 26, 2021, with construction beginning on April 18, 2022. 
 
With the complexity of the intersection and the need to keep driveways to local businesses
open during construction, the improvements were performed in multiple phases, which
required multiple traffic shifts and weekend closures. Due to the extra services provided during
the construction phase, additional pavement work requested by the City that was outside of
the roundabout project scope, and the extra work associated with the Caltrans closeout
process, a balancing amendment for Mark Thomas & Company, Inc., and balancing change
orders for George Reed, Inc. are required. 
 
 

Item Number 3G.
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Mark Thomas & Company, Inc. – Construction Management Amendment
On January 26, 2021, the City Council adopted Resolution No. 2021-10, approving an
agreement with Mark Thomas & Company, Inc., for a not to exceed amount of $681,140
(rounded) to provide construction management services for the Rocklin Road at Pacific Street
Roundabout Project.
 
As the project progressed, the City’s project manager position became vacant, requiring
additional construction management services to fill the void.  These services included
assisting with the administration of the construction contract, coordination with Caltrans,
maintaining construction project records, and project closeout. 
 
Additionally, during the project, a large amount of time was dedicated to overseeing significant
changes in unit quantities and price adjustments due to changes in oil pricing, roadway
structural changes, and scope extensions that were identified in the various change orders.
 Additional time was used performing analysis and review of the contractor’s quantities and
supporting documentation to ensure accuracy and completeness for the required Caltrans
reimbursement requirements.  
 
These added services will necessitate a contract increase of $198,177 (rounded). Because
the vast majority of these services were requested by the City outside of the scope of the
roundabout project, the costs are not covered by Congestion Mitigation and Air Quality Funds
(CMAQ) and will be funded using redirected funds from the Sierra College Boulevard
Roadway Rehabilitation Project that are available in Gas Tax Fund (Fund 210). This brings the
total contract amount to $879,317 (rounded), to facilitate the Caltrans closeout and
reimbursement process.   
 
George Reed, Inc. – Construction Contractor Change Orders No. 35 & 36
On October 26, 2021, the City Council adopted Resolution No. 2021-183, awarding a
Construction Agreement to George Reed, Inc. in the amount of $4,458,804 (rounded) plus a
15% contingency of $668,821 (rounded) for a total construction not to exceed amount of
$5,127,625 (rounded). 
 
Throughout the construction period, a total of 34 change orders were issued to address
unforeseen circumstances such as unknown utility depths and abandoned infrastructure not
reflected in the original plans. The total cost of change orders 1-34 is $644,239 (rounded),
leaving $24,581 (rounded) remaining in contingency funds. Notably, certain change orders
pertained to work contracted on behalf of the South Placer Municipal Utility District (SPMUD),
with the City subsequently reimbursed for associated costs, in the amount of $482,843. 

During construction it was discovered that multiple utilities had shallow facilities within the
project. To keep construction progressing and not stop work while waiting for multiple
agencies to come up with a plan to lower their facilities, the design engineer, with the support
of the City Engineer, made the determination to change the structure section of the roadway to
be full depth Hot Mix Asphalt (HMA) vs compacted Aggregate Base (AB) with HMA on top. As
result of this decision, a change order was necessitated.
 
The City also had the opportunity to extend the limits of the pavement grinding and HMA
overlay to improve the transition from the project to the existing roadway section (see
Attachment 3). The initial plans showed patch paving around the medians where curb work
was completed but no additional roadwork was necessary. To prevent the project from looking
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pieced together the City Engineer requested that the contractor extend the conform area to
project limits in all directions.

Due to these above items, two balancing change orders remain pending due to the previous
uncertainties in final quantities and final unit pricing. Per the Caltrans Specifications used for
this project, the final balancing change orders address the final quantities for base material,
increases associated with the oil indices, and payment adjustments for price index adjustment
fluctuations. These balancing change orders also address modifications to the asphalt design
mix to address the City’s direction to complete pavement ahead of schedule due to the Midas
Avenue emergency closure. The balancing change order also includes additional work funded
from the City’s gas tax revenue, which tied the project and the existing pavement areas
together for an improved pavement section (see Attachment 3). 
 
Staff recommends that the City Council approve Change Order No. 35 in the amount of
$46,021.07 and Change Order No. 36 in the amount of $273,052.99 for a total balancing
change order amount of $319,074.06.  This brings the total construction cost:
 
Original Cost  $ 4,458,804
Change Orders 1-36  $    963,313 ($294,492 is not covered by CMAQ)
SUBTOTAL  $ 5,422,117
SPMUD -$   482,843 (reimbursement)
TOTAL  $ 4,939,274
 

Fiscal Impact:
This project is funded using Congestion Mitigation and Air Quality Funds (CMAQ) (Fund 240)
and SPMUD reimbursement (Fund 240). Staff recommends the City Council reallocate
$492,669 (rounded) in Gas Tax Funds from the Sierra College Boulevard Roadway
Rehabilitation (Project No. 50091) to the Pacific Street Roundabout (Project No. 50131). 

 

 
ATTACHMENTS:
1. Resolution A - Mark Thomas Amendment
2. Resolution B - George Reed Change Orders
3. Pavement Extension Areas
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RESOLUTION NO. 2024 -

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
APPROVING AMENDMENT NO. 1 TO THE AGREEMENT FOR CONSULTING 
SERVICES WITH MARK THOMAS & COMPANY, INC. AND AUTHORIZING 

THE CITY MANAGER TO EXECUTE AMENDMENT NO. 1

WHEREAS, the Rocklin Road at Pacific Street Roundabout Project 
consists of the construction of a multilane roundabout located at the intersection 
of Rocklin Road and Pacific Street for the purposes of existing and future traffic 
relief and is funded using Congestion Mitigation and Air Quality Funds (CMAQ); 
and, 

WHEREAS, the agreement for construction management was awarded to 
Mark Thomas & Company, Inc., on January 26, 2021 for an amount not to
exceed $681,140 (rounded) to provide construction management services; and

WHEREAS, additional time is necessary to oversee significant changes in
unit quantities and price adjustments due to changes in oil pricing, roadway 
structural changes, and scope extensions that were identified in the various 
change orders and in addition, the City’s Associate Civil Engineer position (initial 
project manager for this project) became vacant, requiring additional construction 
management services to be performed under the contract with Mark Thomas & 
Company; and 

WHEREAS, these added services resulted in an increase of $198,177 
(rounded) bringing the total contract amount to $879,317, and this increase will 
be funded using redirected funds from the Sierra College Boulevard Roadway 
Rehabilitation Project that are available in SB325 Gas Tax Fund (Fund 210) to 
accommodate this increase. 

NOW THEREFORE, the City Council of the City of Rocklin does resolve 
as follows:

Section 1. The Recitals are true and correct and are incorporated to 
this Resolution by reference.  

Section 2. The City Council hereby approves and authorizes the City 
Manager to execute Amendment No. 1 to the contract for consulting services 
with Mark Thomas & Company, which amendment is attached and incorporated 
hereto as Exhibit A.
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PASSED AND ADOPTED this 14th day of May, 2024, by the following 
vote:

AYES: Councilmembers:
NOES: Councilmembers:
ABSENT: Councilmembers:
ABSTAIN: Councilmembers:

                                          ____________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, Acting City Clerk
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EXHIBIT A

AMENDMENT NO. 1
TO CONTRACT FOR SERVICES BETWEEN THE CITY OF ROCKLIN 

AND MARK THOMAS & COMPANY, INC., EFFECTIVE JANUARY 26, 2021

This Amendment is entered into as of this 14th day of May, 2024, by and 
between the City of Rocklin, a municipal corporation (“City”) and Mark Thomas & 
Company, Inc., (“Contractor”), who agree as follows:

RECITALS
WHEREAS, Mark Thomas & Company, Inc. and the City of Rocklin 

entered into an agreement on January 26, 2021, to provide construction 
management services for the Rocklin Road at Pacific Street Roundabout Project
in an amount not to exceed $681,140; and 

WHEREAS, upon the vacancy of the City’s Associate Civil Engineer 
position, additional construction management time and services were needed to 
accommodate the workload increases; and

WHEREAS, the cost to perform the additional services is One Hundred 
and Ninety-Eight Thousand, One Hundred and Seventy-Seven Dollars 
($198,177) (rounded) bringing the total contract amount to Eight Hundred and 
Seventy-Nine Thousand, Three Hundred and Seventeen Dollars ($879,317) 
(rounded).

AGREEMENT
NOW, THEREFORE, the City Council of the City of Rocklin does resolve 

as follows:

1. Section “2” entitled “Compensation” is amended to increase the not to 
exceed amount of the Contract from $681,140 to $879,317.

2. Exhibit A is amended to include the additional services set forth in
Exhibit A, attached hereto, and incorporated herein.

3. Exhibit C is amended to include the fees for the additional services, as 
set forth in Exhibit C, attached hereto, and incorporated herein.

Except as set forth in this Amendment, the Contract is unaffected and 
shall continue in full force and effect in accordance with its terms.  If there is a
conflict between this Amendment and the Contract, the terms of this Amendment 
will prevail.

Executed as of the date first written above.

CITY OF ROCKLIN

By: _____________________________
      Aly Zimmermann, City Manager
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CONTRACTOR

By: _____________________________

Print Name: Zach Siviglia

Title: Owner: Vice President
      

By: _____________________________

Print Name: Matt Brogan

Title: Owner: Secretary

APPROVED AS TO FORM:

By: ____________________________
      Matthew McOmber, City Attorney

ATTEST:

By: ____________________________
        Avinta Singh, City Clerk
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EXHIBIT A

Scope of Services

The additional Scope of Work includes the following:

Additional Public Outreach 
Coordinate and facilitate additional public outreach including additional in person 
meetings with business owners and the community. Services provided include 
but are not limited to: planning and coordination of the meetings; producing 
media (printed materials); conducting in person meetings; virtual meetings; 
producing and furnishing signage to support the local businesses. 
Caltrans Coordination / Additional OE Services 
Provide additional Mark Thomas (MT) staff to administer the construction 
contract for the Rocklin Road / Pacific Street Roundabout Construction Project.  
Mark Thomas staff provided/will provide the services in conformance with 
Chapter 16 of Caltrans's Local Assistance Procedure Manual (LAPM). Services 
provided include but are not limited to:  coordination with Caltrans Local 
Assistance staff; submitting reimbursement invoice requests to Caltrans; 
requesting funding allocation adjustments; and maintaining construction project 
records. 
All records will be maintained in the format required by Chapter 16 of the LAPM 
and at the completion of the project the documents will be delivered to the City.  
Additionally, Mark Thomas will provide senior staff to help oversee the 
compliance of this task. 
Furnish Printed Plans and Specifications 
Provide printed plans and specifications to the Contractor at the City’s request.
The City requested that Mark Thomas furnish these materials to the Contractor 
as out of scope work. Mark Thomas furnished 12 sets of full sized plans and 12
sets of specifications.
Additional Working Days and Overtime RE and Inspection Hours 
There were several unanticipated occurrences that led to additional working days 
being awarded to the Contractor. These occurrences mostly included 
encountering unknown underground utilities and features and additional paving. 
This led to an overall 10 working day increase in the duration of construction. 
Additionally, during the work, the Contractor worked extended hours (>8 hrs./day) 
on several occasions. This does not include the extended weekend closure. This
item includes the additional costs for RE and Inspection hours for the additional 
working days and the overtime hours. 

72 Hour Weekend Closure 
In early August, it was identified that a full closure of the eastern half the Rocklin 
Rd and Pacific St intersection would be needed to replace the existing pavement
with new pavement due to the significant difference between existing grade and 
final grade. In order to reduce inconvenience to the traveling public, the City
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elected to conduct this full closure over an extended weekend closure. Weekend 
work is not considered working days per the specification and therefore was not 
accounted for in our original budget. The costs below are actual costs for 
providing inspection services over the weekend of August 26th to August 28th, 
2022.
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EXHIBIT C
Schedule of Fees

Fees for the services described in Exhibit A will not exceed Eight Hundred 
Seventy-Nine Thousand Three Hundred Seventeen Dollars ($879,317)(rounded).

Original Contract Amount $681,140 (Rounded)
Additional Cost (see breakdown below) $198,177 (Rounded)

Revised Contract Amount $879,317 (Rounded)

Cost Breakdown for Services rendered pursuant to Amendment No. 1:
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RESOLUTION NO. 2024- 

RESOLUTION OF THE CITY COUNCIL  
OF THE CITY OF ROCKLIN APPROVING CHANGE ORDERS NO. 35 AND NO. 

36 AND AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE 
ORDERS NO. 35 AND 36 WITH GEORGE REED, INC.  

       WHEREAS, the Rocklin Road at Pacific Street Roundabout Project 
consists of the construction of a multilane roundabout located at the intersection 
of Rocklin Road and Pacific Street for the purposes of existing and future traffic 
relief and is funded using Congestion Mitigation and Air Quality Funds (CMAQ); 
and,  

WHEREAS, On October 26, 2021, the City Council awarded the 
Construction Agreement to George Reed, Inc., in the amount of $4,458,804 
(rounded) plus a 15% contingency of $668,821 (rounded) for a total construction 
not to exceed amount of $5,127,625 (rounded); and,  

WHEREAS, to date 34 Change Orders have been issued for a total 
amount of $644,329 (rounded) bringing the current project amount to $5,103,043 
(rounded) however, two balancing change orders have been issued, Change 
Orders 35 and 36, to address the final quantities for base material, increases 
associated with oil indices, payment for price index adjustment fluctuations, 
modifications to asphalt design mix, and acceleration of the paving schedule due 
to the Midas Avenue emergency closure; and, 

WHEREAS, the cost identified on Change Orders No. 35 is $46,021 
(rounded) and Change Order No. 36 is $273,053 (rounded) for a total of 
$319,074 (rounded), of which $294,492 will not be covered by CMAQ funds, 
increasing the project total to $5,422,117 (rounded); and,  

WHEREAS, these balancing change orders will bring the project cost to 
$5,422,117, however once the utility reimbursement of $482,843 is applied the 
total project cost for the City portion of the project is reduced to $4,939,274; and,  

WHEREAS,  the $294,492 in project costs will not be covered under 
CMAQ funding and will be funded using available Gas Tax funds (Fund 210). 

The City Council of the City of Rocklin does resolve as follows: 

Section 1. The City Council hereby approves and authorizes the City 
Manager to execute Change Orders No. 35 and No. 36 to the Rocklin Road at 
Pacific Street Roundabout Project adding costs for additional work and materials 
to the existing contract attached hereto as Exhibit A. 
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PASSED AND ADOPTED this 14th day of May, 2024, by the following 
vote: 

AYES:  Councilmembers: 
NOES: Councilmembers: 
ABSENT: Councilmembers: 
ABSTAIN: Councilmembers: 

________________________________ 
Greg Janda, Mayor 

ATTEST: 

____________________________ 
Avinta Singh, City Clerk 
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CHANGE ORDER 

CHANGE ORDER NO.: 36 PROJECT NAME: Rocklin Road at Pacific 
Street Roundabout Project 

DATE OF ISSUANCE: 03/27/2024 CONTRACTOR: George Reed, Inc. 

You are directed to make the following changes to the plans and specifications or do the following work not 

included in the plans and specifications on this contract. 

JUSTIFICATION: 
Due to multiple utility conflicts with the structural section, the structural section was changed to 
to avoid the utilities. This resulted in reduced roadway excavation, reduced class II aggregate 
base, and increased hot mix asphalt. The class 11 AB and HMA quantities changed more 
than 25% from the base bid items, resulting in unit price adjustments. 

In accordance with Section 9- l .06B, "Increases of More Than 25 Percent," of the Standard 
Specifications, the quantity of bid item no. 29, HMA (Type A) on the project exceeded the bid 
quantity in excess of 25%. A force account analysis was performed to determine a new unit price 
to be applied to the difference in quantity. The new unit price was determined to be $142.69, 
which will be applied to a total of 3,175.63 tons. The total adjustments result in an increase of 
$558,573.14 as shown in the tables below. 

In accordance with Section 9- l .06C, "Decreases of More Than 25 percent," of the Standard 
Specifications, the quantity of bid item no. 28 Class 2 Aggregate Base on the project was 
reduced to below 75% of the bid quantity. A force account analysis was performed to determine 
a new unit price to be applied to the completed quantity. The new unit price was determined to 
be $259.48, which is an increase of $204.48 from the bid price. The adjusted compensation 
amount for this bid item, results in a credit in tha amount of $61,957.65 including final balancing 
of quantities and the new unit price is outlined in the table below. 

Quantity Adjustments 

Item Item Revised Net Item 
Adjusted to 

No. Description 
Unit Prev Qty 

Quantity Adjustment Price 
Quantity 

Overrun/Underrun 

27 
Roadway 

CY 4800 3522.5 -1,277.5 $175.00 $(223,562.50) 
Excavation 

28 
Class 2 

CY 4355 684 -3671 $55.00 $(201,887 .40) 
AB 

29 
HMA 

TON 2529.75 6326 3796 $170.00 $ 645,299.60 
(Type A) 

Total Quantity Adjustment Amount $219,849.70 

88



89



90



91



City Council
Staff Report

 

Subject: Solid Waste Collection Rates

Date: May 14, 2024

Submitted By: Justin Nartker, Director of Public Services
Rick Lawrence, Public Services Manager

Department: Public Services

Recommendation:
Adopt a Resolution of the City Council of the City of Rocklin of Intent to Amend the Solid
Waste Collection Service Rates Within the Incorporated Limits of the City of Rocklin and
Setting a Time and Place for a Public Hearing Thereon.

Background:
Recology Auburn Placer (Recology) has a Franchise Agreement with the City for Solid Waste
Handling Services that allows for a yearly Cost of Living Adjustment (per Resolution No. 2009-
81).  Recology has approached the City with a request for a Cost of Living Adjustment (COLA)
that consists of a Cost of Living Increase of 2.1%, which is less than the 4.0% maximum yearly
increase allowed in the Franchise Agreement. In addition, Western Placer Waste Management
Authority is increasing the Landfill Rate by 2.65%, which is passed through the City’s solid
waste hauler.  
   
Recology has been Rocklin’s solid waste hauler since 1979.  They operate under a Franchise
Agreement originally granted by the City in 1979 and extended in 1999.  In 2009 Recology
was granted a new and revised Franchise Agreement in which they may apply for a yearly
COLA rate adjustment per a specified formula.  There are procedures necessary for a solid
waste fee increase in order to comply with PROP 218.  
 
Recology rates compare favorably with neighboring communities in our region, especially
when considering the expanded service Rocklin residents receive.  Beyond the normal weekly
trash service, Rocklin residents receive green waste pickup; street sweeping; curbside e-
waste recycling; Spring cleanup; cardboard recycling and large dead animal pickup within the
public right-of-way; which is included in the monthly rate.
 
Refuse collection services are not subject to voter approval, but are subject to the notice,
hearing and majority protest procedures set forth in Article XIIID, section 6(a).  When
requested by Recology, a public hearing is held (not more than once annually), resulting in an
increase to rates. Approval of the staff recommendation will set a Public Hearing on the

Item Number 3H.
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proposed rate increases for June 25, 2024. 
 
Below is a comparison of the existing and proposed rates for a sampling of the multiple rates
provided within the Franchise Agreement. Cost projections are based on the Cost of Living
Increase at 2.1% and a landfill rate increase of 2.65%.
 

 Container
Base
Rate
(Monthly)

Disposal Franchise
Fee Total + or -

Current Rate 1 - 32 Gallon Can 8.24 7.87 1.79 17.90  
Proposed
Rate*  8.41 8.08 1.83 18.32 +.42

Current Rate Toter Total 14.21 15.74 3.33 33.28  
Proposed Rate*  14.51 16.15 3.41 34.07 +.79
Current Rate Unlimited Toter 19.45 20.23 4.41 44.09  
Proposed
Rate*  19.86 20.77 4.51 45.14 +1.05

Current Rate Sr. Unlimited Toter 10.24 20.23 3.39 33.86  
Proposed
Rate*  10.46 20.77 3.47 34.70 +.84

Current Rate 1 Yd - 1 x Week 71.64 33.72 11.71 117.07  
Proposed
Rate*  73.14 34.61 11.97 119.72 +2.65

Current Rate 1 Yd - 4 x Week 212.62 134.88 38.61 386.11  
Proposed
Rate*  217.09 138.45 39.50 395.04 +8.93

Current Rate 4 Yd - 1 x Week 212.62 134.88 38.61 386.11  
Proposed
Rate*  217.09 138.45 39.50 395.04 +8.93

 
 

Fiscal Impact:
While the COLA Adjustment is 2.1% and the Landfill Increase Pass Through total is 2.65%,
the impact to the average residential end user is an approximately 2.0% increase. 

 

 
ATTACHMENTS:
1. Resolution
2. Resolution Exhibit A - Rates
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
OF INTENT TO AMEND THE SOLID WASTE COLLECTION

SERVICE RATES WITHIN THE INCORPORATED LIMITS OF THE CITY OF 
ROCKLIN AND SETTING A TIME AND PLACE FOR A PUBLIC HEARING 

THEREON

The City Council of the City of Rocklin does resolve as follows:

WHEREAS, Recology Auburn Placer is the franchise solid waste disposal
contractor for the City of Rocklin; and

WHEREAS, Recology Auburn Placer has approached the City with a 
request for a Cost of Living Adjustment rate adjustment as provided by the terms 
of the Franchise Agreement for Solid Waste Handling Services between the City 
of Rocklin and Recology Auburn Placer; and

WHEREAS, Rocklin Municipal Code Section 13.08.100 provides that fees 
for collection of solid waste shall be set by resolution of the City Council.

Now therefore, the City Council of the City of Rocklin does resolve as 
follows:

Section 1. The above recitals are all true and correct.

Section 2. The cost of living service rate increase and Landfill cost 
increase presented by Recology Auburn Placer, the City of Rocklin's franchised 
solid waste hauler, is shown in the attached Exhibit A, which is incorporated 
herein by this reference.

Section 3. Notice is hereby given that Tuesday, June 25, 2024, at or 
after the hour of 6:00 o'clock p.m., in the Council Chambers of the City of 
Rocklin, 3970 Rocklin Road, Rocklin, California, the City Council shall hold a 
public hearing to provide an opportunity for owners of property and customers 
served by Recology Auburn Placer to appear and protest the proposed increase 
in fees. In the alternative, owners of property and customers served by Recology 
Auburn Placer may file a written protest with the City Clerk at the above address. 
The written protest must identify the parcel served by address or APN 
(assessor’s parcel number) and be actually received (not postmarked) by the City 
Clerk, before or during the public hearing. Only one protest per parcel shall be 
counted for purposes of establishing a majority protest to the proposed fee 
increase.

Section 4. The City Clerk is authorized, instructed and directed to give
further or additional notice of the proposed service rate increase and the time 
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and place of the above noted Public Hearing, in the time, form and manner 
required by law.

Section 5. For any and all information relating to the proceedings, 
protest procedure, any documentation and/or information of a procedural or 
technical nature, your attention is directed to the below listed person and the 
local agency or department so designated:

Justin Nartker
Director of Public Services
City of Rocklin
4081 Alvis Court
Rocklin, California 95677
Phone: (916) 625-5500

PASSED AND ADOPTED this 14th day of May, 2024, by the following 
vote:

AYES: Councilmembers:
NOES: Councilmembers:
ABSENT: Councilmembers:
ABSTAIN: Councilmembers:

                      
________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk
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Recology Auburn Placer
CITY of ROCKLIN
Rate Components

For Rate Year July 1, 2024 through June 30, 2025

Annual Increase - Rate Year 2023-2024
Cost of Living Increase 0.400%
Other - Carry forward from 2022 - 2023 1.700%
Other 0.000%
TOTAL INCREASE (Cap at 4%) 2.100%

* *  Old Landfill Rate  (See Note 1) 103.75$  
* *  New Landfill Rate  (See Note 1) 106.50$  69.00
Landfill Increase $2.75
% Increase 2.65%

Street Sweeping 0.00%

* *  Note 1 Landfill Rates Applicable to Debris Boxes and C&D:

1 of 12
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CITY OF ROCKLIN

CURRENT-EFFECTIVE JULY 1, 2023

RESIDENTIAL RATES

BASE RATE DISPOSAL
FRANCHISE 

FEE
TOTAL

** 1 - 32-Gallon Can 8.24$            7.87$            1.79$  17.90$           

Toter Only 14.21$          15.74$          3.33$  33.28$           

Unlimited Toters 19.45 20.23$          4.41 44.09

Senior Citizen

** 1 - 32-Gallon Can 4.02$            7.87$            1.32$  13.21$           

Toter Only 9.29$            15.74$          2.78 27.81

Unlimited Toter 10.24 20.23$          3.39 33.86

Extra Charge

Bag 2.50$            0.93$            0.38$  3.81$             

Can 3.20 1.82 0.56 5.58

Toter 7.46 3.63 1.23 12.32

Extra Toter Rental 3.53 0.39 3.92
(Unlimited Svc.)

Backyard Gate Fee 1.56 0.17 1.73

PROPOSED - EFFECTIVE JULY 1, 2024

RESIDENTIAL RATES

BASE RATE DISPOSAL
FRANCHISE 

FEE
TOTAL

** 1 - 32-Gallon Can 8.41$            8.08$            1.83$  18.32$           

Toter Only 14.51$          16.15$          3.41$  34.07$           

Unlimited Toters 19.86 20.77 4.51 45.14

Senior Citizen

** 1 - 32-Gallon Can 4.10$            8.08$            1.35$  13.53$           

Toter Only 9.49$            16.15 2.85$  28.49$           

Unlimited Toter 10.46 20.77 3.47 34.70

Extra Charge

Bag 2.55$            0.96$            0.39$  3.90$             

Can 3.27 1.86 0.57 5.70

Toter 7.62 3.73 1.26 12.61

Extra Toter Rental 3.60 0.40 4.00
(Unlimited Svc.)

Backyard Gate Fee 1.59 0.18 1.77

** Existing Customers only.  Service is not available to new customers.

2 of 12
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CITY OF ROCKLIN

CURRENT-EFFECTIVE JULY 1, 2023

COMMERCIAL RATES

Frequency (Pickups per Week)

SIZE 1 2 3 4 5 6

1 Cu Yd 71.64$           118.60$        165.34$        212.62$           259.92$         324.88$        

Disposal 33.72 67.44 101.16 134.88 168.59 202.31

105.36$         186.04$        266.50$        347.50$           428.51$         527.19$        

Fran Fee 11.71 20.67 29.61 38.61 47.61 58.58

TOTAL 117.07$         206.71$        296.11$        386.11$           476.12$         585.77$        

2 Cu Yd 118.41$         212.88$        307.11$        401.55$           495.73$         619.68$        

Disposal 67.44 134.88 202.31 269.75 337.19 404.63

185.85$         347.76$        509.42$        671.30$           832.92$         1,024.31$     

Fran Fee 20.65 38.64 56.60 74.59 92.55 113.81

TOTAL 206.50$         386.40$        566.02$        745.89$           925.47$         1,138.12$     

3 Cu Yd 165.52$         306.99$        448.44$        589.83$           731.21$         914.02$        

Disposal 101.16 202.31 303.47 404.63 505.78 606.94

266.68$         509.30$        751.91$        994.46$           1,236.99$      1,520.96$     

Fran Fee 29.63 56.59 83.55 110.50 137.44 169.00

TOTAL 296.31$         565.89$        835.46$        1,104.96$        1,374.43$      1,689.96$     

4 Cu Yd 212.62$         401.28$        589.72$        778.02$           966.66$         1,208.34$     

Disposal 134.88 269.75 404.63 539.50 674.38 809.25

347.50$         671.03$        994.35$        1,317.52$        1,641.04$      2,017.59$     

Fran Fee 38.61 74.56 110.48 146.39 182.34 224.18

TOTAL 386.11$         745.59$        1,104.83$     1,463.91$        1,823.38$      2,241.77$     

5 Cu Yd 259.92$         437.27$        614.65$        791.82$           969.46$         1,211.84$     

Disposal 168.59 337.19 505.78 674.38 842.97 1,011.56

428.51$         774.46$        1,120.43$     1,466.20$        1,812.43$      2,223.40$     

Fran Fee 47.61 86.05 124.49 162.91 201.38 247.04

TOTAL 476.12$         860.51$        1,244.92$     1,629.11$        2,013.81$      2,470.44$     

6 Cu Yd 294.69$         500.24$        756.01$        911.01$           1,164.65$      1,455.82$     

Disposal 202.31 404.63 606.94 809.25 1,011.56 1,213.88

497.00$         904.87$        1,362.95$     1,720.26$        2,176.21$      2,669.70$     

Fran Fee 55.22 100.54 151.44 191.14 241.80 296.63

TOTAL 552.22$         1,005.41$     1,514.39$     1,911.40$        2,418.01$      2,966.33$     

7 Cu Yd 329.54$         563.24$        897.42$        1,030.16$        1,359.84$      1,699.78$     

Disposal 236.03 472.06 708.09 944.13 1,180.16 1,416.19

565.57$         1,035.30$     1,605.51$     1,974.29$        2,540.00$      3,115.97$     

Fran Fee 62.84 115.03 178.39 219.37 282.22 346.22

TOTAL 628.41$         1,150.33$     1,783.90$     2,193.66$        2,822.22$      3,462.19$     
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CITY OF ROCKLIN

PROPOSED - EFFECTIVE JULY 1, 2024

COMMERCIAL RATES

Frequency (Pickups per Week)

SIZE 1 2 3 4 5 6

1 Cu Yd 73.14$           121.09$        168.81$        217.09$           265.38$         331.70$        

Disposal 34.61 69.23 103.84 138.45 173.06 207.68

107.75$         190.32$        272.65$        355.54$           438.44$         539.38$        

Fran Fee 11.97 21.15 30.29 39.50 48.72 59.93

TOTAL 119.72$         211.47$        302.94$        395.04$           487.16$         599.31$        

2 Cu Yd 120.90$         217.35$        313.56$        409.98$           506.14$         632.69$        

Disposal 69.23 138.45 207.68 276.90 346.13 415.35

190.13$         355.80$        521.24$        686.88$           852.27$         1,048.04$     

Fran Fee 21.13 39.53 57.92 76.32 94.70 116.45

TOTAL 211.26$         395.33$        579.16$        763.20$           946.97$         1,164.49$     

3 Cu Yd 169.00$         313.44$        457.86$        602.22$           746.57$         933.21$        

Disposal 103.84 207.68 311.51 415.35 519.19 623.03

272.84$         521.12$        769.37$        1,017.57$        1,265.76$      1,556.24$     

Fran Fee 30.32 57.90 85.49 113.06 140.64 172.92

TOTAL 303.16$         579.02$        854.86$        1,130.63$        1,406.40$      1,729.16$     

4 Cu Yd 217.09$         409.71$        602.10$        794.36$           986.96$         1,233.72$     

Disposal 138.45 276.90 415.35 553.80 692.25 830.70

355.54$         686.61$        1,017.45$     1,348.16$        1,679.21$      2,064.42$     

Fran Fee 39.50 76.29 113.05 149.80 186.58 229.38

TOTAL 395.04$         762.90$        1,130.50$     1,497.96$        1,865.79$      2,293.80$     

5 Cu Yd 265.38$         446.45$        627.56$        808.45$           989.82$         1,237.29$     

Disposal 173.06 346.13 519.19 692.25 865.31 1,038.38

438.44$         792.58$        1,146.75$     1,500.70$        1,855.13$      2,275.67$     

Fran Fee 48.72 88.06 127.42 166.74 206.13 252.85

TOTAL 487.16$         880.64$        1,274.17$     1,667.44$        2,061.26$      2,528.52$     

6 Cu Yd 300.88$         510.75$        771.89$        930.14$           1,189.11$      1,486.39$     

Disposal 207.68 415.35 623.03 830.70 1,038.38 1,246.05

508.56$         926.10$        1,394.92$     1,760.84$        2,227.49$      2,732.44$     

Fran Fee 56.51 102.90 154.99 195.65 247.50 303.60

TOTAL 565.07$         1,029.00$     1,549.91$     1,956.49$        2,474.99$      3,036.04$     

7 Cu Yd 336.46$         575.07$        916.27$        1,051.79$        1,388.40$      1,735.48$     

Disposal 242.29 484.58 726.86 969.15 1,211.44 1,453.73

578.75$         1,059.65$     1,643.13$     2,020.94$        2,599.84$      3,189.21$     

Fran Fee 64.31 117.74 182.57 224.55 288.87 354.36

TOTAL 643.06$         1,177.39$     1,825.70$     2,245.49$        2,888.71$      3,543.57$     
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CITY OF ROCKLIN

CURRENT-EFFECTIVE JULY 1, 2023

COMMERCIAL RATES

COMMERCIAL CAN

Frequency (Pickups per Week)

1 2 3 4 5

1 Can 12.02$           24.44$          36.69$          48.97$             61.19$           

Disposal 7.87 15.74 23.60 31.47 39.34

19.89$           40.18$          60.29$          80.44$             100.53$         

Fran Fee 2.21 4.46 6.70 8.94 11.17

TOTAL 22.10$           44.64$          66.99$          89.38$             111.70$         

2 Cans 14.04$           28.23$          42.48$          56.70$             70.80$           

Disposal 15.74 31.47 47.21 62.94 78.68

29.78$           59.70$          89.69$          119.64$           149.48$         

Fran Fee 3.31 6.63 9.97 13.29 16.61

TOTAL 33.09$           66.33$          99.66$          132.93$           166.09$         

3 Cans 15.87$           32.18$          48.12$          64.28$             80.38$           

Disposal 23.60 47.21 70.81 94.41 118.02

39.47$           79.39$          118.93$        158.69$           198.40$         

Fran Fee 4.39 8.82 13.21 17.63 22.04

TOTAL 43.86$           88.21$          132.14$        176.32$           220.44$         

4 Cans 17.66$           34.80$          79.97$          71.33$             89.26$           

Disposal 31.47 62.94 94.41 125.88 157.35

49.13$           97.74$          174.38$        197.21$           246.61$         

Fran Fee 5.46 10.86 19.38 21.91 27.40

TOTAL 54.59$           108.60$        193.76$        219.12$           274.01$         

5 Cans 19.55$           39.60$          59.74$          79.68$             99.69$           

Disposal 39.34 78.68 118.02 157.35 196.69

58.89$           118.28$        177.76$        237.03$           296.38$         

Fran Fee 6.54 13.14 19.75 26.34 32.93

TOTAL 65.43$           131.42$        197.51$        263.37$           329.31$         

6 Cans 21.42$           43.42$          65.49$          87.54$             109.30$         

Disposal 47.21 94.41 141.62 188.83 236.03

68.63$           137.83$        207.11$        276.37$           345.33$         

Fran Fee 7.63 15.31 23.01 30.71 38.37

TOTAL 76.26$           153.14$        230.12$        307.08$           383.70$         
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CITY OF ROCKLIN

PROPOSED - EFFECTIVE JULY 1, 2024

COMMERCIAL RATES

COMMERCIAL CAN

Frequency (Pickups per Week)

1 2 3 4 5

1 Can 12.27$           24.95$          37.46$          50.00$             62.47$           

Disposal 8.08 16.15 24.23 32.31 40.38

20.35$           41.10$          61.69$          82.31$             102.85$         

Fran Fee 2.26 4.57 6.85 9.15 11.43

TOTAL 22.61$           45.67$          68.54$          91.46$             114.28$         

2 Cans 14.33$           28.82$          43.37$          57.89$             72.29$           

Disposal 16.15 32.31 48.46 64.61 80.76

30.48$           61.13$          91.83$          122.50$           153.05$         

Fran Fee 3.39 6.79 10.20 13.61 17.01

TOTAL 33.87$           67.92$          102.03$        136.11$           170.06$         

3 Cans 16.20$           32.86$          49.13$          65.63$             82.07$           

Disposal 24.23 48.46 72.69 96.92 121.14

40.43$           81.32$          121.82$        162.55$           203.21$         

Fran Fee 4.49 9.04 13.54 18.06 22.58

TOTAL 44.92$           90.36$          135.36$        180.61$           225.79$         

4 Cans 18.03$           35.53$          81.65$          72.83$             91.13$           

Disposal 32.31 64.61 96.92 129.22 161.53

50.34$           100.14$        178.57$        202.05$           252.66$         

Fran Fee 5.59 11.13 19.84 22.45 28.07

TOTAL 55.93$           111.27$        198.41$        224.50$           280.73$         

5 Cans 19.96$           40.43$          60.99$          81.35$             101.78$         

Disposal 40.38 80.76 121.14 161.53 201.91

60.34$           121.19$        182.13$        242.88$           303.69$         

Fran Fee 6.70 13.47 20.24 26.99 33.74

TOTAL 67.04$           134.66$        202.37$        269.87$           337.43$         

6 Cans 21.87$           44.33$          66.87$          89.38$             111.60$         

Disposal 48.46 96.92 145.37 193.83 242.29

70.33$           141.25$        212.24$        283.21$           353.89$         

Fran Fee 7.81 15.69 23.58 31.47 39.32

TOTAL 78.14$           156.94$        235.82$        314.68$           393.21$         
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CITY OF ROCKLIN

CURRENT-EFFECTIVE JULY 1, 2023

COMMERCIAL RATES

COMMERCIAL TOTERS

Frequency (Pickups per Week)

1 2 3

1 Toter 25.00$           50.00$          75.00$          

Disposal 15.74 31.47 47.21

40.74$           81.47$          122.21$        

Fran Fee 4.53 9.05 13.58

TOTAL 45.27$           90.52$          135.79$        

2 Toters 43.53$           87.08$          130.60$        

Disposal 31.47 62.94 94.41

75.00$           150.02$        225.01$        

Fran Fee 8.33 16.67 25.00

TOTAL 83.33$           166.69$        250.01$        

3 Toters 62.08$           124.16$        186.25$        

Disposal 47.21 94.41 141.62

109.29$         218.57$        327.87$        

Fran Fee 12.14 24.29 36.43

TOTAL 121.43$         242.86$        364.30$        

4 Toters 80.61$           161.22$        241.84$        

Disposal 62.94 125.88 188.83

143.55$         287.10$        430.67$        

Fran Fee 15.95 31.90 47.85

TOTAL 159.50$         319.00$        478.52$        

5 Toters 99.14$           198.24$        297.41$        

Disposal 78.68 157.35 236.03

177.82$         355.59$        533.44$        

Fran Fee 19.76 39.51 59.27

TOTAL 197.58$         395.10$        592.71$        

7 of 12 

103



CITY OF ROCKLIN

PROPOSED - EFFECTIVE JULY 1, 2024

COMMERCIAL RATES

COMMERCIAL TOTERS

Frequency (Pickups per Week)

1 2 3

1 Toter 25.53$           51.05$          76.58$          

Disposal 16.15 32.31 48.46

41.68$           83.36$          125.04$        

Fran Fee 4.63 9.26 13.89

TOTAL 46.31$           92.62$          138.93$        

2 Toters 44.44$           88.91$          133.34$        

Disposal 32.31 64.61 96.92

76.75$           153.52$        230.26$        

Fran Fee 8.53 17.06 25.58

TOTAL 85.28$           170.58$        255.84$        

3 Toters 63.38$           126.77$        190.16$        

Disposal 48.46 96.92 145.37

111.84$         223.69$        335.53$        

Fran Fee 12.43 24.85 37.28

TOTAL 124.27$         248.54$        372.81$        

4 Toters 82.30$           164.61$        246.92$        

Disposal 64.61 129.22 193.83

146.91$         293.83$        440.75$        

Fran Fee 16.32 32.65 48.97

TOTAL 163.23$         326.48$        489.72$        

5 Toters 101.22$         202.40$        303.66$        

Disposal 80.76 161.53 242.29

181.98$         363.93$        545.95$        

Fran Fee 20.22 40.44 60.66

TOTAL 202.20$         404.37$        606.61$        
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CITY OF ROCKLIN

CURRENT-EFFECTIVE JULY 1, 2023

COMMERCIAL RATES

BASE RATE DISPOSAL
FRANCHISE 

FEE
TOTAL

EXTRA EMPTIES

1 Cu Yd 17.49$          7.78$            2.81$  28.08$           

2 Cu Yd 28.96 15.56 4.95 49.47

3 Cu Yd 40.38 23.34 7.08 70.80

4 Cu Yd 51.93 31.13 9.23 92.29

5 Cu Yd 63.50 38.91 11.38 113.79

6 Cu Yd 78.38 46.69 13.90 138.97

7 Cu Yd 93.28 54.47 16.42 164.17

BIN RENTAL

1 Cu Yd 18.96$          2.11$  21.07$           

2 Cu Yd 23.55 2.62 26.17

3 Cu Yd 28.33 3.15 31.48

4 Cu Yd 33.01 3.67 36.68

5 Cu Yd 37.69 4.19 41.88

6 Cu Yd 42.49 4.72 47.21

7 Cu Yd 47.26 5.25 52.51

PROPOSED - EFFECTIVE JULY 1, 2024

COMMERCIAL RATES

BASE RATE DISPOSAL
FRANCHISE 

FEE
TOTAL

EXTRA EMPTIES

1 Cu Yd 17.86$          7.99$            2.87$  28.72$           

2 Cu Yd 29.57 15.98 5.06 50.61

3 Cu Yd 41.23 23.96 7.24 72.43

4 Cu Yd 53.02 31.95 9.44 94.41

5 Cu Yd 64.83 39.94 11.64 116.41

6 Cu Yd 80.03 47.93 14.22 142.18

7 Cu Yd 95.24 55.91 16.79 167.94

BIN RENTAL

1 Cu Yd 19.36$          2.15$  21.51$           

2 Cu Yd 24.04 2.67 26.71

3 Cu Yd 28.92 3.21 32.13

4 Cu Yd 33.70 3.74 37.44

5 Cu Yd 38.48 4.28 42.76

6 Cu Yd 43.38 4.82 48.20

7 Cu Yd 48.25 5.36 53.61

9 of 12
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CITY OF ROCKLIN

CURRENT-EFFECTIVE JULY 1, 2023

COMMERCIAL RATES

DEBRIS BOXES

BASE RATE DISPOSAL
FRANCHISE 

FEE
TOTAL

15 Cu Yd 202.95$        211.65$        46.07$             460.67$         

20 Cu Yd 221.77 282.20 56.00 559.97

30 Cu Yd 189.31 423.30 68.07 680.68

33 Cu Yd 174.73 465.63 71.15 711.51

40 Cu Yd 145.39 564.40 78.87 788.66

50 Cu Yd 207.41 705.50 101.43 1,014.34

Temporary Bins

5 Cu Yd 104.00$        38.91$          15.88$             158.79$         

6 Cu Yd 117.87 46.69 18.28 182.84

7 Cu Yd 131.83 54.47 20.70 207.00

PROPOSED - EFFECTIVE JULY 1, 2024

COMMERCIAL RATES

DEBRIS BOXES

BASE RATE DISPOSAL
FRANCHISE 

FEE
TOTAL

15 Cu Yd 207.21$        217.26$        47.16$             471.63$         

20 Cu Yd 226.43 289.68 57.35 573.46

30 Cu Yd 193.29 434.52 69.76 697.57

33 Cu Yd 178.40 477.97 72.93 729.30

40 Cu Yd 148.44 579.36 80.87 808.67

50 Cu Yd 211.77 724.20 104.00 1,039.97

Temporary Bins

5 Cu Yd 106.18$        39.94$          16.24$             162.36$         

6 Cu Yd 120.35 47.93 18.70 186.98

7 Cu Yd 134.60 55.91 21.17 211.68
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CITY OF ROCKLIN

CURRENT-EFFECTIVE JULY 1, 2023

COMMERCIAL RATES

C & D  BINS

BASE RATE DISPOSAL
FRANCHISE 

FEE
TOTAL

C & D  BINS

5 Cu Yd 91.50$          38.91$          14.49$             144.90$         

6 Cu Yd 103.75 46.69 16.72 167.16

7 Cu Yd 131.83 54.47 20.70 207.00

PROPOSED - EFFECTIVE JULY 1, 2024

COMMERCIAL RATES

C & D  BINS

BASE RATE DISPOSAL
FRANCHISE 

FEE
TOTAL

C & D  BINS

5 Cu Yd 93.42$          39.94$          14.82 148.18$         

6 Cu Yd 105.93 47.93 17.10 170.96

7 Cu Yd Subject to Note 134.60 55.91 21.17 211.68

NOTE:  Rate subject to a minimum of three (3) containers per service

11 of 12
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Recology Auburn Placer
City of Rocklin

Cost of Living Increase
For Rate Year July 1, 2024 through June 30, 2025

City of Rocklin Format
C:\Users\ACorneliuz\Documents\

BASIC FORMULA

COLA = 0.1 Fixed Cost + .45 x (ECIv1 / ECIv0) + .45 x (PPIv1 / PPIv0)

Rounding:  To 3 decimal places per basic agreement 0.0010

CALCULATION:
Fixed / Non-escalating Costs
No index used
Factor (per cent of total cost) 0.10

Index None
Index None

Labor Cost

Factor (percent of total cost) 0.45
Index: 4th Quarter 2023 163.40
Base Index: 4th Quarter 2022 157.00
   Change in Index: 6.40

4.10%
Goods & Services
Producer Price Index for All Commodities (WPU00000000)
Factor (percent of total cost) 0.45

Index: December 2023 249.89
Base Index: December 2022 258.01
   Change in Index: (8.12)

-3.10%
Calculation 1 = 1.0040

NET RATE CHANGE (percent) 0.40%

Employment Cost Index - Wages & Salaries, Private Industry, Manufacturing; 
production, transportation and material moving (Series ID: CIU2023000500000I)

12 of 12
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City Council
Staff Report

 

Subject: Proclamation Declaring May 12-18, 2024 as National Police Week and
May 15 as Peace Officers Memorial Day

Date: May 14, 2024

Submitted By: Avinta Singh, City Clerk

Department: Police

Recommendation:
Approve a Proclamation Declaring May 12-18, 2024 as National Police Week and May 15 as
Peace Officers Memorial Day, and designate the Mayor to sign the Proclamation on behalf of
the City Council.

Item Number 3I.

 

 

 

 

 

 

 
ATTACHMENTS:
1. National Police Week and Peace Officers Memorial Day Proclamation
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        Issued by City Council

Proclamation
National Police Week - May 12 – 18, 2024

Peace Officers Memorial Day – May 15, 2024

WHEREAS, National Police Week was established in 1962 by President John F. Kennedy along with a joint 
resolution of Congress to pay special tribute to those law enforcement officers who have lost their lives in the line of duty 
for the safety and protection of others; and

WHEREAS, there are approximately 800,000 law enforcement officers serving in communities across the United 
States, including 67 sworn members of the Rocklin Police Department who work devotedly and selflessly on behalf of the 
citizens of the City of Rocklin regardless of the peril or hazard to themselves; and

WHEREAS, since the first recorded death in 1786, over 25,000 law enforcement officers in the United States have 
made the ultimate sacrifice and been killed in the line of duty, including Marshal Sam Renaldi, February 19, 1914 and 
Officer Matt Redding, October 9, 2005, of the City of Rocklin Police Department; and

WHEREAS, the names of more than 23,000 of these dedicated public servants are engraved on the walls of the 
National Law Enforcement Officers Memorial, which was dedicated in 1991 in Washington, D.C.; and

WHEREAS, 282 new names of fallen heroes were added to the National Law Enforcement Officers Memorial this 
Spring, including 118 officers killed in 2023 and 164 officers who died in previous years whose stories of sacrifice had been 
lost to history until now; and

WHEREAS, the service and sacrifice of all officers killed in the line of duty will be honored, and the names of the 
officers newly engraved on the Memorial will be formally dedicated, during the National Law Enforcement Officers 
Memorial Fund’s 36th Annual Candlelight Vigil which will be held on the evening of Monday, May 13, 2024; and

WHEREAS, May 15, 2024 is designated as Peace Officers Memorial Day, in honor of all fallen officers and their 
families.

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Rocklin, does hereby proclaim and call upon 
all citizens of Rocklin to observe the week of May 12-18, 2024 as “National Police Week” and publicly salute the service of 
law enforcement officers in our community and in communities across the nation.

                 In witness whereof I have hereunto set my hand and caused this seal to be affixed.

Greg Janda, Mayor
ATTEST:

Avinta Singh, City Clerk
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City Council
Staff Report

 

Subject: Proclamation Declaring May 19-25, 2024, as National Public Works
Week

Date: May 14, 2024

Submitted By: Avinta Singh, City Clerk

Department: City Clerk's Office

Recommendation:
Approve a Proclamation Declaring May 19-25, 2024, as National Public Works Week, and
designate the Mayor to sign the Proclamation on behalf of the City Council.

Item Number 3J.

 

 

 

 

 

 

 
ATTACHMENTS:
1. National Public Works Week Proclamation
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        Issued by City Council

Proclamation
National Public Works Week

May 19 – 25, 2024

WHEREAS, the week of May 19 through May 25, 2024, has been designated as National Public Works Week to 
celebrate public works professionals who focus on infrastructure, facilities and services that are of vital importance to 
sustainable and resilient communities and to the public health, high quality of life and well-being of the people of the City 
of Rocklin; and,

WHEREAS, these infrastructure, facilities and services could not be provided without the dedicated efforts of public 
works professionals, who are trades workers, maintenance professionals, engineers, managers, and employees at all levels 
of our city government, who are responsible for rebuilding, improving, and protecting our city’s traffic and transportation 
assets, open space, drainage, roadway and median landscaping, fleet operations and assets, public buildings, and other 
structures and facilities essential for our residents; and,

WHEREAS, it is in the public interest for the citizens, civic leaders and our residents in the City of Rocklin to gain 
knowledge of and to maintain an ongoing interest and understanding of the importance of public works and public works 
programs in our nation, state, and community; and,

WHEREAS, the year 2024 marks the 64th annual National Public Works Week sponsored by the American Public 
Works Association. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Rocklin, does hereby proclaim and call upon 
all citizens of Rocklin to observe “National Public Works Week,” May 19 through May 25, 2024, and encourage all 
residents to join with representatives of the American Public Works Association, federal, state and city governments to pay 
tribute to our city’s public works professionals, engineers, managers, and employees and to recognize the substantial 
contributions they make to protecting our public health, safety, and quality of life.

                 In witness whereof I have hereunto set my hand and caused this seal to be affixed.

Greg Janda, Mayor

ATTEST:

Avinta Singh, City Clerk
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City Council
Staff Report

 

Subject: Proclamation Declaring the Month of May 2024 as Lyme Disease
Awareness Month

Date: May 14, 2024

Submitted By: Avinta Singh, City Clerk

Department: City Clerk's Office

Recommendation:
Approve a Proclamation Declaring the Month of May 2024 as Lyme Disease Awareness
Month.

Item Number 3K.

 

 

 

 

 

 

 
ATTACHMENTS:
1. Lyme Disease Awareness Month Proclamation
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        Issued by City Council

Proclamation
Lyme Disease Awareness Month

May 2024

WHEREAS, Lyme disease is an often misunderstood illness that can cause serious health problems if it is not caught 
early and properly treated; and

WHEREAS, according to the Centers for Disease Control and Prevention (CDC) and the California Department of 
Public Health (CDPH), Lyme disease is a bacterial infection primarily caused by the spirochete Borrelia burgdorferi and is 
transmitted by the bite of an infected tick. The disease was first identified in North America in the 1970s in Old Lyme, 
Connecticut, for which it was named, and since that time, the disease has since been found in all 50 of the United States. 
The reach of Lyme disease is global, having been reported in more than 60 countries on six continents and several islands;
and

WHEREAS, Lyme disease is a complex, multisystem illness, affecting people of all ages. According to the CDC and 
CDPH, early signs of infection may include rash and flu-like symptoms, including fever, muscle aches, headaches, and 
fatigue. Usually, the disease responds well to prompt treatment with appropriate antibiotics. If untreated or inadequately 
treated, however, Lyme disease can spread to joints, the heart, and the nervous system; and

WHEREAS, according to the CDPH, in California, the Lyme disease bacterium is transmitted by the western 
blacklegged tick (Ixodes pacificus), and is most common in the coastal regions and along the western slope of the Sierra 
Nevada range. According to the Placer Mosquito and Vector Control District, the tick is most commonly found in wooded, 
brushy, or grassy areas, especially along sides of trials, and is usually found in areas with high humidity from October to 
July. According to the CDC, the ticks may be active year-round. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Rocklin, does hereby proclaim May 2024 as 
Lyme Disease Awareness Month and urge all Rocklin residents to take appropriate precautions to prevent Lyme disease by 
protecting yourself from ticks; checking yourself, your children and pets for ticks; removing ticks properly as soon as they 
are found and by recording the date and location of the tick bite and watching for symptoms.

                 In witness whereof I have hereunto set my hand and caused this seal to be affixed.

Greg Janda, Mayor

ATTEST:

Avinta Singh, City Clerk
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City Council
Staff Report

 

Subject: Historical Marker Donation Policy

Date: May 14, 2024

Submitted By: Elizabeth Sorg, Management Analyst

Department: City Manager's Office

Recommendation:
Adopt a Resolution of the City Council of the City of Rocklin Approving the Historical Marker
Donation Policy.

Background:
The City has periodically been approached by community groups who wish to place markers
throughout the city to commemorate significant historical achievements in Rocklin’s history.
Historical markers enrich the community by teaching the public about Rocklin’s past;
commemorating significant events; and serving as a point of interest. However, there has not
been a consistent and structured process to review these requests. The acceptance or
installation of a historical marker also has ongoing maintenance costs that need to be
absorbed, usually in the general fund.

In order to create a standard process, staff have drafted a Historical Marker Donation Policy
that addresses the process to accept such plaques and markers. The intent of the policy is to
continue to embrace Rocklin’s rich history while also ensuring that markers are placed in a
manner that does not create future safety or maintenance concerns. The proposed policy
(Attachment 2) provides requirements that must be met for the placement of a historical
marker.

Markers must signify an event or accomplishment that is at least 100 years old.
Only plaques, signs, or monuments will be considered for placement.
The City will select a vendor for the installation of the marker.
The applicant must purchase and store the marker until the time of installation.
The applicant must pay for all installation costs.
After installation, the marker becomes property of the City and can be moved or
relocated as needed.

Parties interested in placing a marker on City property must complete an application with the
City Manager’s Office. The City Manager will review each application on a first come, first
served basis. The City Manager will take into account the event commemorated, the location

Item Number 5A.
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of the marker, the size of the marker, and the ongoing maintenance requirements. If the
application is approved, the applicant will work with staff to schedule a time for installation. If
the application is denied, the City Manager’s decision is final; there is no appeal process. The
City will only accept one application per community group per year.  

The Historical Marker Donation Policy is not intended to replace the Tree and Bench Donation
Policy, which is administered by the Parks and Recreation Department. Nor is it intended to
replace the existing mechanisms to commemorate significant figures in Rocklin’s history, such
as the Wall of Recognition. Rather, these Historical Markers are considered place-based
markers to draw attention to specific areas of Rocklin to embrace the history that happened at
the location where the marker is placed. 

Staff recommends the City Council adopt the Historical Marker Donation policy.

Fiscal Impact:
There is no direct fiscal impact to the staff recommendation. 

 

 
ATTACHMENTS:
1. Resolution
2. Resolution Exhibit A - Historical Marker Donation Policy
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RESOLUTION NO.

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
APPROVING THE HISTORICAL MARKER DONATION POLICY

WHEREAS, in order to respond to requests for the placement of markers that 
commemorate historical events and locations within Rocklin; and 

WHEREAS, the City Council of the City of Rocklin desires to create a consistent 
process to review all such requests; and 

WHEREAS, requests to place historical markers in the City should be made at the 
staff-level; and 

WHEREAS, the proposed policy is consistent with existing policies in the City of 
Rocklin for the donation of benches and trees. 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Rocklin as 
follows:

Section 1. The Hisorical Marker Donation Policy attached hereto as Exhibit A 
is hereby approved and adopted. 

PASSED AND ADOPTED this 14 day of May, 2024, by the following vote:

AYES: Councilmembers:
NOES: Councilmembers:
ABSENT: Councilmembers:
ABSTAIN: Councilmembers:

____________________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk
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City of Rocklin
City Council Policy – Historical Marker Donation

I. PURPOSE
The City of Rocklin acknowledges the importance of commemorating significant historical achievements 
in Rocklin’s history. Certain sites, accomplishments, and events are of importance to the City’s history, 
and the City encourages partnership with organizations that wish to place markers commemorating them. 
For these reasons, the City desires to create a uniform application process for requests to place historical 
markers in the City. This policy sets forth rules to ensure that requests to place markers on City property 
are (1) appropriate and reflective of Rocklin’s rich cultural heritage; (2) do not cause a burden on staff; 
and (3) do not cause additional costs for the City. 

II. DEFINITION
a) Applicant: The person/organization completing an application to place a historical marker. 
b) Donation: The marker and installation provided to the City at the sole cost of the applicant. 
c) Marker: A plaque, sign, or other informational item placed to indicate a historical 

accomplishment. Markers must have wording that describes the event, place, or accomplishment. 

III. REQUIREMENTS 
a) Markers must commemorate a significant historical accomplishment in Rocklin. For this reason, 

donations will only be considered for an event or accomplishment that is at least 100 years old.
b) Only the following types of markers will be considered:

i) Plaques 
ii) Signs 
iii) Monuments 

c) Markers must be placed on City property.
d) The marker shall only be installed by City staff or a vendor selected through the City’s 

procurement process. The applicant shall be responsible for the payment of the actual cost to 
install the marker. If requested, a quote for installation can be provided to the applicant prior to 
the installation of the marker. 

e) All donations accepted by the City shall become City property and shall be open and available for 
general public use in a manner consistent with the City rules, policies, and practices. At no point 
should the acceptance of a donation to the City be construed as the creation of a public forum. 
The City reserves the right to move or relocate the marker if the need should arise. 

f) The City will only review one application per applicant per year. Applicants may not submit a 
request for more than one historical marker per year. 

IV. PROCESS
a) The applicant must submit a complete application (exhibit A) to the City Manager’s Office. 

Incomplete applications may be rejected. 
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City of Rocklin
City Council Policy – Historical Marker Donation

b) Based on the value of the donation and availability of appropriate property to install the donation, 
the City Manager will review the acceptability of any donation and determine if the benefits to be 
derived warrant acceptance of the donation. 

c) If, during the application phase, the City Manager determines that there are no suitable or 
available locations for the donation, or if the donor only wants to make a donation for installation 
at an unavailable location, the City Manager shall reject the donation application.

d) An official determination will be sent to the applicant. The City Manager’s decision is final and 
cannot be appealed. 

V. APPROVAL OF MARKER 
a) If the City Manager approves the donation of a historical marker, City staff will work with the 

applicant to determine the date and time of installation. 
b) City staff will be responsible for securing a vendor to complete the installation of the marker. The 

marker shall be provided by the applicant at the time of installation. The City will not hold or store 
the marker in advance of the installation. 

c) The City shall reserve the right to remove or relocate the marker if the location is in conflict with 
any future improvements or if the marker is creating a potential or current health or safety hazard. 
The decision to remove a marker for the aforementioned reasons shall be at the sole discretion 
of the City Manager. 

Responsible Department: City Manager’s Office 

Dated:_____________ _______________________________________

Greg Janda, Mayor 
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City Council
Staff Report

 

Subject: Various Roadway and Pedestrian Improvements Project

Date: May 14, 2024

Submitted By: David Mohlenbrok, Director of Community Development
Hunter Young, City Engineer/Deputy Director of Community Development

Department: Community Development

Recommendation:
A. Adopt a Resolution of the City Council of the City of Rocklin Awarding a Construction

Contract for the Various Roadway and Pedestrian Improvements Project to Central
Valley Engineering and Asphalt, Inc. and Authorizing the City Manager to Execute the
Agreement.

B. Adopt a Resolution of the City Council of the City of Rocklin Approving a Notice of
Exemption (Blue Oaks Boulevard Pedestrian Traffic Signal Project).

C. Adopt a Resolution of the City Council of the City of Rocklin Approving a Notice of
Exemption (Crest Drive at Valley View Elementary Pedestrian Improvements Project).

D. Adopt a Resolution of the City Council of the City of Rocklin Approving a Notice of
Exemption (School Zone Signage and Pavement Markings Project).

Background:

On June 27, 2023, the City Council adopted the fiscal year (FY) 2023/24 Operating Budget
and the 2024 – 2028 Capital Improvement Program (CIP). Subsequently, engineering staff
have diligently worked to deliver CIP projects that were previously in the design phase. Two of
these are ready to advance into the construction phase: 

1. Blue Oaks Boulevard Pedestrian Traffic Signal (Project No. 50177)  – Improvements
include installation of a new traffic signal on Blue Oaks Boulevard at the open space
areas to connect existing multi-use pathways that terminate at Blue Oaks Boulevard.
The signalized crosswalk will be in lieu of other flashing beacons utilized elsewhere in
the City, based upon guidance from the Federal Highway Administration’s Technical
Report entitled “Guide for Improving Pedestrian Safety at Uncontrolled Crossing
Locations.” This guidance considers roadway factors such as traffic volumes, vehicular
speeds, and roadway configuration. The City’s engineering team has reviewed this
guidance, which does support installation of a signalized crosswalk to increase
pedestrian safety.                                                                                                                 
                                                                                                                                            

Item Number 5B.
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2. Sierra College Boulevard Widening (Schriber Way to Dominguez Road) (Project No.
50164) – The scope of work includes widening southbound Sierra College Boulevard
between Schriber Way and Dominguez Road to provide appropriate right of way and
asphalt surface for a future three lane configuration. However, pavement markings and
striping for the southbound direction will only be installed for two southbound lanes,
similar to the existing conditions, as an interim measure until such a time as roadway
widening to the south occurs across Secret Ravine. In addition to pavement widening, a
six-foot-wide sidewalk will be installed contiguous with the frontage of Lifehouse Church
between Schriber Way and Dominguez Road, thereby enhancing pedestrian
connectivity in the area. The project also includes safety enhancements to the traffic
signal on Sierra College Boulevard at Schriber Way.

As the design of the above two projects was being finalized, staff implemented a
comprehensive review of uncontrolled crosswalks throughout the City. For the purposes of this
study, uncontrolled crosswalks are defined as crosswalks which are identified with pavement
markings and yet are not controlled by a STOP sign or YIELD sign. After reviewing site
conditions at each crosswalk, including traffic volumes, vehicular speeds, roadway geometry,
and distance to nearest upstream/downstream crosswalk, staff recommends a new project,
Uncontrolled Crosswalk Enhancements (Project No. 50158), consisting of the following:   

1. Crest Drive at Valley View Elementary Pedestrian Improvements  – The project will install
new Americans with Disabilities Act (ADA) curb ramps, rapid rectangular flashing
beacons (RRFBs), pedestrian push button assemblies and high-visibility crosswalk
markings to enhance the visibility of pedestrians, and in particular students during drop
off and pick up times. 

2. School Zone Signage and Pavement Markings – Striping enhancements will install high-
visibility crosswalk markings and signage improvements to conform to current standards.
Improvements will occur at ten schools across the City, including in the vicinity of
Whitney High School, Spring View Middle School, and eight elementary schools.

To streamline staff resources in delivering these projects and to take advantage of economies
of scale for better contractor pricing, staff combined the above four projects into one
construction contract, especially given the overlapping trades of work involved in each project.

Construction Contract
The Various Roadway and Pedestrian Improvements Project invitation for bids was advertised
on March 22, 2024 and again on March 29, 2024. On April 17, 2024, seven (7) bids were
received and publicly read aloud. The lowest responsive and responsible bid is from Central
Valley Engineering and Asphalt, Inc. in the amount of $1,389,069.00. The complete bid results
are as follows:

Bidder Bid Amount
Central Valley Engineering and Asphalt, Inc. $1,389,069.00
All American Construction, Inc. $1,515,873.00
B&M Builders, Inc. $1,537,595.00
Martin General Engineering, Inc. $1,562,944.85

Western Engineering Contractors, Inc. $1,854,000.00
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JPB Designs, Inc. $2,157,705.00
Dutch Contracting, Inc. $2,394,361.20

The engineer’s estimate for the construction of this project is $1,600,000.  

Having confirmed that the apparent low bid from Central Valley Engineering and Asphalt, Inc.
satisfied all the requirements outlined in the contract documents, staff recommends the City
Council award the contract to Central Valley Engineering and Asphalt, Inc. Furthermore,
Rocklin Municipal Code Section 3.04.050 authorizes a contingency amount of up to 15 percent
of the contract amount. Staff recommends a contingency amount of $207,898.75 (14.9%) for
this project, for a total contract ceiling of $1,596,967.75.

Budget Adjustments

Several budget adjustments are required to implement these projects:

Blue Oaks Boulevard Pedestrian Traffic Signal (Project No. 50177) :
The budget for the project is $333,000 in the SB 325 Sales Tax Fund (Fund 210). The total
estimated project cost to complete, including design costs, is $963,700, leaving a funding gap
of $630,700. To support the project, staff recommends the following budget transfers and
appropriations:

Transfer $290,800 from the Sierra College Boulevard Roadway Rehabilitation project
(Project No. 50091) in Fund 210.
Transfer $100,000 from the Aguilar Road Improvements project (Project No. 50104) in
Fund 212.
Allocate $186,000 from Fund 212 fund balance.
Transfer $53,900 from the Community Facilities District No. 7 operating budget (Fund
706).

Sierra College Boulevard Widening (Project No. 50164) :
The total estimated project cost is $606,800. The adopted budget for the project was $345,000
with expectation that funds will be reimbursed by developers and property owners, which was
unsuccessful. To proceed with the project, staff recommends allocating $606,800 from the
Traffic Circulation Impact Fee (Fund 302) fund balance to the Sierra College Boulevard
Widening project (Project No. 50164). Sufficient funds are available in the Fund 302 fund
balance to support the staff recommendation.

Uncontrolled Crosswalk Enhancements (Project No. 50158) - Crest Drive at Valley View
Elementary School Crosswalk Enhancements and School Zone Signage and Pavement
Markings:
This new project cost estimate is $406,800. To proceed with the project, staff recommends
establishing the Uncontrolled Crosswalk Enhancements project (Project No. 50158) and
transferring $406,800 from the Sierra College Boulevard Roadway Rehabilitation project
(Project No. 50091) to Project No. 50158.

Environmental Analysis:

The Blue Oaks Boulevard Pedestrian Traffic Signal Project, the Crest Drive at Valley View
Elementary Pedestrian Improvements Project, and the School Zone Signage and Pavement
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Markings Project are categorically exempt pursuant to the California Environmental Quality Act
(CEQA) Guidelines under Section 15301 – Existing Facilities. For a more in-depth discussion
of the environmental evaluations and conclusions, please refer to the Notices of Exemption
attached to the resolutions (Attachments 2, 3 and 4) approving said exemptions.

Project No. 50164, the Sierra College Boulevard Widening (Schriber Way to Dominguez
Road) project, will occur in an area that has been previously disturbed and that exists today as
a part of the landscaping for the Lifehouse Church, located at 4800 Sierra College Boulevard.
The project’s widening of Sierra College Boulevard at this location is consistent with the 2012
City of Rocklin General Plan Circulation Element and the 2012 General Plan Update EIR,
which identified Sierra College Boulevard as a future 6-lane facility in this location. In addition,
the widening of Sierra College Boulevard to a 6-lane facility from the Aguilar Tributary to
Interstate 80 (which includes the project location) is in the City’s Capital Improvement Program
(CIP), which is updated periodically to respond to changing conditions and to assure that
growth in the City and surrounding jurisdictions does not degrade the level of service on the
City’s roadways. The roadway improvements that are identified in the CIP in response to
anticipated growth in population and development in the City are consistent with the
aforementioned City of Rocklin’s General Plan Circulation Element.
 
Per CEQA Guidelines Section 15183 (b), the project will not result in environmental effects: 1)
that are peculiar to the project or the parcel on which the project would be located;  2) that
were not analyzed as significant effects in a prior EIR on the general plan, with which the
project is consistent; 3) that are potentially significant off-site impacts and cumulative impacts
which were not discussed in the prior EIR prepared for the City of Rocklin 2012 General Plan
Update, and 4) that are previously identified significant effects which, as a result of substantial
new information which was not known at the time the EIR was certified, are determined to
have a more severe impact than discussed in the prior EIR. For these reasons, the Sierra
College Boulevard Widening (Schriber Way to Dominguez Road) project can rely upon the
previously prepared 2012 City of Rocklin General Plan Update EIR, and no further
environmental review is required.

Fiscal Impact:

The contract with Central Valley Engineering and Asphalt, Inc. is for multiple projects using a
variety of funding sources, and totals $1,596,967.75, comprised of a base contract of
$1,389,069 and contingency of $207,898.75. In order to award the contract, various budgetary
actions are required. The actions to achieve appropriate funding levels for each project are
described in the background section of this staff report, included in Resolution A (Attachment
1), and summarized in the Chart of Budgetary Transfers (Attachment 6).

 

 
ATTACHMENTS:
1. Resolution A - Contract with Central Valley Engineering and Asphalt, Inc
2. Resolution A Exhibit A - Specifications for Bid
3. Resolution B - Notice of Exemption for Blue Oaks Pedestrian Signal Project
4. Resolution C - Notice of Exemption for Crest Drive at Valley View Elementary Pedestrian
Improvements Project
5. Resolution D - Notice of Exemption for School Zone Signage and Pavement Markings Project
6. Chart of Budgetary Transfers
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
AWARDING A CONSTRUCTION CONTRACT FOR THE VARIOUS ROADWAY 

AND PEDESTRIAN IMPROVEMENTS PROJECT TO CENTRAL VALLEY 
ENGINEERING AND ASPHALT, INC. AND AUTHORIZING THE CITY 

MANAGER TO EXECUTE THE AGREEMENT

WHEREAS, the City of Rocklin desires to provide roadway users with safe 
and efficient facilities; and

WHEREAS, staff proposes to construct roadway and pedestrian 
improvements at multiple locations, including Blue Oaks Boulevard at the open 
space, Sierra College Boulevard between Schriber Way to Dominguez Road, Crest 
Drive at Valley View Elementary School, and ten other school zone locations; and 

WHEREAS, on March 22, 2024 and March 29, 2024, the City issued an 
invitation soliciting contractor bids for the project; and

WHEREAS, on April 17, 2024, all bids were opened and read aloud, and 
Central Valley Engineering and Asphalt, Inc. with the bid amount of $1,389,069.00
was determined to be the lowest responsive and responsible bidder for the project; 
and 

WHEREAS, additional funds are necessary to support construction and/or 
construction management services.

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as 
follows:

Section 1. Awards the construction contract for the Various Roadway and 
Pedestrian Improvements Project to Central Valley Engineering and Asphalt, Inc. in 
the amount of $1,389,069.00 and authorizes an additional 15 percent construction 
contingency in the amount of $207,898.75 for a total authorized construction budget
of $1,596,967.75.

Section 2. Authorizes the City Manager to execute an agreement in 
substantially the form attached hereto as Exhibit “A”.

Section 3. The City Manager is authorized to implement the following 
budgetary transactions:

1. Transfer the expenditure budget of $290,800 from the Sierra 
College Boulevard Roadway Rehabilitation project (Project No. 
50091) to the Blue Oaks Pedestrian Crossing project (Project No. 
50177) in the SB 325 Sales Tax Fund (Fund 210).
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2. Transfer the revenue and expenditure budgets of $100,000 from 
the Aguilar Road Improvements project (Project No. 50104) to 
Project No. 50177 in the Bicycle/Pedestrian Fund (Fund 212), 
consistent with the Placer County Transportation Planning Agency 
(PCTPA) resolution, Resolution No. 24-10.

3. Increase the revenue and expenditure budgets by $186,000 in 
Project No. 50177 under Fund 212, consistent with the PCTPA 
resolution, Resolution No. 24-10.

4. Transfer the expenditure budget of $53,900 to Project No. 50177 in 
the Community Facilities District No. 7 Fund (Fund 706).

5. Appropriate the expenditure budget of $606,800 from the Traffic 
Circulation Impact Fee (Fund 302) fund balance to the Sierra 
College Boulevard Widening project (Project No. 50164).

6. Transfer the expenditure budget of $406,800 from the Sierra 
College Boulevard Roadway Rehabilitation project (Project No. 
50091) to the Uncontrolled Crosswalk Enhancements project 
(project No. 50158).

PASSED AND ADOPTED this 14th of May, 2024, by the following vote:

AYES: Councilmembers:
NOES: Councilmembers:
ABSENT: Councilmembers:
ABSTAIN: Councilmembers:

___________________________
Greg Janda, Mayor

ATTEST:

____________________________
Avinta Singh, City Clerk 
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VARIOUS ROADWAY AND PEDESTRIAN 
IMPROVEMENTS PROJECT 

 
FOR  

 
BLUE OAKS BOULEVARD PEDESTRIAN SIGNAL,  

SIERRA COLLEGE BOULEVARD WIDENING,  
CREST DRIVE AT VALLEY VIEW ELEMENTARY SCHOOL CROSSWALK, AND 

SCHOOL ZONE SIGNAGE AND PAVEMENT MARKINGS  
 
 
 
 
 

 
 

BID OPENING  
WEDNESDAY, APRIL 17, 2024  

AT 1:00 PM  
3970 ROCKLIN ROAD  
ROCKLIN, CA 95677 
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Notice to Contractors 

NOTICE TO CONTRACTORS 

Notice is hereby given that the City Council of the City of Rocklin, California, will receive 
sealed Bids as follows: 

BID DATE / TIME:  

April 17, 2024 1:00 PM (Local Time) 

SUBMIT BIDS TO: 
City Clerk 
City of Rocklin 
3970 Rocklin Road 
Rocklin, CA 95677 

FOR: Various Roadway and Pedestrian 
Improvements Project  

ESTIMATED CONSTRUCTION COST: $1,600,000 

TOTAL CONTRACT TIME: 100 Working Days 

CONTRACTOR’S CALIFORNIA LICENSE 
AND/OR CLASS REQUIRED 

Class A 

PRE-BID CONFERENCE DATE, TIME, 
AND LOCATION 

There will be no pre-bid meeting 

 

 
Notice is hereby further given that the Project is a public works project within the requirements 
of Division 2, Part 7, Chapter 1 of the California Labor Code, and that each Bidder and all 
Subcontractors are required to be registered pursuant to Labor Code section 1725.5 at the time 
of bidding.  Failure of the Bidder to be registered at the time of bidding shall render the 
Bid non-responsive and unavailable for award.  A Subcontractor who is unregistered will 
not be permitted to work on the Project. If any Subcontractor required to be listed in the 
Bid is unregistered, that Subcontractor will be required to be substituted with a registered 
Subcontractor at no additional cost to the City and/or the listing of an unregistered 
Subcontractor may render the bid nonresponsive. Bidders shall provide the registration 
numbers for all listed Subcontractors within 24 hours of bid opening and registration 
numbers of all Subcontractors who are not required to be listed not later than 24 hours 
before they are to start work on the Project. 
 
City affirmatively identifies this project as a “public work” as that term is defined by Labor Code 
Section 1720, and the project is, therefore, subject to prevailing wages under Labor Code 
Section 1771.  Contractor and its Subcontractors shall fully comply with all the provisions of the 
California Labor Code governing the performance of public works contracts including, but not 
limited to, payment of prevailing wages, limitations on time worked, compliance with apprentice 
requirements, maintenance of payroll records, posting of wages at the job site and prohibitions 
against discrimination. Copies of such prevailing rate of per diem wages are available upon 
request at the office of the City Clerk at 3970 Rocklin Road, Rocklin, CA 95677 or on the internet 
at http://www.dir.ca.gov/OPRL/PWD.  Those prevailing wage rates hereby are incorporated in 
this Contract and made a part hereof. (See General Provisions, Chapter 6.) 
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Notice to Contractors 

Submit Bids (original/no copies) and bid security in a sealed envelope, marked “Bid for CITY 
OF ROCKLIN VARIOUS ROADWAY AND PEDESTRIAN IMPROVEMENTS PROJECT” 
(“Project”) and include the company name and address on the envelope. 
 
The City will transmit Addenda to all prospective Bidders who have purchased full sets of 
Contract Documents, as the City considers necessary in response to questions raised at the 
meeting and walk-through. Addenda also will be posted on the City’s website.  Oral statements 
not confirmed by Addenda may not be relied upon and are not binding or legally effective. Except 
for mandatory walk-through, no other access to the project site will be granted pre-bid without 
the City’s prior approval, which will require advanced notice and a scheduled appointment. 
During all site visits the Bidder must be accompanied full time by an authorized representative 
of the City. No exceptions to this requirement. 
 
Contract Documents may be downloaded at no charge from the City of Rocklin’s third-party 
website at www.ciplist.com. Hardcopies of Contract Documents are not available for purchase 
from the City.  
 
Written questions regarding this Invitation for Bids should be directed to Hunter Young, City 
Engineer, by email at hunter.young@rocklin.ca.us no later than Wednesday, April 10, 2024 at 
1:00 PM. All emails shall require verification of receipt by sender in accordance with the 
Instructions to Bidders. 
 
Bidders shall develop and submit Bids at their own expense. The City will not reimburse any 
costs associated with the development and submittal of any and all Bids. 
 
Each Bid must be submitted on the Bid Forms provided in the Contract Documents. The Bid must 
be submitted in a sealed envelope and received by the City Clerk no later than the time and date 
prescribed. The clock located in the City Clerk’s office is considered the official local time. Bid 
submissions received after the designated time will not be opened and will be returned to the 
Bidder unopened. Telephones will not be available to Bidders at the City’s offices for the 
preparation of Bids. 
 
Each Bid must also be accompanied by security in the form of a Bidder’s Bond issued by a 
corporate surety, a certified check, or cashier’s check payable to the City of Rocklin, or cash.  The 
amount of the bid security must be not less than ten percent (10%) of the Total Bid Price, 
consisting of the total base bid plus the total additive bid alternates. The successful Bidder shall 
be required to execute a Material and Labor Payment Bond and Performance Bond, issued by a 
corporate surety, in conformance with the requirements set forth in the Contract Documents, each 
for not less than one hundred percent (100%) of the Contract Price. 
 
If the lowest responsive, responsible bidder fails or refuses to execute any Contract for the 
Project, the City may, in its discretion, award the Contract to the second lowest, responsive 
responsible bidder.  If the second lowest responsible, responsible bidder fails or refuses to 
execute any Contract for the Project, the City may, in its discretion, award that and all other 
Contracts for the Project to the third lowest, responsive responsible bidder.  Any Bidder to whom 
any Contract for the Project is awarded who fails to execute the Contract and file acceptable 
bonds and insurance certificates as required in the Contract Documents will have its Bid 
Guarantee forfeited. 
 
Pursuant to California Public Contracts Code, any contract awarded pursuant to this Notice to 
Contractors shall obtain a provision permitting, at the Contractors’ sole expense, the substitution 
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Notice to Contractors 

of securities for any moneys withheld to ensure performance under the Contract. The terms of 
such provisions shall be according to the requirements of the Public Contracts Code Section 
22300. 
 
No Bid received and read aloud may be withdrawn for a period of sixty (60) days after the bid 
opening date, except pursuant to California Public Contract Code Section 5101 et seq. 
 
The City reserves the right to award the Contract, to reject any or all Bids, to waive non-material 
and inconsequential irregularities in any Bid, and to reject nonconforming, nonresponsive, non-
responsible, or conditional Bids. 
 
 
 
____________________________________  __________________ 

Hunter Young, City Engineer/Deputy   Date 
Community Development Director 
City of Rocklin 

 
 

3/11/24
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1 
Certificate of Authorization-Partnership 

CERTIFICATE OF AUTHORIZATION 
(If Bidder is a Partnership) 

STATE OF CALIFORNIA 
COUNTY OF ________________________ 
 
I HEREBY CERTIFY that at a meeting of the Partners of the ____________________________ 
_______________________________________________, a partnership existing under the 
laws of the State of California, held on ______________, 20___, the following resolution was 
duly passed and adopted: 
 

“RESOLVED, that _______________________________________________, 
as ________________________ of the Partnership, be and is hereby 
authorized to execute the Bid dated _________________, 20___, to the City of 
Rocklin and this Partnership and that his/her execution thereof, attested by the 
_______________________________ shall be the official act and deed of this 
Partnership.” 
 

I further Certify that said resolution is now in full force and effect. 
IN WITNESS WHEREOF, I have hereunto set my hand this _____________ day of 
_________________, 20___. 
 
   
 Managing Partner 
  
   
 Partnership Address 
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1 
Certificate of Authorization-Joint Venture 

CERTIFICATE OF AUTHORIZATION 
(If Bidder is a Joint Venture) 

STATE OF CALIFORNIA 
COUNTY OF ________________________ 
 
I HEREBY CERTIFY that at a meeting of the Principals of the ____________________ 
___________________________________________________, a joint venture existing under 
the laws of the State of California, held on ______________, 20___, the following resolution 
was duly passed and adopted: 
 

“RESOLVED, that _______________________________________________, 
as ________________________________ of the Joint Venture, be and is 
hereby authorized to execute the Bid dated _________________, 20___, to the 
City of Rocklin and this Joint Venture and that his/her execution thereof, attested 
by the ___________________________ shall be the official act and deed of this 
Joint Venture.” 
 

I further Certify that said resolution is now in full force and effect. 
IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the Joint 
Venture this _________________ day of _________________, 20___. 
 
   
 Managing Principal 
  
 (seal)   
 Joint Venture Address 
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1 
Construction Agreement 

ATTACHMENT H
CONSTRUCTION AGREEMENT 

THIS AGREEMENT, dated for identification as of May 14, 2024, is between the CITY 
OF ROCKLIN, a municipal corporation, (hereinafter called "City"), and Central Valley 
Engineering & Asphalt, Inc., a California Corporation (hereinafter called 
"Contractor"). 

The parties hereto mutually agree to the terms and condition set forth herein. 
I. CONTRACT DOCUMENTS

A. The Contract Documents referred to herein are incorporated herein by reference as if set
forth in full in this Agreement.

B. Work called for in any one Contract Document and not mentioned in another is to be
performed and executed as if mentioned in all Contract Documents.  The table of contents,
titles and headings contained herein and in said documents are solely to facilitate
reference to various provisions of the Contract Documents and in no way affect or limit the
interpretations of the provisions to which they refer.

C. The Contract Documents shall include the Notice to Contractors, Bid Documents, Addenda,
Bid Form, Bid, Agreement, Plans, General Provisions, Special Provisions, General
Requirements (Division 1), Technical Specifications (Divisions 2 through 16), Permits from
other agencies as may be required by law, City of Rocklin Construction Specifications,
Improvement Standards and Standard Drawings, Caltrans Standard Plans and
Specifications as applicable, Standard Forms, Supplemental Drawings, all required bonds,
Exhibits, the Contract Schedule, Storm Water Pollution Prevention Plan (whether prepared
by the City or the Contractor) and any and all supplemental agreements amending or
extending the Work contemplated and which may be required to complete the Work in an
acceptable manner.  Supplemental agreements are written agreements covering
alterations, amendments or extensions to the Contract Documents and include Change
Orders, Construction Change Directives, Field Directives, Field Orders and Supplemental
Drawings.

D. The General Provisions shall mean and refer to the current General Provisions of the City
of Rocklin, which are incorporated herein by this reference as if set forth herein.

II. DEFINITIONS
Unless otherwise specifically provided herein, all works and phrases defined in the General
Provisions shall have the same meaning and intent in this Agreement.

III. AGREEMENT CONTROLS
In the event of a conflict between the terms and conditions as set forth in this Agreement
and the terms and conditions set forth in other Contract Documents, the terms and
conditions set forth in this Agreement shall prevail.

IV. SCOPE OF CONTRACT
Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor and material
and transportation necessary to perform and complete in a good and workman like manner
to the satisfaction of City, all the work required for the Contract for the Project entitled:
Pavement Rehabilitation Project.

V. CONTRACT AMOUNT AND PAYMENTS
City agrees to pay and Contractor agrees to accept, in full payment for the above work, one
million three hundred eighty-nine thousand sixty-nine dollars and zero cents
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2 
Construction Agreement 

($1,389,069.00) as the stipulated sum price which Contractor bid in its Bid Form, subject to 
additions and deductions by Change Order(s) as provided in the General Conditions. 

IIII. PROGRESS AND FINAL PAYMENTS 
Progress and final payments shall be in accordance with the General Provisions. 

IVII. RETENTION OF SUMS CHARGED AGAINST CONTRACTOR 
When, under the provisions of this contract, City shall charge any sum of money against 
Contractor, City shall deduct and retain the amount of such charge from the amount of the 
next succeeding progress estimate, or from any other moneys due or that may become due 
to the Contractor from City.  If, on completion or termination of the Contract, sums due 
contractor are insufficient to pay City's charges against him, City shall have the right to 
recover the balance from Contractor or his sureties. 

VII. TIME OF COMPLETION 
A. The entire Work shall be brought to completion in the manner and within the time period 

provided for in the Contract Documents, commencing on the date of issuance of the 
Notice to Proceed. 

B. Failure to complete the Work by the completion date and in the manner provided for by 
the Contract Documents shall subject Contractor to liquidated damages as hereinafter 
provided in this Agreement.  Time is of the essence in these Contract Documents. 

IX. INSURANCE 
Contractor shall maintain in full force and effect at all times during the term of the 
Agreement, at its sole expense, policies of insurance in accordance with the General 
Provisions.  

X. NO WAIVER OF REMEDIES 
A. Neither the inspection by City or its agents, nor any order or certificate for the payment of 

money, nor any payment for, nor acceptance of the whole or any part of the Work by City, 
nor any extensions of time, nor any position taken by City or its agents shall operate as a 
waiver of any provision of this Agreement or of any power herein reserved to City or any 
right to damages herein provided, nor shall any waiver of any breach of the Agreement be 
held to be a waiver of any other or subsequent breach. 

B. All remedies provided in this Agreement shall be taken and construed as cumulative; that 
is, in addition to each and every other remedy herein provided, and City shall have any 
and all equitable and legal remedies which it would in any case have. 

XI. DETERMINATION OF DAMAGES 
A. The actual fact of the occurrences of damages and the actual amount of the damages 

which City would suffer if the Work were not completed within the specified times set forth 
are dependent upon many circumstances and conditions which could prevail in various 
combinations, and, from the nature of the case, it is impracticable and extremely difficult 
to fix the actual damages. 

B. Damages which City would suffer in the event of delay include loss of the use of the 
Project, and, in addition, expenses of prolonged employment of an architectural and 
engineering staff; costs of administration, inspection, and supervision; and the loss 
suffered by the public within the City of Rocklin by reasons of the delay in the completion 
of the Project to serve the public at the earliest possible time. 

C. Accordingly, the parties hereto agree, and by execution of this Agreement, Contractor 
acknowledges that it understands, has ascertained and agrees, that the amounts set forth 
herein as liquidated damages shall be presumed to be that amount of damages sustained 
by the failure of Contractor to complete the entire work within the times specified. 
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3 
Construction Agreement 

XII. LIQUIDATED DAMAGES 
A. The amount of the liquidated damages to be paid by Contractor to City for failure to 

complete the entire work in the specified number of Working or Calendar Days (as 
extended, if applicable) will be Four Thousand Two Hundred ($4,200) for each Calendar 
Day, continuing to the time at which the Work is completed. 

B. Such amount is the actual cash value agreed upon as the loss to City resulting from 
Contractor's delay. 

VIIII. TERMINATION AFTER ALLOTTED WORKING OR CALENDAR DAYS 
A. In addition to any rights it may have, City may terminate this Contract or the Contractor’s 

right to proceed at any time after the allotted number of Working or Calendar Days as 
adjusted by any extensions of time for excusable delays that may have been granted. 

B. Upon such termination Contractor any compensation shall be in accordance with Section 
5.23 of the General Provisions, and it shall be liable to City for liquidated damages for all 
periods of time beyond such termination date until the Work is completed. 

XIV. CONTRACTOR BANKRUPT 
A. If Contractor should commence any proceeding under the Bankruptcy Act, or if contractor 

be adjudged a bankrupt, or if Contractor should make any assignment for the benefit of 
creditors, or if a receiver should be appointed on account of Contractor's insolvency, then 
the City Council may, without prejudice to any other right or remedy, terminate the Contract 
and complete the work by giving notice to Contractor and his surety according to the 
provisions of Article 5 of the General Provisions. 

B. City shall have the right to complete, or cause completion of the work, all as specified in 
the General Provisions of the General Provisions. 

XV. PERFORMANCE AND PAYMENT BONDS 
A. The Contractor shall, before beginning said work, file two bonds with the City, each made 

payable to the City.  These bonds shall be issued by a Surety Company authorized to do 
business in the State of California, and shall be maintained during the entire life of the 
Contract at the expense of the Contractor. 
1. One bond shall be in the amount of one hundred percent (100%) of the Contract and 

shall guarantee the Faithful Performance of the Contract. 
2. The second bond shall be the Payment Bond required by Part 4, Title 15, Chapter 7, 

Division Three of the Civil Code of the State of California and shall be in the amount 
of one hundred percent (100%) of the Contract. 

B. Any alteration or alterations made in any provision of this Contract shall not operate to 
release any surety from liability on any bond required hereunder and the consent to make 
such alterations is hereby given, and any surety on said bonds hereby waives the 
provisions of Section 2819 of the Civil Code. 

C. Bonds shall only be accepted from an “Admitted surety insurer”, which means an insurer 
to which the Insurance Commissioner has issued a certificate of authority to transact 
surety insurance in this state.  Contractor must submit all of the following with the 
bonds:  
• The original, or a certified copy, of the unrevoked appointment, power of attorney, 

bylaws or other instrument entitling or authorizing the person who executed the bond 
to do so. 

XVI. SUBSTITUTION OF SECURITIES OF MONEY WITHHELD 
A. At any time prior to final payment, Contractor may request substitution of securities for any 

money withheld by the City to ensure performance of the Contract. 
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B. At the expense of the Contractor, securities equivalent to the money withheld may be 
deposited with the City or with an approved financial institution as escrow agent according 
to a separate Security Agreement. 

C. Securities eligible for substitution shall include those listed in Section 16430 of the 
Government Code or bank or savings and loan certificates of deposit.  A fee set by the 
City Council shall be charged for such substitution. 

XVII. LABOR CODE COMPLIANCE 
A. City affirmatively identifies this project as a “public work” as that term is defined by Labor 

Code section 1720, and the project is, therefore, subject to prevailing wages under Labor 
Code section 1771. 

B. Contractor and its subcontractors shall fully comply with all the provisions of the California 
Labor Code governing the performance of public works contracts including, but not limited 
to, payment of prevailing wages, limitations on time worked, compliance with apprentice 
requirements, maintenance of payroll records, posting of wages at job site and prohibitions 
against discrimination. 

XVIII. UNFAIR COMPETITION 
A. The following provision is included in this agreement pursuant to California Public Contract 

Code §7103.5. 
"In entering into a public works contract or a subcontract to supply goods, 
services, or materials pursuant to a public works contract, the contractor or 
subcontractor offers and agrees to assigning to the awarding body all rights, 
title, and interest in and to all causes of action it may have under Section 4 of 
the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 
(commencing with Section 16700) of Part 2 of Division 7 of the Business and 
Professions Code), arising from purchases of goods, services, or materials 
pursuant to the public works contract or the subcontract.  This assignment shall 
be made and become effective at the time the awarding body tenders final 
payment to the contractor, without further acknowledgment by the parties." 

XIX. ASSIGNMENT 
Neither this Agreement nor any rights herein of Contractor shall be assigned without the 
written consent of City first obtained. 

XIX. NO THIRD PARTY BENEFICIARIES 
This Agreement is entered into solely between the City and Contractor.  There are no third 
party beneficiaries, intended, unintended, or otherwise to this Agreement. 

/////SIGNATURE PAGE FOLLOWS///// 
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IN WITNESS WHEREOF, the parties hereto have signed the Agreement on the date set forth 
opposite their names. 
 

CONTRACTOR: (California Corporations: must be signed by 
company’s CEO, President, or Vice President 
as well as the Secretary or CFO.) 

 
 
 
Date 

 
 
 
Tax I.D. Number 

 
 
 
Signature 

 
 
 
Signature 

 
 
 
Print Name 

 
 
 
Print Name 

 
 
 
Title 

 
 
 
Title 

 
 

CITY OF ROCKLIN, A Municipal Corporation:  
 
 
 
Aly Zimmermann, City Manager 

 
 
 
 

 
 
APPROVED AS TO FORM: 
 
 
 
Matthew McOmber, City Attorney 

 

 
ATTEST: 
 
 
 
Avinta Singh, City Clerk 
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CERTIFICATE OF ACKNOWLEDGMENT pursuant to Civil Code, Section 1189, must be 
provided for Contractor’s signature. 

 
 
 
 
 
 
 
 

NOTARY TO ATTACH CURRENT ACKNOWLEDGME 

A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 
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ATTACHMENT I 

 
PERFORMANCE BOND 

(To be Submitted with Construction Agreement) 
 

BOND NO.:_______________ 
 

PREMIUM:_______________ 
City of Rocklin 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
THAT WHEREAS, the CITY OF ROCKLIN (hereinafter referred to as “CITY”) has awarded to 
_________________, hereinafter designated as the “Principal” a contract for 
_____________________________ (hereinafter referred to as the “Project”). 
 
WHEREAS, the work to be performed by Principal is more particularly set forth in the Contract 
Documents for the Project dated ________________, (hereinafter referred to as “Contract 
Documents”), the terms and conditions of which are expressly incorporated herein by reference; 
and 
 
WHEREAS, said Principal is required by said Contract Documents to perform the terms thereof 
and to furnish a bond for the faithful performance of said Contract Documents. 
 
NOW, THEREFORE, we, the undersigned Principal and 
_____________________________________________ as Surety, a corporation organized 
and duly authorized to transact business under the laws of the State of California, are held and 
firmly bound unto the CITY in the sum of ___________________________ DOLLARS, 
($____________), said sum being not less than one hundred percent (100%) of the total amount 
of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that, if said Principal, his or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and 
well and truly keep and perform the covenants, conditions and agreements in the Contract 
Documents and any alteration thereof made as therein provided, on its part, to be kept and 
performed at the time and in the manner therein specified, and in all respects according to their 
intent and meaning; and shall faithfully fulfill all obligations including the one-year guarantee, or 
longer guarantee if required in the Contract Documents, of all materials and workmanship; and 
shall indemnify and save harmless the CITY, its officers and agents, as stipulated in said 
Contract Documents, then this obligation shall become null and void; otherwise it shall be and 
remain in full force and effect. 
 
As a part of the obligation secured hereby and in addition to the face amount specified therefore, 
there shall be included costs and reasonable expenses and fees including reasonable attorneys’ 
fees, incurred by CITY in enforcing such obligation. 
 
The obligations of Surety hereunder shall continue so long as any obligation of Principal 
remains. Nothing herein shall limit the CITY’s rights or Principal’s or Surety’s obligations under 
the Contract, law or equity, including, but not limited to, California Code of Civil Procedure 
section 337.15. 
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Whenever Principal shall be, and is declared by the CITY to be, in default under the Contract 
Documents, Surety shall remedy the default pursuant to the Contract Documents, or shall 
promptly, at Surety’s option: 
 
(1) Take over and complete the Project in accordance with all terms and conditions in the 
Contract Documents; or  
 
(2) Obtain a bid or bids for completing the Project in accordance with all terms and conditions in 
the Contract Documents and upon determination by Surety of the lowest responsive and 
responsible bidder, arrange for a Contract between such bidder, Surety and the CITY, and make 
available as work progresses sufficient funds to pay the cost of completion of the Project, less 
the balance of the contract price, including other costs and damages for which Surety may be 
liable. The term “balance of the contract price” as used in this paragraph shall mean the total 
amount payable to Principal by the CITY under the Contract and any modification thereto, less 
any amount previously paid by the CITY to Principal and any other set offs pursuant to the 
Contract Documents. 
 
(3) Permit the CITY to complete the Project in any manner consistent with California law and 
make available as work progresses sufficient funds to pay the cost of completion of the Project, 
less the balance of the contract price, including other costs and damages for which Surety may 
be liable. The term “balance of the contract price” as used in this paragraph shall mean the total 
amount payable to Principal by the CITY under the Contract and any modification thereto, less 
any amount previously paid by the CITY to Principal and any other set offs pursuant to the 
Contract Documents. 
 
If Surety does not proceed as provided in Paragraphs 1-3 with reasonable promptness, Surety 
shall be deemed to be in default on this Bond seven (7) days after receipt of additional written 
notice from the CITY to Surety demanding that the Surety perform its obligations under this 
Bond, and the CITY shall be entitled to enforce any remedy available to it. 
 
Surety expressly agrees that the CITY may reject any contractor or subcontractor which may be 
proposed by Surety in fulfillment of its obligations in the event of default by Principal. Surety 
shall not utilize Principal in completing the Project nor shall Surety accept a bid from Principal 
for completion of the Project if the CITY, when declaring Principal in default, notifies Surety of 
the CITY’s objection to Principal’s further participation in the completion of the Project. 
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract Documents or to the Project to be performed 
there under shall in any way affect its obligations on this bond, and it does hereby waive notice 
of any such change, extension of time, alteration or addition to the terms of the Contract 
Documents or to the Project. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, 20___, then names and corporate seals of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to the 
authority of its governing body. 
 
      Principal: ____________________________ 

 
By:_____________________________________ 
   

  
  
 Surety:   
  
 Address:   
  
  Telephone:   
 
 Attorney in Fact:   

 
(Attach Attorney-In-Fact Certificate, Corporate Seal and Surety Seal.  This bond must be 

accompanied by a current Power of Attorney Appointing the Attorney-in-Fact) 
 

 
NOTICE: 
 
A CERTIFICATE OF ACKNOWLEDGMENT IN ACCORDANCE WITH THE PROVISIONS OF 
CIVIL CODE SECTION 1189 MUST BE ATTACHED FOR EACH PERSON EXECUTING 
THIS AGREEMENT ON BEHALF OF PRINCIPAL AND SURETY.   
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ATTACHMENT J 

 
PAYMENT BOND 

(To be Submitted with Construction Agreement) 

 
BOND NO.:_______________ 

 
PREMIUM:_______________ 

City of Rocklin 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
THAT WHEREAS, the CITY OF ROCKLIN (hereinafter referred to as “CITY”) has awarded to 
_________________, (hereinafter designated as “Principal”) an agreement for 
_____________________________ (hereinafter referred to as the “Project”). 
 
WHEREAS, the work to be performed by Principal is more particularly set forth in the Contract 
Documents for the Project dated ________________, (hereinafter referred to as the “Contract”), 
the terms and conditions of which are expressly incorporated herein by reference; and 
 
WHEREAS, said Principal is required to furnish a bond in connection with said Contract 
providing that if Principal or any of its subcontractors shall fail to pay for any materials, 
provisions, or other supplies, or terms used in, upon, for or about the performance of the Work 
contracted to be done, or for any work or labor done thereon of any kind the Surety on this bond 
will pay the same together with a reasonable attorney's fee in case suit is brought on the bond. 
 
NOW, THEREFORE, we, the undersigned Principal and 
_____________________________________________ as Surety, a corporation organized 
and duly authorized to transact business under the laws of the State of California, are held and 
firmly bound unto the CITY in the sum of ___________________________ DOLLARS, 
($____________), said sum being not less than one hundred percent (100%) of the total amount 
of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if the Principal, his or its subcontractors, 
heirs, executors, administrators, successors, or assigns, shall fail to pay for any materials, 
provisions, or other supplies or machinery used in, upon, for or about the performance of the 
Work contracted to be done, or for work or labor thereon of any kind, or fail to pay any of the 
persons named in California Civil Code Section 9100, or amounts due under the Unemployment 
Insurance Code with respect to work or labor performed by any such claimant, or for any 
amounts required to be deducted, withheld, and paid over to the Employment Development 
Department from the wages of employees of Principal and his subcontractors pursuant to 
Section 13020 of the Unemployment Insurance Code with respect to such work and labor, and 
all other applicable laws of the State of California and rules and regulations of its agencies, then 
said Surety will pay the same in or to an amount not exceeding the sum specified herein. In case 
legal action is required to enforce the provisions of this bond, the prevailing party shall be entitled 
to recover reasonable attorneys' fees in addition to court costs, necessary disbursements and 
other consequential damages. In addition to the provisions hereinabove, it is agreed that this 
bond will inure to the benefit of any and all persons, companies and corporations entitled to 
make claims under Section 9100 of the California Civil Code, so as to give a right of action to 
them or their assigns in any suit brought upon this bond.  
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The said Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration or additions to the terms of the said Contract or to the work to be performed 
thereunder or the specification accompanying the same shall in any way affect its obligations on 
this bond, and it does hereby waive notice of any such change, extension of time, alteration or 
addition to the terms of the Contract or to the work or to the specifications. 
 
IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, 20___, then names and corporate seals of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to the 
authority of its governing body. 
      Principal:______________________________ 

 
By:_____________________________________ 

  
 Surety:   
  
 Address:   
  
  Telephone:   
 
 Attorney in Fact:   

 
(Attach Attorney-In-Fact Certificate, Corporate Seal and Surety Seal.  This bond must be 

accompanied by a current Power of Attorney Appointing the Attorney-in-Fact) 
 

 
NOTICE: 
 
A CERTIFICATE OF ACKNOWLEDGMENT IN ACCORDANCE WITH THE PROVISIONS OF 
CIVIL CODE SECTION 1189 MUST BE ATTACHED FOR EACH PERSON EXECUTING 
THIS AGREEMENT ON BEHALF OF PRINCIPAL AND SURETY.   
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ATTACHMENT K 

 
WORKERS’ COMPENSATION INSURANCE CERTIFICATION 

(To be Submitted with Construction Agreement) 
 

 
TO THE CITY OF ROCKLIN: 
 
The undersigned does hereby certify that he is aware of the provisions of Section 3700 et seq. 
of the Labor Code which require every employer to be insured against liability for Workmen’s 
compensation or to undertake self-insurance in accordance with the provisions of said Code, 
and that he will comply with such provisions before commencing the performance of work on 
this Contract. 
 
Name of Contractor 

 
 

By:_________________________ 

Title:________________________ 

Address:_____________________ 

Date:________________________ 

___________________________________________________________________________ 
 
PLEASE READ CAREFULLY BEFORE SIGNING 

 
To be signed by authorized corporate officer or partner or individual.  If the Contractor is: 
(example) 
 

1. An individual using a firm name, sign “John Doe, an individual doing business as 
“Blank Company.” 

2. An individual doing business under his own name, sign: your name only. 
3. A co-partnership, sign” “John Doe, and Richard Doe, co-partners doing business as 

Blank Company, by John Doe, Co-Partner.” 
4. A corporation or limited liability company, sign: “Blank Company, by John Doe, 

Secretary.” (or other title) 
5. A joint venture, sign: “Blank Joint Venture, by John Doe, Managing Principal.” 
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ATTACHMENT L 
 

ESCROW AGREEMENT FOR SECURITY DEPOSITS 
IN LIEU OF RETENTION 

 
This Escrow Agreement is made and entered into by and between ______________________ 
__________________whose address is __________________________________________, 
hereinafter called Owner, ________________________________________ whose address is  
________________________________________, hereinafter called Contractor, and _______ 
__________________________________ whose address is _________________________, 
_____________________________, hereinafter called Escrow Agent. 
 
For the consideration hereinafter set forth, the Owner, Contractor, and Escrow Agent agree as 
follows: 
 

1. Pursuant to Section 22300 of the Public Contract Code of the State of California, 
Contractor has the option to deposit securities with Escrow Agent as a substitute for retention 
earnings required to be withheld by Owner pursuant to the Construction Contract entered into 
between the Owner and Contractor for (in the amount of) 
___________________________________________dated _______________________ 
(hereinafter referred to as the “Contract”). Alternatively, on written request of the Contractor, the 
Owner shall make payments of the retention earnings directly to the escrow agent. When the 
Contractor deposits the securities as a substitute for Contract earnings, the Escrow Agent shall 
notify the Owner within ten (10) days of the deposit. The market value of the securities at the 
time of the substitution shall be at least equal to the cash amount then required to be withheld 
as retention under the terms of the Contract between the Owner and Contractor. Securities shall 
be held in the name of ___________________________, and shall designate the Contractor as 
the beneficial owner. 

2. The Owner shall make progress payments to the Contractor for those funds 
which otherwise would be withheld from progress payments pursuant to the Contract provisions, 
provided that the Escrow Agent holds securities in the form and amount specified above. 

3. When the Owner makes payment of retentions earned directly to the Escrow 
Agent, the Escrow Agent shall hold them for the benefit of the Contractor until the time that the 
escrow created under this contract is terminated. The Contractor may direct the investment of 
the payments into securities. All terms and conditions of this agreement and the rights and 
responsibilities of the parties shall be equally applicable and binding when the Owner pays the 
Escrow Agent directly. 

4. Contractor shall be responsible for paying all fees for the expenses incurred by 
Escrow Agent in administering the Escrow Account and all expenses of the Owner. These 
expenses and payment terms shall be determined by the Owner, Contractor, and Escrow Agent. 

5. The interest earned on the securities or the money market accounts held in 
escrow and all interest earned on that interest shall be for the sole account of the Contractor 
and shall be subject to withdrawal by Contractor at any time and from time to time without notice 
to the Owner. 

6. Contractor shall have the right to withdraw all or any part of the principal in the 
Escrow Account only by written notice to Escrow Agent accompanied by written authorization 
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from the Owner to the Escrow Agent that Owner consents to the withdrawal of the amount 
sought to be withdrawn by Contractor. 

7. The Owner shall have a right to draw upon the securities in the event of default 
by the Contractor. Upon seven days’ written notice to the Escrow Agent from the owner of the 
default, the Escrow Agent shall immediately convert the securities to cash and shall distribute 
the cash as instructed by the Owner. 

8. Upon receipt of written notification from the Owner certifying that the Contract is 
final and complete, and that the Contractor has complied with all requirements and procedures 
applicable to the Contract, Escrow Agent shall release to Contractor all securities and interest 
on deposit less escrow fees and charges of the Escrow Account. The escrow shall be closed 
immediately upon disbursement of all moneys and securities and payments of fees and charges. 

9. Escrow Agent shall rely on the written notifications from the Owner and the 
Contractor pursuant to Sections (5) to (8), inclusive, of this agreement and the Owner and 
Contractor shall hold Escrow Agent harmless from Escrow Agent’s release and disbursement 
of the securities and interest as set forth above. 

10. The names of the persons who are authorized to give written notice or to receive 
written notice on behalf of the Owner and on behalf of Contractor in connection with the 
foregoing, and exemplars of their respective signatures are as follows: 

 
On behalf of Owner:  On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 

 

 

 

 

 

On behalf of Escrow Agent: 
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Title 

  
Name 

  
Signature 

  
Address 

 

At the time the Escrow Account is opened, the Owner and Contractor shall deliver to the 
Escrow Agent a fully executed counterpart of this Agreement. 

 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on 
the date first set forth above. 

 
 
Owner:  Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 
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ATTACHMENT M 
 

GUARANTEE FORM 
 

{Print on Contractor/Subcontractor Letterhead  
And Submit at Close-Out} 

 
                                                       {Contractor's Name} hereby unconditionally guarantees that 
the Work performed at _________________________________ [insert Project] has been done 
in accordance with the requirements of the Contract therefor and further guarantees the Work 
of the Contract to be and remain free of defects in workmanship and materials for a period of 
one  (1) year from and after City acceptance of the Work, in accordance with the General 
Provisions, unless a longer guarantee period is called for by the Contract Documents, in which 
case the terms of the longer guarantee shall govern. The Contractor hereby agrees to repair or 
replace any and all Work, together with any adjacent Work which may have been damaged or 
displaced in so doing, that may prove to be not in accordance with the requirements of the 
Contract or that may be defective in its workmanship or materials within the guarantee period 
specified, without any expense whatsoever to the City, ordinary wear and tear and unusual 
abuse and neglect only excepted. The Contractor has provided contract bonds, which will 
remain in full force and effect during the guarantee period. 
 
The Contractor further agrees that within ten (10) calendar days after being notified in writing by 
the City of any Work not in accordance with the requirements of the contract or any defects in 
the Work, it will commence and prosecute with due diligence all Work necessary to fulfill the 
terms of this guarantee, and to complete the Work within a period of time stipulated in writing. 
In the event it fails to so comply, Contractor does hereby authorize the City to proceed to have 
such Work done at the Contractor’s expense and it will pay the cost thereof upon demand. The 
City shall be entitled to all costs, including reasonable attorneys’ fees, necessarily incurred upon 
the Contractor’s refusal to pay the above costs. 
 
The guarantee period for corrected defective work shall continue for a duration equivalent to the 
original guarantee period. 
 
Notwithstanding the foregoing paragraph, in the event of an emergency constituting an 
immediate hazard to the health or safety of the employees of the City, or its property or 
licensees, the City may undertake at the Contractor’s expense without prior notice, all Work 
necessary to correct such hazardous condition when it was caused by the Work of the 
Contractor not being in accordance with the requirements of this contract, or being defective, 
and to charge the same to the Contractor as specified in the preceding paragraph. 
 
The guarantee set forth herein is not intended by the parties, nor shall it be construed, as in any 
way limiting or reducing the City’s rights to enforce all terms of the Contract referenced 
hereinabove or the time for enforcement thereof. This guarantee is provided in addition to, and 
not in lieu of, the City’s rights on such contract. 
 
 
CONTRACTOR’S SIGNATURE        
 
PRINT NAME_____________________________
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CHAPTER 1 TERMS AND DEFINITIONS 
 
1-1 GENERAL 
 
The Contract Documents are written to the Bidder before award and the Contractor after 
award.  Before award, interpret sentences written in the imperative mode as starting with “The 
Bidder must” and interpret “you” as “the Bidder” and “your” as “”the Bidder’s.”  After award, 
interpret sentences written in the imperative mode as starting with “The Contractor must” and 
“you as “the Contractor” and “your” as “the Contractor’s”. 
 
Where a location is not specified with the words “shown,” “specified,” or “described”, interpret: 
 

1. “Shown” as “shown on the plans.” 
2. “Specified” as “specified in the Specifications.” 
3. “Described” as “described in the Contract Documents.”  “Described” means “shown, 

specified or both.” 
 
Whenever the following terms, titles, or abbreviations are used in the Contract Documents, the 
intent and meaning shall be as herein defined. Working titles having a masculine gender, such 
as "workman" and "journeyman" and the pronoun "he”, are utilized in the Contract Documents 
for the sake of brevity, and are intended to refer to persons of either gender. 
 
1-2 ABBREVIATIONS 
 
AASHTO American Association of State Highway and Transportation Officials 
AC  Asphalt Concrete 
ACI  American Concrete Institute 
ADA  Americans with Disabilities Act 
AISC  American Institute of Steel Construction 
AISI  American Iron and Steel Institute 
APA  American Plywood Association 
ARB  California Air Resources Board 
ASA  American Standards Association 
ASME  American Society of Mechanical Engineers 
ASTM  American Society for Testing and Materials 
AT&T  American Telephone and Telegraph 
AWG  American Wire Gage 
AWS  American Welding Society 
AWWA  American Water Works Association 
BMP  Best Management Practice 
California- 
   MUTCD California Manual of Uniform Traffic Control Devices 
Cal-OSHA California Occupational Safety and Health Administration 
Caltrans  California Department of Transportation 
CDFW  California Department of Fish and Wildlife 
CEQA  California Environmental Quality Act of 1970 
CL  Centerline 
CPM  Critical Path Method 
CSI  Construction Specifications Institute 
CWA  Clean Water Act 
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CY  Cubic Yards 
DI  Drop Inlet 
DIR  California Department of Industrial Relations 
DLSE  Division of Labor Standards Enforcement 
DWR  Daily Work Report 
EA  Each 
EP  Edge of Pavement 
ESCP  Erosion and Sediment Control Plan 
FS  Federal Specifications 
LF  Linear Feet 
LS  Lump Sum 
MSDS  Material Safety Data Sheet 
NEC  National Electrical Code 
NEMA  National Electrical Manufacturers Association 
OSHA   Occupational Safety and Health Act 
OPRL  DIR, Director’s Office of Policy, Research and Legislation 
PCC  Portland Cement Concrete 
PG&E  Pacific Gas & Electric 
PS  Pump Station 
QC  Quality Control 
QSD  Qualified SWPPP Developer 
QSP  Qualified SWPPP Practitioner 
SD  Storm Drain or Storm Drainage 
SF  Square Foot/Feet 
SS  Sanitary Sewer 
STA  Station 
SWPPP Storm Water Pollution Prevention Plan 
SWRCB State Water Resources Control Board 
TCP  Traffic Control Plan 
Title 8   Title 8 (Construction Safety Orders) of the California Code of Regulations 
Title 19  Title 19 (Public Safety) of the California Code of Regulations 
Title 24  Title 24 (Building Standards) of the California Code of Regulations 
TOC  Top of Curb 
Typ. or TYP Typical 
UL   Underwriters' Laboratories, Inc. 
UBC   Uniform Building Code (latest edition) 
UMC   Uniform Mechanical Code (latest edition) 
UPC   Uniform Plumbing Code (latest edition) 
USA  Underground Service Alert 
 
 
1-3 DEFINITIONS 
 
Acceptance, Final Acceptance – Formal action of the City of Rocklin in determining that the 
Contractor's work has been completed in accordance with the Contract Documents and in 
notifying the Contractor in writing of the acceptability of the Work.  
 
Acts of God – "Acts of God" shall include only the following occurrences or conditions and 
effects: earthquakes in excess of a magnitude of 3.5 on the Richter Scale, tidal waves, 
flooding, tornadoes and hurricanes.  
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Addenda – Written or graphic instruments issued prior to the opening of Bids which clarify, 
correct, or change the bidding requirements or the proposed Contract Documents. 
 
Agreement – The written agreement signed by the City and the Contractor covering the Work 
and the furnishing of labor, materials, tools, equipment, supplies, transportation, supervision, 
resources, and everything necessary to complete the Work. 
 
Allowance – An amount of money set aside under the Contract for a special purpose 
identified in the Contract. 
 
Architect,  Consulting Engineer and/or Construction Manager – A person or persons, firm, 
partnership, joint venture, corporation, or combination thereof or authorized representative 
thereof, acting in the capacity of consultant to the City. The Architect or Consulting Engineer or 
Construction Manager shall issue directions to the Contractor only through the City. When the 
Contract Documents require that approval be obtained from the Architect or Consulting 
Engineer or Construction Manager, such approval shall be requested from and be given by the 
City. 
 
As Shown, Etc. – Where "as shown", "as latest indicated", "as detailed", or words of similar 
import are used, the reference is to the Contract unless specifically stated otherwise.  Where 
"as directed", "as permitted", "approved", or words of similar import are used, they shall mean 
the written direction, permission, or approval of the City. 
 
Bid – When submitted on the prescribed bid form, properly signed and guaranteed, the Bid 
constitutes the offer of the Bidder to complete the Work at the price shown on the Bidder’s bid 
form. 
 
Bidder – Any person, persons, firm, partnership, joint venture, corporation, limited liability 
company or combination thereof, submitting a Bid for the Work, acting directly or through a 
duly authorized representative. 
 
Bid Documents – The sum of the documents that comprise the Bid by a Bidder to perform the 
Work. 
 
Bid Form – The approved form, which includes a sum of required documents, upon which the 
City requires a formal Bid be prepared and submitted for the Work.  See BID FORM. 
 
Bid Guarantee – The cash, cashier’s check, certified check, or Bidder’s bond accompanying 
the Bid submitted by the Bidder as a guaranty that the Bidder will enter into a Contract with the 
City for the performance of the Work if the Contract is awarded to the Bidder. 
 
Bid Item – Individual line items to be included in the Bid, as set forth on the Bid Form. 
 
Bid Opening – The event conducted by the City during which the sealed Bids submitted by 
Bidders to perform the Work are opened and publicly read. 
 
Calendar Day – Every day shown on the calendar. When the Contract Time is stated in 
Calendar Days, every day will be charged toward the Contract Time. 
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Change Order – A Contract amendment approved by the City that includes, but is not limited 
to, alterations, deviations, additions to, or deletions from, the Contract which are required for 
the proper completion of the Work.  A Change Order may or may not include adjustments to 
the Contract Time and/or to the Total Contract Price. 
 
City – Shall mean the City of Rocklin, acting through its authorized representatives. 
 
City Council – The City Council of the City of Rocklin, a political subdivision of the State of 
California. Also referred to as “Council”. 
 
City of Rocklin Construction Standard Specifications – the City’s standard specifications 
for construction, located on the City’s website. 
 
City of Rocklin Improvement Standards– the City’s standard requirement for improvement 
projects, located on the City’s website. 
 
Completion – The point in the Project at which the Work is 100% performed. 
 
Construction Change Directive (CCD) – A written order to the Contractor, issued after 
execution of the Contract, signed by the City or the Owner’s Representative directing a change 
in the Work and stating a proposed basis for adjustment, if any, in the Total Contract Price or 
Contract Time, or both, and which shall be used in the absence of total agreement with the 
Contractor on the terms of a Change Order or when time does not permit processing of a 
Change Order prior to implementation of the change. 
 
Contract – The entire binding agreement and contract between the City and Contractor 
relating to the Project, including the Agreement, and all documents incorporated into the 
Agreement by reference, and all Contract Documents. 
 
Contract Documents – The Notice to Contractors, Addenda, Bid Form, Agreement, Plans, 
General Provisions, Special Provisions, General Requirements (Division 1), Technical 
Specifications (Divisions 2 through 16), Permits from other agencies as may be required by 
law, City of Rocklin Construction Specifications, Improvement Standards and Standard 
Drawings, Caltrans Standard Plans and Specifications as applicable, Standard Forms, 
Supplemental Drawings, all required bonds, Exhibits, the Contract Schedule, Storm Water 
Pollution Prevention Plan (whether prepared by the City or the Contractor) and any and all 
supplemental agreements amending or extending the Work contemplated and which may be 
required to complete the Work in an acceptable manner.  Supplemental agreements are 
written agreements covering alterations, amendments or extensions to the Contract 
Documents and include Change Orders, Construction Change Directives, Field Directives, 
Field Orders and Supplemental Drawings.    
 
Contract Commencement Date – The date established in the Notice to Proceed.  If there is 
no Notice to Proceed, it shall be the date of the executed Agreement for Construction or such 
other date as may be established therein. 
 
Contract Completion Date – The date by which the Contract requires Completion. 
 
Contract Schedule – The schedule produced by the Contractor in response to the 
requirements of the Contract Documents. 
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Contract Time – The time stated in the Contract for completion of the Work. The Contract 
Time may be a single allotment of time, a group of times specific to portions of the Work, or a 
combination of the two. 
 
Contractor – The person or persons, firm, partnership, joint venture, corporation, or 
combination thereof, private or municipal, who (that) has (have) entered into a Contract, as 
defined in the Contract Documents, with the City. 
 
Day – Any reference to “day” or “days” without expressly stating whether they are “working 
days” or “calendar days” shall be construed to mean calendar days. 
 
Director – The person appointed by the City Manager for the City of Rocklin for the 
department through which the Project will be procured. 
 
Drawings – Also referred to as “Plans”.  The Project Plans, Standard Drawings, drawings, 
profiles, typical cross sections, general cross sections, Working Drawings and supplemental 
drawings, plates or reproductions thereof, approved by the City, which show the locations, 
character, dimensions and details of the Work to be performed.  Once approved, all such 
drawings are incorporated into and become a part of the Contract Documents whether or not 
reproduced in the Special Provisions. 
 
In the above definition, the following terms are defined as follows: 
 

A. Project Plans:  The project plans and specific details and dimensions particular 
to the Work and as supplemented by the Standard Drawings insofar as the same may 
apply.    

 
Engineer – The City Engineer of the City of Rocklin for which work will be done under these 
Contract Documents, acting personally or through agents or assistants duly authorized by the 
Engineer. 
 
Estimated Quantities – The list of items of Work and the estimated quantities associated with 
the Work. The Estimated Quantities provide the basis for the Bid. 
 
Field Directive – Written documentation of the actions of the City in directing the Contractor.  
Also referred to as a “Directive.” 
 
General Provisions – Specific clauses that are part of the Contract and are located in 
Chapters 1-11.  They assist in the governing of the Contract and in the contract performance, 
setting forth conditions and requirements of the Contractor and the City. 
 
General Requirements – The part of the Contract Documents establishing special conditions 
or requirements particular to the Work and general clauses that establish how the Project is to 
be administered and supplementary to the General Provisions and Special Provisions. 
 
Hazardous Waste – The term Hazardous Waste shall have the meaning provided in Section 
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.  
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Inspector – The person or persons authorized to act as agent(s) for the City in the 
inspection of the Work. 
 
Invitation for Bids – The written notice whereby interested parties are informed of the date, 
location, and time of the Bid Opening of a proposed City Project and the terms and conditions 
of submitting Bids to perform the Work.  Also called Notice to Contractors. 
 
Legal Holidays – Legal holidays shall include the following holidays designated by the City: 
New Year's Day, Martin Luther King Day, President’s Day, Cesar Chavez Day, Memorial Day, 
Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day, the day after Thanksgiving, 
Christmas Eve, and Christmas Day. 
 
Notice to Contractors – Same as Invitation for Bids. 
 
Notice To Proceed – The written authorization by the City to the Contractor specifying the 
date the Work may begin and any conditions regarding the beginning of the Work. 
 
Plans – See “Drawings.” 
 
Progress Schedule – A schedule prepared and maintained by the Contractor indicating the 
current status of the Work and the projected activities, tasks and durations planned to 
complete the Work in accordance with the Contract Time of Completion dates. 
 
Owner’s Representative – The City’s designated agent engaged to perform all functions 
delegated to the Owner’s Representative by the Contract Documents.  The Owner’s 
Representative may or may not be the Project Manager or a construction manager.  The 
Owner’s Representative will be the Contractor’s primary contact during construction of the 
Project. 
 
Project – Shall mean the Work. 
 
Project Manager – The City’s employee assigned to oversee the Project on a daily basis.  
 
Proposed Change Order (PCO) – A document issued by the Contractor proposing a change 
to the Work and stating a proposed basis for adjustment, if any, in the Total Contract Price 
Contract Time, or both.  A PCO shall be used by the Contractor to respond to a Request for 
Proposal.  A PCO is not effective to authorize the proposed change to the Work, to the Total 
Contract Price or to the Contract Time unless it is accepted in writing by the City. 
 
Record Drawings – Drawings prepared by the Contractor that document changes to, 
additions to, or deductions from the Plans, and which represent the Work as constructed, 
including, but not limited to, existing utilities found during construction of the Work. 
 
Reference to Codes – Unless otherwise noted, all references to statutes are to the laws of 
the State of California and/or of the United States as codified in the various specified codes. 
 
Request for Information (RFI) – A document issued by the Contractor seeking clarification 
and/or additional information regarding an aspect of the Work.  An RFI is not to be used to 
request materials/equipment substitutions or value engineering/cost reduction incentive 
proposals.  The response to the RFI does not constitute authorization or direction to proceed 

181



 
9 

General Provisions 

 

with any changed or additional work.  Changed or additional work must be separately 
authorized by the City. 
 
Request for Proposal (RFP) – A document issued by the Owner’s Representative requesting 
pricing information and/or a proposed adjustment in Contract Time for a described scope of 
work.  An RFP is not a Change Order, a CCD or a direction to proceed with the scope of work 
described in the RFP.  The Contractor’s response to the RFP shall be in the form of a 
Proposed Change Order. 
 
Schedule of Submittals – A schedule prepared and maintained by the Contractor of required 
submittals and the time requirements to support scheduled performance of related 
construction activities. 
 
Schedule of Values – A statement furnished by the Contractor to the City reflecting the 
portions of the Total Contract Price allotted for the various parts of the Work for each work 
activity contained on the Contract Schedule. Unless otherwise indicated in the Specifications, 
the total of the Schedule of Values shall equal the full cost of the Work, including all labor, 
material, equipment, overhead, and profit. For lump sum contracts, the Schedule of Values is 
the basis for reviewing the Contractor's application for progress payments. 
 
Special Provisions – The Special Provisions are specific clauses setting forth conditions or 
requirements particular to the Work. 
 
Specifications – The directions, provisions, and requirements contained herein. When the 
term “Specifications" or "these Specifications" is used, it means the provisions as set forth 
herein, together with any amendments or revisions that may be set forth in the Special 
Provisions. The Specifications are comprised of “General Provisions”, Special Provisions”, 
“General Requirements” and “Technical Specifications”. 
 
Standard Drawings – The City of Rocklin Construction Specifications, Improvement 
Standards and Standard Drawings, which are incorporated into the Standard Construction 
Specifications, and made a part of the Plans by reference to one or more specific Standard 
Drawings. 
 
State – The State of California. 
 
State Specifications – Unless otherwise stated in the Special Provisions, the version of the 
Standard Specifications of the State of California, Department of Transportation, in effect at 
the time of Notice to Contractors. 
 
State Plans – Unless otherwise stated in the Special Provisions, the version of the Standard 
Plans of the State of California, Department of Transportation, in effect at the time of Notice to 
Contractors. 
 
Subcontractor – A properly licensed party under contract to and responsible to the Contractor 
for performing a specified part of the Work; or a properly licensed party under contract and 
responsible to a Subcontractor of the Contractor. 
 
Substantial Completion – The stage in the progress of the Work when the Work or 
designated portion thereof is sufficiently complete in accordance with the Contract Documents 
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so City can occupy or utilize the Work for its intended use, and only minor corrective Work 
remains to be performed, all required approvals, certificates of occupancy and other sign-off 
from any other public agencies with jurisdiction have been obtained, (provided such approvals 
are not delayed as a result of causes unrelated to Contractor’s or its Subcontractors', sub-
subcontractors', or suppliers' performance or failure to perform the Work or to satisfy its 
obligations under the Contract Documents) and Contractor has cleaned up and removed all 
equipment, tools and other materials from the Work area.  Contractor shall secure and deliver 
to City written warranties and guaranties from its Subcontractors, sub-subcontractors and 
suppliers bearing the date of Substantial Completion or some other date as may be agreed to 
by City and stating the period of warranty as required by the Contract Documents. 
 
Supplemental Drawing – Supplemental Drawings define the Plans or Specifications in 
greater detail by providing additional information that may have not been specifically or clearly 
shown or called out on the Plans or in the Specifications. 
 
Technical Specifications – The provisions of the Specifications that describe the technical 
aspects of the Work, including all technical references contained therein. 
 
Total Bid Price – The aggregate sum of the Bid, including all additive items. 
 
Total Contract Price – The total price for the Work as bid by the Contractor, including any 
additions or subtractions made via Change Orders. 
 
Work – All obligations and/or actions which the Contractor is contractually required to fulfill 
and/or perform as specified, indicated, shown, contemplated, or implied in the Contract, 
including but not limited to (1) all alterations, amendments, or extensions made by Change 
Order or other written directives or directives of the City;  (2) furnishing of all materials, 
supplies, equipment, tools, labor, transportation, supervision, and all incidentals necessary to 
perform all tasks required by the Contract; (3) all tasks, duties and obligations required by the 
Contract; and (4) closing documents for the Project such as complete Record Drawings and 
submission of all manuals. 
 
Working Day – Any day except: (a) Saturdays, Sundays, and City Legal Holidays; (b) days on 
which the Contractor is specifically required by the Special Provisions or by law to suspend 
construction operations; or (c) days on which the Contractor is prevented from proceeding with 
the current controlling operation or operations of the Work for at least five (5) hours per day 
due to inclement weather, or conditions resulting immediately therefrom. 
 
Working Drawing – Working Drawings detail a particular item of work and the manner in 
which it is to be accomplished or performed. Working Drawings are prepared by the 
Contractor as a submittal or a portion of a submittal and may be specifically requested by the 
City or required in the Contract or a Field Directive or other written directive. 
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CHAPTER 2 BID REQUIREMENTS AND CONDITIONS 
 
2-1 BID FORM 
 
The City will furnish to each prospective Bidder a Bid Form as part of the Contract Documents 
which, when properly completed and executed, must be submitted as the Bidder's Bid for the 
Work. All Bids must be submitted on the City-furnished Bid Form to be valid and accepted. 
Bids that are not submitted on the City-furnished Bid Form will be rejected. The completed Bid 
Form shall be in English and legible, and shall be properly signed in longhand by the Bidder, if 
an individual, by a member of a partnership, by an officer of a corporation authorized to sign 
contracts on behalf of the corporation, or by an agent of the Bidder. If submitted by a 
corporation or limited liability company, the Bid shall show the name of the state under the 
laws of which the corporation or limited liability company is chartered or organized. 
 
The Bid shall be made on the Bid Form in clearly legible figures as follows: 
 
2-1.01 Unit Price Bid 
 
Where the Bid for an item of Work is to be submitted on a unit price basis, the Bidder shall bid 
a unit price as total compensation for completion of one unit of the work described under that 
item. This price shall be multiplied by the Estimated Quantity included in the Bid Form to 
derive a total bid price for that item. The total amount bid for a unit price contract shall be 
entered on the space provided on the Bid Form as a grand total of all individual items. The 
Estimated Quantities included on the Bid Form are approximate and are only included in the 
Bid Form as a basis for comparison of Bids. The City does not, expressly or by implication, 
represent or agree that the actual amount of work will equal the approximate Estimated 
Quantities. Payment will be made for the actual quantity of Work performed in accordance with 
the Contract. The City reserves the right to increase or decrease the amount of any class or 
portion of the Work, or to omit portions of the Work, as may be deemed necessary or 
advisable in the sole discretion of the City. For compensation for alterations in quantities of 
work, including deviations greater than twenty-five percent (25%), see Section 9- 8.02, 
“Payment for Changes – Unit Prices”, of these Specifications. 
 
2-1.02 Lump Sum Bid 
 
Where the Bid for an item of Work is to be submitted on a "Lump Sum" or "Job" basis, a 
single lump-sum price shall be submitted in the appropriate place on the Bid Form. Items bid 
on a lump-sum basis shall result in a complete structure, operating plant, or system, in 
satisfactory working condition with respect to the functional purposes of the installation, as 
described in the Contract, and no extra compensation will be paid for anything omitted but 
fairly implied. 
 
2-1.03 Allowances 
 
Where specific allowance items have been entered on the bid form by the City, the total 
amount entered on the bid form shall be included in the Total Bid Price. However, the total 
amount to be paid for the Work included in the Allowance shall be the amount of the 
Allowance actually utilized in the course of completing the Work. 
 
 

185



 
13 

General Provisions 

 

 
2-2 PREPARATION AND SUBMISSION OF BIDS 
The Project is a public works project within the requirements of Division 2, Part 7, Chapter 1 of 
the California Labor Code.  Each Bidder and listed Subcontractor is required to be registered 
pursuant to Labor Code section 1725.5 at the time of bidding.  Failure of the Bidder to be 
registered at the time of bidding shall render the Bid non-responsive and ineligible for award.  
An unregistered Subcontractor will not be permitted to work on the Project and Contractor may 
be required to substitute, at its cost and with no adjustment in the Total Contract Price, an 
unregistered Subcontractor with a registered Subcontractor. 
 
By submission of a Bid, the Bidder acknowledges acceptance of the nature and location of the 
Work, the general and local conditions, conditions of the site, the character, quality and scope 
of work to be performed, the availability of labor, electric power, water, the kind of surface and 
subsurface materials on the site, the materials and equipment to be furnished, and all 
requirements of the Contract or other matters which may affect the Work or the cost. Any 
failure of a Bidder to become acquainted with all of the available information concerning 
conditions will not relieve the Bidder from the responsibility for estimating properly the 
difficulties or cost of the Work.  
 
The Bidder declares by the submission of a Bid that the Bid is not made in the interest of, or 
on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the Bid is genuine and not collusive or a sham; that the Bidder has not 
directly or indirectly induced or solicited any other Bidder to put in a false or sham Bid, and has 
not directly or indirectly colluded, conspired, connived or agreed with any Bidder or anyone 
else to put in a sham Bid or to refrain from bidding; that the Bidder has not directly or indirectly 
sought by agreement, communication, or conference with anyone to fix the Bid price of the 
Bidder or the Bid price of any other Bidder, or to fix any overhead, profit, or cost element of 
such Bid price or of that of any other Bidder, or to secure any advantage against the City, 
anyone interested in the Bid as principal, or those named within the Bid; that all statements 
contained in the Bid are true; that the Bidder has not directly or indirectly submitted a Bid price 
or any breakdown thereof or the contents thereof, or divulged information or data relative 
thereto, to any other corporation, partnership, company, association, organization, bid 
depository, or to any member or agent therefore, to effectuate a collusive or sham bid, and has 
not paid, and will not pay, any person or entity for such a purpose. 
 
Any person executing the above declaration on behalf of a Bidder that is a corporation, 
partnership, joint venture, limited liability company, limited liability partnership, or any other 
entity hereby represents that he has full power to execute the declaration on behalf of the 
Bidder. 
 
Bid prices shall include everything necessary for the completion of the Work and fulfillment of 
the Contract, except as may be provided otherwise in the Contract Documents. Bid prices 
shall include all Federal, State, and local taxes, and all other fees and costs not expressly paid 
for by the City as stated in the Special Provisions. 
 
The Bid shall be submitted in a sealed envelope as directed in the Notice to Contractors. 
The Bidder shall plainly mark the exterior of the envelope in which the Bid is submitted to 
indicate that it contains a Bid for the project for which the Bid is submitted, and the date of the 
Bid opening therefore. 
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Bids submitted in envelopes that are not properly marked will be rejected. 
 
2-3 EXAMINATIONS OF PLANS, SPECIFICATIONS, AND SITE OF WORK 
 
The Bidder shall examine carefully the site of the proposed Work and the Plans, 
Specifications and Contract Documents, and shall be satisfied as to the character, quality, and 
quantity of surface and subsurface materials or obstacles to be encountered. The submission 
of a Bid shall be conclusive evidence that the Bidder is satisfied through the Bidder’s own 
investigation as to the conditions to be encountered; the character, quality, quantity and scope 
of work to be performed; and the materials and equipment to be furnished. 
 
If material discrepancies or apparent material errors are found in the Plans and 
Specifications prior to the date of bid opening, an Addendum may be issued (see Section 2-9, 
“Addenda”, below). Otherwise, in figuring the Work, Bidders shall consider that any 
discrepancies or conflict between Plans and Specifications will be governed by Section 4-1, 
“Intent of Contract Documents”. 
 
2-4 SUBSURFACE CONDITIONS 
 
Where investigations of subsurface conditions have been made by the City with respect to 
subsurface conditions, utilities, foundation, or other structural designs, and that information is 
shown in the Plans, it represents only a statement by the City as to the character of materials 
which have actually been encountered by the City’s investigation. This information is only 
included for the convenience of Bidders. 
 
Investigations of subsurface conditions are made for the purpose of design only. The 
City assumes no responsibility with respect to the sufficiency or accuracy of borings or of the 
log of test borings or other preliminary investigations or of the interpretation thereof. There is 
no guaranty, either expressed or implied, that the conditions indicated are representative of 
those existing throughout the Work, or any part of it, or that unanticipated conditions may not 
occur. When a log of test borings is included in the Plans, it is expressly understood and 
agreed that said log of test borings does not constitute a part of the Contract. The log of test 
borings represents only an opinion of the City as to the character of the materials to be 
encountered, and is included in the Plans only for the convenience of the Bidders. Making 
information available to Bidders is not to be construed in any way as a waiver of the provisions 
of the first paragraph of this Section, and Bidders must satisfy themselves through their own 
investigations as to conditions to be encountered. 
 
2-5 CONTRACTORS/SUBCONTRACTORS REQUIRED TO BE LICENSED AND 
REGISTERED 
 
The Bidder shall be licensed under the provisions of Chapter 9, Division 3, of the Business and 
Professions Code to do the type of work contemplated in the Project, and shall be skilled and 
regularly engaged in the general class or type of work called for under the Contract. The 
specific type of license required will be indicated in the “Notice to Contractors”. Unless 
specified otherwise in the Special Provisions, the Bidder shall indicate the license number and 
class in the space provided for that purpose on the bid form. 
 
All Subcontractors engaged to perform portions of the Work shall be licensed under the 
provisions of Chapter 9, Division 3, of the Business and Professions Code to do the type of 
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work for which they are subcontracted, and shall be skilled and regularly engaged in the 
genera l class or type of work called for under their subcontracts.  Additionally, Subcontractors 
listed in the Bid shall be licensed at the time the Bid is submitted to do the type of work for 
which they are subcontracted. 
 
Attention is also directed to the provisions of Public Contract Code Section 20103.5, which 
addresses Contractor licensing requirements. The City may not award the Contract if it cannot 
be verified that the low Bidder is an appropriately licensed Contractor at the time of Contract 
award. 
 
The Contractor, and all Subcontractors, shall be registered pursuant to Labor Code section 
1725.5 prior to engaging in the performance of any public work contract that is subject to the 
requirements of Division 2, Part 7, Chapter 1 of the California Labor Code, and shall maintain 
current registration throughout the term of this Contract. 
 
2-6 COMPETENCY OF BIDDERS 
 
It is the intention of the City to award a Contract only to a Bidder who furnishes 
satisfactory evidence that the Bidder has the requisite experience and ability, and has 
sufficient capital, facilities, and plant to enable the Contractor to prosecute the Work 
successfully and promptly, and to complete the Work within the time stated in the Contract. 
 
If required by the Bid Form, a statement of experience and business standing for the Bidder 
and any or all Subcontractors designated in the Bid shall be provided to the City at Bid time. 
To determine the experience of a Bidder, the City may consider any relevant evidence that the 
Bidder, and/or its key personnel assigned to the Project for the duration of the Project, and/or 
the Subcontractor(s) has or has not satisfactorily performed on other contracts of similar 
nature, value, magnitude and/or difficulty. 
 
2-7 JOINT VENTURE BIDS 
 
If two or more prospective Bidders desire to bid jointly as a joint venture on a single project, 
the joint venture Bid must be accompanied by either a notarized copy of a valid license issued 
to the joint venture by the Contractor’s State License Board or the license number and class of 
a valid licensed issued by the Contractor’s State License Board to each member of the joint 
venture. 
 
Attention is also directed to the provisions of Business and Professions Code Sections 
7028.15 and 7029.1 and Public Contract Code Section 20103.5, which address Contractor 
licensing requirements for joint ventures. Unless it has done so with its Bid, the joint venture 
must provide to the City, prior to award of the Contract, a notarized copy of a valid license 
issued to the joint venture. The City may not award the Contract if it cannot be verified that the 
joint venture is appropriately licensed at the time of Contract award. 
 
2-8 SUBCONTRACTORS 
 
In accordance with the Subletting and Subcontracting Fair Practices Act, of the Public Contract 
Code, Section 4100 et seq., each Bidder shall list in the bid form: 
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• The name, California contractor license number, and the location of the place of 
business of each Subcontractor whom the Bidder proposes to perform work or 
labor or render service to the prime Contractor in or about the construction of the 
Work, or a Subcontractor licensed by the State of California who, under subcontract 
to the prime Contractor, is proposed by the Bidder to specially fabricate and install 
a portion of the Work according to detailed drawings contained in the Contract, in 
an amount in excess of one-half of one percent (0.5%) of the Total Bid or, in the 
case of a Bid for the construction of streets or highways, including bridges, in 
excess of one-half of one percent (0.5%) of the Bidder’s Total Bid or ten thousand 
dollars ($10,000), whichever is greater.  In the case of a Bid including additive 
Alternates, the bid amount for determining whether a Subcontractor is required to 
be listed shall be the base bid amount, and the Bidder shall list all Subcontractors 
subject to this requirement even if the Subcontractor only meets the threshold 
amount based on work included in one or more Alternates. 
 

• The portion of the Work [type of work] that will be done by each Subcontractor. The 
Bidder shall list only one Subcontractor for each portion as is defined by the Bidder 
in the Bid. 

 

• DIR Registration number or other proof of registration. 
 

 
If a Bidder fails to specify a Subcontractor for any portion of the Work to be performed 
under the Contract (or specifies more than one Subcontractor for the same work), the Bidder 
agrees that the Bidder is fully qualified and shall perform that portion of the Work. 
 
Within 24 hours following the bid opening date and time, a Bidder may further define its 
description of the “portion” of work to be performed by a listed Subcontractor, including for 
example by specifying Bid Items to be performed by a listed Subcontractor, but the Bidder 
shall not vary the portion of work to be provided to the listed Subcontractor.  Bidders who list a 
Subcontractor for less than all of a type of work as described in the Subcontractor listing in the 
Bid must provide an additional, unique description of the work to be performed by the listed 
Subcontractor within 24 hours following the Bid Opening date and time or the Subcontractor 
will be deemed to have been listed to perform all work falling within the description of work. 
 
No Subcontractor listed in the Bid as furnishing and installing carpeting shall sublet any portion 
of the labor to be performed unless the Subcontractor specified its Subcontractor in its bid to 
the Bidder. 
 
If after the award of the Contract, the Contractor subcontracts any portion of the Work, except 
as provided in Section 4107 or 4109 of the Act, the Contractor shall be subject to the penalties 
specified in Section 4111 of the Act. 
 
Pursuant to Public Contract Code Section 6109, a Contractor may not perform work with a 
Subcontractor who is ineligible to perform work on public works projects pursuant to Labor 
Code Section 1777.1. 
 
The Contractor shall include provisions in every subcontract and/or purchase order that the 
Contract between the Contractor and the City is part of the subcontract or purchase order, and 
that all terms and provisions of the Contract are incorporated in the subcontract or purchase 
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order. Copies of all subcontracts and purchase orders shall be available to the City upon 
written request. 
 
2-9 ADDENDA 
 
The correction of any material discrepancies in, or material additions to/omissions from, the 
Plans, Specifications, or other Contract Documents, or any interpretation thereof, during the 
bidding period will be made only by an Addendum issued by the City. A copy of each 
Addendum issued by the City will be posted on the City’s website and notice will be provided 
to each plan holder listed on the City plan holder list and is a part of the Contract. Any 
interpretation or explanation not included in the addenda will not be considered binding. 
 
2-10 ASSIGNMENT OF ANTITRUST ACTIONS 
 
The Bidder is required to comply with Public Contract Code Section 7103.5(b), which 
addresses assignment of antitrust actions. 
 
2-11 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED 
DEBARMENT OR SUSPENSION, AND OTHER RESPONSIBILITY MATTERS 
 
As stipulated in the Certification Regarding Debarment, Suspension, Proposed Debarment or 
Suspension to be submitted a Bid time, the Bidder certifies, to the best of its knowledge and 
belief, except as expressly disclosed the referenced Certificate, that: 
 

1. The Bidder and/or any of its Principals: 
 
a. Are not presently debarred, suspended, proposed for debarment or 

suspension, or declared ineligible for award of the contract by any 
Federal, State, or local agency. 

 
b. Have not, within a three-year period preceding this offer, been convicted 

of or had a civil judgment rendered against them for: commission of 
fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, State or local) contract or 
subcontract; violation of Federal or State antitrust statutes relating to the 
submission of offers; or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
tax evasion, or receiving stolen property.  

 
c. Are not presently indicted for, or otherwise criminally or civilly charged 

by a government entity with, commission of any of the offenses 
enumerated in Item 1b. above. 

 
d. The Bidder has not, within a three-year period preceding this offer, had 

one or more contracts terminated for default by any Federal, State, or 
local agency. 

 
2. "Principals,” for the purposes of this certification, means: officers; directors; 

owners; partners; and, persons having primary management or supervisory 
responsibilities within a business entity (e.g., general manager; plant manager; 
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head of a subsidiary, division, or business segment, and similar positions). 
 
3. The Bidder shall provide immediate written notice to the City if, at any time prior 

to contract award, the Bidder learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed circumstances. 

 
4. A certification that any of the items in Paragraph 2-11-1 of this provision exists 

will not necessarily result in withholding of an award.  However, the certification 
will be considered in connection with a determination of the Bidder's 
responsibility.  Failure of the Bidder to furnish a certification or provide such 
additional information as requested by the City may render the Bidder non-
responsible or nonresponsive. 

 
5. A Bidder must disclose those exceptions within the scope of the certification 

which are known to it, or which could be determined from a reasonable inquiry.  
Nothing contained in the foregoing shall be construed to require establishment 
of a system of records in order to render, in good faith, the required certification.   
The knowledge and information of a Bidder is not required to exceed that which 
is normally possessed by a prudent person in the ordinary course of business 
dealings. 

 
6. The above-described certification is a material representation of fact upon 

which reliance will be placed when making the award, if and when made.  If it is 
later determined that the Bidder knowingly rendered an erroneous certification, 
in addition to other remedies available to the City, the City may terminate the 
contract resulting from this solicitation for default. 

 
If the Bidder has any exceptions to the certification set forth above, the exception and an 
explanation of the circumstances must be attached to the Bid. 
 
2-12 BID GUARANTEE 
 
The Bid shall be accompanied by a Bid Guarantee in the form of cash, a certified check, a 
cashier’s check, or a bidder’s bond issued in favor of the City and provided by a surety 
company authorized to do business in the State of California and listed in the current Federal 
Department of Treasury Circular 570.  The Bid Guarantee shall be not less than ten percent 
(10%) of the Total Bid Price. No Bid will be considered unless accompanied by a Bid 
Guarantee. The City is authorized to forfeit such Bid Guarantee as necessary to reimburse for 
costs incurred for failure of the successful Bidder to enter into a contract. The amount of the 
Bid Guarantee shall not be deemed to constitute a penalty or liquidated damages. The City is 
not precluded by a Bid Guarantee from recovering from the defaulting Bidder damages in 
excess of the amount of said Bid Guarantee incurred as a result of the failure of the successful 
Bidder to enter into a contract with the City for the Work. 
 
2-13 WITHDRAWAL OF BID 
 
A Bid may be withdrawn at any time prior to the hour fixed in the Notice to Contractors for the 
submission of Bids by a written request of the Bidder filed with the City at the location where 
the Bid was submitted. The withdrawal of a Bid will not prejudice the right of a Bidder to file a 
new Bid within the time prescribed. 
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2-14 PUBLIC OPENING OF BIDS 
 
Bids will be opened and read publicly at the time and place indicated in the Notice to 
Contractors or in a subsequent Addendum.  Bidders or their authorized representatives and 
other interested parties are invited to be present. 
 
2-15 REJECTION OF BIDS 
 
The City reserves the right to reject any or all Bids. The City reserves the right to waive 
irregularities in a Bid and to make an award in the best interest of the City.  Bids containing 
omissions, erasures, alterations, conditions, or additions not called for may be rejected. 
 
2-16 DISQUALIFICATION OF BIDDERS. 
 
More than one Bid from any individual, firm, partnership, corporation, limited liability company 
association, or joint venture under the same or different names, will not be considered.  
Reasonable ground for believing that any Bidder is interested in more than one Bid for the 
Work will cause rejection of all Bids in which such Bidder is interested.  This prohibition shall 
not prevent any proposed Subcontractor from being listed in more than one Bid.  This 
prohibition shall not prevent Bids by Bidders with partial ownership in common unless the two 
Bidders have identified the same individual as their responsible managing employee, member, 
manager or officer.  If there is reason to believe that collusion exists among Bidders, none of 
the participants of such collusion will be considered. 
 
Any Bid in which the prices obviously are unbalanced may be rejected. 
 
2-17 RELIEF OF BIDDERS 
 
Attention is directed to Public Contract Code Sections 5100 through 5107, concerning relief of 
Bidders and in particular to the requirement therein that if the Bidder claims a material mistake 
was made in its Bid, the Bidder shall give the City written notice within five (5) days after the 
opening of the Bids (excluding Saturdays, Sundays, or Legal Holidays) of the alleged mistake, 
explaining in the notice in detail how the mistake occurred. 
 
2-18 BID PROTESTS 

 

If the Bidder believes that any provision in the solicitation for Bids is vague, ambiguous, 
conflicting or contrary to law, then the Bidder shall promptly bring its concern to the City by 
written notice specifying the provision(s) in question and the factual and legal bases for 
concern.  Failure of the Bidder to raise any concern relating to a solicitation requirement within 
at least two (2) working days prior to the Bid due date will be deemed a waiver of the Bidder’s 
right to protest based on alleged vague, ambiguous, conflicting or unlawful requirements in the 
solicitation. 
 
As set forth in the “Resolution of Disputes Regarding the Bidding Process,” any Bidder may file 
a protest against the award of the Contract to any other Bidder.  In submitting a bid to the City, 
the Bidder agrees to comply with and to be bound by that procedure, as summarized below.   
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No later than five (5) calendar days after Bids are opened, the Bidder must submit in writing to 
the City an explanation of all legal and factual grounds for any protest.  These requirements 
are to be strictly construed.  Untimely protests and/or grounds not set forth in the protest will 
not be considered.  Failure to timely protest or otherwise comply with the protest requirements 
will constitute a waiver of the right to challenge and forever bar the Bidder from challenging, 
whether before the City or any administrative or judicial tribunal, any particular Bid(s), the 
bidding process, or the Contract award on any ground not set forth in the protest.  Upon 
receipt of a protest, the City will provide a copy to any Bidder whose Bid is challenged in the 
protest. 
 
If a timely written protest is provided to the City at least two (2) business days before any City 
Council meeting at which the award of the Contract will be considered, then the City shall 
make reasonable efforts to provide the protesting Bidder with a written response to the protest 
prior to the City Council meeting.  A copy of any City response will be provided to any other 
Bidder responding to the protest. 
 
Notice of the date and time of the City Council meeting at which the award of the Contract for 
the Project shall be considered will be posted on the City’s website.    
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CHAPTER 3 AWARD AND EXECUTION OF CONTRACT 
 
3-1 AWARD OF CONTRACT 
 
The award of the Contract, if the Contract is to be awarded, will be to the lowest responsive, 
responsible Bidder. In addition to price in determining the lowest responsive, responsible 
Bidder, consideration will be given to: 
 

• The ability, capacity and skill of the Bidder to perform the Work; 

• The ability of the Bidder to perform the Work within the time specified, without delay; 

• The ability of the Bidder to perform the Work in a safe manner; 

• The character, integrity, reputation, judgment, experience and efficiency of the Bidder; and, 

• The quality of the Bidder's performance on previous work with the City. 
 

Unless otherwise specified in the Special Provisions, if an alternate or alternates are identified 
by the City to the bidders, award will be based on any combination of Base Bid and Alternates 
as determined by the City.  This process is conducted by the City in a “blind selection”  format, 
i.e., without knowledge of the identity of any of the Bidders before ranking of all Bidders from 
lowest to highest has been determined.  Bidders are to submit their Bid in two sealed 
envelopes, both containing all identifying information for the Project, and both of which are 
then to be included in a third sealed envelope containing all identifying information for the 
Project, but without any identifying information regarding the Bidder.  The first envelope shall 
be marked “Envelope 1” and shall contain only an unsigned copy of the bidder’s bid form, 
without any identifying information for the bidder and without any other required bid 
submissions.  The second envelope shall be marked “Envelope 2” and shall contain a 
complete copy of all required bid documents, including a signed copy of the bid form. Any 
discrepancies in the pricing information in the two sealed envelopes may render the bid 
nonresponsive.  Alternates may be selected for award by the Council at its discretion.  All 
awards will be made in the City’s best interest.  
 
3-2 TIME OF AWARD 
 
The award, if made, will be made within sixty (60) days after the Bid Opening, unless 
otherwise specified.  The period for contract award shall be tolled while any protest of an 
intended award is pending.  The specified period of time within which the award of the 
Contract may be made may be extended as agreed upon in writing by the City and the Bidder 
before the last day specified in the solicitation for award. 
 
If the lowest responsive, responsible Bidder refuses or fails to execute the Contract, or to 
provide required bonds and/or insurance certificates, the City may award the Contract to the 
second lowest responsive, responsible Bidder.  If the second lowest responsive, responsible 
Bidder refuses or fails to execute the Contract or to provide required bonds and/or insurance, 
the City may award the Contract to the third lowest responsive, responsible Bidder.  
 
3-3 CONSIDERATION OF BIDS 
 
After the Bids have been opened and read, they will be checked for accuracy and 
compliance with the Specifications. In the event that the product of a unit price and an 
estimated quantity does not equal the extended amount quoted, the unit price shall govern and 
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the correct product of the unit price and the estimated quantity shall be deemed to be the 
amount bid. If the sum of two or more items in a bidding schedule or the sum of two or more 
bidding schedules does not equal the total amounts quoted, the individual item or schedule 
amounts shall govern and the correct total shall be deemed to be the amount bid. If the Bid is 
missing the unit price, then it may be deemed incomplete and the Bid may be rejected. 
 
After the City has made any necessary corrections in mathematical errors appearing on the 
face of the Bid, all Bids will be compared based on the bid form. 
 
3-4 PERFORMANCE AND PAYMENT BONDS 
 
As part of the execution of the Contract, the successful Bidder shall furnish the following 
corporate surety bonds to the benefit of the City.  The format of the Performance Bond and 
Payment Bond forms shall be those contained in the Invitation for Bids.  Bonds shall be 
executed by a surety company authorized to do business in the State of California and listed in 
the current Federal Department of Treasury Circular 570.  The successful Bidder must submit 
with the bonds the original, or a certified copy, of the unrevoked appointment, power of 
attorney, bylaws or other instrument entitling or authorizing the person who executed the bond 
to do so. 
 
When the amount to be paid to the Contractor is based upon units of work to be performed or 
items to be provided, the term “Total Contract Price” as used below for the purpose of posting 
Performance and Payment Bonds shall be computed on the basis of the unit price bid 
multiplied by the Estimated Quantities of work to be performed. 
 
3-4.01 Performance Bond 
 
The Performance Bond, to guarantee the performance of all covenants and stipulations of the 
Contract, shall be on the form provided by the City and shall be in a sum not less than one 
hundred percent (100%) of the original Total Contract Price as set forth in the Contract. 
 
3-4.02 Payment Bond 
 
The Payment Bond, to guarantee the payment of wages and of bills contracted for 
materials, supplies, or equipment used in the performance of the Contract, shall be on the 
form provided by the City and shall be in a sum not less than one hundred percent (100%) of 
the original Total Contract Price as set forth in the Contract. 
 
3-5 NOTIFICATION OF SURETY COMPANIES 
 
The surety company shall be familiar with all the provisions and conditions of the Contract.  It 
is understood and agreed that the surety company waives notice of change, extension of time, 
alteration or addition to the terms of the Contract or to the work to be performed thereunder or 
to the specifications accompanying the same, or any other act or acts by the City or the City’s 
authorized agents under the terms of the Contract; and failure to so notify the surety company 
of changes shall in no way relieve the surety company of its obligations under the Contract. 
Any alteration or alterations made in any provision of this Contract shall not operate to release 
any surety from liability on any bond required hereunder and the consent to make such 
alterations is hereby given, and any surety on said bonds hereby waives the provisions of 
Section 2819 of the Civil Code. 
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3-6 RETURN OF BID GUARANTEES 
 
After Bids have been received and reviewed by the City, Bid Guarantees will be returned to 
the respective Bidders except those submitted by the three lowest responsive, responsible 
Bidders. 
 
Bid Guarantees for Bids not to be further considered in executing the Contract will be 
returned within ten (10) days after the award of the Contract. The Bid Guarantees of the three 
lowest responsive, responsible Bidders will be returned within ten (10) days after the 
successful Bidder has filed satisfactory bonds and proof of insurance as specified and the 
Bidder and the City have executed the Contract. 
If all Bids are rejected and no award is made, all Bid Guarantees will be returned within ten 
(10) days of the decision of the Council to not award the Contract. 
 
3-7 EXECUTION OF CONTRACT 
 
The Contract shall be executed by the successful Bidder and returned to the City, 
together with the Performance Bond, Payment Bond, certificates of insurance and insurance 
endorsements, and any other documents required at the time of Contract execution by the 
Special Provisions within ten (10) days of the Bidder’s receipt of the documents. Insurance 
certificates shall be signed by a person authorized by the insurer to bind coverage on its behalf 
and shall be accompanied by copies of all endorsements required by Section 3-9 below. 
 
When requested by the City, the successful bidder shall furnish complete, certified copies of all 
required insurance policies, including endorsements specifically required by Section 3-9. After 
execution by the City, one copy of the Contract, bonds, and certificates of insurance will be 
returned to the Contractor. 
 
3-8 FAILURE TO EXECUTE CONTRACT 
 
If the Bidder to whom the Contract is awarded fails to execute the Contract and file 
acceptable bonds and insurance certificates as provided herein within ten (10) days from the 
time the Contract forms are received by the Bidder, the award may be annulled and the 
Bidder’s Bid Guarantee forfeited to the City. At the City’s discretion, the Contract may then be 
awarded to the next lowest responsive, responsible Bidder. 
 
If the City awards the Contract to the second lowest responsive, responsible Bidder, the 
amount of the lowest responsive, responsible Bidder's Bid Guarantee shall be applied by the 
City to the difference between the lowest Bid and the Bid of the second lowest responsive, 
responsible Bidder, and the surplus, if any, will be returned to the lowest responsive, 
responsible Bidder if a check or cash is used, or credited to the surety on the Bidder's Bond if 
a bond is used. 
 
On refusal or failure of the second lowest responsive, responsible Bidder to execute the 
Contract, the City may award it to the third lowest responsive, responsible Bidder. If the City 
awards the Contract to the third lowest responsive, responsible Bidder, in addition to 
application of the lowest Bidder’s Bid Guarantee as aforesaid, the amount of the second 
lowest responsive, responsible Bidder’s Bid Guarantee shall be applied by the City to the 
difference between the Bid of the second lowest responsive, responsible Bidder and the Bid of 
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the third lowest responsive, responsible Bidder, and the surplus, if any, shall be returned to the 
second lowest responsive, responsible Bidder if a check or cash is used, or credited to the 
surety on the second lowest Bidder’s Bid Bond if a bond is used. 
 
Additionally, any forfeited Bid Guarantee shall be applied as necessary to reimburse for the 
costs incurred for failure of the successful Bidder(s) to enter into a contract.  The surplus, if 
any, will be returned to the defaulting Bidder(s), if a check or cash is used, or credited to the 
surety on the Bidder’s Bond, if a bond is used. 
 
The amount of the Bid Guarantee shall not be deemed to constitute a penalty or liquidated 
damages.  The liability of the Surety shall not exceed the limits of the bid bond amount. 
 
3-9 INSURANCE 
 
The Contractor shall procure, maintain, and keep in force at all times during the term of the 
Contract in insurance companies acceptable to the City, at the Contractor’s sole expense, the 
following insurance: 
 
3-9.01 General Liability 
 
General Liability insurance including, but not limited to, protection for claims of bodily injury 
and property damage liability, personal and advertising injury liability, contractual liability 
applicable to the Contractor’s assumed liability under the Contract, and products and 
completed operations liability. Coverage shall be at least as broad as “Insurance Services 
Office Commercial General Liability Coverage Form CG 0001” (occurrence). The limits of 
liability shall be not less than: 
 

Each Occurrence  Two Million Dollars ($2,000,000) combined single 
limits for Bodily Injury and Property Damage 

 
Personal and Advertising Injury One Million Dollars ($1,000,000) 
 
Products and Completed  
    Operations Aggregate  One Million Dollars ($1,000,000) combined single  
     Limits for Bodily Injury and Property Damage 
 
General Aggregate  Four Million Dollars ($4,000,000) combined single 

limits for Bodily Injury and Property Damage 
 
Fire Damage One Hundred Thousand Dollars ($100,000)  

 
 
The policy shall provide coverage for claims arising out of subsidence. 
 
The Contractor shall procure and maintain Products and Completed Operations Coverage with 
a carrier acceptable to the City through the expiration of the patent deficiency in the statute of 
repose set forth in the Code of Civil Procedure section 337.1. 
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3-9.02 Automobile Liability 
 
Automobile Liability insurance providing protection against claims of bodily injury and 
property damage arising out of ownership, operation, maintenance, or use of owned, hired, 
and non-owned automobiles. Coverage shall be at least as broad as “Insurance Services 
Office Business Auto Coverage Form CA 0001,” symbol 1 (any auto). The limits of liability 
shall not be less than: 

 
Bodily Injury and Property Damage 
Combined Single Limit   One Million Dollars ($1,000,000) 
 

3-9.03 Workers' Compensation 
 
Workers' Compensation insurance, with coverage as required by the State of California 
(unless the Contractor is a qualified self-insurer with the State of California), and Employers’ 
Liability coverage. The limits of Employers’ Liability shall not be less than: 
 

Each Accident    One Million Dollars ($1,000,000) 
Disease Each Employee   One Million Dollars ($1,000,000) 
Disease Policy Limit    One Million Dollars ($1,000,000) 
 

The Workers’ Compensation policy required hereunder shall be endorsed to state that the 
Workers’ Compensation carrier waives its right of subrogation against the City, its officers, 
officials, employees, agents or volunteers. 
 
In the event the Contractor is self-insured, the Contractor shall furnish a Certificate of 
Permission to Self-Insure by the Department of Industrial Relations Administration of Self-
Insurance, Sacramento.  Contractor shall provide evidence of waiver of its right of subrogation 
against the City, its offices, officials, employees, agents or volunteers as a self-insurer. 
 
3-9.04 Excess or Umbrella Liability 
 
If the Special Provisions require limits of insurance greater than those specified in the General 
Provisions, the Contractor shall maintain excess or umbrella liability insurance providing 
excess coverage at least as broad as the underlying coverage for General Liability, 
Automobile and Employer’s Liability with a limit equal to the amount stated in the Special 
Provisions per occurrence and aggregate. 
 
3-9.04.A Contractor’s Equipment 
 
The Contractor, and each of its Subcontractors, shall separately insure its own equipment for 
loss and damage. The Contractor’s Property and Inland Marine policies shall include, or be 
endorsed to include, a waiver of subrogation against the City, its officers, officials, employees, 
agents, and volunteers which might arise by reason of damage to the Contractor’s property or  
equipment (owned, leased or borrowed) in connection with work performed under this Contract 
by the Contractor. 
 
3-9.04.B Railroad Protective Liability 
 
When stated as a requirement in the Special Provisions, the Contractor shall procure, 
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maintain, and keep in force at all times during the term of the Contract, at the Contractor’s sole 
expense, Railroad Protective Liability insurance with limits of liability as set forth in the Special 
Provisions. 
 
3-9.04.C Builder’s Risk Insurance 
 
When stated as a requirement in the Special Provisions, the Contractor shall procure, 
maintain, and keep in force at all times during the term of the Contract and until the date of 
transfer of the insurable interest to and acceptance by the City, at the Contractor’s sole 
expense, Builder's Risk insurance with limits of liability equal to one hundred percent (100%) 
of the full replacement cost of the Work. 
 

1. Coverage shall be written on a Replacement Cost basis without application of 
coinsurance and shall cover the Project sites against losses included in perils 
usually included in a “Special Form” policy format in addition the policy shall 
include: 
 
a. Earthquake and Land Movement and Flood. 
 
b. Loss that ensues from design error, defective materials, or faulty 

workmanship. 
 

c. Mechanical breakdown or electrical damage, including testing, magnetic 
disturbance and changes in temperature or humidity disturbance, and 
changes in temperature or humidity. 

 
The property covered shall include the Work, including any materials, 
equipment, or other items to be incorporated therein while the same are located 
at the construction site, stored off site, while in transit or at the place of 
manufacture.  In addition, the policy shall cover collapse, falsework, temporary 
buildings and debris removal including demolition occasioned by enforcement 
of any applicable legal requirements, and shall cover reasonable compensation 
for architects, engineers and other design professionals required as a result of 
such insured loss. The policy shall contain a provision that the interests of the 
City and the Contractor, Subcontractors and material suppliers are insureds 
under the policy and that any loss shall be payable to the insureds as their 
interests may appear. 
 
When stated as a requirement in the Special Provisions, Builder’s Risk 
Insurance shall include Delay in Opening coverage with limits of liability, and for 
the period of time, as set forth in the Special Provisions.  Coverage shall 
include debt service, expense, loss of earnings or rental income or other loss 
incurred by the City, without deduction, due to the failure of the Project being 
completed on schedule. 

 
2. The maximum deductible for earthquake, land movement and flood allowable 

under this policy shall be five percent (5%) of replacement value at risk at the 
time loss.  A one hundred thousand dollars ($100,000) minimum is acceptable. 
The maximum deductible for all other perils allowable under this policy shall be 
ten thousand dollars ($10,000). All deductibles shall be borne solely by the 
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Contractor, Subcontractors, or material suppliers, and the City shall not be 
responsible to pay any deductible, in whole or in part. 

 
3. The City and the Contractor waive all rights against each other and against all 

other contractors for loss or damage to the extent reimbursed by Builder’s Risk 
insurance or any other property or equipment insurance applicable to the Work, 
except such rights as they may have to the proceeds of such insurance. If the 
policies of insurance referred to in this section require an endorsement or 
consent of the insurance company to provide for continued coverage where 
there is a waiver of subrogation, the owners of such policies will cause them to 
be so endorsed to obtain such consent. 

 
4. If not covered by Builder’s Risk insurance or any other property or equipment 

insurance required by this Contract, the Contractor shall procure, maintain, and 
keep in force at all times during the term of the Contract, at the Contractor’s 
sole expense, property insurance for portions of the Contractor's work and/or 
equipment to be incorporated therein stored offsite or in transit. 

 
3-9.04.D Environmental Liability Insurance 
 
When stated as a requirement in the Special Provisions, the Contractor shall procure, 
maintain, and keep in force at all times during the term of the Contract, at the Contractor’s sole 
expense, Environmental Liability insurance, using an occurrence form (Claims Made forms at 
not acceptable unless expressly allowed by the City), which includes coverage for sudden and 
accidental pollution arising out of the handling of hazardous materials or hazardous wastes; 
non-hazardous materials or non-hazardous wastes that, when released into the environment, 
violate regulatory standards of the Federal, State or Local Government; and coverage for 
liability arising out of the handling of asbestos.  
 
If coverage for Environmental Liability insurance is allowed by the City to be written on a 
claims-made form, the following provisions apply: 
 
Limit of coverage shall be not less than ten million dollars combined single limits for Bodily 
Injury and Property Damage ($10,000,000). 
 
Insurance must be maintained and evidence of insurance must be provided for at least four (4) 
years after completion of the Work.  Additional provisions, including Project specific coverage 
may be required at the sole discretion of the City. 
 

3-9.04.E Other Provisions 
 

1. The Contractor's General Liability, Automobile Liability, and any Excess or 
Umbrella Liability or other insurances required in the Special Provisions, shall 
contain the following provisions: 

 
a. The City, its officers, officials, employees, agents, and volunteers shall 

be covered as additional insureds as respects liability arising out of the 
activities performed by or on behalf of the Contractor, products and 
completed operations of the Contractor, premises owned, occupied, or 
used by the Contractor, or automobiles owned, leased, hired, or 
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borrowed by the Contractor. The policy shall contain no special 
limitations on the scope of coverage afforded to the City, its officers, 
officials, employees, agents, or volunteers. 
 

b. For any claims related to this Contract, the Contractor's insurance 
coverage shall be primary insurance as respects the City, its officers, 
officials, employees, agents, or volunteers. Any insurance or self-
insurance maintained by the City, its officers, officials, employees, 
agents, or volunteers shall be excess of the Contractor's insurance and 
shall not contribute with it. 
 

c. Any failure to comply with reporting or other provisions of the policies on 
the part of the Contractor, including breaches of warranties, shall not 
affect coverage provided to the City, its officers, officials, employees, 
agents, or volunteers. 

 
2. The Contractor's General Liability and any Excess or Umbrella Liability 

insurance policies shall contain an endorsement stating that any aggregate 
limits shall apply separately to the Work. 

 
3. The Contractor’s insurance shall apply separately to each insured against 

whom claim is made or suit is brought, except with respect to the limits of the 
insurer’s liability. 

 
4. Each insurance policy by endorsement or provision shall state that coverage 

shall not be suspended, voided, cancelled, reduced in scope of coverage or in 
limits, non-renewed, or materially changed unless the insurer(s) provide thirty 
(30) Calendar Days written notice by certified mail to the City prior to such 
change. Ten (10) Calendar Days prior written notice by certified mail shall be 
given to the City in the event of cancellation due to nonpayment of premium. 

 
5. All of the Contractor's insurance coverage, except as noted below, shall be 

placed with insurance companies with a current A.M. Best rating of at least 
A-IX. 
 
Exception:  Workers' Compensation which is provided through a State 
Compensation Insurance Fund or a qualified self-insurer for Workers' 
Compensation under California law. 

 
6. The Contractor shall sign and file with the City the following certification prior to 

commencing performance of the work of the Contract: 
 

“I am aware of the provisions of Section 3700 of the Labor Code which 
require every employer to be insured against liability for worker’s 
compensation or to undertake self-insurance in accordance with the 
provisions of the Code, and I will comply with such provisions before 
commencing the performance of the Work of this Contract.” 

 
Said certification is included in the Contract, and signature and return of the 
Contract shall constitute signing and filing of the said certification. 
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7. The City, at its discretion, may require new types of insurance coverage or 

increase the limits of insurance coverage required hereunder at any time during 
the term of the Contract by giving thirty (30) Calendar Days written notice to the 
Contractor. Contractor shall immediately procure such insurance or increase 
the limits of coverage and provide certificates of insurance, including copies of 
all required endorsements, to the City within thirty (30) Calendar Days of receipt 
of the City’s request. 

 
8. The required insurance coverage shall be subject to the approval of the City, 

but any acceptance of insurance certificates by the City shall in no way limit or 
relieve the Contractor of its duties and responsibilities in this Contract. 

 
9. If the Contractor fails to procure or maintain insurance as required by this 

Section 3-9 and each of its subsections and any Special Provisions, or fails to 
furnish the City with proof of such insurance, the City, at its discretion, may 
procure any or all such insurance. Premiums for such insurance procured by 
the City shall be deducted and retained from any sums due the Contractor 
under the Contract. Failure of the City to obtain such insurance shall in no way 
relieve the Contractor from any of the Contractor’s responsibilities under the 
Contract. Any failure of the Contractor to maintain any item of the required 
insurance is sufficient cause for termination of the Contract as a material 
breach. 

 
10. The making of progress payments to the Contractor shall not be construed as 

relieving the Contractor of responsibility for loss or damage, or destruction 
occurring prior to final acceptance by the City.  Partial payment does not 
constitute partial acceptance. 

 
11. The City is authorized to execute amendments and waivers, with or without 

conditions, to the insurance requirements of the Contract. The City will provide 
such amendments or waivers in writing to the Contractor. 

 
12. The Contractor is responsible for the acts and omission of all of its 

Subcontractors and shall require all of its Subcontractors to maintain adequate 
insurance. 

 
The failure of the City to enforce in a timely manner any of the provisions of this Section 3-9 
and/or any of its subsections shall not act as a waiver to enforcement of any of these 
provisions at any time during the term of the Contract. 
 
3-9.04.F Deductibles and Self-Insurance Retention 
 
Any deductible or self-insured retention over $10,000 that applies to General Liability or 
Automobile Liability must be declared to and approved by the City. 
 
3-9.05 Notification of Accident or Occurrence 
 
The Contractor shall report by telephone to the City within twenty-four (24) hours and also 
report in writing to the City within fifteen (15) Calendar Days after the Contractor or any 
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Subcontractors or agents have knowledge of any accident or occurrence involving death of or 
injury to any person or persons, or damage in excess of ten thousand dollars ($10,000) to the 
Work, property of the City or others, arising out of any work done by or on behalf of the 
Contractor as part of the Contract. Such report shall contain: 

 
1. The date and time of the occurrence, 

 

2. The names and addresses of all persons involved, and 

 

3. A description of the accident or occurrence and the nature and extent of injury 
or damage. 

 
3-9.05 Notification of Claim 
 
If any claim for damages is filed with the Contractor or if any lawsuit is instituted against the 
Contractor, that arises out of or is in any way connected with the Contractor’s performance 
under this Contract and that in any way, directly or indirectly, contingently or otherwise, affects 
or might reasonably affect the City, Contractor shall give prompt and timely notice thereof to 
the City.  Notice shall be prompt and timely if given within thirty (30) Calendar Days following 
the date of receipt of a claim or ten (10) Calendar Days following the date of service of process 
of a lawsuit. 
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CHAPTER 4 SCOPE OF WORK 
 
4-1 INTENT OF CONTRACT DOCUMENTS 
 
The Work shall be performed and completed according to the Contract Documents. The 
Contract Documents provide the details for completing the Work in accordance with the terms 
of the Contract. Each Contract Document is an integral part of the Contract, and a requirement 
occurring in one is as binding as though occurring in all. The Contract Documents shall be 
interpreted as being explanatory and complementary in requiring complete Work ready for use 
and occupancy or operation in satisfactory working condition with respect to the functional 
purposes of the installation. 
 
The Contractor shall do all of the work and furnish all materials, supplies, equipment, tools, 
labor, transportation, supervision, resources, and everything else necessary or proper, except 
as otherwise herein expressly stipulated, necessary or proper for performing and completing 
the Work herein required, including any Change Order work or disputed work directed by the 
City in conformity with the true meaning and intent of the Plans, Specifications, and all 
provisions of the Contract, within the time specified. 
 
All work shown on the Plans, the dimensions of which are not figured, shall be accurately 
followed to the scale to which the drawings are made; however, figured dimensions shall in all 
cases be followed, even if they differ from scaled measurements. Full-size drawings shall be 
followed in the execution of the Work. 
 
If the Contract does not specifically allow the Contractor a choice of quality or cost of items to 
be furnished, but could be interpreted to permit such a choice, the Contractor shall furnish the 
highest quality under current industry standards, regardless of the cost of the item. 
 
Unless otherwise specified, the Contractor agrees to furnish all materials, supplies, equipment, 
tools, labor, transportation, supervision, resources, and everything else necessary to perform 
and complete the Work in a good and workmanlike manner to the satisfaction of the City, in 
the manner designated, and in strict conformity to the Contract. When portions of the Work are 
described in general terms, but not in complete detail, it is understood that the Contractor will 
employ only the best general practice and incorporate only the best quality materials and 
workmanship in the Work.  
 
No extra compensation will be allowed for anything omitted but fairly implied. The prices paid 
for the various items will include full compensation for furnishing all materials, supplies, 
equipment, tools, labor, transportation, supervision, resources, incidentals and everything else 
necessary to complete the Work as provided in the Contract. The prices paid include all 
overhead, markups and profit. 
 
If the Contractor discovers any discrepancies during the course of the Work between the 
Plans and conditions in the field, or any errors or omissions in the Plans and conditions in the 
field, or any errors or omissions in the Plans, the Specifications, or in the layout given by 
stakes, points, or instructions, it shall be the Contractor's duty to inform the City immediately, 
and the City shall promptly verify the same. Any work done after such discovery, until 
authorized by the City, will be done at the Contractor's risk. 
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4-2 PLANS AND SPECIFICATIONS FURNISHED 
 
The City will provide, at no cost to the Contractor, copies of Project Plans (except 
Standard Drawings or State Plans), Project Specifications (the State Specifications), and 
Special Provisions, and the fully executed Contract for the Contractor’s use in prosecuting the 
Work. The total number of copies of the Plans, Specifications, and Special Provisions provided 
shall equal the total of the prime Contractor plus the number of Subcontractors listed in the 
Bid.  The Contractor may purchase additional copies of Plans, Specifications, and Special 
Provisions. 
 
The Contractor shall retain an approved set of Contract documents on the job during the 
progress of the Work. This set shall be used by the Contractor as the Record Drawings as 
described in Section 11-3, “Record Drawings” of these General Provisions. 
 
4-3 CONFORMANCE WITH CODES AND STANDARDS 
 
The Work shall be in full compliance with the latest adopted edition of the following applicable 
standards and regulations: 

 

• The State Fire Marshal 
 

• The UBC 
 

• Title 8 
 

• Title 22 
 

• Title 24 
 

• The NEC 
 

• The UPC 
 

• Storm Water Pollution Plans and Standards 
 

• Other codes, laws or regulations applicable to the Work or the Contract. 
 

Nothing in the Contract is to be construed to permit work not conforming to these 
requirements. When the Work detailed in the Plans and Specifications differs from governing 
codes, the Contractor shall complete the Work in accordance with the higher standard. If the 
higher standard is more expensive than the Work detailed in the Plans and Specifications, the 
Contractor will be compensated for the Contractor’s additional costs by Contract Change 
Order as provided in Chapter 9, “Changes and Claims”, of these General Provisions. 
 
4-4 SUPPLEMENTAL DRAWINGS 
 
In addition to the Plans incorporated in the Contract at the time of signing, the City may furnish 
Supplemental Drawings as necessary to clarify or define in greater detail the intent of the 
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Contract. In furnishing such Supplemental Drawings, the City may make minor changes in the 
Work, not involving extra cost and not inconsistent with the nature of the Work. The 
Supplemental Drawings shall become a part of the Contract. 
 
4-5 FIELD DIRECTIVES OR OTHER WRITTEN DIRECTIVES 
 
The City may issue Field Directives or other written directives from the office or field during the 
course of the Work, and the Contractor shall immediately comply with the Field Directive or 
other written directive.  Contractor must perform all work directed by a field directive, whether 
or not Contractor believes the work is included in the Contract and regardless of any disputes 
regarding money, time and/or other issues.  Contractor acknowledges that continued progress  
of the Work is of high importance and that such disputes can be resolved as the Work 
progresses.    
 
A Field Directive or other written directive may be used to add, delete, modify, or reject work, 
to note deficiencies in work, to clarify the Contract or to order work to be performed. Work 
required by a Field Directive or other written directive shall be in accordance with the Contract 
and any previously executed Change Orders, except as delineated otherwise in the directive. 
Drawings included with Field Directives or other written directives are part of the Contract and 
shall be incorporated into the Record Drawings. 
 
If the Contractor refuses or neglects to comply with or make progress in the execution of any 
Field Directive or other written directive, the City, in addition to all other rights under the 
Contract and/or applicable law, may employ any person or persons to perform such work at 
Contractor’s cost, and the Contractor shall not interfere with the person or persons so 
employed. 
 
At appropriate intervals, Field Directives and/or other written directives that alter the Contract 
may be grouped to form a Change Order as described in Chapter 9, “Changes and Claims” of 
these General Provisions. 
 
4-6 DOCUMENT PRECEDENCE 
 
The component Contract Documents are intended to provide explanation for each other. 
Any work shown on the Plans and not in the Specifications, or vice versa, is to be executed as 
if indicated in both. In case of conflict in the Contract, the following order of precedence will 
govern interpretation of the Contract: 
 

1. Permits from other agencies as may be required by law; 
 

2. The Agreement, as amended by Change Orders and any other Contract 
amendments; 
 

3. Special Provisions; 
 

4. Technical Specifications; 
 

5. Plans and Drawings; 
 

6. General Provisions and General Requirements; 
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7. Invitation for Bids [Notice to Contractors], including attachments and addenda; 

 
8. City of Rocklin Construction Standard Specifications; 

 
9. City of Rocklin Improvement Standards; 

 
10. State of California Department of Transportation Standard Plans and 

Specifications. 
 
In addition, the following shall also apply: 
 
1. Written numbers and notes on a drawing shall govern over graphics. 

 
2. A detail drawing governs over a general drawing. 
 
3. A detail specification governs over a general specification. 
 
4. A specification in a section governs over a specification referenced by that section. 
 
5. Changes last in time govern prior requirements. 
 

In case of conflict between the Project Plans and Technical Specifications, the Plans shall 
govern in matters of quantity and size, the Technical Specifications in matters of quality.  In 
case of conflict within the Plans involving quantities or within the Technical Specifications 
involving quality, the greater quantity and the higher quality shall be provided. 
 
Where on any Drawing a portion of the Work is drawn out and the remainder is indicated in 
outline, the drawn out parts shall apply to all other like portions of the Work.  Where ornament 
or other detail is indicated as starting, such detail shall be continued throughout the courses or 
parts in which it occurs and shall also apply to other similar parts in the Work, unless otherwise 
indicated. 
 
All work shown on the Plans, the dimensions of which are not figured, shall be accurately 
followed to the scale to which the drawings are made; however, figured dimensions shall in all 
cases be followed, even if they differ from scaled measurements.  Full-size drawings shall be 
followed in the execution of the Work. 
 
Any material specified by reference to the number, symbol, or title of a specified standard such 
as a Commercial Standard, a Federal Specification, a trade association standard, or other 
similar standards, shall comply with the requirements in the latest approved revision thereof 
and any amendments or supplements thereto in effect on the date of Notice to Contractors, 
except as limited to type, class, or grade, or modified in such reference.  The standards 
referred to, except as modified in the Contract Documents, shall have full force and effect as 
though printed in the Contract Documents. 
 
Any work for which there are no technical specifications in the project Plans and 
Specifications, shall be performed in accordance with documents 8, 9 and 10 listed above in 
this Section 4-6, with the highest order of precedence.  Documents 9 and 10 are only 
incorporated into the Contract for this limited purpose, and no portions of these documents are 
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incorporated for any other purpose except as expressly indicated elsewhere in the Contract 
Documents. 
 
4-7 REQUESTS FOR INFORMATION 
 
4-7.01 General 
 
Contractor shall prepare a Request for Information (RFI) when additional information, 
clarification, or interpretation of the Contract is required. RFI’s may also be used for apparent 
conflicts, inconsistencies, ambiguities, or omissions. 
 
RFI’s shall be submitted to the City sufficiently in advance of the work to permit time for 
investigation and preparation of a response. Any work undertaken prior to receipt of a 
response to an RFI will be at the Contractor’s risk. 
 
RFI’s shall not be used for submittals or for substitution of material or equipment, or for 
waiving of requirements. 
 
4-7.02 Procedure 
 
An RFI shall be submitted on an approved form as defined at the preconstruction meeting, and 
shall be numbered consecutively. A status log shall be prepared and updated by the 
Contractor and reviewed with the City at each progress meeting. Each RFI shall deal with only 
one topic, item, issue, or system.  The RFI shall clearly describe and specifically state what is 
being requested. Relevant portions of the Contract shall be cited, marked-up, and attached. 
 
The Contractor shall review each RFI before submittal and compare it with the Contract to 
verify that a response is required. RFI’s will only be accepted from the Contractor and not from 
Subcontractors or suppliers.  A recommendation or proposed solution may be included when 
appropriate or expedient.  RFI’s that are not clear or RFI’s for which a response is clearly 
identified in the Contract will not be accepted. 
 
4-7.03 Response 
 
The City will normally respond within fifteen (15) Working Days. The City will provide a written 
response, and that response shall control. The Contractor shall indicate a priority for 
responses to RFI’s if more than five (5) RFI’s are pending at the same time.  In case of a 
dispute between the Contractor and the City, protest may be made as provided in Section 9-
16, “Dispute Regarding Contract Requirements”, of these General Provisions. 
 
Subsequent resubmittals of an RFI shall be identified with the same RFI number and a letter 
designation. Resubmittals shall clearly state the reason for the resubmittal. 
 
Responses to RFI's indicating a change to drawings shall be recorded by the Contractor on 
the Record Documents in accordance with Section 11-3, “Record Drawings” of these General 
Provisions. 
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4-8 DELETED ITEMS 
 
The City may delete from the Work any item of work. The Contractor will be paid for all work 
done toward the completion of the item prior to such deletion, as provided in Chapter 9, 
“Changes and Claims”, of these General Provisions but in no event will the amount paid 
exceed the Bid or Schedule of Values amount less the value of the deleted work.  The 
Contractor shall make no claim, nor receive any compensation for profits, for loss of profit, for 
damages, or for any extra payment whatever because of any deleted items of work. 
 
4-9 EXTRA WORK 
 
Work not covered by the Contract but necessary for the proper completion of the Project will 
be classed as extra work and shall be performed by the Contractor when directed in writing by 
the City. Extra work shall be performed in accordance with the Contract and as directed by the 
City. 
 
Extra work must be authorized in writing by the City before the work is started. Payment for 
extra work will not be made unless such prior written authorization is obtained. 
 
In the event of an emergency or other situation that endangers the Work or endangers public 
safety, the City will direct the Contractor to perform such extra work necessary to protect the 
Work or the public. 
 
4-10 USE OF COMPLETED PORTIONS 
 
The City has the right during the progress of the Work to occupy and/or use any completed or 
partially completed portion of the Work.  Such use shall not be deemed acceptance of that 
portion, nor of any other portions of the Work, nor of work not completed in accordance with 
the Contract. 
 
Under unusual circumstances on an exception basis, and only by written approval of the City, 
the City may provide a field acceptance of a completed portion of the Work under Section 7-21 
“Final Inspection and Field Acceptance”, of these General Provisions, such that the warranty 
period for that portion will be considered to commence and the Contractor will be relieved of 
any further maintenance and protection of that portion.  No final payment shall occur for a 
limited portion of the work.  The Contractor will not be relieved of the Contract requirements for 
repairing or replacing defective work and materials in accordance with Sections 7-21 and 7-23, 
“Warranty Work”, of these General Provisions. 
 
4-11 LANDS AND RIGHTS-OF-WAY 
 
The City shall provide the lands, rights-of-way, and easements upon which the Work is to be 
done, and such other lands as may be designated on the Plans for the use of the 
Contractor. The Contractor shall confine its operations to within these limits.  The Contractor 
shall comply with the terms and conditions of right of entry, right of way and easement 
documents.  The City shall provide photocopies of these documents to the Contractor prior to 
the Contractor’s  use of, or commencement of Work, in the lands in question. 
 
The Contractor shall provide at the Contractor's own expense any additional land and access 
that is required for temporary construction facilities or storage of materials. The 
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Contractor shall obtain all required permissions for use of private property prior to taking 
possession or use. The permission shall be obtained in writing and a copy forwarded to the 
City prior to the Contractor taking possession of said property. 
 
4-12 WARRANTY 
 
Unless otherwise specified in the Special Provisions, the warranty time period will be one year 
after City acceptance of Work (see Section 7-22, “Final Acceptance and Notice of 
Completion”, of these General Provisions) and subject to the terms of the Contractor 
Guarantee Form.  The Performance Bond furnished by the Contractor as part of the execution 
of the Contract shall include the terms and time period of the Warranty of the Contractor’s 
work   In lieu of continuing the original performance bond through the warranty period, the 
Contractor may submit a warranty bond, on a form substantially the same as the Performance 
Bond, for a minimum of ten percent (10%) of the total project value to be valid for one year 
from the date of acceptance by the Council, subject to extension in accordance with the 
Contractor Guarantee Form for corrected defective work . 
 
If required by the Special Provisions, the Contractor shall enter into and sign Warranty 
statements in the form provided to warranty various segments of the Work for the time 
specified. 
 
If failure of any portion of the Work can be attributed to faulty materials, poor workmanship, 
defective equipment, or any other reason that can be attributed to Contractor’s performance, 
and this failure occurs prior to the end of the specified warranty period, the Contractor shall 
promptly make the needed repairs at the Contractor's expense in accordance with  
Section 7-23, “Warranty Work”, of these General Provisions. 
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CHAPTER 5 CONTROL OF WORK AND MATERIALS 
 
5-1 AUTHORITY OF CITY 
 
The City will decide all questions regarding the quality and acceptability of materials furnished, 
work performed, and rate of progress of the Work. The City will decide all questions regarding 
the interpretation and fulfillment of the Contract on the part of the Contractor, and all questions 
as to the rights of different contractors that may be involved with the Work. 
 
The City will determine the amount and quality of the Work performed and materials furnished 
for which payment is to be made under the Contract. 
 
The City will administer its authority through a duly designated representative identified at the 
preconstruction meeting. The Contractor and the City representative shall make good faith 
attempts to resolve disputes that arise during the performance of the Work. 
 
Any order given by the City not otherwise required by the Contract to be in writing will be given 
or confirmed by the City in writing at the Contractor’s request. Such request shall state the 
specific subject of the decision, directive, instruction, or notice and, if it has been given orally, 
its date, time, place, author and recipient. 
 
5-2 ATTENTION AND COOPERATION OF CONTRACTOR 
 
The Contractor shall comply with any written instruction delivered to the Contractor or the 
Contractor’s authorized representative by appropriately authorized representatives of the City. 
 
5-3 SUGGESTIONS TO CONTRACTOR 
 
Any plan or method suggested to the Contractor by the City, but not specified or required in 
writing, if adopted or followed in whole or in part by the Contractor, shall be used at the risk 
and responsibility of the Contractor. The City assumes no responsibility. 
 
5-4 SEPARATE CONTRACTS 
 
The City reserves the right to award other contracts in connection with the Work. The 
Contractor shall afford other contractors reasonable opportunity for the delivery and storage of 
their materials and the execution of their work and shall properly connect and coordinate its 
work with the other contractors. 
 
If any part of the Contractor's work depends upon the work of any other contractor for proper 
execution or results, the Contractor shall inspect and promptly report to the City any defects in 
such work that render the other contractor’s work unsuitable for proper execution and results. 
The Contractor's failure to so inspect and promptly report shall constitute an acceptance of the 
other contractor's work as fit and proper for the reception of the Contractor's work, unless 
defects develop in the other contractor's work after the execution of the Contractor's work. 
 
5-5 COOPERATION WITH OTHER CONTRACTORS 
 
Other contractors and other forces, including the City and/or adjacent property owners may 
perform work adjacent to or within the Work area concurrent with the Contractor's operations. 
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The Contractor shall conduct operations to minimize interference with the work of other forces 
or contractors.  Any disputes or conflicts between the Contractor and other forces or 
contractors retained by the City which create delays or hindrance to each other shall be 
referred to the City for resolution. If the Contractor’s work is delayed because of the acts or 
omissions of any other force or contractor, the Contractor shall have no claim against the  City 
other than for an extension of time (see Section 7-18, ”Extension of Time”, of these General 
Provisions). 
 
5-6 CONTRACTOR’S DISMISSAL OF UNSATISFACTORY EMPLOYEES 
 
If any person employed by the Contractor or any Subcontractor shall fail or refuse to carry out 
the directions of the City or the provisions of the Contract, or is, in the opinion of the City, 
incompetent, unfaithful, intemperate, or disorderly; or uses threatening or abusive language or 
conduct to any person on or associated with the Work or with the public; or is acting or working 
in a manner that compromises the safety of the public, Work or persons or property involved 
with the Work, or is otherwise unsatisfactory, the Contractor shall, when requested by the City, 
remove the worker from the Work site immediately, and shall not again employ the removed 
worker on the Work except with the written consent of the City. 
 
5-7 CONTRACTOR'S EQUIPMENT 
 
The Contractor shall provide adequate and suitable equipment, labor, and means of 
construction to meet all the requirements of the Work, including completion within the Contract 
Time. Only equipment suitable to produce the quality of work required will be permitted to 
operate on the Project. Specific types of equipment may be requested by the City on 
component parts of the Work. 
 
The City may, at the City's option, permit the use of new or improved equipment, at the 
Contractor’s cost. If such permission is granted, it is understood that it is granted for the 
purpose of testing the quality and continuous attainment of work produced by the equipment, 
and the City shall have the right to withdraw such permission at any time that the City 
determines that the alternative equipment is not producing work that is equal in all respects to 
that specified, or will not complete the Work in the time specified in the Contract.  The cost for 
mobilizing and demobilizing new or improved equipment shall be borne by the Contractor. 
 
In any case where the use of a particular type or piece of equipment has been banned, or in 
cases where the City has condemned for use on the Work any piece or pieces of equipment, 
the Contractor shall promptly remove such equipment from the site of the Work at its cost.  
Failure to do so within a reasonable time may be considered a breach of contract.  The cost 
for mobilizing and demobilizing replacement equipment shall be borne by the Contractor. 
 
5-8 CONTRACTOR'S SUBMITTALS 
 
5-8.01 Submittals - General 
 
The Contractor shall furnish all working drawings, plans, specifications, descriptive data, 
certificates, samples, tests, methods, schedules, and manufacturer's instructions as required 
in the Contract, and any other information required to demonstrate that the materials and 
equipment to be furnished and the methods of work comply with the provisions and intent of 
the Contract. Submittals shall be submitted by the dates specified in the Contract or, in the 
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City’s sole discretion, a fine of $100 per day will be levied until the appropriate submittals are 
properly submitted. 
 
Submittals for systems shall be bound together, include all information for the system and, 
unless otherwise specified, submitted to the City electronically. 
 
A minimum of five (5) copies of all submittals shall be furnished, two (2) of which will be 
returned after review. Depending on the complexity of the submittal, the number of submittals, 
and the express needs of the Contractor, the submittal will be returned to the Contractor within 
thirty (30) Calendar Days, exclusive of any time awaiting clarification or further information.  
Where any item of the work is required to be installed in accordance with the manufacturer's 
recommendations, the Contractor shall furnish a complete set of the manufacturer's installation 
recommendations to the City prior to starting the installation. These submittals will be retained 
by the City. 
 
If the information furnished in a submittal shows any deviation from the Contract requirements, 
the Contractor shall, by a statement in writing accompanying the information, advise the City of 
the deviation and state the reasons. It shall be the Contractor's responsibility to ensure there is 
no conflict with other submittals and to notify the City in any case where the Contractor's 
submittal may concern work by another contractor, adjacent property owners, other forces or 
the City. 
 
The Contractor is solely responsible for coordination of submittals among all related crafts 
performing the Work. The Contractor shall verify that its Subcontractors’ submittals are 
complete in every way and meet the requirements of the Contract. 
 
Direction from the City to proceed following return of the Contractor's submittals shall not 
relieve the Contractor of responsibility for any error or of any obligation for accuracy of 
dimensions and details, for agreement with and conformity to the Contract, or responsibility to 
fulfill the Contract as prescribed.  Nor shall such direction be considered as approval of any 
deviation or conflict in the submittal unless the City has been expressly advised in writing of 
the same as set forth immediately above, and the City has expressly approved such deviation 
or conflict in writing. 
 
The Contractor shall make no changes to any submittal after it has been returned, and the 
equipment or materials shall not deviate in any way except with written approval by the City.   
Fabrication or other work performed in advance of return of the submittal with a direction to 
proceed shall be done entirely at the Contractor's risk. 
 
Minimum requirements for submittals are contained in these Specifications. Additional and/or 
project-specific requirements may be contained in the Contract. The Contractor is responsible 
for identifying and providing all required submittals. 
 
5-8.02 Resubmittals 
 
Resubmittals shall address all comments from the City. Partial resubmittals may be returned 
‘REVISE AND RESUBMIT.”  The Contractor is responsible for the City's review costs for each 
resubmittal in excess of the first resubmittal. These costs will be charged to the Contractor and 
will be deducted from progress payments. 
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5-8.03 Submittals Containing Proprietary Information 
 
All required information shall be provided even though some or all of such information may be 
considered proprietary. If any of the information required herein is considered proprietary, a 
proprietary agreement shall be executed between the City and the Contractor, stipulating that 
all such information will be supplied by the Contractor and kept confidential by the City. All 
proprietary data shall be identified as part of the Contractor's Bid and the proprietary 
agreement shall be executed before award of the Contract. Proprietary information is defined 
as any information or data describing or defining a product, process or system which 1) was 
developed at the expense of the Contractor, a Subcontractor or supplier; 2) is not generally 
available in the industry; and 3) is kept secret by its owner for purposes of preventing its use 
by others. Application software and all other documentation, or any other product, prepared by 
the Contractor, Subcontractor, or supplier at the expense of the City for specific use on the 
facility being constructed under the Contract shall not be considered proprietary. 
 
All submitted proprietary information shall describe the final record Work. No part of the 
Work covered by the proprietary agreement shall be modified after proprietary submittal 
acceptance until updated proprietary information has been submitted by the Contractor and 
accepted by the City. Updated proprietary information shall fully document all modifications to 
be implemented. All proprietary data shall be marked “PROPRIETARY” by the Contractor.  
 
5-8.04 Electrical, Instrumentation, Control, and Communication Systems 
 
Electrical, instrumentation, control, and communication system drawings shall include 
elementary and loop diagram drawings, functional single line system layout drawings, 
connection drawings, interconnection drawings, panel/cabinet fabrication drawings, and 
detailed circuit board and component drawings. Detailed circuit schematics and circuit board 
layout drawings shall clearly show, locate, and identify all components and wiring. Each circuit 
board component shall be identified by the component's original manufacturer name and part 
number. 
 
Industry standard part numbers shall be used. Component values, voltage/current levels, 
setpoints, and timing values shall be defined. Drawings shall be in the latest version of 
AutoCAD or other electronic reproducible medium specified by the City. 
 
Conduit layout diagrams shall be provided for all electrical conduits, and conduits shall be 
labeled in the field consistent with the layout diagrams. 
 
Complete annotated software/firmware source code listings and program documentation shall 
be provided for all electronic/electrical systems, subsystems, assemblies, parts, components, 
and equipment that incorporate programmable devices. All instructions and hardware 
necessary to load, store, modify, and activate software/firmware source codes and programs 
shall be provided. 
 
5-8.05 Maintenance and Operations (M&O) Submittals 
 
For use in subsequent maintenance and operations the Contractor shall furnish to the City 
electronically and bound together and indexed all maintenance and operation information, 
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including all the highest level of factory maintenance manuals (greatest level of detail) that are 
available to factory representatives with a three-year subscription to newsletters and updates 
supplied by the manufacturer covering all equipment and systems included in the Contract. 
The City may withhold up to thirty percent (30%) of the Total Contract Price until M&O 
submittals have been submitted and approved. The submittal shall include at a minimum: 

 

• Drawings 
 

• Illustrations 
 

• Parts lists 
 

• Wiring diagrams of systems 
 

• Internal wiring diagrams and circuit board schematics and layout drawings 
 

• Manufacturer's recommended spare parts lists 
 

• Name, address and phone number of nearest parts and service City 
 

• Systems balance data 
 

• Maintenance and service instructions 
 

• Operation instructions 

 

• Software including annotated source lists and programs 
 

The submittal of maintenance and operation information is required for all mechanical, 
electrical, instrumentation, control, communications, sound, or special equipment and 
systems. 
 
The Contractor shall obtain approval of the required data at least thirty (30) Calendar Days 
prior to any required training or the final inspection date.  
 
5-9 DAILY REPORTS 
 
No less than on a weekly basis, the Contractor shall submit, upon request of the City, to the 
City daily reports, which shall include, without limitation, the identity of Subcontractors on the 
site, an accurate headcount of workers on the site, materials and equipment delivered to the 
site, visitors to the site, work performed, and any problems encountered.   
 
5-10 SURVEYS 
 
5-10.01 Surveys 
 
Except as set forth in this Section or in the Special Provisions, the Contractor shall be 
responsible for performing all necessary surveys to lay out and control the Work to the 
locations, elevations, lines, and dimensions shown or specified in the Contract. Any deviations 

218



 
46 

General Provisions 

 

must receive prior written approval of the City. All surveys affecting the line or elevation of 
underground drainage, sewers, or utilities, and all other work within public rights-of-way or 
easements, shall be performed by or under the direction and supervision of a California 
Registered Civil Engineer authorized to practice land surveying or a California Licensed Land 
Surveyor. The Contractor shall be responsible for protecting and perpetuating survey 
monuments affected by construction activities in accordance with Business and Professions 
Code Section 8771(b). The Contractor shall be responsible for the accuracy of the Contractor's 
own layout work, and shall be liable for the preservation of all established lines and grades.  
 
Stakes damaged or destroyed by the operations of the Contractor shall be replaced at the 
Contractor’s expense. 
 
The Contractor’s surveys also shall include, without limitation, the following 
surveys: 
 
5-10.01.A Streets and Highways 

 

• Slope Stakes -- One line of slope stakes at fifty-foot (50’) intervals for the construction 
of each pavement edge. The Contractor shall set back and reference the stakes. 
 

• Subgrade -- One line of blue tops at centerline or at a location directed by the City for 
each two (2) lanes of the roadway at fifty-foot (50’) intervals, and three (3) lines on 
super-elevated sections for each two (2) lanes. The Contractor shall reference 
subgrade stakes for the subbase and base layers. 
 

• Finished Base -- One (1) line of blue tops at centerline or at a location directed by the 
City for each two (2) lanes of roadway at fifty-foot (50’) intervals, and three (3) lines for 
each (2) lanes on super-elevated and widened sections. 
 

• All necessary line, location, and elevation stakes for curb and gutter, inlets, pipes, 
drainage structures, signals, box culverts, and other miscellaneous facilities. 

 
5-10.01.B Sewer, Water, and Drainage Facilities 

 

• For all pipelines to be laid on grade: the City will establish an offset line at fifty-foot (50’) 
intervals, furnish cut sheets and necessary land surveys, and establish bench marks, 
base lines, and reference points for locating principal structures. 
 

• For drainage channels: the City will furnish slope stakes at fifty-foot (50’) intervals. 
 

From this information, the Contractor shall develop and make all additional detail surveys and 
measurements necessary for the construction of the Work. 
 
5-10.02 Survey Monuments 
 
The City shall show on the construction Plans, to the best of its knowledge, the location and 
character of survey monuments located within the construction area. It is the Contractor’s 
responsibility to arrange and pay for a diligent and thorough search for survey monuments. 
This shall be performed by or under the direction of a California Licensed Land Surveyor or a 
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California Registered Civil Engineer authorized to practice Land Surveying, prior to the 
beginning of construction or maintenance work that could disturb or destroy a survey 
monument. Any monuments found shall be referenced and reset by or under the direction of a 
California Licensed Land Surveyor or a California Registered Civil Engineer authorized to 
practice Land Surveying in accordance with Business and Professions Code Section 8771. On 
thin surface treatments, such as chip seals, the monuments can be covered in advance of the 
maintenance treatment with a suitable material and then removed to expose the monument.  
 
When survey monuments not shown on the Plans are discovered, the Contractor shall bring 
them to the attention of the City prior to damaging them. Any City survey monuments 
damaged or destroyed by the Contractor shall by reset by the City or Contractor at the 
Contractor’s expense.  Any other damaged or destroyed survey monuments shall by reset by 
the Contractor at its sole expense in accordance with the Land Surveyors Act (Business & 
Professions Code 8700 et seq.). 
 
When the Special Provisions require that the Contractor provide all surveys, the Contractor 
shall be responsible for referencing, resetting, and filing of corner records for all survey 
monuments disturbed or destroyed by construction activities in accordance with Business and 
Professions Code Section 8771. 
 
All survey monuments and references shall be set or reset by or under the direction of a 
California Licensed Land Surveyor or a California Registered Civil Engineer authorized to 
practice Land Surveying. 
 
5-11 RESPONSIBILITY FOR ACCURACY 
 
The Contractor shall obtain all necessary measurements for and from the Work, and shall 
check dimensions, elevations, and grades for all layout and construction work and shall 
supervise such work; the accuracy for all of which the Contractor shall be responsible. The 
Contractor is responsible for adjusting, correcting, and coordinating the work of all 
Subcontractors so that no discrepancies result. 
 
5-12 DUTIES AND POWERS OF INSPECTORS 
 
Inspectors are the authorized representatives of the City. Their duty is to inspect materials and 
workmanship of those portions of the Work to which they are assigned, either individually or 
collectively, under instructions of the City, and to report all deviations from the Contract. 
 
City work site inspections will only be conducted Monday through Thursday from 7AM to 
3:30PM, excluding City Holidays.  Any inspections outside of these hours shall be requested 
at least three (3) days prior, must be approved by the Project Manager, and all costs 
associated with the inspections shall be paid by the Contractor. 

5-13 INSPECTION 
 
The inspection of the Work does not relieve the Contractor of the obligation to fulfill all 
Contract requirements. The purpose of inspection is not to assure Contractor that all of the 
Work is meeting all of the Contract requirements.   
   
All work and materials furnished pursuant to the Contract shall be subject to inspection and 
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approval by the City. The Contractor shall provide the City and Inspectors with access to the 
Work during construction and shall furnish every reasonable facility and assistance for 
ascertaining that the materials, equipment and the workmanship are in accordance with the 
requirements and intent of the Contract.  Any work, materials, or equipment not meeting the 
requirements and intent of the Contract will be rejected, and unsuitable work, equipment or 
materials shall be made good, notwithstanding the fact that such work, materials or equipment 
may have been previously inspected or approved and /or payment may have been made.  The 
Contractor shall be solely responsible for any costs associated with the removal of any 
defective work, equipment or materials discovered during the inspection and the complete cost 
of reconstruction. 
 
Unless authorized in writing by the City, any work done in the absence of an Inspector, 
whether completed or in progress, shall be subject to inspection. The Contractor shall furnish 
all tools, labor, materials, access facilities, and other facilities necessary to allow such 
inspection, even to the extent of uncovering or taking down completed portions of the Work.  
The Contractor shall pay all costs incurred, whether or not any defective work is discovered.  
The Contractor shall also be solely responsible for any costs associated with the removal of 
any defective work discovered during the inspection and the complete cost of reconstruction. 
 
Reexamination of any part of the Work may be ordered by the City, and such part of the Work 
shall be uncovered by the Contractor. The Contractor shall pay the entire cost of such 
uncovering, reexamination, and replacement if the reexamined work does not conform to the 
Contract. 
 
The Contractor shall notify the City of the time and place of any factory tests and submit test 
procedures for approval thirty (30) Calendar Days in advance for any tests that are required by 
the Contract. The Contractor shall report the time and place of preparation, manufacture or 
construction of any material for the Work, or any part of the Work, that the City wishes to 
inspect. The Contractor shall give five (5) Working Days’ notice in advance of the beginning of 
work on any such material or of the beginning of any such test to allow the City to make 
arrangements for inspecting and testing or witnessing. 
 
5-14 QUALITY OF MATERIALS AND WORKMANSHIP 
 
Unless otherwise allowed or required by the Special Provisions, all equipment and materials 
shall be new and of a quality at least equal to that specified. All workmanship shall also be of 
the highest qualify.  When the Contractor is required to furnish equipment, materials or 
manufactured articles or shall do work for which no detailed specifications are set forth, the 
equipment, materials or manufactured articles shall be of the best grade in quality and 
workmanship obtainable in the market. If not ordinarily carried in stock, the articles shall 
conform to the usual standards for first-class materials or articles of the kind required. The 
work performed shall secure the best standard of construction and equipment of the Work as a 
whole or in part.  
 
Materials shall be furnished in sufficient quantities and at such times to ensure uninterrupted 
progress of the Work. All required spare parts shall be delivered in new condition, not in a 
used or unknown condition, and with any certificates required. Materials, supplies, and 
equipment shall be stored properly and protected as required. The Contractor shall be entirely 
responsible for damage or loss by weather or other causes. 
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5-15 SUBSTITUTIONS 
 
Certain materials, articles, or equipment may be designated in the Contract by brand or trade 
name or manufacturer together with catalog designation or other identifying information.  
Substitute material, article, or equipment which is of equal quality and of required 
characteristics for the intended purpose may be proposed for use, provided the Contractor 
complies with the requirements of the following paragraphs. 
 
5-15.01 Written Request 
 
The Contractor shall submit any request for substitution in writing no later than thirty (30) 
Calendar Days after the award of the Contract. 
 
5-15.02 Documentation 
 
If requested by the City, a proposal for substitution must be accompanied by complete 
information and descriptive data, including cost of operation, cost of maintenance, and  
physical requirements necessary to determine the equality of offered materials, articles, or 
equipment. 
 
The Contractor shall also submit such shop drawings, descriptive data, and samples as 
requested. The burden of proof of comparative quality, suitability, and performance of the 
offered proposal shall be upon the Contractor. The determination of equal quality, suitability, 
and performance shall be at the sole discretion of the City. The City will examine such 
submittals with reasonable promptness. If the City rejects the request for such substitution, 
then one of the particular products designated by brand name in the Contract shall be 
furnished. Acceptance of substitution by the City shall not relieve the Contractor from 
responsibility for deviations from the Plans and Specifications or from responsibility for errors 
in submittals. Failure by the Contractor to identify deviations in the request material from the 
Plans and Specifications shall void the submittal and any action taken thereon by the City. 
 
Changes required for proper installation and fit of substitute materials, articles or equipment, or 
because of deviations from the Contract shall not be made without the written consent of the 
City and shall be made by the Contractor without additional cost to the City. The Contractor 
shall pay the costs of design, drafting, architectural or engineering services and alterations of 
the construction required to accommodate any Contractor substitution or construction error to 
maintain the original function and design. 
 
5-16 PREPARATION FOR TESTING 
 
The Contractor shall maintain proper facilities and provide safe access for inspection by the 
City to all parts of the Work and to the shops wherein parts of the Work are in preparation. 
Where the Contract requires work to be tested or approved, such work shall not be tested or 
covered up without at least a five (5) Working Day notice to the City of its readiness for 
inspection, unless the written approval of the City for such testing or covering is first obtained. 
 
5-17 MATERIALS SAMPLING AND TESTING 
 
Materials to be used in the Work will be subject to sampling and tests by the City. The 
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Contractor shall furnish the City with a list of the Contractor’s sources of materials and the 
locations at which such materials will be available for inspection. The list shall be furnished to 
the City in time to permit the inspection and testing of materials in advance of their use. 
 
Testing shall be done to such standards as set forth in the Plans, Specifications, or Special 
Provisions. References made in these documents to standard methods of testing materials 
shall make such standards a part of the Specifications. 
 
Whenever a reference is made in the Specifications to a specification or test designation of 
any recognized State or national organization or State of California City, and the number or 
other identification representing the year of adoption or the latest revision is omitted, it shall 
mean the specification or test designation in effect on the date of the original Notice to 
Contractors for the Work. 
 
When requested by the City, samples or test specimens of the proposed materials shall be 
prepared at the expense of the Contractor and furnished by the Contractor in such quantities 
and sizes required for proper examination and tests, and with complete information describing 
type, kind, or size of material, and its source. All samples shall be submitted in time to permit 
the making of proper tests, analyses, or examinations before incorporating the materials into 
the Work. No material shall be used in the Work unless or until it has been approved by the 
City. All material tests shall be made by the City in accordance with recognized standard 
practice. The Contractor shall pay the cost of the first retest and any subsequent retest of any 
area or material. The City will secure and test samples whenever necessary. 
 
5-18 APPROVAL OF MATERIALS OR EQUIPMENT 
 
5-18.01 Sources Of Supply 
 
The City’s approval at the source of supply may be required prior to procurement. Such 
approval shall not prevent subsequent disapproval or rejection of materials or equipment by 
the City if the quality is less than required by the Contract. 
 
5-18.02 Plant Inspection 
 
The City assumes no obligation to inspect materials or equipment at the source of supply. The 
Contractor is responsible for incorporating satisfactory materials and equipment into the Work, 
notwithstanding any prior inspections or tests. 
 
The City will inspect materials or equipment at the source if the Contractor submits a written 
request and if the City deems the inspection necessary. The Contractor and the supplier will 
cooperate with and assist the City while performing the inspection. The City shall have access 
to all production areas of the material or equipment source or place of manufacturing. 
 
5-19 PROVISIONS FOR EMERGENCIES 
 
The City may provide necessary labor, material and equipment to correct any emergency 
resulting from the Contractor’s operation including noncompliance with the Contract, public 
convenience, safety, traffic control, and protection of Work, persons, environment, and 
property. The nature of the emergency may prevent the City from notifying the Contractor prior 
to taking action. The costs of such labor, material, and equipment shall be borne by the 

223



 
51 

General Provisions 

 

Contractor and will be deducted from progress payments. 
 
The performance of such emergency work under the direction of the City shall not 
relieve the Contractor from any damages resulting from the emergency. 
 
5-20 RIGHT TO RETAIN IMPERFECT WORK 
 
If any portion of the work done or materials or equipment furnished under the Contract shall 
prove defective or not in accordance with the Contract, and if the defect in the work, materials 
or equipment is not of sufficient magnitude or importance to make the work, materials or 
equipment dangerous or undesirable, or if the removal of such work, materials or equipment is 
impracticable or will create conditions which are dangerous or undesirable, the City shall have 
the right and authority to retain the work, materials or equipment instead of requiring it to be 
removed and reconstructed or replaced. Progress payment deductions will be made as 
described in Section 8-9, “Deductions for Imperfect Work”, of these General Provisions. 
 
5-21 REMOVAL OF REJECTED MATERIALS OR WORK 
 
The Contractor shall remove all rejected or condemned materials, equipment or structures 
brought to or incorporated in the Work within two (2) Working Days of the City’s written 
directive. No such rejected or condemned materials or equipment shall again be offered for 
use in the Work. The Contractor shall, at the Contractor’s expense, bring into Contract 
compliance all rejected material, equipment or work in a manner acceptable to the City. 
 
The City may bring into Contract compliance the rejected material or equipment if the 
Contractor fails to comply with this Section. All costs shall be borne by the Contractor and will 
be deducted from the Progress Payment. 
 
5-22 TEMPORARY SUSPENSION OR DELAY OF WORK 
 
The City has the authority to suspend or delay the Work, wholly or in part, for any period the 
City deems necessary. The Contractor shall immediately comply with the City’s written 
directive to suspend or delay the Work. The suspended or delayed work shall be resumed only 
when conditions are favorable or methods are corrected, as ordered or approved in writing by 
the City. Public safety and convenience must be maintained throughout the suspension or 
delay in accordance with Sections 6-12, “Public Convenience and Safety”, and 6-13, “Public 
Safety and Traffic Control”, of these General Provisions. 
 
Delays due to suspension of work shall be classified as Inexcusable or Excusable Delays in 
accordance with Section 7-12, “Delays”, of these Specifications.  Such suspension shall not 
relieve the Contractor of the Contractor’s responsibilities as described in the Contract. 
 
5-23 TERMINATION OF CONTRACT 
 
5-23.01  Reasons for Termination 
 
The City reserves the right to terminate the Contract or the Contractor’s control over the Work 
for any of the reasons listed below. 
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5-23.01.A Termination for Convenience 
 
The City may at any time and for any reason terminate the Contract or the Contractor’s 
performance of the Work, in whole or in part. 
 
If the Contract or the Contractor’s control over the Work is terminated for cause and if it is later 
determined that the termination for cause was wrongful, such termination for cause 
automatically shall be converted to and treated as a termination for convenience.  In such 
event, the Contractor shall be entitled to receive only the amount payable under Section 5-
23.04 of these General Provisions, and the Contractor specifically waives any claim for any 
other amounts or damages, including any claim for consequential damages or lost profits. 
 
5-23.01.B Termination for Cause 
 
The City may terminate the Contract or the Contractor’s control over the Work and so notify 
the Contract and the Contractor’s sureties for the following causes: 

 

• The Contractor is adjudged bankrupt or makes an assignment for the benefit of the 
Contractor’s creditors, or if a receiver is appointed because of the Contractor's 
insolvency. 
 

• The City has made a determination that the Contractor will be unable to complete the 
Work on or before the completion date as adjusted by Change Order, or the Contractor 
has not completed the Work on or before the completion date as adjusted by Change 
Order.   
 

• The Contractor abandons the Work. 
 

• The Work or any portion is sublet or assigned without the City’s consent. 
 

• The rate of progress is not in accordance with the Contract. 
 

• Any portion of the Work is unnecessarily delayed. 
 

• The Contractor willingly violates any terms or conditions of the Contract. 
 

• The Contractor does not supply sufficient materials or properly skilled and staffed 
labor. 
 

• The Contractor fails to promptly pay its Subcontractors. 
 

• The Contractor disregards laws, ordinances, or City orders. 
 

• The Contractor fails to correct defective work in response to defective work notices. 
 

• The Contractor fails to comply with written directives. 
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5-23.02  Termination After Contract Time 
 
In addition to any other rights it may have, the City may terminate the Contract or the 
Contractor’s right to proceed at any time after the Contract Completion Date, as adjusted by 
Change Order.  Upon such termination, in addition to the Contractor’s other obligations under 
the Contract, the Contractor shall not be entitled to receive any compensation after such 
termination until the Work is completed, and the Contractor shall be liable to the City for 
liquidated damages for all periods of time from the Contract Completion Date, as adjusted by 
Change Order, until the date of completion, as well as for all losses incurred by the City in 
completing the Work, as set forth in Section 5-23.04 of these General Provisions.  

 
5-23.03 Notice of Termination; City Completion 
 
If grounds exist under Sections 5-23.01B or 5-23.02 above, then the City may issue to the 
Contractor and its sureties a Notice of Intent to Terminate the Contract or the Contractor’s 
Control Over the Work for Cause.  The Notice shall state the grounds for termination for cause 
that exist and demand that Contractor cure the grounds, or make satisfactory arrangement for 
cure of the grounds, within ten (10) days of the date of the Notice, or else the City will 
terminate the Contract or the Contractor’s control over the Work.   
 
If the Contractor fails to cure the grounds, or make satisfactory arrangement for cure of the 
grounds, stated in the Notice of Intent to Terminate within ten (10) days of the date of the 
Notice of Intent to Terminate, the City may give written Notice of Termination for Cause to the 
Contractor and the Contractor's sureties that the Contract, or a portion of the Contract, has 
been terminated and/or that the Contractor's control over the Work, or a portion of the Work, 
has been terminated for the reasons stated in the Notice of Termination.  The Notice shall also 
demand that Contractor’s surety take over and perform the Work through Completion.  The 
Contractor’s surety shall then have the right to take over and perform the Work through 
Completion.  The City may take over the Work through Completion at the Contractor’s and 
surety’s expense if the surety does not commence performance within thirty (30) Calendar 
Days from the date of mailing the Notice of Termination or if immediate resumption of the 
Work is necessary to avoid significant additional cost. 
 
If the City is forced to take over the Work, it may prosecute the same to completion by day 
labor, by contract or by any other method it may deem advisable, for the account and at the 
expense of the Contractor and its sureties, and the Contractor and its sureties shall be liable to 
the City for any excess costs, including management, supervision, and design support, 
occasioned thereby.  In such event, the City may, without liability, take possession of and 
utilize in completing the Work, the Contractor’s materials whether stored at the Site or 
elsewhere, that are necessary for completion. The City may also take possession of and use 
all or any part of the Contractor’s tools, equipment and appliances on the premises to 
complete the Work.  The City assumes the responsibility for returning such equipment in as 
good condition as when it was taken over, reasonable wear and tear excepted.  The items 
shall be returned to the Contractor when the Work is complete or sooner, at the City’s 
discretion.  The City agrees to pay a reasonable amount for the use of such tools and 
equipment. 
 
The Contractor hereby assigns to the City all of its interest in orders and/or contracts existing 
at the time of termination.  The assignment of said orders and/or contracts shall be effective 
upon notice of acceptance by the City in writing, and only as to those orders and/or contracts 
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which the City designates in writing. 
 
Whenever the Contract or the Contractor’s control over the Work is terminated for cause, the 
Contractor and its sureties and shall be liable to the City for liquidated damages for all periods 
of time from the Contract Completion Date, as adjusted by Change Order and whether or not 
the termination date precedes or post-dates the adjusted Contract Completion Date, until the 
date of completion, as well as for all losses incurred by the City in completing the Work, as set 
forth in Section 5-23.04 of these General Provisions.  
 
Immediately upon receipt of a Notice of Termination for Cause or for Convenience, except as 
otherwise directed in writing by the City, the Contractor shall: 
 

1. Stop work under the Contract on the date and to the extent specified in the 
Notice of Termination. 
 

2. Place no further orders or subcontracts for materials, services, or facilities 
except as necessary to complete the portion of the Work that is not terminated. 

 
3. Terminate all orders and subcontracts to the extent that they relate to the 

performance of work terminated by the Notice of Termination. 
 
4. Assign to the City, in the manner, at the times, and to the extent directed by the 

City, all of the rights, titles, and interests of the Contractor under the orders and 
subcontracts so terminated. The City shall have the right, at its discretion, to 
settle or pay any or all claims arising out of the termination of such orders and 
subcontracts. 

 
5. Settle all outstanding liabilities and all claims arising out of such termination of 

orders and subcontracts with the approval or ratification of the City. The City's 
approval or ratification shall be final. 

 
6. Transfer title to the City, and deliver in the manner, at the times, and to the 

extent directed by the City, fabricated or unfabricated parts, work in process, 
completed work, supplies, other material produced as a part of, or acquired in 
connection with, the terminated work, and the completed or partially completed 
drawings, information, and other property that, if the Contract had been 
completed, would have been submitted to the City. 

 
7. Sell, in the manner, at the times, to the extent, and at the price that the City 

directs or authorizes, any property of the types referred to in Item 6 of this 
Section (Section 5-23.03). The Contractor is not required to extend credit to any 
purchaser, and may acquire any such property under the conditions prescribed 
and at a price approved by the City. The proceeds of any such transfer or 
disposition shall be used to reduce any payments made to the Contractor under 
the Contract or be credited to the cost of the work covered by the Contract or 
paid as the City directs. 

 
8. Complete performance of the Work not terminated by the Notice of Termination. 
 
9. Take necessary action, or as the City directs, to protect and preserve the 
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property related to the Contract in which the City has an interest. 
 

5-23.04 Payments to Contractor Upon Termination of Contract 
 
In the event of a termination for convenience, the Contractor and the City may agree upon an 
amount paid to the Contractor for the total or partial termination of the Contract or of the 
Contractor’s control over the Work. The amount may include those items specified in Chapter 
9, “Changes and Claims”, of these General Provisions. However, such agreed amount shall 
not exceed the Total Contract Price, reduced by the amount of payments already made and 
the Contract price of work not terminated.  The Contract shall be amended accordingly, and 
the Contractor shall be paid the agreed amount. 
 
 
If the Contractor and the City fail to agree on the amount to pay the Contractor because of the 
termination for convenience under this Section, the City shall determine the amount due the 
Contractor. 
 
In the event of a termination for cause, the Contractor is not entitled to receive any portion of 
the amount to be paid under the Contract until it is fully completed. After completion, if the 
unpaid balance exceeds the sum of the amount expended by the City in finishing the work, 
plus all damages sustained or to be sustained by the City, including, without limitation, legal 
expenses, City forces, administration and management, direct and indirect, plus liquidated 
damages, plus any unpaid claims on account of labor, materials, tools, equipment, or supplies 
contracted for by the Contractor for the Work, provided that sworn statements of said claims 
shall have been filed as required by Chapter 9, “Changes and Claims”, of these General 
Provisions, the excess not otherwise required by the Contract Documents to be retained shall 
be paid to the Contractor. If the sum so expended to complete, plus the City’s damages as 
described herein, plus liquidated damages, plus unpaid claims as described herein exceeds 
the unpaid balance of the Total Contract Price, the Contractor and the Contractor's surety are 
liable to the City for the amount of such excess.  
 
5-23.05 Completion Not a Waiver of City Rights 
 
No act by the City before the Work is finally accepted shall operate as a waiver or stop the City 
from acting upon any subsequent event, occurrence or failure by the Contractor to fulfill the 
terms and conditions of the Contract. The rights of the City pursuant to this Section 5-23 and 
all of its subsections are in addition to all other rights of the City pursuant to the Contract, and 
at law or in equity. 
 

5-23.06 Survival of Obligations 
 
No termination of this Contract or of the Contractor’s control over the Work shall excuse or 
otherwise relieve the Contractor of its responsibilities under the Contract with respect to any 
Work performed prior to the date of termination, including, without limitation, its obligation to 
perform the Work in a good and workmanlike manner, free of defects, and in accordance with 
the Contract, its warranty obligations with respect to the Work, and its obligation to make all 
payments due. All of the Contractor’s responsibilities under the Contract with respect to the 
Work performed prior to the date of termination shall survive any termination.  
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5-24 TERMINATION OF UNSATISFACTORY SUBCONTRACTS 
 
When any portion of the Work subcontracted by the Contractor is not prosecuted in a 
satisfactory manner, the Contractor shall immediately terminate the subcontract upon written 
notice from the City. The Subcontractor shall not again be employed for any portion of the 
work on which the Subcontractor's performance was unsatisfactory.  Substitution of a new 
subcontractor shall be accomplished in accordance with California Code. 
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CHAPTER 6 LEGAL RELATIONS AND RESPONSIBILITIES 
 
6-1 COMPLIANCE WITH LAWS AND REGULATIONS 
 
The Contractor shall be familiar and comply with all Federal, State, and local laws, ordinances, 
codes and regulations which in any manner affect the Work, those engaged or employed in 
the Work or the material or equipment used in or upon the Work, or in any way affect the 
conduct of the Work. No pleas of misunderstanding of such laws, ordinances, codes, or 
regulations or of ignorance of the same on the part of the Contractor shall modify the 
provisions of the Contract. The Contractor and the Contractor’s surety shall indemnify, defend 
and save harmless the City and the City’s officers, officials, agents, employees, volunteers, 
members, affiliates and their duty authorized representatives against any claim for liability 
arising from, or based upon, the violation of any such law, ordinance, regulation, decree, or 
order, whether by the Contractor or by the Contractor’s employees. 
 
The attention of the Contractor is directed to certain laws that affect the Contract. The listing of 
these laws in this Chapter is not to be construed as a listing of all applicable laws. The 
Contractor is solely responsible for familiarity and compliance with all applicable laws. 
 
Particular attention is called to the following: 
 
6-1.01 Hours of Labor 
 
Eight (8) hours of labor shall constitute a legal day's work and the Contractor or any 
Subcontractor under the Contractor, in the execution of the Contract, shall not require more 
than eight (8) hours of labor in any Calendar Day, and forty (40) hours of labor in any calendar 
week, from any person employed by the Contractor in the performance of the Work under the 
Contract, except as permitted under the provisions of Labor Code Sections 1810 to 1815 of 
the Labor Code of the State of California.  The Contractor shall forfeit, as penalty to the City, 
the amount specified in Labor Code section 1813 for each worker employed by the Contractor 
or any Subcontractor under the Contractor in the execution of the Contract for each Calendar 
Day during which any worker is required or permitted to labor more than eight (8) hours and 
for each calendar week during which any worker is required or permitted to labor more than 
forty (40) hours, in violation of the provisions of Labor Code Sections 1810 to 1815. 
 
Overtime shall be paid at the rate of not less than one and one half (1 1/2) times the basic rate 
of pay, or at such higher rate as may be required by the DIR, applicable statutes or collective 
bargaining agreements. 
 
The City reserves the right to approve or disapprove the days scheduled for work, and the 
hours during which work is in progress.  Overtime and shift work may be established by the 
Contractor with reasonable notice and the written permission of the City.  Unless a different 
schedule for work is specified or approved by the Project Manager, no work other than 
overtime and shift work shall be done between the hours of 7:00 p.m. and 7:00 a.m., except 
such work as is necessary for the proper care and protection of the work already performed or 
except in case of an emergency.  Failure of the Contractor to perform the work in accordance 
with this policy shall be deemed to be a failure on the Contractor’s part to comply with the 
Contract and is cause for termination.  
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6-1.02 Prevailing Wage 
 
Pursuant to Labor Code Section 1772, workers employed by contractors or subcontractors in 
the execution of any contract for public work are deemed to be employed upon public work as 
defined in Labor Code Sections 1720-1725.  Therefore, the Contractor and all Subcontractors 
on the Project shall pay not less than the prevailing rate of per diem wages, including, but not 
limited to, overtime, Saturday, Sunday, and holiday work, travel and subsistence, as 
determined by the Director of the DIR pursuant to Labor Code Section 1773. Copies of such 
prevailing rate of per diem wages are available upon request at the office of the City Clerk at 
Rocklin3970 Rocklin Road, Rocklin, CA 95677 or on the internet at 
http://www/dir/ca/gov/OPRL/PWD. 
 
The Contractor shall obtain and post copies of these prevailing wage rates in a prominent 
place at the job site, in accordance with the regulations of the DIR. 
 
The responsibility to check prevailing wage rates is the Contractor’s.  Pursuant to Labor Code 
Section 1773.4 the Contractor may file with the Director of DIR or the Chief of the Division of 
Labor Standards Enforcement (“DLSE”) a petition to review a determination of any rate or 
rates made by the Director of DIR.  The Contractor may also petition the Director of DIR to 
make a determination for a particular craft, classification or type of work not covered by a 
general determination.  Pending the review or determination, the wages may be assumed to 
be those in the applicable collective bargaining agreement, but no adjustment in the Bid or 
Total Contract Price shall be made if such assumption is incorrect. 
 
The wage rates determined by the Director of the California DIR refer to expiration dates. 
Prevailing wage determinations with a single asterisk (*) after the expiration date that are in 
effect on the date of Notice to Contractors remain in effect for the duration of the Project. 
Prevailing wage determinations with double asterisks (**) after the expiration date indicate that 
the basic hourly wage rate, overtime and holiday wage rates, and employer payments to be 
paid for work performed after this date have been determined. If work extends past this date, 
the new rate shall be paid and should be incorporated in contracts entered into for the Project.  
The Contractor should contact the DIR as indicated in the prevailing wage determinations to 
obtain predetermined wage changes.  All determinations that do not have double asterisks (**) 
after the expiration date remain in effect for the duration of the Project. 
 
The Contractor agrees that in the event of underpayment of wages to any employee on the 
Project, whether by the Contractor or any Subcontractor, the City may retain from payments 
due to the Contractor, an amount sufficient to pay such worker the difference between the 
wages required to be paid by the DIR and the wages actually paid such worker for the total 
number of hours worked.  The City may disburse such retention to such employees. 
 
For each worker paid less than the applicable prevailing wages for any work done under this 
Contract by the Contractor or any Subcontractor, the Contractor shall forfeit to City as a 
penalty the sum determined by the Labor Commissioner in accordance with the considerations 
set forth in Labor Code Section 1775, over and above any retention or withholds otherwise 
authorized by the Contract.  If a worker employed by a Subcontractor is paid less than the 
prevailing wages by the Subcontractor, the Contractor is not subject to this penalty 
assessment if the Contractor can demonstrate that it did not have knowledge of that failure of 
the Subcontractor to pay the prevailing wages and that it strictly complied with the 
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requirements of Labor Code Section 1775(b). In addition to applicable penalties, the 
Contractor or Subcontractor shall pay each worker the difference between the prevailing wage 
and the amount paid for every hour the worker was paid less than the prevailing wage. 
 
6-1.03 Payroll Records 
 
Contractor shall comply with Labor Code Section 1776. Regulations implementing Section 
1776 are located in Section 16000 and Sections 16401 through 16403 of Title 8, California 
Code of Regulations. The Contractor shall be responsible for compliance by all Subcontractors 
on the Project. 
 
The Contractor and Subcontractors shall keep accurate payroll records, showing the name, 
address, Social Security number, work classification, dates of payroll period, straight time and 
overtime hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by the Contractor and by each 
Subcontractor in connection with the Work. Such records shall be certified under penalty of 
perjury that the information contained in the payroll record is true and correct and that the 
employer has complied with the requirements of Labor Code sections 1771, 1811, and 1815 
for any work performed by its employees, and shall be available for inspection at all 
reasonable hours at the principal offices of the Contractor and Subcontractors in a manner set 
forth in Labor Code Sections 1776 and 1812. The Contractor shall be held responsible for all 
Subcontractors' compliance with this requirement. 
 
Failure to submit timely, complete certified payrolls when requested shall entitle the City to 
withhold payment from the Contractor.  Additionally, in the event of noncompliance with this 
section, the Contractor shall have 10 days in which to comply subsequent to receipt of written 
notice specifying in what respects the Contractor must comply.  In the event of continued 
noncompliance, the penalties specified in subdivision (h) of the Labor Code section 1776 may 
be deducted from progress payments to the Contractor. 
 
The Contractor shall not carry on its payrolls any person not actually employed by the 
Contractor, nor shall it carry on its payrolls employees of a Subcontractor.  The Contractor 
shall show on its payrolls all persons actually employed by the Contractor on the Project, in 
any capacity.  The Contractor shall supervise all Subcontractors to ensure that all 
Subcontractors comply with this Section. 
 
In accordance with Government Code Section 8546.7, or any amendments thereto, all books, 
records, and files of the Contractor, or any Subcontractor connected with the performance of 
this Contract, shall be subject to examination and audit by the California State Auditor for a 
period of three (3) years after final payment.  Contractor shall preserve and cause to be 
preserved such books, records and files for the audit period. 
 
6-1.03A  Additional Requirements for Labor Compliance 
 
The Contractor shall comply with the following additional requirements and shall cause all 
Subcontractors on the Project, whether under contract with the Contractor or under contract 
with any Subcontractor, to comply. 
 
The records kept by the Contactor and all subcontractors of the hours and wages of all 
employees employed on Project also shall be open at all times for inspection by the DIR and 
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DLSE, in accordance with Sections 1776 and 1812 of the Labor Code.  Such records shall be 
furnished electronically to the Labor Commissioner of the DIR monthly, unless more frequent 
submission is required herein, and shall be furnished within 10 days of any separate request 
by the DIR or DLSE.  Payroll records shall be furnished in a format prescribed by section 
16401 of Title 8 of the California Code of Regulations, with use of the current version of DIR’s 
“Public Works Payroll Reporting Form” (A-1-131) and “Statement of Employer Payments” 
(DLSE Form PW26) constituting presumptive compliance with this requirement, provided the 
forms are filled out accurately and completely.  Payroll data can be entered manually or 
uploaded into the electronic certified payroll reporting (eCPR) system once it is available.  
 
On a random basis and at such other times as it deems appropriate, the DIR also may confirm 
the accuracy of payroll reports, including by corroboration of information in payroll reports 
through independent sources, including without limitation worker interviews, examination of 
any time and pay records found within the definition of “Payroll Records” in section 16000 of 
Title 8 of the California Code of Regulations, direct verification of “Employer Payments” (as 
defined at section 16000 of Title 8 of the California Code of Regulations) through third-party 
recipients of those payments, or any other legal and reasonable method of corroboration. As 
part of its confirmation process, the DIR may require the Contractor and any of its 
subcontractors to furnish for inspection itemized statements prepared in accordance with 
Labor Code Section 226.  The DIR may conduct random confirmation based on a recognized 
statistical sampling of the records submitted. 
 
The DIR may conduct in-person inspection(s) at the site or sites at which the Work of the 
Project is being performed (“On-Site Visits”).  On-Site Visits may include visual inspection of 
required job site notices, including but not limited to (1) the determination(s) of the Director of 
DIR of the prevailing wage rate of per diem wages required to be posted at each job site in 
compliance with Labor Code Section 1773.2; (2) the Notice of pay days and time and place of 
payment required by Labor Code Section 207; and (3) any other notices prescribed by law. 
On-Site Visits may also include inspections of records, inspections of the work site and 
observation of work activities, interviews of workers and others involved with the Project, and 
any other activities deemed necessary by the DIR to ensure compliance with prevailing wage 
requirements. In accordance with Labor Code Section 90, the Labor Commissioner and his 
deputies and agents shall have free access to any construction site or other place of labor and 
may obtain any information or statistics pertaining to the lawful duties of the Labor 
Commissioner, including but not limited to evidence of compliance with Labor Code Section 
226 (itemized wage statements for employees) and any other laws enforced by the Labor 
Commissioner. 
 
In accordance with Section 16463 of Title 8 of the California Code of Regulations (“8 CCR 
Section 16463”), the City may, on its own or if required by the Labor Commissioner, withhold 
funds due to the Contractor when payroll records are delinquent or inadequate. The amount 
withheld shall be those payments due or estimated to be due to the Contractor or 
Subcontractor whose payroll records are delinquent or inadequate, plus any additional amount 
that the Labor Commissioner has reasonable cause to believe may be needed to cover a back 
wage and penalty assessment against the Contractor or Subcontractor whose payroll records 
are delinquent or inadequate.  The Contractor shall cease all payments to a Subcontractor 
whose payroll records are delinquent or inadequate until the Labor Commissioner provides 
notice that the Subcontractor has cured the delinquency or deficiency.  When payments are 
withheld under 8 CCR Section 16463, the Labor Commissioner will provide the Contractor and 
Subcontractor, if applicable, with immediate written notice that includes all of the following: (1) 
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a statement that payments are being withheld due to delinquent or inadequate payroll records, 
and that identifies what records are missing or states why records that have been submitted 
are deemed inadequate; (2) specifies what amounts the City has been directed to withhold; 
and (3) informs the Contractor or Subcontractor of the right to request an expedited hearing to 
review the withholding of payments under Labor Code Section 1742, limited to the issue of 
whether the records are delinquent or inadequate or the Labor Commissioner has exceeded 
his or her authority under 8 CCR Section 16463.  Where the violation is by a Subcontractor, 
the Contractor shall be notified of the nature of the violation and reference shall be made to 
Contractor’s rights to withhold or recover payments from the Subcontractor under Labor Code 
Section 1729.  The withholdings under 8 CCR Section 16463 do not preclude assessment of 
penalties under Labor Code Section 1776(g) for failure to timely comply with a written request 
for certified payroll records, as set forth above. 
 
6-1.04 Nondiscrimination 
 
The Contractor shall comply with Section 1735 of the Labor Code, which provides as follows: 
 

“A contractor shall not discriminate in the employment of persons upon 
public works on any basis listed in subdivision (a) of Section 12940 of the 
Government Code, as those bases are defined in Sections 12926 and 
12926.1 of the Government Code, except as otherwise provided in 
Section 12940 of the Government Code. Every contractor for public works 
who violates this section is subject to all the penalties imposed for a 
violation of this chapter.” 

 
6-1.05 Apprentices 
 
Attention is directed to the provisions of Sections 1777.5, 1777.6 and 1777.7 of the Labor 
Code concerning the employment of apprentices by the Contractor or any Subcontractor. 
 
The Contractor and all Subcontractors shall comply with the requirements of Section 1777.5 
and Section 1777.6 in the employment of apprentices.  Violation of these requirements shall 
subject the Contractor and/or Subcontractor to the penalties set forth in Section 1777.7 of the 
Labor Code and/or otherwise provided by law or Contract.  
 
Information relative to apprentice standards, wage schedules, and other requirements may be 
obtained from the Director of DIR, ex officio the Administrator of Apprenticeship, San 
Francisco, California, or from the Division of Apprenticeship Standards and its branch offices 
and/or on the OPRL website at www.dir.ca.gov/OPRL/PWD.  Apprentices employed on the 
Project must at all times work with or be under the direct supervision of a journeyman or 
journeymen. 
 
6-1.06 Workers’ Compensation 
 
Pursuant to Labor Code Section 1860, in accordance with the provisions of Section 3700 of 
the Labor Code, the Contractor is required to secure the payment of compensation to its 
employees. 
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6-1.07 Fair Labor Standards 
 
The Contractor shall comply with the Fair Labor Standards Act of 1938 as amended (29 
U.S.C. 3201 et seq.) as applicable. 
 
 
6-1.08 Contractors License 
 
The Contractor shall comply with Chapter 9 of Division 3 of the Business & Professions 
Code. 
 
6-1.09 Use of Pesticides 
 
The Contractor shall comply with all rules and regulations that govern the use of pesticides 
required in the performance of the Work, including any certifications that may be required for 
purchase, use, storage or application. 
 
Pesticides include, but are not limited to, herbicides, insecticides, fungicides, rodenticides, 
germicides, nematocides, bactericides, inhibitors, fumigants, defoliants, desiccants, soil 
sterilants, and repellants. 
 
Any substance or mixture of substances intended for preventing, repelling, mitigating, or 
destroying weeds, insects, diseases, rodents, or nematodes and any substance or mixture of 
substances intended for use as a plant regulator, defoliant or desiccant shall be considered a 
pesticide. 
 
 
6-1.10 Reporting Requirements and Sanctions 
 
Failure to provide specific information, records, reports, certifications, or any other documents 
required for compliance with the Contract will be considered noncompliance. At a minimum, 
documents required include: 
 

1. List Of Subcontractors 
 
A list is required from the Contractor of all Subcontractors, including all lower 
tier Subcontractors, who are or will be performing work on the Project, using the 
format of Attachment B to the Bid Documents.  This list is due within ten (10) 
Calendar Days after the date of the preconstruction conference or within ten 
(10) Calendar Days after the date of award of the subcontract. The later of the 
two dates will apply. 
 

2. Certified Payroll Reports 
 
Certified Payroll Reports are required from the Contractor and each 
Subcontractor, regardless of the subcontract amount or the type of 
procurement, for every payroll period in which work is performed. These reports 
are due with progress payment requests and no later than ten (10) Working 
Days of the ending date of the payroll period. 
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3. Fringe Benefit Statement 
 

A Fringe Benefit Statement is required from the Contractor and each 
Subcontractor if fringe benefits are paid to an approved plan, fund, or program.  
The statement is due with the first certified payroll report and any time the fringe 
benefit amounts change. The statement is not required if the fringe benefits are 
paid in cash to the employees. 

 
4. Other Documentation 

 
When required by the Special Provisions, other reporting documentation may 
be required depending on the source of funding for the project. 

 
If the Contractor fails to comply with the provisions of this Section, the Contractor will be 
advised of the specific deficiencies and requested to make immediate corrections. The 
Contractor will also be advised that monetary deductions will be made for failure to effect 
corrections or delinquencies. 
 
If the Contractor fails to correct a deficiency in the reporting requirements within fifteen (15) 
Calendar Days after notification, a deduction may be made. In such cases, the deduction will 
be ten percent (10%) of the estimated value of the work done during the month, except that 
the deduction will not exceed ten thousand dollars ($10,000), nor be less than one thousand 
dollars ($1,000), and will be deducted from the next progress payment. 
 
Deductions for non-compliance will be in addition to all other deductions provided for in the 
Contract and will apply irrespective of the number of instances of noncompliance. Deductions 
will be made separately and cumulatively for each estimate period in which a new deficiency 
appears. When all deficiencies for a period have been corrected, the deduction covering that 
period will be released on the next progress payment. Otherwise, the deduction will be 
retained. 
 
6-1.11 Subcontracting 
 
The Contractor must comply with Section 4101 to Section 4113, inclusive, of the Public 
Contract Code. 
 
6-1.12 Occupational Safety and Health 
 
The Contractor must comply with all applicable provisions of the California Occupational 
Safety and Health Act (Labor Code Sections 6300 et seq.). The foregoing includes, but is not 
limited to, all applicable Title 8 Safety Orders issued by the State of California Occupational 
Safety and Health Administration (Cal/OSHA). Failure of the City to suspend the work or notify 
the Contractor of the inadequacy of the safety precautions or non-compliance with existing 
laws and regulations shall not relieve the Contractor of this responsibility. 
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6-2 INDEMNIFICATION 
 
6-2.01 Contractor's Performance 
 
To the fullest extent permitted by law, the Contractor shall indemnify, defend with counsel 
acceptable to the City, and hold harmless the City, its officers, officials, employees, agents, 
and volunteers from and against any and all losses, claims, demands, damages, costs, 
expenses, attorney’s fees, or liability of every nature arising out of or in any way connected 
with the performance or attempted performance of the provisions of this Contract, caused in 
whole or in part by any negligent or willful act or omission of the Contractor, its officers, 
employees, or agents, or anyone directly or indirectly acting on behalf of the Contractor, 
regardless of whether caused in part by a party indemnified hereunder.  Nothing contained in 
the foregoing indemnity provisions shall be construed to require the Contractor to indemnify 
the indemnified party in contravention of Section 2782 of the Civil Code for the active or sole 
negligence or willful misconduct of that indemnified party. 
 
To the fullest extent permitted by law, the Contractor’s duty to defend shall extend, without 
limitation, to any suit or action founded upon any losses, claims, demands, damages, costs, 
expenses, attorney’s fees, or liability of every nature arising out of or in any way connected 
with the performance or attempted performance of the provisions hereof, or in any way arising 
out of or connected with this Contract.  
 
The defense and indemnity obligations expressly extend to and include any and all claims, 
demands, damages, costs, expenses, or liability occasioned as a result of damages to 
adjacent property caused by the conduct of the Work. 
 
The defense and indemnity obligations expressly extend to and include any and all claims, 
demands, damages, costs, expenses, or liability occasioned as a result of the violation by the 
Contractor, the Contractor’s agents, employees, or independent contractors, Subcontractors or 
suppliers of any provisions of federal, State or local law, including applicable administrative 
regulations. 
 
The defense and indemnity obligations also expressly extend to and include any claims, 
demands, damages, costs, expenses, or liability occasioned by injury to or death of any 
person, or any property damage to property owned by any person while on or about the site or 
as a result of the Work, whether such persons are on or about the site by right or not, 
whenever the Work is alleged to have been a contributing cause in any degree whatsoever. 
 
In claims against any person or entity herein indemnified that are made by an employee of the 
Contractor or an employee of any of the Contractor’s agents, independent contractors, 
Subcontractors or suppliers, a person indirectly employed by the Contractor or by any of the 
Contractor’s agents, independent contractors, Subcontractors or suppliers, or anyone for 
whose acts the Contractor or any of the Contractor’s agents, independent contractors, 
Subcontractors or suppliers may be liable, the defense and/or indemnification obligation herein 
shall not be limited by any limitation on amount or type of damages, compensation, or benefits 
payable by or for the Contractor or the Contractor’s agents, independent contractors, 
Subcontractors or suppliers under workers’ compensation acts, disability acts, or other 
employee benefit acts. 
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The defense and indemnification obligations herein shall not be limited by any assertion or 
finding that the person or entity indemnified is liable by reason of a non-delegable duty. 
 
The defense and indemnities set forth herein shall not be limited by the insurance 
requirements set forth in the Contract. 
 
The defense and indemnification requirements herein set forth shall extend to claims occurring 
after this Contract is terminated as well as while it is in force. 
 
6-2.02 Indemnification of Adjacent Property Owners 
 
In the event the Contractor enters into any agreement with the owners of any adjacent 
property to enter upon or adjacent to such property for the purpose of performing this Contract, 
the Contractor shall fully indemnify, defend and save harmless such person, firm, or 
corporation, State or other governmental agency which owns or has any interest in the 
adjacent property.  The form and content of the indemnification agreement shall be approved 
by the City prior to commencement of any work on or about such property.  The Contractor 
also shall indemnify the City and other indemnities identified in Section 6-2.01 as provided in 
the Contract.  These provisions shall be in addition to any other requirements of the owners of 
adjacent property. 
 
6-3 CONTRACTOR'S LEGAL ADDRESS 
 
Both the address given in the Bid and the Contractor's office in the vicinity of the Work are 
designated as places that samples, notices, letters, or other articles or communications to the 
Contractor may be mailed or delivered. The delivery to either of these places shall be deemed 
sufficient service to the Contractor and the date of such service shall be the date of delivery. 
 
The address named in the Bid may be changed at any time by written notice from the 
Contractor to the City. Nothing herein shall be deemed to preclude or render inoperative the 
service of any drawing, sample, notice, letter or other article or communication to the 
Contractor. 
 
6-4 CONTRACTOR NOT AN AGENT OF CITY 
 
The Contractor shall be an independent contractor and not an employee, agent, or other 
representative of the City. Nothing in the Contract shall be construed to create any relationship 
of joint venture, partnership or any other association of any nature whatsoever between the 
City and the Contractor other than that of owner and independent contractor. 
 
The City shall have the right to direct the Contractor as provided in the Contract. The 
aforementioned right of supervision shall not reduce or abrogate the Contractor's liability of all 
damage or injury to persons, public property, or private property that may arise directly or 
indirectly from the Contractor's execution of the Work. 
 
6-5 SUBSTITUTION OF SUBCONTRACTORS 
 
The Contractor shall comply with the requirements of the Subletting and Subcontracting Fair 
Practices Act, Chapter 4 of Part 1 of Division 2 of the Public Contract Code, commencing with 
Section 4100, forbidding bid shopping and bid peddling, requiring accurate listing of all 
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Subcontractors, and requiring Subcontractors to be licensed.  The Contractor shall not, without 
the written consent of the City: (a) substitute any party as Subcontractor in place of the 
Subcontractor designated in the original bid; (b) permit any such subcontract to be assigned or 
transferred; or (c) allow the subcontracted work to be performed by anyone other than the 
original Subcontractor listed on the bid. Consent for substitution or subletting shall only be 
given pursuant to Section 4107 of the Public Contract Code.  Should the Contractor violate 
any of the provisions of this Section, the violation shall be deemed a breach of this Contract 
and the City shall have all remedies provided by California law, including but not limited to 
those provided in Public Contract Code Section 4110, allowing termination of the Contract or a 
penalty assessment of ten percent (10%) of the subcontract amount.   
 
6-6 ASSIGNMENT OF CONTRACT 
 
The Contract or the performance of the Contract may be assigned by the Contractor, but only 
upon written consent of the City and the Contractor’s surety, unless the surety has waived its 
right of notice of assignment. No such assignment or subcontracting shall be permitted that 
would relieve the Contractor or the Contractor’s surety of their responsibilities under the 
Contract. 
 
6-7 ASSIGNMENT OF MONIES 
 
The Contractor may assign monies due the Contractor under the Contract, and such 
assignment will be recognized by the City, if given proper notice, to the extent permitted by 
law. Any assignment of monies shall be subject to all deductions provided for in the Contract. 
All money withheld may be used by the City for the completion of the Work if the Contractor 
defaults. 
 
6-8 PROTECTION OF CITY AGAINST PATENT CLAIMS 
 
The Contractor shall assume all costs arising from the use of patented materials, equipment, 
devices, and processes on or incorporated in the Work and shall indemnify and hold harmless 
the City and the City’s officers, officials, agents, employees, volunteers, members, affiliates 
and their duly authorized representatives from all actions for, or on account of, the use of any 
patented materials, equipment, devices, or processes in the construction of, or subsequent 
operation of, the Work. Before final payment, if requested by the City, the Contractor shall 
furnish acceptable proof of a proper release from all costs or claims arising from the use of 
patented materials, equipment, devices, or processes used on or incorporated in the Work. 
 
6-9 RESPONSIBILITY OF THE CONTRACTOR 
 
The Contractor shall be solely responsible for, and have control over, construction means, 
methods, techniques, sequences, procedures, and coordination of all portions of the Work 
under the Contract, unless otherwise provided in the Contract. 
 
The Work shall be under the Contractor's responsible care and charge until completion and 
final acceptance, and the Contractor shall bear the entire risk of injury, loss, or damage to any 
part by any cause. The Contractor shall rebuild, repair, restore, and make good all injuries, 
losses or damage to any portion of the Work, equipment or the materials occasioned by any 
cause, and shall bear the entire expense. 
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In no case shall the Contractor’s use of Subcontractors in any way alter the position of the 
Contractor or the Contractor’s sureties with relation to the Contract. When a Subcontractor is 
used, the responsibility for every portion of the Work shall remain with the Contractor. No 
Subcontractor will be recognized as having a direct contractual relationship with the City. All 
persons engaged in the Work under the Contract will be considered as employees of the 
Contractor and their work shall be subject to all the provisions of the Contract. The City will 
deal only with the Contractor who is responsible for the proper execution of the Work. The 
Contractor shall pay when due all valid claims of Subcontractors, suppliers, and workmen with 
respect to the Work. 
 
The mention herein of any specific duty or responsibility imposed upon the Contractor shall not 
be construed as a limitation or restriction of any other responsibility or duty imposed upon the 
Contractor by the Contract, said reference being made herein merely for the purpose of 
explaining the specific duty or responsibility. 
 
The Contractor shall do all of the work and furnish all labor, materials, tools, equipment, and 
appliances, except as otherwise herein expressly stipulated, necessary or proper for 
performing and completing the Work herein required, including any change order work or 
disputed work directed by the City in conformity with the true meaning and intent of the Plans, 
Specifications, and all provisions of the Contract, within the time specified. 
 
If the Contractor discovers any discrepancies during the course of the Work between the 
Plans and conditions in the field, or any errors or omissions in the Plans and conditions in the 
field, or any errors or omissions in the Plans, the Specifications, or in the layout given by 
stakes, points, or instructions, it shall be the Contractor's duty to inform the City immediately, 
and the City shall promptly verify the same. Any work done after such discovery until 
authorized by the City, will be done at the Contractor's risk. 
 
6-10 PERMITS AND LICENSES 
 
Except as set forth in the Special Provisions, the Contractor shall, at the Contractor’s sole 
expense, obtain all necessary permits and licenses for the construction of the Work, give all 
necessary notices, pay all fees required by law, and comply with all laws, ordinances, rules 
and regulations relating to the Work and to the preservation of the public health and safety. 
The Contractor shall also procure all permits and licenses necessary for the normal conduct of 
the Contractor’s business and construction operations.  
 
Unless otherwise noted in the Special Provisions, building, plumbing, heating, electrical, and 
similar permits that the Contractor is required to obtain from the City Building Department for 
City-owned projects will be obtained by the Contractor at City expense. 
 
The California Environmental Quality Act of 1970 (CEQA) may be applicable to permits, 
licenses, and other authorizations that the Contractor shall obtain from local agencies in 
connection with performing the Work. The Contractor shall comply with the provisions of 
CEQA in obtaining such permits, licenses, and other authorizations, which will be obtained in 
time to prevent delays to the Work.  The Contractor shall also comply with all mitigation 
measures identified in the Special and/or Technical Provisions. 
Contractor shall also furnish the Engineer a copy of a valid, current City of Rocklin Business 
License obtained at Contractor expense prior to the commencement of the work. 
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6-11 GENERAL SAFETY REQUIREMENTS 
 
6-11.01 Compliance With Safety & Health Regulations  
 
Safety is a prime consideration in all City contracts. The Contractor shall conform to all 
applicable occupational safety and health standards, rules, regulations, and orders established 
by the State of California or Federal Government.  In no case shall the City or any of its 
agents, officials, officers, employees, independent contractors or representatives have either 
direct or indirect responsibility for the means, methods, techniques, sequences or procedures 
utilized by the Contractor, or for safety precautions and programs in connection with the Work, 
or for maintaining any safety or health conditions on the site, or for ensuring against or 
correcting any hazardous conditions on the site.  The City or any of its agents, employees or 
independent contractors may call to the attention of the Contractor any safety, health or 
hazardous conditions at the site but, by doing so, does not assume any liability or 
responsibility for remediation or correction of the condition, which liability and responsibility lie 
solely with the Contractor. 
 
The Contractor shall, upon request, submit to the City a copy of its Injury Illness Prevention 
Program (IIPP) (including Site Safety Plan and Code of Safe Work Practices) and all updates 
and revisions to the IIPP for review. The Contractor is required to fulfill the requirements of 
these programs during the prosecution of the work. 
 
6-11.02 24-Hour Contact Information 
 
The Contractor shall have on record with the City the following twenty-four (24) hour 
emergency contact numbers: 

 

• Traffic control device supplier: Supplier of barricades, steel plates, delineators, 
channelizers, construction signs, and other traffic control equipment to be used 
during construction. 
 

• Contractor representative: An employee of the Contractor having the authority 
to make decisions and the ability to respond to an emergency on the project at 
any time. 

 

• Safety representative: The Contractor’s Safety Representative shall have the 
authority to make decisions regarding safety and health concerns on the project 
and to direct the Contractor’s personnel to abate any hazard identified by the 
City. 

 
6-11.03 Work During Hours of Darkness 
 
Working areas utilized by the Contractor during the hours of darkness shall be illuminated to 
conform to the minimum illumination intensities established by Cal-OSHA, Construction Safety 
Orders and the Traffic Control Plans (TCP). 
 
 
 
 
 

243



 
71 

General Provisions 

 

6-12 PUBLIC CONVENIENCE AND SAFETY 
 
6-12.01 Public Convenience 
 
All work within public streets and/or roadway rights-of-way shall be done in an expeditious 
manner and cause as little inconvenience to the traveling public as possible. Vehicles, 
bicycles, and pedestrians must be allowed to pass at all times except during an emergency 
closure. See Section 7-8, “Peak Hours, Hours of Darkness, Holidays and Weekends”, of these 
General Provisions for time limitations. 
 
6-12.02 Pedestrian and Bicyclist Access 
 
The Contractor shall not block the movement of pedestrian or bicycle traffic. The 
Contractor shall provide for pedestrian and bicycle traffic by phasing construction operations or 
by providing alternative pedestrian and bicyclist access through or adjacent to construction 
areas. Proper advance notice signage with reasonable detours shall be installed and 
maintained through all phases of construction. Access to pedestrian and bicycle devices at 
traffic signals shall be maintained at all times. At no time shall pedestrians be diverted into a 
portion of the street used for vehicular traffic or on to private property unless adequate lane 
closure signage is in place. Pedestrian and bicycle access shall consist of four-foot (4’) wide 
bridges across trenches and four-foot (4’) wide passageways through construction areas. 
Hand railings for pedestrians shall be provided when required by Cal/OSHA Regulations or the 
Americans with Disabilities Act (ADA) on each side of each bridge or passageway to protect 
pedestrians from hazards caused by construction operations or adjacent vehicular traffic.  
Railings or barricades, which border passageways located in roadway areas, shall be 
reflectorized on the side facing oncoming traffic.  The provisions of this section 6-12.02 shall 
apply absent written approval from the City to the contrary. 
 
6-12.03 Written Notification To Residences and Businesses 
 
The Contractor shall notify, in writing, residents and business establishments along the route 
of the Work at least ten (10) Working Days prior to road closures and at least two (2) Working 
Days prior to disruption of ingress and egress. The notice provided to the residences or 
businesses shall include, at a minimum, schedule of closures with estimated closure times, 
closure location, alternate route or detour, and name and twenty-four (24) hour phone number 
of a contact person employed by the Contractor. 
 
The Contractor shall notify, in writing, residents and business establishments along the route 
of the Work at least two (2) Working Days prior to placing parking restrictions within the City 
right-of-way. The notice provided to the residences or businesses shall include, at a minimum, 
schedule of parking restrictions with estimated times, location, and a name and twenty-four 
(24) hour phone number of a contact person employed by the Contractor. 
 
6-12.04 Access To Driveways, Houses and Buildings 
 
Access and passable grades shall be maintained to the extent feasible for business 
establishments and residents during construction. Safe and passable pedestrian, bicyclist, and 
vehicular access shall be provided and maintained. Access shall be continuous and 
unobstructed unless otherwise approved and shall be ADA compliant.  When abutting property 
owner’s access across the right-of-way line is to be eliminated, repaired, or replaced under the 
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Contract, the existing access shall not be closed until the replacement access facilities are 
completed and functional or suitable temporary access facilities are installed. 
 
6-12.05 Property Damage 
 
Any property damage caused by the Contractor shall be repaired at the Contractor’s expense 
to the satisfaction of the City. 
 
Pursuant to Public Contract Code Section 9201, the City shall provide the Contractor with 
timely notification of any third-party claims received by the City relating to this Contract.  Such 
notification shall not create any rights or obligations on the part of the City to respond or 
otherwise act on behalf of the Contractor with respect to such third-party claims. 
 
6-12.06 Erection of Signs To Expedite Passage of Vehicles 
 
The Contractor shall erect such warning and directional signs as necessary or as directed by 
the City for expediting the passage of public traffic through or around the Work and the 
approaches. All warning and directional signs shall comply with the current version of the 
California-MUTCD. 
 
6-12.07 Traffic Obstructions, Delays and Inconveniences 
 
All public traffic shall be permitted to pass through the Work and the Contractor shall conduct 
operations that offer the least possible obstruction, delay, and inconvenience to the public. 
 
6-12.08 Work On Private Property 
 
The Contractor must obtain written permission from the owner of any privately owned property 
prior to beginning any work, storing materials or otherwise conducting any operations on said 
property. The written approval from the property owner must be on file with the City before any 
operations will be permitted on said property. 
 
6-12.09 Hazardous Conditions Created 
 
Whenever the Contractor’s operations create a condition hazardous to pedestrians, bicyclists, 
or the traveling public, the Contractor shall, at the Contractor’s own expense, furnish, erect 
and maintain any fences, covers, temporary railing (Type K), barricades, lights, signs and 
other devices necessary or as directed by the City to prevent accidents or damage or injury to 
the public or property. 
 
If needed for public use, roadway excavation shall be conducted to maintain a smooth and 
even surface satisfactory for use by public traffic at all times. The surface of the roadbed shall 
be kept in a smooth, even condition free of humps and depressions, satisfactory for the use of 
public traffic as determined by the City. 
 
Temporary facilities that the Contractor uses to perform the Work or store or stage material or 
equipment shall not be installed or placed where they will interfere with the free and safe 
passage of public vehicular, bicycle, or pedestrian traffic. 
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6-13 PUBLIC SAFETY AND TRAFFIC CONTROL 
 
6-13.01 General 
 
All traffic controls shall be installed in accordance with the latest edition of the Caltrans 
“California-MUTCD.” 
 
6-13.02 Responsibility For Safety 
 
It is the Contractor's responsibility to provide for public safety and traffic control. The 
City may review the Contractor’s operations and inform the Contractor if an unsafe or 
hazardous condition is observed. The Contractor may be directed verbally or via Field  
Directive, letter, email, or other means to abate the hazard. The Contractor must comply with 
all directives for hazard abatement immediately and within the timeframe imposed by the City. 
 
6-13.03 Passage of Emergency Vehicles 

 
The Contractor shall provide for the uninterrupted passage of emergency vehicles through the 
Work zone at all times regardless of the controlled traffic conditions in place at the time. 

 
6-13.04 Furnishing, Installing, and Maintaining Traffic Controls 
 
Appropriate traffic control shall be furnished by the Contractor to provide an adequate warning 
to the public of dangerous conditions to be encountered during construction at all hours of the 
day or night.  Warning and directional signs shall be erected and maintained as required by 
the City and by law.  All traffic controls shall be installed as required by the Specifications. 

 
6-13.05 Inadequate Traffic Controls and After-Hour Maintenance and Repairs 
 
Should the Contractor appear negligent in furnishing and maintaining sufficient traffic control 
devices or protective measures or fail to provide flaggers as necessary to control traffic, the 
City may direct the Contractor, at the Contractor’s expense, to abate the hazard. 
 
Should the City identify the inadequacy of warning devices and protective measures, that 
action shall not relieve the Contractor from responsibility for public safety or abrogate the 
obligation to furnish and pay for these devices and measures. 
 
Should the Contractor fail to properly furnish or maintain traffic controls, or correct a hazard 
caused by inadequate or inappropriate traffic control, the City will abate the hazard.  All City 
costs to abate the hazard shall be reimbursed by the Contractor or deducted from the progress 
payment.  If the Contractor is not available to perform after-hour maintenance and repair to 
traffic control devices, the City will correct the situation and deduct all costs from the progress 
payment. 

 
6-13.06 Competent Flaggers 
 
The Contractor shall provide competent and professional flaggers to control traffic when 
necessary or requested by the City.  All flaggers shall be trained as required by Cal-OSHA 
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regulations and shall be prepared to provide verification of such training to the City when 
requested.   

 
6-13.07 Construction Signs 
 
The Contractor is responsible for supplying, installing, and maintaining all construction signs 
and posts. The Contractor will receive direction from the City as to the specific locations and 
placement of each sign.  Regulatory signs or guide signs shall be supplied, erected, and 
maintained by the Contractor, subject to City approval, and shall be protected from damage 
from construction activities by the Contractor throughout the duration of the Project.  

 
6-13.08 Temporary Bridging of Excavations and Trenches 
 
Whenever necessary or requested by the City, excavations shall be bridged with steel plates 
to allow an unobstructed flow of traffic. 

 
1. Asphalt concrete “cutback” shall be placed around the edges of the plate to 

provide a ramp and smooth transition from the pavement to the plate to 
minimize wheel impact.  All ramping must be accomplished to provide a 
minimum angle of approach of twelve horizontal to one vertical (12H:1V). 
 

2. Bridging shall be secured against displacement by using railroad spikes or 
other approved fastening devices. 

 
3. Bridging shall be placed and secured to work to minimize  noise levels. 
 
4. Steel plates used for bridging shall extend at least one (1) trench width on each 

side beyond the edges of the trench.  Any deviations from these requirements 
must be designed by a registered engineer and reviewed by the City. 

 
5. Depending upon the depth of the excavation, soil type, vibration, and other 

variables, the trench may require shoring to support bridging.  The excavation 
shall be designed by a State Registered Civil Engineer or other appropriate 
professional if there is any question about the capability of the excavation and 
bridging to support the forces of traffic. 

 

 

 

 

 

 

 

 
In sidewalk areas, one and one-eighth inch (1-1/8”) plywood may be substituted for steel 
plating.  Such plywood shall be secured to prevent removal by unauthorized persons.  Asphalt 
concrete “cutback” or other non-displaceable material must be used to provide a ramp for 
pedestrian and handicap access.  All ramping must be accomplished to provide a minimum 
angle of approach of twelve horizontal to one vertical (12H:1V).  Vehicular travel over 
backfilled but unpaved excavations will not be allowed, unless the Contractor provides a 

WIDTH OF EXCAVATION MINIMUM THICKNESS OF STEEL PLATES 

2.0 ft. or less (0.6 m or less)  7/8 inch (22 mm)  

3.0 ft. (0.9 m)  1 inch (25 mm)  

4.0 ft. (1.2 m)  1-1/4 inch (32 mm)  
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temporary surface suitable for driving consisting of at least two inches (2”) of plant mix asphalt 
over six inches (6”) of aggregate base, concrete slurry (completely cured), or traffic plates 
placed over the excavated area of sufficient width and thickness as indicated in this Section. 

 
6-13.09 Entering and Leaving the Construction Zone  
 
Construction equipment shall enter and leave the roadway by moving in the direction of public 
traffic.  All movements of workmen and construction equipment on or across lanes open to 
public traffic shall be performed in a safe manner that will not endanger the workmen or the 
public.  When leaving a work area and entering a roadway carrying public traffic, the 
Contractor's equipment operators shall yield to public traffic. 

 
6-13.10 Existing Traffic Signals and Lighting Systems, Signs and Pavement Markings 
 
Existing traffic signals and highway lighting systems shall be kept in operation during progress 
of the Work.  When traffic signal shutdown is permitted by the City, the Contractor shall notify 
the City at least five (5) Working Days prior to shut down.  Traffic signal detectors accidentally 
cut or damaged during construction shall be repaired or replaced by the Contractor at the 
Contractor’s expense and be operational within seventy-two (72) hours.  When traffic signals 
are approved for shutdown, the Contractor shall control traffic by use of flaggers as directed by 
the City.  “STOP” signs will not be permitted at these locations, unless allowed by the City. 
 
Existing signs and pavement markings shall be maintained by the Contractor and shall not be 
removed or altered without City approval. 

 
6-13.11 Bus Stops 
 
If construction operations will obstruct a bus stop, the Contractor shall notify the Transit 
provider five (5) Working Days in advance of beginning that portion of the Work and make 
provisions agreeable to the transit provider to provide an alternate location where people can 
safely board the bus. 
 
6-13.12 Dust 
 
Water or dust palliative shall be applied if ordered by the City for the alleviation or prevention 
of dust nuisance caused by the Contractor's operations as provided Chapter 10 of these 
General Provisions. 
 
6-13.13 Removal of Spillage From Roadway 
 
The Contractor shall immediately remove any spillage resulting from hauling operations along 
or across any public traveled way. 
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6-14 CONFINED SPACES 
 
6-14.01 Contractor Responsibilities and Qualifications 
 
When working in a confined space, the Contractor shall comply with all confined space 
requirements of Title 8, General Industry Safety Orders (Cal-OSHA), Article 108, Sections 
5156 through 5159. 
 
Prior to any confined space entry, the Contractor shall submit for City review: 

 
1. The Contractor’s procedures for confined space operations. 
 
2. Copies of all documents and certificates that qualify the Contractor to safely 

perform work in permit-required confined spaces.  The Contractor shall also 
submit all applicable Material Safety Data Sheets (MSDS) and hazard 
information on chemicals, products, materials, or procedures. 

 
3. Sufficient documentation and evidence that a permit-required confined space 

entry can be made in accordance with Article 108.  Documentation shall 
include, but not be limited to the following: 
 
• Equipment availability, suitability, and integrity. 
 
• Personnel training. 
 
• Experience. 
 
• Supervision. 
 
• Safety. 
 
• Accident experience. 
 
• Permit-required confined space policy. 
 
• Hot work procedures (if applicable). 
 
• Lock-out/tag-out procedures (if applicable). 

 
The Contractor’s submittal shall be made thirty (30) Calendar Days prior to any confined space 
entry in accordance with Section 5-8, “Contractor’s Submittals,” of these General Provisions. 
 
The Contractor will not be allowed to make a permit-required confined space entry until the 
City has reviewed the Contractor’s qualifications and proposed methods. 
 
The Contractor shall conform to the procedures established by the Contractor’s submittal 
during all confined space operations.  The Contractor shall provide all monitoring and safety 
equipment necessary to perform pre-entry checks of confined spaces.  The Contractor shall 
also provide all monitoring, safety, and communications equipment required for confined 
space operations. 

249



 
77 

General Provisions 

 

 
6-14.02 Existing Sewers and Storm Drains 
 
Because of the potential danger of solvents, gasoline, and other hazardous material in existing 
sewers and storm drainpipes, these areas shall be treated as permit-required confined spaces 
unless it has been proven, through appropriate testing, that no hazards exist or are expected 
to develop. 

 
6-14.03 Joint City – Contractor Entries 
 
Unless otherwise directed in writing by the City, when City employees work alongside the 
Contractor in a permit-required confined space, the permit procedures for both the City and the 
Contractor shall be used.  The Entry Supervisor shall coordinate the requirements of both 
permit procedures prior to entry. 
 
6-15 TRAFFIC CONTROL PLANS (TCP) 

 
6-15.01 Traffic Pattern Changes 
 
The Contractor shall notify the City in advance of the Contractor's desire to change any 
existing traffic patterns.  Traffic lanes for public use shall be at least ten feet (10’) in width.  
Whenever feasible an additional four feet (4’) shall be provided for a bicycle lane.  If it is not 
feasible to provide a separate bicycle lane, the Contractor shall post signage before the 
construction area stating, “SHARE the Road with Bicyclists.”  Additionally, when the lane is 
shared, the Contractor shall post signage for a maximum speed limit of 25 MPH in the shared 
lane.  For traffic pattern changes that do not require a road closure, the Contractor shall 
provide the City with a minimum of five (5) Working Days advance notification, unless 
otherwise approved or deemed an emergency lane closure by the City.  For all road closures, 
the Contractor shall provide the City with a minimum of twenty (20) Working Days’ notice prior 
to the desired closure date, unless otherwise approved or deemed an emergency road closure 
by the City. 

 
6-15.02 Traffic Control Plans (TCP) 
 
The Contractor shall submit a Traffic Control Plan (TCP) to the City for review.  The TCP shall 
show traffic control measures to be used for vehicles, bicyclists, and pedestrians affected by 
the construction.  Five (5) sets of the TCP shall be submitted on eleven-inch by seventeen-
inch (11”x17”) (minimum) paper.  The Contractor will not be allowed to begin work associated 
with the road or lane closure until the TCP is reviewed by the City. 
 
TCPs will be reviewed and returned within twenty (20) Working Days. 
 
The City reserves the right to extend the review period or request and review a TCP if special 
conditions warrant. 
 
Detours used exclusively by the Contractor for hauling materials and equipment shall be 
constructed and maintained by the Contractor at the Contractor’s expense.  If the Contractor's 
operations are damaging the roadway, the City has the authority to regulate the Contractor's 
operations and direct the Contractor to repair the roadway at the Contractor’s expense. 
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6-16 BARRICADING OPEN TRENCHES 
 
Any excavation permitted by the City to be left open shall be barricaded with Type I, Type II, or 
Type III barricades with reflective tape and flashers as approved or directed by the City.  Signs 
stating “OPEN TRENCH” shall be posted when requested by the City.  All open excavated 
areas shall be barricaded with at least two (2) Type III barricades at the end of the excavation 
that faces oncoming traffic.  Any excavation within four feet (4’) of the traveled way, not 
protected by K-rail or a similar traffic control barrier approved by the City, shall be backfilled at 
the end of the work shift or plated in accordance with Section 6-13.08, “Temporary Bridging of 
Excavations and Trenches,” in this Section of these General Provisions. 
 
6-17 EXISTING UTILITIES 
 
6-17.01 General 
 
The Contractor shall coordinate and fully cooperate with the City and utility owners for the 
location, relocation, and protection of utilities. The Contractor’s attention is directed to the 
existence of utilities, underground and overhead, necessary for all buildings in the Work area. 
The Contractor shall arrange with utility owners for the location of service lines serving these 
buildings in advance of the actual construction and for the relocation of such facilities, if 
necessary, by the utility owner or the Contractor. 
 
6-17.02 Maintenance and Protection 
 
Unless otherwise shown or specified in the Contract, the Contractor shall maintain in service 
all drainage, water, gas, sewer lines, power, lighting, telephone conduits, and any other 
surface or subsurface utility structure that may be affected by the Work. However, the 
Contractor, for convenience, may arrange with individual owners to temporarily disconnect 
service lines or other facilities along the line of the Work. The cost of disconnecting and 
restoring such utilities shall be borne by the Contractor. 
 
Unless otherwise specified in the Special Provisions, the Contractor shall protect all existing 
utilities on all projects being constructed, whether inside or outside of highway rights-of-way. 
The utility owner in these cases may elect to provide the necessary protective measures and 
bill the Contractor for the cost. “Existing utilities” includes traffic control devices, conduits, 
streetlights, and related appurtenances. Existing utility facilities that are to be relocated, 
including traffic signals and light poles, shall be relocated prior to paving. No paving shall be 
performed around existing utility facilities that are to be relocated. 
 
6-17.03 Exact Locations Unknown 
 
The locations of existing utility facilities shown on the Plans are approximate and represent the 
best information obtainable from utility maps and other information furnished by the various 
utility owners involved. The City warrants neither the accuracy nor the extent of actual 
installations as shown on the Plans. There may be additional utilities on the property unknown 
to either party to the Contract. If, during the course of the Work, additional subsurface utilities 
are discovered, the City may make adjustments to the Work. Compensation for such 
adjustments will be in accordance with Chapter 9, “Changes and Claims”, of these General 
Provisions. 
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In accordance with Government Code Section 4215, the City will compensate the 
Contractor for the costs of locating, repairing damage not due to the failure of the Contractor to 
exercise reasonable care, removing, relocating or protecting existing main or trunk line utility 
facilities not indicated in the Plans and Specifications with reasonable accuracy, and for 
equipment on the Work necessarily idled during such work. In no event shall the City be liable 
for any further or additional costs resulting directly or indirectly from any such occurrence. 
 
Compensation will be in accordance with Chapter 9, “Changes and Claims”, of these General 
Provisions. Nothing herein shall be deemed to require the City to indicate the presence of 
existing utility services, laterals, or appurtenances whenever their presence can be inferred 
from other visible facilities such as buildings, meters, junction boxes, valves, service facilities, 
identification markings, and other indicators on or adjacent to the Work. 
 
If the Contractor discovers utilities not identified in the Plans or Specifications, the 
Contractor shall immediately notify the City and the utility owner by the most expeditious 
means available and later confirm in writing. If the completion of the Work is delayed by failure 
of the City or the utility owner to remove, repair, or relocate the utility, such delay may be an 
excusable delay as defined and provided for in Section 7-12.02, “Excusable Delays”, of these 
General Provisions. Nothing herein shall preclude the City from pursuing any appropriate 
remedy against the utility for delays that are the responsibility of the utility. The Contractor 
shall not be assessed liquidated damages for delay in completion of the Work for that portion 
of such delay as is caused by failure of the City or the owner of a utility to provide for the 
removal or relocation of existing utilities. 
 
6-17.04 Underground Service Alert (USA) 
 
The City is a member of the Underground Service Alert North (U.S.A.) one-call program.  
Except in an emergency, the Contractor and any Subcontractor planning to conduct any 
excavation shall notify the U.S.A. at least two (2) Working Days, but no earlier than fourteen 
(14) Calendar Days, in advance of performing excavation work. U.S.A. can be reached by 
calling 811 or going to www.usanorth811.org. U.S.A. does not accept emergency calls. For 
emergency repairs, the Contractor or any Subcontractor planning to conduct an excavation, 
must contact the designated City representative.  The provisions of Government Code 
Sections 4216 through 4215.9, inclusive, shall be followed. 
 
Each phase of the Project shall be called into U.S.A. and continuing excavation reported every 
fourteen (14) Calendar Days.  The Contractor shall not call into U.S.A. the entire Project 
boundaries or, on road construction projects, the entire length of the project.  The excavator 
shall only request the marking of facilities within the area to be excavated within fourteen (14) 
Calendar Days of the call.  U.S.A. will provide an inquiry identification (“Ticket”) number to the 
person contacting the center.  The U.S.A. ticket number shall be available to the Inspector at 
the job site along with the date U.S.A. was called.  If the U.S.A. notifications are not kept up-to-
date, the excavation will be stopped, and a new two (2) Working Day notice will be required 
before continuing the excavation.  If, at any time during an excavation for which there is a valid 
ticket number, the field markings are no longer reasonably visible, the Contractor shall contact 
U.S.A.to have the area re-marked.  The Contractor shall allow two (2) Working Days for re-
marking of facilities. 
 
 

252



 
80 

General Provisions 

 

Prior to calling U.S.A., the Contractor shall clearly mark the excavation site with white, water-
soluble, or spray chalk paint in paved areas or place flags, stakes, whiskers, or some other 
approved method in unpaved areas.  The Contractor shall determine the exact location 
(twenty-four inches (24”) from outside edge on either side of the facility) of utilities in conflict 
with the proposed excavation by exposing the subsurface installation with hand tools before 
using any power-operated or power-driven equipment.  The Contractor is responsible for 
protecting operators’ markings or markers until they are removed. 
 
Prior to Final Acceptance, all U.S.A. markings shall be removed by the Contractor to the 
satisfaction of the City.  During the progress of the Work, markings shall be removed by the 
Contractor to the satisfaction of the City.  During the progress of the Work, markings or 
markers shall be removed within two (2) months of the date the markings or markers are no 
longer needed or upon completion of the work, whichever comes sooner.  The City will accept 
natural weathering of the markings if the markings disappear within the two-month period or 
prior to Final Acceptance.  If the markings are in brick pavers or concrete areas and if, by 
natural weathering or other approved removal methods, the markings still remain, the 
Contractor must replace the concrete or the brick pavers in-kind, unless the utility operator has 
failed to use chalk-based paint or other non-permanent marking materials.  Contractors and 
utility operators are encouraged to avoid marking in these areas by using offset markings.  
Removal methods shall be non-destructive and residual shadowing shall not remain. 
 
Removal of markings shall comply with requirements of any applicable Federal, State, and 
local laws, rules, or regulations. 
 
U.S.A. markings not removed by the required time lines may be removed and the sidewalk or 
street repaired/replaced by the City at its discretion.  The City will charge the Contractor a 
service fee equal to the actual costs of removal for removing the markings and making any 
repairs and/or replacements.  This fee will include the cost to comply with any applicable 
Federal, State, and local laws, rules, or regulations.   
 
6-17.05 Damage to Existing Utilities 
 
The Contractor shall notify the affected utility of any contact, scrape, dent, nick, or damage to 
their facility. Any operator or excavator who negligently violates Government Code Section 
4215 is subject to a civil penalty in an amount not to exceed ten thousand dollars ($10,000).  
Any operator or excavator who knowingly and willfully violates Government Code Section 
4215 is subject to a civil penalty in an amount not to exceed fifty thousand dollars ($50,000). 
 
6-17.06 Markings 

The following table designates color codes and symbols that shall be used by the Contractor 
and the utility owners to identify utilities: 
 

FIELD MARKINGS 

COLOR CODES AND SYMBOLS 

Color Symbol Name Name 

Safety Precaution W Water 
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FIELD MARKINGS 

COLOR CODES AND SYMBOLS 

Blue 

Safety Alert Orange 

FA 
Tel 
R 

TV 
WU 

Fire Alarm 
Telephone/Communication 

Railroad 
Television/CATV 
Western Union 

Safety Green 
S 
D 

Sewer 
Storm Drain 

Safety Red 
L 
E 
T 

Street Lighting 
Electric 

Traffic Signals 

High Visibility Safety 
Yellow 

G 
Company Name 

Gas 
Oil or Chemical 

Steam 

Purple RW Reclaimed Water 

Pink/Fuchsia TSM Temporary Survey 

White USA 
Proposed Excavation – Paint outline of 

proposed excavation area with white dotted line 

 
 
6-18 APPROVAL OF CONTRACTOR'S PLANS NO RELEASE FROM LIABILITY 
 
The review or approval by the City of any submittal, working drawing or any method of work 
proposed by the Contractor shall not relieve the Contractor of any of the Contractor’s 
responsibility for any errors and shall not be regarded as any assumption of risk or liability by 
the City or any officer, official, agent, employee, member, volunteer, affiliate, or their duly 
authorized representatives. The Contractor shall have no claim under the Contract because of 
the failure or partial failure or inefficiency of any reviewed or approved plan or method. City 
review or approval means that the City has no objection to the Contractor using the proposed 
plan or method at the Contractor's responsibility and risk. 
 
6-19 CONTRACTOR SHALL NOT MORTGAGE EQUIPMENT 
 
The Contractor shall not mortgage or otherwise convey the title of the plant, machinery, tools, 
appliances, supplies, or materials that may at any time be in use, or further required or useful, 
in the prosecution of the Work, without prior written consent of the City. 
 
 
6-20 PROPERTY RIGHTS IN MATERIALS 
 
Nothing in the Contract shall be construed as vesting in the Contractor any right of property in 
the materials used after they have been installed, attached or affixed to the Work, and on 
which partial payments have been made by the City. All such materials shall be the property of 
the Contractor and the City jointly as their interests may appear, and shall not be removed 
from the Work by the Contractor without the City’s consent. 
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6-21 EXCAVATION AND TRENCH SAFETY 
 
6-21.01 Permit 
 
The Contractor must obtain a permit from the Division of Industrial Relations per Labor 
Code Section 6500, as specified in California Code of Regulations, Title 8, Article 6, Section 
1539 “Permits” of the Construction Safety Orders, for all excavations five feet (5’) or deeper to 
which an employee is required to descend. The permit shall be kept at the construction site at 
all times. 
 
6-21.02 Shoring, Bracing. Shielding, and Sheeting 
 
In accordance with Labor Code Section 6705, at least five (5) Working Days in advance of 
excavation of any trench or trenches five feet (5’) or more in depth, with a total value of twenty-
five thousand dollars ($25,000) or more, the Contractor shall submit to the City a detailed plan 
showing the design of shoring, bracing, sloping, or other provisions for worker protection from 
the hazard of caving ground during the excavation of such trench or trenches.  If such plan 
varies from the shoring system standards, the plan shall be prepared by a California Licensed 
Professional Civil or Structural Engineer.  A signed copy of the detailed plan shall be on the 
site at the time of the excavation.  Nothing in this Section shall be deemed to allow the use of 
a shoring, sloping, or protective system less effective than that required by the Construction 
Safety Orders.  Nothing in this Section shall be construed to impose tort liability on the City or 
any of its employees.  These systems must support the sides of the excavation and prevent 
soil movement that could cause injury to any person or structure.  Any damage resulting from 
a lack of adequate shoring, bracing, shielding or sheeting shall be repaired at the Contractor's 
expense. 
 
The Contractor shall immediately replace or repair any unsafe ladder, scaffolding, shoring, or 
bracing, or correct any other dangerous or hazardous situation that exists. 
 
A Competent Person, as defined in California Code of Regulations, Title 8, Construction 
Safety Orders, Section 1504, “Definitions,” shall be on site at all times when the Contractor's 
employees are working within the trench.  A "Competent Person" is one who is capable of 
identifying existing and predictable hazards in the surroundings, or working conditions which 
are unsanitary, hazardous, or dangerous to employees, and who has authorization to take 
prompt corrective measures to eliminate them. 
 
The price bid for work that will require an excavation of five feet (5’) or deeper (or less if 
conditions warrant) shall include the cost of adequate sheeting, shoring, and bracing, or 
equivalent method conforming to applicable safety orders, unless a separate Bid Item for such 
work is included in the bid form. 
 
6-22 PRESERVATION OF PROPERTY 
 
Trees and shrubbery that are to remain, pole lines, fences, signs, traffic control devices, 
striping, survey markers and monuments, buildings and structures, conduits, under- or above-
ground pipelines, and any other improvements and facilities shall be protected from injury or 
damage. If ordered by the City, the Contractor shall provide and install suitable safeguards to 
protect such objects from injury or damage. If such objects are injured or damaged by reason 
of the Contractor's operations, said objects shall be replaced or restored at the Contractor’s 
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expense to a condition as good as when the Contractor entered upon the Work. The 
Contractor shall receive City approval before the removal of any road sign or permanent traffic 
control device that interferes with the Work.   
 
6-23 OVERLOADING 
 
The Contractor shall determine safe loading capacities and shall not overload any structure, 
equipment, pavement, or material beyond its safe capacity, or significantly deteriorate the 
preconstruction condition, during construction.  In addition to assuming full responsibility for 
bodily injury resulting from any such overloading, the Contractor shall repair to the City’s 
satisfaction or reimburse the City for the costs of repairing the damage.  For pavement 
assessment prior to construction, contact the City Public Works Department. 
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CHAPTER 7 PROSECUTION OF THE WORK 
 
7-1 BEGINNING OF WORK 
 
No work may take place prior to receipt of the executed Contract and review of the prescribed 
bonds and insurance. Upon receipt of the executed Contract and approval of the bonds and 
insurance by the City, a Notice to Proceed will be issued which will constitute authorization to 
begin work. The counting of Contract Time shall begin upon issuance of the Notice to Proceed 
or other date as specified in that notice. 
 
7-2 AMOUNT OF WORK UNDER CONSTRUCTION 
 
The Contractor shall not have more work under construction than can be undertaken properly 
with regard to the rights of the public and the safety and integrity of the Project. 
 
7-3 PRECONSTRUCTION CONFERENCE AND PROGRESS MEETINGS 
 
Prior to beginning work, but within ten (10) working days of issuance of the Notice to Proceed, 
a preconstruction conference shall be held for the purpose of reviewing the Work. The 
Contractor must attend this preconstruction conference, and shall invite Subcontractors and 
others necessary to ensure all topics are adequately covered. Topics discussed include, but 
are not limited to, mobilization, access, temporary facilities, utilities, subcontractors, schedules, 
procedures, correspondence, progress payments, payroll records, Storm Water Pollution 
Prevention Plans (SWPPP), coordination, safety, after-hour contacts for Contractor and City 
personnel, quality control/quality assurance, personnel assignments, and other topics as 
appropriate.   
 
Progress meetings, as stipulated in the Special Provisions or as required by the City, will be 
conducted throughout the duration of the Contract. The purpose of these meetings is to inform, 
discuss, and resolve issues related to the Work; the Contractor or the Contractor’s agent shall 
attend. Topics discussed include, but are not limited to, progress, schedules, safety, SWPPP, 
RFI’s, Change Orders, Field Directives, field coordination, submittals, quality control/quality 
assurance, testing, startup, safety, and other topics related to the Work. 
 
The City may prepare minutes of all meetings.  If minutes are prepared, the City will endeavor 
to send them to Contractor within two (2) Working Days.  Contractor will endeavor to respond 
within two (2) Working Days with any corrections to the minutes, and any portion of the 
minutes not corrected by Contractor will be deemed as accurate.  The City or Contractor may 
audiotape or videotape these meetings to create a record of the meeting, and a copy of any 
tape recordings shall be provided as part of the minutes. 
 
7-4 WORK TO BE UNDERTAKEN WITH ADEQUATE SUPERVISION, LABOR FORCE, 
EQUIPMENT AND METHODS 
 
The Contractor shall undertake the Work under the Contract with all materials, tools, 
machinery, apparatus, and labor necessary to complete the Work as described, shown, or 
reasonably implied under the Contract, or as directed by the City, on or before the scheduled 
Contract Completion Date.  
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If Contractor is not diligently proceeding with the prosecution of the Work as set forth in the 
construction schedule (see Section 7-5, “Schedules”, of these General Provisions), Contractor 
shall, immediately and at no additional cost to City, take all measures necessary to ensure 
completion within the Contract Time, including but not limited to increasing the number of 
employees, working overtime, working additional shifts or crews, and working Saturdays, 
Sundays, or holidays, subject to other requirements in these provisions. 
 
7-4.01 Superintendence  
 
The Contractor shall keep on the Work, throughout its progress, a competent superintendent 
who shall have complete authority to represent and act for the Contractor. Such 
superintendent shall be capable of reading and understanding the Contract, and shall receive 
and follow any instruction given by the City. 
 
Whenever the Contractor or the Contractor’s superintendent is not present on a particular part 
of the Work where it may be desired to give direction, orders will be given by the City and shall 
be received and obeyed by the foreman or other representative who may have charge of the 
particular work in reference to which the orders are given, or the City may stop the work until 
the Contractor or the Contractor's superintendent arrives.  
 
7-4.02 Labor 
 
Workers, laborers, or mechanics skilled in each class of work shall accomplish every part of 
the Work.  The Contractor is responsible for the efficiency, safety and adequacy of its labor 
force and those of all Subcontractors. 
 
7-4.03 Equipment and Methods 
 
Only equipment and methods suitable to produce the quality required by the Contract will be 
permitted to operate on the Work. Except as specified in Section 5-7, “Contractor’s 
Equipment”, of these General Provisions, or in the Special Provisions or Technical 
Specifications, equipment shall be that used in general practice for the work undertaken. If any 
part of the Contractor's plant, equipment, or methods of executing the Work is unsafe, 
inefficient, or inadequate to ensure the required quality or rate of progress of the Work, the 
City may order the Contractor to modify the Contractor’s facilities or methods. The Contractor 
shall promptly comply with such orders at the Contractor’s expense. However, neither 
compliance with such orders nor failure of the City to issue such orders shall relieve the 
Contractor from the obligation to secure the degree of safety, the quality of the Work, and the 
rate of progress required by the Contract. The Contractor is responsible for the safety, 
adequacy, and efficiency of its plant, equipment, and methods. 
 
7-5 SCHEDULES 
 
The Contractor shall submit a baseline schedule and updated schedules in accordance with 
this Section 7-5 and Section 5-8, “Contractor’s Submittals”, of these General Provisions, which 
shall illustrate the Contractor’s planned schedule for carrying out the Work and completing the 
Work within the Contract Time.  The Contractor’s updated schedules shall show the as-built 
schedule for work completed. 
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All schedules must show completion by any milestone dates required in the Contract 
Documents and the Contract Completion Date.  Contractor expressly waives any early 
completion delay claim.  Contractor has the right to try to complete the Work ahead of any 
milestone date and/or the Contract Completion Date, but if Contractor is somehow delayed 
from doing so, Contractor may not base a claim for additional compensation on such delay.   
 
Contractor acknowledges that a purpose of submitting reasonable, accurate and adequate 
schedules is to protect the City and Contractor against unjustified delay and disruption claims 
or unjustified rejections of such claims.  Contractor agrees to devote all resources necessary 
to provide scheduling services, as with any other item of Work on the project.  Contractor 
agrees that its failure to submit reasonable, accurate and adequate schedules will bar claims 
by Contractor for additional compensation and/or time extensions based on the information 
contained in such a schedule, including but not limited to delay, disruption or inefficiency 
claims.  
 
The City will review all schedules for conformance with the Contract.  City review and/or 
approval of a schedule does not relieve the Contractor of responsibility for the feasibility of the 
schedule or for accomplishing milestones and completion within Contract Time, nor does City 
review and/or approval warrant or acknowledge the reasonableness of the schedule’s logic, 
durations, labor estimates, or equipment productivity.   City review and/or approval of a 
schedule does not indicate approval by the City of the schedule, nor does it relieve Contractor 
of responsibility for any characteristics of the schedule that breach the Contract or that are 
unreasonable, inaccurate, inadequate, or deficient. 
 
If no separate item is provided in the Bid Form for scheduling, the cost for preparing the 
baseline schedule and preparing updates and revisions of the baseline schedule shall be 
included in payments for mobilization. If no bid item for mobilization is included in the Bid 
Form, conformance with this provision is incidental to and included in the various bid items and 
no additional payment will be made.  Updates and revisions of the schedules are included in 
the prices paid for other items of work.   
 
Because the City places a high value on the importance and use of project scheduling 
information as a management tool in achieving the completion of the Work as planned, the 
City will deduct 10 percent (10%) of the monthly progress payment, but not more than twenty-
five thousand dollars ($25,000), for failure by the Contractor to timely obtain the approved 
Contract Schedule or to any monthly updated Progress Schedule, as required by the 
Specifications, with each monthly progress payment request.  These deductions are 
cumulative, and will be made for each and every month that the Contractor fails to provide the 
required information.  The monthly updated schedule and narrative shall be accurate, reflect 
actual events on the Project, and meet all requirements of the Specifications.  If the Contractor 
does not correct the deficiency by providing an acceptable schedule within ten (10) Calendar 
Days of the City’s receipt of the monthly progress payment request, the deduction may 
become permanent via a deductive Change Order.  The City may withhold payments from the 
Contractor until a satisfactory baseline schedule, update, or revision has been submitted and 
reviewed. 
 
7-5.01 Baseline (Contract) Schedule 
 
Within 21 Calendar Days after receiving the Notice to Proceed, the Contractor shall submit a 
detailed proposed baseline schedule presenting an orderly and realistic plan for completion of 
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the Work, in conformance with the requirements of the Specifications.  The proposed baseline 
schedule shall be in electronic format (e.g., CD, DVD, or flash drive but not .pdf). 
 
The proposed baseline schedule shall comply with the following requirements, unless modified 
by the City: 
 

1. A time scaled CPM type schedule showing the mathematical analysis of the 
CPM network diagram and prepared in the version of software subject to City 
acceptance. 
 

2. No activity on the schedule shall have a duration longer than fourteen (14) 
Working Days, with the exception of fabrication and procurement activities, 
unless otherwise approved by the City.  Activity durations shall be the total 
number of actual days required to perform that activity including consideration 
of weather impact on completion of that activity. 

 
3. Procurement of major equipment, through receipt and inspection at the job site, 

identified as a separate activity. 
 
4. Owner furnished materials and equipment if any, identified as separate 

activities. 
 
5. Dependencies (or relationships) between activities. 
 
6. Processing/approval of submittals and shop drawings for major equipment. 

Activities that are dependent on submittal acceptance and/or material delivery 
shall not be scheduled to start earlier than the expected acceptance or delivery 
dates. 

 
7. Separate buildings and other independent project elements shall be individually 

identified in the network. 
 
8. Fourteen (14) Working Days for developing punch list(s), completion of punch 

list items, and final clean-up for the work or any designated portion thereof. No 
other activities shall be scheduled during this period. 

 
9. Interface with the work of other contractors (or entities). 

 
Each activity shown on the proposed baseline schedule shall have the following minimum 
information: 
 

• Unique number(s) for each activity 
 
• Activity description 
 
• Activity relationships and dependencies (logic) 
 
• Activity duration in Working Days 
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• Early start, early finish, late start, late finish dates (calendar date, i.e., day, 
month, year) 

 
• Total float, free float 

 
• Interim milestone dates and completion dates 
 
• Detailed list of work contained within each activity 
 
• Manpower loading for each item of work for unit price contracts 
 
• Cost loading for each item of work for lump sum contracts 

 
The City will review the proposed baseline schedule for conformance with the requirements of 
the Contract and, within seven (7) Calendar Days after receipt, will approve the proposed 
baseline schedule or will return it with comments.  If the proposed baseline schedule is not 
approved, the Contractor shall revise the schedule to incorporate comments and resubmit the 
schedule for approval within seven (7) Calendar Days after receiving it. The approved 
schedule shall become the Contract Schedule. 
 
The Contract Schedule shall be the basis for evaluating job progress, payment requests, and 
time extension requests. The responsibility for developing the Contract Schedule and 
monitoring actual progress as compared to the schedule rests with the Contractor. 
 
Failure of the Contract Schedule to include any element of the work or any inaccuracy in the 
Contract Schedule will not relieve the Contractor from responsibility for accomplishing all the 
Work in accordance with the Contract. 
 
Approval of the Contract Schedule will not relieve the Contractor of the responsibility for 
accomplishing the Work in accordance with the Contract and the Contract Time. 
 
7-5.02 Progress Schedules 
 
The Contractor shall submit to the City each month with its payment application an electronic 
and hard copy up to-date Progress Schedule with a narrative describing the general status of 
the Work and addressing any problem areas or delays, with impacts on critical path items of 
work highlighted.  A corrective course of action shall also be included when problem areas or 
delays are encountered.  The Progress Schedule shall be in the same software format and 
version as that used to create the Contract Schedule and shall include: 
 

1. The Contractor's estimated percentage complete and remaining duration for 
each activity not yet complete. 
 

2. Actual start/finish dates for activities as appropriate. 
 
3. Identification of processing errors, if any on the previous update reports. 
 
4. Revisions, if any, to the assumed activity durations including revisions for 

weather impact for any activities due to the effect of the previous update on the 
schedule. 
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5. Identification of activities that are affected by requested or proposed changes to 

the Work. 
 
6. Resolution of conflict between actual work progress and schedule logic. When 

out of sequence activities develop in the Contract Schedule because of actual 
construction progress, the Contractor shall submit revisions to schedule logic to 
conform to current status and direction. 

 
The City will review the updated schedule information and meet with the Contractor each 
month, unless the City requests more frequent meetings, to determine the status of the Work. 
If agreement cannot be reached on any issue, the Contractor will use the City’s determination 
in the processing of the update. 
 
Progress payments pursuant to the Contract will be based on the Progress Schedules. 
 
7-5.03 Schedule Revisions 
 
If the sequence of construction differs significantly, as determined by the City, from the 
Contract Schedule, the Contractor shall submit within fifteen (15) Calendar Days a revised 
schedule to the City for approval. 
 
When a requested or proposed change to the Work will have an impact on the critical path, the 
Contractor shall submit a schedule fragnet showing this impact.  If the requested or proposed 
change is accepted by the City, the schedule fragnet shall be incorporated into the Contract 
Schedule. Time extensions will be considered only to the extent there is insufficient remaining 
float to accommodate these changes, and pursuant to Sections 7-12, “Delays” and 7-18, 
“Extension of Time”, of these General Provisions. No additional cost beyond that provided in 
Chapter 9, “Changes and Claims”, of these General Provisions will be allowed for the 
incorporation of approved changes into the Contract Schedule. 
 
Should the Contractor, after approval of the Contract Schedule, intend to change its plan of 
construction, it shall submit its requested revisions to the City, along with a written statement 
of the revision, including a description of the logic for rescheduling the work, methods of 
maintaining adherence to Intermediate milestones and other specific dates and the reasons for 
the revisions. If the requested changes are acceptable to the City, they will be incorporated 
into the Contract Schedule in the next reporting period. 
 
Schedule revisions shall be submitted at least seven (7) Calendar Days prior to the date of 
submission of updated information. The City will have seven (7) Calendar Days to review the 
revisions. 
 
7-5.04 Short Interval Schedules 
 
The Contractor shall, if required by the City, prepare a Short Interval Schedule (SIS) to be 
used throughout the duration of Work. The SIS shall include all current activities and projected 
activities for the succeeding two (2) weeks. The SIS shall include actual start/finish dates for 
the preceding one (1) week.  The SIS shall be submitted to the City prior to the each progress 
construction meeting. The Contractor shall participate in short interval scheduling coordination 
during the progress construction meetings. 
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7-5.05 Float 
 
All float in any activity, milestone completion date, and/or Contract Completion Date is owned 
by the Project and, as such, is a resource available to both the City and the Contractor.  
Neither the City nor the Contractor owns the float time. 
 
Unless otherwise provided herein, float is synonymous with total float and total float is the 
period of time measured by the number of Working or Calendar Days (as specified in the 
Contract) any non-critical path activity may be delayed before it and its succeeding activities 
become part of the critical path.  If a non-critical path activity is delayed beyond its float period, 
then that activity becomes part of the critical path and controls the completion date of the 
Work.  Thus, delay of a non-critical path activity beyond its float period will cause delay to the 
Project itself. 
 
Acceptance of any schedule based on less time than the maximum time allowed for 
accomplishment of milestones or Project completion within Contract Time, does not serve to 
contractually change any Contract duration, nor does it serve as a waiver of either the 
Contractor’s or the City’s right to utilize the full amount of time specified in the Contract.  As 
such, liability for delay of Project completion dates rests with the party actually causing delay 
to Project completion dates.   
 
7-5.06 City’s Right to Revise the Schedule 
 
In the event of a delay to critical path work which is not the fault of the Contractor, the City may 
elect to re-sequence work or otherwise modify the Contract Schedule in an attempt to 
minimize the effect of the delay.  It shall be the responsibility of the Contractor to cooperate in 
this effort.  It is not the City’s responsibility to ensure the Contractor the ability to use “optimal” 
crew size throughout the Project and no adjustment of the Total Contract Price will be made 
for minor variations in crew size or claimed loss of efficiency or disruption that result from 
schedule adjustments.  However, overtime work or weekend work required by the City to meet 
schedule objectives other than those of the Contractor will be reimbursed per the provisions of 
Chapter 9, “Changes and Claims” of these General Provisions, provided that the Contractor 
has not contributed to the delay which the City is seeking to overcome.  If the Contractor 
contends that a schedule adjustment will cause a significant disruption of its work sequence or 
ability to perform work efficiently, it shall notify the City within forty eight (48) hours of receipt of 
the adjustment.  Failure to provide timely notice constitutes a waiver by the Contractor of any 
claim for compensation arising out of the schedule adjustment. 
 
7-5.07 Responsibility for Completion 
 
The Contractor shall furnish sufficient manpower, materials, facilities and equipment and shall 
work sufficient hours, including night shifts, overtime operations, Saturdays, Sundays and 
holidays (in accordance with Section 7-08) as may be necessary to insure the progression and 
completion of the Work in accordance with the Contract Time.  If work on the critical path is 
behind the currently updated Progress Schedule and it becomes apparent that the Work will 
not be completed within the Contract Time, the Contractor will implement whatever steps it 
deems necessary to make up all lost time at no additional cost to the City.  If the Contractor’s 
solution is not successful, it will make further attempts using the following sequence of events: 
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1. Reschedule activities to achieve maximum practical concurrence of 
accomplishment of activities. 
 

2. If the above cannot be achieved then; 
 

a. The Contractor shall increase manpower in such quantities and crafts as 
will substantially eliminate, in the judgment of the City, the backlog of 
work; or increase the number of working hours, shifts per working day, 
working days per week or the amount of equipment or any combination 
of the foregoing sufficiently to substantially eliminate in the judgment of 
the City the backlog of work. 
 

b. In addition, the City may require the Contractor to submit a recovery 
schedule demonstrating its program and proposed plan to make up a 
lag in scheduled progress and to ensure completion of the Work within 
the Contract Time.  If the City finds the proposed recovery schedule 
unacceptable, it may require the Contractor to submit a new plan.  If the 
actions taken by the Contractor or the second plan proposed are 
unsatisfactory, the City may require the Contractor to take any of the 
actions set forth in the previous paragraph without additional cost to the 
City to make up the lag in scheduled progress. 

 
Failure of the Contractor to comply with the requirements of this Section 7-5.07 shall be 
considered grounds for a determination by the City that the Contractor is failing to undertake 
the Work with such diligence as will ensure its completion within the time specified and will 
subject the Contractor to all rights and remedies of the City under the Contract Documents. 
 
7-6 UNUSUAL SITE CONDITIONS 
 
The Contractor shall promptly upon discovery, and before the following conditions are 
disturbed, notify the City, in writing, of any: 
 

1. Material that the Contractor believes may be hazardous waste, as defined in 
Section 25117 of the Health and Safety Code, that is required to be removed to 
a Class I, Class II, or Class III disposal site in accordance with provisions of 
existing law. 
 

2. Subsurface or latent physical conditions at the site differing from those 
indicated in the Contract. 

 
3. Unknown physical conditions at the site of any unusual nature, differing 

materially from those ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the Contract. 

 
The Contractor shall follow up the prompt notification with written documentation of the 
unusual site condition within five (5) Working Days. The City will have the site remediated or 
issue a Change Order per Chapter 9, “Changes and Claims”, of these General Provisions if it 
finds that the conditions do materially differ or involve hazardous waste. 
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7-7 PURSUANCE OF WORK DURING INCLEMENT WEATHER 
 
During inclement or unsuitable weather or other unfavorable conditions, the Contractor shall 
pursue only such portions of the Work that will not be damaged by the weather or unfavorable 
conditions. When the weather or unfavorable conditions creates hazardous travel or working 
conditions, as determined by the City, the Contractor may be directed to stop that portion of 
the Work, in accordance with Section 5-22, “Temporary Suspension or Delay of Work”, of 
these General Provisions, until the weather clears or the conditions are no longer unfavorable. 
The Contractor must keep roads safe and inspect and maintain storm water pollution 
prevention and erosion control devices during inclement weather or unfavorable conditions.  
Lane and road closures may not be allowed if the City determines that the traffic controls will 
create unnecessary risk to the traveling public, the Contractor, and/or City employees.  
 
7-8 PEAK HOURS, HOURS OF DARKNESS, HOLIDAYS, AND WEEKENDS 
 
7-8.01 Allowable Times and Hours of Work 
 
Unless otherwise noted in the Special Provisions or approved by the City, no work shall be 
done between the hours of 7 p.m. and 7 a.m., or on Saturdays, Sundays, or Legal Holidays. 
 
Unless otherwise noted in the Special Provisions or approved by the City, no lane of traffic 
shall be closed to the public during the peak hours of 7:00 a.m. to 8:00 a.m. and 3:30 p.m. to 
6:00 p.m., except as necessary for the proper care and protection of work already performed 
or in case of an emergency repair as defined below. These exceptions are allowed only with 
the City’s written permission. 
 
7-8.02 Off-Period Work 
 
A written request to work between 7 p.m. and 7 a.m. or on Saturdays, Sundays, or Legal 
Holidays, or to close a lane of traffic during peak hours must be submitted at least two (2) 
Working Days in advance of the intended work. The City will evaluate the Contractor’s request 
to determine if there is a benefit to the City, a nuisance or a hazard to the public, the Project, 
or the area surrounding the site, and if the Contractor should pay any City overtime costs 
related to the off-period work. The City may place conditions on any approval of off-period 
work based on this analysis. 
 
7-8.03 Emergency Repairs 
 
An emergency repair is a repair to the Work (including traffic controls, barricades, or temporary 
signs) required as a result of an unforeseen event that poses a danger to the public or 
jeopardizes the integrity of the Work, whether completed or not. The Contractor may be 
allowed to close a lane of traffic or work at night, on Saturdays, Sundays, or Legal Holidays for 
an emergency repair. The Contractor must notify the City within one (1) hour of dispatch of the 
Contractor’s repair crews, and give their names, an emergency contact number, the location of 
the emergency repair, and a tentative completion date and time. The Contractor shall notify 
the City when the emergency repair is completed and the road is clear.  If an extension of time 
is required, the Contractor must provide a revised tentative Contract Completion Date.  If an 
adjustment to the Total Contract Price is required, the Contractor shall notify the City of all 
proposed adjustments necessitated by the emergency and emergency repair. 
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7-8.04 Revocation of Permission For Off-Period Work 
 
The City may revoke permission for off-period work if the Contractor endangers the public, an 
employee, or themselves by violating a safety and health regulation, or fails to maintain an 
adequate work force and equipment for reasonable prosecution and inspection of such work. 
 
7-8.05 Working Shifts 
 
Two- or three-shift operations may be established as a regular procedure by the Contractor 
upon written permission from the City.  Such permission may be revoked if the Contractor fails 
to comply with applicable safety and health regulations, fails to provide for adequate inspection 
of the Work, or fails to provide sufficient means and equipment, including artificial light, to 
permit the Work to be carried out safely and appropriately and to permit proper inspection. 
 
7-9 TEMPORARY FACILITIES AND SERVICES 
 
Unless specified otherwise in the Special Provisions, the Contractor shall be responsible for 
providing and maintaining necessary material storage facilities, utilities, field offices, temporary 
roads, fences, security, etc. for prosecuting the Work. The Contractor shall obtain a City of 
Rocklin hydrant permit at contractor expense prior to connecting to or drawing construction 
water from fire hydrants. 
 
7-10 PROTECTION OF WORK, PERSONS AND PROPERTY 
 
The Contractor shall protect the Work, equipment and materials from damage until completion 
and acceptance of the Work. Neither the City nor any of its agents assume any responsibility 
for collecting funds from any person or persons that damages the Contractor’s work. 
 
The Contractor shall store materials and equipment in accordance with manufacturer’s 
recommendations and erect such temporary structures as required to protect them from 
damage.  The Contractor shall furnish guards, fences, warning signs, walks, and lights, and 
shall take all other necessary precautions to prevent damage or injury to persons or property. 
 
7-11 PROOF OF COMPLIANCE WITH CONTRACT 
 
When requested by the City, the Contractor shall submit properly authenticated proof of the 
Contractor’s compliance with the Contract. 
 
7-12 DELAYS 
 
The Contractor shall provide notification to the City for any delays, in accordance with Section 
7-13, “Notice of Delays”, of these General Provisions. 
 
7-12.01 Inexcusable Delays 
 
The Contractor shall not receive any time extensions or additional monetary compensation for 
inexcusable delays. Inexcusable delays include, but are not limited to, the following: 
 

1. Delays that affect only a portion of the Work but do not prevent or delay the 
prosecution of controlling items of work nor the completion of the whole Work 

267



 
95 

General Provisions 

 

within the Contract Time. 
 

2. Delays associated with the reasonable interference of other contractors 
employed by the City that do not necessarily prevent or delay the prosecution of 
controlling items of work or the completion of the whole Work within the 
Contract Time. 

 
3. Delays associated with loss of time resulting from the necessity of submitting 

plans for City approval or from City surveys, measurements, inspections, and 
testing. 

 
4. Delays that could have been avoided by the exercise of care, prudence, 

foresight, and diligence on the part of the Contractor or Subcontractors. 
 
7-12.02 Excusable Delays 
 
The Contractor may be granted an extension of Contract Time for excusable delays, which are 
those that are determined to be beyond the control of the Contractor, impact a controlling item 
of work, could not be prevented by the exercise of care, prudence, foresight, and diligence, 
and only to the extent there is insufficient remaining float to accommodate the delay.  These 
excusable delays may include City acts, unusually severe weather or conditions resulting 
therefrom, Acts of God or of the public enemy, fire, epidemics, and labor strikes.  Material 
shortages and delays in utility company relocations may be classified as excusable if the 
Contractor produces satisfactory evidence of acting in a timely manner. 
 
The Contractor shall not receive any additional monetary compensation due to excusable 
delays unless the City determines that the excusable delay resulted from a City act or the 
discovery of cultural resources (as specified in Section 10-12, “Archeological and Cultural 
Resources”, of these General Provisions).  The Contractor shall also not receive any additional 
monetary compensation due to excusable delays under the following circumstances: 

 
1. The Contractor could have reasonably anticipated the delay and avoided the 

cost impacts of it. 
 

2. When there are two (2) or more concurrent delays and at least one does not 
qualify for monetary compensation under Section 7-12.  

 
3. The excusable delay does not affect controlling critical path tasks that would 

delay overall completion of the Work. 
 

7-13 NOTICE OF DELAYS 
 
The Contractor shall immediately notify the City in writing delivered by personal delivery, U.S. 
Mail First Class, or email, if the Contractor foresees any delay in the prosecution of the Work 
or if the Contractor learns of the occurrence of any excusable delay; but in no case shall the 
written notice be provided to the City later than five (5) Working Days after the occurrence of 
the event that is the cause of the excusable delay. The Contractor shall describe in this notice, 
the nature and cause of the delay and shall state the probability of the delay occurring (if 
foreseen ahead of time) so the City may take steps to prevent the occurrence or continuance 
of the delay and may determine whether the delay is inexcusable or excusable, its duration, 
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and its extent.  Notification of delays in any other format than described herein, including, 
without limitation, in progress meetings and regardless of whether noted in the progress 
meeting minutes, is insufficient to constitute the required and proper notice. 
 
In the event of a continuing delay, the Contractor is required to give only one notice.   
 
The City will assume that all delays were inexcusable unless the City was notified as indicated 
above and through its investigation found them excusable. Contractor waives any and all 
claims for time extensions and/or monetary compensation based on delay if notice is not 
provided as described above.  The Contractor acknowledges that City has a strong interest in 
mitigation of delay impacts and in confirmation of the existence of delay; therefore, the 
Contractor agrees to submit these notices of delay and to waive claims if notice is not 
submitted as required. 
 
7-14 CARELESS DESTRUCTION OF STAKES AND MARKS NO CAUSE FOR DELAY 
 
If the Contractor or Subcontractors destroy stakes and marks causing a delay in the Work, the 
Contractor shall have no claim for damages or time extensions. See also Section 5-9, 
“Surveys”, of these General Provisions. 
 
7-15 TIME OF COMPLETION 
 
Time is of the essence on all City contracts. The Contractor shall complete all of the 
Work called for under the Contract within the Contract Time. 
 
7-16 EXTENSION OF TIME NOT A WAIVER 
 
Time extensions granted for excusable delays or for the execution of extra or additional work 
shall not operate as a waiver of any of the City’s rights under the Contract. 
 
7-17 INCLEMENT WEATHER AND CONTRACT TIME 
 
The Contractor will be allowed a time extension if, in the opinion of the City, inclement or 
unsuitable weather or its effects prevents working on the current critical path task at the 
beginning of the shift for at least five (5) consecutive hours, or for at least (5) hours during the 
shift. (A current critical path task or controlling operation is any feature of the Work (e.g., an 
operation or activity including settlement, curing periods, and submittal activities) that if 
delayed or prolonged will delay the time of completion of the Contract.) 
 
7-18 EXTENSION OF TIME 
 
Subject to the provisions of Section 7-12.02, compliance with the required contractual notice 
provisions in Section 7-13, and subject to submission of a schedule fragnet in accordance with 
Section 7-5.03 of these General Provisions showing the impact on the critical path of the event 
giving rise to an excusable delay, the Contractor will be allowed a time extension to complete 
the Work equal to the sum of all excusable delays as determined in accordance with Section 
7-12 to Section 7-17 of these General Provisions, plus any adjustments in Contract Time due 
to Change Orders as outlined in Section 9-12, “Time Extensions for Changes”, of these 
General Provisions. During such time extension, the Contractor will not be charged for extra 
engineering and inspection or liquidated damages. 
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7-19 SUBSTANTIAL COMPLETION 
 
When the Contractor considers the entire Work, or a specific portion of the Work, substantially 
complete, the Contractor shall certify in writing to the City that the Work is substantially 
complete and request that the City grant substantial completion. Within five (5) Working Days, 
the City and the Contractor shall inspect the Work to determine the status of completion. If the 
City does not consider the Work ready for its intended use, the City will notify the Contractor in 
writing, giving the City’s reasons. If the City considers the Work ready for its intended use, the 
City will grant substantial completion, and then the City will provide a list of items to be 
completed or corrected (often referred to as a “deficiency list” or “punch list”) before Final 
Acceptance and Final Payment.  Immediately upon being provided a deficiency list, the 
Contractor shall proceed to correct or complete the items on the list.   
 
Substantial completion does not bar liquidated damages from being assessed and accruing.  
Liquidated and other damages may continue to accrue until Completion. 
 
7-20 CLEANING UP 
 
Throughout the construction period, the Contractor shall keep the site of the Work in a 
presentable condition, dispose of any surplus materials, keep roadways reasonably clear of 
dirt and debris, keep all sidewalk and other pedestrian areas clear of dirt, loose gravel, debris 
and any tripping hazards, clean out all drainage ditches and structures, and repair any fences 
or other property damaged during the progress of the Work, to the satisfaction of the City. 
 
The Contractor shall also keep the work site cleaned of all rubbish, excess material, and 
equipment. All portions of the work shall be left in a neat and orderly condition prior to 
requesting final inspection. Surplus material shall be disposed of in accordance with Section 
18-7, “Surplus Material Disposal”, of the Placer County Specifications.  The final inspection will 
not be made until final clean-up has been accomplished. 
 
Construction and demolition debris may be properly disposed of by the contractor using self-
haul equipment to deliver the debris to an approved disposal site.  Any paid waste/recycling 
collection or disposal services shall exclusively utilize the City’s designated refuse collection 
service provider. 
 
7-21 FINAL INSPECTION AND FIELD ACCEPTANCE 
 
The Contractor shall notify the City in writing when it believes that it has corrected all items on 
the deficiency (punch) list and has achieved Completion, and the City shall promptly inspect 
the Work. The Contractor or the Contractor's representative shall be present at the final 
inspection. The Contractor will be notified in writing of any further defects or deficiencies and 
the Contractor shall proceed within ten (10) Calendar Days to correct such defects or 
deficiencies. When again notified that the Contractor has achieved Completion, the City will 
again inspect the Work to ascertain that the corrections are in accordance with the Contract 
and Completion has occurred. The City may delay additional inspections if the City has reason 
to believe that the Contractor is not making a good faith effort to correct deficiencies.  The 
Engineer will recommend acceptance of the Work to the Council or designee if it finds all the 
corrections acceptable and Completion has occurred; otherwise, the Engineer shall continue 
to withhold field acceptance of the work until all deficiencies on the deficiency (punch) list are 
corrected and Completion achieved.  
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7-22 FINAL ACCEPTANCE AND NOTICE OF COMPLETION 
 
Upon Completion of the Work, including but not limited to acceptance of M&O manuals, 
Record Drawings, and test reports, the Engineer will recommend to the Council that it accept 
the Contract as complete. Upon acceptance by the Council, a Notice of Completion will be 
recorded with the County Recorder within fifteen (15) Calendar Days.  Acceptance by the City 
Council shall cause the commencement of warranty periods. Acceptance shall not relieve the 
Contractor from the responsibility of completing or correcting any work, nor from the 
responsibility to correct any patent or latent defects in the Work. 
 
7-23 WARRANTY WORK 
 
Should any defects or deficiency in material, equipment or workmanship, such as faulty 
materials, poor workmanship, defective equipment, or any other reason that can be attributed 
to Contractor’s performance, become apparent during any warranty period, the City shall notify 
Contractor in writing of the defect before expiration of the warranty period.  If so notified, 
Contractor has a duty to immediately correct, or immediately and satisfactorily commit to 
correct, the defect or deficiency to meet the Contract requirements at Contractor’s sole 
expense.  This duty to correct does not expire for any reason, including but not limited to 
expiration of the warranty period.  A new warranty period, equivalent to the original warranty 
period, will apply to all corrected deficiencies.   
 
The City is hereby authorized to make such needed repairs if the Contractor fails to undertake, 
with due diligence, the needed repairs within ten (10) Calendar Days after the Contractor is 
given written notice of such failure and without notice to the surety; and the Contractor shall 
pay the entire costs for the City’s work.  However, in case of an emergency where, in the 
opinion of the City, delay would cause serious loss or damages or a serious hazard to the 
public, the City may immediately make repairs or take other action without prior notice to the 
Contractor or surety; and the Contractor shall pay the entire costs for the City’s work. 
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CHAPTER 8 MEASUREMENT AND PAYMENT 
 
8-1 BASIS AND MEASUREMENT OF PAYMENT QUANTITIES 
 
It is the Contractor’s responsibility to measure and/or compute the quantities of work 
completed, subject to verification by the City, under the terms of the Contract. In computing 
quantities, the length, area, solid contents, number, weight, or time as specified in the 
Contract or the Schedule of Values shall be used. 
 
8-1.01 Unit Price Contracts 
 
Payment for all work bid at a price per unit of measurement will be based upon the actual 
quantities of work as measured upon completion. The Estimated Quantities provided in the 
Bid Documents are for comparative bidding only. The City does not express or imply that the 
actual amount of work or materials will correspond to the Estimated Quantities. The 
Contractor shall make no claim nor receive any compensation for anticipated profits, loss of 
profit, damages, or any extra payment due to any difference between the amount of work 
actually completed, or materials or equipment furnished, and the Estimated Quantities. See 
also Section 9-14, “Contract Change Order”, of these General Provisions. 
 
8-1.02 Lump Sum or Job Contracts 
 
Progress Payments will be based on the Schedule of Values prepared by the Contractor and 
approved by the City prior to acceptance of the first Progress Payment request (see Section 
8-5, “Progress Payment Procedures”, below). If requested by the City, the Contractor shall 
furnish full copies of subcontracts showing actual costs. The Schedule of Values shall be 
consistent with the baseline progress schedule prepared by the Contractor pursuant to 
Section 7-5.02, “Progress Schedules”, of these General Provisions. 
 
8-1.03 Payment for Mobilization 
 
Mobilization shall consist of preparatory work and operations, including, but not limited to, 
those necessary for the movement of personnel, equipment, supplies, and incidentals to the 
site; for the establishment of all offices, buildings, and other facilities necessary for the Work; 
and for all other work and operations which must be performed, or costs incurred, prior to 
beginning the Work.  
 
Payment for mobilization will be as follows: 
 
8-1.03.A Mobilization Not a Pay Item 
 
When the Contract does not include a separate pay item for mobilization, full compensation 
for mobilization will be included in the Contract lump sum price or in the prices paid for the 
various items of work in a unit price contract, and no additional compensation will be paid. 
 
8-1.03.B Mobilization a Pay Item 
 
When the Contract or accepted Schedule of Values includes a separate item for mobilization, 
payment for mobilization will include full compensation for the furnishing of all labor, 
materials, tools, equipment, administrative costs, and incidentals for mobilization. 
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The City will pay no greater than five percent (5%) of the Total Contract Price as a separate 
pay item for mobilization. In the event the Contractor submits a mobilization pay item greater 
than five percent (5%) of the Total Contract Price, the City will pay any excess mobilization 
amount with the final progress payment. 
 
Absent City approval, the City will not pay additional mobilization compensation for work 
under a Change Order.  
 
Payment for mobilization shall be subject to retention per Section 8-7, "Retention", of these 
General Provisions. 
 
8-2 SCOPE OF PAYMENT 
 
8-2.01 General 
 
Compensation under the terms of the Contract shall be full payment for the Work, including 
loss or damage arising from the nature of the Work, action of the elements, or unforeseen 
difficulties encountered during the prosecution of the Work and until its final acceptance; and 
all risks connected with the prosecution of the Work. 
 
8-2.02 Unit Price Contract 
 
Progress payments will be made based upon the unit price bid and measured quantities for 
work completed, plus work completed on approved Change Orders. For compensation for 
alterations in quantities of work, including deviations greater than twenty-five percent (25%), 
see Section 9-8.02, “Payment for Changes – Unit Prices”, in these General Provisions. 
 
8-2.03 Lump Sum or Job Contract 
 
Progress payments will be based upon the approved Schedule of Values for work completed, 
plus work completed on approved Change Orders. 
 
8-2.04 Final Pay Items 
 
An item designated as a Final Pay Item in the Contract shall be paid for as specified in 
Section 9-1.02C, “Final Pay Item Quantities”, of the State Specifications. 
 
8-2.05 Allowances 
 
Allowances may be included in the Bid Form for materials and/or work that may be added 
during the course of the Contract. The Allowance may be used in whole, in part, or not at all 
as determined by the City. Whenever costs of the Work included in the Allowance item are 
more or less than the specified Allowance amount, the Total Contract Price will be adjusted 
accordingly by Contract Change Order. The Contractor shall make no claim nor receive any 
compensation for anticipated profits, loss of profit, damages, or any extra payment due to 
any difference between the amount of work actually completed, or materials or equipment 
furnished, and the Estimated Quantities for the Allowance. 
 
 

274



 
102 

General Provisions 

 

8-2.06 Payment for Material Not Incorporated in the Work 
 
No Progress payments will be made for materials and equipment not incorporated in the 
Work, unless specifically set forth in the Special Provisions or authorized by the City. 
 
8-3 WORK TO BE DONE WITHOUT DIRECT PAYMENT 
 
Compensation for any portion of the Work not specifically identified in the Bid Form or 
Schedule of Values is understood to be included in the price for other items, unless specified 
in the Special Provisions as extra work. No additional compensation is allowed for additional 
shifts or premium pay necessary to ensure that the Work is completed within the time limits 
specified in the Contract. 
 
8-4 PAYMENT FOR USE OF COMPLETED PORTIONS OF WORK 
 
If the City occupies or uses a portion of the Project under Section 4-10, above, before it 
accepts Completion of the Work, the Contractor will only be compensated in accordance with 
this Chapter 8.  No final payment shall occur for a limited portion of the work.   
 
8-5 PROGRESS PAYMENT PROCEDURES 
 
No progress payment will be made when, in the judgment of the City, the Work is not 
proceeding in accordance with the provisions of the Contract or when the total work done 
since the last progress payment amounts to less than one thousand dollars ($1,000). Unless 
otherwise agreed to at the preconstruction meeting or identified in the Special Provisions, the 
Contractor shall submit in writing monthly for City review an estimate of the total amount and 
value of work done, including that done under approved Change Orders, and the acceptable 
materials furnished and incorporated in the work completed through the last day of the 
previous pay period. The Bid Form or Schedule of Values shall be used to prepare a 
progress payment request for the items, or portions of items, of the Work completed during 
the monthly progress period.  
 
Unless specified otherwise in the Special Provisions, any progress payment request must be 
accompanied by (1) an updated Progress Schedule that complies with the Contract; (2) 
record drawing update confirmations; (3) a conditional lien release in the form prescribed by 
law warranting that title to all work, labor, materials and equipment covered by the request is 
free and clear of all liens, claims, security interests or encumbrances; and (4) unconditional 
lien releases for all work through the prior progress payment lien releases.  If Contractor fails 
to submit these documents with the progress payment request, then City, in its sole 
discretion, may withhold part of the progress payment or reject the progress payment request 
with an explanation in writing of the reason.  Contractor may resubmit the progress payment 
request with the required documents.  City has no obligation to process the progress 
payment request or make a progress payment if Contractor fails to provide these required 
documents. 
 
If the required documents are submitted with the progress payment request, then the City 
shall review any progress payment request submitted by Contractor to determine its 
accuracy and validity.  Any payment request determined not to be a proper payment request 
suitable for payment shall be returned to the contractor as soon as practicable, but not later 
than seven days, after receipt, along with a document stating the reasons why the payment 
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request is not proper.  Once the City has an undisputed and properly submitted payment 
request from Contractor, the progress payment shall be made within 30 days of its 
submission.  
 
Once the City agrees with Contractor as to the amount of Work completed as of the date of 
the progress payment request, the City shall deduct the following from the estimated total 
value of that amount of Work: All previous payments, the retention previously withheld 
pursuant to Section 8-7, “Retention”, of these General Provisions, and other withholdings as 
permitted by the Contract.  The City will then approve the balance for payment to the 
Contractor, with retention being withheld from that approved payment as described in 
Section 8-7 of these General Provisions.  
 
The payment of a progress payment or the acceptance thereof by the Contractor does not 
constitute acceptance by the City of any portion of the Work, and does not reduce the 
Contractor’s liability to replace unsatisfactory work, material, or equipment for any or the 
Work, whether or not completed. Approval by the City of a progress payment request that 
contains an inadvertence or error by the Contractor will not release the Contractor or the 
Contractor's surety from damages arising from the work covered by the approved payment 
request or from enforcement of every provision of the Contract. The City also has the right to 
correct any error made in any Progress Payment and may withhold as much payment as 
necessary to correct the error in later progress payments. 
 
8-6 INSPECTION AND PROGRESS PAYMENTS NOT A WAIVER OF CONTRACT 
PROVISIONS 
 
No inspection, order, measurement, approval, modification, payment, acceptance of work or 
material (including, but not limited to, acceptance of the entire Work), time extension, or 
possession of the Work or any part thereof shall be a waiver of any of the terms and 
conditions of the Contract, the powers reserved by the City, or any right of the City to 
damages or to reject the Work in whole or part. No breach of this Contract shall be construed 
a waiver of any other or subsequent breach. All remedies provided in the Contract shall be 
cumulative and shall be in addition to all other rights and remedies that may exist at law or in 
equity. 
 
8-7 RETENTION 
 
8-7.01 Retention to Ensure Performance 
 
The City will retain five percent (5%) of each approved progress payment to ensure 
performance under the Contract.   The parties acknowledge that some of the purposes of 
retention under this Contract are to encourage the Contractor to reach Completion quickly, to 
ensure that Contractor completes the Work in its entirety, and to provide funds from which 
the City may withhold for disputes, costs and claims under Section 8-8, “Withholdings/Denial 
of Progress Payment Request”, of these General Provisions.   
 
Retention will be held by the City until at least thirty-five (35) Calendar Days, but no more 
than sixty (60) Calendar Days after recording of the Notice of Completion.  However, the City 
may continue to withhold some or all of the retention beyond 60 days to the extent that any 
disputed amounts or Stop Payment Notices or liquidated damages exist, in which case the 
City may withhold 150% of the disputed amount and 125% or more of outstanding Stop 
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Payment Notices and full amount of liquidated damages.        
 
8-7.02 Non-Compliance 
 
In addition to the five percent (5%) payment retention discussed above, the City may also 
retain portions or all of a progress or final payment for Contractor’s noncompliance with the 
Contract in an amount deemed appropriate by the City. 
 
8-7.03 Substitution of Securities 
 
At the request and expense of the Contractor, in accordance with Public Contract Code 
Section 22300, in lieu of the City withholding the five percent (5%) retention defined in 
Section 8-7.01 of these General Provisions, the Contractor may: (1) substitute a deposit of 
securities at least equivalent to the retention to be paid, or (2) request that the City pay the 
withheld retention directly to an escrow agent.  If the Contractor elects either option, the 
Contractor and City shall enter an escrow agreement in the exact form set forth in Public 
Contract Code Section 22300.  
 
8-8 WITHHOLDINGS/DENIAL OF PROGRESS PAYMENT REQUEST 
 
The City may deny a progress payment request and/or withhold amounts from a progress 
payment and/or withhold a release of retention for any of the following reasons:    

 

• Stop payment notices filed pursuant to Civil Code Sections 9350 et seq., 
including but not limited to a reasonable amount to provide for the City’s 
reasonable cost (including but not limited to attorneys’ fees and experts’ fees) 
of litigation based on the stop notice; 
 

• Fines levied against Contractor or the Work by the City or other entities; 
 

• Third party claims against Contractor or the City arising from the acts or 
omissions of Contractor or its subcontractors; 

 

• Defective Work not remedied; 
 

• Previous overpayments to Contractor; 
 

• Failure by the Contractor to make payments properly to employees or 
Subcontractors for labor, materials, or equipment; 

 

• Any portion of the Work retained in accordance with Section 5-19 of these 
General Provisions; 

 

• The Work may not be completed for the unpaid balance of the Contract sum; 
 

• The Work may not be completed within the Contract Time and the City will 
incur actual and/or liquidated damages; 

 

• Review of excessive resubmittals, and excessive inspections or tests; 
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• Replacement of survey stakes and excessive survey work; 
 

• Failure by the Contractor to maintain and update Record Drawings; 
 

• Damage to the City or another contractor; 
 

• Failure by the Contractor to perform the Work in accordance with the Contract; 
 

• Failure by Contractor to submit the necessary documents with a progress 
payment request; 

 

• Cost of insurance purchased by City due to cancellation or reduction of 
coverage of Contractor’s insurance; 

 

• Failure by Contractor to make proper submissions under the Contract; 
 

• Any violation or non-compliance with Contractor’s legal responsibilities (see 
Chapter 6, “Legal Relations and Responsibilities” of these General 
Provisions), including withholds for wages adjustments in accordance with the 
California Labor Code and any fines incurred by the City as a result of the 
Contractor’s actions; and/or 

 

• Any amounts otherwise necessary to protect the City's interests and/or 
compensate the City for past, present and future damages. 

 
In addition to withholding a reasonable amount based on the above grounds, the City may 
withhold an additional 50% of that reasonable amount from a progress payment or release of 
retention; except that it may withhold an additional 25% or more of the Stop Payment Notice 
amount to provide for its reasonable cost (including but not limited to attorneys’ fees and 
experts’ fees) of any litigation based on a Stop Notice.  
 
If, on Completion or termination of the Contract or termination of the Contractor’s control over 
the Work, sums withheld from the Contractor are insufficient to cover the City’s charges 
against the Contractor, the City has the right to recover the balance from the Contractor or 
the Contractor's surety. 
 
8-9 DEDUCTIONS FOR IMPERFECT WORK 
 
For any portion of the Work, materials or equipment retained in accordance with Section 5-20 
of these General Provisions, the City will deduct from a Progress Payment a reasonable 
amount to represent the decreased or lost value to the City. 
 
8-10 LIQUIDATED DAMAGES FOR DELAY 
 
If the Work is not completed by the Contractor in the time specified in the Contract 
Documents, or within any period of extension authorized pursuant to this Chapter of these 
General Provisions, the Contractor acknowledges and admits that the City will suffer 
damage, and that it is impracticable and infeasible to fix the amount of actual damages.  
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Therefore, it is agreed by and between the Contractor and the City that the Contractor shall 
pay to the City as fixed and liquidated damages, and not as a penalty, the sum specified in 
the Contract Documents for each Calendar Day of delay until the Date of Completion, and 
that both the Contractor and the Contractor’s surety shall be liable for the total amount 
thereof, and that the City may deduct Liquidated Damages from any monies due or that may 
become due to the Contractor.  If it appears during the course of construction that the 
Contractor is behind schedule and the imposition of liquidated damages is likely, or if 
liquidated damages begin to accrue prior to the time for final payment, the City may, at its 
discretion, withhold the amount accrued from any progress payment that would otherwise be 
due.  This right to withhold funds is in addition to the City’s other rights under the Contract 
Documents. 
 
This liquidated damages provision shall apply to all delays of any nature whatsoever, save 
and except only delays found to be excusable or time extensions granted by the City. 
 
Pursuant to Government Code Section 4215, the Contractor shall not pay fixed and 
liquidated damages for delay in completing the Project caused by the failure of the City or the 
owner of utility facilities located on the Project site to provide for removal or relocation of 
such facilities. 
 
Payment by the City of any progress payments after liquidated damages have accrued shall 
not constitute a waiver by the City of its right to claim liquidated damages. 
 
If the Contract is terminated for cause, then the Contractor shall be liable to the City for 
liquidated damages for all periods of time from the scheduled Contract Completion Date at 
the time of such termination, as that date may be adjusted by any extensions of time to which 
the Contractor is entitled, until the Date of Completion. 
 
8-11 FINAL ESTIMATE AND PAYMENT 
 
Subsequent to field acceptance as detailed in Section 7-21 of these General Provisions, and 
within thirty (30) Calendar Days after field acceptance the Contractor shall provide a 
proposed final payment request, segregated as to Contract item and Change Order work.  
Contractor shall submit all previously unsubmitted documents required by the Contract with 
the request; otherwise the City has the right to reject the request and require submission of 
these documents. 
 
The City will review the properly submitted proposed final payment request and, after 
withholding for all issues as permitted by Section 8-8 of these General Provisions and 
making other corrections as necessary, shall return its approved Final Payment request as 
modified, within fifteen (15) Calendar Days of receipt.  All progress payments shall be subject 
to correction in the final payment.  If the Contractor fails to file a final payment request within 
the time allotted, the City may create and approve one based on the best information 
available to it. 
 
Within fifteen (15) Calendar Days after the approved final payment request is submitted to 
the Contractor, the Contractor shall submit back to the City a written approval of said request 
or a written statement of exceptions to be considered a “closeout” claim.  The Contractor’s 
statement of exceptions shall be in sufficient detail for the City to ascertain the basis and 
amount of the exceptions, and will include supporting documentation as detailed in Section 
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9-18.03 of these General Provisions.  Failure to provide sufficient detail shall be cause for 
denial of the exceptions.  
 
Any claim of the Contractor or Subcontractors or suppliers with respect to the performance or 
breach of the Contract or any alterations thereof (except for payment of the balance of the 
Contract price as set forth in the final payment request) not specifically set forth in the 
statement of exceptions, is waived by the Contractor. If the Contractor fails to file a statement 
of exceptions within the time allowed, Contractor waives its right to submit a statement of 
exceptions and the approved final payment request will be deemed to as accepted and 
approved by the Contractor. 
 
The City shall process the final payment and a release of retention in accordance with the 
approved final payment request.  The payment of undisputed sums due for the final payment, 
and excluding any sums withheld for Stop Payment Notices, shall be made within thirty-five 
(35) days of the Contractor’s acceptance of the approved final payment request or within 
sixty (60) days after the recording of the Notice of Completion, whichever is later.  The 
release of retention shall be made in accordance with Section 8-7 of these General 
Provisions.   If the Contractor submits a timely statement of exceptions, then the City shall 
process these payments as a semifinal action; otherwise the payment shall be considered 
final. 
 
The City shall respond in accordance with the provisions of Section 9-18 with its final 
decision regarding the claims and exceptions set forth by Contractor.  Should the City’s final 
decision grant some or all of Contractor’s claims or exceptions, then to the extent necessary 
a supplemental final payment and/or supplemental final release of retention shall be 
processed within thirty (30) days.   
 
Any claim or exception set forth by Contractor for which Contractor did not follow the required 
claim procedures in the Contract Documents shall be disallowed; by failing to follow the 
required claim procedures prior to Contractor's written statement of claims and exceptions, 
Contractor will have waived all rights to compensation (whether money or time) related 
to such claim or exception.  If not already expired, the running of time for presenting a 
Government Code claim (see Government Code sections 900 et seq.) shall be tolled from 
the time of the Contractor’s timely statement of exceptions until the City’s final decision on 
the statement of exceptions. 
 
8-12 FINAL PAYMENT TO TERMINATE LIABILITY OF CITY 
 
If Contractor fails to timely submit a statement of exceptions, the Contractor’s acceptance of 
the final payment and final release of retention shall release the City and the City’s officers, 
officials, agents, employees, members, volunteers, affiliates, and their duly authorized 
representatives from all claims or liability on account of all Work performed or any alterations 
thereof.  If Contractor timely submits a statement of exceptions, the Contractor’s acceptance 
of the semifinal payment and semifinal release of retention shall release the City and the 
City’s officers, officials, agents, employees, members, volunteers, affiliates, and their duly 
authorized representatives from all claims or liability on account of Work performed or any 
alterations thereof, except unresolved items set forth in the statement of exceptions. 
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8-13 DISPUTED PAYMENTS 
 
The City will decide disputes regarding payments under the Contract according to the 
procedures set forth in Chapter 9, “Changes and Claims”, of these General Provisions. The 
decision of the City will be final. 
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CHAPTER 9 - CHANGES AND CLAIMS 
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CHAPTER 9 CHANGES AND CLAIMS 
 
9-1 AUTHORITY FOR CHANGES 
 
The City reserves the broad right to order or direct corrections, alterations, additions, 
modifications, deletions or other changes as required for the proper completion of the Work.  
The order or directive may be issued prior to the final acceptance of the Contract without 
voiding the Contract, without notice to the Contractor’s sureties, and in accordance with the 
provisions of Section 9-2, “Ordering of Changes”, of these General Provisions. 
 
The Contractor shall not perform corrections, alterations, additions, modifications, deletions, 
or other changes to the Work without a written directive or order from the City, in accordance 
with Section 9-2 of these General Provisions.  Payment for changed or extra work will not be 
made without the City’s written authorization. 
 
9-2 ORDERING OF CHANGES 
 
The City may order or direct, including, without limitation, through a Field Directive, a change, 
in writing, during the course of the Work, and the Contractor shall immediately comply with 
the order or directive.  Changes to the Work shall in no way affect, vitiate, or make void the 
Contract or any part thereof, except that which is necessarily affected by such changes and 
is clearly the evident intention of the parties to the Contract. 
 
Changes to the Work may be initiated as described in Section 4-5, “Field Directives or Other 
Written Directives”, of these General Provisions.  If the City and Contractor agree that 
compensation in the form of an adjustment to the Total Contract Price and/or the Contract 
Time is required, then the adjustment will be formalized in a Change Order, in accordance 
with Section 9-14, “Contract Change Order”, of these General Provisions.  Failure of the City 
and Contractor to agree to terms of a Change Order based on an order or directive shall not 
relieve the Contractor of his obligation to complete all work specified in the order or directive. 
 
9-3 CONSTRUCTION INCENTIVE CHANGE PROPOSAL (CICP) 
 
9-3.01 General 
 
The Construction Incentive Change Proposal (CICP) Program provides a program for the 
Contractor to use its expertise to improve Contract performance to create an overall 
reduction in the Total Contract Price.  Proposing to delete work is not a CICP.  Deleted work 
is addressed in Section 4-8, “Deleted Items,” in these General Provisions.  The CICP 
Program shall not apply to City contracts of less than one hundred thousand dollars 
($100,000). The Contractor and Subcontractors may participate in the CICP Program.  
Participation of Subcontractors shall be through the Contractor, and the Contractor and 
Subcontractors must agree upon the sharing arrangement; written evidence of such 
agreement must be submitted with the CICP. 
 
The Contractor shall proceed with the Work as scheduled until the Contractor receives the 
City’s written approval of a CICP.  The City shall be the sole judge of the acceptability of a 
CICP and of the net capital cost reduction from the adoption of all or any part of the CICP 
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9-3.02 Description 
 
A CICP is a formally written proposal for a Contract Change Order.  A CICP must be 
initiated, developed, and identified as such by the Contractor or Subcontractor through the 
Contractor as identified in Section 9-3.01.  A CICP must result in a net capital cost reduction 
while causing no increase in the total life cycle cost of the Project and shall comply with the 
following conditions: 
 

• Required function, reliability, and safety of the Project will be maintained 
without detracting from the life expectancy or increasing maintenance 
requirements. 

 
• The proposed change shall not cause undue interruption of the Work, nor 

shall it extend the Contract Time. 
 
• The proposed change shall comply with all applicable permits, regulations, 

and code requirements, and any other requirements as set forth in the 
Contract.  The proposed change shall not involve payment of royalties by the 
City to the Contractor. 

 
9-3.03 Submittal 
 
The Contractor shall submit a brief description of the proposed CICP prior to preparing the 
detailed submittal as outlined below. 
 
A CICP submittal must contain pertinent information in supporting documents for City 
evaluation.  As a minimum, the following information shall be submitted: 

 
1. Name of individuals associated with the development and preparation of the 

CICP.  
 

2. A detailed description and duly signed plans and specifications showing work 
as presently designed and the proposed changes. 

 
3. A clear identification of all advantages and disadvantages for each proposed 

change. 
 
4. A detailed procedure and schedule for implementing the proposed change. 

This detailed procedure and schedule shall include all necessary Contract 
amendments. Also indicated must be the latest date that the CICP can be 
approved for implementation. 

 
5. A summary of estimated costs, including the following: 

 
a. Project construction costs before and after the CICP. This shall be a 

detailed estimate identifying the following items for each trade involved 
in the CICP: 
 
• Quantities of material and equipment. 
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• Unit prices of materials and equipment. 
 
• Labor hours and rates for installation. 
 
• Subcontractor and prime Contractor mark ups. 
 
• Operation and maintenance costs before and after the CICP. 
 
• Cost for implementing the CICP not included elsewhere. 

 
b. Contractor’s share of the savings based on the sharing provision in 

Section 9- 3.05, “Sharing Provisions and Formula,” in this Section of 
these Specifications. 

 
c. Other data as required by local permits and regulations and code 

requirements as set forth in the Contract. 
 
6. Time required for execution of the proposed change. 
 

To the extent indicated herein, the Contractor may restrict the City’s use of 
any CICP or the supporting data submitted pursuant to the CICP program.  
Suggested wording for inclusion in CICPs is as follows: 

 
“This data furnished pursuant to the construction incentive clause of the 
Contract shall not be disclosed or duplicated in whole or in part beyond 
what is necessary to accomplish the review. This restriction does not limit 
the City’s right to use the information if it is available from any source 
without limitations.  The City has the right to duplicate, use and disclose 
any information if the CICP is accepted.” 
 

The City may modify, accept, or reject the CICP.  However, if the CICP is modified or not 
acted upon within the time allotted in the proposal, or if it is withdrawn or rejected, the City 
will not be liable for the Contractor's cost of developing the CICP. 

 
9-3.04 Acceptance 
 
The City will use the processing procedure specified for Change Orders in Section 9-14, 
“Contract Change Order,” in these General Provisions, if a CICP is accepted.  The City’s 
written approval of the CICP is required. If the CICP is rejected, the Contractor shall not 
appeal the decision. 

 
9-3.05 Sharing Provisions and Formula 
 
Upon acceptance of the CICP, the Contractor will receive 50 percent (50%) of the Net 
Capital Savings based upon the following formula: 

 
Net Capital Savings = Contract Cost Prior to CICP - (Revised Contract Cost After 
CICP + CICP Development Cost + CICP Implementation Cost) 

 

285



 
113 

General Provisions 

 

The Contractor's development cost is limited to that directly associated with the preparation 
of the CICP package.  Development costs will be reimbursed after approval.  However, the 
City will reject costs that cannot be satisfactorily substantiated. 
 
The CICP implementation costs include, when appropriate, the City’s engineering costs for 
reviewing and redesigning the changes.  However, City costs for processing the CICP are 
excluded. 
 
9-4 DELETED 
 
9-5 PROSECUTION OF CHANGES TO THE CONTRACT 
 
If directed by the City, within fourteen (14) Calendar Days of issuance of a Request for 
Proposal, the Contractor shall provide a Proposed Change Order with a cost and/or time 
proposal prepared in accordance with the requirements of this Section, and Sections 9-8 and 
9-12 of these General Provisions. The Contractor’s Proposed Change Order shall indicate 
the amount to be added or deducted from the Total Contract Price, supported by complete 
details of all Contractor, Subcontractor, vendor or supplier costs per Section 9-6, “Cost and 
Pricing Data”, of these General Provisions. 
 
If the Contractor does not submit a Proposed Change Order within fourteen (14) Calendar 
Days, and unless the City is otherwise notified within fourteen (14) Calendar Days of a 
potential cost impact, the Contractor agrees to perform the work described in the change 
request with no additional compensation.  
 
If the change causes a change in the monetary compensation or contract time the Project 
Manager will issue a Change Order in accordance with Section 9-14, “Contract Change 
Order” of these General Provisions.  If a Field Directive or other written order is issued on a 
force account basis, the Contractor must immediately begin keeping records in accordance 
with Section 9-8.03, “Force Account”, of these General Provisions.  When the City and 
Contractor cannot agree on the credit for work deleted by a written order, the City’s estimate 
will be deducted from the Total Contract Price, unless the Contractor presents proof prior to 
the final payment that the City’s estimate is in error. 
 
If agreement for a change in the Work is reached regarding payment, but not a time 
adjustment, the City shall have the right to direct the Contractor to proceed with the change 
at the agreed price. The impact of the changed work on the project schedule will be 
considered by the City in accordance with Section 9-12, “Time Extension for Changes”, of 
these General Provisions.   
 
Failure of the parties to reach agreement regarding the costs and time of the performing the 
change in the Work and/or any pending protest shall not relieve the Contractor from 
performing the change in the Work promptly and expeditiously.  The Project Manager may 
unilaterally direct the Contractor in writing to perform changes in or additions to the scope of 
the Contract.  The Contractor shall perform such work and shall be compensated pursuant to 
the provisions of Section 9-8, “Payment for Changes”, of these General Provisions.   
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9-6 COST AND PRICING DATA 
 
Cost and pricing data submitted by the Contractor shall be true, complete, accurate, and 
current. The City may require a formal certification to verify Contractor-submitted cost and 
pricing data. Additional requirements for cost and pricing data may also be included in the 
Special Provisions. The City shall have access to the records supporting such cost and 
pricing data in accordance with the Section 9-7, “Access to Records”, of these General 
Provisions. 
 
9-7 ACCESS TO RECORDS 
 
Upon reasonable notice and during normal business hours, the City shall have access to the 
Contractor’s and Subcontractors’ records for the purpose of verifying, auditing, and 
evaluating the accuracy of cost and pricing data submitted by the Contractor. “Records” as 
used in this Section shall include, but not be limited to: original estimates, subcontract 
agreements, purchase orders, books, documents, accounting records, papers, project 
correspondence, project files, and scheduling information necessary to determine the direct 
and indirect costs, job site, area and home office overhead, delay and impact costs. Records 
shall include the original Bid and all documents related to the Bid and its preparation, the as-
planned construction schedule and all related documents. Such access shall include the right 
to examine and audit such records and make excerpts, transcriptions, and photocopies at the 
City’s cost. 
 
9-8 PAYMENT FOR CHANGES 
 
The method of payment agreed upon by the Contractor and the City, or selected by the City 
at its sole discretion in the absence of any other agreement, shall be set forth in the Request 
for Proposal or in the written order directing the change.   
 
The three methods of payment are as follows: 
 
9-8.01 Lump Sum Price 
 
The Contractor shall submit a lump sum price proposal. The proposal shall include an 
estimate of labor, material, equipment, Subcontractor, material supplier costs, and any 
surcharges and/or markups as allowed in Section 9-9, “Markups for Changed Work” in these 
General Provisions. 
 
In the event that the parties are unable to agree as to the reasonable costs and time to 
perform the change in or addition to the Work based upon the Contractor's proposal and the 
Project Manager and City do not elect to have the change in the Work performed on a time 
and material basis, the Project Manager and City shall make a unilateral determination of the 
reasonable cost and time to perform the change in the Work, based upon their own 
estimates, the Contractor's submission or combination thereof. 
 
9-8.02 Unit Prices 
 
If payment for Contract work is based on unit prices, payment for changed work will be made 
based on actual quantities of work done at the unit prices contained in the Contract or unit 
prices otherwise agreed upon by the City and Contractor if none are contained in the 
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Contract. Payment for changed work based on Contract or agreed upon unit prices includes 
the full cost of the item of work including profit and overhead; and no additional payment or 
adjustment will be allowed. If the final quantity of any item of work required under the 
Contract varies from the Engineer’s Estimate by twenty-five percent (25%) or more, 
compensation will be adjusted in accordance with Section 9-1.06, “Changed Quantity 
Payment Adjustments”, of the State Specifications. 
 
9-8.03 Force Account 
 
In the absence of either an agreed lump sum price or unit prices for the change, the City may 
direct the Contractor to proceed with the changed work on a force account basis. The 
Contractor shall keep and present, in a form acceptable to the City, a complete and correct 
accounting of all costs associated with the change, including all pay records, vouchers, 
invoices, etc. The Contractor will be paid for labor, materials, and equipment actually used 
during the performance of the changed work as specified in this Section of these General 
Provisions in Sections 9-8.03.A, “Labor”, 9-8.03.B, “Materials”, and 9-8.03.C, “Equipment”; 
plus the percentages stipulated in Section 9-9, “Markups for Changed Work”. 
 
To facilitate agreement on direct craft labor hours, construction equipment hours, and 
material quantities, the Contractor shall notify the City not less than four (4) hours prior to 
starting force account work. The Contractor shall submit Daily Work Reports (DWR’s) for 
signature not later than 9:00 a.m. the day following performance of any force account work.  
DWR’s shall list names of all Contractor’s staff, the staff person’s craft or trade, all craft or 
trade labor hours, and all material and construction equipment used.  The Contractor shall 
use the DWRs in preparing billings for force account work.  
 
9-8.03.A Labor 
 
The Contractor will be paid the cost of direct labor (foreperson and below) used in the actual 
and direct performance of the changed work including working foreman when authorized by 
the City. Except as otherwise provided, the Contractor will receive no additional 
compensation for overtime work without prior written authorization from the City. The cost of 
labor will be the sum of the following: 
 
9-8.03.A.(1) Actual Wages 
 
Charges for labor will be the Contractor’s actual payroll costs for labor of any classification, 
including employer payments to or on behalf of the workers for health and welfare, pension, 
vacation, and similar purposes. 
 
9-8.03.A.(2) Labor Surcharge 
 
A twenty-six percent (26%) surcharge for taxes, insurance, and all other payments made to 
or on the behalf of the employee shall be added to the actual wages. 
 
9-8.03.A.(3) Subsistence and Travel 
 
The City will pay the Contractor for actual subsistence and travel allowance costs associated 
with the changed work required by labor agreements or acceptable to the City. 
Documentation must be provided to the City. 
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9-8.03.B Materials 
 
Payment will be for the purchaser’s actual cost of supplier or vendor furnished materials. If 
the Contractor does not furnish satisfactory evidence of the cost of such materials, the cost 
will be the lowest current wholesale price at which such quantities of materials are available 
and delivered to the job site. The City reserves the right to purchase materials for the 
changed work; the Contractor shall have no claims for costs or profit on such materials. 
 
9-8.03.C Equipment 
 
The prices paid for equipment directly and solely required for performance of the changed 
work will be those listed in the current edition of the Caltrans publication, “Labor Surcharge 
and Equipment Rental Rates”. If the equipment is not shown in this publication, the 
Contractor shall be paid such hourly rental rates as are agreed upon by the Contractor and 
the City prior to use of the equipment, plus thirty-three and one-third percent (33-1/3%) for 
the cost of fuel, oil, lubrication, and field repairs and maintenance. In no case shall the hourly 
rental rates exceed those of established distributors or equipment rental agencies serving the 
area. 
 
The rate paid for the use of equipment constitutes full compensation to the Contractor for all 
costs, including fuel, power, oil, lubrication, supplies, small tools, small equipment, necessary 
attachments, repairs and maintenance of any kind, depreciation, storage, insurance, labor 
(except for equipment operators) and any and all costs to the Contractor incidental to the use 
of such equipment for the changed work. 
 
Payment will not be made for the equipment while it is inoperative due to breakdowns or for 
time in which no changed work was performed.  Payment for rentals will include time 
required to move equipment to the changed work from the nearest available rental source 
and to return it to the source. However, no moving, loading, or transportation costs will be 
paid if the equipment is used for any other portion of the Work. 
 
Individual tools and pieces of equipment having replacement value of five hundred dollars 
($500) or less shall be considered tools or small equipment and no payment will be made for 
those pieces of equipment. 
 
9-8.03.D Subcontracts 
 
Subcontract costs shall be the actual cost to the Contractor for work performed by a 
Subcontractor. The provisions of this Section 9-8.03, “Force Account”, apply to the 
computation of subcontract costs. Subcontractors shall compute markups per the Section 9-
9, “Markups for Changed Work”, of these General Provisions. 
 
9-9 MARKUPS FOR CHANGED WORK 
 
Only the direct costs directly attributable to the performance of the changed work shall be 
allowed. All other costs shall be included in the allowed markups, including, but not limited to, 
profit, home office and field overhead, jobsite indirect costs, extended overhead, jobsite 
office personnel, general field superintendence, general engineering, supervision of labor, 
bond and insurance premiums, and general field expense, and shall constitute full 
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compensation for all costs not included as actual labor, materials, equipment, or 
Subcontractor costs. Markups for changed work shall not exceed the following: 
 

Labor     25% 
Materials    15% 
Equipment Rental   15% 
Bonds and Insurance     2% 
 

The Contractor or Subcontractor, whomever actually performs the changed work, may add 
the markups to the total of allowable costs. When a Subcontractor performs work, the 
Contractor and any higher tiered Subcontractor may add as mark-up to the total of allowable 
costs an amount not to exceed five percent (5%), subject to the limitations of this Section. 
 
When the City is entitled to credit for deleted work, a ten percent (10%) credit for deleted 
overhead of the Contractor or Subcontractor, as applicable, will be added to such credit. 
 
9-10 COMPENSABLE EXCUSABLE DELAYS 
 
Payments will be made as follows for compensable excusable delays, as defined in 
Section 7-12.02, “Excusable Delays”, of these General Provisions.  Contractor waives any 
and all monetary compensation for excusable delays other than the items listed below. 
 
9-10.01 Construction Equipment 
 
Compensation will be paid for construction equipment idle as a result of a compensable 
excusable delay to the extent costs are incurred. The prices paid for equipment will be those 
in the current edition of the Caltrans publication, “Labor Surcharge and Equipment Rental 
Rates”, with the following modifications: 
 

• The right-of-way delay factor for each classification of equipment will be 
applied to the rental rate. 
 

• Compensation will be provided for the actual time of the delay, but not more 
than eight (8) hours per day. 

 
Compensation will be provided for each day or portion of a day, excluding Saturdays, 
Sundays and holidays, for the duration of the delay, unless the approved current schedule 
identifies critical path work for these days. 
 
9-10.02 Jobsite Indirect Costs 
 
Indirect costs shall be limited to the following: 
 

1. Actual payroll costs for field office staff incurred as a result of the delay, 
including management, supervision, safety, estimating, engineering, drafting, 
clerical, secretarial and accounting. A twenty-six percent (26%) surcharge for 
taxes, insurance, and all other payments made to or on the behalf of the 
employee may be added to the payroll costs. 
 

2. Actual cost for third-party services provided for the field office, such as 

290



 
118 

General Provisions 

 

management, supervision, safety, estimating, engineering, drafting, clerical, 
secretarial, and accounting utilized in lieu of employees. 

 
3. Applicable field office expenses for rent and utilities that are substantiated by 

invoices. Compensation for on-site plant, incidentals, and facilities for non-field 
office personnel including branch office and home office personnel will not be 
provided. Compensation for these items and other incidentals is included in 
the Section 9-10.03, “Markup for Compensable Excusable Delays”, of these 
General Provisions. 

 
9-10.03 Markup for Compensable Excusable Delays 
 
Except for compensable excusable delays associated with archeological and cultural 
resources as described in Section 10-12, “Archeological and Cultural Resources”, of these 
General Provisions and right-of-way delays, fifteen percent (15%) shall be added to job-site 
indirect costs for onsite plant, incidentals, overhead, home and branch office costs, bonds 
and profit.  The Contractor shall determine the distribution of the markup among the 
Contractor, Subcontractors, and suppliers. 
 
9-10.04 Duplicated Overhead Costs 
 
If the Contractor is compensated for delays in accordance with this Chapter, and the delay is 
attributable to direct cost changes to which markups were added, equitable adjustments shall 
be made to eliminate the duplication of compensation for indirect and overhead costs and 
profit. 
 
9-11 LIMITATIONS ON PAYMENTS FOR CHANGED WORK 
 
The City will not pay the Contractor for costs in excess of prevailing market values, unless 
the Contractor can establish, to the satisfaction of the City, that the Contractor has 
investigated all possible means of providing the work and that the excess costs could not be 
avoided. The City will be the sole judge of the necessity of incurring costs in excess of 
market value and whether the excess costs are directly required for performance of changed 
work. The City’s determination will be final. 
 
9-12 TIME EXTENSIONS FOR CHANGES 
 
The Contractor is entitled to adjustment in Contract Time only if completion of the entire 
Work or of any milestone outlined in the Special Provisions is extended due to changes 
impacting the controlling item of work. Each proposal submitted by the Contractor in 
accordance with Section 9-5, “Prosecution of Changes to the Contract”, of these General 
Provisions, shall state the amount of extra time the Contractor believes the change added to 
the overall project schedule. Failure to request a time extension within the time allowed 
constitutes a waiver of the Contractor’s right to subsequently claim an adjustment in Contract 
Time. 
 
9-13 EFFECT ON SURETIES OF CHANGES TO THE WORK 
 
No alterations, time extensions, extra or additional work or other changes authorized by 
these conditions or any part of the Contract shall affect the sureties’ obligations under the 
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Contract. 
 
9-14 CONTRACT CHANGE ORDER 
 
The City will issue a Change Order if a change to the Total Contract Price or Contract Time 
is necessary. The Contractor shall not be entitled to any adjustments in either Total Contract 
Price or Contract Time for changes performed before receipt of a written directive requiring 
the changes or Change Order approved by the City.  Adjustments in Contract Time or Total 
Contract Price for changes performed will not be made until a Change Order is approved by 
the City. A Change Order is generally comprised of one or more Field Directives or other 
written orders or directives, and contains a summary of each change and changes to the 
Total Contract Price and Contract Time. 
 
9-15 ACCEPTANCE OF ORDERS FOR CHANGES 
 
A Change Order that is substantially in agreement with the Contractor’s Proposed Change 
Order, and/or the Contractor’s written agreement of a Change Order, Field Directive or other 
written directive, will constitute the Contractor’s final and binding agreement to the provisions 
of the Change Order, Field Directive, or other written directive, and a waiver of all claims in 
connection therewith, whether direct or consequential in nature, including those of any 
Subcontractors or suppliers. If the Contractor disagrees with any Change Order, Field 
Directive, or other written directive, the Contractor may submit a notice of potential claim to 
the City in accordance with Section 9-17, “Notice of Potential Claim”, of these General 
Provisions.  Disagreement with the provisions of a Change Order, Field Directive, or other 
written order will not relieve the Contractor of the Contractor’s obligations under the Contract. 
 
9-16 DISPUTE REGARDING CONTRACT REQUIREMENTS 
 
If the Contractor and City fail to agree whether or not any work or other matter is within the 
scope of the Contract, the Contractor shall nevertheless immediately perform such work 
upon receipt of a written Field Directive or other written order. If Contractor disagrees with a 
decision by the City that any work is within the scope of the Contract, then the Contractor 
must follow the claims procedures in the Contract, including but not limited to Sections 7-13, 
8-11, 9-17 and 9-18 of these General Provisions. 

The Contractor shall not stop performing the Work pending resolution of a dispute, unless so 
ordered in writing by the City. 
 
9-17 NOTICE OF POTENTIAL CLAIM 
 
The Contractor shall not be entitled to payment of any additional compensation (whether 
money or time) for any cause, including any disagreement, protest, or change, any act or 
failure to act by the City, or the happening of any event, thing or occurrence, unless the 
Contractor has given the City due advance written notice of potential claim as hereinafter 
specified. The written Notice of Potential Claim shall set forth the reasons for which the 
Contractor believes additional monetary compensation and/or time will or may be due, the 
nature of the costs and/or time involved, and, insofar as possible, the amount of the potential 
claim. 
 
 

292



 
120 

General Provisions 

 

The Contractor shall promptly provide a written Notice of Potential Claim to the City upon 
discovery of concealed or unknown conditions or upon any disagreement, protest, situation, 
event, or occurrence that may result in a claim, including but not limited to changes in work 
and delays.  The Notice shall be submitted no more than five (5) Working Days after the 
discovery or occurrence of any event that may be the basis for a claim for additional 
compensation or additional time. 
 
Failure to timely submit the Notice waives any Claim that Contractor may otherwise have had 
the right to submit based on the underlying occurrence or event. 
 
9-18 SUBMISSION OF CLAIMS 
 
Claims shall be subject to the requirements of Public Contract Code sections 20104 et seq. 
and 9204.  A summary of those provisions is set forth below.  A waiver of the rights granted by 
the referenced statutes is void and contrary to public policy, provided, however, that (1) upon 
receipt of a Claim, the parties may mutually agree to waive, in writing, mediation and proceed 
directly to the commencement of a civil action or binding arbitration, as applicable; and (2) 
the City may prescribe reasonable change order, claim, and dispute resolution procedures 
and requirements in addition to the statutory requirements, so long as the contractual 
provisions do not conflict with or otherwise impair the statutory timeframes and procedures.  
To the extent that the summary below is inconsistent with any requirement of those statutes, 
the statutes shall control.  The terms below are intended to be consistent with the governing 
statutes, and any modifications shall be understood as lawful modifications or additions to the 
statutory requirements if at all possible. 
 
9-18.01 Definitions 
 
“Claim” means a separate demand by the Contractor sent by registered mail or 
certified mail with return receipt requested, for one or more of the following:  
 

(A) a time extension, including, without limitation, for relief from damages or 
penalties for delay assessed by a public entity under a contract for a public 
works project. 
 
(B) payment by the public entity of money or damages arising from work done 
by, or on behalf of, Contractor pursuant to the contract for a public works 
project and payment for which is not otherwise expressly provided or to which 
the claimant is not otherwise entitled.  
 
(C) payment of an amount that is disputed by the City. 

 
“Mediation” means any nonbinding process, including, but not limited to, neutral evaluation or a 
dispute review board, in which an independent third party or board assists the parties in 
dispute resolution through negotiation or by issuance of an evaluation. 
 
“Public works contract” or “public works project” means the erection, construction, 
alteration, repair, or improvement of any public structure, building, road, or other 
public improvement of any kind. 
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“Subcontractor” means any type of contractor within the meaning of Chapter 9 (commencing 
with Section 7000) of Division 3 of the Business and Professions Code who either is in direct 
contract with the Contractor or is a lower tier subcontractor. 
 
9-18.02 Claims Procedure. 
All Claims under this Contract shall be resolved using the following procedure. 

   
9-18.02.01 The Claim shall be in writing and include the documents necessary to 

substantiate the Claim as set forth in Section 9-18.03.  Unless a 
different time is stated in the Contract Documents, Claims must be 
filed not later than thirty (30) Calendar Days after the proposed final 
payment request is returned to the Contractor by the City. Any Claim 
shall be certified under penalty of perjury and in compliance with the 
California False Claims Act, as set forth in Section 9-18.03 below.  
Failure to include these required certifications will constitute grounds 
for immediate rejection of the Claim and shall be deemed a waiver and 
absolute bar of the Claim, including any right to pursue the Claim 
further. 

 
9-18.02.02 If a Subcontractor, including a lower tier Subcontractor, lacks legal 

standing to assert a Claim against the City because privity of contract 
does not exist, then the Contractor may present a Claim on behalf of 
such a Subcontractor. A first-tier Subcontractor may request in writing, 
either on its own behalf or on behalf of a lower tier Subcontractor, that 
the Contractor present a Claim on behalf of the Subcontractor for work 
that was performed by the Subcontractor. The Subcontractor 
requesting that the Claim be presented shall furnish reasonable 
documentation to support the Claim. Within 45 days of receipt of this 
written request, the Contractor shall notify the Subcontractor in writing 
as to whether the Contractor presented the Claim and, if the 
Contractor did not present the Claim, provide the Subcontractor with a 
statement of the reasons for not having done so. 

 
9-18.02.03 Upon receipt of a Claim, the City shall conduct a reasonable review of 

the Claim.  Within 30 days of receipt of the Claim, the City may 
request, in writing, any additional documentation supporting the Claim 
or relating to defenses to the Claim that the City may have against the 
claimant. Where additional information is requested by the City, the 
time in which the City must respond to a Claim shall be tolled until all 
requested information is provided.  If additional information is 
thereafter required, then it shall be requested and provided upon 
mutual agreement of the City and the Contractor. 

 
9-18.02.04 Within 45 days of receipt of the Claim, as that time may be tolled as 

provided in Section 9-18.02.03 above, the City shall provide the 
Contractor with a written statement identifying what portion of the 
Claim is disputed and what portion is undisputed. Upon receipt of a 
Claim, the City and the Contractor may, by mutual agreement, extend 
the time period for a response.  Failure by the City to respond to a 
Claim within the time periods described herein shall result in the Claim 
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being deemed rejected in its entirety.  A Claim that is denied by failure 
of the City to respond shall not constitute an adverse finding with 
regard to the merits of the Claim or the responsibility or qualifications 
of the claimant. 

 
9-18.02.05 Any payment due on an undisputed portion of the Claim shall be 

processed and made within 60 days after the City issues its written 
statement.  The City shall not fail to pay money as to any portion of a 
Claim which is undisputed except as otherwise provided in the 
Contract Documents. 

 
9-18.02.06 If the claimant disputes the City’s written response, or the City fails to 

respond within the time prescribed, the Contractor may so notify the 
City, in writing, either within 15 days of receipt of the City’s response or 
within 15 days of the City’s failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet 
and confer for settlement of the issues in dispute.  Upon receipt of a 
demand, sent by registered mail or certified mail, return receipt 
requested, the City shall schedule a meet and confer conference within 
30 days for settlement of the dispute. 

 
9-18.02.07 Within 10 business days following the conclusion of the meet and 

confer conference, if the Claim or any portion of the Claim remains in 
dispute, then the City shall provide the Contractor a written statement 
identifying the portion of the Claim that remains in dispute and the 
portion that is undisputed.  Failure by the City to provide the written 
statement within the time periods described herein shall result in the 
remaining Claim issues being deemed rejected in their entirety.  Denial 
by failure of the City to respond shall not constitute an adverse finding 
with regard to the merits of the remaining Claim issues or the 
responsibility or qualifications of the claimant.  Any payment due on an 
undisputed portion of the Claim shall be processed and made within 60 
days after the District issues its written statement.  

 
9-18.02.08 Any remaining disputed portion of the Claim following the meet and 

confer conference shall be submitted to nonbinding mediation, with the 
City and the Contractor sharing the associated costs equally. The City 
and the Contractor shall mutually agree to a mediator within 10 
business days after the disputed portion of the Claim has been 
identified in writing. If the parties cannot agree upon a mediator, each 
party shall select a mediator and those mediators shall select a 
qualified neutral third party to mediate with regard to the disputed 
portion of the Claim. Each party shall bear the fees and costs charged 
by its respective mediator in connection with the selection of the 
neutral mediator.  Unless otherwise agreed to by the City and the 
Contractor in writing, the mediation conducted pursuant to this Section 
shall excuse any further obligation under Public Contract Code Section 
20104.4 to mediate after litigation has been commenced.  This Section 
does not preclude arbitration if mediation under this Section does not 
resolve the parties’ dispute. 
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9-18.02.09 If mediation is unsuccessful, then the Contractor may file a claim as 

provided in Chapter 1 (commencing with Section 900) and Chapter 2 
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of 
the Government Code with respect to the parts of the Claim remaining 
in dispute.  For purposes of those provisions, the running of the period 
of time within which a Claim must be filed shall be tolled from the time 
the Contractor submits his or her written Claim pursuant to Section 9-
18.02.01 until the time that mediation of disputed portions of that Claim 
is completed.  This Section does not apply to tort claims, and nothing 
in this Section is intended nor shall be construed to change the time 
periods for filing tort claims or actions specified by Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with 
Section 910) of Part 3 of Division 3.6 of Title 1 of the Government 
Code. 

 
9-18.02.10 Amounts not paid in a timely manner as required by this Section shall 

bear interest at seven percent (7%) per year. 
 
9-18.02.11 Claims of $375,000 or less are subject to the following procedures for 

civil actions filed to resolve the claims: 
 

(a) The case shall be submitted to judicial arbitration pursuant to 

Chapter 2.5 (commencing with Section 1141.10) of Title 3 of 

Part 3 of the Code of Civil Procedure, notwithstanding Section 

1141.11 of that code.  The Civil Discovery Act (Title 4 

(commencing with Section 2016.010) of Part 4 of the Code of 

Civil Procedure) shall apply to any such proceeding, consistent 

with the rules pertaining to judicial arbitration. 

 
(b) The parties stipulate that the arbitrator shall be experienced in 

construction law and shall be paid necessary and reasonable 

hourly rates of pay not to exceed their customary rate, and 

such fees and expenses shall be paid equally by the parties, 

except in the case of arbitration where the arbitrator, for good 

cause, determines a different division.  In no event shall these 

fees or expenses be paid by state or county funds. 

 
(c) In addition to Chapter 2.5 (commencing with Section 1141.10) 

of Title 3 of Part 3 of the Code of Civil Procedure, any party 

who, after receiving an arbitration award, requests a trial de 

novo but does not obtain a more favorable judgment shall, in 

addition to payment of costs and fees under that chapter, pay 

the attorneys’ fees of the other party arising out of trial de novo. 

 
(d) The court may, upon request by any party, order any witnesses 

to participate in arbitration process. 
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In any suit filed under Public Contract Code Section 20104.4, the City shall pay interest at 
the legal rate on any arbitration award or judgment.  The interest shall begin to accrue on the 
date the suit is filed in a court of law. 
 
9-18.03 Documentation of Claims by Contractor 
 
For each Claim, the Contractor shall furnish claim documentation as herein specified. 
 
Contractor shall submit three (3) certified copies of all claim documentation. All claim 
documentation shall be complete when submitted. The evaluation of the Contractor's claim 
will be based on City's records and the claim documentation submitted by Contractor. 
Claim documentation shall conform to generally accepted auditing standards and shall be in 
the following format: 
 

1. Introduction and background 
 

2. Issues 
 

a. Index of issues 
 

b. For each issue: 
 

• Background 
 

• Chronology 
 

• Contractor's position (reason for City’s potential liability) 
 

• Supporting documentation of merit 
 

• Supporting documentation of damages 
 

3. CPM schedules, as-planned versus as-built, and delay analysis 
 
4. Productivity and damages exhibits 
 
5. Summary of issues and damages 

 
Supporting documentation of merit for each issue shall be cited by reference, photocopies, or 
explained. Supporting documentation may include, but not be limited to, General Provisions, 
Technical and other Specifications, Drawings, correspondence, conference notes, shop 
drawing logs, survey books, inspection reports, delivery schedules, test reports, daily reports, 
subcontracts, fragmentary CPM schedules, photographs, technical reports, RFIs, Field 
Directives, and other related records. 
 
Supporting documentation of damages for each issue shall be cited, photocopied, or 
explained. Supporting documentation may include, but not be limited to, certified detailed 
labor, materials, equipment, and construction equipment and services costs; purchase 
orders; invoices; project as-planned and as-built costs; Subcontractor payment releases; 
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quantity reports; other related records; general ledger and any other accounting materials. 
 
Each submission of Claim documentation shall include the following certification, signed in 
the same manner as the Contract was signed: 
 

Claim Declaration 
 

I, [name of declarant], declare the following: 
 

[Contractor company name] has contracted with the City of Rocklin for the [name of project] 
project.  I am authorized by my employer ( [contractor company name] ) to prepare the 
attached claim for compensation (in other words, for money and/or time extensions) to the 
City of Rocklin regarding this project (dated _________, 20_, and requesting $_________ 
and/or ___ additional working days), and I did prepare said attached claim.  I am the most 
knowledgeable person at [contractor company name] regarding this claim. 
 

I am aware of all law that relates to this claim, including but not limited to California Penal 
Code section 72, Government Code sections 12650 et seq. (False Claims Act), and Business 
and Professions Code sections 17200 et seq. (Unfair Business Practices Act).  I am aware 
that submission or certification of false claims, or other claims that violate law or the contract, 
may lead to fines, imprisonment, and/or other severe legal consequences for myself and/or 
[contractor company name]. 
 

The attached claim is prepared and submitted in good faith, does not breach the contract 
between [contractor company name] and the City of Rocklin for this project, does not violate 
any law, satisfies all provisions of the contract, only contains truthful and accurate supporting 
data, and only requests an amount that accurately reflects the adjustments to money and 
time for which I honestly and in good faith believe that the City of Rocklin is responsible under 
its contract with [contractor company name]. 
 

So that I could declare that the statements in this declaration and the attached claim were 
true and correct, while preparing this declaration and claim I consulted with others (for 
example, attorneys, consultants, or others who work for [contractor company name]) when 
necessary to assure myself that said statements were true and correct. 
 

I declare under the penalty of perjury under the laws of the State of California that the 
foregoing is true and correct.  Executed _________, 20__, at ___________, California. 

 

____________________ 
   [name of declarant] 

 
If the Contractor is unable to support any part of a claim and it is determined that such 
inability is attributable to falsity of such certification or misrepresentation of fact or fraud by 
the Contractor, the Contractor shall be liable to the City for three (3) times the amount of 
damages which the City sustains, plus the cost of civil action, and may be liable to the City 
for a civil penalty of up to ten thousand dollars ($10,000) for each false claim. 
 
9-19 ENGINEER’S DECISION 
 
The Engineer will review the facts of any disputed Claim and may request additional 
information, evidence, or testimony in accordance with Section 9-18. The Engineer will 
render a fair, impartial decision based on the Contract, and the evidence submitted by the 
City and Contractor representatives. 
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9-20 ALTERNATIVE DISPUTE RESOLUTION 
 
After all remedies and provisions of the Contract are exhausted, any dispute related to the 
Work or Contract may be resolved by mediation or arbitration if agreed upon by the parties 
involved and the City and the Contractor amend the Contract to agree on a form of 
alternative dispute resolution. 
 
9-21 NO ALTERNATIVE CLAIMS PROCEDURE 
 
Nothing in the Contract constitutes an agreement for an alternative claim procedure under 
the provisions of Government Code Section 930.2, nor relieves the Contractor of the 
requirements of Government Code, Part 3, Chapters 1 and 2 and Title 1, Division 3.6, 
Chapters 1, 2, 3, and 4, or Public Contract Code Section 20104.2(e). 
 
9-22 ASSIGNMENT OF CLAIMS 
 
The Contractor shall not assign any portion of the moneys due the Contractor without written 
City approval. No person other than the party signing the Contract has any claim under the 
Contract, except as provided in the Contract. 
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CHAPTER 10 - ENVIRONMENTAL CONTROLS AT WORK SITE 
 
TABLE OF CONTENTS 
 
Section                    Page 
10-1 DUST CONTROL ...................................................................................................... 128 

     10-1.01 General ................................................................................................... 128 
     10-1.02 Dust Palliative ......................................................................................... 128 
     10-1.03 Measurement and Payment ...................................................................... 128 
10-2 AIR POLLUTION CONTROL ..................................................................................... 128 
10-3 BURNING.................................................................................................................. 128 
10-4 EROSION, SEDIMENT, AND WATER POLLUTION CONTROL ............................... 128 

     10-4.01 General ................................................................................................... 128 
     10-4.02 City Requirements ................................................................................... 129 
     10-4.03 Regulations, Ordinances, Permits, and Specifications ................................. 129 
     10-4.04 Storm Water Pollution Prevention Plan ...................................................... 130 
     10-4.05 Erosion and Sediment Control Plan ........................................................... 130 
     10-4.06 Minimum City Requirements – Best Management Practices for Construction 

Activities. ................................................................................................ 130 
     10-4.07 Compliance ............................................................................................. 131 
     10-4.08 Payment ................................................................................................. 131 
10-5 CONTROL OF WATER IN THE WORK .................................................................... 132 
10-6 NOISE CONTROL ..................................................................................................... 132 
10-7 CONTAMINATED AND HAZARDOUS MATERIALS OR ENVIRONMENTS ............. 132 

     10-7.01 Contaminated or Hazardous Materials ....................................................... 132 
     10-7.02 Hazardous Environments ......................................................................... 132 
10-8 USE OF EXPLOSIVES .............................................................................................. 132 
10-9 SANITARY REGULATIONS ...................................................................................... 133 
10-10 CONFINED SPACES .............................................................................................. 133 

     10-10.01 Contractor Responsibilities and Qualifications ........................................... 133 
     10-10.02 City Responsibilities for Permit Confined Spaces ...................................... 133 
     10-10.03 Existing Sewers and Storm Drains ........................................................... 133 
     10-10.04 Joint City – Contractor Entries ................................................................. 134 
10-11 CLEANING UP ........................................................................................................ 134 
10-12 ARCHEOLOGICAL AND CULTURAL RESOURCES .............................................. 134 
10-13 PROTECTION OF EXISTING TREES ..................................................................... 134 
 
 
 

300



 
128 

General Provisions 

 

CHAPTER 10 ENVIRONMENTAL CONTROLS AT WORK SITE 
 
10-1 DUST CONTROL 
 
10-1.01 General 
 
Dust control is a year-round requirement. Dust control shall consist of applying water and/or 
soil binder/dust palliative to alleviate or prevent fugitive and nuisance dust resulting from the 
Contractor's operations, either within or outside the Work right-of-way. Dust control shall be 
performed by the Contractor at any time dust, resulting from the Contractor’s operations, 
becomes a fugitive or a nuisance or visual impediment, or as directed by the City. Failure to 
adequately control dust will be cause for the City to direct the Contractor to suspend 
operations or for the City to perform such activity with all costs to be borne by the Contractor. 
The application of water for dust control may be performed by the Contractor for the 
Contractor’s convenience.  
 
10-1.02 Dust Palliative 
 
Dust palliative shall be applied when deemed necessary by the City. Dust palliative may be 
used for dust control on disturbed soil areas, haul roads and staging areas. Dust palliatives are 
to be submitted to the City for approval prior to use and applied per manufacturer’s 
recommendation. Costs for dust palliatives will be born solely by Contractor.  
 
10-1.03 Measurement and Payment  
 
Full compensation for applying water and/or dust palliatives for dust control is included in the 
prices paid for the various items of work involved and no additional compensation will be paid.  
 
10-2 AIR POLLUTION CONTROL 
 
The Contractor shall comply with all Federal, State, City, regional air district (Placer County Air 
Pollution Control District), and local air pollution control rules, regulations, ordinances, and 
statutes that apply to the Work. The Contractor shall also comply with the requirements of any 
permits issued to the City as noted in the Special Provisions. 
 
10-3 BURNING 
 
Unless otherwise provided in the Special Provisions or approved by the City in writing, material 
shall not be burned on site. 
 
10-4 EROSION, SEDIMENT, AND WATER POLLUTION CONTROL 
 
10-4.01 General 
 
The Federal Clean Water Act requires construction sites to prevent pollutants entering storm 
drain systems. Storm drain systems include both constructed and natural facilities, including 
streams, waterways, and other bodies of water. The Contractor shall protect the local storm 
drain system from pollution, and shall conduct and schedule operations to avoid erosion and 
sediments. Where erosion may cause water pollution due to the nature of the material or the 
season, the Contractor's operations shall be scheduled so temporary or permanent erosion 
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control features are installed concurrently with, or immediately following, grading operations. 
 
The Contractor is responsible for organizing and scheduling the Work to prevent, control, 
and/or abate water pollution. In order to provide effective and continuous control of water 
pollution, it may be necessary for the Contractor to perform the Work in small or multiple units, 
on an out-of-phase schedule, and/or with modified construction procedures. The Contractor 
shall coordinate water pollution control work with all other Contract work. 
 
10-4.02 City Requirements 
 
Unless specified otherwise in the Contract, all construction projects in the City of Rocklin must 
have a water pollution control program as follows: 
 

• Construction projects disturbing more than the threshold number of acres as defined in 
the State General Construction Permit [currently one (1) acre] must have a Storm 
Water Pollution Prevention Plan (SWPPP). (See Section 10-4.04 below.) 

• Construction involving the grading, filling, excavating, storage, or disposal of fifty (50) 
cubic yards or more of soil, or the clearing or grubbing of one (1) acre or more must 
have an Erosion and Sediment Control Plan (ESCP). (See Section 10-4.05 below.) 

• All other construction must comply with the City of Rocklin Municipal Code. (See 
Section 10-4.06 below.) 

 
Before starting the Work, the Contractor shall develop a program for the control of water 
pollution during the Work. The program shall indicate how the Contractor proposes to 
effectively control water pollution and provide drainage during the Work. The program shall 
also describe how the Contractor plans to monitor the effectiveness of the program. The 
program shall show erosion control work and all water pollution control measures the 
Contractor plans to implement in connection with the Work. The Contractor shall not perform 
any clearing, grubbing or earthwork on the project, other than that specifically authorized in 
writing by the City, without a water pollution control program. When requested by the City, the 
Contractor shall submit the program for review. 
 
The City is not liable to the Contractor for any portion of the water pollution control program or 
subsequent revisions nor for any delays to the Work due to the Contractor’s failure to prepare 
and implement a program nor for any delays as a result of City review. 
 
10-4.03 Regulations, Ordinances, Permits, and Specifications 
 
The Contractor is responsible for compliance with all Federal, State, City and local permits, 
rules, regulations, ordinances, statutes, and City directions that apply to erosion, sediment, 
and water pollution control. The Contractor, at a minimum, shall comply with the most stringent 
regulation, ordinance, permit, or specification of the following applicable to the Work: 

• This Chapter or the Special Provisions 

• Chapter 8.30 of Title 15 of the City Municipal Code 

• Chapter 15.28 of Title 15 of the City Municipal Code 

• State of California Construction Activities Storm Water General Permit 

• Specific or general National Pollution Discharge Elimination System (NPDES) or other 
permits that cover the Work or are specific to the area of the Work 

• The City of Rocklin Joint Municipal NPDES Permit 
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The Contractor’s responsibility to provide water pollution control under this Chapter ends at 
Field Acceptance of the Work. (See Section 7-21 above.) 
 
10-4.04 Storm Water Pollution Prevention Plan 
 
For construction projects disturbing more than one (1) acre, the Contractor must obtain 
coverage under the State Water Resources Control Board (SWRCB) General Storm Water 
Permit to Discharge Storm Water Associated with Construction Activity (General Permit). 
General Permit coverage is obtained by certifying and filing a Notice of Intent (NOI) with the 
Regional Board.  The Contractor will prepare and the City will file the NOI unless specified 
otherwise in the Special Provisions.   
 
Additionally, unless specified otherwise in the Special Provisions, the Contractor shall prepare 
a SWPPP in accordance with the General Permit or other permit specified in the Special 
Provisions.  The SWPPP shall be prepared by an individual qualified and certified about storm 
water pollution prevention methods and requirements, and shall be signed by the preparer of 
the SWPPP. The SWPPP shall be implemented by the Contractor before Work commences. 
The Contractor may not be allowed to mobilize until the plan is accepted. The SWPPP shall be 
kept onsite at all times, updated for the various phases of the project, and made immediately 
available for City and Regional Board Inspectors upon request. Updates shall be submitted to 
the City immediately for review. At a minimum, the SWPPP shall include all elements as 
specified in the State’s order. 
 
10-4.05 Erosion and Sediment Control Plan 
 
Construction projects involving the grading, filling, excavating, storage, or disposal of fifty (50) 
cubic yards or more of soil, or the clearing or grubbing of one (1) acre or more, are required to 
comply with the provisions of Chapters 15.28 of Title 15 of the City Municipal Code. 
 
The Erosion and Sediment Control Plan (ESCP) shall be prepared by a qualified and certified 
practitioner. When requested by the City, the ESCP shall be reviewed by the City before work 
commences. Unless otherwise approved by the City, the Contractor will not be allowed to 
mobilize until the plan is prepared. If the Contractor’s methods fail to prevent erosion or 
siltation, the Contractor shall revise and adjust the control measures to provide effective 
control, and shall be responsible for any damage, fine, and/or administrative civil liabilities 
resulting from erosion or siltation originating on the Work site and any other site the Contractor 
controls or passes through. 
 
10-4.06 Minimum City Requirements – Best Management Practices for Construction 
Activities. 
 
All construction contractors performing work in the City shall conform to adopted City standards. 
In addition to any adopted BMPS or other requirements for construction projects adopted by the 
City, the following requirements shall apply to all projects undergoing construction in the City. 
The requirements set forth below shall apply. 
 
 1. Sediment, construction waste and other pollutants from construction sites and parking 
areas, including runoff from equipment at construction sites, shall be retained on the site to the 
maximum extent practicable. 
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 2. Any sediment or other materials that are not retained on the site shall be removed the 
same day as the projects are completed.  Where determined as necessary by the director, a 
temporary sediment barrier shall be installed. 
 3. Plastic covering may be utilized to prevent erosion of an otherwise unprotected area, 
along with runoff devices to intercept and safely convey the runoff. 
 4. Excavated soil or stockpiled base materials shall be located on the site in a manner 
that minimizes the amount of sediments running into the street or adjoining properties. Soil and 
materials piles shall be covered until the soil is either used or removed. Soil and materials shall 
not be placed on paved streets or sidewalks without specific permission of the City. 
 5. No washing of construction or other industrial vehicles shall be allowed on a 
construction site or property adjacent to a construction site. 
 6. Drainage controls shall be utilized as needed, depending on the extent of the 
proposed grading and topography of the site, including but not limited to the following: detention 
ponds, sediment ponds, infiltration pits, dikes, filter berms, ditches, down drains, chutes, or 
flumes. 
 
Notification to the Project Manager shall be required within twenty-four (24) hours following the 
failure of authorized measures to prevent erosion or sediment from leaving the construction site, 
the deposit of debris or material on adjoining property or public rights-of-ways, or the 
interference with any existing watercourses or drainage facilities. 
 
10-4.07 Compliance 
 
Compliance with the provisions in this Chapter does not relieve the Contractor of the 
responsibility for compliance with other Contract provisions. 
 
The Contractor shall perform routine inspection and maintenance of BMP’s. Inspections shall 
be done prior to, during, and after each rain event. The Contractor is solely responsible for 
preparing and maintaining inspection and monitoring records; and for including those records 
in the SWPPP or, in the case of Erosion and Sediment Control Plans, the site or project 
Maintenance Log, copies of which shall be available to the City for review upon request. 
 
The Contractor shall immediately correct or replace any ineffective BMP. If the measures 
taken by the Contractor are inadequate to effectively control water pollution, the City may 
direct the Contractor to revise the operations and water pollution control program. The City 
may restrict work from being performed until the water pollution control measures are 
adequate and, if required, a revised water pollution control program is in place. Continued 
noncompliance may result in the City suspending the Work in accordance with Section 5-21, 
above. The City reserves the right to take corrective action and withhold City costs for 
corrective action from progress payments or final payment in accordance with Section 8-8, 
above. 
 
Any fines, including third-party claims, levied against the City as a result of Contractor's non-
compliance are the Contractor's sole responsibility and will be withheld from progress 
payments or final payment in accordance with Section 8-8, of the General Provisions. 
 
10-4.08 Payment 
 
Except as otherwise provided in the Special Provisions, full compensation for compliance with 
all applicable erosion and sediment control and storm water pollution and prevention 
requirements will be included in the prices paid for the various Contract items of work and no 
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additional compensation will be allowed. 
 
10-5 CONTROL OF WATER IN THE WORK 
 
When groundwater or surface run-off water is encountered, the Contractor shall furnish, install, 
maintain, and operate all necessary machinery, appliances, and equipment to keep 
excavations and wet areas reasonably free from water. De-watering operations shall remain in 
effect until the Work has been completed, inspected, and approved, and all danger of flotation 
and other damage is eliminated. Water pumped from waterways, trenches, excavations, or low 
spots shall be disposed as specified in the Special Provisions or as directed by the City. 
 
The Contractor is not allowed to dispose of any water that contains sediment or other 
contaminants. The Contractor is responsible for providing filtration, settlement, or disposal 
facilities as required to comply with the requirements of Section 10-4, above. 
 
10-6 NOISE CONTROL 
 
The Contractor shall comply with all local noise control and noise level rules, regulations, and 
ordinances that apply to the Work. The Special Provisions may contain specific or additional 
requirements. Internal combustion engines used for any purpose on the Work must be 
equipped with a muffler recommended by the manufacturer. 
 
10-7 CONTAMINATED AND HAZARDOUS MATERIALS OR ENVIRONMENTS 
 
10-7.01 Contaminated or Hazardous Materials 
 
The Contractor shall comply with all Federal, State and local rules, regulations, ordinances, 
and statutes that apply to the handling, storage, and disposal of contaminated and hazardous 
materials. All work involving material containing asbestos must be performed in accordance 
with California Labor Code, Sections 6501.5 through 6510 and California Code of Regulations, 
Title 8, Section 5208 and any other pertinent regulations. 
 
10-7.02 Hazardous Environments 
 
Existing sewers and appurtenances exposed to sewage and industrial wastes are considered 
contaminated with disease-causing organisms. The Contractor shall advise all personnel 
(including Subcontractor personnel) in contact with contaminated facilities, debris, wastewater, 
or similar items of the necessary precautions to avoid disease. It is the Contractor's 
responsibility to urge all personnel to observe a strict regimen of proper hygienic precautions, 
including any inoculations recommended by the local public health officer. 
 
10-8 USE OF EXPLOSIVES 
 
The Contractor shall not use explosives on the Work unless the City grants permission in 
writing or the use of explosives is specified in the Contract Documents, and then only under 
such conditions as the City prescribes. 
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10-9 SANITARY REGULATIONS 
 
The Contractor shall comply with all Federal, State and local rules, regulations, ordinances, 
and statutes with respect to sanitation. The Contractor shall obey and enforce such sanitary 
requirements, and shall take precautions against contagious or infectious diseases. Sanitary 
conveniences for the use of the workers shall be constructed or installed and maintained by 
the Contractor. The Contractor shall strictly enforce use of such facilities. 
 
10-10 CONFINED SPACES 
 
10-10.01 Contractor Responsibilities and Qualifications 
 
When working in a confined space, the Contractor shall comply with all confined space 
requirements of Title 8, General Industry Safety Orders (Cal-OSHA), Article 108, Sections 
5156 through 5159. 
 
Prior to any confined space entry, the Contractor shall submit for City review a copy of the 
entry permit and associated documentation.  The Contractor's submittal shall be made thirty 
(30) days prior to any confined space entry in accordance with Section 5-8, above. The 
Contractor will not be allowed to make a permit-required confined space entry until the City 
has reviewed the Contractor’s qualifications and proposed methods. 
 
The Contractor shall conform to the procedures established by the Contractor’s submittal 
during all confined space operations. Contractor shall provide all monitoring and safety 
equipment necessary to perform pre-entry checks of confined spaces. The Contractor shall 
also provide all monitoring, safety, and communications equipment required for confined 
space operations. 
 
10-10.02 City Responsibilities for Permit Confined Spaces 
 
The Contractor shall be provided with information regarding known hazards and known or 
potential permit spaces.  After the City has reviewed the Contractor’s submittal to perform 
permit-required confined space entry work, the Contractor will be provided with the following: 
 

• Notification of the location, physical characteristics, known hazards, etc. regarding the 
permit-required confined space the Contractor anticipates entering. 

• Information regarding safety items (e.g. nearby emergency equipment), precautions, 
procedures, safeguards, etc. installed or implemented and that may be available to the 
Contractor's employees in or near the permit-required confined space. 

 
The City’s failure to identify a confined space does not relieve the Contractor of the 
responsibility for compliance with the requirements of Article 108 (Cal-OSHA) and this 
Chapter. 
 
10-10.03 Existing Sewers and Storm Drains 
 
Because of the potential danger of solvents, gasoline, and other hazardous material in existing 
sewers and storm drain pipes, these areas shall be treated as permit-required confined spaces 
unless it has been proven, through appropriate testing, that no hazards exist or are expected 
to develop. 
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10-10.04 Joint City – Contractor Entries 
 
Unless otherwise directed in writing by the City, when City employees work alongside the 
Contractor in a permit-required confined space, the permit procedures for both the City and the 
Contractor shall be used. The Entry Supervisor shall coordinate the requirements of both 
permit procedures prior to entry. 
 
10-11 CLEANING UP 
 
The Contractor shall keep the site in a neat and presentable condition. The Contractor shall 
dispose of surplus materials, clean out all drainage ditches and structures, and repair any 
fences or other property damaged during the progress of the Work. When material is disposed 
of outside of an easement, street, or highway right-of-way, or other City-owned properties, the 
Contractor shall do so in accordance with the Contract Documents. 
 
10-12 ARCHEOLOGICAL AND CULTURAL RESOURCES 
 
If archeological or cultural resources are discovered during the Work, the Contractor shall 
cease all construction operations in the vicinity of the discovery until a qualified archeologist 
can assess the value of these resources and make recommendations to the State Historic 
Preservation Officer.  Archeological and cultural resources include artifacts, large amounts of 
bone, shell, or flaked stone, and other evidence of human activity.  If the State Historic 
Preservation Officer or the City directs that work be temporarily ceased at the location of an 
archeological or cultural find, the Contractor shall temporarily suspend work at the location. 
 
 
If the City or the State Historic Preservation Officer temporarily suspends a portion of the Work 
for cultural purposes, any associated delays are considered excusable in accordance with 
Section 7-12.02, “Excusable Delays”, above. 
 
10-13 PROTECTION OF EXISTING TREES 
 
Special attention shall be given to protection of certain native and ornamental trees or shrubs, 
landmark trees, and all native oak trees. Additional requirements for specific trees may be 
shown on the Plans, or designated in the Special Provisions or by the City. No native oak trees 
shall be removed or disturbed unless specifically designated for removal on the Plans or by 
the City. Every reasonable effort shall be made to avoid creating conditions adverse to the 
tree’s health. The natural ground three (3) fee outside of the drip line of protected trees shall 
remain as undisturbed as possible.  All protected trees within the Work area that require 
pruning for construction clearance shall be pruned prior to commencement of construction. 
Native oak trees that require pruning of branches larger than two inches (2”) in diameter shall 
be pruned by a Certified Arborist. 
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CHAPTER 11 – PRECONSTRUCTION PHOTOGRAPHS AND RECORD DRAWINGS 
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CHAPTER 11 PRECONSTRUCTION PHOTOGRAPHS AND RECORD DRAWINGS 
 
11-1 GENERAL 
Preconstruction photographs will only be required when specified in the Special Provisions. 
Record Drawings are required on all City Work, unless directed otherwise in writing by the 
City. 
 
11-2 PRECONSTRUCTION PHOTOGRAPHS 

 
Preconstruction digital photographs shall be taken by the Contractor at one-hundred foot 
(100’) intervals along the route of the Work before any construction begins. The view in each 
photograph shall show the date; and include name of the Project, lateral or street, and 
applicable station designation in the form of a sign or legend in the record book.  The views in 
preconstruction photographs shall include the entire construction zone and, in particular, show 
the interface between the right-of-way and construction zone, and abutting property features 
such as, but not limited to, condition of existing streets, sidewalks, driveways, fences, 
landscaping, buildings abutting work site, and existing surface utility facilities on and close to 
the Work.  All essential features of the project area shall be shown accurately. The City may 
order additional photographs showing additional features or orientations, if the City determines 
that all essential features are not accurately or adequately shown. 
 
11-3 RECORD DRAWINGS 

 
The Contractor shall maintain a neat and accurately marked set of Record Drawings (as-
builts), which shall be provided to the City for review and approval prior to final acceptance of 
the Work.  The Record Drawings shall represent the Work as constructed and document 
changes to the Work shown on the Project Plans, and shall show the actual as-constructed 
conditions of installed or modified systems, equipment, and material. 
 
Record Drawings shall be produced by marking a full size copy of the Project Plans as 
follows: 
Red - Additions including notes and dimensions. 
Green - Deletions (by hash marks or appropriate lines through the deletion.) 
Graphite (gray) - General comments and notes used by Contractor or City and not 
required on the as-built. 
Yellow – Work completed as shown and used by the City in field review of the as-built, during 
the submittal phase. 
Blue – City verification and notes required to be added and noted by the City in review of the 
as-built, during submittal phase. 
 
The Record Drawings shall show, by field measured dimensions, the exact locations of all 
underground work, including all sprinkler system piping and components, and the final 
elevations and locations of all improvements constructed, modified or adjusted. Record 
Drawings shall be available for inspection by the City at all times and shall be updated at least 
weekly with all changes pertinent to Field Directives, other written directives, RFI responses, 
and Change Orders shown thereon. Progress payments or portions thereof may be withheld if 
Record Drawings are not kept up to date. 
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Unless otherwise specified in the Special Provisions, the Contractor shall submit two (2) sets 
of Record Drawings to the City at the final inspection for review. Upon approval, the Contractor 
shall submit one paper set and electronic versions (AutoCAD, PDF, or TIF) on CD or flash 
drive.  These Record Drawings shall include certification by the Contractor that the Record 
Drawings are a true representation of the Work as actually constructed. The Work will not be 
formally accepted until the Record Drawings are provided to and approved by the City. Final 
payment or a portion thereof may be withheld if final Record Drawings are not provided. 
 
11-4 MEASUREMENT AND PAYMENT 
 
When the Contract includes a separate item for preconstruction photographs, preconstruction 
photographs will be paid for at a lump sum price. The lump sum price paid for preconstruction 
photographs includes full compensation for furnishing all labor, materials, tools, equipment, 
and incidentals and for doing all the work involved in taking and submitting preconstruction 
photographs, or optional video tape, as specified in these Specifications and the Special 
Provisions, and as directed by the City. When the Contract does not include a payment item 
for preconstruction photographs, full compensation for preconstruction photographs is included 
in the prices paid for the various items of work and no separate payment will be made. 
 
Full compensation for Record Drawings is included in the prices paid for the various items of 
work and no separate payment will be made. 
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1.00 GENERAL 

All references to the State Standard Specifications means the 2023 State of California Standard 
Specifications issued by the California Department of Transportation.  

1.01 LOCATION 

The work under this contract is located at the following locations as shown on the plan sheets: 

1. Blue Oaks Boulevard between Tanager Way and Cassia Way. 

2. Sierra College Boulevard between Rocklin Station/Schriber Way and Dominguez Road/Bass Pro 
Drive. 

3. Intersection of Crest Drive and Fox Hill Drive. 

4. Various school zones throughout the City of Rocklin. 

1.02 DESCRIPTION OF PROJECT  

The work to be performed consists, in general, of:  

Blue Oaks Pedestrian Signal – removal of trees/vegetation and flatwork; installation of new curb, gutter, 
sidewalk, and curb ramps; traffic signal; plug paving; traffic striping, legends, and markings; roadside 
signs, and all other work shown in the contract documents.   

Sierra College Boulevard Widening – removal of vegetation, retaining wall, AC dike, and flatwork; 
installation of new curb, gutter, sidewalk, retaining curb, and curb ramp; traffic signal modification and 
detector loops; pavement widening with cold plane and hot mix overlay; traffic striping, legends, and 
markings, and all other work shown in the contract documents.  

Crest Drive at Valley View Elementary Pedestrian Improvements – new curb, gutter, sidewalk, curb 
ramps and median island; plug paving; traffic striping, legends, and markings; roadside signs; and 
rectangular rapid flashing beacon system installation, and all other work shown in the contract 
documents. 

School Zone Signage and Pavement Markings – new pavement markings and signs, and all other work 
shown in the contract documents.  

1.03 TIME OF COMPLETION 

For the purpose of this contract, all work for the projects under this contract shall be completed within 
100 WORKING DAYS beginning on the first effective working day as specified in the first issued Notice 
to Proceed (NTP). 

The Contractor is hereby made aware that the City will not issue a NTP for construction activity on the 
Blue Oaks Boulevard Pedestrian Signal and Sierra College Boulevard Widening, until the traffic signal 
poles have been delivered to the Contractor and until the acquisition of the right of way on Sierra College 
Boulevard, necessary to construct the improvements, has been finalized. 

The City may issue the NTP for the Crest Drive Pedestrian Improvements and the School Zone Signage 
and Pavement Markings Projects separate to the NTP issued for the Blue Oaks Boulevard Pedestrian 
Signal and the Sierra College Boulevard Widening. The City may issue a temporary suspension of work 
as needed, during which, working days will not be counted. 
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1.04 LIQUIDATED DAMAGES 

For the purpose of this contract, Liquidated Damages shall be set at the amount of Four Thousand Two 
Hundred Dollars ($4,200) per calendar day. 

1.05 COORDINATION 

The Contractor shall coordinate his activities in a manner that will provide the least interference with the 
City's operations, other contractors, and utility companies working in the area. 

At a minimum, the Contractor shall coordinate his operations with the following: 

• City Traffic Signals and Street Lighting 
Contractor shall notify Naz Lazar at the City of Rocklin (916) 919-2523, a minimum of ten (10) 
working days before any electrical work begins, or to coordinate placement of traffic signals into 
flash mode. 

• City Landscaping 
Contractor shall notify Carl Miller at the City of Rocklin (916) 625-5577, a minimum of ten (10) 
working days before any clearing and grubbing work begins.  

• Pacific Gas and Electric (PG&E) 
Contractor shall notify Naz Lazar at the City of Rocklin (916) 919-2523, a minimum of ten (10) 
working days before any electrical work begins, or to coordinate installation of the electrical meter 
for the new traffic signal. 

• Lifehouse Church 
Prior to construction, the Contractor shall request contact information, from the City, for the 
Lifehouse Church Representative and shall notify the Representative a minimum of ten (10) 
working days before any construction activities are to occur on Sierra College Boulevard. 
Lifehouse Church has planned improvements adjacent to the proposed project and coordination 
with their contractor may be required. 

 
1.06 ORDER OF WORK 

Order of work shall conform to the provisions in Section 5, "Control of Work," of the State Standard 
Specifications and these Special Provisions. 

The following shall be performed prior to the Notice to Proceed: 

1. Prepare and submit a work plan, progress schedule for all items of work and traffic and pedestrian 
control plans in a form provided by or acceptable to the Engineer. The work plan and schedule 
shall be updated weekly to reflect all items of work performed at the site and shall clearly indicate 
the proposed completed date. No work may begin under contract until the Progress 
Schedule and Traffic Control Plan have been approved by the Engineer. Time required for 
review and approval of these items shall not constitute a basis for time extension.  

2. The prime contractor shall prepare and submit a City of Rocklin encroachment permit application 
to the Public Services Department located at 4081 Alvis Court. All fees for the encroachment 
permit will be waived.  
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3. The prime contractor shall prepare and submit a Caltrans encroachment permit application to the 
Office of Permits, District 3 for any traffic control signage within State right of way. All fees for the 
encroachment permit shall be included in the Mobilization bid item.  

4. Prepare and submit a Water Pollution Control Program (WPCP), as specified in these Special 
Provisions, in a form acceptable to the Engineer. Work shall not commence until the plan is 
reviewed and approved by the Engineer.  

5. Before commencement of any demolition work on the project, the Contractor shall visit each 
private property to verify existing conditions of private irrigation facilities that may be impacted by 
the project. The Contractor shall submit a log listing each address, the date of testing, and whether 
the existing system within the footprint of the project is functional; see the Clearing and Grubbing 
section of these Special Provisions for additional details.  

 
The above item(s) shall clearly disclose the Contractor’s proposed procedures and methods of operation, 
including identifying any special equipment intended for use on the project and method of addressing 
traffic. It will be the responsibility of the Contractor to arrange for the towing and removal of any vehicles 
which have not been removed by the owner and which interfere with any operations.  

 
 1.07 HOURS OF WORK 

The Contractor is to determine how to most efficiently complete the project, and may include a 
combination of day and night work. Day work shall be Monday to Friday 7 AM to 5 PM while night work 
is defined as work Sunday night to Thursday night 9 PM to 6 AM. If performing work during the day in the 
City right of way, the Contractor shall only be permitted to close one lane in each direction between the 
hours of 8:30 AM and 3:30 PM. Should the Caltrans encroachment permit require hours or lane closure 
timeframes that differ from the City’s standard, the Contractor shall follow the Caltrans encroachment 
permit for work on Sierra College Boulevard.  

The Contractor shall be aware that any work in or near a traffic signalized intersection, and which 
necessitates the traffic signal be placed in flash mode for the safety of the traveling public or the 
Contractor, as determined by the City, will automatically trigger night work. Should the City mandate night 
work for construction activities within or near a traffic signalized intersection, no additional payment will 
be made to the Contractor. For the purposes of this section, the term “near” shall mean within 400 feet 
of the stop bar/crosswalk of the traffic signal. 

1.08 DUST CONTROL 

Dust control shall conform to the provisions in Section 10-5, “Dust Control,” of the State Standard 
Specifications. 

The Contractor shall provide adequate levels of watering to control dust as well as street sweeping. At a 
minimum, the Contractor shall sweep the street once a week, or more often as directed by the 
Engineer/Inspector, to ensure dust is controlled, especially during grinding operations. The Contractor 
shall furnish all water necessary for dust control. 

The Contractor shall:  

• enclose, cover, or water twice daily all soil piles; 

• water exposed soil with adequate frequency for continued moist soil; 

• water all haul roads twice daily; and 

• cover loads of all haul/dump trucks securely. 
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The project area is serviced by Placer County Water Agency (PCWA). The Contractor shall coordinate 
with the water provider for a hydrant meter. Water used for the contractor’s purposes shall be considered 
included in the price paid for various items of work and will not be paid separately. 

1.09 PUBLIC NOTIFICATION 

The Contractor shall be required to notify, in writing, the public, residents, businesses, public transit 
companies, utility companies and any other persons or agencies affected by this project at least two (2) 
weeks prior to starting construction. Other notifications may be required during project construction as 
outlined below. City staff will coordinate with law enforcement and fire districts.   

Two-Week Notice: A written notice (in letter format) to residents and businesses within 500’ of the project 
locations to provide general information about the project, approximate range of dates on when 
construction will take place, time of work, and Contractor’s name and phone number. Notice to be 
approved by City prior to distributing to the public.  

72-Hour Notice: Door hanger (or other approved notice) shall include date(s), times and other pertinent 
information as directed by the Engineer with a link to the City’s project-specific website. The notice shall 
include the Contractor’s name and phone number for residents and businesses to contact with any 
concerns after hours and on weekends. Notice to be approved by City prior to distributing to the public. 
Door hangers shall be provided for:   

• Traffic delays and alternate routes 

• Tree trimming or removals 

• Driveway closures 

• Water service interruptions 

• Temporary relocation of bus stops 
 
Failure to comply with the notification requirement will result in a stop work order. The Contractor shall 
maintain an updated and chronological record at the job site of all written notifications along with a list of 
recipients. Such records shall be made available upon request by the Engineer. 

1.10 PUBLIC CONVENIENCE 

The Contractor shall comply with Sections 7-1.03, “Public Convenience,” and 7-1.04, “Public Safety,” of 
the State Standard Specifications. 

1.11 SUBMITTALS 

The Contractor shall comply with the submittal requirements as set forth in Section 5-1.23, “Submittals,” 
of the State Standard Specifications and these Special Provisions.   

The Contractor shall submit via the City’s online platform (e.g., Virtual Project Manager) one electronic 
PDF of each material submittal to the Engineer at minimum ten (10) days prior to using said material. 
Submittals will be reviewed and one (1) copy will be returned to the Contractor with conditions and/or 
approvals.  

The Contractor shall review the Quality Assurance Program section of these Special Provisions for 
materials requiring certificates of compliance (COCs); submit COCs with material submittals.  

See individual sections for submittal requirements included in, but not limited to the following sections: 

1. Progress Schedule 
2. Water Pollution Control Plan 
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3. Traffic Control, Pedestrian Access, and Stage Construction Plan 
4. Hot Mix Asphalt Design 
5. Concrete Mix Design 
6. Aggregate Base Mix Design 
7. Pavement Striping and Marking Literature and Specifications 
8. Roadside Signs and Mounting Literature and Specifications 
9. Detectable Warning Surfaces 
10. Certificates of Compliance 
11. Traffic Signal Literature and Specifications 
12. RRFB System Literature and Specifications 
13. Blinker Sign System Literature and Specifications 
14. Steel Reinforcement Tags 
15. Qualifications/resume of I.S.A. certified arborist 
16. As-Built Plans 
17. Any other items required by the City 

 
1.12 AS-BUILT PLANS 

Upon completion of the work, the Contractor shall furnish to the City a complete set of as-built plans showing 
all changes or deviations from the plans taking care to note the location of objects not installed at the location 
shown on the plans. Improvements will not be accepted by the City for permanent maintenance until the 
Contractor has submitted all as-built plans to the Engineer. The as-built plans shall conform to the following: 

 
1. The plans must be stamped or otherwise noted “AS-BUILT,” be neat, clear, and readable. 
 
2. As-built plans must contain the Contractor’s name, permanent address, date prepared, and 

signature. 
 

3. Disclaimer statements of any kind that differ from the obligations and protections provided by 
Sections 6735 through 6735.6 of the California Business and Professions Code must not be 
included on the as-built plans.  
 

1.13 PROJECT APPEARANCE 

The Contractor shall maintain a neat appearance to the work. In areas visible to the public, the following 
shall apply: 

A. When practicable, broken concrete and debris developed during construction activities shall be 
disposed of concurrently with its removal. Debris stockpiling is not allowed in the public right of 
way or on private property. If stockpiling is necessary, the Contractor is to stockpile at Contractor’s 
yard. 

B. All streets, driveways, sidewalks, and haul routes within the project limits shall be kept clean and 
clear of debris, dirt and dust in a manner acceptable to the Engineer. The Contractor shall sweep 
works areas on a daily basis.  

Failure to meet these requirements of this section may result in a “Stop Work” notice. The “Stop Work” 
notice will not be rescinded until the appearance of the work is acceptable to the Engineer. 

At the end of each workday, all debris, branches, roots, removed fence, rubbish, and other debris in the 
work area shall be collected and placed in a suitable disposal bin or pile.  Materials to be used later in 
construction shall be neatly stockpiled. All parts of the work shall be left in a neat and presentable 
condition at the end of the work shift. 
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1.14 STAGING AREA 

The City will not provide a staging area for the work.  

1.15 PROPERTY AND FACILITY PRESERVATION 

Attention is directed to Section 5-1.36, “Property and Facility Preservation,” of the State Standard 
Specifications and these Special Provisions. 

Existing hardscape, retaining walls, curb, utilities, trees, shrubs, other plants and irrigation facilities not 
called out on the plans to be removed, which are injured or damaged by reason of the Contractor's 
operations, shall be replaced or restored by the Contractor at the Contractor’s expense.   

The minimum size of tree replacement shall be 24-inch box and the minimum size of shrub replacement 
shall be 5-gallon and maximum of 15-gallon, whichever is most appropriate for the species of plant, as 
determined by the Engineer. Replacement ground cover plants shall be from 1-gallon containers and 
shall be planted 12 inches on center. Replacement planting shall conform to the requirements in 
Section 20-4.03F, “Replacement Plants,” of the State Standard Specifications. The Contractor shall water 
replacement plants in conformance with the provisions in Section 20-4.03G, "Watering," of the State 
Standard Specifications. Replacement planting of injured or damaged trees, shrubs, and other plants 
shall be completed prior to the start of the plant establishment period.   

1.16 PRECONSTRUCTION PHOTOGRAPHS 

Preconstruction photographs shall be taken by the Contractor before any construction begins. Each 
photograph shall be taken from a point between four feet (4’) and eight feet (8’) above the ground. All 
photographs shall show good details in both shadow and sunlit areas. The Contractor shall submit digital 
photography files either in .TIF or uncompressed .JPEG raster files. All photos shall be time and date 
stamped to confirm existing field conditions at the time the notice to proceed with construction is issued.  

The Contractor shall submit all photos taken to the City via the City’s online platform (e.g., Virtual Project 
Manager). Photographs shall be grouped according to street, lateral or line, and in sequence.  

The views in preconstruction photographs shall include the entire construction zone and, in particular, 
show the interface between the right-of-way and construction zone, and abutting property features such 
as, but not limited to, condition of existing streets, sidewalks, driveways, fences, landscaping, buildings 
abutting work site, and existing surface utility facilities on and close to the work. 

A sample of six (6) photographs shall be submitted to the City for approval before proceeding with the 
remaining photographs. All photographs which do not conform to these Special Provisions, as determined 
by the City, shall be retaken.  

1.17 MEASUREMENT AND PAYMENT 

Full compensation for conforming to the requirements of this section of these Special Provisions shall be 
considered as included in the prices paid for the various items of work involved and no additional 
compensation will be allowed therefore. 
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2.00 MOBILIZATION 

Mobilization shall conform to Section 9-1.16D, “Mobilization,” of the State Standard Specifications and 
consist of preparatory work and operations, including, but not limited to, those necessary for the 
movement of personnel, equipment, supplies, and incidentals to the project site; for the establishment of 
all facilities necessary for work on the project; and for all other work and operations which must be 
performed or costs incurred prior to beginning work on the various contract items on the project site. 
 
It is the Contractor’s responsibility to plan and perform all work within the time of completion as allowed 
in this contract.  

This section also includes all necessary permits required by the Contractor, including the Caltrans 
encroachment permit.  

2.01 MEASUREMENT AND PAYMENT 

Mobilization shall be measured and paid for as LUMP SUM and shall include full compensation for 
furnishing all labor, materials, tools, equipment, administrative cost, permit fees, and incidentals for doing 
all work involving mobilization as specified in these Special Provisions, the State Standard Plans and 
Specifications and as directed by the Engineer and no additional compensation will be allowed, therefore.  

The City shall not pay additional mobilization compensation for a contract change order or for a second 
mobilization if the project is extended due to weather. Payment for mobilization will be subject to retention.  
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3.00 TRAFFIC CONTROL SYSTEM 

This work shall include signage, flagging, traffic-handling equipment, devices and other related items to 
provide for safety and convenience to the public and traffic during construction. 

3.01 MATERIALS 

Traffic control shall conform to Section 12, “Temporary Traffic Control,” Section 7-1.03, “Public 
Convenience,” and Section 7- 1.04, “Public Safety”, of the State Standard Specifications, and the Manual 
on Uniform Traffic Control Devices, current California edition, available at the following website: 
https://dot.ca.gov/programs/safety-programs/camutcd. 

3.02 EXECUTION 

Prior to installation of temporary traffic control devices, the Contractor shall have a field meeting with the 
foreman overseeing installation of traffic control and the Engineer to review the approved traffic control 
plans and discuss their implementation. Traffic control will be an agenda item at each weekly construction 
meeting.  

Traffic Control Plans (hereinafter "TCP") shall be developed for the Project to assure that adequate 
consideration is given to the safety and convenience of motorists, pedestrians, bicyclists, and workers 
during construction. The TCP shall include all work within the City rights-of-way, and applicable, private 
streets adjacent to the construction zone. Individual TCP’s shall be submitted to the Engineer for review 
a minimum of ten (10) working days prior to starting any work covered by a particular TCP. Non-
compliance with any stipulation of this Section will be justification for the City to stop work. 

Pedestrian access shall be provided throughout construction areas within the right of way, and as 
appropriate, on private property where City construction may occur.  

The Contractor shall notify interested parties and/or agencies required by the Engineer as to any road 
closures, the expected duration, and detours. City staff will notify law enforcement and fire district 
personnel.  

Driveways shall be usable at all times, unless the Contractor has made special arrangements with the 
property owner to close a driveway.  

The Contractor shall be solely responsible for pedestrian and vehicular movement through the project 
area and shall assume full liability for any and all claims arising out of the construction of the project.  

All traffic control devices including, but not limited to, traffic cones or portable delineators, telescoping 
flag trees, arrow boards, barricades, and signs shall be placed before beginning work and shall be 
removed from the right-of-way at the end of each day or shift, or, for long-term closures, when no longer 
needed, and shall be placed so as to not obstruct bicycle lanes and pedestrian facilities. All traffic control 
devices left in the right-of-way by the Contractor are subject to removal by the City. 

The Contractor shall be required to pay any costs incurred by the City associated with the removal of 
these devices. No equipment shall be parked within any traffic lanes, medians, or within the public right 
of way at any time of day or night, including holidays and weekends, without an approved lane or road 
closure. The Contractor shall notify the City a minimum of three (3) Working Days in advance of any lane 
closure and twenty (20) Working Days in advance of any road closure. 

Flagging 
Flaggers shall perform their duties and shall be provided with the necessary equipment in accordance 
with Manual and the current “Flagging Handbook” published by the American Traffic Safety Services 
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Association (ATSSA). The equipment shall be furnished and kept clean and in good repair by the 
Contractor at the Contractor's expense. All flaggers shall be trained as required by Cal/OSHA Title 8, 
Section 1599, and proof of such training shall be made available by the Contractor upon request by the 
City. Any flagger, in the opinion of the City, not performing in a safe manner or in a manner conducive to 
public safety must be removed and replaced by the Contractor immediately. 
 
Flaggers shall be used where necessary to control the flow of traffic through the construction site and 
shall be used in all cases where traffic is being routed through the construction zone under one-lane, 
two-way traffic controls, or when ordered by the City. 
 
Flagging Costs 
Unless specified elsewhere in these Special Provisions, the cost of furnishing all flaggers, including 
transporting flaggers to provide for passage of public traffic through the construction site shall be 
considered included in the Traffic Control System bid item and no additional compensation will be made. 

3.03 PUBLIC ACCESSIBILITY 

The Contractor shall provide access to the public through the project site at all times. The Contractor shall 
provide access to adjacent properties at all times. The Contractor shall maintain access to properties and 
pedestrian access even after hours for the life of the construction. Temporary access ramps shall be installed 
to maintain access and shall be shown on the Contractors staging plan. 
 
The Contractor shall be responsible for designing working drawings, constructing and providing a safe and 
adequate continuous, accessible and safe path of travel around or through localized construction work zones 
and to each building, business and property utilized by the public. The Contractor shall use temporary 
asphalt, aggregate base, wood/metal ramps, signs, cones, barricades, flashers, and flaggers to direct and 
channel the public during and after construction.  All proposed closures of a pedestrian access path shall be 
submitted in writing to the Engineer for review and approval. Advance warning shall be provided to the public 
should an access path be closed. All safe paths of travel shall be in compliance with Americans with 
Disabilities Act Accessibility Guidelines (ADAAG), Americans with Disabilities Act (ADA) regulations and the 
California Manual on Uniform Traffic Control Devices (CAMUTCD). 

Materials 
Materials used for public accessibility during construction include, but is not limited to: 

▪ Temporary Hot-mix Asphalt Concrete (cut back asphalt concrete not permitted) 
▪ Temporary Wood Ramp 
▪ Aluminum Modular Ramps. EZ-Access, or approved equal. 

Contact info: www.ezaccess.com, Phone 800-451-1903. 
▪ Four (4) foot wide minimum walking surface with running slope not to exceed eight (8) percent. 
▪ Barricade materials: Delineators, A-Frames, Barrier Caution Tape, Fencing Material 
▪ Non-skid tape 
▪ Four (4) inch timber, or equivalent, at the bottom of any railing to provide for the sight impaired 

 
Installation 
Temporary ramps shall be constructed so installation and removal will not damage existing pavement, curb 
and/or gutter. 
 
Temporary ramps shall have a minimum four (4) foot wide walking surface and a running slope not to exceed 
eight (8) percent. 
 
Temporary ramps shall meet existing surfaces without gaps. When required for drainage, a Schedule 40 
PVC pipe, with minimum 2-inch diameter, shall be installed under or through ramp in gutter or flow line. 
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Transitions between temporary ramps and the street or sidewalk surfaces shall be smooth.  
 
Sides of the temporary ramps shall be protected where drop-offs exceed six (6) inches.  
 
Temporary ramps shall have appropriate detectable warning surfaces in conformance with ADAAG. 
 
Temporary ramps shall be provided to the public leading to businesses. Temporary ramps at the corners of 
the intersections shall be made of temporary AC pavement to ensure that a smooth transition is provided for 
the public as well as auto traffic. All temporary wooden ramps shall be maintained throughout the 
construction project. The Contractor shall maintain the structural integrity of the ramps. No loose, splintered 
boards or nails will be acceptable. 

Maintenance of a Clear and Accessible Public Corridor 
The Contractor shall maintain a four (4) foot accessible corridor that provides at least one safe path of travel 
for the public at all times for the duration of the project. Conversely, if a safe path of travel is not available, 
the Contractor shall post the sidewalk as being closed, however, access must still be maintained to each 
business.  Signage shall be placed at the location of closure and at the next intersection in both directions, 
advising of the closure but noting that access is still available to all businesses. All proposed closures of a 
pedestrian access path shall be submitted in writing to the Engineer for review and approval.   
 
The Contractor shall provide a path to the businesses and residents, using aggregate base to backfill, after 
demolition of the concrete sidewalk, curb and gutter. The aggregate base shall be firmly packed to establish 
a safe and ADA compliant path, along the entire work zone. 

Installation of Barricades 
Barricades, which will provide protection for the public from traffic or construction operations, shall be 
installed in the following locations: 

▪ Between the access route and any adjacent construction site. 
▪ Between the alternate circulation path and any adjacent construction site. 
▪ Between the alternate circulation path and the vehicular way, if the alternate circulation path is 

diverted into the street. 
▪ Between the alternate circulation path and any protruding objects, drop-offs, or other hazards to 

the public. 
▪ At the down curb ramp of an intersection, if opposite up curb ramp is temporarily or completely 

blocked, and no adjacent alternative circulation path is provided. 

Surfacing of Public Corridors 
During construction, tripping hazards and barriers must be removed to maintain an accessible safe path of 
travel. The surface of the path of travel shall be skid resistant and free of irregularities. 
 
Opened crosswalks, ramps and walkways in general shall be kept free of debris and obstructions. 

Identification of Safe Path of Travel 
If alternate circulation routes are provided for the public to bypass the construction site, the route shall be 
clearly defined and advance warning shall be provided to clearly delineate the alternate circulation route.  
Any change of level in a path of travel that is over ¼ inch (1/2” maximum) height must be beveled at 45 
degrees to provide a smooth, non-tripping transition.  The Engineer shall review and approve any public 
access limitations and notification requirements for pedestrians with mobility or vision impairments. 
 
When using A-frames for defining a path of travel, A-frames shall be placed end to end (no spacing between 
barricades) to provide a continuous guide for individuals using canes.  A-frames shall be connected with 
2x4’s that are continuous and are attached to the base of the barricade system at two (2) to four (4) inches 
from the ground. 
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Caution tapes shall not be used as barricades or to define a path of travel but may be used to highlight 
danger or in conjunction with barricades.  Excavated areas shall be secured by means of barricades or 
temporary fences. 
 
The bottom three (3) inches of any fencing material used shall be made solid to act as a guide for canes 
used by the visually impaired.  Wood, sheet metal, railings, or other approved material may be used at the 
bottom portion of the fence. 
 
Curb ramps leading to closed crosswalks shall be appropriately barricaded.  Temporary ramps shall be 
provided at temporary crosswalks and shall be able to direct blind pedestrians to and through the temporary 
path of travel.  R9-3a and R9-3b signs shall be mounted on the barricade to advise pedestrians of closed 
sidewalk and directed routes. 
 
No trucks or equipment shall be parked or obstructing the public path of travel at any time. 

Warning Signs 
The Contractor shall provide warning signs for temporary ramps and barricades.  Warning signs shall be 
located at both the near side and the far side of the intersection preceding a temporarily completely blocked 
public way. 

Restoration of Public Routes 
After construction, the site shall be restored to its former condition, or new condition as required. 

3.04 ON-STREET PARKING 

Contractor shall furnish, install, maintain and remove “No Parking” signs in areas where the Contractor’s 
work will require restricted parking. The Contractor shall place notification for the elimination of on-street 
parking, if required, at least forty-eight (48) hours, but not more than seventy-two (72) hours prior to the 
start of work.  The signs shall clearly show the date(s) and hours of the parking prohibition, as well as the 
date and time the signs were posted. The notification shall include the Contractor's phone number and 
the phrase "VEHICLES WILL BE TOWED PURSUANT TO CVC SECTION 22654 (d)". This notice shall 
be affixed to a Type II barricade that is placed in the lane of the road, near lip of gutter, (max. 200 ft. 
spacing) used for on-street parking. No other location or method of placement is acceptable. The 
notification shall be in a form approved by the Engineer. Non-compliance with any stipulation of this 
section will be justification for the City to stop work. 
 
In the event that towing is required after proper notifications have been delivered and posted, and 
reasonable attempt have been made to the property owner or resident, the Contractor shall be 
responsible for contacting the Rocklin Police Department to dispatch a towing company. It will be the 
Contractor’s responsibility to determine if towing is required. The City will not be responsible for any 
claims made as a result of towing from the Contractor. 

3.05 PORTABLE CHANGEABLE MESSAGE SIGNS 

Portable Changeable Message Signs (CMS) shall be furnished, placed, operated, and maintained at 
locations designated by the Engineer and shall conform to the provisions in Section 12, “Temporary 
Traffic Control,” of the State Standard Specifications and these Special Provisions. Messages displayed 
on the portable changeable message signs shall be as directed by the Engineer and shall conform to 
Section 12-3.32 “Portable Changeable Message Signs,” of the State Standard Specifications and “Traffic 
Control System” of these Special Provisions. 

A minimum of two (2) CMS boards shall be placed on Blue Oaks Boulevard, a minimum of one (1) CMS 
board on southbound Sierra College Boulevard, and a minimum of two (2) CMS boards shall be placed 
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on Crest Drive at least 7 calendar days prior to any construction activity and shall remain in place until 
project completion. A portable changeable message sign shall be placed in advance of the first warning 
sign for each stationary lane closure. 

Should the CMS boards need to be located on private property due to lack of room within the public right 
of way, the Contractor shall coordinate this effort with private property owners and furnish written proof 
to the City of the property owner’s acceptance.  

A message displayed on a portable changeable message sign shall first be approved by the City. 

3.06 MEASUREMENT AND PAYMENT 

Traffic Control System shall be measured and paid for as LUMP SUM and shall include full compensation 
for furnishing all labor, material, tools, equipment and incidentals, including but not limited to private 
property coordination as necessary, preparing and maintaining an adequate traffic control plan, furnishing 
portable changeable message signs, furnishing, placing, removing storing, maintaining, moving to new 
locations, replacing, and disposing of the components of the temporary traffic control system, as specified 
in these Special Provisions, and as directed by the Engineer and no additional compensation will be 
allowed therefore.  

 
The City shall not pay additional traffic control compensation for a change work order or for a second 
mobilization if the project is extended due to weather. Payment for traffic control will be subject to 
retention. 

The adjustment provisions in Section 4-1.05, “Changes and Extra Work,” of the State Standard 
Specifications, shall not apply to the item of Traffic Control System. Adjustments in the compensation for 
Traffic Control System will be made only for increased or decreased traffic control system required by 
changes ordered by the Engineer and will be made on the basis of the cost of the increased or decreased 
traffic control necessary.  Such adjustment will be made on a force account basis as provided in Section 
9-1.04, “Force Account,” of the State Standard Specifications for increased work, and estimated on the 
same basis in the case of decreased work. 
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4.00 CONSTRUCTION STAKING 

The contractor shall provide a copy of staking notes to the Engineer prior to any stakes being used. The 
Contractor shall furnish and set all construction stakes and marks to establish the lines, grades, and 
sections required for the completion of the work as shown on the plans and as specified in the State 
Standard Specifications and these Special Provisions.   

Prior to any construction work, the Contractor shall adequately survey the existing horizontal and vertical 
control points of all facilities that are to be restored to their original locations at the end of construction.  

Before starting any survey work, the Contractor shall submit in writing for approval to the Engineer, the 
proposed procedures, methods, equipment, and typical stake markings to be used. All procedures, 
methods, and typical markings shall be in accordance with the Caltrans Surveys Manual, Chapter 12, 
“Construction Surveys,” and which is available at https://dot.ca.gov/programs/right-of-way/surveys-
manual-and-interim-guidelines.  

In the event the Contractor's operations destroy any of the project control points or construction staking, 
the Contractor shall replace project control points and construction staking at Contractor’s expense, 
subject to verification by the Engineer. The cost of any such verification by the Engineer will be deducted 
from any moneys due or to become due the Contractor. The Contractor will not be allowed any adjustment 
in contract time for such verification of project control points by the Engineer. 

Construction stakes shall be removed from the site of the work when no longer needed.  

It shall be the Contractor’s responsibility to notify the Engineer of any discrepancies found between the 
field conditions and grades and notes shown on the Plans.  

4.01 MEASUREMENT AND PAYMENT 

Full compensation for conforming to the requirements of this section of these Special Provisions shall be 
considered as included in the prices paid for the various items of work involved and no additional 
compensation will be allowed therefore. 
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5.00 POTHOLING  

Attention is directed to Section 15, “Existing Facilities,” of the State Standard Specifications and these 
Special Provisions. 
 
The Contractor’s attention is directed to the existence of certain underground facilities that may require 
special precautions be taken by the Contractor to protect the health, safety and welfare of workmen and of 
the public.   
 
The Contractor shall notify the Engineer and the appropriate regional notification center for operators of 
subsurface installations not less than two working days, but not more than 14 calendar days, prior to 
performing any excavation or other work close to any underground pipeline, conduit, duct, wire or other 
structure.  Regional notification centers include but are not limited to the following: 
 

Notification Center 
Underground Service Alert - Northern California (USA) 

1(800) 227-2600 
 
It is not the intent of the plans to show the exact location of existing or relocated utilities, and the Engineer 
assumes no responsibility therefore. Whenever any such utilities are indicated thereon and identified through 
the Underground Service Alert process, the Contractor shall be responsible for positively verifying their actual 
location and depth in the field. The Contractor shall notify USA prior to any excavation. The Contractor shall 
provide the City with the results of potholing activity.  
 
The Contractor is responsible for potholing where potential conflicts exist between existing utilities, identified 
through USA, and proposed improvements. Potholing shall consist of excavating to fully expose 
underground utilities and facilities so that their exact horizontal and vertical alignment can be determined.  
The location and number of potholes shall be determined in the field by the Contractor after the underground 
facilities have been marked in the field through USA. It is the Contractor’s responsibility to coordinate any 
potholing work with the necessary utilities.  
 
The Contractor shall backfill and replace the street section in place following potholing activity in a manner 
acceptable to the City and the utility.   
 
The Contractor will not be entitled to damages or additional payment for delays, mobilization or 
demobilization caused by a utility conflict with any of the proposed improvements or the utility company’s 
failure to appear on site at the designated date and time whether for potholing or any other private utility 
work.   
 
In the event existing and proposed facilities are found to be in conflict after potholing, the Engineer reserves 
the right to change the alignment and grade of the proposed improvements.   

5.01 MEASUREMENT AND PAYMENT 

Full compensation for conforming to the requirements of this section, including backfilling and street 
surface restoration, utility coordination, as necessary for the Contractor to complete the work as designed 
shall be considered as included in the prices paid for the various items of work involved and no additional 
compensation will be allowed therefore.
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6.00 WATER POLLUTION CONTROL PLAN (WPCP) 

The Contractor shall develop and implement a WPCP in accordance with Section 13, “Water Pollution 
Control,” of the State Standard Specifications, and these Special Provisions.  
 
The Contractor shall generate the WPCP and submit to the Engineer for review and approval.  

 Within this section, references to Water Pollution Control shall be consistent with content and 
requirements of the Project WPCP preparation, execution, and final stabilization requirements. 

Unless arrangements for disturbance of areas outside the project limits are made by the City and made 
part of the contract, it is expressly agreed that the City assumes no responsibility whatsoever to the 
Contractor or property owner with respect to any arrangements made between the Contractor and 
property owner to allow disturbance of areas outside the project limits. 

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the 
Contractor’s failure to comply with the provisions set forth in these Special Provisions, including but not 
limited to, compliance with the provisions of the 2009 Approved Stormwater Quality Improvement Plan 
(SQIP), the Permit, and Federal, State, and local regulations. For the purposes of this paragraph, costs 
and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the 
City or Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne 
Water Quality Act. 

At reasonable times and upon presentation of credentials and other documents as may be required by 
law, the Contractor shall allow authorized agents of the California Regional Water Quality Control Board, 
State Water Resources Control Board, United States Environmental Protection Agency and the local 
storm water management agency to: 

A. Enter upon the construction site and the Contractor’s facilities pertinent to the work; and 

B. Inspect the construction site and related soil stabilization practices and sediment control 
measures. 

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, 
inspect, sample, monitor or otherwise access the project site or the Contractor’s records. 

6.01 WPCP PREPARATION, APPROVAL, AND UPDATES 

The Contractor must provide a Qualified SWPPP Developer (QSD) to prepare the WPCP. The Contractor 
will provide a QSD and Qualified SWPPP Practitioner (QSP) to perform the testing and inspection. This 
does not relieve the Contractor from their duties to amend and follow the WPCP to include inspections 
and implementing corrections.  

The Contractor shall be required to amend the WPCP and submit to the Engineer for review and 
comment. Erosion and sediment control shall conform to the requirements of the current edition of the 
“Storm Water Quality Design Manual, Sacramento Region,” which is available at the following website: 

https://www.beriverfriendly.net/stormwater-quality-design-manual/  

Within 20 working days of receiving a copy of the fully executed contract, the Contractor shall submit a 
copy of the WPCP to the Engineer. The Engineer will have 10 days to review the WPCP. If revisions are 
required, as determined by the Engineer, the Contractor shall revise and resubmit the WPCP to the 
Engineer within 15 days of receipt of the Engineer’s comments. The Engineer will have 5 days to review 
the revisions. A copy of the WPCP shall be kept on the job site (in the job trailer) at all times.  
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Soil stabilization Best Management Practices (BMPs) shall be maintained on any area disturbed.  All 
BMPs shall be installed/implemented and maintained throughout the duration of construction. 

The Contractor shall provide a QSP to perform regular inspection of the site and the installed BMPs.  The 
Contractor’s QSP shall place a record of all inspections in the project WPCP binder within 24 hours of 
any inspection. The project WPCP binder shall be made available to the City for review at any time during 
normal working hours.  

Erosion and sediment control BMPs shall be placed, monitored for effectiveness, and maintained 
throughout the construction process. 

The following precautions shall be implemented regardless of the season: 

1. A stabilized construction site access should be constructed at any construction staging and/or 
stockpile site as determined appropriate by the Engineer. 

2. Temporary stockpiling of construction materials, including vehicles and portable equipment, 
supplies, fuels and chemicals, will be restricted to designated construction staging areas within 
the project area. 

3. Any wet season requirement shall be implemented if conditions exist which may cause erosion 
and sedimentation. 

4. The Contractor shall not be limited to the requirements listed above but shall be responsible for 
implementing whatever measures are necessary to prevent erosion and sedimentation. 

The Contractor shall recommend amendments to the WPCP, graphically and in narrative form, whenever 
there is a change in construction activities or operations which may affect the discharge of significant 
quantities of pollutants to surface waters, ground waters, municipal storm drain systems or when deemed 
necessary by the Engineer. The WPCP shall be amended by the Contractor’s QSD if the WPCP is in 
violation of any condition of the Permit or has not effectively achieved the objective of reducing pollutants 
in storm water discharges. Amendments shall show additional control measures or revised operations, 
including those in areas not shown in the initially approved WPCP, which are required on the project to 
control water pollution effectively. Amendments to the WPCP shall be submitted to the Engineer for 
review and approval in the same manner specified for the initially approved WPCP. Approved 
amendments shall be dated and logged in the WPCP. Upon approval of the amendment, the Contractor 
shall implement the additional control measures or revised operations within 3 business days or prior to 
any forecast rain event of 50% or greater per National Oceanic and Atmospheric Administration (NOAA). 

If the project is in non-compliance at any time, the Contractor shall make a written report to the Engineer 
within 15 calendar days of identification of non-compliance. 

6.02 WPCP IMPLEMENTATION AND MAINTENANCE 

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project 
for installing, constructing, inspecting, and maintaining the control measures included in the WPCP and 
any amendments thereto and for removing and disposing of temporary control measures.  Unless 
otherwise directed by the Engineer or specified in these Special Provisions, the Contractor's responsibility 
for WPCP implementation shall continue throughout any temporary suspension of work.   

Soil-disturbed area of the project site shall be not more than 1 acre. The Engineer may approve, on a 
case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall demonstrate 
the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to 
protect soil-disturbed areas on the project site before the onset of precipitation.  A quantity of soil 

330



 SPECIAL PROVISIONS  
 

 
SPECIAL PROVISIONS - 21 

stabilization and sediment control materials shall be maintained on site equal to 100 percent of that 
sufficient to protect unprotected, soil-disturbed areas on the project site.  A detailed plan for the 
mobilization of sufficient labor and equipment shall be maintained to fully deploy control measures 
required for the protection of soil-disturbed areas on the project site prior to the onset of precipitation.  A 
current inventory of control measure materials and the detailed mobilization plan shall be included as 
part of the WPCP. 
 
Soil-disturbed areas of the project site shall be considered to be non-active whenever soil disturbance 
activities are to be discontinued for a period of 20 or more days and the areas are fully protected. Areas 
that will become non-active during the wet season shall be fully protected with soil stabilization practices 
and sediment control measures within 10 days of the discontinuance of soil disturbing activities or prior 
to the onset of precipitation, whichever is first to occur. 

Soil-disturbed areas of the project site shall be fully protected at the end of each day with soil stabilization 
practices and sediment control measures unless fair weather is predicted through the following workday.  
The Contractor shall monitor the weather forecast on a daily basis.  The NOAA forecast shall be used. 
Construction scheduling shall be modified, as required, and functioning control measures shall be 
deployed prior to the onset of the precipitation. 

The Contractor shall comply with all provisions of the WPCP, including inspection and maintenance 
during the life of the project, including any work stoppages for any reason, including weather, holidays, 
moratorium, utility conflicts, etc. 

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified 
control measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a 
later date and time if requested by the Contractor and approved by the Engineer in writing, but not later 
than the onset of subsequent precipitation.  The correction of deficiencies shall be at no additional cost 
to the City. 

6.03 MEASUREMENT AND PAYMENT 

Water Pollution Control Plan (WPCP) shall be measured and paid for as LUMP SUM and shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 
the work involved in preparing the WPCP, and installing Best Management Practices (BMP). This bid 
item includes implementing measures prescribed in amendments, and installing, constructing, 
maintaining, removing, and disposing of control measures, as shown in the plans, as specified in the 
State Standard Specifications and these Special Provisions, and as directed by the Engineer. 

The City of Rocklin pays a total of 40% of the lump sum price upon approval of the WPCP by the City, 
55% of the lump sum price as determined by the Engineer spread across monthly pay estimates, and 
the final 5% as part of retention.   
 
There shall be a single Water Pollution Control Plan which encompasses all bid schedules. For payment 
purposes, the Water Pollution Control Plan is part of the Blue Oaks Boulevard Pedestrian Signal Project.  
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7.00 CLEARING AND GRUBBING 

Clearing and grubbing shall conform to Section 17-2, “Clearing and Grubbing,” of the State Standard 
Specifications and these Special Provisions.  

The Contractor shall remove and dispose of trash from the site work area. Objectionable materials 
removed shall be disposed of outside the street right of way in accordance with the State Standard 
Specifications. 

The Contractor shall repair any private, landscaped areas damaged by construction activities that are not 
identified on the plans for removal. The repairs shall be considered incidental to the work and included 
in the lump sum price paid for clearing and grubbing with no additional payment allowed therefore. 

If ground disturbance or vegetation removal is to take place during the breeding season (February to 
August), a pre-construction nesting bird survey shall be conducted in accordance with the provisions 
identified in the “Remove Tree” section of these Special Provisions. 
 
The Contractor shall coordinate with the City of Rocklin’s Landscape Inspector, Carl Miller, whose contact 
information is 916-625-5577, or carl.miller@rocklin.ca.us prior to any work on or near City maintained 
landscaping. 

All mulch to be placed in existing and new mulch areas shall be included in the price paid for Clearing 
and Grubbing and no additional payment allowed therefore.  

7.01 EXISTING IRRIGATION SYSTEM 

The removal and repair of any existing irrigation/sprinkler systems (private or public) shall be conducted 
in accordance with these Special Provisions and that the Contractor shall relocate, repair or replace as 
necessary any irrigation lines, sprinkler heads, etc. which interfere with the clearing and grubbing, 
sidewalk construction, or any other improvements on the plans to the satisfaction of the Engineer. The 
Contractor shall adjust irrigation valves to grade that are not identified to be moved or relocated if they 
conflict with new proposed slopes.  

The Contractor shall repair any irrigation systems damaged by construction activities. The irrigation 
systems shall be reinstalled within 48 hours unless approved by the Engineer. The Contractor shall water 
existing landscaping in the interim using alternate methods, as directed by the Engineer. The price paid 
for meeting the existing irrigation system provisions of this section, including furnishing all water, shall be 
included in the price paid for Clearing and Grubbing with no additional payment allowed therefore.    

7.02 EXISTING VEGETATION 

Clearing and grubbing does not include the removal of existing trees, but does include the removal of 
shrubs, sod and other ground cover necessary to prosecute the work. Trees to remain shall be protected 
and any root cutting of trees to remain shall be done under the direction of a Contractor-provided arborist 
certified by the International Society of Arboriculture (I.S.A.). Roots shall be removed to a minimum depth 
of 12 inches below the grading plane, typically.  
 
The Contractor shall submit to the City, in writing, the name of the I.S.A. certified arborist, a minimum of 
five (5) working days prior to the start of Clearing and Grubbing operations. 
 
All work by the Contractor-furnished certified arborist shall be considered incidental to the work and 
included in the price paid for Clearing and Grubbing and no additional payment will be allowed therefore. 
This includes support from the certified arborist for work performed under the Remove Tree or other bid 
items necessitating a certified arborist.  
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Tree trimming shall be limited to tree limbs required to be removed to allow for Project construction 
activities, minimum required vehicular clearance, and tree root cutting required for earthwork and 
trenching. All roots 6 inches in diameter or greater shall be cut cleanly and sealed by the arborist or by 
the arborist's staff. 

All work within oak tree driplines shall be supervised by a certified arborist. The arborist shall conduct (or 
direct and supervise) all necessary root pruning of the oak trees. No limb pruning shall occur unless 
absolutely necessary to avoid limb damage.  
 
The price paid for meeting the existing vegetation provisions of this section, shall be included in the price 
paid for Clearing and Grubbing with no additional payment allowed therefore.  

7.03 MEASUREMENT AND PAYMENT 

Clearing and Grubbing shall be measured and paid as LUMP SUM and shall include full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
clearing and grubbing as specified in these Special Provisions, and as directed by the Engineer and no 
additional compensation will be allowed therefore.
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8.00 REMOVE TREE 

Remove Tree shall conform to the provisions in Section 17-2.03D, “Disposal of Materials,” of the State 
Standard Specifications, and Section 7, “Clearing and Grubbing,” of these Special Provisions. 
 
Tree roots that interfere with construction shall be cut off in a workmanlike manner only after consulting 
with the Contractor-provided certified arborist.  
 
The Contractor shall field mark trees to be removed. These field markings of trees to be removed shall 
be verified by the Engineer prior to any tree removals. 
 
The Contractor shall submit to the City, in writing, the name of the I.S.A. certified arborist, a 
minimum of ten (10) working days prior to the start of clearing and grubbing and/or tree removal 
operations. 

8.01 NESTING BIRD SURVEY 

If tree removal for construction will occur during the nesting season (February through August), a pre-
construction survey shall be conducted in construction areas for nesting birds. Surveys shall be 
conducted by a Contractor-provided qualified wildlife biologist. 
 
Surveys should be conducted no more than 14 calendar days prior to the initiation of tree removal 
activities during the early part of the breeding season (February through April) and no more than 30 days 
prior to the initiation of these activities during the late part of the breeding season (May through July). 
 
If the wildlife biologist deems that an active bird nest is close enough to the construction area to be 
disturbed, they should determine the extent of the construction-free buffer zone to be established around 
the nest. However, if an active raptor nest is located, a minimum 500 foot no-disturbance buffer shall be 
established with no work occurring within the buffer until a qualified biologist determines the young have 
fledged. 

8.02 MEASUREMENT AND PAYMENT 

Remove Tree shall be measured and paid for per EACH tree removed and shall include full compensation 
for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in 
tree, complete in place, including, removal, disposal, and a wildlife biologist to perform nesting bird 
surveys, as shown on the plans, as specified in the State Standard Specifications and these Special 
Provisions, and as directed by the Engineer. 
 

334



 SPECIAL PROVISIONS  
 

 
SPECIAL PROVISIONS - 25 

9.00 REMOVE CONCRETE 

Existing concrete curb, gutter, sidewalk, and curb ramp shall be removed to the limits as shown on the 
plans and in accordance with Section 15-1.03B, “Removing Concrete,” of the State Standard 
Specifications.   
 
Sidewalk, and gutter, estimated to be between 6” and 8” thick, designated on the plans to be removed or 
which conflicts with the proposed improvements under this contract shall be removed.   
 
Concrete shall be cut with a concrete saw to a minimum depth of 2-inches before removing concrete so 
that the visible edge of the remaining concrete form a neat, straight line. Concrete saw cuts shall be at 
score marks. 
 
Pedestrian access through the construction areas shall be provided as specified in the Traffic Control 
System bid item of these Special Provisions.  
 
Concrete material removed shall be properly disposed offsite by the Contractor in accordance with the 
State Standard Specifications.  
 
Concrete removal shall be staged to present the least amount of disruption to the general public and to 
maintain at least one accessible path of travel through the job site at all times. Removal of all curb ramps 
at one intersection at the same time shall not be allowed.  
 
Sidewalk, curb, gutter, or other miscellaneous concrete not identified on the plans for removal which is 
damaged as a result of the Contractor’s operations shall be removed and replaced in kind at the 
Contractor’s expense.  
 
No demolished concrete shall remain on the job site overnight. 
 
Removed items shall become the property of the Contractor and shall be disposed of outside the City’s 
right of way. 

9.01 MEASUREMENT AND PAYMENT 

Remove Concrete (Curb, Gutter, Sidewalk, and Curb Ramp) shall be measured and paid for per 
SQUARE FOOT and shall include full compensation for all labor, materials, tools, equipment, and 
incidentals, and for doing all work involved with sawcutting and removing concrete of the various types 
shown on the Plans, as specified in the State Standard Specifications, these Special Provisions, and as 
directed by the Engineer and no additional compensation shall be paid therefore. 
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10.00 ROADWAY EXCAVATION 

Roadway Excavation shall conform to Section 19-2, “Roadway Excavation,” of the State Standard 
Specifications and these Special Provisions. Roadway Excavation shall consist of removal of existing 
pavement section, asphalt concrete dike, and other materials necessary to construct the improvements 
on the plans. 

Existing asphalt concrete pavement/dike, aggregate base, subbase, and native material shall be removed 
to the limits shown on the project plans. On the line at which the asphalt concrete is to be removed, a straight, 
neat cut, with a power driven saw (or other acceptable means) shall be made to the full depth of the existing 
asphalt concrete prior to the removal of the asphalt concrete pavement. 

Removal operations shall be performed with minimum damage to any portion of the asphalt concrete 
pavement that is to remain in place. All damage to the existing asphalt concrete to remain in place shall be 
repaired to a condition equal to or superior to that existing prior to the beginning of removal operations at the 
Contractor’s own expense.  

Residue from cutting operations shall not be permitted to flow into storm drains or across lanes occupied by 
traffic and shall be removed from the pavement surface, concurrent with the cutting operation. All excavated 
material shall be removed and disposed of outside the street right of way in accordance with the State 
Standard Specifications. 

Surplus excavated materials are the property of the Contractor and must be disposed of away from the 
project site. No excavated material will be allowed to be stockpiled overnight in or adjacent to public right of 
way, or on private property, unless approved by the City. 

Unless otherwise provided for in these Special Provisions, the excavation may not be left without backfill 
during non-working hours except with prior written approval from the Engineer. Excavations left without 
backfill shall be barricaded and covered or otherwise protected to ensure public safety. 

The Contractor shall assume that existing concrete flatwork is poured on native material, and which native 
material will not be permitted to remain. As such, excavation required to install aggregate base beneath all 
minor concrete as shown on the plans shall be included in the bid item for Roadway Excavation. 

All quantities and bid items are assumed to have no rock within the project limit. Therefore, in bidding the 
items, contractor shall assume no rock excavation.   

10.01 MEASUREMENT AND PAYMENT 

Roadway Excavation shall be measured and paid for per CUBIC YARD and shall include full 
compensation for all labor, materials, tools, equipment, and incidentals, and for doing all work involved 
with removing asphalt concrete, aggregate base, subbase, and native material of the various types shown 
on the Plans, including sawcutting and grading the subbase for the proposed improvements, as specified 
in the State Standard Specifications, these Special Provisions, and as directed by the Engineer and no 
additional compensation shall be paid therefore. 
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11.00 COLD PLANING 

Cold planing activities shall conform to Section 39-3.04, “Cold Planing Asphalt Concrete Pavement,” of 
the State Standard Specifications, and these Special Provisions. Cold Planing shall consist of removal 
of existing pavement section where shown on the Plans, and to the depth shown on the Plans.  
 
Contractor shall schedule cold planing activities such that the pavement is cold planed and HMA is placed 
during the same work shift.  
 
Contractor shall remove cold planed material concurrently with planing activities such that the removal 
does not lag more than 50 feet behind the planer.  
 
A heating device may not be used to soften the pavement.  
 
Cold Planing Machine 
The cold planing machine, must be equipped with automatic controls for the longitudinal grade and 
transverse slope of the cutter head and: 

 
1. If a ski device is used, it must be at least 30 feet long, rigid, and a 1-piece unit. The entire  
      length must be used in activating the sensor.  
 
2. If referencing from existing pavement, the cold planing machine must be controlled by a self-

contained grade reference system. The system must be used at or near the centerline of the 
roadway. On the adjacent pass with the cold planing machine, a joint-matching shoe may be 
used. 

 
The cold planing machine must be equipped to effectively control dust generated by the planing 
operation and operated such that no fumes or smoke is produced. 
 
Grade Control and Surface Smoothness  
Contractor shall install and maintain grade and transverse slope references.  
 
The planed depth may be adjusted up to ± 0.03 feet from the depth shown on the plans to achieve 
uniform pavement profile, cross slope, and surface smoothness. The average cold planed depth must 
be equal to or greater than the depth shown on the Plans. The final cut must result in a neat and 
uniform surface.  
 
The completed surface of the planed pavement must not vary more than 0.02 feet when measured with 
a 12-foot straightedge parallel with the centerline. With the straightedge at right angles to the centerline, 
the transverse slope of the planed surface must not vary more than 0.03 feet.  
 
Contractor shall notify the Engineer immediately if delaminations are encountered during planing 
operations. 

11.01 MEASUREMENT AND PAYMENT 

Cold Planing shall be measured and paid for per SQUARE FOOT and shall include full compensation for 
all labor, materials, tools, equipment, and incidentals, and for doing all work involved with cold planing, 
where shown on the plans, to the depth shown on the plans, as specified in the State Standard 
Specifications, these Special Provisions, and as directed by the Engineer and no additional compensation 
shall be paid therefore.  
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12.00 AGGREGATE BASE 

Aggregate Base shall be Class 2 and shall be furnished and installed in accordance with Section 26, 
“Aggregate Bases,” of the State Standard Specifications, and these Special Provisions.  

Aggregate base shall be produced from commercial quality aggregate consisting of broken stone, 
crushed gravel, clean, rough-surfaced gravel and sand, or a combination thereof. The grading of the 
material shall be three-fourth inch (3/4”) maximum. Spreading and compacting shall be performed by 
methods that will produce a uniform base when firmly and properly compacted free from pockets and 
coarse or fine material.  

Class 2 Aggregate Base material shall contain sufficient moisture to prevent segregation. Aggregate base 
materials shall be immediately spread to its planned grade and cross section. Segregation or excessive 
drifting or spotting material will not be permitted.  

The surface of the finished aggregate base at any point shall not vary more than 0.05-foot above or below 
the grade established by the City. 

The Engineer shall have the option of leaving existing aggregate base in place if deemed suitable and 
compacted to meet specifications. The Contractor shall not assume there is existing aggregate base 
under existing flatwork. If existing aggregate base exists and is reused, the bid item quantity shall be 
reduced accordingly.   

The Contractor shall install aggregate base rock from one source to the greatest extent practical to ensure 
compaction testing results are reliable and consistent for the duration of the project. If additional suppliers 
are to be considered, the Contractor shall provide material submittals for review and approval. The 
Contractor shall coordinate with the Engineer to agree upon where a particular type of base rock is to be 
installed thereby avoiding the mixing of aggregate base rock from multiple suppliers in one area.  

The Contractor shall achieve at a minimum 95% relative compaction as outlined in the City’s Quality 
Assurance Program. The Contractor shall refer to the Quality Assurance Program section of these 
Special Provisions for information related to materials testing requirements. 
 
The Contractor shall provide a material submittal to the City with laboratory test data no more than six 
weeks old certifying that the proposed materials meet all the quality requirements of Section 25, 
“Aggregate Subbases,” and 26, “Aggregate Bases,” of the State Standard Specifications. Proposed 
recycled materials shall not be used in the work unless a material submittal is approved in writing by the 
City. 
 
The Contractor shall verify that the mix design, with ID number written on weighmaster tags, delivered to 
the job site matches the approved mix design. If the mix design ID numbers do not match, the product 
shall be rejected at no cost to the City.   

12.01 DAILY SUBMITTAL 

The Contractor shall submit tickets indicating the quantity of material delivered as the material arrives at 
the job site, or at any time upon request of the Engineer. If the Contractor does not submit the tickets at 
the end of each day when aggregate base is installed, a temporary stop work order may be issued on 
the construction activity with no associated cost incurred by the City. The construction activity may 
resume with the Engineer’s written approval upon receiving and reviewing all tickets. 
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12.02 MEASUREMENT AND PAYMENT 

Aggregate Base shall be measured and paid for per CUBIC YARD and shall include full compensation 
for furnishing all labor, materials, tools, equipment, incidentals, and for doing all work involved in 
installation of aggregate base rock complete in place, including compaction and all incidental work, all as 
specified in the State Standard Specifications, these Special Provisions, and as directed by the Engineer 
and no additional compensation will be made therefore.
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13.00 CONCRETE 

All Minor Concrete for sidewalk, driveway, band, curb, gutter, and retaining curb shall be constructed in 
accordance with Section 73, “Concrete Curbs and Sidewalks,” of the State Standard Specifications 
unless otherwise directed in these Special Provisions. Minor Concrete shall be in accordance with 
Section 90-2, “Minor Concrete,” of the State Standard Specifications and shall achieve a minimum of 
3,000 psi compressive strength by 28-calendar days after placement. 

The Contractor shall coordinate with the City for material sampling and testing. The City’s independent 
consultant shall have full access to all areas of the worksite necessary to sample and test required 
materials. Any material tested which does not meet the minimum design standards as outlined in this 
Special Provision or the City’s approved Quality Assurance Plan shall be removed and replaced at no 
cost to the City. The City will assume the cost of the quality assurance testing. 

The Engineer shall be notified 24 hours prior to concrete pour. The Contractor shall provide string lines 
and forms delineating the proposed concrete surface for Engineer observation a minimum of 4 (four) 
hours prior to concrete pour. No concrete shall be poured until the Engineer has approved the forms.   

All oil, paint, tire, graffiti and other marks shall be removed from all minor concrete construction by 
sandblasting or complete replacement prior to acceptance by the Engineer. Cement mortar will not be an 
acceptable substitute for sandblasting or complete replacement.  

13.01 EXECUTION 

A. Curb Ramps 

1. No utility pull box, traffic signal pull box, traffic signal pole foundation, or any other facility that is 
visible on or above the surface of a curb ramp may be located within the area of a curb ramp 
without prior approval of the Engineer. For the purpose of these Special Provisions, the area of 
the curb ramp shall be the area of curb, gutter, sidewalk, and retainer curb (back of walk) 
including and bounded by the 4-foot transition adjacent to the inclined portions of the ramp. 

2. All Curb Ramps shall be constructed in accordance with this section, State Standard Plan A88A 
and A88B, except as noted on the plans, and all Federal, State and local codes and regulations. 
Any variations from the details or code requirements must be approved in writing by the 
Engineer, prior to placing concrete.  

If a ramp constructed by the Contractor is not in full compliance with the requirements of this 
section, as determined by the Engineer, the Contractor shall remove and reconstruct the entire 
ramp at their sole cost and expense. Note: To ensure full compliance of all curb ramps with the 
standard details and codes, the City’s Inspector shall use appropriate means including, but not 
limited to, a 2-foot smart level and a tape measure.  

3. The Contractor shall form, place concrete, and re-open each new curb ramp to full and safe 
pedestrian use by 5:00 p.m. on Friday of the same week demolition/removal is performed unless 
previously agreed to by the Engineer.  

To the greatest extent practical, curb ramp locations shall be open for pedestrian use on 
weekends and holidays. For the purpose of this project “full and safe pedestrian use” means 
removal of all formwork, restoration of pavement or placement of properly compacted temporary 
patch material in front of ramp, removal of construction debris and elimination of all other barriers 
to pedestrian travel. 
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B. Doweling 

1. When pouring new concrete to existing concrete, the existing concrete vertical face shall be 
doweled two feet on center with 16-inch long, grade 60, #4 rebar penetrating four-inches into the 
existing curb, four-inches below top of curb.  The dowel hole shall be 5/8-inch diameter at a light 
angle horizontally. The penetrating portion the dowel and adjoining existing concrete shall be 
95% coated with two-part epoxy. 

2. Abutting curb and gutter ends shall be doweled twice, 18-inches apart, centered on the curb and 
gutter section. 

3. If the existing edge is damaged during doweling, the concrete shall be saw cut again at the 
Engineer's discretion, at no additional cost to the City. 

C. Concrete 

1. Before placing concrete, subgrade shall be well dampened. 

2. All curb and gutter shall be poured monolithically with adjoining sidewalk. 

3. Extruded curb will not be allowed.   

4. All newly placed concrete shall be finished and cured in accordance with Section 90-1.03B, 
“Curing Concrete,” of the State Standard Specifications and these Special Provisions.   

5. Exposed surfaces of all minor concrete shall be coated with a pigmented curing compound 
immediately following surface finishing prior to the moisture sheen disappearing from the surface.  
Curing compound shall be uniformly applied at a rate of one gallon per 150 square feet per the 
manufacturer’s recommendations, whichever is greater, unless otherwise specified. The 
Contractor shall use caution that the pigmented compound is contained within the intended area 
of work and does not discolor asphalt concrete or other adjoining improvements. 

6. Median island concrete shall have Davis Colors Brick Red color integrated per manufacturer 
recommendations.   

D. Expansion Joints, Weakened Plane Joints, and Score Marks 

1. In sidewalks, an expansion joint shall be placed at the end of round corners and at major 
structures such as utility vaults, at portions of sidewalk that include a manhole, and at other as 
shown on the Plans or as directed by the Engineer. In addition, expansion joints shall be placed 
at sixty-foot (60’) intervals of all sidewalks, and concrete median pavement. 

2. Expansion joint material shall be one-half inch (1/2”) thick, be shaped to fit the geometry of the 
sidewalks and extend for the full depth of the sidewalks. Expansion joint material shall conform 
to Section 73-1.02, “Materials”, of the State Standard Specifications. Expansion joints shall be at 
right angles to the line of the work. Sealant shall be placed over the expansion joint material if 
directed by the City. Contractor shall not place “Felt” in expansion joints of sidewalk or curb and 
gutter. 

3. Weakened plane joints and score marks shall be placed through the curbs and gutter section at 
the following intervals for the sidewalk widths indicated: 

i. All four-foot (4’) wide sidewalk/ramp shall be scored at four-foot (4’) intervals. In lieu of every 
third score mark, at twelve-foot (12’) intervals, weakened plane joints shall be constructed.   

ii. All five-foot (5’) wide sidewalk/ramp shall be scored at five-foot (5’) intervals. In lieu of every 
third score mark, at fifteen-foot (15’) intervals, weakened plane joints shall be constructed.  

iii. All six-foot (6’) wide sidewalk/ramp shall be scored at six-foot (6’) intervals. In lieu of every 
third score mark, at eighteen-foot (18’) intervals, weakened plane joints shall be constructed. 
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4. Weakened plane joints shall extend through both the sidewalk and the curb and gutter when 
constructed at the same time and monolithically. 

5. All score marks shall be placed at the back of the curb for the total length of all monolithic curb, 
gutter and sidewalk. 

E. Concrete Finish 

1. Concrete shall not be placed or finished in the rain.   

2. Curb and gutter shall be free from humps, sags, or other irregularities. The surface shall be 
uniform to a degree such that no depressions greater than 0.02 foot are present when tested 
with a ten-foot (10’) straightedge, except at grade changes. 

3. All concrete surfaces shall be completed with a medium broom finish transverse to the line of 
work unless otherwise specified. 

4. All gutters shall be flow tested with water post concrete pour to assure proper drainage. If positive 
drainage is not achieved, the Contractor shall remove and reconstruct gutter/bus pad to achieve 
positive flow at their sole cost and expense.   

5. All exposed surfaces of minor concrete shall be free from rock pockets, discoloration, graffiti, and 
blemishes. Surfaces shall have a uniform texture and appearance free of bulges, depressions, 
or other imperfections. Surfaces shall not vary by more than one quarter of an inch (1/4") from a 
ten-foot (10’) straight edge except at grade changes. 

6. Median island concrete shall be stamped with an “offset brick” pattern.  

F. Damage Repairs 

All damage done or openings cut in concrete walks, curbs or gutters during the progress of the work 
shall be repaired by the Contractor to the satisfaction of the City. Patching of damaged areas may 
be allowed at the discretion of the Engineer. Partial removal and replacement of sections of 
sidewalk, portions of curbs and/or gutters less than four (4’) feet in length will not be allowed.   

All removal of damaged sidewalk, curb and gutter sections shall extend to the nearest score marks, 
weakened plane joint, construction joint within three (3’) feet of the limit of damage concrete.  All 
damaged areas shall be removed and replaced as specified by the Engineer without compensation. 

All voids behind back of walk created by the installation of minor concrete shall be backfilled with 
suitable material and properly compacted within 10 working days of concrete placement.  

13.02 DETECTABLE WARNING SURFACE 

Detectable Warning Surfaces shall be installed in each curb ramp in accordance with State Standard Plan 
A88A, Section 73, “Concrete Curbs and Sidewalks,” of the State Standard Specifications, these Special 
Provisions, and as directed by the Engineer.   
 
A detectable warning surface must be on the Caltrans Authorized Material List for detectable warning 
surfaces and must match yellow color no. 33538 of AMS-STD-595.  

13.03 DAILY SUBMITTAL 

The Contractor shall provide delivery tickets at the time of delivery of each load of concrete. Each delivery 
ticket shall state the total yield in cubic yards, date, and time of day corresponding to when the batch was 
loaded, when it was dispatched, when it arrived at the job, and the time that unloading began. Each delivery 
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ticket shall include the mix design number such that the Engineer can confirm the placed concrete matches 
the approved material submittal.  

13.04 MEASUREMENT AND PAYMENT 

Curb Ramps – Payment for the work required to construct the Curb Ramps, complete in place, shall be 
considered as included in other bid items that make up the work including, but not limited to, Minor 
Concrete Sidewalk, Minor Concrete Curb and Gutter of the various types shown on the plans, and 
Detectable Warning System, and no additional compensation will be allowed, therefore. 
 
Minor Concrete (Median) shall be measured and paid for per SQUARE FOOT and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all work 
involved in sawcutting, constructing the flatwork, complete in place, including preparing the subgrade, all 
form work, integrating color, finishing and curing the concrete, scoring, placing dowels and epoxy, water 
testing, and repairing any damage as shown on the Plans, as specified in the State Standard 
Specifications, these Special Provisions, and as directed by the Engineer and no additional compensation 
shall be allowed therefore. 
 

Minor Concrete (Sidewalk) shall be measured and paid for per SQUARE FOOT and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all work 
involved in sawcutting, constructing the flatwork, complete in place, including preparing the subgrade, all 
form work, finishing and curing the concrete, scoring, placing dowels and epoxy, water testing, and 
repairing any damage as shown on the Plans, as specified in the State Standard Specifications, these 
Special Provisions, and as directed by the Engineer and no additional compensation shall be allowed 
therefore. 

Minor Concrete (Driveway) shall be measured and paid for per SQUARE FOOT and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all work 
involved in sawcutting, constructing the flatwork, complete in place, including preparing the subgrade, all 
form work, finishing and curing the concrete, scoring, placing dowels and epoxy, water testing, and 
repairing any damage as shown on the Plans, as specified in the State Standard Specifications, these 
Special Provisions, and as directed by the Engineer and no additional compensation shall be allowed 
therefore.  

Minor Concrete (Type 2 Curb & Gutter) shall be measured and paid for per LINEAR FOOT and shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for 
doing all work involved in sawcutting, constructing curb and gutter, complete in place, including preparing 
the subgrade, all form work, furnishing and curing the concrete, scoring, placing dowels and epoxy, curb 
and gutter water testing, and repairing any damage as shown on the Plans, as specified in the State 
Standard Specifications, these Special Provisions, and as directed by the Engineer and no additional 
compensation shall be allowed therefore. 

Minor Concrete (Type 5 Curb) shall be measured and paid for per LINEAR FOOT and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all work 
involved in sawcutting, constructing curb and gutter, complete in place, including preparing the subgrade, 
all form work, furnishing and curing the concrete, scoring, placing dowels and epoxy, curb and gutter 
water testing, and repairing any damage as shown on the Plans, as specified in the State Standard 
Specifications, these Special Provisions, and as directed by the Engineer and no additional compensation 
shall be allowed therefore. 

Minor Concrete (18” and 6” Retaining Curb) shall be measured and paid for per LINEAR FOOT and shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for 
doing all work involved in sawcutting, constructing the retaining curb, complete in place, including 
preparing the subgrade, all form work, furnishing and curing the concrete, scoring, installing steel rebar, 
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placing dowels and epoxy, water testing, and repairing any damage as shown on the Plans, as specified 
in the State Standard Specifications, these Special Provisions, and as directed by the Engineer and no 
additional compensation shall be allowed therefore. 

Minor Concrete (Mow Band) shall be measured and paid for per LINEAR FOOT and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all work 
involved in sawcutting, constructing the mow band, complete in place, including preparing the subgrade, 
all form work, furnishing and curing the concrete, scoring, installing steel rebar, placing dowels and epoxy, 
water testing, and repairing any damage as shown on the Plans, as specified in the State Standard 
Specifications, these Special Provisions, and as directed by the Engineer and no additional compensation 
shall be allowed therefore. 

Detectable Warning Surface shall be measured and paid for per SQUARE FOOT and shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work 
involved in constructing detectable warning system, complete in place, as shown on the Plans, as 
specified in the State Standard Specifications, these Special Provisions, and as directed by the Engineer 
and no additional compensation shall be allowed therefore. This bid item is strictly for the DWS and does 
not include the concrete or aggregate base rock beneath the DWS.  
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14.00 HOT MIX ASPHALT 

The Contractor shall furnish and install hot mix asphalt (HMA) at the locations and to the depths shown 
on the plans in accordance with Section 39-2, “Hot Mix Asphalt,” of the State Standard Specifications, 
and these Special Provisions. 

14.01 MATERIALS 

The Contractor shall submit in writing to the Engineer a complete mix design as described in Section 39-
2.01A(3)(b), “Job Mix Formula,” of the State Standard Specifications. Mix designs must include the name 
of the material plant, the product name, a mix design ID number, and item of work in which it is to be 
used. 
 
HMA shall be type A. 
 
All asphalt binder shall be PG 64-10 and shall conform to the requirements of Section 92, “Asphalt 
Binders,” of the State Standard Specifications. Aggregate shall be ½” aggregate. 
 
The Contractor shall furnish and install an emulsified asphalt (Type SSI) tack coat conforming to Sections 
39-2.01C(3)(f), “Tack Coat,” and 94, “Asphaltic Emulsions,” of the State Standard Specifications. 
 
The Contractor shall submit certification from the supplier that the material he is furnishing has been 
properly tested within the last 6 weeks and designed so as to meet the aforementioned specifications. 
Cost of any such testing shall be the responsibility of the Contractor and/or supplier. Once a supplier's 
material has been found acceptable, the Contractor shall furnish material from no other source without 
the prior approval of the Engineer in writing. 
 
The Contractor shall verify that the mix design, with ID number written on weighmaster tags, delivered to 
the job site matches the approved mix design. If the mix design ID numbers do not match, the product 
shall be rejected at no cost to the City. 

14.02 EXECUTION 

The HMA structural section in areas of roadway widening shall be brought to the elevation of the adjacent 
existing pavement before overlay is placed. The overlay joints on the top lift shall overlap the joint 
between the new and the existing pavement.  
 
Surface preparation and tack coat application shall be in accordance with the State Standard 
Specifications. The surfaces upon which asphalt concrete is to be placed shall be thoroughly cleaned of 
all dirt, vegetation, and debris.  
 
Prior to application of tack coat, the street shall be cleaned with a vacuum street sweeper and be clean 
of all dust. 
 
Existing paved surfaces shall be given a tack coat by spraying with penetration type emulsified asphalt 
at the rate of 0.05 to 0.10 gallon per square yard as directed by the Engineer.  
 
The HMA shall be placed in 3-inch maximum lifts after compaction. Conform sections shall be squared 
off and hand raked to a neat straight line.  Edges at curb shall be hand raked and rolled with a small roller 
or tamper when larger roller cannot be used. 
 
Spreading and Compaction 
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1. Vehicles used for hauling HMA mixtures must have tight, smooth, metal beds, and must be 
free from dust, screenings, excessive petroleum oils, volatiles, or other mineral spirits that 
may affect the mix being hauled. Trucks must be provided with tarpaulins or cargo covers of 
sufficient size and weight to protect the entire load.   
 

2. Should the methods and equipment furnished by the Contractor fail to produce a layer of HMA 
conforming to the requirements, including straightedge tolerance, of Section 39-2.01C(2), 
“Spreading and Compacting Equipment,” of the State Standard Specifications, the paving 
operations shall be discontinued, and the Contractor shall modify his equipment or furnish 
substitute equipment. 

 
Finishing Roadway 

1. The completed surface shall be thoroughly compacted, smooth, and true to grade and cross 
section, free from ruts, humps, depressions or irregularities.  When a straight edge 12 feet 
long is laid on the finished surface and parallel with the center line of the highway, the surface 
shall not vary more than 0.01 feet from the lower edge of the straight edge. When tested 
transversely to traffic, the surface shall incline continuously in the direction of the drainage so 
that no depressions, which will not drain, remain in the surface after rolling. Any ridges, 
indentations or other objectionable marks left in the surface of the HMA by equipment shall 
be eliminated by rolling or other means. The use of any equipment that leaves ridges, 
indentations or other objectionable marks in the HMA shall be discontinued and other 
acceptable equipment shall be furnished by the Contractor. 
 

2. A drop-off of more than 2 inches will not be allowed at any time between adjacent lanes open 
to public traffic.   
 

3. Half-width surfacing operations shall be conducted in such manner that, at the end of each 
day’s work, the distance between the ends of adjacent surfaced lanes shall not be greater 
than can be completed in the following day of normal surfacing operations. 
 

4. Finishing roadway shall conform to Section 22, “Finishing Roadway,” of the State Standard 
Specifications. The entire roadway and right-of-way shall be left in a neat and presentable 
condition to the satisfaction of the Engineer. 
 

5. Temporary pavement markings shall be installed for all roadway centerlines, stop lines and 
channelizing lines following the final lift of HMA overlay. Temporary pavement markers shall 
be the same color as the lane line or centerline markers being replaced. Temporary pavement 
markings shall comply with ‘Temporary pavement markers for short term day/night use (14 
days or less) of Section 12-6, “Temporary Pavement Delineation,” of the State Standard 
Specifications. The costs of temporary pavement markings or floppies are included in the 
asphalt concrete bid item. 

 
Testing and Certification 
During the work, the City may periodically sample and test the furnished material to ensure quality 
assurance in accordance with the City’s Quality Assurance Program. The Contractor will perform all 
required quality control testing. The City will assume the cost of all quality assurance testing, however, 
the Contractor will be required to pay for all failing tests.  

14.03 DAILY SUBMITTAL 

The Contractor shall submit HMA Weighmaster’s Certificates as the material arrives at the job site, or at 
any time upon request of the Engineer. If the Contractor does not submit the Certificates at the end of 
the day when HMA is installed, a temporary stop work order may be issued on the paving operation with 
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no associated cost incurred by the City. The paving operation may resume with the Engineer’s written 
approval upon receiving and reviewing the Certificates.  

14.04 MEASUREMENT AND PAYMENT 

Hot Mix Asphalt as determined by Weighmaster’s Certificates, shall be per TON and shall include full 
compensation for furnishing all the labor, materials, tools, equipment, incidentals, and for doing all the 
work involved in furnishing and installing hot mix asphalt, including production, delivery, placement, and 
compaction of HMA, complete in place, including tack coat, pre-overlay preparation, and all incidental 
work, as shown on the project plans, as specified in the State Standard Specifications, these Special 
Provisions, and as directed by the Engineer, and no additional compensation will be made therefore. 

Hot Mix Asphalt Plug Pave as determined by Weighmaster’s Certificates, shall be per TON and shall 
include full compensation for furnishing all the labor, materials, tools, equipment, incidentals, and for 
doing all the work involved in furnishing and installing hot mix asphalt, including production, delivery, 
placement, and compaction of HMA, complete in place, including tack coat, and all incidental work, as 
shown on the project plans, as specified in the State Standard Specifications, these Special Provisions, 
and as directed by the Engineer, and no additional compensation will be made therefore.  

Quantities of material wasted or disposed of in a manner not called for under the contract, or rejected 
loads of material, including material rejected after it has been placed by reason of the failure of the 
Contractor to conform to the provisions of the contract, or materials placed outside the lines indicated 
from the transporting vehicle, or material remaining on hand after completion of the work, will not be paid 
for and such quantities will be deducted from the final total quantities. No compensation will be allowed 
for hauling rejected material. The final weighmaster tag shall note the amount of tonnage to be deducted 
from the pay estimate and be signed by the Engineer or the Engineer’s representative and the Contractor.  
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15.00 TRAFFIC STRIPING AND PAVEMENT MARKINGS 

Traffic stripes and pavement markings, of the various colors indicated on the plans (white or yellow), shall 
be installed in accordance with these Special Provisions and Section 84, “Markings,” of the State 
Standard Specifications.  
 
The Contractor shall install cat-tracks at least two (2) working days ahead of, and receive approval from 
the Engineer prior to, installation of any permanent striping and pavement markings. 
 
New, permanent traffic striping shall be installed on the roadway within five (5) working days after final 
paving operations.  
 
Thermoplastic stripes and pavement markings shall not be placed over utility covers including, but not 
limited to, manhole covers, utility boxes, traffic signal detector hand holes, or water valves covers. 

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, 
stretch marks, and debris. 

Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the 
requirements in ASTM Designation: D6359-99. White thermoplastic traffic stripes and pavement 
markings shall have a minimum initial retroreflectivity of 250 mcd⋅m-2⋅lx-1. Yellow thermoplastic traffic 
stripes and pavement markings shall have a minimum initial retroreflectivity of 150 mcd⋅m-2⋅lx-1.   

15.01 PAVEMENT MARKERS/DELINEATORS/STRIPING/PAVEMENT MARKINGS 

The Contractor shall remove all existing traffic stripes and pavement markings in conflict with new traffic 
stripes and pavement markings in accordance with Section 84-9, “Existing Markings,” of the State 
Standard Specifications.  

Sandblasting of traffic stripes shall not be permitted. Removal of traffic stripes shall be by grinding, or by 
other methods approved in writing by the Engineer. Drain inlets adjacent to areas to be ground shall be 
protected from grinding entering the storm drain system.  

For removal of pavement markings, a rectangular area shall be ground to prevent ghosting of the original 
markings. Conflicting striping shall be removed completely.  

All striping or pavement markings damaged during construction shall be repaired at the Contractor’s 
expense. Repairs shall consist of complete replacement of markings or legends, replacement of sections 
of striping, and replacement of damaged or missing markers as directed by the Engineer.  

15.02 TEMPORARY STRIPING AND PAVEMENT MARKINGS 

The Contractor shall supply and install temporary striping to control traffic until permanent striping and 
pavement markings are installed. All temporary striping, pavement markings, tape, floppies, etc. shall be 
removed when no longer needed to safely direct traffic.  
 
Painted white striping/pavement markings shall conform to Section 84-2.03B(6), “Paint,” of the State 
Standard Specifications. 
 
The Contractor is not required to remove painted temporary traffic stripes that will be covered by paving 
work.  
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Full compensation for furnishing and installing temporary striping and pavement markings is included in 
the prices paid for the various items of work involved and no additional compensation will be allowed 
therefore.  

15.03 MATERIAL 

Thermoplastic shall be Alkyd type for extrusion application and shall produce an adherent reflectorized 
strip capable of resisting deformation by traffic.  
 
Thermoplastic material shall be free of lead and chromium and shall conform to the requirements in State 
Specification PTH-02ALKYD.  
 
The thermoplastic material shall be 100 percent solids. The binder shall consist of synthetic alkyd resins 
and shall be homogeneously incorporated with all the necessary prime pigments, fillers, and glass beads 
to produce a traffic coating to meet the requirements as specified herein.  
 
Characteristics of Finished Thermoplastic: 
 

 White Yellow 

Glass Beads, AASHTO M-247, Type I, percent by 
weight, min. (Cal. Test Method 423)  

30 30 

Titanium Dioxode (TiO2), percent by weight, min. 
(AASHTO T250-77)  

10  

Lead Chromate, Medium Heat Stability, percent by 
weight, min.  

 2.5 

Specific Gravity, max. (Cal. Test Method 423)  2.15 2.15 

Binder, percent by weight, min.                                                             
(Cal. Test Method 423)  

18 18 

Ring & Ball Softening Point, °F (ASTM E28) 200-240 200-240 

   
Bond Strength to Concrete, 0.125-inch-thick film 
drawdown at 425°F test at 75°F + 2°F, psi, min  
(Cal. Test Method 423)  

180 180 

Brookfield Thermosel Viscosity, Spindle SC4-27, 20 
RPM at 425°F, Poise (Cal. Test Method 423)  

30 – 45                      30 – 45 

Impact Resistance, Falling Ball Method, 0.125-inch-thick 
film drawdown at 425°F on concrete. Test at 75°F + 2°F 
inch-lbs., (ASTM D2794)  

10 10 

Daylight Luminous Reflectance, min. (ASTM E97)                              75 40 

Yellowness Index, max., (ASTM E313)                                                  .15  

Hardness, Shore A-2 Durometer with 2-kilogram weight 
at 115°F (Cal. Test 423)  

60 – 80                      60 – 80 

Low Temperature Stress Cracking, Resistance at 25° 
(AASHTO) 

No Crack No Crack 

Color Match, Federal Std. No. 595a, Color No. 33538  Passes 

15.04 APPLICATION 

Thermoplastic Traffic Striping Material, Alkyd Binder, White and Yellow. All thermoplastic must be applied 
per Section 84-2.03B(2)(b), “Extruded Thermoplastic,” of the State Standard Specifications.  
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The Contractor shall apply an adhesive primer base coat prior to the application of any thermoplastic 
material on treated pavement, stamped pavement, colored pavement, concrete surfaces, or pavement 
older than 30 days.  
 
Unless otherwise specified in these Special Provisions, the thermoplastic material for traffic stripes shall 
be applied at a minimum thickness of 0.075-inch. Thermoplastic Material for pavement markings shall be 
applied at a minimum thickness of 0.125-inch. Glass beads shall be applied immediately to the surface 
of the molten thermoplastic material, at a rate of not less than 8 lbs. per 100 sq. ft. The amount of glass 
beads applied shall be measured by stabbing the glass beads tank with a calibrated rod. 

15.05 TOLERANCES AND APPEARANCE  

The completed traffic stripes and markings shall have clean and well-defined edges without deformations 
and shall be free of tears or other disfigurements. Improperly placed, defective, or disfigured traffic stripes 
and markings shall be immediately removed from the pavement surface by methods approved by the 
Engineer. All such removal work shall be at the Contractor's expense. 
 
Completed traffic stripes shall be uniform, shall be straight on tangent alignment, and shall be on a true 
arc on curved alignment. On tangent alignment, when a 100' string line is stretched taught and placed 
directly on the outer edge of the completed traffic stripe, the distance between the string and the edge of 
the traffic stripe shall not exceed three-fourths of one inch (3/4") when measured anywhere along any 
100' interval of the tangent alignment.  On curved alignment, the outer edge of the traffic stripe shall not 
deviate more than three-fourths of one inch (3/4") from the true arc. The lengths of the gaps and individual 
stripes that form broken traffic stripes shall not deviate more than 2" from the lengths required to produce 
a uniformly repeating, broken-stripe pattern. 
 
15.06 PAVEMENT MARKERS  

Pavement markers shall be placed in conformance with the provisions in Section 84, “Markings,” of the 
State Standard Specifications and these Special Provisions.  

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after 
abrading the lens surface in conformance with the “Steel Wool Abrasion Procedure” specified for 
pavement markers placed in pavement recesses in Section 81-3.02C, “Retroreflective Pavement 
Markers,” of the State Standard Specifications. 

Blue raised reflective fire hydrant markers with two reflective faces shall be included in this item of 
work. Hydrant markers shall be placed in the street, 6”-12” off the centerline and perpendicular to the 
fire hydrant. 

15.07 OBJECT MARKERS  

Object markers shall be placed in conformance with the provisions in Section 82, “Signs and Markers,” 
of the State Standard Specifications and these Special Provisions.  

Type Q (CA) object markers shall be Pexco’s City Post Model Embedded Anchor Cup. Embedded 
anchor cups shall be installed per manufacturer recommendations.  

15.08 MEASUREMENT AND PAYMENT 

Thermoplastic traffic stripes (Bid Item by Detail) shall be measured and paid for by the LINEAR FOOT, 
for the various traffic stripes shown on the project plans, along the line of the traffic stripes, without 
deductions for gaps in broken traffic stripes. The price shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals for all work involved in furnishing and installing traffic 
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stripes, including pavement markers, blue reflective pavement markers identifying fire hydrants, 
replacement of damaged stripes, and pavement surface preparation, all per the project plans, State 
Standard Plans/Specifications, and these Special Provisions, and no additional compensation will be 
allowed therefore.  

Red Curb Paint shall be measured and paid for by the LINEAR FOOT, for the various red curb paint 
shown on the project plans. The price shall include full compensation for furnishing all labor, materials, 
tools, equipment, and incidentals for all work involved in furnishing and installing red curb paint per the 
project plans, State Standard Plans/Specifications, and these Special Provisions, and no additional 
compensation will be allowed therefore.    

Thermoplastic Pavement Markings including letters, turn arrows, symbols, limit lines, and crosswalks 
shall be measured and paid for by the SQUARE FOOT, which price shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all work involved in placing 
pavement markings, replacement of damaged pavement markings, and pavement surface preparation, 
all per the project plans, State Standard Plans/Specifications, and these Special Provisions, and no 
additional compensation will be allowed therefore.   

The square foot area of pavement markings will be determined from the most recent State Standard 
Plans.  

Removal of existing traffic stripes and markings shall be included in the various items of work involved 
and no separate payment shall be allowed therefore. 

Type Q (CA) Object Markers shall be measured and paid for per EACH, for the various Type Q (CA) 
object markers shown on the project plans. The price shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals for all work involved in furnishing and installing Type 
Q (CA) object markers, including installing aluminum embedded anchor cups, retroreflective sheeting, all 
per the project plans, State Standard Plans/Specifications, and these Special Provisions, and no 
additional compensation will be allowed therefore.   

 

351



 SPECIAL PROVISIONS  
 

 
SPECIAL PROVISIONS - 42 

16.00 ROADSIDE SIGNS AND BARRICADES 

The Contractor shall install and relocate roadside signs and barricades in accordance with the most 
recent edition of the California Supplement to the Manual on Uniform Traffic Control Devices (CA-
MUTCD), the State Standard Specifications, State Standard Plans, and these Special Provisions. Sign 
panels and fastening hardware shall conform to Section 82, “Signs and Markers,” of the State Standard 
Specifications. Signs shall be fabricated with aluminum sheeting and single sheet aluminum panels. 
Reflective sheeting and legends must comply with ASTM D9465.  
 
Signs to be removed shall be returned back to the City of Rocklin Public Works Department.  
 
Barricades shall be type 1 pedestrian barricades, per State Standard Plan ES-7Q. 
 
Installation of sign panels shall conform to Section 82-3, “Roadside Signs,” of the State Standard 
Specifications. Signs shall be installed on metal posts.  
 
Metal posts shall be 2-inch by 2-inch galvanized Telespar square posts with breakaway sleeves and 
installed per City of Rocklin Standard Drawing 3-28.  
 
Metal posts shall be subject to review and approval by the City prior to installation. Wood posts are not 
permitted.  
  
Back braces for signs must be commercial quality, mild steel, and hot-dip galvanized after fabrication.  
  
Straps and saddle brackets for mounting sign panels on sign posts must be stainless steel under ASTM 
A167, Type 302 or 304. Bolts must be stainless steel with a chromium content of at least 16 percent and 
a nickel content of at last 8 percent.  
  
The lag screws, metal washer, and nuts must be commercial quality steel and hot-dip galvanized after 
fabrication. Fiber washers must be commercial quality.  
 
All sign locations shall be approved by the Engineer prior to installation. 
 

16.01 MEASUREMENT AND PAYMENT  

Install Roadside Sign shall be paid for as EACH and shall include full compensation for furnishing all 
labor, material, tools, equipment, and incidentals for doing all work involved in furnishing and installing 
new roadside sign(s) and new post, complete in place, including excavation, disposal of spoils, concrete 
footing, as shown on the Plans, as specified in the State Standard Specifications, these Special 
Provisions, and as directed by the Engineer and no additional compensation shall be allowed. 
 
Relocate Roadside Sign shall be paid for as EACH and shall include full compensation for furnishing all 
labor, material, tools, equipment, and incidentals for doing all work involved in relocating roadside sign, 
post, and footing complete in place, including excavation, disposal of spoils, backfilling void spaces with 
approved material, as shown on the Plans, as specified in the State Standard Specifications, these 
Special Provisions, and as directed by the Engineer and no additional compensation shall be allowed.  
 
Remove Roadside Sign shall be paid for as EACH and shall include full compensation for furnishing all 
labor, material, tools, equipment, and incidentals for doing all work involved in removing roadside sign, 
post, and footing complete in place, including excavation, disposal of spoils, backfilling void spaces with 
approved material, as shown on the Plans, as specified in the State Standard Specifications, these 
Special Provisions, and as directed by the Engineer and no additional compensation shall be allowed.  
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Install Pedestrian Barricade shall be measured and paid for per EACH and shall include full compensation 
for furnishing all labor, material, tools, equipment, and incidentals for doing all work involved in installing 
type 1 pedestrian barricades as shown on the Plans, as specified in the State Standard Specifications, 
these Special Provisions, State Standard Plan ES-7Q and as directed by the Engineer and no additional 
compensation shall be allowed therefore.
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17.00 METAL FENCE 

Contractor shall temporarily remove existing wrought iron fence as necessary to prevent damage to the 
fence and in order to construct the adjacent concrete pad, where shown on the Plans. Should the fence 
not need to be temporarily removed, the Contractor will not be paid for this bid item.  
 
The fence shall be removed and stored in complete, post-post, sections. Cuts to remove the fence shall 
be made at the posts and no intermediate cuts, between posts, will be allowed. 
 
Prior to the removal of the wrought iron fence, the Contractor shall document the existing conditions of 
the fence to be removed.  
 
Contractor shall protect and store the removed fence until completion of the concrete pad. Upon 
completion of the concrete pad, the contractor shall reinstall the wrought iron fence to the existing 
conditions, and to the satisfaction of the Engineer.  

17.01 MEASUREMENT AND PAYMENT  

Reset Metal Fence shall be measured and paid for by the LINEAR FOOT and shall include full 
compensation for furnishing all labor, material, tools, equipment, and incidentals for doing all work 
involved in removing, storing and reinstalling the wrought iron fence, as shown on the Plans, as specified 
in the State Standard Specifications, these Special Provisions, and as directed by the Engineer and no 
additional compensation shall be allowed therefore. 
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18.00 ELECTRICAL SYSTEMS 

Traffic Signal and Street Light work shall conform to the provisions of Sections 86, "Electrical Work," and 
87, “Electrical Systems,” of the State Standard Specifications, the information shown on the Plans, and 
these Special Provisions.  
 
In general, the work consists of the following items: 

1. Installation of one new traffic signal on Blue Oaks Boulevard; and 
2. Installation of two new street lights on Blue Oaks Boulevard; and 
3. Traffic signal modification on Sierra College Boulevard at Dominguez Road; and 
4. Traffic signal modification on Sierra College Boulevard at Schriber Way; and 
5. Installation of a new rectangular rapid flashing beacon system on Crest Drive; and 
6. Installation of new blinker sign systems at various school crossings 

 
The traffic signal installation shall include, where shown on the plans, furnishing and installing new traffic 
signal poles with mast arms, pedestrian traffic signal, vehicle/pedestrian heads, flashing beacon poles, 
foundations, loop detectors, loop detector handholes, CCTV camera, controller cabinet, service 
equipment enclosure, pull boxes, conduit, and conductors. 
 
The traffic signal modifications shall include, where shown on the plans, removal and relocation of existing 
signal pole and vehicle/pedestrian heads on new foundation, removal and replacement of existing signal 
pole with new traffic signal pole with mast arm on new foundation, furnishing and installing loop detectors, 
loop detector handholes, pull boxes, conduit, and conductors. 
 
The street light installation shall include, where shown on the plans, furnishing and installing new street 
light standards with luminaire mast arms, foundation, pull boxes, conduit, and conductors.  
 
The rectangular rapid flashing beacon system installation shall include, where shown on the plans, 
furnishing and installing new traffic signal poles with foundations, push button posts with foundations, 
pedestrian push button assemblies, rectangular rapid flashing beacon light bars, solar panels, controllers, 
and enclosures.  
 
The Contractor shall be responsible for locating and marking the positions of all traffic signal equipment, 
pull boxes, and conduit. All locations shall be approved by the Engineer before any work is performed.  

18.01 TRAFFIC SIGNAL SCHEDULE OF VALUES 

The Contractor shall prepare a schedule of values for each lump sum item of work covered by this 
Electrical Systems specification per Section 9-1.16B, “Schedule of Values,” of the State Standard 
Specifications.  

18.02 SALVAGING ELECTRICAL EQUIPMENT 

The Contractor shall remove, handle, transport, store, and dispose of all existing electrical equipment, 
including light bulbs, and all other construction or installation related refuse in compliance with City’s current 
practice and all applicable laws and regulations in such a manner as to minimize potential adverse 
environmental impacts on this project at no additional cost to the City. The City encourages recycling where 
possible. 

Ballasts and transformers that contain polychlorinated biphenyls (PCB’s) are designated as extremely 
hazardous wastes and fluorescent tubing and mercury lamps are designated as hazardous wastes under 
Title 22, Division 4.5, Chapter 11, Article 4.1 and Article 5, of the California Code of Regulations. 

Contractor shall provide evidence of proper disposal of hazardous waste. 
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All traffic signal and street lighting equipment shown on the Plans as salvaged shall be salvaged to the 
City of Rocklin Corporation Yard. 
 
The salvaged material shall be delivered, in the same condition as before removal, by the Contractor to 
the site as directed by the City. The Contractor is responsible for unloading of equipment. 
 
The Contractor shall call (916) 625-5567 and confirm drop-off at least 48 hours in advance of delivery. 
 
All other equipment shown on the Contract plans to be removed or discarded shall become the property 
of the Contractor and shall be removed from the right-of-way and disposed of by the Contractor. 
 
Full compensation for salvage and delivery to the site as directed by the City and for disposal shall be 
considered as included in the lump sum price paid for the traffic signal modifications and street lighting 
and no separate payment will be made therefore. 
 
18.03 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS 

The Contractor shall maintain existing and temporary electrical systems per Section 87-21.03B, 
“Maintaining Existing Electrical Systems,” of the State Standard Specifications, and these Special 
Provisions. 

All traffic signal and street lighting systems are to remain in operation at all times during construction 
unless otherwise approved by the Engineer. Temporary traffic signal installations may be required at 
various locations to accommodate the Contractor’s construction staging at the Contractor’s expense. 

Temporary traffic signal systems shall meet all Californian MUTCD and Caltrans requirements. 

Full compensation for the preparation, submittal, review, and approval of temporary traffic signal plans, 
and for the Contractor to furnish, install, activate, and later remove said temporary traffic signal 
installation, shall be included in the lump sum bid item necessitating said temporary traffic signal system, 
and no additional compensation will be allowed therefore.  

Traffic signal shutdown is allowed, and must be limited to nighttime hours as defined elsewhere in these 
Special Provisions. The Engineer will notify life safety personnel of full signal shutdowns.  

18.04 SIGNAL ACTIVATION  

On the day of signal activation, the Contractor shall be required to have in his possession at the job site 
all tools, equipment and parts necessary to repair a signal malfunction. These items shall include, but not 
be limited to, a bucket truck, replacement LED’s, wire, etc.  
 
Immediately prior to the activation of a new traffic signal, the Contractor shall install two (2) orange flags 
on the “Signal Ahead” signs. Flags shall remain in place for two (2) weeks. The Contractor shall also 
provide two (2) changeable message sign (CMS) boards on Blue Oaks Boulevard a minimum of 5 working 
days ahead of the signal turn on. CMS board messages shall be approved by the Engineer for a message 
before turn on and a separate message updated the day of the turn on. CMS boards shall remain in place 
for two (2) weeks following turn on. The cost of CMS boards for this purpose is included in the Traffic 
Control System bid item.   
 
Prior to activation of a new traffic signal, the Contractor shall provide a minimum of two (2) flaggers to 
control traffic. The number of flaggers may be increased at the request of the Engineer at no additional 
cost to the City. Each flagger shall wear appropriate safety gear and carry a stop paddle for controlling 
traffic. The flaggers shall completely stop traffic prior to the signal changing from red flash to full operation. 

356



 SPECIAL PROVISIONS  
 

 
SPECIAL PROVISIONS - 47 

18.05 FOUNDATIONS  

The Contractor shall construct foundations for traffic signal and street light poles, and push button posts 
per the State Standard Plans and Section 87-1.03E(3), “Concrete Pads, Foundations, and Pedestals,” of 
the State Standard Specifications.  
 
The Contractor shall verify all existing underground and overhead utilities within the project site prior to 
constructing foundations for the street lighting and signal standards. 
 
Unless otherwise directed by the Engineer, the Contractor is not required to place inspection tubes in the 
foundations per Caltrans Standard Plan ES-7N. 
 
The layout of the service equipment enclosure and traffic signal controller cabinet shall be per City of 
Rocklin Standard Drawing 8-4. The foundations themselves shall be per Caltrans Standard Plans, latest 
edition. 
 
18.06 STANDARDS, POLES, PEDESTALS, AND POSTS  

The Contractor shall furnish and install traffic signal and street lighting poles, and push button posts per 
the State Standard Plans, Section 87-1.03J, “Standards, Poles, Pedestals, and Posts,” of the State 
Standard Specifications.  
 
18.07 CONDUIT 

Conduit to be installed underground shall be Type 1 or Type 3 as defined in Section 86-1.02B, “Conduit 
and Accessories,” of the State Standard Specifications unless otherwise specified herein.  

The conduit in a foundation and between a foundation and the nearest pull box shall be Type 1. Conduit 
sizes shown on the plans and specified in the State Standard Specifications and these Special Provisions 
are referenced to metallic type conduit.  

When a standard coupling cannot be used for joining Type 1 conduit, a UL listed threaded union coupling 
conforming to the provisions in Section 87-1.03B, “Conduit Installation,” of the State Standard 
Specifications, or a concrete-tight split coupling, or concrete-tight set screw coupling shall be used. 

If Type 3 conduit is placed in a trench, not in the pavement or under concrete sidewalk after the bedding 
material is placed and the conduit is installed, backfill the trench to not less than 4 inches above the 
conduit with minor concrete under Section 90-2, “Minor Concrete,” except the concrete must contain not 
less than 421 pounds of cementitious material per cubic yard.  Backfill the remaining trench to finished 
grade with backfill material. 

Conduit placed in a trench, in the pavement, shall be installed and backfilled per Section 87-
1.03B(3)(b)(iii) “Trench-In-Pavement Method,” of the State Standard Specifications.  

After conductors have been installed, the ends of conduits terminating in pull boxes and the service 
equipment enclosure shall be sealed with an approved type of sealing compound. 

At those locations where conduit is required to be installed under pavement and underground facilities 
designated as high priority subsurface installation under Government Code § 4216 et seq. exist, conduit 
must be placed per Section 87-1.03B(3)(b)(iii), “Trenching-In-Pavement Method,” of the State Standard 
Specifications.  

The conduit shall have a 45-degree sweep (measured in the vertical plane) with a minimum bend radius 
of 36 inches when entering the pull box. 
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The conduit shall have a safe working pull strength greater than 3,000 pounds. 

18.08 PULL BOXES 

Pull boxes shall be concrete utility boxes. Pull boxes shall be as shown on the plans and in accordance 
with Section 86-1.02C, “Pull Boxes,” and Section 87-1.03C, "Installation of Pull Boxes" of the State 
Standard Specifications. 
 
The pull boxes shall be installed per City of Rocklin Standard Drawings 7-5 and 7-6. 
 
Existing and new electrical pull boxes shall be adjusted to grade as shown on the Plans or directed by 
the Engineer, and included in the cost for each traffic signal system bid item. 
  
The Contractor shall ensure that traffic box covers are not covered with concrete or landscaping materials 
during construction operations.  
 
Pull boxes shall be marked “Traffic Signal” or “City Communications” depending on the purpose for which 
the pull box will serve.  
 
Pull boxes for PG&E service connections shall meet all PG&E Greenbook requirements and shall be 
marked “Service.”  
 
Pull boxes shall be a minimum of No. 5 or larger as shown on the Plans. No. 3-1/2 pull boxes shall not 
be used in the public right of way for traffic signals. 
 
All pull boxes shall have non-slip lids.  Pull boxes shall not be installed in a curb ramp. 
 
Where an existing pull box or splice vault is damaged by the Contractor’s operations, the pull box shall 
be reconstructed to match existing, and if the sump was grouted, the old grout shall be removed and new 
grout placed at the sole cost of the Contractor. 
 
All pull boxes to be abandoned shall have conductors removed from the pull boxes and conduits and the 
pull box shall be removed. The remaining hole shall be backfilled and compacted with similar material as 
the surrounding material. If within a sidewalk, the entire square of sidewalk shall be removed and replaced 
as part of the traffic signal installation bid item, unless within the limits of proposed sidewalk as shown 
on the civil sheets, in which case the cost is measured and paid for under the sidewalk bid item.  
 
The concrete flatwork shown on City of Rocklin Standard Drawing 7-6 shall be included in the traffic 
signal installation bid item unless within the limits of proposed sidewalk as shown on the civil sheets, in 
which case the cost is measured and paid for under the sidewalk bid item. 
 
18.09 CONDUCTORS AND WIRING  

The Contractor shall furnish and install all conductors and wiring as shown on the plans per Section  
86-1.02F, “Conductors and Cables,” of the State Standard Specifications.  
 
Splices shall be insulated by “Method B” or, at the Contractor’s option, splices of conductors shall be 
insulated with heat-shrink tubing of the appropriate size after thoroughly painting the spliced conductors 
with electrical insulating coating. 
 
Wiring for traffic signal indications or equipment shall not be daisy-chained. 
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Conductors shall be wrapped around projecting end of conduit in pull boxes as shown on the plans.  
Cables shall be secured to the projecting end of conduit in pull boxes to prevent pulling of cables without 
removing the securing device. 
 
All conductors shall be labeled and identified in each and every pull box.  A minimum of 6 feet (3 feet up 
and 3 feet down) of service loop shall be provided in each pull box.  
 
The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 0.039 inches 
for conductor sizes No. 14 to No. 10, inclusive, and 0.051 inches for No. 8 to No. 2, inclusive.  The 
minimum insulation thickness, at any point, for Type THW and TW wires shall be 0.03-inches for 
conductor sizes No. 14 to No. 10, inclusive, 0.04-inches for No. 8, and 0.053 inches for No. 6 to No. 2, 
inclusive. 
 
Testing 
The Contractor shall perform a high-voltage series lighting test consisting of the open circuit voltage of 
the connected constant current transformer between conductors and ground. The high-voltage test shall 
not be performed on existing circuits or equipment. Non-testing of existing circuits and equipment shall 
not relieve the Contractor from the responsibility for malfunctioning of existing lighting circuits due to the 
Contractor making splices in or connecting to the circuits and such malfunctions shall be corrected at the 
Contractor’s expense.  
 
18.10 SIGNAL FACES AND SIGNAL HEADS  

The Contractor shall furnish and install all signal faces, lamps and signal heads as shown on the plans 
per Section 86-1.02R, “Signal Heads,” of the State Standard Specifications.  All 12-inch red, yellow, and 
green ball/arrow sections shall be furnished with LED modules. LED modules shall be Type 1. Signal 
heads, visors and backplates shall be black. Backplates shall include retroreflective strip per the Plans 
and State Standard Plans. 
 
18.11 PEDESTRIAN SIGNALS 

The Contractor shall supply and install pedestrian signals per Section 86-1.02S, “Pedestrian Signal 
Heads,” of the State Standard Specifications. 

All pedestrian signals shall be furnished with a combination Portland Orange “Up-Raised Hand”, and 
Lunar White “Walking Man” LED modules with self-contained “countdown” timer, and shall conform to 
Sections 4E.04 and 4E.07 of the latest edition of the California Manual on Uniform Traffic Control 
Devices (CAMUTCD).   

All pedestrian indication symbols shall be completely filled in, outlined indications shall not be allowed. 

Signal housing shall be black. 

18.12 PHOTOELECTRIC CONTROLS  

Photoelectric control shall be Type II and pole top mounted in accordance with Section 86-1.02M, 
“Photoelectric Controls,” of the State Standard Specifications.  
 
The Contractor shall supply all equipment, supplies, and material required for mounting the photoelectric 
cell. 
 

359



 SPECIAL PROVISIONS  
 

 
SPECIAL PROVISIONS - 50 

18.13 SERVICE EQUIPMENT ENCLOSURE  

All service equipment enclosures/service pedestals shall conform to Section 86-1.02P(2), “Service 
Equipment Enclosures,” of the State Standard Specifications, and shall not be painted.  
 
Service equipment enclosures located within the City of Rocklin shall be installed in conformance with 
the PG&E Greenbook, latest edition and City of Rocklin Standard Drawing 8-4. 
 
Service equipment enclosures for traffic signals shall be Tesco Type III-AF metered with battery backup 
system as shown on the plans. 
 
If a service equipment enclosure will have power of 120/208v, the Contractor shall provide the required 
5th clip meter socket configuration.  
 
18.14 ACCESSIBLE PESDESTRIAN SIGNAL  

The Contractor shall furnish and install accessible pedestrian signals (APS) where shown on the plans. 
APS shall conform to the State Standard Plan ES-5C and Section 86-1.02T, “Accessible Pedestrian 
Signals,” of the State Standard Specifications. 

Crest Drive RRFB APS push button assemblies shall be the Polara “iNX” iNavigator system.  

APS push button assemblies for the blinker sign systems shown on the plans shall be the Polara “iNX” 
iNavigator system.  

Blue Oaks Boulevard APS push button assemblies shall be a 3-wire APS push button assembly which 
shall include a push button station and a pedestrian head control unit. The APS shall be the Polara “iNS” 
iNavigator system.  

Contractor shall supply all cabling including any and all cabling associated with the connections between 
each of the push button assemblies.  

Pedestrian push buttons shall be 2” ADA pushbuttons, mounted 42” above finished grade to center of 
button, and meet reach requirements per Section 308.3, Side Reach, of the 2010 ADA Standards for 
Accessible Design, and which is available at the following website: 

https://www.ada.gov/law-and-regs/design-standards/2010-stds/#top 

Terminal screws shall be used for all bare wire terminations. Crimp terminals are not allowed. 

Audible messages shall conform to the latest CA-MUTCD Section 4E. Pedestrian push buttons shall be 
within 5 feet from the edge of the access ramp pan (CAMUTCD Figure 4E-2). 

Contractor shall submit Voice on Location and Walk Message (VOL) sheet –with proper English phonetic 
pronunciation for approval by the Engineer prior to proceeding with the purchase of the equipment. 

The accessible pedestrian signal system must be manufactured within 6 months of delivery. 
 
18.15 LOOP DETECTION SYSTEM  

The work shall conform to the provisions of Sections 86, "Electrical Work," and 87, “Electrical Systems,” 
of the State Standard Specifications, the information shown on the Plans, City of Rocklin Standard 
Drawing #8-5, and these Special Provisions.  
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The contractor shall furnish and install a model 2070LX Intelight controller in a type 332 cabinet with a 
Tesco battery backup system per City of Rocklin Standard Drawing #8-4, where shown on the plans. 
 
The Contractor shall be responsible for locating and marking the positions of all traffic signal loops, 
detector handholes, and conduit. All locations shall be approved by the Engineer before any work is 
performed.  

The Contractor shall coordinate with the City of Rocklin’s Traffic Supervisor, Naz Lazar, whose contact 
information is 916-625-5567, or naz.lazar@rocklin.ca.us. Work on or near existing traffic loops shall be 
meticulously planned and coordinated to identify the minimal impact necessary. If the traffic signal is to 
be placed into flash at any time to accommodate loop installation, all loop work shall be performed during 
nighttime hours as defined elsewhere in these Special Provisions.  

All vehicle detectors shall be cut in and be inductive loop detector Type “A” and “D”. Bicycle loops shall 
be Type “B”- 5’x5’ with 5 turns.  

Loop wire shall be Type 1 as noted in Section 86-1.02F(2)(c)(iii), “Inductive Loop Conductors,” of the 
State Standard Specifications and be RHW-USE, neoprene-jacketed, cross-linked polyethylene, 
insulated, # 12 stranded copper.  

Lead-in cable shall be Type B copper per Section 86-1.02F(3)(d)(iii), “Detector Lead-in Cables,” of the 
State Standard Specifications.  

Inductive loop detector includes a completely installed loop or group of loops in the roadway, and a lead-
in cable installed and connected inside a controller cabinet. Vehicle detection loops shall be cut into the 
newly paved asphalt surface within 72 hours following paving operations. Contractor shall furnish loop 
continuity test results to the City within 24 hours of splicing. 

Verify in the presence of the Engineer or Traffic Supervisor that the loops are operational before making 
the final splices between loop conductors and the lead-in cable.  

Identify and tag each lead-in cable with the detector designation at the cabinet and pull box adjacent to 
the loops. 

Where shown on the plans, the Contractor shall install new conduit and detector handholes per Caltrans 
standard.  

18.16 LUMINAIRES 

The contractor shall furnish and install luminaires where shown on the Plans, luminaires shall conform to 
Section 86-1.02K “Luminaires” of the State Standard Specifications, the information shown on the Plans, 
City of Rocklin Standard Drawing #7-10, and these Special Provisions.  
 
18.17 FLASHING BEACON SYSTEMS 

The contractor shall furnish and install flashing beacon systems where shown on the Plans, flashing 
beacon systems shall conform to Section 87-7 “Flashing Beacon Systems” of the State Standard 
Specifications, the most recent edition of the California Supplement to the Manual on Uniform Traffic 
Control Devices (CA-MUTCD), the information shown on the Plans, and these Special Provisions.  
 
Crest Drive flashing beacon system shall be a solar powered TAPCO RRFB Pedestrian Crosswalk 
System, compatible with the Polara “iNX” APS push button assembly. Rectangular rapid flashing beacon 
light bars shall be TAPCO RRFB-XL2 light bars. 
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18.18 BLINKER SIGN SYSTEMS 

The contractor shall furnish and install blinker sign systems where shown on the Plans, blinker sign 
systems shall conform to Section 87-7 “Flashing Beacon Systems” of the State Standard Specifications, 
the most recent edition of the California Supplement to the Manual on Uniform Traffic Control Devices 
(CA-MUTCD), the information shown on the Plans, and these Special Provisions. 
 
Blinker sign systems shall be a Tapco Self-Contained Solar Powered Blinker Sign Pedestrian Crosswalk 
Systems, compatible with the Polara “iNX” APS push button assembly. The blinking sign shall be a  
SW24-2 (CA) sign or an S1-1 sign with a supplemental arrow plaque.  
 
All existing blinker sign systems to be removed, where shown on the plans, shall be salvaged to the City 
of Rocklin Corporation Yard. 
 
The salvaged equipment shall be delivered, in the same condition as before removal, by the Contractor 
to the site as directed by the City. The Contractor is responsible for unloading of equipment. 
 
The Contractor shall call (916) 625-5567 and confirm drop-off at least 48 hours in advance of delivery 
 
18.19 PG&E SERVICE CONNECTION 

The City will provide the Contractor with the PG&E service connection design, upon completion by 
PG&E. The Contractor shall construct the PG&E service connection in accordance with PG&E 
Greenbook requirements.  
 
18.20 MEASUREMENT AND PAYMENT  

The LUMP SUM price paid for Blue Oaks Pedestrian Signal and Street Lighting as shown on the plans 
shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals for 
doing all the work involved to construct a complete and functioning traffic signal and street lighting, 
complete and in place. The work shall include, but is not limited to, supplying and installing traffic signal 
poles with foundations, street light poles with foundations, flashing beacon poles with foundations, 
controller cabinet, luminaires, vehicle heads, pedestrian signal heads, conductors/cables, conduits, pull 
boxes, service enclosure, supplying and installing traffic signal loops, loop detector handholes, loop wire, 
detector lead-in cables (DLCs), detector loop card inside the controller cabinet, photoelectric controls, 
roadway or street name signs mounted to mast arms, brackets for roadway or street name signs, pole 
numbers, temporary traffic signal systems, pedestrian push button post, accessible pedestrian signals, 
replacement of concrete flatwork when outside the limits of proposed concrete flatwork, and  coordination 
with PG&E, and all incidentals, as shown on the plans, as detailed in the State Standard Specifications, 
these Special Provisions and as directed by the Engineer and no additional payment shall be allowed 
therefore. 
 
The LUMP SUM price paid for Sierra College Blvd/Dominguez Rd Signal Modification as shown on the 
plans shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals 
for doing all the work involved in modifying the existing traffic signal system, complete and in place. The 
work shall include, but is not limited to, relocating traffic signal pole and signal heads on new foundation, 
installing pull boxes, supplying and installing traffic signal loops, loop detector handholes, loop wire, 
detector lead-in cables (DLCs), termination inside controller cabinets, conduits, pull boxes as well as 
removal of existing detector handholes, replacement of concrete flatwork when outside the limits of 
proposed concrete flatwork, and coordination with Rocklin to confirm proper vehicle detection, and all 
incidentals, as shown on the plans, as detailed in the State Standard Specifications, these Special 
Provisions and as directed by the Engineer and no additional payment shall be allowed therefore. 
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The LUMP SUM price paid for Sierra College Blvd/Schriber Way Signal Modification as shown on the 
plans shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals 
for doing all the work involved in modifying the existing traffic signal system, complete and in place. The 
work shall include, but is not limited to, replacement of traffic signal pole with new traffic signal pole and 
mast arm and signal heads on new foundation, installing pull boxes, conduits, replacement of concrete 
flatwork when outside the limits of proposed concrete flatwork, and coordination with Rocklin, and all 
incidentals, as shown on the plans, as detailed in the State Standard Specifications, these Special 
Provisions and as directed by the Engineer and no additional payment shall be allowed therefore. 
 
The LUMP SUM price paid for Crest Drive Rectangular Rapid Flashing Beacon System as shown on the 
plans shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals 
for doing all the work involved to construct a complete and functioning rectangular rapid flashing beacon 
system, complete and in place. The work shall include, but is not limited to, supplying and installing 
flashing beacon poles with foundations, pedestrian push button posts with foundations, solar panels, 
RRFB light bars, controller enclosures, conductors/cables, APS push button assemblies, roadside signs 
and plaques mounted to poles, brackets for mounting roadside signs, and all incidentals, as shown on 
the plans, as detailed in the State Standard Specifications, these Special Provisions and as directed by 
the Engineer and no additional payment shall be allowed therefore. 
 
Blinker Sign Systems shall be paid for as EACH as shown on the plans and shall include full 
compensation for furnishing all labor, materials, tools, equipment and incidentals for doing all the work 
involved to construct a complete and functioning blinker sign system, complete and in place. The work 
shall include, but is not limited to, supplying and installing solar panels, self-contained solar cabinet, 
conductors/cables, APS push button assemblies, blinker signs and plaques mounted to existing poles, 
brackets for mounting blinker signs, and all incidentals, as shown on the plans, as detailed in the State 
Standard Specifications, these Special Provisions and as directed by the Engineer and no additional 
payment shall be allowed therefore. 
 
PG&E Service Connection bid item shall be an ALLOWANCE from which the City and Contractor will 
negotiate a fair and reasonable price formalized in a contract change order. All labor, materials, tools, 
equipment, and incidentals involved in constructing a complete and functioning PG&E electrical service 
connection, including conduit, conductors/cables, and pull boxes, complete in place, shall be included in 
this bid item per PG&E standards, and as directed by the Engineer and no additional compensation will 
be made therefore.
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19.00 QUALITY ASSURANCE PROGRAM 

The City has a Caltrans approved Quality Assurance Program (QAP), which can be made available upon 
request, that will ensure the materials and workmanship incorporated into the construction project 
conform to the requirements of the contract plans and Special Provisions, including approved changes. 
 
Material testing and sampling noted in the QAP shall be done in accordance with California Test Method 
(CTM) procedures. The QAP specifies which CTM to follow depending upon the material in question. 

19.01 ACCEPTANCE TESTING 

At a minimum, and as outlined in the City’s QAP, the following materials shall be sampled and tested for 
acceptance into the project: 
 

1. Hot Mix Asphalt 
2. Hot Mix Asphalt (Aggregates) 
3. Aggregate Base 
4. Structural Concrete 
5. Soil Subgrade 

 
See Attachment 1, Acceptance Sampling and Testing Frequencies, in the QAP for frequency tables. 
 
The Contractor shall coordinate with the Engineer or batch plant for material sampling and testing. The 
City’s independent consultant shall have full access to all areas of the worksite necessary to fulfill the 
requirements of the City’s QAP. 
 
Whenever failing tests occur, sufficient additional acceptance tests must be taken to isolate the affected 
work. Documentation of the results of such additional tests must be included in the City’s records, 
including a description of the corrective measures taken by the Contractor. Any material tested and found 
out of compliance with these Special Provisions and the QAP shall be removed and replaced at no cost 
to the City.  
 
For clarification purposes, the City’s materials testing consultant will complete Local Assistance 
Procedures Manual (LAPM) Exhibit 16-Z2, Acceptance Testing Results Summary Log, outlining the 
results of all testing, a copy of which can be provided to the Contractor upon request.  
 
Compaction testing of hot mix asphalt shall be per State Standard Specifications and while aggregate 
base shall achieve 95% relative compaction. 
 
Minor concrete will be accepted via a certificate of compliance, however, concrete cylinder samples will 
be collected and tested in accordance with CTM procedures.  

19.02 CERTIFICATE OF COMPLIANCE 

The Contractor shall review Local Assistance Procedures Manual (LAPM) Exhibit 16-T1, Materials 
Requiring a Certificate of Compliance per Caltrans Standard Specifications, and submit certificates of 
compliance (COCs) for all materials listed which are to be used in the construction of this project. The 
current version of this form is located at the following website: https://dot.ca.gov/programs/local-
assistance/forms/local-assistance-procedures-manual-forms.  

COCs shall be project specific (no generic forms accepted), approved before material is incorporated into 
the project, and include, at a minimum, the following information: 
 

364

https://dot.ca.gov/programs/local-assistance/forms/local-assistance-procedures-manual-forms
https://dot.ca.gov/programs/local-assistance/forms/local-assistance-procedures-manual-forms


 SPECIAL PROVISIONS  
 

 
SPECIAL PROVISIONS - 55 

• Federal Project Number; 

• Statement that the material complies with the specifications; 

• Certified material lot number matching lot tags affixed or stenciled to the released materials; and 

• Signature of authorized manufacturer representative. 
 
COCs shall be approved by the City prior to any progress payments being made to the Contractor for the 
material covered by the COC.  

19.03 MEASUREMENT AND PAYMENT 

Full compensation for conforming to the requirements of this section of these Special Provisions shall be 
considered as included in the prices paid for the various items of work involved and no additional 
compensation will be allowed therefore. 
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL
OF THE CITY OF ROCKLIN

APPROVING A NOTICE OF EXEMPTION
(Blue Oaks Boulevard Pedestrian Traffic Signal Project)

WHEREAS, the City of Rocklin’s Environmental Coordinator has reviewed the Blue 
Oaks Boulevard Pedestrian Traffic Signal Project (“Project”) and determined that it is 
exempt from review under the California Environmental Quality Act pursuant to California 
Code of Regulations Section 15301-Existing Facilities; and

WHEREAS, a Notice of Exemption has been prepared for the Project.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Rocklin 
as follows:

Section 1. Based on the review and determination of the Environmental 
Coordinator, and for the reasons stated in the Notice of Exemption, attached hereto and 
incorporated by reference herein as Exhibit A, the City Council of the City of Rocklin finds 
that the Project is exempt from review under the California Environmental Quality Act.

Section 2. The City Council approves the Notice of Exemption for the Project.

Section 3. Upon approval of the Project by the City Council, the Environmental 
Coordinator may file the Notice of Exemption with the County Clerk of Placer County and 
with the State Office of Planning and Research, pursuant to the provisions of Section 
21152(b) of the Public Resources Code and the State EIR Guidelines adopted pursuant
thereto.

PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:  
NOES: Councilmembers:  
ABSENT: Councilmembers:  
ABSTAIN: Councilmembers:  

____________________________________
Greg Janda, Mayor

ATTEST:

______________________________
Avinta Singh, City Clerk
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EXHIBIT A

NOTICE OF EXEMPTION

TO: County Clerk, County of Placer FROM: City of Rocklin
2954 Richardson Blvd.   Community Development Department
Auburn, CA  95604-5228   3970 Rocklin Road

     Rocklin, CA 95677

Project Title: Blue Oaks Boulevard Pedestrian Traffic Signal Project

Project Location - Specific:  The project site is located along Blue Oaks Boulevard, between 
the intersections of Hannah Way/Cassia Way and Tanager Way/Westmeath Way, at 
approximately 800 feet north of the Tanager Way/Westmeath Way intersection.

Project Location - City: Rocklin, CA; County: Placer

Description of Nature, Purpose and Beneficiaries of Project: The project will install a new 
traffic signal on Blue Oaks Boulevard at the open space areas, to connect existing multi-use 
pathways that terminate at Blue Oaks Boulevard. The project will also involve the installation of 
associated concrete sidewalks, electrical equipment, signage and striping and the removal of 
existing roadway improvements and landscaping, including approximately 21 trees, along the 
sides and within the median of Blue Oaks Boulevard to accommodate project equipment and to 
provide needed visibility for motorists.  

Name of Public Agency Approving Project:  City of Rocklin 

Name of Person or Agency Carrying Out Project: City of Rocklin, Engineering Division, 3970 
Rocklin Road, Rocklin, CA, 95677, Attn: Hunter Young, (916) 625-5581. 

Exempt Status (Check one)
_X_ Categorical Exemption (California Code of Regulations Sec. 15300 et seq.): Section 

15301 (Existing Facilities)

Reasons why the project is exempt. Class 1 consists of the operation, repair, maintenance, 
permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, 
mechanical equipment, or topographical features, involving  negligible or no expansion of existing 
or former use. The types of “existing facilities” itemized below are not intended to be all-inclusive 
of the types of projects which might fall within Class 1. The key consideration is whether the 
project involves negligible or no expansion of use. Examples include but are not limited to:

(c) Existing highways and streets, sidewalks, gutters, bicycle and pedestrian trails, and similar 
facilities (this includes road grading for the purposes of public safety, and other alterations such 
as the addition of bicycle facilities, including but not limited to bicycle parking, bicycle-share 
facilities and bicycle lanes, transit improvements such as bus lanes, pedestrian crossings, street 
trees, and other similar alterations that do not create additional automobile lanes).
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(f) Addition of safety or health protection devices for use during construction of or in conjunction 
with existing structures, facilities, or mechanical equipment, or topographical features including 
navigational devices.

The project as proposed is consistent with the exemption class description noted above and is 
exempt pursuant to Class 1 of the CEQA Guidelines.

Contact Person:  David Mohlenbrok, Director of Community Development

Date received for Filing:

Signature: 
David Mohlenbrok, Director of Community Development

368



RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL
OF THE CITY OF ROCKLIN

APPROVING A NOTICE OF EXEMPTION
(Crest Drive at Valley View Elementary Pedestrian Improvements Project)

WHEREAS, the City of Rocklin’s Environmental Coordinator has reviewed the 
Crest Drive at Valley View Elementary Pedestrian Improvements Project (“Project”) and 
determined that it is exempt from review under the California Environmental Quality Act 
pursuant to California Code of Regulations Section 15301-Existing Facilities; and

WHEREAS, a Notice of Exemption has been prepared for the Project.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Rocklin 
as follows:

Section 1. Based on the review and determination of the Environmental 
Coordinator, and for the reasons stated in the Notice of Exemption, attached hereto and 
incorporated by reference herein as Exhibit A, the City Council of the City of Rocklin finds 
that the Project is exempt from review under the California Environmental Quality Act.

Section 2. The City Council approved the Notice of Exemption for the Project.

Section 3. Upon approval of the Project by the City Council, the Environmental 
Coordinator may file the Notice of Exemption with the County Clerk of Placer County and 
with the State Office of Planning and Research, pursuant to the provisions of Section 
21152(b) of the Public Resources Code and the State EIR Guidelines adopted pursuant
thereto.

PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:  
NOES: Councilmembers:  
ABSENT: Councilmembers:  
ABSTAIN: Councilmembers:  

____________________________________
Greg Janda, Mayor

ATTEST:

______________________________
Avinta Singh, City Clerk
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EXHIBIT A

NOTICE OF EXEMPTION

TO: County Clerk, County of Placer FROM: City of Rocklin
2954 Richardson Blvd.   Community Development Department
Auburn, CA  95604-5228   3970 Rocklin Road

     Rocklin, CA 95677

Project Title: Crest Drive at Valley View Elementary Pedestrian Improvements Project

Project Location - Specific:  The project site is located along Crest Drive, at the intersection of 
Fox Hill Drive and the northernmost driveway to Valley View Elementary School.

Project Location - City: Rocklin, CA; County: Placer

Description of Nature, Purpose and Beneficiaries of Project: The project will install new 
Americans with Disabilities Act (ADA) curb ramps, rapid rectangular flashing beacons (RRFBs), 
pedestrian push button assemblys, and high-visibility crosswalk markings to enhance the visibility 
of pedestrians, and in particular students during drop off and pick up times..

Name of Public Agency Approving Project:  City of Rocklin 

Name of Person or Agency Carrying Out Project: City of Rocklin, Engineering Division, 3970 
Rocklin Road, Rocklin, CA, 95677, Attn: Hunter Young, (916) 625-5581. 

Exempt Status (Check one)
_X_ Categorical Exemption (California Code of Regulations Sec. 15300 et seq.): Section 

15301 (Existing Facilities)

Reasons why the project is exempt. Class 1 consists of the operation, repair, maintenance, 
permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, 
mechanical equipment, or topographical features, involving  negligible or no expansion of existing 
or former use. The types of “existing facilities” itemized below are not intended to be all-inclusive 
of the types of projects which might fall within Class 1. The key consideration is whether the 
project involves negligible or no expansion of use. Examples include but are not limited to:

(c) Existing highways and streets, sidewalks, gutters, bicycle and pedestrian trails, and similar 
facilities (this includes road grading for the purposes of public safety, and other alterations such 
as the addition of bicycle facilities, including but not limited to bicycle parking, bicycle-share 
facilities and bicycle lanes, transit improvements such as bus lanes, pedestrian crossings, street 
trees, and other similar alterations that do not create additional automobile lanes).

(f) Addition of safety or health protection devices for use during construction of or in conjunction 
with existing structures, facilities, or mechanical equipment, or topographical features including 
navigational devices.
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The project as proposed is consistent with the exemption class description noted above and is 
exempt pursuant to Class 1 of the CEQA Guidelines.

Contact Person:  David Mohlenbrok, Director of Community Development

Date received for Filing:

Signature: 
David Mohlenbrok, Director of Community Development
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RESOLUTION NO. 2024-

RESOLUTION OF THE CITY COUNCIL
OF THE CITY OF ROCKLIN

APPROVING A NOTICE OF EXEMPTION
(School Zone Signage and Pavement Markings Project)

WHEREAS, the City of Rocklin’s Environmental Coordinator has reviewed the 
School Zone Signage and Pavement Markings Project (“Project”) and determined that it 
is exempt from review under the California Environmental Quality Act pursuant to
California Code of Regulations Section 15301-Existing Facilities; and

WHEREAS, a Notice of Exemption has been prepared for the Project.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Rocklin 
as follows:

Section 1. Based on the review and determination of the Environmental 
Coordinator, and for the reasons stated in the Notice of Exemption, attached hereto and 
incorporated by reference herein as Exhibit A, the City Council of the City of Rocklin finds 
that the Project is exempt from review under the California Environmental Quality Act.

Section 2. The City Council approved the Notice of Exemption for the Project.

Section 3. Upon approval of the Project by the City Council, the Environmental 
Coordinator may file the Notice of Exemption with the County Clerk of Placer County and 
with the State Office of Planning and Research, pursuant to the provisions of Section 
21152(b) of the Public Resources Code and the State EIR Guidelines adopted pursuant
thereto.

PASSED AND ADOPTED this 14th day of May, 2024, by the following vote:

AYES: Councilmembers:  
NOES: Councilmembers:  
ABSENT: Councilmembers:  
ABSTAIN: Councilmembers:  

____________________________________
Greg Janda, Mayor

ATTEST:

______________________________
Avinta Singh, City Clerk
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EXHIBIT A

NOTICE OF EXEMPTION

TO: County Clerk, County of Placer FROM: City of Rocklin
2954 Richardson Blvd.   Community Development Department
Auburn, CA  95604-5228   3970 Rocklin Road

     Rocklin, CA 95677

Project Title: School Zone Signage and Pavement Markings Project

Project Location - Specific:  The project sites are located at school sites throughout the City of 
Rocklin, specifically as follows:

1. Quarry Trail Elementary School, on Lazy Trail Drive and Jamboree Drive.
2. Rocklin Elementary School, on Meyers Street and Racetrack Road.
3. Whitney High School, on Ranch View Drive.
4. Springview Middle School, on 5th Street.
5. Cobblestone Elementary School, on Cobblestone Drive.
6. Rock Creek Elementary School, on Collett Quarry Drive and Great Divide Way.
7. Antelope Creek Elementary School, on Springview Drive.
8. Ruhkala Elementary School, on Turnstone Way.
9. Sunset Ranch Elementary, on Flintlock Lane.
10.Parker Whitney Elementary, on Topaz Avenue..

Project Location - City: Rocklin, CA; County: Placer

Description of Nature, Purpose and Beneficiaries of Project: The project will install high-
visibility crosswalk markings and signage improvements to conform to current standards at 10 
schools throughout Rocklin, as listed above. 

Name of Public Agency Approving Project:  City of Rocklin 

Name of Person or Agency Carrying Out Project: City of Rocklin, Engineering Division, 3970 
Rocklin Road, Rocklin, CA, 95677, Attn: Hunter Young, (916) 625-5581. 

Exempt Status (Check one)
_X_ Categorical Exemption (California Code of Regulations Sec. 15300 et seq.): Section 

15301 (Existing Facilities)

Reasons why the project is exempt. Class 1 consists of the operation, repair, maintenance, 
permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, 
mechanical equipment, or topographical features, involving  negligible or no expansion of existing 
or former use. The types of “existing facilities” itemized below are not intended to be all-inclusive 
of the types of projects which might fall within Class 1. The key consideration is whether the 
project involves negligible or no expansion of use. Examples include but are not limited to:

(c) Existing highways and streets, sidewalks, gutters, bicycle and pedestrian trails, and similar 
facilities (this includes road grading for the purposes of public safety, and other alterations such 
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as the addition of bicycle facilities, including but not limited to bicycle parking, bicycle-share 
facilities and bicycle lanes, transit improvements such as bus lanes, pedestrian crossings, street 
trees, and other similar alterations that do not create additional automobile lanes).

(f) Addition of safety or health protection devices for use during construction of or in conjunction 
with existing structures, facilities, or mechanical equipment, or topographical features including 
navigational devices.

The project as proposed is consistent with the exemption class description noted above and is 
exempt pursuant to Class 1 of the CEQA Guidelines.

Contact Person:  David Mohlenbrok, Director of Community Development

Date received for Filing:

Signature: 
David Mohlenbrok, Director of Community Development
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ATTACHMENT 6
CHART OF BUDGETARY TRANSFERS

Transfer to Funds
Fund 210 212 302 706 Total Project/Fund

T
ra

n
sf

er
 F

ro
m

 F
u

n
d

s

210
      
290,800 

      
286,000 

        
53,900 

      
630,700 

Blue Oaks Pedestrian Crossing 
(50177)

210
      
606,800 

      
606,800 

Sierra College Boulevard 
Widening (50164)

210
      
406,800 

      
406,800 

Uncontrolled Crosswalk 
Enhancements (50158)

210
     
(697,600)

     
(697,600)

Sierra College Boulevard 
Rehabilitations (50091) *

212
     
(100,000)

     
(100,000)

Aguilar Road Improvements 
(50104)**

212
     
(186,000)

     
(186,000) PCTPA LTF Fund

302
     
(606,800)

     
(606,800)

Traffic Circulation Impact Fee 
Fund - Fund Balance

706
       
(53,900)

       
(53,900)

Community Facilities District 
No. 7 Operating Budget

*Project 50091 will be absorbed into the Citywide Pavement Management   
Program (50007).

**$100,000 in available funds from Project 50104 will be transferred into the Blue 
Oaks Pedestrian Crossing project (50177). Project 50104 will continue as 
planned with existing gas tax funds.
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