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CITY COUNCIL MEETING AGENDA 

CITY COUNCIL CHAMBERS - CITY HALL
City Hall, City Council Chambers
212 N. Bonner Avenue, 2nd Floor

Tyler, Texas
Follow us on Facebook Live at:

https://www.facebook.com/CityofTylerTexas/ 
Wednesday, August 13, 2025 

9:00 am

 

 
Internet website http://www.cityoftyler.org and Cable Access Channel 3

 

 
Please call (903) 531-1250 if you need assistance with interpretation or translation for this City meeting.

Si usted necesita ayuda con la interpretación o traducción de cualquier material en este sitio o en una reunión
pública de la Ciudad de Tyler por favor llame al (903) 531-1250.

 

 
AMERICANS WITH DISABILITIES ACT NOTICE

The City of Tyler wants to ensure that City Council Meetings are accessible to persons with disabilities. If any
individual needs special assistance or accommodations in order to attend a City Council meeting, please
contact the City Manager's Office at 903.531.1250, in advance so accommodations can be made.
 

 
COURTESY RULES

Thank you for your presence. The City Council appreciates your interest in Tyler City Government. To
ensure fairness and orderly meetings, the Council has adopted rules of courtesy which apply to all members
of the Council, Administrative Staff, News Media, Citizens and Visitors. If you wish to address the Council,
please fill out the information on the IPAD located outside the Council Chambers. Speakers will be heard as
the individual item(s) in which they have registered an interest come before the Council. Your remarks will
be limited in duration depending on the number of people wanting to speak on a particular item. Comments
to the City Council should only be made from the podium. This will ensure that the comments are picked up
by the microphones and are made a part of the official record. Delay or interruption of the proceedings will
not be tolerated.
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P-1 Request that the City Council: 
1) Consider receiving a presentation of the Fiscal Year 2025-2026 Proposed Budget;
2) Consider voting to place proposals to adopt an ad valorem tax rate and adopt the
final fiscal year 2025-2026 budget as action items for the September 10, 2025 City
Council meeting, and;
3) Consider voting to schedule public hearings on the proposed property tax rate and
the proposed budget on the agendas for the August 27, 2025 and September 10, 2025
City Council Meetings.

O-1 Request that the City Council consider adopting an Ordinance amending Tyler City
Code Chapter 12 by updating certain fees related to Tyler Pounds Regional Airport,
including land lease rates for areas surrounding the North Terminal Site, fuel farm
land rental fees, fuel flowage fee and the maximum daily parking fee for long-term
parking, and making other clean-up and formatting changes.

M-1 Request that the City Council consider authorizing the City Manager to execute an
Engineering Services Contract, in an amount not to exceed $2,806,600, with Pape
Dawson Consulting Engineers LLC for the Consent Decree Group 8 Remedial
Measures Implementation and to adopt a Resolution reserving the right to reimburse
expenditures with proceeds of future debt.

M-2 Request that the City Council consider authorizing the City Manager to execute a
construction contract for the Settlers Landing/Centennial Parkway Extension project
to Fritcher Construction for a total contract price of $1,176,983.40 and authorize
funding from the Wayfare Cumberland Park escrow account to pay for the
Centennial Parkway extension.

M-3 Request that the City Council consider authorizing the City Manager to execute a
contract with C&A Construction, LLC in the amount of $16,179,339.80 for the
Consent Decree Capacity Work Group 2 Sewer Site 13c1 Improvements, Bid 25-072
and to adopt a Resolution reserving the right to reimburse expenditures with
proceeds of future debt.

M-4 Request that City Council consider authorizing the City Manager to execute the
Development Agreement between the City of Tyler and the Tyler Economic
Development Council (TEDC) for the development of the 282-acre Wisenbaker

INVOCATION

PLEDGE OF ALLEGIANCE

MINUTES

Request that the City Council consider approving the minutes of the regular called meeting
of the City Council of the City of Tyler, Texas, held on June 25, 2025.

PRESENTATION

 
ORDINANCE

 
MISCELLANEOUS
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Tract, with a total cost to the City for the sanitary sewer improvements of not to
exceed $992,353.84.

C-A-1 Request that the City Council consider authorizing the City Manager to ratify a
reconciliation change order that will increase the contract amount by $28,700.00 and
the release of final retainage payment in the amount of $33,874.10 to Gracon
Construction, Inc. for the construction of the Southside Wastewater Treatment Plant
Improvements.

C-A-2 Request that the City Council consider authorizing the City Manager to execute a
construction contract with Rub-A-Dub Plumbing, for the construction of the VES
Sewer Line Replacement Project in the amount of $170,269.00.

C-A-3 Request that the City Council consider authorizing the City Manager to execute
Change Order No. 1 for the Shackleford Creek Lift Station Improvements project
(24-017) in the amount of $29,964.00 to increase the total contract amount to
$1,422,145.00 for additional Stormwater Pumping Capacity.

C-A-4 Request that the City Council consider authorizing the City Manager to approve the
purchase of one Rough Terrain Vehicle (RTV) from Lowe Tractor for the Airport for
a total purchase price of $14,060.64 through Sourcewell Contract #12624-kba.

C-A-5 Request that the City Council consider authorizing the City Manager to ratify the
contract with Hi-Lite Airfield Services LLC, for $72,322.10 to repaint the surface
painted markings on Runway 13-31 at Tyler Pounds Regional Airport.

C-A-6 Request that the City Council consider authorizing the City Manager to execute
Work Order #6 on Contract #104066 to KSA Engineers, Inc., to provide engineering
services for the Air Traffic Control Tower (ATCT) Environmental Assessment for a
total cost of $198,220.00 at Tyler Pounds Regional Airport.

C-A-7 Request that the City Council consider authorizing the City Manager to execute the
second contract extension with USIC Locating Services, LLC for locating and
marking water, sewer, and stormwater underground facilities in a new contract
amount not to exceed $500,000, Buyboard Contract Number 632-20.

C-A-8 Request that the City Council consider authorizing the City Manager to approve
Change Order #1 with C&A Construction, LLC that will increase the contract
amount by $1,612,104.00 for the Consent Decree Group 5 Remedial Measures Open
Cut, Bid 23-039.

 
CONSENT

(These items are considered to be routine or have been previously discussed, and can be approved
in one motion, unless a Council Member asks for separate consideration of an item.)

 

 

 

 

 

 

 

 
CITY MANAGER'S REPORT

EXECUTIVE SESSION
The City Council may go into Executive Session regarding any item posted on the Agenda as
authorized by Title 5, Chapter 551 of the Texas Government Code. Notice is hereby given that the
City Council may go into Executive Session in accordance with the following provisions of the
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Government Code: Under Tex. Gov't Code Section 551.074 "Personnel Matters" deliberation
regarding the following: The employment, duties and evaluation of the City Manager. Any final
action by the City Council will be taken in open session.

ADJOURNMENT
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MINUTES OF THE REGULAR CALLED MEETING OF  

THE CITY COUNCIL OF THE CITY OF TYLER, TEXAS 

June 25, 2025 

 

 A regular called meeting of the City Council of the City of Tyler, Texas, was held Wednesday, June 25, 

2025 at 9:00 a.m. in the City Council Chambers, 2nd floor of City Hall, Tyler, Texas, with the following present: 

 

 Mayor: Don Warren 

 Mayor Pro Tem: Lloyd Nichols 

 Councilmembers: Stuart Hene (absent) 

  Petra Hawkins  

  Shonda Marsh 

  James Wynne 

  Brad Curtis 

    

 City Manager: Edward Broussard (absent) 

 Deputy City Manager: Stephanie Franklin 

 Asst. City Manager:  Heather Nick 

 City Attorney: Deborah G. Pullum 

 Deputy City Attorney: Steve Kean 

 Director of Organizational Development:  Regina Y. Moss 

 Airport Manager: Stephen Thompson 

 Planning Director: Kyle Kingma 

 City Fire Chief: David Coble 

 Code Enforcement Manager: Chris Lennon 

 Compliance Engineer: Paul Neuhaus 

 Housing Manager of Neighborhood Services: Prentice Butler 

  Police Chief: Jimmy Toler 

 Engineering Technician:  Nikki Ingram  

 Project Engineer: Cody Bain 

 Director of Utilities: Kate Dietz 

 Director of Parks & Recreation: Leanne Robinette  

 Transit Manager:  Russ Jackson 

 Senior Management Analyst:  Blake Cathey 

  City Clerk: Cassandra Brager 

INVOCATION  

The Invocation was given by Mayor Pro Tem Nichols.  

MINUTES 

  Motion by Councilmember Wynne to approve the May 14, 2025 minutes; seconded by 

Councilmember Hawkins; motion carried 6 - 0 & approved as presented.   

AWARDS  

A-1 

Request that the City Council consider accepting the 2024 Tree City USA 

designation and Growth Award from the Arbor Day Foundation. 

 

Luke Alfaro, Urban Forester/Arborist- Gave a brief update on the 2024 Tree City USA 

designation and Growth Award from the Arbor Day Foundation.  
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A-2 Requests that the City Council consider recognizing the following employee for his 

  years of service and commitment to the City of Tyler. He represents 20 years of 

  service with the City of Tyler. 

  Chris Lennon, Code Enforcement Manager, 20 years of service 

ZONING   

Z-1 Z25-014 NORTHCHASE DEVELOPMENT LLC (3895 NORTH BROADWAY 

  AVENUE) 

  Request that the City Council consider adoption of an Ordinance approving a zone 

  change from R-MF, Multi-Family Residential District to R-1B, Single-Family 

  

Residential District. (O-2025-28) 

 

Motion by Councilmember Marsh; seconded by Councilmember Curtis; motion carried 6 - 

0 & approved as presented. 

Z-2 Z25-011 BEVERLY BANKS MONROE (441 AND 435 SOUTH ROSS AVENUE) 

  Request that the City Council consider adoption of an Ordinance approving a zone 

  change from R-MF, Multi-Family Residential District to R-1D, Single-Family 

  

Detached and Attached Residential District. (O-2025-29) 

 

Motion by Councilmember Hawkins; seconded by Councilmember Wynne; motion carried 

6 - 0 & approved as presented. 

Z-3 Z25-015 COLLEGE HILL BAPTIST CHURCH (1309 WEST HOUSTON 

  STREET) 

  Request that the City Council consider adoption of an Ordinance approving a zone 

  change from R-1B, Single-Family Residential District, and C-1, Light Commercial 

  

District to R-2, Two-Family Residential Duplex District. (O-2025-30) 

 

Mayor Warren – Asked if the duplexes would be owned by the church? 

Kyle Kingma, Planning Director- Stated that he was not sure. The plan is to subdivide 

the property into the individual lots, so he was not sure if they plan to keep the lots or not, 

but the applicant was there and could speak to that.  

 

Jesse Ryder – Stated his name was Jesse Ryder.  

 

Mayor Warren- Replied with hello, Mr. Ryder, when the duplexes are built, are they 

actually owned by the church, or will y’all be selling the duplexes to somebody else?  

 

Jesse Ryder – Stated, “Yeah, the duplex will be owned by the church.” What we kind of 

do is revitalize West Tyler. So, you know, we’ve got almost two acres of land that is just 

wooded, and so we thought we would do some duplexes that would be owned by the 

church. 

 

Mayor Warren-  Asked, Deborah. so when duplexes are owned by a church, does that 

make them exempt from paying property tax?  

 

Deborah Pullum, City Attorney – Stated “I’m not certain about that. I believe so, but 

I’m not sure.” 
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Councilmember Wynne -Stated, since the land would be owned by the church, which is a 

tax-exempt organization, I would think so.  

 

Mayor Warren -Stated that his only fear is—and I like what you're doing—my fear is if 

you start having churches starting to build duplexes on church property and because 

they’re non-profits, all of a sudden they are not taxable, I guess to school, to County, to 

City, then, I mean, that could be something that—I don’t know—it could get out of hand 

quick. That’s just me thinking. This is the first time I’ve known that we’ve done this.  

 

Councilmember Hawkins- Asked Kyle if they had researched if there are other churches 

in Tyler that own the land that have properties on it. I’m sure there is.  

 

Kyle Kingma, Planning Director: Stated, “Yes, I’m not familiar off hand with any 

subdivisions or residential lots owned by churches, but the property right now is owned—

or owned by the church, I believe.”  

 

Mayor Warren -Asked Kyle if the ones that he was talking about are they exempt from 

paying any kind of tax that’s owned by the church?  

 

Kyle Kingma, Planning Director- Stated that he had not looked into it, but he could look 

into that.   

 

Councilmember Wynne – Asked would the transition homes from PATH—would that be 

something similar? That PATH still owns, that someone occupies it, that is paying the note 

through PATH?  

 

Mayor Warren – Stated, “I don’t know.”  

 

Councilmember Hawkins -Stated that PATH, Habitat, all those are non-profits.  

 

Deborah Pullum, City Attorney- Stated that’s an Appraisal District question. I really 

don’t know. The non-profits, you know, have different rules as well, and they may or may 

not pay. I do know that there are a good number of churches that do own residential lots 

and units. I know my church does. And the properties, if they are currently owned by the 

church, they’re currently not paying taxes.  

 

Councilmember Hawkins -Asked if this is for Senior living? 

 

Mayor Warren -Heather, you’ve got an answer?  

 

Heather Nick, Asst City Manager -Stated, so, okay, upon a search, it does appear that 

church-owned residential property is exempt, but it depends on how the property is being 

used. So, if it’s being used, it may be exempt only if it’s used for religious worship or 

related activities. So, if it’s residential property and it’s directly for religious purposes, 

such as housing a Minister or Clergy whose role is directly tied to the church, it could 

qualify for exemption. But if it’s rented out or used for general housing, it is generally 

taxable.  

 

Mayor Warren -Stated, Okay, great. Good answer. Thank you.  
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Councilmember Hawkins – Stated, now we know. Thank you. 

 

Stephanie Rollings, Deputy City Manager – Stated that we can confirm all that, too, for 

the Council to give you some information.  

 

MAYOR WARREN- Stated okay. You feel good about that, Heather?  

 

Heather Nick, Asst City Manager- Stated, “Oh yes. I have a reference. I’ll send it to 

Deborah.”  

 

Motion by Councilmember Hawkins; seconded by Councilmember Marsh; motion carried 

6 - 0 & approved as presented. 

Z-4 Z25-010 HERITAGE BAPTIST CHURCH OF TYLER (7720 SOUTH 

  BROADWAY AVENUE) 

  Request that the City Council consider adoption of an Ordinance approving a zone 

  change from R-1A, Single-Family Residential District, to C-1, Light Commercial 

  

District. (O-2025-31) 
 

Motion by Councilmember Curtis; seconded by Mayor Pro Tem Nichols; motion carried 6 

- 0 & approved as presented. 

Z-5 Z25-013 SRK Group LLC (2901 COUNTY ROAD 2347) 

  Request that the City Council consider adoption of an Ordinance approving a zone 

  change from R-MF, Multi-Family Residential District to C-2, General Commercial 

  

District. (O-2025-32) 

 

Motion by Councilmember Wynne; seconded by Councilmember Hawkins; motion carried 

6 - 0 & approved as presented. 

Z-6 PD25-007 GENECOV WEST MUD CREEK LLC (8061 HOLLYTREE DRIVE) 

Request that the City Council consider adoption of an Ordinance approving a 

zone change from R-1A, Single-Family Residential District to PUR Planned Unit 

Residential District with final site plan. (O-2025-33) 

 

Motion by Councilmember Curtis; seconded by Mayor Pro Tem Nichols; motion 

carried 6 - 0 & approved as presented. 
 

ORDINANCE 

 

O-1 Request that the City Council consider adoption of an Ordinance approving the 

 reappointment of a chairman and two members of the City of Tyler Tax Increment 

 

Reinvestment Zone No. 1 Board of Directors (TIRZ No. 1) (O-2025-34) 

 

Motion by Councilmember Curtis; seconded by Mayor Pro Tem Nichols; motion 

carried 6 - 0 & approved as presented. 

O-2 Request that the City Council consider adoption of an Ordinance approving 

 appointments to the Boards of Directors of the Tax Increment Reinvestment Zone 

 

No. 3 (TIRZ No. 3) and Tyler Redevelopment Authority. (O-2025-35) 
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Motion by Councilmember Curtis; seconded by Councilmember Wynne; motion 

carried 6 - 0 & approved as presented. 

O-3 Request that the City Council consider adoption of an Ordinance approving 

 appointments to the Board of Directors of the Tax Increment Reinvestment Zone No.  

 

4 (TIRZ No. 4). (O-2025-36) 

 

Motion by Councilmember Curtis; seconded by Mayor Pro Tem Nichols; motion 

carried 6 - 0 & approved as presented. 

O-4 Request that the City Council consider receiving a presentation on the Family Self- 

 Sufficiency and Housing Choice Voucher Program's FY 2025-2026 Annual Plans 

 

and consider adoption of an ordinance related to approval thereof. (O-2025-37) 

 

Mayor Warren- Stated that he would like a Bookmobile if it can be found in the 

budget.  

 

Prentice Butler, Housing Manager – Gave a brief presentation on the Family Self- 

Sufficiency and Housing Choice Voucher Program's FY 2025-2026 Annual Plans. 

 

Motion by Councilmember Curtis; seconded by Mayor Pro Tem Nichols; motion 

carried 6 - 0 & approved as presented. 

  

MISCELLANEOUS 

 

M-1 Request that the City Council consider authorizing the City Manager to execute a 

construction contract in the amount of $2,462,950.00 with Capps-Capco 

Construction, for the Westside Wastewater Treatment Plant Fast-Tracked Sludge 

Lagoon Rehabilitation Project and adopt a Resolution reserving the right to 

reimburse expenditures with proceeds of future debt. (R-2025-40) 

 
 Motion by Councilmember Curtis; seconded by Councilmember Wynne; motion 

carried 6 - 0 & approved as presented. 
 

M-2 Request that the City Council consider authorizing the City Manager to execute a 

 Capital Improvement Project (CIP) construction contract with Reynolds & Kay, 

 

LTD, for the 2025 Structure Flooding project for $1,277,421.00, Bid No. 25-023. 

 

Motion by Councilmember Wynne; seconded by Mayor Pro Tem Nichols; motion 

carried 6 - 0 & approved as presented. 

M-3 Request that the City Council hold a final Public Hearing and consider approval of 

 the FY 2025-2026 Annual Action Plan for the Community Development Block 

 Grant Program (CDBG) and the HOME Investments Partnerships Program (HOME),  

including approval of the proposed budgets and funding allocations for submission 

to the U.S. Department of Housing and Urban Development (HUD). (O-2025-38) 

 

Larry Everett, Community Development Manager- Gave a brief update on the 

FY 2025-2026 Annual Action Plan for the Community Development Block 

Grant Program (CDBG) and the HOME Investments Partnerships Program (HOME). 
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Mayor Warren- Stated as I mentioned to Prentice—and this is going to get old for 

everybody else—we're trying to raise money privately for a Bookmobile for the 

Library. And it's about $260,000. We've raised about $90,000 privately. So, I know 

we've kind of discussed this some in the past. But we have under public facilities 

$294,800. Is that earmarked to specific projects, or can $10,000 of that go toward a 

Bookmobile, or is it already earmarked for specific projects?  

 

Larry Everett, Community Development Manager – Stated, “Yes.” To answer 

your question: yes, and yes on both of those. It is earmarked for things that we 

already have projected we're going to do for the Annual Plan. However, we can 

make adjustments from that standpoint, but we have to go back and send it to HUD 

in terms of adjustments, what we want to use the additional funds for. We can't just 

unilaterally say we're going to move the funds in this section. But once we project 

that with HUD and let them know, we can do that. And that not only ties to our 

Annual Plan, but it ties to our Consolidated Plan too, which is our five-year plan. So, 

we have to make that correction and move it into the Consolidated Plan. And once 

we do that, then they will give us the approval to move forward with moving the 

funding somewhere else. So, the question is how we do that. We have to submit that 

to HUD in terms of what we’re going to do for this upcoming fiscal year. And that 

starts on October 1st. We can't use it for this year right now because we're at the end 

of this year, and then we're closing out at this point. But yeah, as we look at what's 

on October 1, once we make our submission at that time, then they'll give us the 

approval to add that to our Consolidated Plan, and then we can move forward with 

that particular funding.  

 

Mayor Warren stated, okay. If we can just discuss that at some point in time, not 

for now, but the Bookmobile is to serve underserved areas, so I think it's something 

that qualifies for the CDBG funding. But we can talk about that later.  

 

Larry Everett, Community Development Manager, Stated, "Yes, it'll go towards 

CDBG funding, as long as we certify 75%, like you said."  

 

City Council went into a public hearing at 9:48:07 am with no one coming forward 

to speak. The Mayor closed the public hearing at 9:48:15 am.  

 

Motion by Councilmember Hawkins; seconded by Mayor Pro Tem Nichols; motion 

carried 6 - 0 & approved as presented. 
 

CONSENT  
(These items are considered to be routine or have been previously discussed, and can be approved 

in one motion, unless a Council Member asks for separate consideration of an item.) 
 

C-A-1 Request that the City Council consider authorizing the City Manager to approve 

Amendment #5 to the contract with Via Mobility, LLC, (RFP 21-008), to include 

additional costs related to paratransit software and extend the term of the existing 

agreement by two (2) years. 
 

C-A-2  Request that the City Council consider authorizing the City Manager to purchase one  
new 2025 Interstate 40DLA trailer from Holt Truck Buyboard Contract 9050825-6 for $ 

33,792.86. 
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C-A-3  Request that the City Council consider authorizing the City Manager to purchase one  new     

                         International dump truck to replace unit 17268 from Holt Truck through Sourcewell  

                        contract #060920-nvs for $173,731.50.     
 

C-A-4  Request that the City Council consider authorizing the City Manager to purchase one  

new asphalt recycling trailer from Kinloch Equipment Buyboard Contract 685-22 

for $73,967.50. 
 

C-A-5   Request that the City Council consider authorizing the City Manager to sign an   

indefinite right -of- way use agreement with Texas Financial Crimes Intelligence   

Center (FCIC) for the purpose of installing and maintaining three (3) Flock security   

cameras in the City of Tyler right-of-way. 
 

C-A-6   Request that the City Council consider authorizing the City Manager to ratify the execution   

  of the South Glenwood Ground Storage Tank Demolition contract in the amount of    

  $277,684.00. 

 

C-A-7   Request that the City Council consider authorizing the City Manager to approve an 

interlocal agreement between Tyler Junior College and the City of Tyler for Park and Ride 

Service transit services in connection with the 2025 Fourth of July show. 

 

C-A-8  Request that the City Council consider authorizing the City Manager to execute Change 

Order No. 2 for the 2024 Water Meter Replacement Program to increase the total contract 

amount by an additional 10%. This results in an overall project cost increase by 25%, 

increasing the original contract amount from $3,450,000 to $4,312,500. 
 

C-A-9 Request that the City Council consider authorizing the City Manager to approve Aire 

Serve and Anzak Electric to install a single-phase climate control system at the VES 

mechanic shops in the amount of $221,252.55. 
 

C-A-10 Request that the City Council consider authorizing the City Manager to enter into an 

agreement with Genecov West Mud Creek LLC for the material required to upsize 

water mains from 8" to 12" on Timber Bend Trail in the Highland Oaks Subdivision 

for an amount not to exceed $29,407.00. 
 

C-A-11 Request that the City Council consider authorizing the City Manager to ratify the 

contract change order to KSA Engineers, Inc. for the Federal Aviation Administration 

(FAA) Grant 55 - Airfield Electrical Vault Replacement project at the Tyler Pounds 

Regional Airport increasing the contract amount by $1,274.96 bringing the total from 

$1,459,431.00 to $1,460,705.96. 
 

C-A-12 Request that the City Council consider authorizing the City Manager to ratify the approval 

of the U.S. Department of Transportation Disadvantaged Business Enterprise (DBE) 

Program Policy Statement for the Tyler Pounds Regional Airport. 

 

 Motion by Councilmember Curtis to approve the entire Consent Agenda; seconded by 

Councilmember Wynne; motion carried 6 - 0 & approved as presented. 
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CITY MANAGER'S REPORT 
 

1. I wanted to thank the Tyler Builders Association. The Building Services Department hosted, in 
conjunction with them, a Lunch and Learn on the recently approved ordinance for the new 
HVAC refrigerant. Just thanking them as a partner and allowing us to get the word out and help 
educate some of the builders and others on how the process works at the City.  

2. And then we had some great park openings, Miracle League, a wonderful partner, and well 
attended. Opens W.E. Winters Park, which was a great opening as well. And then we hope to 
get on the calendar a ribbon cutting for the Legacy Trail extension, which extends into W.E. 
Winters Park. Some big things happening in the Parks Department.  

3. And then it is July next week. So, July 4th, Friday, July 4th, the Parks Department, along with 
many other departments, are hosting the July 4th event for the fireworks. Four o’clock, TJC 
West Campus. You can ride the bus over and attend the fireworks show, and then it should start 
somewhere around 9 p.m. So just wanted to remind the public of that.  

4. And then finally, we also have a joint City Council meeting with the Commissioners Court on 
July 8th. It’ll start at 9:30 a.m., so that'll be us coming full circle with some of the downtown 
projects where we kicked it off originally with the joint meeting and then hosting it again on 
July 8th. 

 

ADJOURNMENT 

 

Motion by Mayor Pro Tem Nichols to adjourn the meeting at 9:50 a.m.; seconded by Councilmember 

Wynne; motion carried 6 - 0 & meeting adjourned.  

 

 

       ______________________________ 

       DONALD P. WARREN, MAYOR OF 

       THE CITY OF TYLER, TEXAS 

 

 

A T T E S T: 

 

 

____________________________________ 

CASSANDRA BRAGER, CITY CLERK 
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. P-1

Date: August 13, 2025

Subject: Request that the City Council: 1) Consider receiving a presentation of the
Fiscal Year 2025-2026 Proposed Budget; 2) Consider voting to place
proposals to adopt an ad valorem tax rate and adopt the final fiscal year
2025-2026 budget as action items for the September 10, 2025 City
Council meeting, and; 3) Consider voting to schedule public hearings on
the proposed property tax rate and the proposed budget on the agendas for
the August 27, 2025 and September 10, 2025 City Council Meetings.

Item Reference: City of Tyler, Texas Charter requirements and the State of Texas
statutes concerning budgeting and "Truth-In Taxation" for
municipalities

Drafted/Recommended By:
Department Leader Keidric Trimble, Chief Financial Officer

Edited/Submitted By:

 

 

 

 

 
 
A general overview of the Fiscal Year 2025-2026 Proposed Budget is being presented as part of this
agenda item. The Texas statutes require the City Council to vote to place a proposal to adopt the tax rate
on the agenda of a future meeting as an action item.

Per statutory and charter requirements, the City Council is required to consider scheduling a public
hearing on the proposed property tax rate and the proposed budget. It is recommended that public
hearings be scheduled for the August 27, 2025 and September 10, 2025 City Council Meetings. 
Adoption of the property tax rate and the final Fiscal Year 2025-2026 Budget is scheduled on
September 10, 2025 with the new fiscal year beginning October 1, 2025.
 

It is recommended that the City Council:
1) Accept the presentation of the Fiscal Year 2025-2026 Proposed Budget.
2) Vote to place proposals to adopt the property tax rate of $0._____ and adopt the final fiscal
year 2025-2026 budget as action items for the September 10, 2025 City Council meeting. 
3) Vote to schedule public hearings on the proposed property tax rate and the proposed budget on
the agendas for the August 27, 2025 and September 10, 2025 City Council meetings.
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City Manager
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

Agenda Number. O-1

Date: August 13, 2025

Subject: Request that the City Council consider adopting an Ordinance amending
Tyler City Code Chapter 12 by updating certain fees related to Tyler
Pounds Regional Airport, including land lease rates for areas surrounding
the North Terminal Site, fuel farm land rental fees, fuel flowage fee and
the maximum daily parking fee for long-term parking, and making other
clean-up and formatting changes.

Item Reference:

 

 

 

 

 
 
The City of Tyler is the owner and operator of Tyler Pounds Regional Airport. The City Council has
adopted regulations and fees associated with the administration of the Airport in Tyler City Code
Chapter 12.

Tyler Pounds Regional Airport receives numerous FAA grants for airfield maintenance and
improvements. Grant assurances are reviewed and approved by the City of Tyler. To comply with
Federal Aviation Administration (FAA) grant assurances and FAA Policy regarding establishing
Airport Rates and Charges, the airport should maintain a fee and rental structure for the facilities and
services to make the Airport as self-sustaining as possible and preserve the economic value of the
property. From time to time, it is also necessary to revise Airport Fees in order to reflect more
accurately the actual costs associated with administering and maintaining the Airport.

The Proposed Ordinances amends the following Airport Fees as follows.

Land Rental Fees.

Restricted Area near North Terminal Site (Low Tier). Under prior wording, land within the restricted
area inside the building restriction line of the North Terminal Site (Low Tier) was 5.5 cents ($.055) (per
square foot) per year through May 31, 2024. Beginning June 1, 2024, land rental rates (Low Tier) were
to be 6.5 cents ($.065) (per square foot) per year. Land rental rates (Low Tier) would then increase by
$.005 (per square foot) per year or rate following review/recommendation by the Airport Advisory
Board through June 1, 2027, if such increases are approved by City Council by separate ordinance. 

Proposed Change; Restricted Area near North Terminal Site (Low Tier). As proposed, land within the
restricted area inside the building restriction line of the North Terminal Site (Low Tier) shall be 6.5
cents ($.065) (per square foot) per year through September 30, 2025. Beginning October 1, 2025, land
rental rates (Low Tier) shall be 7.5 cents ($.075) (per square foot) per year. Land rental rates (Low Tier)
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will then increase by $.010 (per square foot) per year or rate following review/recommendation by the
Airport Advisory Board through June 1, 2027, if such increases are approved by City Council by
separate ordinance. 

Non-Restricted Area near North Terminal Site (High Tier). Under prior wording, land within the non-
restricted areas outside the building restriction line and prime areas surrounding the North Terminal Site
(High Tier), was 8 cents ($08) through May 31, 2024. Beginning June 1, 2024, land rates (High Tier)
were to be 9 cents ($.09) (per square foot) per year. Land rental rates (High Tier) would then increase
by $.005 (per square foot) per year or rate following review/recommendation by the Airport Advisory
Board through June 1, 2027 if such increases are approved by City Council by separate ordinance. 

Proposed Change; Non-Restricted Area near North Terminal Site (High Tier). As proposed, land within
the non-restricted areas outside the building restriction line and prime areas surrounding the North
Terminal Site (High Tier), would be 9 cents ($.09) through September 30, 2025. Beginning October 1,
2025, land rates (High Tier) shall be 10 cents) ($.10) (per square foot) per year. Land rental rates (High
Tier) will increase by $.010 (per square foot) per year or the rate following review/recommendation by
the Airport Advisory Board through June 1, 2027, if such increases are approved by City Council by
separate ordinance. 

Fuel Farm Land Rental Rates.

Fuel Farm. Under prior wording, land rental rates for fuel farm were 5.5 cents ($.055) (per square foot)
per year through May 31, 2024. Beginning June 1, 2024, fuel farm land rental rates would then 6.5
cents ($.65) (per square foot) per year. Fuel farm land rental rates were to increase by $.005 per year
thereafter or rate following review/recommendation by the Airport Advisory Board through June 1,
2027, if such increases are approved by City Council by separate ordinance.

Proposed Change; Fuel Farm. As proposed, land rental rates for fuel farm shall be 6.5 cents ($.065) (per
square foot) per year through September 30, 2025. Beginning October 1, 2025, fuel farm land rental
rates will be 7.5 cents ($.75) (per square foot) per year. Fuel farm land rental rates will increase by
$.010 per year thereafter or rate following review/recommendation by the Airport Advisory Board
through June 1, 2027, if such increases are approved by City Council by separate ordinance.
The one- cent increase in land and fuel farm rates would be an addition in revenue of $19,015.60
annually.

Fuel Flowage Fee.

At present, a fuel flowage fee of six cents ($0.06) per gallon of delivered fuel minus 1% for shrinkage is
levied upon all fuel delivered to anyone at the Airport, with exceptions for fuel used by the United
States government, the State of Texas, and certified scheduled passenger airlines operating by contract
with the City of Tyler. Beginning October 1, 2025, the fuel flowage rates will be 8.0 cents ($.08) per
gallon. This two-cent increase in fuel fees would potentially be an addition in revenue of $25,000.00
annually.

Maximum Daily Parking Rate.

At present, a parking fee of one dollar ($1.00) per hour with a maximum daily rate of seven dollars
($7.00) per day is collected from all vehicles using the City-provided parking lot for long-term
parking. The Airport would like to request an increase in the maximum daily parking rate by $1.00 from
$7.00 to $8.00. This $1.00 increase in parking fees would potentially be an addition in revenue of
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RECOMMENDATION:

Drafted/Recommended By:
Department Leader Steve Thompson Airport Director

Edited/Submitted By:
City Manager

$48,000.00. If approved, the increase will take effect October 1, 2025.

Airport Advisory Board Review.

Per City Code Section 12-2.3, the Airport Advisory Board shall make recommendations to the City
Council with respect to Airport construction, expansion, improvements, maintenance and operation.
Furthermore, Code Section 12-2.5 provides that the Board, in an advisory capacity, shall work toward
the general improvement of the Airport and the advancement of the City as an air transportation center.
On May 19, 2025, the Airport Advisory Board voted to approve the above-described rate increases.
 

It is recommended that the City Council consider adopting an Ordinance amending Tyler City
Code Chapter 12 by updating certain fees related to Tyler Pounds Regional Airport, including
land lease rates for areas surrounding the North Terminal Site, fuel farmland rental fees, fuel
flowage fee and the maximum daily parking fee for long-term parking, and making other clean-
up and formatting changes. 

 
Attachments:
Ordinance Chapter 12 c. d. f. Rate Increase 2025
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                                                           ORDINANCE O-2025- 

 

AN ORDINANCE OF THE CITY COUNCIL OF THE CITY OF TYLER, 

TEXAS, AMENDING CHAPTER 12, “AIRPORT”, ARTICLE III., 

“AIRPORT COMMERCIAL ACTIVITIES”, OF THE CODE OF 

ORDINANCES OF THE CITY OF TYLER, TEXAS, BY UPDATING 

CERTAIN FEES RELATED TO TYLER POUNDS REGIONAL AIRPORT, 

INCLUDING LAND LEASE RATES FOR AREAS SURROUNDING THE 

NORTH TERMINAL SITE; FUEL FARM LAND RENTAL FEES;  FUEL 

FLOWAGE FEES AND THE MAXIMUM DAILY PARKING FEE FOR 

LONG-TERM PARKING; AND MAKING OTHER CLEAN-UP AND 

FORMATING CHANGES; PROVIDING A SEVERABILITY CLAUSE; 

PROVIDING FOR A PENALTY; AND ESTABLISHING AN EFFECTIVE 

DATE. 

 

WHEREAS, the City of Tyler is a home-rule municipality acting under its Charter adopted 

by the electorate pursuant to Article 11, Section 5 of the Texas Constitution and Chapter 9 of the 

Texas Local Government Code; and 

 

WHEREAS, Texas Local Government Code Section 51.072(a) states that a home-rule 

municipality has full power of local self-government; and 

 

WHEREAS, the City of Tyler has adopted ordinances pursuant to Texas Local 

Government Code Sections 51.001 and 51.072, as well as Tyler City Charter Sections 1, 2, and 6; 

and  

 

WHEREAS, Texas Transportation Code Section 22.011(a)(1) states that a local 

government may plan, establish, construct, improve, equip, maintain, operate, regulate, protect, 

and police an airport or air navigation facility in or outside of the territory of the local government; 

and 

 

WHEREAS, Texas Local Government Code Section 241.011(a) provides that to prevent 

the creation of an airport hazard, a political subdivision in which an airport hazard area is located 

may adopt, administer, and enforce, under its police power, airport hazard area zoning regulations 

for the airport hazard area; and 

 

WHEREAS, Texas Local Government Code Section 241.012(a)(1) states that a political 

subdivision may adopt, administer, and enforce, under its police power, airport compatible land 

use zoning regulations for the part of a controlled compatible land use area located within the 

political subdivision if the airport is used in the interest of the public to the benefit of the political 

subdivision; and 

 

WHEREAS, the City of Tyler has established Airport regulations in Tyler City Code 

Chapter 12;  and 
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WHEREAS, miscellaneous Airport fees for service are set forth in City Code Chapter 12; 

and 

 

WHEREAS, on February 24, 2016, the City Council amended the existing land rental 

rates; and 

 

WHEREAS, on September 25, 2019, the City Council amended the existing land rental 

rates; and 

 

WHEREAS, on April 28, 2021, the City Council amended the existing land rental rates; 

and 

 

WHEREAS, on January 26, 2022, the City Council amended the existing parking fees; 

and 

 

WHEREAS, on May 11, 2022, the City Council amended the existing land rental rates; 

and 

 

WHEREAS, on April 12, 2023, the City Council amended the existing land rental rates;  

and 

 

WHEREAS, on April 24, 2024, the City Council amended the existing land rental rates; 

and 

 

WHEREAS, it is important to amend the land rental rates, fuel farm rates, and fuel flowage 

fee for areas around the North Terminal Site, and the Fuel Farm rates and parking fees, at Tyler 

Pounds Regional Airport; and 

 

WHEREAS, Tyler City Code Sec. 12-2.3 states that the Airport Advisory Board shall 

make recommendations to the City Council with respect to Airport construction, expansion, 

improvements, maintenance and operation; and   

 

WHEREAS, City Code Sec. 12-2.5 provides that the Airport Advisory Board, in an 

advisory capacity, shall work toward the general improvement of the Airport and the advancement 

of the City as an air transportation center; and 

 

WHEREAS, the Airport Advisory Board met on May 19, 2025, and voted to recommend  

increases in the land rental rates, fuel flowage rates for areas around the North Terminal Site, and 

parking fees, at Tyler Pounds Regional Airport;  

 

 NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY   

OF TYLER, TEXAS: 

 

PART 1: That Tyler City Code Chapter 12, “Airport and Transit”, Article III., “Airport 

Commercial Activities”, is hereby amended by amending Section 12-31 to read as follows: 
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Sec. 12-31. Fees and rentals. 

 

a. through b.    No changes… 

 

c. Land rental rates: 

 

Land as shown on a map, a copy of which shall be kept on file in the offices of the City 

Clerk and Airport Manager. 

 

 Land within the restricted area inside the building restriction line of the North Terminal 

Site (Low Tier) is  5.5 6.5 cents ($.055) ($.065) (per square foot) per year through May 31, 2024 

September 30, 2025.  Beginning June 1, 2024 October 1, 2025,  land rental rates (Low Tier) shall 

be 6.5 7.5 cents ($.065) ($.075) (per square foot) per year. Land rental rates (Low Tier) will 

increase by $.005 $.010 (per square foot) per year or rate following review/recommendation by 

the Airport Advisory Board through June 1, 2027, if such increases are approved by City Council 

by separate ordinance.  (Ord. No. 0-2024-48; 4/24/24) (Ord. No. 0-2025-__; 8/13/25) 

 

  Land within the non-restricted areas outside the building restriction line and prime areas 

surrounding the North Terminal Site (High Tier), as shown on the map, is 8 9 cents ($.08) ($.09) 

through May 31, 2024 September 30, 2025. Beginning June 1, 2024 October 1, 2025, land rates 

(High Tier) shall be 9 10 cents ($.09) ($.10) (per square foot) per year. Land rental rates (High 

Tier) will increase by $.005 $.010 (per square foot) per year or rate following 

review/recommendation by the Airport Advisory Board through June 1, 2027 if such increases are 

approved by City Council by separate ordinance.  Ord. No. 0-2016-14; 2/24/16) (Ord. No. 0-2019-

80; 9/25/19) (Ord. No. 0-2021-34; 6/23/21 (Ord No. 0-2022-51; 5/11/22) (Ord. No. 0-2023-27; 

4/12/23) (Ord. No. 0-2024-48; 4/24/24) (Ord. No. 0-2025-__; 8/13/25) 

West Side General Aviation area $0.10 per square foot for the first three (3) years of the 

land lease for the new West Side General Aviation Area, with a $.0.005 increase per year thereafter 

beginning June 1, 2020, through June 1, 2027, if such increases are approved by City Council by 

separate ordinance.  (Ord. No. 0-2016-14; 2/24/16) (Ord. No. 0-2023-27; 4/12/23)  

fuel farm  .................................... .  land rental rates for fuel farm shall be 5.5 6.5 cents 

($.055) ($.065) (per square foot) per year through May 31, 2024 September 30, 2025. Beginning 

June 1, 2024 October 1, 2025 fuel farm land rental rates will be 6.5 7.5 cents ($.65) ($.075) (per 

square foot) per year.  Fuel farm land rental rates will increase by $0.005 $0.010 per year thereafter 

or rate following review/recommendation by the Airport Advisory Board beginning June 1, 2020 

through June 1, 2027 if such increases are approved by City Council by separate ordinance. (Ord. 

No. 0-2016-14; 2/24/16) (Ord. No. 0-2023-27; 4/12/23) (Ord. No 0-2024-48; 4/24/24) (Ord. No. 

0-2025-__; _8/13/25) 

agricultural use  ..........................  minimum of seven dollars and fifty cents ($7.50) per acre 

per year or equivalent in improvements to be made.  (Ord. No. 0-2005-96; 12/14/05) (Ord. No. 0-

2013-11; 2/13/13) (Ord. No. 0-2016-10; 1/13/16) (Ord. No. 0-2019-80; 9/25/19) 
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   d.   Fuel flowage fee. A fuel flowage fee of six cents ($0.06) (effective November 1, 2009) per gallon 

of delivered fuel minus one (1) percent for shrinkage shall be levied upon all fuel delivered to 

anyone at the Airport.  Beginning October 1, 2025, the fuel flowage fee rate will be 8.0 cents ($.08) 

per gallon.  Anyone receiving such delivery must provide the Airport Manager a copy of the 

delivery ticket for all fuel and oil obtained at the time of such delivery. A report of fuel sales is 

required on a form provided by the Airport, which report will be due on or before the fourth (4th) 

working day, with payment due on or before the tenth (10th) working day of each month. This 

report will be for the preceding month. (Ord. No. 0-2025-__;  8/13/25) 

 

This City flowage fee shall not be charged to the fuel used by the government of the United States, 

State of Texas, and certified scheduled passenger airlines operating by contract with the City. To 

claim this exemption, the fuel seller must supply to the Airport Manager a copy of the delivery 

tickets for such users. These tickets must be provided by the tenth (10th) of the month for the 

preceding month, or will be waived. (Ord. 0-2009-103, 9/23/09) (Ord. No. 0-2025-__;  8/13/25) 

 

e.  No changes….    

 

 f. Parking Fees. A parking fee of one dollar ($1.00) per hour with a maximum daily rate of ten 

dollars ($10.00) per day shall be collected from all vehicles using the City-provided parking lot 

for short term parking. A parking fee of one dollar ($1.00) per hour with a maximum daily rate 

of seven dollars ($7.00) per day shall be collected from all vehicles using the City-provided 

parking lot for long term parking. Beginning October 1, 2025  maximum daily rate of eight 

dollars ($8.00) for long term parking. Patrons using the restaurant located at Tyler Pounds 

Regional Airport may park free for the first ninety (90) minutes in either the short-term or long-

term parking lot. Air transportation service crews may pay ten dollars ($10.00) per month for a 

parking pass to park in the long-term parking lot. Terminal and Federal Aviation Administration 

employees shall park free in the designated employee parking lot. Vehicles displaying a Purple 

Heart Recipient, Disabled Veteran, Medal of Honor Recipient, or Prisoner of War license plate 

shall park free in the City-provided short-term or long-term parking lot. A lost ticket fee of 

$75.00 shall be collected from customers that are unable to present their parking ticket at the exit 

points of the paid parking lots at Tyler Pounds Regional Airport. Parking customers may contact 

the Airport Administration Office or as directed by the Airport to request a partial refund of the 

lost ticket fee if such a refund is in order by providing an airline itinerary, rental car receipt or 

other evidence acceptable to Airport administration as evidence of the time the vehicle was left 

in the Airport parking lot. (Ord. No. 0-2002-22; 6-19-2002) (0-2008-128; 9/24/2008) (Ord. No. 

O-2010-75; 7/28/2010) (Ord. No. 0-2014-86; 9/24/2014) (Ord. No. 0-2017-108; 11/8/2017) 

(Ord. No. 0-2019-80; 9/25/2019) (Ord. No. 0-2022-16; 1/26/2022) (Ord. No. 0-2025-__; 

8/13/25) 

 

g. through k. No changes….    

 

(Ord. No. 0-2017-108; 11/8/2017) (Ord. No. O-2021-34; 6/23/21) Ord. No.  (Ord. No. 0-2019-80; 

(Ord. No. 0-2022-16; 1/26/2022) (Ord. No. 0-2023-17; 4/12/23) (Ord. No. 0-2023-102; 10/25/23) 

(Ord. No.0-2024-48; 4/24/24) (Ord. No. 0-2025-__; __/__/25) 

 

22



PART 2:  That if any provision or any section of this ordinance shall be held to be 

void or unconstitutional, such holding shall in no way affect the validity of the remaining 

provisions or sections of this ordinance, which shall remain in full force and effect. 

 

PART 3:  That any person, firm, or corporation violating any of the provisions of this 

ordinance shall be deemed guilty of a misdemeanor, and upon conviction thereof, shall be punished 

by a fine as provided in Section 1-4 of the Tyler Code.  Each day such violation shall continue, or 

be permitted to continue, shall be deemed a separate offense.  Since this ordinance has a penalty 

for violation, it shall not become effective until after its publication in the newspaper as provided 

by Section 85 of the Charter of the City of Tyler, Texas, which date is expected to be August 15, 

2025. 

 

PASSED AND APPROVED this 13th day of August A.D., 2025. 

    

 

 

              

        DONALD P. WARREN, MAYOR 

        OF THE CITY OF TYLER, TEXAS 

 

A T T E S T:       APPROVED: 

        _____________________ 

CASSANDRA BRAGER, CITY CLERK   DEBORAH G. PULLUM,  

        CITY ATTORNEY 
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. M-1

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
execute an Engineering Services Contract, in an amount not to exceed
$2,806,600, with Pape Dawson Consulting Engineers LLC for the
Consent Decree Group 8 Remedial Measures Implementation and to
adopt a Resolution reserving the right to reimburse expenditures with
proceeds of future debt.

Item Reference: LegalDesk 10815

 

 

 

 

 
 
In 2017, the City of Tyler entered into a Consent Decree with the Environmental Protection Agency
(EPA) to address the City's aging wastewater collection system and resulting discharges. The Consent
Decree became effective on April 10, 2017.

As a part of this Consent Decree, condition assessments are being performed on the sanitary sewer
collection system. The assessments began in 2017, and are spread out over an eight (8) year period and
are being performed by Pipeline Analysis. 

Assessment of Groups 1- 6 have been completed, designed. Groups 5 and 6 are currently under
construction and Group 7 is in design. Pipeline Analysis recently completed the assessment of Group 8
manholes and mainlines in basins across the City. 

The scope of services with Pape Dawson Consulting Engineers LLC provides for engineering services
for design and construction phase services for the assets identified for remediation in Group 8. Scope of
services are attached for review.
 

It is recommended that the City Council consider authorizing the City Manager to execute an
Engineering Services Contract, in an amount not to exceed $2,806,600, with Pape Dawson
Consulting Engineers, LLC for the Consent Decree Group 8 Remedial Measures Implementation
and to adopt a Resolution reserving the right to reimburse expenditures with proceeds of future
debt.

 
Attachments:
Group 8 Remedial ESA
Group 8 Remedial _Future Debt_Resolution
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Drafted/Recommended By:
Department Leader Tiffany Currie, P.E., Tyler Water Utilities Engineer / Kate Dietz,

P.E., Tyler Water Utilities Director

Edited/Submitted By:
City Manager
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STATE OF TEXAS  § 
STANDARD FORM OF AGREEMENT 
FOR PROFESSIONAL CONSULTING 
SERVICES 

COUNTY OF SMITH  § 
 
 
This AGREEMENT is entered into, with an Effective Date of ________________________________________ 
[insert date of last party's signature], by and between the CITY OF TYLER, in Smith County, Texas (OWNER), 
acting therein by and through its duly authorized City Manager, and Pape Dawson Consulting Engineers, LLC 
(ENGINEER or ARCHITECT), hereinafter referred to as “E/A,” for the purpose of acquiring all professional 
engineering and/or architectural services required for the project known as “Consent Decree Group 8 Remedial 
Measures Implementation” (hereinafter called the Project). 
 
OWNER and E/A in consideration of their mutual covenants herein agree in respect of the performance of 
professional engineering and/or architectural services by E/A and the payment for those services by OWNER as set 
forth below. 
 
 
SECTION 1—BASIC SERVICES OF 
ENGINEER OR ARCHITECT 
 
1.1. General. 
 
1.1.1. E/A shall provide for OWNER professional 
consulting services in all phases of the Project to 
which this Agreement applies as hereinafter provided. 
These services will include serving as OWNER's 
professional E/A representative for the project, 
providing professional engineering and/or 
architectural consultation and advice and furnishing 
customary civil services incidental thereto. 
 
1.1.2. If the Project is a “civil works” project, as 
defined by Sec. 2269.351 of Tex. Gov. Code Ann., 
then Exhibit “F” does NOT apply.  “Civil works” 
projects are those related to roads, streets, bridges, 
utilities, water supply projects, water plants, waste 
water plants, water distribution and wastewater 
conveyance facilities, desalination projects, wharves, 
docks, airport runways and taxiways, storm drainage, 
flood control projects and transit projects. 
 
1.1.3. If the Project is related to “public works” 
projects or construction contract affecting City-
owned buildings, then this contract IS SUBJECT 
TO ADDITIONAL PROVISIONS FOUND IN 
EXHIBIT “F”, which is attached and 
incorporated for all purposes herein. “Public 
Works” is defined by Tex. Gov. Code Ann., Sec. 
2269.001 (6) as a contract for constructing, altering, 
or repairing a public building or carrying out any 
public work. 
 

1.1.4. If Exhibit “F” is applicable and there is a 
conflict between this Agreement and Exhibit “F”, 
provisions in Exhibit “F” shall control. 
 
1.2. Study and Report Phase. 
 
After written authorization to proceed and as required 
by the specific services set forth in Exhibit “A”, E/A 
shall: 
 
1.2.1. Consult with OWNER to clarify and define 
OWNER's requirements for the Project and review 
available data. 
 
1.2.2. Advise OWNER as to the necessity of 
OWNER's providing or obtaining from others data or 
services of the types described in paragraph 3.4, and 
assist OWNER in obtaining such data and services. 
 
1.2.3. Identify and analyze requirements of 
governmental authorities having jurisdiction to 
approve the design of the Project and participate in 
consultations with such authorities. 
 
1.2.4. Provide analysis of OWNER's needs, planning 
surveys, site evaluations and comparative studies of 
prospective sites and solutions. 
 
1.2.5. Provide a general economic analysis of 
OWNER's requirements applicable to various 
alternatives. 
 
1.2.6. Prepare a Report containing schematic layouts, 
sketches and conceptual design criteria with 
appropriate exhibits to indicate clearly the 
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considerations involved (including applicable 
requirements of governmental authorities having 
jurisdiction as aforesaid) and the alternative solutions 
available to OWNER and setting forth E/A's findings 
and recommendations. This Report will be 
accompanied by E/A's opinion of probable costs for 
the Project, including the following which will be 
separately itemized: Construction Cost, allowance for 
E/A costs and contingencies, and (on the basis of 
information furnished by OWNER) allowances for 
such other items as charges of all consultants, for the 
cost of land and rights-of-way, for compensation for 
or damages to properties, for interest and financing 
charges and for other services to be provided by 
others for OWNER pursuant to paragraphs 3.7 
through 3.11, inclusive. The total of all such costs, 
allowances, etc. are hereinafter called "Total Project 
Costs". 
 
1.2.7. Furnish multiple copies of the Study and Report 
documents (not to exceed six (6) copies) and review 
them in person with OWNER. 
 
1.3. Preliminary Design Phase. 
 
After written authorization to proceed and as required 
by the specific services set forth in Exhibit “A”, E/A 
shall: 
 
1.3.1. In consultation with OWNER and on the basis 
of the accepted Study and Report documents, 
determine the general scope, extent and character of 
the Project. 
 
1.3.2. Prepare Preliminary Design documents 
consisting of final design criteria, preliminary 
drawings, outline specifications and written 
descriptions of the Project. 
 
1.3.3. Advise OWNER if additional data or services 
of the types described in paragraph 3.4 are necessary 
and assist OWNER in obtaining such data and 
services. 
 
1.3.4. Based on the information contained in the 
preliminary design documents, submit a revised 
opinion of probable Total Project Costs. 
 
1.3.5. Furnish multiple copies of the above 
Preliminary Design documents and present and 
review them in person with OWNER, not to exceed 
six (6) copies. 
 
1.3.6. Derive right-of-way (ROW) data and easement 

documents as needed for the OWNER to begin land 
acquisition. 
 
1.4. Final Design Phase. 
 
After written authorization to proceed and as required 
by the specific services set forth in Exhibit “A”, E/A 
shall: 
 
1.4.1. On the basis of the accepted Preliminary 
Design documents and the revised opinion of 
probable Total Project Costs prepare for 
incorporation in the Contract Documents final 
drawings to show the general scope, extent and 
character of the work to be furnished and performed 
by Contractor(s) (hereinafter called "Drawings") and 
Specifications. 
 
1.4.2. Provide technical criteria, written descriptions 
and design data for OWNER's use in filing 
applications for permits with or obtaining approvals 
of such governmental authorities as have jurisdiction 
to approve the design of the Project, and assist 
OWNER in consultations with appropriate 
authorities. 
 
1.4.3. Advise OWNER of any adjustments to the 
latest opinion of probable Total Project Costs caused 
by changes in general scope, extent or character or 
design requirements of the Project or Construction 
Costs. Furnish to OWNER a revised opinion of 
probable Total Project Costs based on the Drawings 
and Specifications. 
 
1.4.4. Prepare for review and approval by OWNER, 
its legal counsel and other advisors contract 
agreement forms, general conditions and 
supplementary conditions, and (where appropriate) 
bid forms, invitations to bid and instructions to 
bidders. 
 
1.4.5. Furnish multiple copies of the above 
documents and of the Drawings and Specifications 
and present and review them in person with OWNER, 
not to exceed six (6) copies. 
 
1.5. Bidding or Negotiating Phase. 
 
After written authorization to proceed and as required 
by the specific services set forth in Exhibit “A”, E/A 
shall: 
 
1.5.1. Assist OWNER in advertising for and 
obtaining bids or negotiating proposals for each 
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separate prime contract for construction, materials, 
equipment and services; and, where applicable, 
maintain a record of prospective bidders to whom 
Bidding Documents have been issued, attend pre-bid 
conferences and receive and process deposits for 
Bidding Documents. 
 
1.5.2. Assist OWNER in issuing addenda as 
appropriate to interpret, clarify or expand the Bidding 
Documents. 
 
1.5.3. Consult with and advise OWNER as to the 
acceptability of subcontractors, suppliers and other 
persons and organizations proposed by the prime 
contractor(s) (herein called "Contractor(s)") for those 
portions of the work as to which such acceptability is 
required by the Bidding Documents. 
 
1.5.4. Consult with OWNER concerning and 
determine the acceptability of substitute materials and 
equipment proposed by Contractor(s) when 
substitution prior to the award of contracts is allowed 
by the Bidding Documents. 
 
1.5.5. Attend the bid opening, prepare bid tabulation 
sheets and assist OWNER in evaluating bids or 
proposals and in assembling and awarding contracts 
for construction, materials, equipment and services. 
 
1.6. Construction Phase. 
 
After written authorization to proceed and as required 
by the specific services set forth in Exhibit “A”, E/A 
shall: 
 
1.6.1. Preconstruction Conference. Coordinate, 
schedule and attend a preconstruction conference 
with the OWNER, other utility owners, contractors 
and other interested parties to determine and 
coordinate construction scheduling and 
responsibilities. 
 
1.6.2. Visits to Site and Observation of Construction. 
In connection with observations of the work of 
Contractor(s) while it is in progress: 
 

1.6.2.1. E/A shall make visits to the site at intervals 
appropriate to the various stages of construction as 
necessary in order to observe as an experienced 
and qualified design professional the progress and 
quality of the various aspects of Contractor(s)' 
work. Based on information obtained during such 
visits and on such observations, E/A shall 
endeavor to determine in general if such work is 

proceeding in accordance with the Contract 
Documents and E/A shall keep OWNER informed 
of the progress of the work. 
 
1.6.2.2. The purpose of E/A's visits to the site will 
be to enable E/A to better carry out the duties and 
responsibilities assigned to and undertaken by E/A 
during the Construction Phase, and in addition, by 
exercise of E/A's efforts as an experienced and 
qualified design professional, to provide for 
OWNER a greater degree of confidence that the 
completed work of Contractor(s) will conform 
generally to the Contract Documents and that the 
integrity of the design concept as reflected in the 
Contract Documents has been implemented and 
preserved by Contractor(s). On the other hand, 
E/A shall not, during such visits or as a result of 
such observations of Contractor(s)' work in 
progress, supervise, direct or have control over 
Contractor(s)' work nor shall E/A have authority 
over or responsibility for the means, methods, 
techniques, sequences or procedures of 
construction elected by Contractor(s), for safety 
precautions and programs incident to the work of 
Contractor(s) or for any failure of Contractor(s) to 
comply with laws, rules, regulations, ordinances, 
codes or orders applicable to Contractor(s) 
furnishing and performing their work. 
Accordingly, E/A can neither guarantee the 
performance of the construction contracts by 
Contractor(s) nor assume responsibility for 
Contractor(s)' failure to furnish and perform their 
work in accordance with the Contract Documents. 

 
1.6.3. Interpretations and Clarifications. E/A shall 
issue necessary interpretations and clarifications of 
the Contract Documents as requested by the 
OWNER. 
 
1.6.4. Subsurface Exploration. Coordinate core 
borings, probing or subsurface explorations, issue 
orders for necessary laboratory tests and inspect 
samples or materials submitted for laboratory testing. 
 
1.6.5. Shop Drawings. E/A shall review and approve 
(or take other appropriate action in respect of) 
samples, catalog data, shop drawings other data 
which Contractor(s) is required to submit, but only for 
conformance with the design concept of the Project 
and compliance with the information given in the 
Contract Documents. Such reviews and approvals or 
other action shall not extend to means, methods, 
techniques, sequences or procedures of construction 
or to safety precautions and programs incident 
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thereto. 
 
1.6.6. Substitutes. E/A shall evaluate the acceptability 
of substitute materials and equipment proposed by 
Contractor(s) and make recommendations to 
OWNER, subject to the provisions of paragraph 
2.2.2. 
 
1.6.7. Tests. E/A shall verify that tests, including 
equipment and start-up, which are required by the 
specifications and contract documents, are conducted 
and that the Contractor maintains adequate records 
thereof and shall observe, record and report to the 
OWNER appropriate details relative to the test 
procedures and start-ups. 
 
1.6.8. Applications for Payment. Based on his on-site 
observations as an experienced and qualified design 
professional and on his review of the Contractors’ 
applications for payment, determine the amount 
owing to the Contractor(s) and recommend in writing 
payment to the Contractor(s) in such amounts; such 
recommendations of payment to constitute a 
representation to the OWNER, based on such 
applications, that the work has progressed to the point 
indicated and that, to the best of his knowledge, work 
is in accordance with the plans, specifications and 
contract documents, subject to the specifications and 
contract documents and any qualifications stated in 
his approval. 
 
1.6.9. Final Inspection. Conduct, in company with the 
OWNER'S representative, a final inspection of the 
Project for conformance with the design concept of 
the Project and compliance with the plans, 
specifications and contract documents, and 
recommend in writing final payment to the 
Contractor. 
 
1.6.10. Disputes between OWNER and Contractor. 
E/A shall act as initial interpreter of the requirements 
of the Contract Documents and judge of the 
acceptability of the work performed thereunder. E/A 
shall also make recommendations to OWNER on all 
claims of Contractor(s) relating to the acceptability of 
the work or the interpretation of the requirements of 
the Contract Documents pertaining to the execution 
and progress of the work. OWNER has the final 
decision with regard to such disputes. 
 
1.6.11. Limitation of Responsibilities. E/A shall not 
be responsible to OWNER for the acts or omissions 
of any Contractor, or of any subcontractor or supplier, 
or any of the Contractor(s)' or subcontractor's or 

supplier's agents or employees or any other persons 
(except E/A's own employees and agents) whether at 
the site or otherwise furnishing or performing any of 
the Contractor(s)' work; however, nothing contained 
in paragraphs 1.6.1. through 1.6.11 inclusive, shall be 
construed to release E/A from liability for failure to 
properly perform duties and responsibilities assumed 
by E/A in the Contract Documents. 
 
1.7. Operational Phase. 
 
After written authorization to proceed and as required 
by the specific services set forth in Exhibit “A”, E/A 
shall: 
 
1.7.1. In company with OWNER, visit the Project to 
observe any apparent defects in the completed 
construction, assist OWNER in consultations and 
discussions with Contractor(s) concerning correction 
of such deficiencies, and make recommendations as 
to replacement or correction of defective work. 
 
1.7.2. Prepare a set of reproducible record prints of 
Drawings showing those changes made during the 
construction process, based on the marked-up prints, 
drawings and other data furnished by Contractor(s) to 
E/A and furnish one (1) set of the revised 
reproducible drawings and one set of drawings in 
PDF format to the Owner. 
 
SECTION 2—ADDITIONAL SERVICES OF 
E/A 
 
2.1. Services Requiring Authorization in Advance. 
 
If authorized in writing by OWNER, E/A shall 
furnish or obtain from others Additional Services of 
the types listed in paragraphs 2.1.1. through 2.1.13. 
inclusive. These services are not included as part of 
Basic Services except to the extent provided 
otherwise in this Agreement; these will be paid for by 
OWNER as indicated in Section 5. 
 
2.1.1. Preparation of applications and supporting 
documents (in addition to those furnished under Basic 
Services) for private or governmental grants, loans or 
advances in connection with the Project; preparation 
or review of environmental assessments and impact 
statements; review and evaluation of the effect on the 
design requirements of the Project of any such 
statements and documents prepared by others; and 
assistance in obtaining approvals of authorities 
having jurisdiction over the anticipated 
environmental impact of the project. 
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2.1.2. Services to make measured drawings of or to 
investigate existing conditions or facilities, or to 
verify the accuracy of drawings or other information 
furnished by OWNER. 
 
2.1.3. Services resulting from significant changes in 
the general scope, extent or character of the Project or 
its design including, but not limited to changes in size, 
complexity, OWNER's schedule, character of 
construction or method of financing; and revising 
previously accepted studies, reports, design 
documents or Contract Documents when such 
revisions are required by changes in laws, rules, 
regulations, ordinances, codes or orders enacted 
subsequent to the preparation of such studies, reports 
or documents, or are due to any other cause beyond 
E/A's control. 
 
2.1.4. Providing renderings or models for OWNER's 
use. 
 
2.1.5. Preparing documents for alternate bids 
requested by OWNER for Contractor(s)' work which 
is not executed or documents for out-of-sequence 
work. 
 
2.1.6. Investigations and studies involving, but not 
limited to, detailed consideration of operations, 
maintenance and overhead expenses; providing value 
engineering during the course of design; the 
preparation of feasibility studies, cash flow and 
economic evaluations, rate schedules and appraisals; 
assistance in obtaining financing for the Project; 
evaluating processes available for licensing and 
assisting OWNER in obtaining process licensing; 
detailed quantity surveys of material, equipment and 
labor; and audits or inventories required in connection 
with construction performed by OWNER. 
 
2.1.7. Furnishing services of independent 
professional associates and consultants for other than 
Basic Services (which include, but are not limited to, 
customary civil, structural, mechanical, and electrical 
engineering and customary architectural design 
incidental thereto); and providing data or services of 
the types described in paragraph 3.4 when OWNER 
employs E/A to provide such data or services in lieu 
of furnishing the same in accordance with paragraph 
3.4. 
 
2.1.8. Services during out-of-town travel required of 
E/A other than visits to the site or OWNER's office as 
required by Section 1. 

 
2.1.9. Assistance in connection with bid protest, 
rebidding, or renegotiating contracts for construction, 
materials, equipment or services when E/A did not 
create or contribute to the event or situation requiring 
said assistance, rebidding, renegotiating, materials, 
equipment, or services. 
 
2.1.10. Providing any type of property surveys or 
related engineering or architectural services needed 
for the transfer of interests in real property and field 
surveys for design purposes and engineering surveys 
and staking to enable Contractor(s) to proceed with 
their work; and providing other special field surveys. 
 
2.1.11. Preparation of operating, maintenance and 
staffing manuals to supplement Basic Services under 
paragraph 1.7. 
 
2.1.12. Preparing to serve or serving as a consultant 
or witness for OWNER in any litigation, arbitration 
or other legal or administrative proceeding involving 
the Project unless E/A created or contributed to the 
cause of the litigation. 
 
2.1.13. Additional services in connection with the 
Project, including services which are to be furnished 
by OWNER in accordance with Section 3, and 
services not otherwise provided for in this 
Agreement. 
 
2.2. Required Additional Services. 
 
When required by the Contract Documents in 
circumstances beyond E/A's control, E/A shall 
furnish or obtain from others, as circumstances 
require during construction and with specific 
authorization from OWNER, Additional Services of 
the types listed in paragraphs 2.2.1 through 2.2.6, 
inclusive. These services are not included as part of 
Basic Services. E/A shall advise OWNER promptly 
before starting any of the following additional 
services which will be paid for by OWNER as 
indicated in Section 5. 
 
2.2.1. Services in connection with work directive 
changes and change orders to reflect changes 
requested by OWNER if the resulting change in 
compensation for Basic Services is not commensurate 
with the additional services rendered. 
 
2.2.2. Services in making revisions to Drawings and 
Specifications occasioned by the acceptance of 
substitutions proposed by Contractor(s); and services 
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after the award of each contract in evaluating and 
determining the acceptability of an unreasonable or 
excessive number of substitutions proposed by 
Contractor. 
 
2.2.3. Services resulting from significant delays, 
changes or price increases occurring as a direct or 
indirect result of material, equipment or energy 
shortages. 
 
2.2.4. Additional or extended services during 
construction made necessary by (1) work damaged by 
fire or other cause during construction, (2) a 
significant amount of defective or neglected work of 
any Contractor, (3) acceleration of the progress 
schedule involving services beyond normal working 
hours, or (4) default by any Contractor. 
 
2.2.5. Services (other than Basic Services during the 
Operations Phase) in connection with any partial 
utilization of any part of the Project by OWNER prior 
to Substantial Completion. 
 
2.2.6. Evaluating an unreasonable or extensive 
number of claims submitted by Contractor(s) or 
others in connection with the work. 
 
SECTION 3—OWNER'S RESPONSIBILITIES 
 
OWNER shall do the following in a timely manner so 
as not to delay the services of E/A: 
 
3.1. Designate in writing a person to act as OWNER's 
representative with respect to the services to be 
rendered under this Agreement. Such person shall 
have complete authority to transmit instructions, 
receive information, interpret and define OWNER's 
policies and decisions with respect to E/A's services 
for the Project. 
 
3.2. Provide all criteria and full information as to 
OWNER's requirements for the Project, including 
design objectives and constraints, space, capacity and 
performance requirements, flexibility and 
expandability, and any budgetary limitations; and 
furnish copies of all design and construction 
standards which OWNER will require to be included 
in the Drawings and Specifications. 
 
3.3. Assist E/A by placing at E/A's disposal all 
available information pertinent to the Project 
including previous reports and any other data relative 
to design or construction of the Project. 
 

3.4. Furnish to E/A, as required for performance of 
E/A's Basic Services (except to the extent provided 
otherwise in this Agreement) the following: 
 

3.4.1. data prepared by or resulting from the 
services of others, including without limitation 
borings, probings and subsurface explorations, 
hydrographic surveys, laboratory tests and 
inspections of samples, materials and equipment; 
 
3.4.2. appropriate professional interpretations of 
all of the foregoing; 
 
3.4.3. environmental assessment and impact 
statements; 
 
3.4.4. property, boundary, easement, right-of-way, 
topographic and utility surveys, to the extent 
required by E/A, and only if not required to be 
performed by E/A as set out in E/A's Proposal; 
 
3.4.5. property descriptions; 
 
3.4.6. zoning, deed and other land use restrictions; 

 
all of which E/A may use and rely upon in performing 
services under this Agreement. 
 
3.5. Provide engineering surveys to establish 
reference points for construction (unless required to 
be performed by E/A as Basic Services under E/A’s 
Proposal) to enable Contractor(s) to proceed with the 
layout of the work. 
 
3.6. Arrange for access to and make all provisions for 
E/A to enter upon public and private property as 
required for E/A to perform services under this 
Agreement. 
 
3.7. Examine all studies, reports, sketches, Drawings, 
Specifications, proposals and other documents 
presented by E/A, obtain advice of an attorney, 
insurance counselor and other consultants as 
OWNER deems appropriate for such examination 
and render in writing decisions pertaining thereto 
within a reasonable time so as not to delay the 
services of E/A. 
 
3.8. Furnish approvals and permits from all 
governmental authorities having jurisdiction over the 
Project and such approvals and consents from others 
as may be necessary for completion of the Project, 
unless required to be performed by E/A as Basic 
Services under this Agreement. 
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3.9. Provide such accounting, independent cost 
estimating and insurance counseling services as may, 
in the judgement of the OWNER, be required for the 
Project, such legal services as OWNER may require 
or E/A may reasonably request with regard to legal 
issues pertaining to the Project including any that may 
be raised by Contractor(s), such auditing service as 
OWNER may require to ascertain how or for what 
purpose any Contractor has used the moneys paid 
under the construction contract, and such inspection 
services as OWNER may require to ascertain that 
Contractor(s) are complying with any law, rule, 
regulation, ordinance, code or order applicable to 
their furnishing and performing the work. 
 
3.10 If OWNER designates a person to represent 
OWNER at the site who is not E/A or E/A's agent or 
employee, the duties, responsibilities and limitations 
of authority of such other person and the affect 
thereof on the duties and responsibilities of E/A and 
the Resident Project Representative (and any 
assistants) will be set forth in an exhibit that is to be 
identified, attached to and made a part of this 
Agreement before such services begin. 
 
3.11. If more than one prime contract is to be awarded 
for construction, materials, equipment and services 
for the entire Project, designate a person or 
organization to have authority and responsibility for 
coordinating the activities among the various prime 
contractors. 
 
3.12. Furnish to E/A data or estimated figures as to 
OWNER's anticipated costs for services to be 
provided by others for OWNER (such as services 
pursuant to paragraphs 3.7 through 3.11, inclusive) so 
that E/A may make the necessary findings to support 
opinions of probable Total Project Costs. 
 
3.13. Attend the pre-bid conference, bid opening, pre-
construction conferences, construction progress and 
other job-related meetings and substantial completion 
inspections and final payment inspections. 
 
3.14. Give prompt written notice to E/A whenever 
OWNER observes or otherwise becomes aware of 
any development that affects the scope or timing of 
E/A's services, or any defect or non-conformance in 
the work of any Contractor. 
 
3.15. Furnish, or direct E/A to provide, Additional 
Services as stipulated in paragraph 2.1 of this 
Agreement or other services as required. 

 
3.16. E/A shall not be obligated to bear any of the 
costs of compliance with this Section 3. 
 
SECTION 4—PERIODS OF SERVICE 
 
4.1. The services provided by the E/A and the various 
rates of compensation for E/A's services provided for 
elsewhere in this Agreement have been agreed to in 
anticipation of the orderly and continuous progress of 
the Project through completion of the Operational 
Phase. E/A's obligation to render services hereunder 
will extend for a period which may reasonably be 
required for the design, award of contracts, 
construction and initial operation of the Project 
including extra work and required extensions thereto. 
If in Section 8 of this Agreement specific periods of 
time for rendering services are set forth or specific 
dates by which services are to be completed are 
provided and if such dates are exceeded through no 
fault of E/A, all rates, measures and amounts of 
compensation provided herein may be subject to 
equitable adjustment. 
 
4.2. A schedule for completion of each phase of the 
project is provided in Exhibit "B". If the E/A 
determines or reasonably anticipates that the project, 
(or any of its phases), cannot be completed before the 
specified completion date, the E/A shall submit a 
revised schedule to the OWNER for approval. 
 
SECTION 5—PAYMENTS TO ENGINEER 
AND/OR ARCHITECT CONSULTANT 
 
5.1. Methods of Payment for Services and 
Expenses of E/A. 
 
For design, construction plan preparation, 
construction document preparation (including bid 
proposal, specifications, construction contract), and 
all other services to be rendered by E/A hereunder, as 
the same are set out in the attached Exhibit “A”, and 
as further set out in these contractual documents, save 
and except for specified special and additional 
services, OWNER shall pay to E/A the following fee 
in accordance with the fee summary and schedule of 
hourly rates set forth in attached Exhibit "C": 
 
- Base Fee, 

Not-to-Exceed 
= $1,299,300 

- Hourly/Reimbursable 
Expenses 

= $1,507,300 

- Total Contract Price = $2,806,600 
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For additional services authorized by OWNER in 
accordance with Section 2 of this Agreement, 
OWNER shall pay in accordance with the schedule of 
hourly rates set forth in attached Exhibit “C”. 
 
 
5.2. Times of Payment. 
 
E/A shall submit clear and detailed monthly 
statements for the services rendered and for the 
expenses and hourly costs incurred. The statements 
shall show the percent of work completed and amount 
billed to date, broken down by activity or task. All 
monthly statements shall be in a form as specified by 
and acceptable to OWNER. 
 
SECTION 6—CONSTRUCTION COST AND 
OPINIONS OF COST 
 
6.1. Construction Cost. 
 
The construction cost of the entire Project (herein 
referred to as "Construction Cost") means the total 
cost to OWNER of those portions of the entire Project 
designed and specified by E/A, but it will not include 
E/A's compensation and expenses, the cost of land, 
rights-of-way, or compensation for or damages to 
properties unless this Agreement so specifies, nor will 
it include OWNER's legal, accounting, insurance 
counseling or auditing services, or interest and 
financing charges incurred in connection with the 
Project or the cost of other services to be provided by 
others to OWNER pursuant to Section 3, as 
applicable. [Construction Cost is one of the items 
comprising Total Project Costs which is defined in 
paragraph 1.2.6.] 
 
6.2. Opinions of Cost. 
 
It is understood by the Parties that E/A has no control 
over the cost of labor, materials, equipment or 
services furnished by others, or over the 
Contractor(s)' methods of determining prices, or over 
competitive bidding or market conditions. Therefore, 
E/A's opinions of probable Total Project Costs and 
Construction Cost provided for herein are to be made 
on the basis of E/A's experience and qualifications 
and represent E/A's best judgment as an experienced 
and qualified professional E/A, familiar with the 
construction industry; but E/A cannot and does not 
guarantee that proposals, bids or actual Total Project 
or Construction Costs will not vary from opinions of 
probable cost prepared by E/A. If prior to the Bidding 

or Negotiating Phase OWNER wishes greater 
assurance as to Total Project or Construction Costs, 
OWNER shall employ an independent cost estimator 
as provided in paragraph 3.9. 
 
SECTION 7—GENERAL CONSIDERATIONS 
 
7.1. Termination. 
 
7.1.1. During the construction phase of the Project, 
and except as provided under Exhibit F-Procedure 
for Correcting Construction Defects which is 
applicable when the construction is to a City-owned 
building or other public work, this Agreement may be 
terminated by either party hereto, with or without 
cause, upon a minimum of thirty (30) calendar days 
written notice thereof. It is understood that 
immediately upon receipt of said notice all work and 
labor being performed under this Agreement shall 
cease immediately. Before the end of the minimum 
thirty (30) calendar day period following receipt of 
said notice, the E/A shall invoice the OWNER for all 
work completed. The E/A shall be compensated in 
accordance with the terms of this Agreement for all 
work accomplished and approved by the OWNER up 
to the date of termination. 
 
7.1.2 The termination requirements in Sec. 7.1.1 shall 
be applicable to civil works construction projects but 
shall not be applicable to construction contracts 
related to City-owned buildings and other public 
works unless and until after the procedures are 
followed as outlined in Exhibit “F” to identify and 
correct construction defects. 
 
7.1.3 During the design phase of the Project, this 
Agreement may be terminated by either party hereto, 
with or without cause, upon a minimum of thirty (30) 
calendar days written notice thereof. It is understood 
that immediately upon receipt of said notice all work 
and labor being performed under this Agreement shall 
cease immediately. Before the end of the minimum 
thirty (30) calendar day period following receipt of 
said notice, the E/A shall invoice the OWNER for all 
work completed. The E/A shall be compensated in 
accordance with the terms of this Agreement for all 
work accomplished and approved by the OWNER up 
to the date of termination. 
 
7.2. Reuse of Documents. 
 
The E/A’s Instruments of Service (including but not 
limited to plans, field surveys, maps, cross sections, 
drawings, specifications, calculations and other data 
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related to the Project) are and shall remain the 
property of the E/A until payment of the E/A in full. 
Upon payment of the E/A in full, said E/A’s 
Instruments of Service shall pass to and become the 
property of the OWNER without restriction as to their 
subsequent uses. E/A acknowledges that OWNER is 
a governmental entity and that all Instruments of 
Service in respect of the Project, upon completion of 
the Project, shall thereafter be subject to the Texas 
Public Information Act (Texas Government Code 
Chapter 552) and any other applicable laws requiring 
public disclosure of the information contained in said 
documents. In the event that a valid Public 
Information Request is received prior to completion 
of the Project and payment of the E/A in full, 
OWNER shall work with the E/A to protect any 
information deemed to be confidential by seeking an 
Opinion from the Texas Attorney General as allowed 
by State law. 
 
7.3. Insurance. 
 
7.3.1. The E/A agrees, at its sole expense, to maintain 
on a primary basis during the life of this Contract and 
the performance of Work hereunder, insurance 
coverage, limits, and endorsements required herein, 
unless otherwise noted. Insurance required by this 
contract for the OWNER as additional insured shall 
be primary insurance and not contributing with any 
other insurance available to OWNER. 
 
7.3.2 The E/A agrees to provide evidence of the 
following coverage’s at execution of contract: 
 
• Commercial General Liability: E/A agrees to 

maintain Commercial General Liability at a limit 
of liability not less than one million dollars 
($1,000,000) Each Occurrence, two million 
dollars ($2,000,000) General Aggregate per 
project. E/A agrees its coverage will not contain 
any restrictive endorsement(s) excluding or 
limiting Products - Completed Operations, 
Independent Contractors, Broad Form Property 
Damage, X-C-U Coverage (X = Explosion 
Hazard; C = Collapse Hazard; U = Underground 
Damage), Contractual Liability or Cross Liability. 
The E/A agrees any Self-Insured-Retention or 
deductible shall not exceed twenty-five thousand 
dollars ($25,000). 

 
• Business Automobile Liability: E/A agrees to 

maintain Business Automobile Liability at a limit 
of liability not less than one million dollars 
($1,000,000) Each Occurrence. Coverage shall 

include bodily injury and property damage 
liability arising out of the operation, maintenance 
and use of Any Auto, or All Owned Autos, and 
Hired Autos, and Non-Owned automobiles. In the 
event E/A does not own automobiles, E/A agrees 
to maintain coverage for Hired & Non-Owned 
Auto Liability, which may be satisfied by way of 
endorsement to the Commercial General Liability 
policy or separate Business Auto Liability policy. 

 
• Professional Errors and Omissions Liability: 

E/A agrees to maintain Professional Errors and 
Omissions Liability at a limit of liability not less 
than one million dollars ($1,000,000) Each Claim, 
two million dollars ($2,000,000) Annual 
Aggregate. The E/A agrees the policy shall include 
a minimum three (3) year Discovery (tail) 
reporting period, and a Retroactive Date that 
equals or precedes the effective date of the 
Agreement, or the performance of services 
hereunder. The E/A agrees the Self-Insured-
Retention shall not exceed twenty-five thousand 
dollars ($25,000). This coverage may be provided 
on a Per-Project Basis. 

 
• Pollution Liability Insurance (if required by a 

City Operational Department): If a City 
Operational Department requires Pollution 
Liability coverage, the E/A agrees to maintain 
Pollution Liability Insurance at a limit of liability 
not less than one million dollars ($1,000,000) Each 
Claim, two million dollars ($2,000,000) Annual 
Aggregate. 

 
• Commercial Umbrella / Excess Liability: E/A 

agrees to maintain either a Commercial Umbrella 
or Excess Liability at a limit of liability not less 
than five million dollars ($5,000,000) Each 
Occurrence, five million dollars ($5,000,000) 
General Aggregate. The E/A agrees to endorse the 
OWNER as an “Additional Insured” on the 
Commercial Umbrella/Excess Liability, unless the 
Commercial Umbrella/Excess Liability provides 
coverage on a pure/true follow-form basis, or the 
OWNER is automatically defined as an Additional 
Protected Person. The E/A agrees any Self-
Insured-Retention or deductible shall not exceed 
twenty-five thousand dollars ($25,000). 

 
• Worker’s Compensation and Employer’s 

Liability:  The E/A agrees to maintain its own 
Workers’ Compensation Insurance pursuant to 
statutory limits. See TEX. LAB. CODE ANN. 
Title 5, Subtitle A, Chapter 401; TEX. ADMIN 
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CODE, Title 28, Part 2. (NOTE:  Elective 
exemptions or coverage through an employee 
leasing arrangement will NOT satisfy this 
requirement). 

 
The E/A agrees to maintain its own Employer’s 
Liability Insurance at a limit of liability not less 
than one million dollars ($1,000,000) Bodily 
Injury by Accident, one million dollars 
($1,000,000) Bodily Injury by Disease Each 
Occurrence, one million dollars ($1,000,000) 
Bodily Injury by Disease Aggregate Limit. 

 
See Exhibit “D” Certificate(s) of Insurance and 
Endorsements for a chart and checklist providing a 
summary and overview of the insurance 
requirements. 
 
7.3.3 In the event the E/A performs any site work, 
then all the insurance required herein will need to be 
evidenced prior to commencement of said site work. 
 
7.3.4. The E/A agrees the insurance requirements 
herein as well as OWNER’S review or 
acknowledgement, is not intended to and shall not in 
any manner limit or qualify the liabilities and 
obligations assumed by the E/A under this 
Agreement. 
 
7.4. Additional Insured Endorsements. 
 
7.4.1 The E/A agrees to endorse the OWNER as an 
“Additional Insured” on the Commercial General 
Liability. E/A shall choose one of the three 
Endorsement Options stated below. All 
Endorsements shall be in the form required. All pages 
of the Endorsement(s) shall be attached. 
 
The form of the endorsement(s) shall be: 
 
Option 1: 
 
CG 20 10 10 01 
Additional Insured - Owners, Lessees, or 
Contractor – Scheduled Person or Organization 
 
AND, the additional endorsement of 
 
CG 20 37 07 04 
Additional Insured – Owners, Lessees, or 
Contractors – Completed Operations 
shall be required to provide back coverage for the 
E/A’s “your work” as defined in the policy and 
liability arising out of the products-completed 

operations hazard. 
 
Option 2: 
 
CG 20 10 07 04 
Additional Insured - Owners, Lessees, or 
Contractors – Scheduled Person or Organization 
 
AND, the additional endorsement of 
 
CG 20 37 07 04 
Additional Insured – Owners, Lessees, or 
Contractors – Completed Operations 
shall be required to provide back coverage for the 
E/A’s “your work” as defined in the policy and 
liability arising out of the products-completed 
operations hazard. 
 
Option 3: 
 
GA 4113 11 99 
Additional Insured – Owners, Lessees, or 
Contractors – Scheduled Person or Organization 
– Your Work 
 
AND, the additional endorsement of 
 
GA 233 02 07 
Contractors’ Commercial General Liability 
Broadened – with coverage for Completed 
Operations in conformance to specific written 
contract 
 
E/A shall attach actual copies of the 
endorsements. 
 
7.4.2 Additionally, E/A agrees to endorse the 
OWNER as an “Additional Insured” under the 
Commercial Umbrella / Excess Liability and the 
Pollution Liability Insurance, if required, as also 
provided herein. 
 
7.4.3 The name of the organization endorsed as 
Additional Insured for all endorsements shall read 
“City of Tyler.” 
 
7.5. Deductibles, Coinsurance Penalties and Self-
Insured Retention. 
 
E/A agrees to be fully and solely responsible for any 
costs or expenses as a result of a coverage deductible, 
coinsurance penalty, or self-insured retention; 
including any loss not covered because of the 
operation of such deductible, coinsurance penalty, 
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self-insured retention, or coverage exclusion or 
limitation. For deductible amounts that exceed the 
amounts stated herein that are acceptable to OWNER, 
the E/A agrees, when requested by OWNER, to 
maintain a Commercial Surety Bond in an amount 
equal to said deductible amount. 
 
7.6. Waiver of Subrogation. 
 
E/A agrees by entering into this written Agreement to 
a Waiver of Subrogation in favor of the OWNER for 
each required policy providing coverage during the 
life of this Agreement. E/A agrees to notify the 
insurer and request the policy be endorsed with a 
Waiver of Transfer of Rights of Recovery Against 
Others, or an equivalent endorsement and provide 
such endorsement to OWNER. This Waiver of 
Subrogation requirement shall not apply to any 
policy, which includes a condition that specifically 
prohibits such an endorsement, or voids coverage 
should the E/A enter into such an agreement on a pre-
loss basis. 
 
7.7. Subconsultants’ Insurance. 
 
In the event any work is sublet, the E/A shall require 
its subconsultants to similarly provide the same 
coverage as the E/A, and shall acquire evidence of 
such coverage on behalf of the OWNER. 
 
7.8. Insurance Effective Until Completion. 
 
Insurance coverage, limits, and endorsements 
required herein shall remain in full force and effect on 
all phases of the work, whether or not the work is 
occupied or utilized by the OWNER, until all work 
under the Agreement is completed and has been 
accepted by the OWNER. 
 
7.9. Right to Revise or Reject Insurance. 
 
7.9.1 E/A agrees the OWNER reserves the right, but 
not the obligation, to review or revise any insurance 
requirement, not limited to limits, coverage and 
endorsements based on insurance market conditions 
affecting the availability or affordability of coverage; 
or changes in the scope of work / specifications 
affecting the applicability of coverage. 
 
7.9.2 Insurance required herein shall be issued by a 
company or companies of sound and adequate 
financial responsibility and authorized to do business 
in the State of Texas. All policies shall be subject to 
examination and approval by the City Attorney's 

Office in the OWNER’S Legal Department for their 
adequacy as to form, content, form of protection, and 
providing company. Additionally, the OWNER 
reserves the right, but not the obligation, to review 
and reject any insurance policies failing to meet the 
criteria stated herein, or any insurer(s) providing 
coverage due of its poor financial condition or failure 
to operate legally in the State of Texas. In such events, 
OWNER shall provide E/A written notice of such 
revisions or rejections. 
 
7.10. Certificate of Insurance. 
 
7.10.1 Before commencement of any work, the E/A 
agrees to provide OWNER with Certificate(s) of 
Insurance and Endorsements that clearly evidence 
that E/A’s insurance contains the minimum 
coverages, limits, and endorsement requirements set 
forth herein, and which shall be attached as Exhibit 
“D” of this Agreement. A minimum thirty (30) day 
endeavor to notify due to cancellation or non-renewal 
of coverage shall be identified on each Certificate(s) 
of Insurance. In the event the OWNER is notified that 
a required insurance coverage will cancel or expire 
during the period of this Agreement, the E/A agrees 
to furnish OWNER prior to the expiration of such 
insurance, a new Certificate of Insurance evidencing 
replacement coverage. When notified by OWNER, 
the E/A agrees to not continue Work pursuant to this 
Agreement, unless all required insurance remains in 
effect. 
 
7.10.2 The OWNER shall have the right, but not the 
obligation, of prohibiting E/A from entering the Work 
site until a new Certificate of Insurance is provided to 
the OWNER evidencing the replacement coverage. 
The E/A agrees the OWNER reserves the right to 
withhold payment to E/A until evidence of reinstated 
or replacement coverage is provided to the OWNER. 
If the E/A fails to maintain the insurance as set forth 
herein, the E/A agrees the OWNER shall have the 
right, but not the obligation, to purchase replacement 
insurance, which the E/A agrees to reimburse any 
premiums or expenses incurred by the OWNER. 
 
7.10.3 Such insurance shall remain in full force and 
effect on all phases of the work, whether or not the 
work is occupied or utilized by the OWNER, until all 
work under the Agreement is completed and has been 
accepted by the OWNER. 
 
7.11. Insurance - No Limit on Obligation to Pay. 
 
Nothing contained in the insurance requirements shall 
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be construed as limiting the extent of the E/A’s 
responsibility for payment of damages resulting from 
his operations. 
 
7.12. Non-compliance; Breach. 
 
The E/A’s failure to comply with any of the 
provisions of paragraphs 7.3 through 7.11, inclusive, 
is a breach of contract by the E/A which entitles the 
OWNER to declare the contract void if the E/A does 
not remedy the breach within ten days after receipt of 
notice of breach from the OWNER. 
 
7.13. Indemnity. 
 
E/A AGREES TO INDEMNIFY AND HOLD HARMLESS 

THE OWNER, OWNER’S OFFICERS, DIRECTORS, 
EMPLOYEES AND AGENTS FROM AND AGAINST 

LIABILITY FOR LIENS, DEMANDS, AND DAMAGES 

FOR INJURIES TO PERSONS INCLUDING DEATH, 
PROPERTY DAMAGE INCLUDING LOSS OF USE, AND 

EXPENSES, INCLUDING REIMBURSEMENT OF 

REASONABLE ATTORNEY’S FEES IN PROPORTION 

TO E/A'S LIABILITY, ARISING OUT OF OR 

RESULTING FROM THE PERFORMANCE OF THIS 

AGREEMENT TO THE EXTENT CAUSED BY THE 

NEGLIGENT OR INTENTIONAL TORTIOUS ACTS OR 

OMISSIONS OF E/A, E/A'S SUBCONSULTANTS, 
AGENTS, OR ANYONE FOR WHOSE ACTS THE E/A OR 

SUBCONSULTANT MAY BE LIABLE, REGARDLESS OF 

WHETHER OR NOT SUCH CLAIMS OR DAMAGES 

OCCURRED ON PROPERTY BELONGING TO THE 

OWNER. THE E/A’S INDEMNIFICATION 

OBLIGATION PROVIDED HEREIN SHALL SURVIVE 

THE EXPIRATION OR TERMINATION OF THIS 

AGREEMENT. 

 
7.14. Certificate of Interested Parties. 
 
In accordance with Texas Gov’t Code Sec. 2252.908, 
for certain contracts entered into on or after January 
1, 2016, E/A must submit a Certificate of Interested 
Parties (Form 1295) at the time the E/A submits the 
signed contract to the OWNER. This applies only to 
contracts with a value greater than $25,000 or that 
otherwise require City Council approval. If required, 
the Certificate of Interested Parties (Form 1295) shall 
be attached as Exhibit "E". 
 
7.15. Controlling Law. 
 
This Agreement is to be governed by the law of the 
state of Texas. Venue for any action arising hereunder 

shall lie exclusively in Smith County, Texas for 
actions in state court and in the Eastern District of 
Texas, Tyler Division, for actions in federal court. 
This provision shall supersede any other references in 
the Agreement. 
 
If this Project includes construction activities to City-
owned buildings or other public works, Exhibit “F” 
provisions shall be applicable. 
 
7.16. Successors and Assigns. 
 
7.16.1. OWNER and E/A each is hereby bound and 
the partners, successors, executors, administrators 
and legal representatives of OWNER and E/A (and to 
the extent permitted by paragraph 7.16.2 the assigns 
of OWNER and E/A) are hereby bound to the other 
party to this Agreement and to the partners, 
successors, executors, administrators and legal 
representatives (and said assigns) of such other party, 
in respect of all covenants, agreements and 
obligations of this Agreement. 
 
7.16.2. Neither OWNER nor E/A shall assign, sublet 
or transfer any rights under or interest in (including, 
but without limitation, moneys that may become due 
or moneys that are due) this Agreement without the 
written consent of the other, except to the extent that 
any assignment, subletting or transfer is mandated by 
law or the effect of this limitation may be restricted 
by law. Unless specifically stated to the contrary in 
any written consent to an assignment, no assignment 
will release or discharge the assignor from any duty 
or responsibility under this Agreement. Nothing 
contained in this paragraph shall prevent E/A from 
employing such independent professional associates 
and consultants as E/A may deem appropriate to assist 
in the performance of services hereunder, provided 
such independent associates or consultants are 
approved in writing in advance by OWNER and are 
paid by E/A. 
 
7.16.3. Nothing under this Agreement shall be 
construed to give any rights or benefits in this 
Agreement to anyone other than OWNER and E/A, 
and all duties and responsibilities undertaken 
pursuant to this Agreement will be for the sole and 
exclusive benefit of OWNER and E/A and not for the 
benefit of any other party. 
 
SECTION 8—SPECIAL PROVISIONS, 
SCHEDULES, AND EXHIBITS 
 
8.1. Special Provisions. 
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Any other provisions of this Agreement or other 
documents included by reference herein to the 
contrary notwithstanding, the following provisions 
shall apply to this Agreement and the respective 
duties and responsibilities of OWNER and E/A 
affected thereby: 
 
8.1.1. As to the contractual relationship between E/A 
and OWNER, E/A is and shall be considered in all 
things an independent contractor. 
 
8.1.2. OWNER reserves the right, with E/A's 
agreement, to consolidate any and all phases of 
performance set out in the standard form contractual 
documents. The consolidation of said services shall 
not in any way affect the E/A's responsibilities to 
perform the services set out therein. 
 
8.2. Exhibits. 
 
The following exhibits are attached to and made a part 
of this Agreement: 
 
 Exhibit A - E/A's Scope of Service, 
 Exhibit B - E/A's Project Schedule, 
 Exhibit C - E/A's Fee Summary and Schedule of 

Hourly Fees, 
 Exhibit D - Certificate of Insurance and 

Endorsements, 
 Exhibit E - Certificate of Interested Parties (Form 

1295) (if required), 
 Exhibit F - Procedure for Correcting Construction 

Defects (Applicable only to construction contracts 
affecting City-owned buildings and other public 
works) 

 
Provided, however, that where the terms and 
provisions of the above-referenced exhibit(s) shall 
conflict with the terms and provisions of this standard 
contract, this standard contract shall control. 
However, if Exhibit “F” is applicable, provisions 
therein shall control over any other conflicting 
provisions. 
 
8.3. Entire Agreement. 
 
8.3.1 This Agreement, together with the exhibits and 
schedules identified above, constitute the entire 
Agreement between OWNER and E/A and supersede 
all prior or oral understandings. 
 
8.3.2 This Agreement and said exhibits and schedules 

may only be amended, supplemented, modified or 
canceled by a duly executed written instrument. 
 
8.4. Effective Date. 
 
This Agreement becomes effective when signed by 
the last party whose signing makes the Agreement 
fully executed. 
 
8.5. Severability. 
 
The invalidity of any provision of this Agreement 
shall not affect the validity or enforceability of any 
other provision of this Agreement. 
 
8.6. Waiver. 
 
The waiver of any breach of a term or condition of 
this Agreement does not waive any other breach of 
that term or condition or any breach of any other term 
or condition of this Agreement. 
 
8.7. Notices. 
 
Any notices provided under this Agreement shall 
occur in writing, by certified or registered mail 
delivery, receipt requested. For purposes of such 
notice, the addresses of the parties, until changed by 
written notice, shall be: 
 
E/A: 

KSA Engineers, Inc. 
Attn: Christopher B. Aylor, P.E. 
6781 Oak Hill Blvd. 
Tyler, TX 75703 

 
OWNER: 

City of Tyler 
Attn: Tiffany Currie, P.E. 
P.O. Box 2039 
Tyler, TX 75710 

 
8.8. Venue. 
 
Venue for any action arising hereunder shall lie 
exclusively in Smith County, Texas for actions in 
state court and in the Eastern District of Texas, Tyler 
Division, for action in federal court. This provision 
shall supersede any other references in the 
Agreement. 
 
 
(The remainder of this page was left blank 
intentionally.) 

38



 

Rev. Date 01.26.2021 Page 14 of 15 

IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement as of the day and year first 
above written. 
 
 
FOR THE CITY OF TYLER, TEXAS: 

     

     

    ATTEST: 

     

By:   By:  

 City Manager Date   City Clerk 

     

 Edward Broussard   Cassandra Brager 

 Printed Name   Printed Name 
     

     

     

 APPROVED:   RECOMMENDED: 
     

By:   By:  

 City Attorney’s Office Date   Department Leader Date 

     

     

 Printed Name   Printed Name 
 
 
 
CITY COUNCIL APPROVAL: 
 

AGENDA ITEM NUMBER:  

DATE APPROVED:  
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INDEX OF EXHIBITS 
 
 
 
 
 

Exhibit A - E/A's Scope of Service 
 
 
Exhibit B - E/A's Project Schedule 
 
 
Exhibit C - E/A's Fee Summary and Schedule of Hourly Fees 
 
 
Exhibit D - Certificates of Insurance and Endorsements 
 
 
Exhibit E - Certificate of Interested Parties (Form 1295) (If Required) 
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Exhibit A 
Scope of Service 

Consent Decree Group 8 Remedial Measures Implementation 
 

This Agreement constitutes authorization by  the City of Tyler  (OWNER)  for KSA Engineers,  Inc.  (ENGINEER)  to 
provide engineering services for the Consent Decree Group 8 Remedial Measures Implementation (hereinafter 
called the Project). 
 

PROJECT DESCRIPTION 
 

 Construction  and/or  improvements  of  manholes  identified  in  “Poor”  or  “Very  Poor”  Condition  as 
identified by Pipeline Analysis’ July 1, 2025, Group 8 Annual Condition Remedial Measures Plan. 

 Construction,  improvements, and/or other remedial measures to  install Cured‐in‐Place Piping (CIPP)  in 
approximately 1,300 linear feet of sanitary sewer piping identified and Pipe Burst approximately 14,500 
linear feet of sanitary sewer piping “Poor” to “Very Poor” Condition identified by Pipeline Analysis’ July 1, 
2025, Group 8 Annual Condition Remedial Measures Plan. 

 Construction,  improvements,  and/or  other  remedial measures  of  approximately  6,968  linear  feet  of 
sanitary sewer piping identified in “Poor” to “Very Poor” Condition, and approximately 188 pipeline point 
repairs identified by Pipeline Analysis’ July 1, 2025, Group 8 Annual Condition Remedial Measures Plan 
 

The  scope of  services  is based on  the design of  three  (3)  construction projects with  a pre‐design opinion of 
probable construction cost of $12,200,000.  
 
SCOPE OF SERVICES 
 
The scope of services for this part of the work is as follows: 
 
Basic Services of ENGINEER:  The ENGINEER is hereby authorized to perform the following basic services: 
 

A. Study and Report Phase: Not Used. 
B. Preliminary Design Phase:  Provide services as stated in Section 1.3 of the Agreement. 
C. Final Design Phase: Provide services as stated in Section 1.4 of the Agreement. 
D. Bidding or Negotiating Phase: Provide services as stated in Section 1.5 of the Agreement. 
E. Construction Phase: Provide services as stated in Section 1.6 of the Agreement. 
F. Operational Phase: Not Used. 

 
Additional Services of ENGINEER:  The ENGINEER is hereby authorized to perform the following additional 
services: 

A. Reimbursable Expenses 
B. Surveying (Design/Construction/Easement) 
C. Property Owner Coordination 
D. Right‐of‐Way Agent 
E. Full Time Project Representative on three (3) construction projects 
F. TxDOT Utility Installation Requests 
G. Union Pacific Railroad Permit Applications 

 
ENGINEER’s Exclusions:  

A. Historical, Wetland, and Archeological investigations, environmental investigations, categorical 
exclusions, nationwide permits;  

B. Coordination, application, or permitting with any and all local, State, and/or Federal agencies other than 
the Texas Department of Transportation;  
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C. Stormwater pollution plans, applications, and/or permits; 
D. Traffic control plans;  
E. Legal services;  
F. The relocation of gas, electric, communications, or other franchise utilities; 
G. Hydrologic studies; 
H. Hydraulic studies; 
I. Construction material testing;  

 
OWNER’s Responsibilities: The OWNER’s responsibilities shall be as described in SECTION 3 of the ENGINEERING 
CONTRACT in addition to the following responsibilities: Sampling and testing as required 
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Exhibit B 
Project Schedule 

Consent Decree Group 8 Remedial Measures Implementation 
 

PROJECT SCHEDULE 
 
Engineer shall complete its services with the following time specific time period upon OWNER’s notice to 
proceed.  
 
Remedial Measures Manhole Construction Contract:  

1. Complete Preliminary Design: 45 calendar days 
2. Complete Final Design: 60 calendar days following receipt of OWNER’s comments on submitted 

preliminary design documents 
3. Complete Bidding Phase: Within the time designated by the OWNER based upon an approved bid 

schedule developed following receipt of OWNER’s comments on the submitted final design plans.  
4. Complete Construction Phase: 180 calendar days (6 months) following issuance of notice to proceed 

to Contractor. 
 
Remedial Measures Pipeline by Specialty Construction Contract: 

1. Complete Preliminary Design: 120 calendar days 
2. Complete Final Design: 90 calendar days following receipt of OWNER’s comments on submitted 

preliminary design documents 
3. Complete Bidding Phase: Within the time designated by the OWNER based upon an approved bid 

schedule developed following receipt of OWNER’s comments on the submitted final design plans.  
4. Complete Construction Phase: 450 calendar days (15 months) following issuance of notice to 

proceed to Contractor. 
 
Remedial Measures Pipeline by Open Cut Construction Contract:  

1. Complete Preliminary Design: 150 calendar days 
2. Complete Final Design: 90 calendar days following receipt of OWNER’s comments on submitted 

preliminary design documents 
3. Complete Bidding Phase: Within the time designated by the OWNER based upon an approved bid 

schedule developed following receipt of OWNER’s comments on the submitted final design plans.  
4. Complete Construction Phase: 540 calendar days (18 months) following issuance of notice to 

proceed to Contractor. 
 

Remedial Measures Pipeline Reroutes Construction Contract:  
1. Complete Alignment Analysis: 60 calendar days 
2. Complete Preliminary Design: To Be Determined 
3. Complete Final Design: To Be Determined 
4. Complete Bidding Phase: To Be Determined 
5. Complete Construction Phase: To Be Determined 
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6.  
Exhibit C 

Fee Summary 
Consent Decree Group 8 Remedial Measures Implementation 

 

FEE SUMMARY 
 

Engineering Fees:  The fees for the scope of services described above is as follows: 
 
Remedial Measures Manhole Construction Contract:  

Preliminary Design  $81,500  Lump Sum 
Final Design  $54,300  Lump Sum 
Bidding Phase  $10,000  Lump Sum 
Construction Phase  $51,000  Lump Sum1 
Reimbursable Expenses  $2,000  Reimbursable 
Surveying (Design/Construction/Easement)  $20,000  Hourly and Reimbursable2 
Property Owner Coordination  $10,000  Hourly and Reimbursable2 
Right‐Of‐Way Agent  $10,000  Hourly and Reimbursable2 
Full‐Time Resident Project Representative  $160,100  Hourly and Reimbursable1 
TxDOT Coordination  $30,000  Hourly and Reimbursable2 

Total  $428,900   
 

Remedial Measures Pipeline by Specialty Construction Contract: 
Preliminary Design  $163,500  Lump Sum 
Final Design  $109,000  Lump Sum 
Bidding Phase  $10,000  Lump Sum 
Construction Phase  $150,000  Lump Sum3 
Reimbursable Expenses  $5,000  Reimbursable 
Surveying (Design/Construction/Easement)  $70,000  Hourly and Reimbursable2 
Property Owner Coordination  $20,000  Hourly and Reimbursable2 
Right‐Of‐Way Agent  $40,000  Hourly and Reimbursable2 
Full‐Time Resident Project Representative  $400,100  Hourly and Reimbursable3 
TxDOT Coordination  $10,000  Hourly and Reimbursable2 

Total  $977,600   
 

Remedial Measures Pipeline by Open Cut Construction Contract:  
Preliminary Design  $288,000  Lump Sum 
Final Design  $192,000  Lump Sum 
Bidding Phase  $10,000  Lump Sum 
Construction Phase  $180,000  Lump Sum4 
Reimbursable Expenses  $5,000  Reimbursable 
Surveying (Design/Construction/Easement)  $80,000  Hourly and Reimbursable2 
Property Owner Coordination  $20,000  Hourly and Reimbursable2 
Right‐Of‐Way Agent  $40,000  Hourly and Reimbursable2 
Full‐Time Resident Project Representative  $480,100  Hourly and Reimbursable4 
TxDOT Coordination  $45,000  Hourly and Reimbursable2 
UPRR Coordination  $10,000  Hourly and Reimbursable2 

Total  $1,350,100   
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Remedial Measures Pipeline Reroutes Construction Contract:  

Alignment Analysis   $50,000  Hourly and Reimbursable 
Preliminary Design  To be determined  Lump Sum 
Final Design  To be determined  Lump Sum 
Bidding Phase  To be determined  Lump Sum 
Construction Phase  To be determined  Lump Sum5 
Reimbursable Expenses  To be determined  Reimbursable 
Surveying (Design/Construction/Easement)  To be determined  Hourly and Reimbursable2 
Property Owner Coordination  To be determined  Hourly and Reimbursable2 
Right‐Of‐Way Agent  To be determined  Hourly and Reimbursable2 
Full‐Time Resident Project Representative  To be determined  Hourly and Reimbursable5 
TxDOT Coordination  To be determined  Hourly and Reimbursable2 
UPRR Coordination  To be determined  Hourly and Reimbursable2 

Total  $50,000   
 

Total Fee Budget: $2,806,600 
 

 
Notes: 

1. Construction Administration and Full Time Resident Project Representative assumes a construction period 
of 180 consecutive calendar days. ENGINEER’s work on these phases beyond the construction period will 
be billed at hourly rates. 

2. Compensation shall be billed monthly for Engineer’s services based on time charged by each category at 
the hourly rates or subconsultant charges (if any) 

3. Construction Administration and Full Time Resident Project Representative assumes a construction period 
of 450 consecutive calendar days. ENGINEER’s work on these phases beyond the construction period will 
be billed at hourly rates. 

4. Construction Administration and Full Time Resident Project Representative assumes a construction period 
of 540 consecutive calendar days. ENGINEER’s work on these phases beyond the construction period will 
be billed at hourly rates. 

5. Construction Administration and Full Time Resident Project Representative assumes a construction period 
of (TBD) consecutive calendar days. ENGINEER’s work on these phases beyond the construction period will 
be billed at hourly rates. 
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Exhibit D - Certificates of Insurance and Endorsements 

 
 
 
 
 
 
 
 
 

(See following pages for a summary and checklist of Insurance and Endorsement requirements) 
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CERTIFICATE(S) OF INSURANCE 
[Certificate of Liability Insurance Shall Be Inserted Here] 

                                                       INSURANCE COVERAGE REQUIRED            * Endorsement Required 
TYPE AMOUNT 
1) COMMERCIAL GENERAL LIABILITY * 
Policy shall include (but not limited to) the 
following: 
a) Products - Completed Operations 
b) Independent Contractors 
c) Broad Form Property Damage 
d) X-C-U Coverage 
 X = Explosion Hazard 
 C = Collapse Hazard 
 U = Underground Damage 
e) Contractual Liability or Cross Liability 

Not Less than: 
$1,000,000 (1 million) Each Occurrence 
$2,000,000 (2 million) General Aggregate Per Project 
 
 
 
 
 
 
 
Any Self-Insured-Retention or Deductible shall not exceed $25,000. 

2) BUSINESS AUTOMOBILE LIABILITY 
Policy shall include (but not limited to) bodily 
injury and property damage liability for the 
following: 
a) Any Auto; OR 
b) All Owned Autos, and 
c) Hired Autos, and 
d) Non-Owned Autos. 

Not Less than: 
$1,000,000 (1 million) Each Occurrence 

3) PROFESSIONAL ERRORS & OMISSIONS 

LIABILITY 
Policy shall include (but not limited to) the 
following: 
a) A minimum three (3) year Discovery (tail) 

Reporting period, and  
b) A Retroactive Date that equals or precedes 

the effective date of the Contract, or the 
performance of services hereunder. 

Not Less than: 
$1,000,000 (1 million) Each Claim 
$2,000,000 (2 million) Annual Aggregate 
 
 
 
 
 
Any Self-Insured-Retention or Deductible shall not exceed $25,000. 

4) ♦   POLLUTION LIABILITY INSURANCE * ♦   ☐ Check Here If Coverage is Required by a City Operational 
Department 

 
Not Less than: 
$1,000,000 (1 million) Each Claim 
$2,000,000 (2 million) Annual Aggregate 

5) COMMERCIAL UMBRELLA / EXCESS 

LIABILITY * 
Not Less than: 
$5,000,000 (5 million) Each Occurrence 
$5,000,000 (5 million) General Aggregate 
 
Any Self-Insured-Retention or Deductible shall not exceed $25,000. 

6) WORKERS’ COMPENSATION AND 

EMPLOYER’S LIABILITY 
Statutory Limits for Workers’ Compensation 
TEX. LAB. CODE ANN. Title 5, Subtitle A, Chapter 401 
TEX. ADMIN. CODE, Title 28, Part 2 
Employer’s Liability Limits 
$1,000,000 (1 million) Bodily Injury by Accident 
$1,000,000 (1 million) Bodily Injury by Disease Each Occurrence 
$1,000,000 (1 million) Bodily Injury by Disease Aggregate Limit 
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Checklist:  Certificate(s) of Insurance 
* Provided only as a courtesy *  

[See generally Section 7.3 Insurance for contract insurance requirements] 
 

1. All pages of the Certificate of Liability Insurance shall be attached. 
See lower right corner of certificate for ex toto pagination.  E.g. Page 1 of 2 

2. Policy Effective and Expiration Dates (for each type of coverage) 
 
Policy effective date is ON or BEFORE Contract date, and  
Policy expiration date should extend at least 6 months into the future OR for the estimated 
project length, whichever is greater. 

3. Commercial General Liability  [See Section 7.3.2] 
     Occurrence Box is Checked 
     Per Project Box is Checked for General Aggregate Limit. 

4. Business Automobile Liability  [See Section 7.3.2] 
At a minimum each of the following boxes should be checked: 

     Any Auto  
OR 

     All Owned Autos, and 
     Hired Autos, and 
     Non-Owned Autos. 

5. Professional Errors and Omissions Liability  [See Section 7.3.2] 

6. Commercial Umbrella / Excess Liability  [See Section 7.3.2] 
     Occurrence Box is Checked 

7. Workers Compensation and Employers Liability  [See Section 7.3.2] 
     WC Statutory Limits Box is Checked 

 Look at the “Description of Operations . . . Special Provisions” Box. 
[See Section 7.4]    [See also Section 7.6] 
 
Clearly indicate the CITY has been endorsed by using this language:  
 
“The City of Tyler (i.e. Certificate Holder) shall be named as Additional Insured as respects to 
Commercial General Liability, Commercial Umbrella / Excess Liability and Pollution Liability 
Insurance, if required, and shall have a Waiver of Subrogation as respects to Commercial General 
Liability, Business Automobile Liability, Professional Errors and Omissions Liability, 
Commercial Umbrella / Excess Liability and Workers’ Compensation all as required by written 
contract subject to policy terms, conditions and exclusions. Coverage is primary, non- 
contributory as respects to General Liability and Auto as required by written contract.” 

8. Clearly identify each policy’s limits, flat & percentage deductibles, sub-limits, or self-insured 
retentions, which exceed the amounts or percentages set forth herein. 

9. Certificate Holder:  [See generally Section 7.4] 
City of Tyler 

P.O. Box 2039 
Tyler, TX 75710 
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ENDORSEMENTS 
[Endorsements Shall Be Inserted Here] 

* ENDORSEMENT(S) REQUIRED 
Name of Additional Insured Person(s) 
or Organization(s): 

City of Tyler 
P.O. Box 2039 

Tyler, TX 75710 

Location(s) of Covered Operations: 
 
     Project [insert project name], 
     Dated [insert month and year of contract]. 

E/A shall choose one of the three Endorsement Option stated below. All Endorsements shall be in the form 
required. All pages of the Endorsement(s) shall be attached. 

COMMERCIAL GENERAL LIABILITY 
 
E/A agrees to endorse the CITY as an “Additional Insured” on the Commercial General Liability with: [Select 
Option 1, Option 2 or option 3 below]  [See Section 7.3.2 and 7.4] 

Option 
1 

FORM:  CG 20 10 10 01 
Additional Insured - Owners, Lessees, or Contractors – Scheduled Person or Organization 
 

AND 
FORM:  CG 20 37 07 04 
Additional Insured – Owners, Lessees, or Contractors – Completed Operations  

OR 

Option 
2 

FORM:  CG 20 10 07 04 
Additional Insured – Owners, Lessees, or Contractors – Scheduled Person or Organization 
 

AND 
FORM:  CG 20 37 07 04 
Additional Insured – Owners, Lessees, or Contractors – Completed Operations 

OR 

Option 
3 

FORM:  GA 4113 11 99 
Additional Insured – Owners, Lessees, or Contractors – Scheduled Person or Organization – Your 
Work 

AND 
FORM:  GA 233 02 07 
Contractors’ Commercial General Liability Broadened – with coverage for Completed Operations 
in conformance to specific written contract 

COMMERCIAL UMBRELLA / EXCESS LIABILITY 
 
E/A agrees to endorse the CITY as an “Additional Insured” under the Commercial Umbrella / Excess Liability 
as also provided herein.  [See Section 7.3.2 and 7.4] 

POLLUTION LIABILITY INSURANCE 
 
♦ If applicable E/A agrees to endorse the CITY as an “Additional Insured” under the Pollution Liability 
Insurance as also provided herein.  [See Section 7.3.2 and 7.4] 
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INSR ADDL SUBR
LTR INSR WVD

DATE (MM/DD/YYYY)

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER
POLICY EFF POLICY EXP

TYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

COMMERCIAL GENERAL LIABILITY

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

INSURER(S) AFFORDING COVERAGE NAIC #

Y / N

N / A
(Mandatory in NH)

ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

EACH OCCURRENCE $
DAMAGE TO RENTED

$PREMISES (Ea occurrence)CLAIMS-MADE OCCUR

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $GEN'L AGGREGATE LIMIT APPLIES PER:

PRODUCTS - COMP/OP AGG $

$

PRO-

OTHER:

LOCJECT

COMBINED SINGLE LIMIT
$(Ea accident)

BODILY INJURY (Per person) $ANY AUTO
OWNED SCHEDULED BODILY INJURY (Per accident) $AUTOS ONLY AUTOS

AUTOS ONLY
HIRED PROPERTY DAMAGE $

AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE $

CLAIMS-MADE AGGREGATE $

DED RETENTION $ $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT $

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMIT $DESCRIPTION OF OPERATIONS below

POLICY

NON-OWNED

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION   DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE   WITH   THE   POLICY   PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW  HAVE BEEN ISSUED  TO THE  INSURED  NAMED ABOVE  FOR THE  POLICY PERIOD
INDICATED.   NOTWITHSTANDING  ANY   REQUIREMENT,  TERM  OR  CONDITION OF  ANY  CONTRACT OR  OTHER  DOCUMENT  WITH  RESPECT  TO  WHICH  THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,   THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN  IS  SUBJECT  TO  ALL  THE  TERMS,
EXCLUSIONS  AND  CONDITIONS  OF  SUCH  POLICIES.   LIMITS  SHOWN  MAY  HAVE  BEEN  REDUCED  BY  PAID  CLAIMS.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORDACORD 25 (2016/03)

ACORDTM CERTIFICATE OF LIABILITY INSURANCE

National Fire Insurance Co. of Hartford

Illinois Union Insurance Company

Allied World Surplus Lines Insurance Co

7/16/2025

USI Insurance Services NW CL1
825 NE Multnomah, Suite 1500
Portland, OR  97232
503 224-8390

Eric Kikalo
503 224-8390 610 362-8130

eric.kikalo@usi.com

Pape-Dawson Consulting Engineers, LLC
2000 NW Loop 410
San Antonio, TX  78213

20478
27960
24319

A X
X

X

7012316633 02/28/2025 02/28/2026 1,000,000
1,000,000
15,000
1,000,000
2,000,000
2,000,000

A
X

X X

7012296190 02/28/2025 02/28/2026 1,000,000

B
X

X G48685596001 02/28/2025 02/28/2026 5,000,000
5,000,000

A

N

7012316647 02/28/2025 02/28/2026 X
1,000,000

1,000,000
1,000,000

C Prof Liab - 03145815 02/28/2025 02/28/2026 $5,000,000

The General Liability and Automobile Liability coverages include primary non-contributory additional insured
coverage when required under written contract or written agreement as per attached endorsements.  General
Liability and Automobile Liability waiver of subrogation coverage is included per attached endorsements. 
Workers Compensation coverage includes waiver of subrogation coverage when required by written contract or
(See Attached Descriptions)

City of Tyler
P.O. BOX 2039
Tyler, TX  75710

1 of 2
#S50120340/M48218603

PAPEDAWS2Client#: 1863504

EXKJT
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SAGITTA 25.3 (2016/03)      

DESCRIPTIONS (Continued from Page 1)
agreement, per attached endorsement.  Umbrella follows form to General Liability, Auto Liability and
Employers Liability.  30-Day Notice of Cancellation.
*********************************************************************************************
NAMED INSUREDS: Arborleaf Engineering & Surveying, Inc.; D2410 Partners, LP; Pape Dawson Munoz, LLC; Pape
Dawson Charitable Foundation; Pape-Dawson Consulting Engineers Holdings, LLC; PD Management Holdco, LLC;
Pape Dawson Engineers Holdings, Inc. Pape-Dawson Partners, LLP; Pape-Dawson Consulting Engineers, LLC DBA:
Pape Dawson Engineers, Inc.; Pape-Dawson Engineers, LLC; VRRSP Consultants, LLC; Pape-Dawson Consulting
Engineers, Inc. Employee 401K Plan; Dowdey Anderson & Associates 401K Plan; Pape-Dawson Consulting
Engineers, Inc.; Employee Benefits Plan Trust; Dowdey,  Anderson & Associates, LLC; Costello, LLC; Costello,
Inc. 401(K) Plan; Poulos & Bennett, LLC; Q. Grady Minor & Associates, P.A.; Q. Grady Minor and Associates,
LLC; Maxwell Reddick & Associates, Inc.; Maxwell Reddick & Associates, LLC; Ragan-Smith Associates, Inc.;
Ragan-Smith Associates, LLC; KSA Engineers, Inc.; BLOC Design-Build, LLC; Legacy Bear Properties, LLC; KSA
Alliance, Inc.; Eberly & Associates, Inc.
The General Liability and Automobile Liability coverages include primary non-contributory additional
insured coverage when required under written contract or written agreement as per attached endorsements.
General Liability and Automobile Liability waiver of subrogation coverage is included per attached
endorsements. Workers Compensation coverage includes waiver of subrogation coverage when required by written
contract or agreement, per attached endorsement. Umbrella follows form to General Liability, Auto Liability
and Employers Liability. 30-Day Notice of Cancellation.

RE: Tyler Group 8 Remedial Measures, located in Smith County. General Liability coverage applies to ongoing
and completed operations. Coverage is primary and non contributory as respects General Liability and Auto.
All policies provide (30) days Notice of Cancellation. The Professional Liability policy provides a Blanket
Waiver of Subrogation as required by written contract. The Professional Liability policy includes an
endorsement providing that 30 days notice of cancellation for reasons other than non payment of premium and
10 days notice of cancellation for nonpayment of premium will be given to the Certificate Holder by the
Insurance Carrier, when required by written contract.

The claims made professional liability coverage is the total aggregate limit for all claims presented
within the annual policy period and is subject to a deductible. Thirty (30) day notice of cancellation in
favor of certificate holder on all policies. Deductible $25,000. Retro Date: 7/1/1965

2 of 2

#S50120340/M48218603
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2/28/2025
Pape-Dawson Consulting Engineers, LLC
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2/28/2025
Pape-Dawson Consulting Engineers, LLC
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2/28/2025
Pape-Dawson Consulting Engineers, LLC
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Pape-Dawson Consulting Engineers, LLC
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2/28/2025

Pape-Dawson Consulting Engineers, LLC
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2/28/2025
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2/28/2025
Pape-Dawson Consulting Engineers, LLC
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2/28/2025

Pape-Dawson Consulting Engineers, LLC

Pape-Dawson Consulting Engineers, LLC
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2/28/2025
Pape-Dawson Consulting Engineers, LLC
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2/28/2025
Pape-Dawson Consulting Engineers, LLC
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2/28/2025
Pape-Dawson Consulting Engineers, LLC
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Exhibit E - Certificate of Interested Parties (Form 1295) 
 

(If Required) 
 
 

Check Here if this Section is NOT Used ☐ 
 
 
 
 
 
 
 
 
 
 
 
In accordance with Texas Gov’t Code Sec. 2252.908, for certain contracts entered into on or after January 1, 
2016, E/A must submit a Certificate of Interested Parties (Form 1295) at the time the E/A submits the signed 
contract to the OWNER. This applies only to contracts with a value greater than $25,000 or that otherwise require 
City Council approval. 
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Controlling
Name of Interested Party

4
Nature of interest

City, State, Country (place of business)
Intermediary

(check applicable)

CERTIFICATE OF INTERESTED PARTIES 1295FORM
1 of 2

1

OFFICE USE ONLY

2 07/21/2025

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

Name of business entity filing form, and the city, state and country of the business entity's place
of business.
Pape-Dawson Consulting Engineers, LLC
San Antonio, TX United States
Name of governmental entity or state agency that is a party to the contract for which the form is
being filed.

Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

3

City of Tyler, Texas

Professional services in connection with the Consent Decree Group 8 Remedial Measures Implementation
104362

2025-1339087

Date Filed:

Date Acknowledged:

Certificate Number:

CERTIFICATION OF FILING

Suire, Raymond XSan Antonio, TX United States

Tackett, Cara C XSan Antonio, TX United States

Gaston, Gilmer XSan Antonio, TX United States

Rion, Dennis XSan Antonio, TX United States

Ramseur, Mark XAustin, TX United States

Preiss, Michael XHouston, TX United States

Motarjeme, David XSan Antonio, TX United States

O'Neal, Dustin XHouston, TX United States

Graygor, Christine XDallas, TX United States

Dawson, Sam XSan Antonio, TX United States

Dawson, Taylor XSan Antonio, TX United States

Dawson III, Eugene H. XSan Antonio, TX United States

Dawson, Jr. , Eugene H. XSan Antonio, TX United States

Weaver, Shauna XSan Antonio, TX United States

Adame, Jon XSan Antonio, TX United States

Carter, Tom XSan Antonio, TX United States

Ruschkewicz, Thomas XSan Antonio, TX United States

Shepherd, Dekecha XHouston, TX United States

Version V4.1.0.f10d0fd8www.ethics.state.tx.usForms provided by Texas Ethics Commission 66



Controlling
Name of Interested Party

4
Nature of interest

City, State, Country (place of business)
Intermediary

(check applicable)

CERTIFICATE OF INTERESTED PARTIES 1295FORM
2 of 2

1

OFFICE USE ONLY

2 07/21/2025

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

Name of business entity filing form, and the city, state and country of the business entity's place
of business.
Pape-Dawson Consulting Engineers, LLC
San Antonio, TX United States
Name of governmental entity or state agency that is a party to the contract for which the form is
being filed.

Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

3

City of Tyler, Texas

Professional services in connection with the Consent Decree Group 8 Remedial Measures Implementation
104362

2025-1339087

Date Filed:

Date Acknowledged:

Certificate Number:

CERTIFICATION OF FILING

Blackmon, Todd XNew Braunfels, TX United States

Reidy, John G. XMcKinney, TX United States

6

Signature of authorized agent of contracting business entity

My name is _______________________________________________________________,

UNSWORN DECLARATION

Check only if there is NO Interested Party.5

My address is _______________________________________________, _______________________,

and my date of birth is _______________________.

Executed in ________________________________________County,

I declare under penalty of perjury that the foregoing is true and correct.

(state) (zip code) (country)

(year)(month)

 _______, ______________, _________.

State of ________________, on the _____day of ___________, 20_____.

(city)

(Declarant)

Version V4.1.0.f10d0fd8www.ethics.state.tx.usForms provided by Texas Ethics Commission

John G. Reidy      7/21/1966

8866 Synergy Drive                      McKinney                     TX         75070            USA

Colin                                           Texas 21st           July                25
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RESOLUTION NO. R-2025-  

 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF TYLER, 

TEXAS, DECLARING EXPECTATION TO REIMBURSE 

EXPENDITURES WITH PROCEEDS OF FUTURE DEBT FOR COSTS 

ASSOCIATED WITH THE CONSENT DECREE GROUP 8 REMEDIAL 

MEASURES IMPLEMENTATION; AND PROVIDING AN EFFECTIVE 

DATE. 

 

 WHEREAS, the City of Tyler, Texas reserves the right to issue debt for the engineering, 

design, and construction of the Consent Decree Group 8 Remedial Measures Implementation 

project (the “Project”) and further intends to make certain capital expenditures with respect to the 

Project and currently reserves the right to reimburse the capital expenditures with proceeds of such 

debt; and  

 

 WHEREAS, under 26 CFR § 1.150-2 (the “Regulation”), to fund such reimbursement 

with proceeds of tax-exempt obligations, the Issuer must declare its expectation to make such 

reimbursement; and  

 

 WHEREAS, the Issuer desires to preserve its ability to reimburse the capital expenditures 

with proceeds of tax-exempt obligations,  

 

 NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 

OF TYLER, TEXAS: 

 

Part 1:  That the City of Tyler reasonably expects to reserve the right to reimburse capital 

expenditures with respect to the Project with proceeds of future potential debt hereafter which may 

be incurred by the Issuer, and that this Resolution shall constitute a declaration of official intent 

under the Regulation. The maximum principal amount of obligations expected to be issued for the 

Project is $2,806,600. 

 

Part 2:  That this Resolution shall be effective immediately upon adoption. 

 

 PASSED AND APPROVED, this the 13th day of August, 2025. 

 

       ______________________________ 

 DONALD P.  WARREN, MAYOR OF 

THE CITY OF TYLER, TEXAS 

 

 

ATTEST:      APPROVED: 

 

__________________________________  ______________________________ 

CASSANDRA BRAGER, CITY CLERK  DEBORAH G. PULLUM,  

                                                                           CITY ATTORNEY 
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. M-2

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
execute a construction contract for the Settlers Landing/Centennial
Parkway Extension project to Fritcher Construction for a total contract
price of $1,176,983.40 and authorize funding from the Wayfare
Cumberland Park escrow account to pay for the Centennial Parkway
extension.

Item Reference: Bid No. 25-011

 

 

 

 

 
 
In an effort to help spur development in The Village at Cumberland Park area, especially on the
property owned by the City of Tyler, it was determined that the extension of Settlers Landing, from
where it dead ends behind the Bass Pro Shops to South Broadway Avenue, would improve traffic flow
in the area. The City also agreed to extend Settlers Landing to Broadway to entice Bass Pro Shops to
construct a store in Tyler. The extension of Centennial Parkway from the intersection of Settlers
Landing to the south side of the City property would provide access to the City-owned property.

The City advertised for bids for the project on July 2 and July 9, 2025. Bids were opened on July 22,
2025, with five bids submitted. Fritcher Construction was the lowest qualified bidder and is
recommended for the award of the project. The low bid is $1,176,983.40. A Bid Tabulation is attached.

The Settlers Landing extension will be funded from the Half Cent Sales Tax fund, with Tyler Water
Utilities funding all water and sanitary sewer infrastructure. The Centennial Parkway extension will be
funded from the $1,000,000 escrow established by the Wayfare at Cumberland Park housing addition.

Funding Summary:
Half Cent Sales Tax: $ 645,479.50.
Tyler Water Utilities: $ 260,465.40
Wayfare escrow: $ 271,038.50
Project Total: $1,176,983.40
 

It is requested that the City Council consider authorizing the City Manager to execute a
construction contract for the Settlers Landing/Centennial Parkway Extension project to Fritcher
Construction for a total contract price of $1,176,983.40 and authorize funding from the Wayfare
Cumberland Park escrow account to pay for the Centennial Parkway extension.
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Drafted/Recommended By:
Department Leader Darin Jennings, PE, City Engineer

Edited/Submitted By:
City Manager

 
Attachments:
Location Map.pdf
Copy of COT-25-011 Bid Tab Analysis.pdf
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3498559/Location_Map.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3498581/Copy_of_COT-25-011_Bid_Tab_Analysis.pdf
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Run Date 07/23/2027

Item No Item Description Unit Unit Price Quantity Total Amount Unit Price Quantity Total Amount Unit Price Quantity Total Amount Unit Price Quantity Total Amount Unit Price Quantity Total Amount

100 PREPARING ROW AC $7,500.00 2 $15,000.00 $16,416.34 2 $32,832.68 $13,750.00 2 $27,500.00 $15,750.00 2 $31,500.00 $7,000.00 2 $14,000.00

104-A REMOVE CONCRETE CURB & GUTTER LF $5.00 70 $350.00 $9.86 70 $690.20 $31.50 70 $2,205.00 $11.00 70 $770.00 $23.00 70 $1,610.00

104-B REMOVE CONCRETE RIPRAP SY $18.00 79 $1,422.00 $27.34 79 $2,159.86 $28.00 79 $2,212.00 $12.25 79 $967.75 $25.00 79 $1,975.00

104-C REMOVE CONCRETE SIDEWALK SY $18.00 0 $0.00 $31.36 0 $0.00 $100.00 0 $0.00 $8.75 0 $0.00 $23.00 0 $0.00

105 REMOVE ASPHALT & FLEX BASE SY $18.00 144 $2,592.00 $15.02 144 $2,162.88 $31.00 144 $4,464.00 $27.25 144 $3,924.00 $29.00 144 $4,176.00

110 EXCAVATION CY $5.50 7,100 $39,050.00 $14.08 7,100 $99,968.00 $10.00 7,100 $71,000.00 $20.50 7,100 $145,550.00 $24.00 7,100 $170,400.00

132 EMBANKMENT CY $16.00 808 $12,928.00 $23.77 808 $19,206.16 $39.00 808 $31,512.00 $28.25 808 $22,826.00 $29.00 808 $23,432.00

160 FURNISH & PLACE TOPSOIL (4") SY $1.50 1,987 $2,980.50 $5.32 1,987 $10,570.84 $3.30 1,987 $6,557.10 $2.00 1,987 $3,974.00 $3.50 1,987 $6,954.50

162-A FINAL SODDING SY $8.25 1,987 $16,392.75 $7.76 1,987 $15,419.12 $7.80 1,987 $15,498.60 $7.50 1,987 $14,902.50 $6.00 1,987 $11,922.00

162-B BROADCAST SEEDING SY $1.75 4,113 $7,197.75 $0.35 4,113 $1,439.55 $0.35 4,113 $1,439.55 $0.40 4,113 $1,645.20 $0.30 4,113 $1,233.90

247M FLEX BASE SY $21.50 4,069 $87,483.50 $23.67 4,069 $96,313.23 $27.35 4,069 $111,287.15 $29.75 4,069 $121,052.75 $23.00 4,069 $93,587.00

275-A CEMENT TON $278.00 112 $31,136.00 $284.40 112 $31,852.80 $305.00 112 $34,160.00 $315.00 112 $35,280.00 $280.00 112 $31,360.00

275-B CEMENT TREATED SUBGRADE SY $5.00 5,081 $25,405.00 $6.78 5,081 $34,449.18 $4.80 5,081 $24,388.80 $8.25 5,081 $41,918.25 $9.00 5,081 $45,729.00

310 PRIME COAT GAL $5.00 1,221 $6,105.00 $9.98 1,221 $12,185.58 $7.15 1,221 $8,730.15 $14.50 1,221 $17,704.50 $1.00 1,221 $1,221.00

341M-D HOT MIX ASPHALT PAVEMENT SURFACE (2.5") TON $173.00 559 $96,707.00 $152.00 559 $84,968.00 $159.50 559 $89,160.50 $190.50 559 $106,489.50 $155.00 559 $86,645.00

402 TRENCH EXCAVATION PROTECTION LF $2.00 544 $1,088.00 $9.76 544 $5,309.44 $7.05 544 $3,835.20 $3.00 544 $1,632.00 $2.00 544 $1,088.00

432 RIPRAP CONCRETE (4") SY $130.00 79 $10,270.00 $111.21 79 $8,785.59 $185.00 79 $14,615.00 $185.25 79 $14,634.75 $120.00 79 $9,480.00

464-A RC PIPE (CL III)(18 IN) LF $65.50 144 $9,432.00 $76.21 144 $10,974.24 $74.00 144 $10,656.00 $65.25 144 $9,396.00 $80.00 144 $11,520.00

464-B RC PIPE (CL III)(24 IN) LF $85.00 297 $25,245.00 $92.27 297 $27,404.19 $99.00 297 $29,403.00 $85.75 297 $25,467.75 $105.00 297 $31,185.00

464-C RC PIPE (CL III)(30 IN) LF $122.50 103 $12,617.50 $232.85 103 $23,983.55 $122.00 103 $12,566.00 $119.00 103 $12,257.00 $150.00 103 $15,450.00

465-MA 15' STANDARD CURB INLET EA $9,825.00 1 $9,825.00 $11,120.52 1 $11,120.52 $8,800.00 1 $8,800.00 $10,450.00 1 $10,450.00 $13,000.00 1 $13,000.00

465-MB 10' STANDARD CURB INLET EA $7,717.00 4 $30,868.00 $9,060.15 4 $36,240.60 $9,030.00 4 $36,120.00 $9,725.00 4 $38,900.00 $10,000.00 4 $40,000.00

465-MC 10' RECESSED CURB INLET EA $8,488.00 0 $0.00 $11,001.45 0 $0.00 $10,400.00 0 $0.00 $10,925.00 0 $0.00 $11,000.00 0 $0.00

465-MD 3.5' X 3.5' STORM SEWER AREA INLET EA $4,109.00 1 $4,109.00 $4,978.56 1 $4,978.56 $5,900.00 1 $5,900.00 $6,125.00 1 $6,125.00 $7,000.00 1 $7,000.00

466 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $18,500.00 1 $18,500.00 $2,952.00 1 $2,952.00 $6,340.00 1 $6,340.00 $6,350.00 1 $6,350.00 $13,000.00 1 $13,000.00

467 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,863.00 2 $3,726.00 $2,330.34 2 $4,660.68 $1,750.00 2 $3,500.00 $1,050.00 2 $2,100.00 $1,500.00 2 $3,000.00

502 BARRICADES, SIGNS, AND TRAFFIC CONTROL MO $3,500.00 1 $3,500.00 $5,665.20 1 $5,665.20 $8,830.00 1 $8,830.00 $8,850.00 1 $8,850.00 $5,000.00 1 $5,000.00

506-A ROCK FILTER DAMS LF $48.00 80 $3,840.00 $219.93 80 $17,594.40 $67.00 80 $5,360.00 $92.25 80 $7,380.00 $38.00 80 $3,040.00

506-B CONSTRUCTION EXIT SY $43.00 111 $4,773.00 $38.75 111 $4,301.25 $79.00 111 $8,769.00 $86.00 111 $9,546.00 $53.00 111 $5,883.00

506-C TEMP SEDMT CONT FENCE LF $4.00 1,545 $6,180.00 $3.85 1,545 $5,948.25 $4.60 1,545 $7,107.00 $5.00 1,545 $7,725.00 $4.25 1,545 $6,566.25

506-D REMOVE RFD, CONST. EXIT AND TEMP SEDMT CONT FENCE LS $2,500.00 0.75 $1,875.00 $1,848.60 0.75 $1,386.45 $8,830.00 0.75 $6,622.50 $4,900.00 0.75 $3,675.00 $1,400.00 0.75 $1,050.00

529M CONCRETE CURB & GUTTER LF $33.00 2,296 $75,768.00 $41.60 2,296 $95,513.60 $30.00 2,296 $68,880.00 $31.75 2,296 $72,898.00 $65.00 2,296 $149,240.00

530-D CONCRETE DRIVEWAY SY $129.00 0 $0.00 $92.40 0 $0.00 $105.00 0 $0.00 $113.75 0 $0.00 $124.00 0 $0.00

531-A 4' CONCRETE SIDEWALK SY $141.00 22 $3,102.00 $84.00 22 $1,848.00 $102.00 22 $2,244.00 $107.25 22 $2,359.50 $124.00 22 $2,728.00

531-B PUBLIC ACCESS RAMP EA $2,300.00 2 $4,600.00 $2,400.00 2 $4,800.00 $2,575.00 2 $5,150.00 $2,579.00 2 $5,158.00 $3,000.00 2 $6,000.00

531-C PUBLIC ASSCESS RAMP W/ FLARES EA $2,700.00 0 $0.00 $2,400.00 0 $0.00 $3,040.00 0 $0.00 $3,042.00 0 $0.00 $3,000.00 0 $0.00

644-A FURNISH AND INSTALL SMALL SIGN EA $1,750.00 1 $1,750.00 $921.00 1 $921.00 $550.00 1 $550.00 $830.50 1 $830.50 $700.00 1 $700.00

644-B INSTALL SIGN SMALL SIGN EA $950.00 1 $950.00 $479.40 1 $479.40 $550.00 1 $550.00 $344.00 1 $344.00 $300.00 1 $300.00

644-C INSTALL STREET SIGN (FURNSIHED BY CITY) EA $625.00 1 $625.00 $317.40 1 $317.40 $550.00 1 $550.00 $344.00 1 $344.00 $300.00 1 $300.00

666-A TYPE I PM 4" (W) (SLD) LF $3.00 0 $0.00 $3.76 0 $0.00 $2.75 0 $0.00 $3.00 0 $0.00 $2.70 0 $0.00

666-B TYPE I PM 6" (W) (DOT) LF $3.00 0 $0.00 $4.44 0 $0.00 $2.75 0 $0.00 $3.00 0 $0.00 $2.70 0 $0.00

666-C TYPE I PM 8" (W) (SLD) LF $3.00 86 $258.00 $3.12 86 $268.32 $2.75 86 $236.50 $3.00 86 $258.00 $2.70 86 $232.20

666-D TYPE I PM 24" (W) (SLD) LF $11.50 86 $989.00 $12.20 86 $1,049.20 $11.00 86 $946.00 $13.00 86 $1,118.00 $11.00 86 $946.00

666-E TYPE I PM 4" (Y) (SLD) LF $2.00 1,848 $3,696.00 $1.83 1,848 $3,381.84 $1.65 1,848 $3,049.20 $2.00 1,848 $3,696.00 $1.60 1,848 $2,956.80

666-F TYPE I PM 4" (Y) (BRK) LF $3.00 400 $1,200.00 $3.14 400 $1,256.00 $2.75 400 $1,100.00 $3.00 400 $1,200.00 $2.70 400 $1,080.00

666-G TYPE I PM 12" (Y) (SLD) LF $9.50 0 $0.00 $9.89 0 $0.00 $8.80 0 $0.00 $10.50 0 $0.00 $9.00 0 $0.00

666-H TYPE I PM (W) ARROW EA $230.00 2 $460.00 $249.55 2 $499.10 $220.00 2 $440.00 $250.00 2 $500.00 $212.00 2 $424.00

666-I TYPE I PM (W) WORD EA $345.00 2 $690.00 $369.55 2 $739.10 $330.00 2 $660.00 $400.00 2 $800.00 $318.00 2 $636.00

672 TY II-A-A RAISED PM EA $17.25 46 $793.50 $18.99 46 $873.54 $16.50 46 $759.00 $20.00 46 $920.00 $16.00 46 $736.00

500 MOBILIZATION & BONDS LS $35,000.00 1 $35,000.00 $99,492.06 1 $99,492.06 $104,000.00 1 $104,000.00 $100,000.00 1 $100,000.00 $170,000.00 1 $170,000.00

800 CONTINGENCY LS $50,000.00 0.5 $25,000.00 $50,000.00 0.5 $25,000.00 $50,000.00 0.5 $25,000.00 $50,000.00 0.5 $25,000.00 $50,000.00 0.5 $25,000.00

FUNDED BY 1/2 CENT SALES TAX $645,479.50 $851,961.56 $812,653.25 $928,418.95 $1,021,786.65

100 PREPARING ROW AC $7,500.00 1 $7,500.00 $16,416.34 1 $16,416.34 $13,750.00 1 $13,750.00 $15,750.00 1 $15,750.00 $7,000.00 1 $7,000.00

104-A REMOVE CONCRETE CURB & GUTTER LF $5.00 0 $0.00 $9.86 0 $0.00 $31.50 0 $0.00 $11.00 0 $0.00 $23.00 0 $0.00

104-B REMOVE CONCRETE RIPRAP SY $18.00 0 $0.00 $27.34 0 $0.00 $28.00 0 $0.00 $12.25 0 $0.00 $25.00 0 $0.00

104-C REMOVE CONCRETE SIDEWALK SY $18.00 22 $396.00 $31.36 22 $689.92 $100.00 22 $2,200.00 $8.75 22 $192.50 $23.00 22 $506.00

105 REMOVE ASPHALT & FLEX BASE SY $18.00 0 $0.00 $15.02 0 $0.00 $31.00 0 $0.00 $27.25 0 $0.00 $29.00 0 $0.00

110 EXCAVATION CY $5.50 1,847 $10,158.50 $14.08 1,847 $26,005.76 $10.00 1,847 $18,470.00 $20.50 1,847 $37,863.50 $24.00 1,847 $44,328.00

132 EMBANKMENT CY $16.00 5 $80.00 $23.77 5 $118.85 $39.00 5 $195.00 $28.25 5 $141.25 $29.00 5 $145.00

160 FURNISH & PLACE TOPSOIL (4") SY $1.50 697 $1,045.50 $5.32 697 $3,708.04 $3.30 697 $2,300.10 $2.00 697 $1,394.00 $3.50 697 $2,439.50

162-A FINAL SODDING SY $8.25 697 $5,750.25 $7.76 697 $5,408.72 $7.80 697 $5,436.60 $7.50 697 $5,227.50 $6.00 697 $4,182.00

162-B BROADCAST SEEDING SY $1.75 1,443 $2,525.25 $0.35 1,443 $505.05 $0.35 1,443 $505.05 $0.40 1,443 $577.20 $0.30 1,443 $432.90

247M FLEX BASE SY $21.50 2,006 $43,129.00 $23.67 2,006 $47,482.02 $27.35 2,006 $54,864.10 $29.75 2,006 $59,678.50 $23.00 2,006 $46,138.00

275-A CEMENT TON $278.00 53 $14,734.00 $284.40 53 $15,073.20 $305.00 53 $16,165.00 $315.00 53 $16,695.00 $280.00 53 $14,840.00

275-B CEMENT TREATED SUBGRADE SY $5.00 2,417 $12,085.00 $6.78 2,417 $16,387.26 $4.80 2,417 $11,601.60 $8.25 2,417 $19,940.25 $9.00 2,417 $21,753.00

310 PRIME COAT GAL $5.00 602 $3,010.00 $9.98 602 $6,007.96 $7.15 602 $4,304.30 $14.50 602 $8,729.00 $1.00 602 $602.00

341M-D HOT MIX ASPHALT PAVEMENT SURFACE (2.5") TON $173.00 276 $47,748.00 $152.00 276 $41,952.00 $159.50 276 $44,022.00 $190.50 276 $52,578.00 $155.00 276 $42,780.00

402 TRENCH EXCAVATION PROTECTION LF $2.00 82 $164.00 $9.76 82 $800.32 $7.05 82 $578.10 $3.00 82 $246.00 $2.00 82 $164.00

432 RIPRAP CONCRETE (4") SY $130.00 0 $0.00 $111.21 0 $0.00 $185.00 0 $0.00 $185.25 0 $0.00 $120.00 0 $0.00

464-A RC PIPE (CL III)(18 IN) LF $65.50 82 $5,371.00 $76.21 82 $6,249.22 $74.00 82 $6,068.00 $65.25 82 $5,350.50 $80.00 82 $6,560.00

464-B RC PIPE (CL III)(24 IN) LF $85.00 0 $0.00 $92.27 0 $0.00 $99.00 0 $0.00 $85.75 0 $0.00 $105.00 0 $0.00

464-C RC PIPE (CL III)(30 IN) LF $122.50 0 $0.00 $232.85 0 $0.00 $122.00 0 $0.00 $119.00 0 $0.00 $150.00 0 $0.00

465-MA 15' STANDARD CURB INLET EA $9,825.00 0 $0.00 $11,120.52 0 $0.00 $8,800.00 0 $0.00 $10,450.00 0 $0.00 $13,000.00 0 $0.00

465-MB 10' STANDARD CURB INLET EA $7,717.00 0 $0.00 $9,060.15 0 $0.00 $9,030.00 0 $0.00 $9,725.00 0 $0.00 $10,000.00 0 $0.00

465-MC 10' RECESSED CURB INLET EA $8,488.00 2 $16,976.00 $11,001.45 2 $22,002.90 $10,400.00 2 $20,800.00 $10,925.00 2 $21,850.00 $11,000.00 2 $22,000.00

465-MD 3.5' X 3.5' STORM SEWER AREA INLET EA $4,109.00 0 $0.00 $4,978.56 0 $0.00 $5,900.00 0 $0.00 $6,125.00 0 $0.00 $7,000.00 0 $0.00

466 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $18,500.00 0 $0.00 $2,952.00 0 $0.00 $6,340.00 0 $0.00 $6,350.00 0 $0.00 $13,000.00 0 $0.00

467 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,863.00 0 $0.00 $2,330.34 0 $0.00 $1,750.00 0 $0.00 $1,050.00 0 $0.00 $1,500.00 0 $0.00

502 BARRICADES, SIGNS, AND TRAFFIC CONTROL MO $3,500.00 0 $0.00 $5,665.20 0 $0.00 $8,830.00 0 $0.00 $8,850.00 0 $0.00 $5,000.00 0 $0.00

506-A ROCK FILTER DAMS LF $48.00 0 $0.00 $219.93 0 $0.00 $67.00 0 $0.00 $92.25 0 $0.00 $38.00 0 $0.00

506-B CONSTRUCTION EXIT SY $43.00 0 $0.00 $38.75 0 $0.00 $79.00 0 $0.00 $86.00 0 $0.00 $53.00 0 $0.00

506-C TEMP SEDMT CONT FENCE LF $4.00 565 $2,260.00 $3.85 565 $2,175.25 $4.60 565 $2,599.00 $5.00 565 $2,825.00 $4.25 565 $2,401.25

506-D REMOVE RFD, CONST. EXIT AND TEMP SEDMT CONT FENCE LS $2,500.00 0.25 $625.00 $1,848.60 0.25 $462.15 $8,830.00 0.25 $2,207.50 $4,900.00 0.25 $1,225.00 $1,400.00 0.25 $350.00

529M CONCRETE CURB & GUTTER LF $33.00 836 $27,588.00 $41.60 836 $34,777.60 $30.00 836 $25,080.00 $31.75 836 $26,543.00 $65.00 836 $54,340.00

530-D CONCRETE DRIVEWAY SY $129.00 116 $14,964.00 $92.40 116 $10,718.40 $105.00 116 $12,180.00 $113.75 116 $13,195.00 $124.00 116 $14,384.00

531-A 4' CONCRETE SIDEWALK SY $141.00 69 $9,729.00 $84.00 69 $5,796.00 $102.00 69 $7,038.00 $107.25 69 $7,400.25 $124.00 69 $8,556.00

531-B PUBLIC ACCESS RAMP EA $2,300.00 0 $0.00 $2,400.00 0 $0.00 $2,575.00 0 $0.00 $2,579.00 0 $0.00 $3,000.00 0 $0.00

531-C PUBLIC ASSCESS RAMP W/ FLARES EA $2,700.00 4 $10,800.00 $2,400.00 4 $9,600.00 $3,040.00 4 $12,160.00 $3,042.00 4 $12,168.00 $3,000.00 4 $12,000.00

644-A FURNISH AND INSTALL SMALL SIGN EA $1,750.00 0 $0.00 $921.00 0 $0.00 $550.00 0 $0.00 $830.50 0 $0.00 $700.00 0 $0.00

644-B INSTALL SIGN SMALL SIGN EA $950.00 0 $0.00 $479.40 0 $0.00 $550.00 0 $0.00 $344.00 0 $0.00 $300.00 0 $0.00

644-C INSTALL STREET SIGN (FURNSIHED BY CITY) EA $625.00 0 $0.00 $317.40 0 $0.00 $550.00 0 $0.00 $344.00 0 $0.00 $300.00 0 $0.00

666-A TYPE I PM 4" (W) (SLD) LF $3.00 76 $228.00 $3.76 76 $285.76 $2.75 76 $209.00 $3.00 76 $228.00 $2.70 76 $205.20

666-B TYPE I PM 6" (W) (DOT) LF $3.00 40 $120.00 $4.44 40 $177.60 $2.75 40 $110.00 $3.00 40 $120.00 $2.70 40 $108.00

666-C TYPE I PM 8" (W) (SLD) LF $3.00 414 $1,242.00 $3.12 414 $1,291.68 $2.75 414 $1,138.50 $3.00 414 $1,242.00 $2.70 414 $1,117.80

666-D TYPE I PM 24" (W) (SLD) LF $11.50 206 $2,369.00 $12.20 206 $2,513.20 $11.00 206 $2,266.00 $13.00 206 $2,678.00 $11.00 206 $2,266.00

666-E TYPE I PM 4" (Y) (SLD) LF $2.00 468 $936.00 $1.83 468 $856.44 $1.65 468 $772.20 $2.00 468 $936.00 $1.60 468 $748.80

666-F TYPE I PM 4" (Y) (BRK) LF $3.00 20 $60.00 $3.14 20 $62.80 $2.75 20 $55.00 $3.00 20 $60.00 $2.70 20 $54.00

666-G TYPE I PM 12" (Y) (SLD) LF $9.50 204 $1,938.00 $9.89 204 $2,017.56 $8.80 204 $1,795.20 $10.50 204 $2,142.00 $9.00 204 $1,836.00

666-H TYPE I PM (W) ARROW EA $230.00 4 $920.00 $249.55 4 $998.20 $220.00 4 $880.00 $250.00 4 $1,000.00 $212.00 4 $848.00

666-I TYPE I PM (W) WORD EA $345.00 4 $1,380.00 $369.55 4 $1,478.20 $330.00 4 $1,320.00 $400.00 4 $1,600.00 $318.00 4 $1,272.00

672 TY II-A-A RAISED PM EA $17.25 12 $207.00 $18.99 12 $227.88 $16.50 12 $198.00 $20.00 12 $240.00 $16.00 12 $192.00

500 MOBILIZATION & BONDS LS $35,000.00 0 $0.00 $99,492.06 0 $0.00 $104,000.00 0 $0.00 $100,000.00 0 $0.00 $170,000.00 0 $0.00

800 CONTINGENCY LS $50,000.00 0.5 $25,000.00 $50,000.00 0.5 $25,000.00 $50,000.00 0.5 $25,000.00 $50,000.00 0.5 $25,000.00 $50,000.00 0.5 $25,000.00

FUNDED BY ESCROW $271,038.50 $307,246.28 $296,268.25 $344,815.45 $339,549.45

 W-1 8" PVC WATERLINE (RESTRAINED) LF $48.50 1,360 $65,960.00 $42.50 1,360 $57,800.00 $64.00 1,360 $87,040.00 $77.65 1,360 $105,604.00 $95.00 1,360 $129,200.00

 W-2 12" PVC WATERLINE (RESTRAINED) LF $74.00 380 $28,120.00 $70.64 380 $26,843.20 $123.00 380 $46,740.00 $142.10 380 $53,998.00 $125.00 380 $47,500.00

 W-3 8" GATE VALVE EA $2,517.00 2 $5,034.00 $3,425.54 2 $6,851.08 $2,640.00 2 $5,280.00 $3,058.00 2 $6,116.00 $2,500.00 2 $5,000.00

 W-3 FIRE HYDRANT EA $8,050.00 7 $56,350.00 $7,858.41 7 $55,008.87 $8,360.00 7 $58,520.00 $8,010.00 7 $56,070.00 $7,500.00 7 $52,500.00

 W-4 AUTOMATIC FLUSH VALVE EA $3,485.00 1 $3,485.00 $3,873.92 1 $3,873.92 $4,510.00 1 $4,510.00 $2,585.00 1 $2,585.00 $5,000.00 1 $5,000.00

 W-5 PIPE FITTINGS TN $7,134.00 1 $7,134.00 $17,629.32 1 $17,629.32 $13,200.00 1 $13,200.00 $12,029.50 1 $12,029.50 $12,300.00 1 $12,300.00

 W-6 WATER CONNECTION EA $1,137.00 3 $3,411.00 $7,483.02 3 $22,449.06 $3,520.00 3 $10,560.00 $557.00 3 $1,671.00 $3,000.00 3 $9,000.00

 W-7 2" LONG SERVICE EA $2,848.00 1 $2,848.00 $3,001.43 1 $3,001.43 $1,320.00 1 $1,320.00 $2,875.00 1 $2,875.00 $3,500.00 1 $3,500.00

 W-8 PLUG IRRIGATION LINE EA $480.00 2 $960.00 $374.46 2 $748.92 $385.00 2 $770.00 $650.00 2 $1,300.00 $1,500.00 2 $3,000.00

 SS-1 8" PVC GRAVITY SANITARY SEWER PIPE LF $52.00 984 $51,168.00 $35.35 984 $34,784.40 $68.00 984 $66,912.00 $73.75 984 $72,570.00 $70.00 984 $68,880.00

 SS-2 SANITARY SEWER MANHOLE (0'-6') EA $3,423.00 5 $17,115.00 $4,688.10 5 $23,440.50 $6,050.00 5 $30,250.00 $4,357.00 5 $21,785.00 $3,000.00 5 $15,000.00

 SS-3 EXTRA DEPTH MANHOLES (GREATER THEN 6') VF $250.00 33 $8,250.00 $353.21 33 $11,655.93 $275.00 33 $9,075.00 $325.00 33 $10,725.00 $110.00 33 $3,630.00

 SS-4 CONCRETE ENCASEMENT, CRADLES, SADDLES AND COLLARS CY $3,848.00 1.3 $5,002.40 $1,290.29 1.3 $1,677.38 $385.00 1.3 $500.50 $1,500.00 1.3 $1,950.00 $975.00 1.3 $1,267.50

 SS-5 8" SANITARY SEWER CONNECTION EA $1,452.00 2 $2,904.00 $671.40 2 $1,342.80 $550.00 2 $1,100.00 $700.00 2 $1,400.00 $1,300.00 2 $2,600.00

 WSS-1 TRENCH EXCAVATION PROTECTION LF $1.00 2,724 $2,724.00 $2.25 2,724 $6,129.00 $3.30 2,724 $8,989.20 $3.00 2,724 $8,172.00 $2.00 2,724 $5,448.00

FUNDED BY TWU $260,465.40 $273,235.81 $344,766.70 $358,850.50 $363,825.50

BASE BID TOTAL $1,176,983.40 $1,432,443.65 $1,453,688.20 $1,632,084.90 $1,725,161.60
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36 Roadway and Drainage Items

37 Roadway and Drainage Items

38 Roadway and Drainage Items

33 Roadway and Drainage Items

34 Roadway and Drainage Items

35 Roadway and Drainage Items

30 Roadway and Drainage Items

31 Roadway and Drainage Items

32 Roadway and Drainage Items

27 Roadway and Drainage Items

28 Roadway and Drainage Items

29 Roadway and Drainage Items

24 Roadway and Drainage Items

25 Roadway and Drainage Items

26 Roadway and Drainage Items

21 Roadway and Drainage Items

22 Roadway and Drainage Items

23 Roadway and Drainage Items

18 Roadway and Drainage Items

19 Roadway and Drainage Items

20 Roadway and Drainage Items

7 Roadway and Drainage Items

8 Roadway and Drainage Items

15 Roadway and Drainage Items

16 Roadway and Drainage Items

17 Roadway and Drainage Items

12 Roadway and Drainage Items

13 Roadway and Drainage Items

14 Roadway and Drainage Items

 $                                     1,632,084.90  $                                     1,725,161.60 

1 Roadway and Drainage Items

2 Roadway and Drainage Items

3 Roadway and Drainage Items

Calendar Days To Complete : 180  $                                     1,176,983.40  $                                     1,402,443.65  $                                     1,453,688.20 

66 Water and Sewer Items

63 Water and Sewer Items

64 Water and Sewer Items

65 Water and Sewer Items

60 Water and Sewer Items

61 Water and Sewer Items

62 Water and Sewer Items

57 Water and Sewer Items

58 Water and Sewer Items

59 Water and Sewer Items

54 Water and Sewer Items

55 Water and Sewer Items

56 Water and Sewer Items

52 Water and Sewer Items

53 Water and Sewer Items

4 Roadway and Drainage Items

5 Roadway and Drainage Items

9 Roadway and Drainage Items

10 Roadway and Drainage Items

11 Roadway and Drainage Items

6 Roadway and Drainage Items

49 Roadway and Drainage Items

50 Roadway and Drainage Items

51 Roadway and Drainage Items

46 Roadway and Drainage Items

47 Roadway and Drainage Items

48 Roadway and Drainage Items

43 Roadway and Drainage Items

44 Roadway and Drainage Items

45 Roadway and Drainage Items

40 Roadway and Drainage Items

41 Roadway and Drainage Items

42 Roadway and Drainage Items

37 Roadway and Drainage Items

38 Roadway and Drainage Items

39 Roadway and Drainage Items

34 Roadway and Drainage Items

35 Roadway and Drainage Items

36 Roadway and Drainage Items

31 Roadway and Drainage Items

32 Roadway and Drainage Items

33 Roadway and Drainage Items

28 Roadway and Drainage Items

29 Roadway and Drainage Items

30 Roadway and Drainage Items

25 Roadway and Drainage Items

26 Roadway and Drainage Items

27 Roadway and Drainage Items

22 Roadway and Drainage Items

23 Roadway and Drainage Items

24 Roadway and Drainage Items

19 Roadway and Drainage Items

20 Roadway and Drainage Items

21 Roadway and Drainage Items

16 Roadway and Drainage Items

17 Roadway and Drainage Items

18 Roadway and Drainage Items

13 Roadway and Drainage Items

14 Roadway and Drainage Items

15 Roadway and Drainage Items

10 Roadway and Drainage Items

11 Roadway and Drainage Items

12 Roadway and Drainage Items

7 Roadway and Drainage Items

8 Roadway and Drainage Items

9 Roadway and Drainage Items

4 Roadway and Drainage Items

5 Roadway and Drainage Items

6 Roadway and Drainage Items

1 Roadway and Drainage Items

2 Roadway and Drainage Items

3 Roadway and Drainage Items

A.E. Shull & Co. Reynolds & Kay, LTD

Line No Quote Category

Fritcher Construction WM Miller Construction Company, Inc. Baker & Company Construction, LLC

Settlers Landing / Centennial Pkwy Ext.

Time And Date :  2:00 PM, July 22, 2025

Apparent Low Bidder

City of Tyler
Bid Tabulation

Prepared By :  Corey Hogue, PE (Lochner)

City of Tyler Bid No. 25-011
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

Agenda Number. M-3

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
execute a contract with C&A Construction, LLC in the amount of
$16,179,339.80 for the Consent Decree Capacity Work Group 2 Sewer
Site 13c1 Improvements, Bid 25-072 and to adopt a Resolution reserving
the right to reimburse expenditures with proceeds of future debt.

Item Reference: Bid 25-072, Consent Decree, Civil Action No. 6:17-cv-29 and effective
April 10, 2017

 

 

 

 

 
 
In 2017, the City of Tyler entered into a Consent Decree with the Environmental Protection Agency
(EPA) to address the City's aging wastewater collection system and resulting discharges. The Consent
Decree became effective on April 10, 2017.

The City of Tyler contracted Pipeline Analysis, LLC in association with LNV, LLC to develop a
wastewater hydraulic model to analyze the City's Wastewater Collection and Transmission System,
identify confirmed capacity constraints and develop remedial measures to mitigate each. The objectives
of this work were 1) reduce sanitary sewer overflows and 2) comply with EPA consent decree hydraulic
modeling and capacity assessment requirements and timelines. This resulting capacity assessment and
remedial measures plan was completed in October 2020. 

The Group 1 Capacity Work has been completed. 

In December of 2022, the City contracted with KSA Engineers, Inc. for the preliminary and final design
and construction phase services for Capacity Work Group 2 including two (2) construction projects. 

The Group 2 Implementation Sewer Sites 13a2 Improvements is currently in construction. 

The second project in Capacity Work Group 2 is the Sewer Site 13c1 Improvements, designated as Bid
25-072. This project involves the construction of approximately 4,604 linear feet of 30-inch diameter
gravity sewer line, 1,985 linear feet of 24-inch diameter sanitary sewer line, and 2,619 linear feet of 18-
inch diameter sanitary sewer lines, as well as 3,427 linear feet of 12-inch and smaller sanitary sewer
lines. Additional components include manholes, highway and railroad bores, creek crossings, laterals,
pavement repairs, and associated gravity sewer appurtenances.

Sealed bids were received on Tuesday, July 29, 2025, and publicly opened and read aloud. A total of
four (4) bids were received as detailed in the Bid Tab. The lowest bidder, C&A Construction, LLC is
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RECOMMENDATION:

Drafted/Recommended By:
Department Leader Tiffany Currie, P.E. Project Engineer/Kate Dietz, P.E. Director of

Utilities

Edited/Submitted By:
City Manager

the recommended contractor for this project.
 

It is recommended that the City Council consider authorizing the City Manager to execute a
contract with C&A Construction, LLC in the amount of $16,179,339.80 for the Consent Decree
Capacity Work Group 2 Sewer Site 13c1 Improvements, Bid 25-072 and to adopt a Resolution
reserving the right to reimburse expenditures with proceeds of future debt.

 
Attachments:
101754 Bid Tabulation
Award Consideration
20250813_Group_2_Capacity_Sewer_Site_13c1_Resolution
 

 

74

https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3509719/101754_Bid_Tabulation.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3509720/2025-07-30_TCurrie_Award_Consideration.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3517995/20250813_Group_2_Capacity_Sewer_Site_13c1_Resolution.pdf


BID TABULATION

BID UNIT TOTAL UNIT TOTAL
ITEM DESCRIPTION UNIT QTY PRICE PRICE PRICE PRICE

1.01 Mobilization, Insurance, and Bonds LS 1 $1,000,000.00 $1,000,000.00 $800,000.00 $800,000.00
1.02 Barricades, Signs, and Traffic Handling LS 1 $250,000.00 $250,000.00 $50,000.00 $50,000.00
1.03 Stormwater Pollution Prevention Plan LS 1 $50,000.00 $50,000.00 $60,000.00 $60,000.00
1.04 Care of Water During Construction LS 1 $300,000.00 $300,000.00 $250,000.00 $250,000.00
1.05 Temporary Plugs and Bypass Pumping LS 1 $500,000.00 $500,000.00 $300,000.00 $300,000.00
1.06 UPRR Crossing Permit Compliance - Permit 

No. 0796531
LS 1 $100,000.00 $100,000.00 $250,000.00 $250,000.00

1.07 Gravity Sewer Line and Manhole Testing LS 1 $52,350.00 $52,350.00 $25,000.00 $25,000.00
1.08 Post Construction CCTV Inspection LF 13,220 $5.00 $66,100.00 $1.00 $13,220.00
1.09 42-in Steel Encasement by Open Cut with Pile 

Supports
LF 260 $3,342.00 $868,920.00 $2,500.00 $650,000.00

1.10 20-in Steel Encasement by Open Cut with Pipe 
Supports

LF 20 $742.00 $14,840.00 $4,000.00 $80,000.00

1.11 14-in Steel Encasement by Open Cut with Pipe 
Supports

LF 215 $517.00 $111,155.00 $2,000.00 $430,000.00

1.12 14-in Steel Encasement by Dry Bore LF 80 $587.00 $46,960.00 $950.00 $76,000.00
1.13 30-in Steel Encasement by Dry Bore LF 550 $890.00 $489,500.00 $1,100.00 $605,000.00
1.14 36-in Steel Encasement by Dry Bore LF 250 $1,188.00 $297,000.00 $1,300.00 $325,000.00
1.15 42-in Steel Encasement by Dry Bore LF 200 $1,398.00 $279,600.00 $1,600.00 $320,000.00
1.16 10-in SDR 26 PVC by Wet Bore LF 40 $317.00 $12,680.00 $100.00 $4,000.00
1.17 Concrete Encasement for 24-in Sewer Line LF 55 $294.00 $16,170.00 $350.00 $19,250.00
1.18 Concrete Encasement for 18-in Sewer Line LF 30 $311.00 $9,330.00 $150.00 $4,500.00
1.19 Concrete Encasement for 8-in Sewer Line LF 80 $140.00 $11,200.00 $100.00 $8,000.00
1.20 6-in SDR 26 PVC Sanitary Sewer Line LF 336 $259.00 $87,024.00 $500.00 $168,000.00
1.21 8-in SDR 26 PVC Sanitary Sewer Line LF 2,606 $102.00 $265,812.00 $350.00 $912,100.00
1.22 10-in SDR 26 PVC Sanitary Sewer Line LF 180 $232.00 $41,760.00 $600.00 $108,000.00
1.23 12-in SDR 26 PVC Sanitary Sewer Line LF 334 $257.00 $85,838.00 $650.00 $217,100.00
1.24 18-in PS115 PVC Sanitary Sewer Line LF 2,618 $192.00 $502,656.00 $410.00 $1,073,380.00
1.25 24-in PS115 26 PVC Sanitary Sewer Line LF 2,060 $217.00 $447,020.00 $490.00 $1,009,400.00
1.26 30-in Class 250 P401 Lined DI Sanitary Sewer 

Line
LF 4,439 $676.00 $3,000,764.00 $760.00 $3,373,640.00

1.27 Pipe Burst 8-in to 10-in LF 647 $113.00 $73,111.00 $800.00 $517,600.00
1.28 48-in Diameter Manhole EA 30 $9,804.00 $294,120.00 $19,000.00 $570,000.00
1.29 Remove and Replace 48-in Diameter Manhole EA 12 $9,804.00 $117,648.00 $22,000.00 $264,000.00
1.30 60-in Diameter Manhole EA 27 $18,387.00 $496,449.00 $25,000.00 $675,000.00
1.31 72-in Diameter Manhole EA 24 $25,623.00 $614,952.00 $35,000.00 $840,000.00
1.32 Remove and Replace 72-in Diameter Manhole EA 1 $26,487.00 $26,487.00 $40,000.00 $40,000.00
1.33 Abandon Existing Manhole EA 68 $3,049.00 $207,332.00 $1,500.00 $102,000.00
1.34 Remove Existing Manhole EA 6 $1,163.00 $6,978.00 $1,500.00 $9,000.00
1.35 Manhole Vent Assembly EA 1 $18,409.00 $18,409.00 $4,200.00 $4,200.00
1.36 6-in Drop Connection EA 21 $7,321.00 $153,741.00 $2,100.00 $44,100.00
1.37 8-in Drop Connection EA 23 $8,328.00 $191,544.00 $2,700.00 $62,100.00
1.38 10-in Drop Connection EA 1 $10,086.00 $10,086.00 $4,000.00 $4,000.00

City of Tyler
Consent Decree Capacity Work Group 2 Implementation

Sewer Site 13c1 Improvements
Tyler Bid No. 25-072

KSA Project No.  101754
Bid Date:  July 29, 2025

1
C&A Construction LLC

14110 Luthe Rd.
Houston, TX 77039

832.661.5862

2
Belt Construction of

Texas, LLC
PO Box 867

Texarkana, TX 75504
870.772.7216

BASE BID
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BID TABULATION

BID UNIT TOTAL UNIT TOTAL
ITEM DESCRIPTION UNIT QTY PRICE PRICE PRICE PRICE

City of Tyler
Consent Decree Capacity Work Group 2 Implementation

Sewer Site 13c1 Improvements
Tyler Bid No. 25-072

KSA Project No.  101754
Bid Date:  July 29, 2025

1
C&A Construction LLC

14110 Luthe Rd.
Houston, TX 77039

832.661.5862

2
Belt Construction of

Texas, LLC
PO Box 867

Texarkana, TX 75504
870.772.7216

BASE BID1.39 12-in Drop Connection EA 2 $10,847.00 $21,694.00 $5,000.00 $10,000.00
1.40 Reconnect Existing Sewer Service EA 68 $6,061.00 $412,148.00 $6,500.00 $442,000.00
1.41 Connect to Existing Sanitary Sewer Line EA 43 $748.00 $32,164.00 $7,500.00 $322,500.00
1.42 Cut and Plug Existing Sewer Line EA 56 $1,911.00 $107,016.00 $500.00 $28,000.00
1.43 Fill 21-in Line with Grout LF 301 $26.00 $7,826.00 $25.00 $7,525.00
1.44 Fill-18-in Sewer Line with Grout LF 623 $25.00 $15,575.00 $18.00 $11,214.00
1.45 Fill 12-in Sewer Line with Grout LF 360 $20.00 $7,200.00 $12.00 $4,320.00
1.46 Fill 8-in Sewer Line with Grout LF 803 $11.00 $8,833.00 $10.00 $8,030.00
1.47 Fill  6-in Sewer Line with Grout LF 1,394 $9.00 $12,546.00 $10.00 $13,940.00
1.48 Fill 4-in Sewer Line with Grout LF 74 $20.00 $1,480.00 $10.00 $740.00
1.49 Remove Existing 6-in Sewer Line LF 110 $32.00 $3,520.00 $12.00 $1,320.00
1.50 Remove Existing 8-in Sewer Line LF 217 $32.00 $6,944.00 $18.00 $3,906.00
1.51 Remove Existing 12-in Sewer Line LF 32 $27.00 $864.00 $20.00 $640.00
1.52 Remove Existing 24-in Sewer Line LF 125 $28.00 $3,500.00 $50.00 $6,250.00
1.53 Remove Existing 12-in Waterline LF 15 $47.00 $705.00 $25.00 $375.00
1.54 6-in C900 PVC Waterline LF 40 $148.00 $5,920.00 $600.00 $24,000.00
1.55 6-in Insertion Valve EA 2 $14,602.00 $29,204.00 $13,000.00 $26,000.00
1.56 12-in C900 PVC Waterline LF 59 $264.00 $15,576.00 $600.00 $35,400.00
1.57 12-in Insertion Valve EA 2 $25,714.00 $51,428.00 $25,000.00 $50,000.00
1.58 Connect to Existing Waterline EA 4 $2,531.00 $10,124.00 $1,500.00 $6,000.00
1.59 Barbed Wire Fence Repair LF 100 $57.00 $5,700.00 $6.00 $600.00
1.60 6-ft Tall Wood Privacy Fence Repair LF 140 $71.00 $9,940.00 $50.00 $7,000.00
1.61 4-ft Tall Chainlink Fence Repair LF 504 $57.00 $28,728.00 $50.00 $25,200.00
1.62 6-ft Tall Chainlink Fence Repair LF 30 $64.00 $1,920.00 $50.00 $1,500.00
1.63 Gravel Repair SY 35 $40.00 $1,400.00 $75.00 $2,625.00
1.64 Concrete Pavement Repair SY 1,052 $171.00 $179,892.00 $120.00 $126,240.00
1.65 Asphalt pavement Repair SY 10,316 $103.00 $1,062,548.00 $70.00 $722,120.00
1.66 TxDOT Asphalt Pavement Repair SY 390 $229.00 $89,310.00 $105.00 $40,950.00
1.67 Brick Pavement Repair SY 553 $120.00 $66,360.00 $65.00 $35,945.00
1.68 Concrete Sidewalk Repair SY 250 $100.00 $25,000.00 $80.00 $20,000.00
1.69 Concrete Sidewalk Curb Ramp Repair EA 3 $2,143.00 $6,429.00 $1,700.00 $5,100.00
1.70 Concrete Curb and Gutter Repair LF 1,903 $50.00 $95,150.00 $38.00 $72,314.00
1.71 Concrete Valley Gutter Repair LF 150 $100.00 $15,000.00 $42.00 $6,300.00
1.72 Concrete Retaining Wall Repair CY 27 $929.00 $25,083.00 $400.00 $10,800.00
1.73 Concrete Channel Repair CY 155 $929.00 $143,995.00 $250.00 $38,750.00
1.74 Concrete Flume Repair SY 18 $429.00 $7,722.00 $250.00 $4,500.00
1.75 4-in White Pavement Striping LF 1,317 $3.00 $3,951.00 $1.00 $1,317.00
1.76 4-in Double Yellow Pavement Striping LF 101 $7.00 $707.00 $6.00 $606.00
1.77 2-ft Wide Stop Bar LF 25 $29.00 $725.00 $15.00 $375.00
1.78 2-ft Wide Cross Walk LF 78 $26.00 $2,028.00 $11.00 $858.00
1.79 Handicap Pavement Marking EA 3 $238.00 $714.00 $80.00 $240.00
1.80 Remove Picnic Table EA 4 $179.00 $716.00 $250.00 $1,000.00
1.81 Remove Trash Can EA 3 $598.00 $1,794.00 $100.00 $300.00
1.82 Remove Decorative Rock Heart LS 1 $3,490.00 $3,490.00 $1,500.00 $1,500.00
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BID TABULATION

BID UNIT TOTAL UNIT TOTAL
ITEM DESCRIPTION UNIT QTY PRICE PRICE PRICE PRICE

City of Tyler
Consent Decree Capacity Work Group 2 Implementation

Sewer Site 13c1 Improvements
Tyler Bid No. 25-072

KSA Project No.  101754
Bid Date:  July 29, 2025

1
C&A Construction LLC

14110 Luthe Rd.
Houston, TX 77039

832.661.5862

2
Belt Construction of

Texas, LLC
PO Box 867

Texarkana, TX 75504
870.772.7216

BASE BID1.83 Remove and Reinstall Existing Sign EA 1 $1,745.00 $1,745.00 $2,500.00 $2,500.00
1.84 Clearing and Grubbing AC 2.52 $17,312.00 $43,626.24 $25,000.00 $63,000.00
1.85 St. Augustine Sod SY 500 $10.00 $5,000.00 $5.00 $2,500.00
1.86 Hydromulch AC 4.79 $3,724.96 *$17,842.56 $5,000.00 $23,950.00
1.87 Erosion Control Matting SY 4,030 $2.00 $8,060.00 $2.00 $8,060.00
1.88 Filter Fabric Fence LF 6,050 $6.00 $36,300.00 $2.00 $12,100.00
1.89 Type R Modified Rock Rip-Rap with Grout Fill CY 365 $313.00 $114,245.00 $390.00 $142,350.00
1.90 Foundation Material for Trench CY 1,344 $64.00 $86,016.00 $150.00 $201,600.00
1.91 Remove and Replace Unsuitable Soil with CY 7,500 $21.00 $157,500.00 $40.00 $300,000.00
1.92 Trench Safety LF 12,100 $21.00 $254,100.00 $1.00 $12,100.00
1.93 Excavation Safety LS 1 $200,000.00 $200,000.00 $20,000.00 $20,000.00
1.94 Miscellaneous Allowance AL 1 $1,000,000.00 $1,000,000.00 $1,000,000.00 $1,000,000.00
1.95 Temporary Pavement Repairs SY 7,200 $84.00 $604,800.00 $15.00 $108,000.00

*$16,179,339.80 $18,288,050.00
Compiled by:

TBPE Firm Registration No. F-1356

Jeremy Orr, P.E.
Associate Vice President

TOTAL BID AMOUNT
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BID TABULATION

BID
ITEM DESCRIPTION UNIT QTY

1.01 Mobilization, Insurance, and Bonds LS 1
1.02 Barricades, Signs, and Traffic Handling LS 1
1.03 Stormwater Pollution Prevention Plan LS 1
1.04 Care of Water During Construction LS 1
1.05 Temporary Plugs and Bypass Pumping LS 1
1.06 UPRR Crossing Permit Compliance - Permit 

No. 0796531
LS 1

1.07 Gravity Sewer Line and Manhole Testing LS 1
1.08 Post Construction CCTV Inspection LF 13,220
1.09 42-in Steel Encasement by Open Cut with Pile 

Supports
LF 260

1.10 20-in Steel Encasement by Open Cut with Pipe 
Supports

LF 20

1.11 14-in Steel Encasement by Open Cut with Pipe 
Supports

LF 215

1.12 14-in Steel Encasement by Dry Bore LF 80
1.13 30-in Steel Encasement by Dry Bore LF 550
1.14 36-in Steel Encasement by Dry Bore LF 250
1.15 42-in Steel Encasement by Dry Bore LF 200
1.16 10-in SDR 26 PVC by Wet Bore LF 40
1.17 Concrete Encasement for 24-in Sewer Line LF 55
1.18 Concrete Encasement for 18-in Sewer Line LF 30
1.19 Concrete Encasement for 8-in Sewer Line LF 80
1.20 6-in SDR 26 PVC Sanitary Sewer Line LF 336
1.21 8-in SDR 26 PVC Sanitary Sewer Line LF 2,606
1.22 10-in SDR 26 PVC Sanitary Sewer Line LF 180
1.23 12-in SDR 26 PVC Sanitary Sewer Line LF 334
1.24 18-in PS115 PVC Sanitary Sewer Line LF 2,618
1.25 24-in PS115 26 PVC Sanitary Sewer Line LF 2,060
1.26 30-in Class 250 P401 Lined DI Sanitary Sewer 

Line
LF 4,439

1.27 Pipe Burst 8-in to 10-in LF 647
1.28 48-in Diameter Manhole EA 30
1.29 Remove and Replace 48-in Diameter Manhole EA 12
1.30 60-in Diameter Manhole EA 27
1.31 72-in Diameter Manhole EA 24
1.32 Remove and Replace 72-in Diameter Manhole EA 1
1.33 Abandon Existing Manhole EA 68
1.34 Remove Existing Manhole EA 6
1.35 Manhole Vent Assembly EA 1
1.36 6-in Drop Connection EA 21
1.37 8-in Drop Connection EA 23
1.38 10-in Drop Connection EA 1

City of Tyler
Consent Decree Capacity Work Group 2 Implementation

Sewer Site 13c1 Improvements
Tyler Bid No. 25-072

KSA Project No.  101754
Bid Date:  July 29, 2025

BASE BID

UNIT TOTAL UNIT TOTAL
PRICE PRICE PRICE PRICE

$850,000.00 $850,000.00 $1,346,000.00 $1,346,000.00
$85,000.00 $85,000.00 $200,000.00 $200,000.00
$55,000.00 $55,000.00 $75,000.00 $75,000.00
$55,000.00 $55,000.00 $250,000.00 $250,000.00

$800,000.00 $800,000.00 $175,000.00 $175,000.00
$35,000.00 $35,000.00 $250,000.00 $250,000.00

$32,000.00 $32,000.00 $76,000.00 $76,000.00
$10.00 $132,200.00 $8.00 $105,760.00

$1,500.00 $390,000.00 $1,775.00 $461,500.00

$1,100.00 $22,000.00 $950.00 $19,000.00

$900.00 $193,500.00 $750.00 $161,250.00

$1,100.00 $88,000.00 $1,615.00 $129,200.00
$3,000.00 $1,650,000.00 $1,800.00 $990,000.00
$1,800.00 $450,000.00 $2,500.00 $625,000.00
$2,500.00 $500,000.00 $2,350.00 $470,000.00

$300.00 $12,000.00 $750.00 $30,000.00
$300.00 $16,500.00 $300.00 $16,500.00
$250.00 $7,500.00 $275.00 $8,250.00
$150.00 $12,000.00 $200.00 $16,000.00

$95.00 $31,920.00 $516.00 $173,376.00
$100.00 $260,600.00 $566.00 $1,474,996.00
$110.00 $19,800.00 $616.00 $110,880.00
$125.00 $41,750.00 $766.00 $255,844.00
$140.00 $366,520.00 $901.00 $2,358,818.00
$195.00 $401,700.00 $947.00 $1,950,820.00
$680.00 $3,018,520.00 $1,327.00 $5,890,553.00

$750.00 $485,250.00 $255.00 $164,985.00
$5,500.00 $165,000.00 $10,000.00 $300,000.00
$7,000.00 $84,000.00 $15,000.00 $180,000.00

$12,000.00 $324,000.00 $27,500.00 $742,500.00
$18,000.00 $432,000.00 $32,500.00 $780,000.00
$28,000.00 $28,000.00 $44,500.00 $44,500.00

$2,000.00 $136,000.00 $3,000.00 $204,000.00
$3,000.00 $18,000.00 $5,200.00 $31,200.00
$2,500.00 $2,500.00 $8,650.00 $8,650.00
$5,000.00 $105,000.00 $5,200.00 $109,200.00
$6,000.00 $138,000.00 $5,625.00 $129,375.00
$7,000.00 $7,000.00 $6,350.00 $6,350.00

4
Wicker Construction, Inc.

9640 Wallace Lake Rd.
Shreveport, LA 71106

318.207.2718

3
Canary Construction, Inc.

802 N. Kealy Ave., Ste. 101
Lewisville, TX 75057

469.464.3823
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BID TABULATION

BID
ITEM DESCRIPTION UNIT QTY

City of Tyler
Consent Decree Capacity Work Group 2 Implementation

Sewer Site 13c1 Improvements
Tyler Bid No. 25-072

KSA Project No.  101754
Bid Date:  July 29, 2025

BASE BID1.39 12-in Drop Connection EA 2
1.40 Reconnect Existing Sewer Service EA 68
1.41 Connect to Existing Sanitary Sewer Line EA 43
1.42 Cut and Plug Existing Sewer Line EA 56
1.43 Fill 21-in Line with Grout LF 301
1.44 Fill-18-in Sewer Line with Grout LF 623
1.45 Fill 12-in Sewer Line with Grout LF 360
1.46 Fill 8-in Sewer Line with Grout LF 803
1.47 Fill  6-in Sewer Line with Grout LF 1,394
1.48 Fill 4-in Sewer Line with Grout LF 74
1.49 Remove Existing 6-in Sewer Line LF 110
1.50 Remove Existing 8-in Sewer Line LF 217
1.51 Remove Existing 12-in Sewer Line LF 32
1.52 Remove Existing 24-in Sewer Line LF 125
1.53 Remove Existing 12-in Waterline LF 15
1.54 6-in C900 PVC Waterline LF 40
1.55 6-in Insertion Valve EA 2
1.56 12-in C900 PVC Waterline LF 59
1.57 12-in Insertion Valve EA 2
1.58 Connect to Existing Waterline EA 4
1.59 Barbed Wire Fence Repair LF 100
1.60 6-ft Tall Wood Privacy Fence Repair LF 140
1.61 4-ft Tall Chainlink Fence Repair LF 504
1.62 6-ft Tall Chainlink Fence Repair LF 30
1.63 Gravel Repair SY 35
1.64 Concrete Pavement Repair SY 1,052
1.65 Asphalt pavement Repair SY 10,316
1.66 TxDOT Asphalt Pavement Repair SY 390
1.67 Brick Pavement Repair SY 553
1.68 Concrete Sidewalk Repair SY 250
1.69 Concrete Sidewalk Curb Ramp Repair EA 3
1.70 Concrete Curb and Gutter Repair LF 1,903
1.71 Concrete Valley Gutter Repair LF 150
1.72 Concrete Retaining Wall Repair CY 27
1.73 Concrete Channel Repair CY 155
1.74 Concrete Flume Repair SY 18
1.75 4-in White Pavement Striping LF 1,317
1.76 4-in Double Yellow Pavement Striping LF 101
1.77 2-ft Wide Stop Bar LF 25
1.78 2-ft Wide Cross Walk LF 78
1.79 Handicap Pavement Marking EA 3
1.80 Remove Picnic Table EA 4
1.81 Remove Trash Can EA 3
1.82 Remove Decorative Rock Heart LS 1

UNIT TOTAL UNIT TOTAL
PRICE PRICE PRICE PRICE

4
Wicker Construction, Inc.

9640 Wallace Lake Rd.
Shreveport, LA 71106

318.207.2718

3
Canary Construction, Inc.

802 N. Kealy Ave., Ste. 101
Lewisville, TX 75057

469.464.3823

$8,000.00 $16,000.00 $7,520.00 $15,040.00
$2,500.00 $170,000.00 $4,100.00 $278,800.00
$2,500.00 $107,500.00 $7,500.00 $322,500.00
$1,200.00 $67,200.00 $2,275.00 $127,400.00

$45.00 $13,545.00 $165.00 $49,665.00
$40.00 $24,920.00 $160.00 $99,680.00
$35.00 $12,600.00 $105.00 $37,800.00
$30.00 $24,090.00 $102.00 $81,906.00
$25.00 $34,850.00 $100.00 $139,400.00
$20.00 $1,480.00 $98.00 $7,252.00
$35.00 $3,850.00 $170.00 $18,700.00
$40.00 $8,680.00 $175.00 $37,975.00
$45.00 $1,440.00 $200.00 $6,400.00
$50.00 $6,250.00 $225.00 $28,125.00
$45.00 $675.00 $200.00 $3,000.00

$250.00 $10,000.00 $275.00 $11,000.00
$5,000.00 $10,000.00 $15,000.00 $30,000.00

$300.00 $17,700.00 $300.00 $17,700.00
$12,000.00 $24,000.00 $23,000.00 $46,000.00

$2,500.00 $10,000.00 $7,900.00 $31,600.00
$25.00 $2,500.00 $20.00 $2,000.00
$65.00 $9,100.00 $85.00 $11,900.00
$45.00 $22,680.00 $40.00 $20,160.00
$55.00 $1,650.00 $75.00 $2,250.00
$45.00 $1,575.00 $50.00 $1,750.00

$300.00 $315,600.00 $150.00 $157,800.00
$300.00 $3,094,800.00 $110.00 $1,134,760.00
$400.00 $156,000.00 $150.00 $58,500.00
$650.00 $359,450.00 $450.00 $248,850.00
$200.00 $50,000.00 $125.00 $31,250.00

$1,500.00 $4,500.00 $5,000.00 $15,000.00
$150.00 $285,450.00 $50.00 $95,150.00
$250.00 $37,500.00 $90.00 $13,500.00
$800.00 $21,600.00 $1,800.00 $48,600.00
$800.00 $124,000.00 $1,500.00 $232,500.00
$300.00 $5,400.00 $500.00 $9,000.00

$10.00 $13,170.00 $15.00 $19,755.00
$12.00 $1,212.00 $30.00 $3,030.00
$20.00 $500.00 $100.00 $2,500.00
$20.00 $1,560.00 $100.00 $7,800.00

$300.00 $900.00 $1,500.00 $4,500.00
$200.00 $800.00 $2,900.00 $11,600.00
$100.00 $300.00 $2,100.00 $6,300.00
$100.00 $100.00 $5,000.00 $5,000.00
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BID TABULATION

BID
ITEM DESCRIPTION UNIT QTY

City of Tyler
Consent Decree Capacity Work Group 2 Implementation

Sewer Site 13c1 Improvements
Tyler Bid No. 25-072

KSA Project No.  101754
Bid Date:  July 29, 2025

BASE BID1.83 Remove and Reinstall Existing Sign EA 1
1.84 Clearing and Grubbing AC 2.52
1.85 St. Augustine Sod SY 500
1.86 Hydromulch AC 4.79
1.87 Erosion Control Matting SY 4,030
1.88 Filter Fabric Fence LF 6,050
1.89 Type R Modified Rock Rip-Rap with Grout Fill CY 365
1.90 Foundation Material for Trench CY 1,344
1.91 Remove and Replace Unsuitable Soil with CY 7,500
1.92 Trench Safety LF 12,100
1.93 Excavation Safety LS 1
1.94 Miscellaneous Allowance AL 1
1.95 Temporary Pavement Repairs SY 7,200

TOTAL BID AMOUNT

UNIT TOTAL UNIT TOTAL
PRICE PRICE PRICE PRICE

4
Wicker Construction, Inc.

9640 Wallace Lake Rd.
Shreveport, LA 71106

318.207.2718

3
Canary Construction, Inc.

802 N. Kealy Ave., Ste. 101
Lewisville, TX 75057

469.464.3823

$300.00 $300.00 $1,500.00 $1,500.00
$25,000.00 $63,000.00 $20,000.00 $50,400.00

$20.00 $10,000.00 $15.00 $7,500.00
$25,000.00 $119,750.00 $4,000.00 $19,160.00

$15.00 $60,450.00 $7.00 $28,210.00
$4.00 $24,200.00 $3.00 $18,150.00

$350.00 $127,750.00 $725.00 $264,625.00
$25.00 $33,600.00 $125.00 $168,000.00
$25.00 $187,500.00 $50.00 $375,000.00
$10.00 $121,000.00 $25.00 $302,500.00

$75,000.00 $75,000.00 $250,000.00 $250,000.00
$1,000,000.00 $1,000,000.00 $1,000,000.00 $1,000,000.00

$125.00 $900,000.00 $100.00 $720,000.00

$19,248,937.00 $27,058,950.00
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July 30, 2025 
 
 
 
Ms. Tiffany Currie, P.E. 
City of Tyler 
511 W. Locust St. 
Tyler, TX 75702 

via email 
RE: City of Tyler 

Consent Decree Capacity Work Group 2 Implementation 
Sewer Site 13c1 Improvements 
Tyler Bid No.: 25-072 
KSA Project No. 101754 
Award Consideration and Bid Tabulation 

 
Dear Tiffany: 
 
Sealed bids were received, publicly opened, and read aloud for the referenced project on Tuesday, July 29, 2025, at 
2:00 PM in City Council Chambers.  A total of four (4) bids were received, as shown on the attached bid tabulation. 
 
The notification and advertising process for this bid included advertisement in the local newspaper, and presentation 
of the plans and specifications on www.civcastusa.com.  
 
C&A Construction LLC of Houston, TX submitted the low bid in the amount of $16,179,339.80. 
 
From review of the information provided in the bid proposal, and prior experience with the Contractor, the low bidder 
appears qualified to perform the work required and is capable of successfully completing the project. 
 
Respectfully, 
KSA 

 
    
Jeremy Orr, P.E. 
Associate Vice President 
 
JRO/ss 
 
Enclosure:  Bid Tabulation 
 
pc:   
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RESOLUTION NO. R-2025-__ 

 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF TYLER, TEXAS, 

DECLARING EXPECTATION TO REIMBURSE EXPENDITURES WITH 

PROCEEDS OF FUTURE DEBT FOR THE ENGINEERING, DESIGN, AND 

CONSTRUCTION OF THE GROUP 2 SITE 13C1 SEWER IMPROVEMENTS; 

AND ESTABLISHING AN EFFECTIVE DATE. 

 

 WHEREAS, the City of Tyler, Texas (the "Issuer") reserves the right to issue debt for the 

engineering, design, and construction of the Group 2 Site 13c1 Sewer Improvements 

 project (the "Project") and further intends to make certain capital expenditures with respect to the 

Project and currently reserves the right to reimburse the capital expenditures with proceeds of such 

debt; and  

 

 WHEREAS, under 26 CFR § 1.150-2 (the "Regulation"), to fund such reimbursement with 

proceeds of tax-exempt obligations, the Issuer must declare its expectation to make such 

reimbursement; and  

 

 WHEREAS, the Issuer desires to preserve its ability to reimburse the capital expenditures 

with proceeds of tax-exempt obligations,  

 

 NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 

OF TYLER TEXAS: 

 

Part 1:  That the City of Tyler reasonably expects to reserve the right to reimburse capital 

expenditures with respect to the Project with proceeds of future potential debt hereafter which may 

be incurred by the Issuer, and that this Resolution shall constitute a declaration of official intent 

under the Regulation. The maximum principal amount of obligations expected to be issued for the 

Project is $16,179,339.80. 

 

Part 2:  That this Resolution shall be effective immediately upon adoption. 

 

 PASSED AND APPROVED, this the 13th day of August, 2025. 

 

       ______________________________ 

 DONALD P. WARREN, MAYOR OF THE 

CITY OF TYLER, TEXAS 

 

ATTEST:      APPROVED: 

 

__________________________________  ______________________________ 

CASSANDRA BRAGER, CITY CLERK  DEBORAH G. PULLUM, CITY  

                                                                                    ATTORNEY                        
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

Agenda Number. M-4

Date: August 13, 2025

Subject: Request that City Council consider authorizing the City Manager to
execute the Development Agreement between the City of Tyler and the
Tyler Economic Development Council (TEDC) for the development of
the 282-acre Wisenbaker Tract, with a total cost to the City for the
sanitary sewer improvements of not to exceed $992,353.84.

Item Reference:

 

 

 

 

 
 
The Tyler Economic Development Council (TEDC) has acquired a 282-acre tract of land in north Tyler,
known as the Wisenbaker Tract, located along US Highway 271 and FM 14, north of Loop 323. The
TEDC is actively marketing this property for development to support economic diversification and job
growth in the region. 

While water service is currently available to the tract - thanks to a recently completed City water line
project serving John Soules Foods - sanitary sewer infrastructure is not. To address this, TEDC has
proposed to design and construct the necessary sanitary sewer improvements and is requesting the City's
financial participation in the project. 

The proposed Development Agreement outlines the responsibilities of both parties. TEDC will manage
the design, permitting, bidding, and construction of the sanitary sewer improvements, including
securing all necessary easements and approvals from both City and Smith County staff. 

The City will reimburse TEDC for eligible costs upon final acceptance of the improvements.

The Tyler Economic Development Council (TEDC) has acquired a 282-acre tract of land in north Tyler,
known as the Wisenbaker Tract, located along US Highway 271 and FM 14, north of Loop 323. The
TEDC is actively marketing this property for development to support economic diversification and job
growth in the region. 

While water service is currently available to the trac - thanks to a recently completed City water line
project serving John Soules Foods - sanitary sewer infrastructure is not. To address this, TEDC has
proposed to design and construct the necessary sanitary sewer improvements and is requesting the City's
financial participation in the project. 

The proposed Development Agreement outlines the responsibilities of both parties. TEDC will manage
the design, permitting, bidding, and construction of the sanitary sewer improvements, including
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RECOMMENDATION:

Drafted/Recommended By:
Department Leader Kate Dietz, P.E. / Director of Utilities

Edited/Submitted By:
City Manager

securing all necessary easements and approvals from both City and Smith County staff. The City will
reimburse TEDC for eligible costs upon final acceptance of the improvements.

Agreement Details: 
The TEDC will initiate a utility project to serve the Wisenbaker Tract with sanitary sewer and dedicate
all necessary utility easements to the City.
The TEDC will cover all engineering, surveying, and study costs associated with the design and
construction of the sanitary sewer improvements.

The City will finance the construction costs of the new sanitary sewer improvements, not to exceed
$899,703.62, and the associated engineering, surveying, and easement costs, not to exceed $92,650.221.

Payment of the City's share will be due upon completion and final acceptance of the new sanitary sewer
improvements by City staff.

This project supports the City's long-term infrastructure and economic development goals by enabling
development in a key growth corridor of north Tyler. The Wisenbaker Tract represents a significant
opportunity to attract new businesses and create jobs. The City's investment in sanitary sewer
infrastructure will help unlock the development potential of this site and contribute to the broader
mission of economic diversification and community growth.
 

It is recommended that the City Council authorize the City Manager to execute the Development
Agreement with the Tyler Economic Development Council (TEDC) to support the development of
the Wisenbaker Tract and promote infrastructure improvements in north Tyler, with a total cost
to the City for the sanitary sewer improvements of not to exceed $992,535.84.

 
Attachments:
Exhibit A - Overall Sewer Plan
Exhibit B - EOPC_Signed
TEDC-Development Agreement-Wisenbaker Tract-Rev
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3511620/Exhibit_A_-_Overall_Sewer_Plan.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3511621/Exhibit_B_-_EOPC_Signed.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3517365/TEDC-Development_Agreement-Wisenbaker_Tract-Rev.pdf
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THE STATE OF TEXAS 

    DEVELOPMENT CONTRACT BETWEEN  

CITY OF TYLER AND TYLER ECONOMIC DEVELOPMENT COUNCIL 

FOR DEVELOPMENT OF THE 282 ACRE WISENBAKER TRACT 

COUNTY OF SMITH 

 
This AGREEMENT is entered into by and between THE CITY OF TYLER, TEXAS, a 

municipal corporation hereafter called "CITY", and TYLER ECONOMIC DEVELOPMENT COUNCIL, A 

non-profit organization, hereafter called "DEVELOPER". 

PREAMBLE 

DEVELOPER’S mission is to diversify the local economy and stimulate job growth and 

retention to the Tyler area. To accomplish that mission, DEVELOPER has acquired a large tract of land 

located in north Tyler and is in the process of marketing the property for development. The tract, known 

as the Wisenbaker Tract, is a 282-acre tract located in the north part of Tyler, Texas, north of Loop 323, 

along US Highway 271 and FM 14. The development of the property will require connections to CITY’s 

water and sanitary sewer utilities. CITY has recently completed a large water line project to John Soules 

Foods which abuts the Wisenbaker Tract. However, sanitary sewer is not available to the tract. Therefore, 

DEVELOPER is in the process of providing for the design and construction of new sanitary sewer 

improvements to serve the Wisenbaker Tract. Since CITY has adopted long term goals to promote 

the installation of orderly and timely infrastructure improvements to benefit all cit izens in 

the area and recognizes the importance and advantages of constructing infrastructure in 

north Tyler, and since CITY recognizes the importance of diversifying the local economy 

and stimulating job growth, DEVELOPER is requesting CITY participate in the development 

costs of the Wisenbaker Tract by financing the cost of the sanitary sewer  improvements.  
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AGREEMENT 

Now, therefore, the Parties agree as follows: 

1. Developer agrees to initiate a utility project to serve the Wisenbaker Tract with sanitary sewer. The 

alignment of the sanitary sewer is shown on Exhibit “A”, attached hereto, and incorporated herein. 

2.  Developer agrees to dedicate to City all utility easements necessary for the construction of the new 

sanitary sewer. 

3. Developer agrees to submit construction plans for the sanitary sewer improvements for approval by 

City staff. 

4. Developer agrees to submit construction plans for the sanitary sewer improvements for approval by 

Smith County staff. 

5. Developer agrees to pay for all engineering, surveying, and study costs associated with the design 

and construction of the sanitary sewer improvements. 

6. Developer agrees to pay for all landman costs and easement costs associated with the acquisition of 

easements for the sanitary sewer improvements. 

7. Developer agrees to obtain sealed bids for the construction of the sanitary sewer improvements. 

8. Developer agrees to contract with City approved contractors for the construction of the sanitary sewer 

improvements. 

9. Developer agrees to require construction contracts to include standard City bonding requirements. 

10. Developer agrees to contract for the construction of the sanitary sewer improvements, as shown on 

the approved construction plans. The cost of new sanitary sewer improvements is approximately 

$899,703.62, as shown in the Engineer’s Opinion of Probable Cost (EOPC) in Exhibit “B”, attached 

hereto and incorporated herein.  
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11. City agrees to finance the cost, including the associated bonding and insurance costs, of the 

construction of the new sanitary sewer improvements, as shown in the EOPC, in the amount not to 

exceed $899,703.62. 

12. City agrees to finance the cost of the engineering, surveying, and easements required for the 

construction of the new sanitary sewer improvements, as shown in the EOPC, in the amount not to 

exceed $92,650.22. 

13. City agrees City’s share of the cost shall be due on completion and Final Acceptance by City Staff of 

the new sanitary sewer improvements. Any cost overruns in the construction of the new sanitary 

sewer improvements, including fees, above $992,353.84, shall be the responsibility of Developer. 

14. Developer and City agree payment of City’s share of the cost to be paid in the following manner: After 

completion and Final Acceptance by City Staff of the sanitary sewer project, the Developer shall 

submit to the City for review and approval a statement showing the total value of the construction 

improvements done by the Contractor and the associated engineering, surveying, easement costs. 

City shall then pay Developer within thirty (30) business days the total amount of the approved 

statement. 

15. Developer and City agree this Development Contract is effective for a period of 2 years from the date 

of execution to allow for fluctuations in market conditions. 

16. Severability. In the event any of the provisions in this Contract shall for any reason be held to be 

invalid, illegal, or unenforceable in any respect, the remainder of the Contract shall remain in full force 

and effect. 

17. Controlling Law/Venue. This Contract shall be construed in accordance with the laws of the State of 

Texas. Proper venue of dispute resolution before the courts in Texas shall lie exclusively in Smith 

County, Texas. 
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18. Agency; Independent Contract. The parties agree and acknowledge that each party is not an agent 

of the other party. 

19. Indemnity. To the extent permitted by law, each party agrees to release, indemnify and save harmless 

the other party, the other party’s officers, directors, agents representatives and employees from and 

against all loss of, or damage to, property, or injuries or death of any person or persons, and shall 

indemnify and save harmless the other party from all claims, damages, suits, costs, expenses 

including reasonable attorney’s fees, liability, or actions of any kind or nature whatsoever, in any way 

resulting from, or arising out of, directly or indirectly, the negligent acts, errors, omissions, or 

intentional acts of the indemnifying party, or indemnifying party’s officers, directors, agents, 

representatives employees or invitees, taken pursuant to this Contract.  However, neither party need 

release, indemnify, or save harmless the other party, the other party’s officers, directors, agents, 

employees, representatives, and invitees from damages resulting from the negligence or intentional 

act of the other party’s own officers, directors, agents, employees, representatives, or invitees. 

EXECUTED AND ENTERED INTO this ______ day of   _____________________, 2025. 

 

ATTEST: CITY OF TYLER, TEXAS ("CITY") 

 

_____________________________ BY: _____________________________ 

City Clerk, Cassandra Brager City Manager, Edward Broussard 

 

 APPROVED: _____________________________ 

 City Attorney, Deborah Pullum 
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ATTEST: TYER ECONOMIC DEVELOPMENT COUNCIL 

 

_____________________________ BY: _____________________________ 

Rea S. Boudreaux, P.E., M.B.A. Scott Martinez, CEcD 

TITLE: President-The C. T. Brannon Corp TITLE: President and CEO                            
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. C-A-1

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
ratify a reconciliation change order that will increase the contract amount
by $28,700.00 and the release of final retainage payment in the amount of
$33,874.10 to Gracon Construction, Inc. for the construction of the
Southside Wastewater Treatment Plant Improvements.

Item Reference: City Council Agenda C-A-3, 12/12/18; M-7, 11/13/19, M-3 07/22/20

Drafted/Recommended By:
Department Leader Nikki Ingram, Project Engineer/Kate Dietz, Director of Utilities

Edited/Submitted By:
City Manager

 

 

 

 

 
 
On July 22, 2020, Council awarded a contract to Gracon Construction, Inc. for the rehabilitation of the
Southside Wastewater Treatment Plant Improvements. The original Bid was $3,661,620.00. The
rehabilitation work has been successfully completed at a total cost of $3,690,320.00, resulting in the
project being $28,700.00 (0.78%) over the original contract amount due to unforeseen field conditions.
 

It is recommended that the City Council authorize the City Manager to ratify a reconciliation
change order that will increase the contract amount by $28,700.00 and the release of final
retainage payment in the amount of $33,874.10 to Gracon Construction, Inc. for the construction
of the Southside Wastewater Treatment Plant Improvements.

 
Attachments:
Final Acceptance
PE 20 (Final)
Contractor's Affidavit of Bills Paid
Waiver and Release
Consent of Surety Company to Final Payment
DeNora Complimentary Service Contract
Reconciliatory Change Order
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3489040/2025-06-12_TYL397_Final_Acceptance.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3489041/TYL397_PE_20__Final_.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3489042/TYL397_Contractor_s_Affidavit_of_Bills_Paid.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3489043/TYL397_Waiver_and_Release.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3489044/TYL397_Consent_of_Surety_Company_to_Final_Payment.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3489045/TYL397_DeNora_Complimentary_Service_Contract.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3489047/TYL397_CO_1__Reconciliatory_.pdf
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June 12, 2025 
 
 
Nikki Ingram, P.E. 
Project Engineer 
City of Tyler, Texas 
511 W. Locust St. 
Tyler, Texas 75702 

via email delivery 
RE: City of Tyler 

Wastewater Treatment Plant Chlorination/Dechlorination Improvements 
City of Tyler Bid No. 22-032, KSA Project No. TYL.397 
Final Acceptance 

 
Dear Mrs. Ingram: 
 
The Contractor has completed all work for the above referenced project. To close out the City's contract with Gracon 

Construction, Inc., the following actions are recommended: 

 

• Approval of Contractor's Pay Request No. 20 (Final) with retainage reduced to 0%. The final payment amount 

is $33,874.10.   

 

• Acceptance of the project by the City. 

 

KSA has reviewed the work and has verified the work for conformance to the Contract requirements. Enclosed for your 

records is a copy of the Contractor’s Affidavit of Bills Paid and Waiver and Release forms.  

 

If you have any questions or need any additional information, please do not hesitate to call or respond. 

 

 
Sincerely, 
 
KSA  
 
 
     
Blake W. Bogenschutz, P.E. 
Project Manager 
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PROGRESS ESTIMATE  

KSA 
6781 OAK HILL BLVD

TYLER, TX 75703
 

Notice to Proceed Date:
Contract Time: 423 Days
% Complete (Time)
% Complete ($)
Project No:
PREVIOUS PAYMENTS AUTHORIZED

#1 146,225.70 #11 785,600.41
#2 84,068.88 #12 81,389.54
#3 246,500.88 #13 273,369.43

Change Orders: #4 371,712.24 #14 23,732.19
# 1 $ # 6 $  #5 70,665.75 #15 43,836.56
# 2 $ # 7 $  #6 81,084.39 #16 88,586.08
# 3 $ # 8 $ #7 167,720.60 #17 177,114.15
# 4 $ # 9 $ #8 194,636.19 #18 54,725.00
# 5 $ #10 $ #9 206,887.87 #19 25,820.25

#10 532,769.79 #20
 Total Change Orders: $28,700.00 Total Payments
Total Adjusted Contract: $3,690,320.00 Previously Authorized:  $3,656,445.90

Value of 

Completed Work

($)

GENERAL CONDITIONS

1.01 Mobilization, Insurance, and Bonds LS 1 1.00 1.00 $181,000.00 181,000.00

1.02 Temporary Bypass Pumping LS 1 1.00 1.00 $10,000.00  10,000.00

1.03 Temporary Chemical Feed Provisions LS 1 1.00 1.00 $10,000.00  10,000.00

1.04 Control of Ground and Surface Water LS 1 1.00 1.00 $1,000.00  1,000.00

1.05 Hydromulch LS 1 1.00 1.00 $5,000.00 5,000.00

1.06 Controls Specialist Allowance AL 1 1.00 1.00 $66,620.00  66,620.00

1.07 Miscellaneous Allowance AL 1 1.00 1.00 $0.00  0.00

1.08~~ Additional Load Cells for Container Scales AL 1 0.00 1.00 1.00 $15,500.00 15,500.00

SOUTHSIDE WASTEWATER TREATMENT PLANT CHLORINATION/DECHLORINATION IMPROVEMENTS

2.01 SS Disinfection Building Structural/Architectural Improvements

2.01.01 Temporary Utilities 11 11.00 11.00 2,000.00 22,000.00

2.01.02 Install Steel Lintels and Dowels for Masonry 1 1.00 1.00 15,000.00 15,000.00

2.01.03 Install Masonry Walls 1 1.00 1.00 121,000.00 121,000.00

2.01.04 Demo Doors 5 5.00 5.00 2,000.00 10,000.00

2.01.05 Demo Windows 8 8.00 8.00 2,000.00 16,000.00

2.01.06 Install Doors 7 7.00 7.00 11,000.00 77,000.00

2.01.07 Install Windows 12 12.00 12.00 4,000.00 48,000.00

2.01.08 Install Double Door 1 1.00 1.00 40,000.00 40,000.00

2.01.09 Repair Roof 1 1.00 1.00 15,000.00 15,000.00

2.01.10 Core Walls for Pipe and FRP Ductwork 1 1.00 1.00 10,000.00 10,000.00

2.01.11 Label Piping 1 1.00 1.00 6,000.00 6,000.00

2.01.12 Paint Walls and Beam 1 1.00 1.00 20,000.00 20,000.00

2.01.13^ Paint Existing Concrete Ceiling, Beams, and Columns 1 1.00 1.00 6,624.00 6,624.00

2.02 SS Chlorination Chemical Storage and Feed Improvements

2.02.01 Chlorination Equipment Submittals 1 1.00 1.00 10,000.00 10,000.00

2.02.02 Demo Existing Chlorination Equipment 1 1.00 1.00 30,000.00 30,000.00

2.02.03 Install New Chlorination Equipment 1 1.00 1.00 165,000.00 165,000.00

2.02.04 Install Manifold Header Frame 1 1.00 1.00 20,000.00 20,000.00

2.02.05 Install Interior Pipe 1 1.00 1.00 25,000.00 25,000.00

2.02.06 Remove and Replace Pumps 1 1.00 1.00 45,000.00 45,000.00

2.02.07 Start-Up 1 1.00 1.00 5,000.00 5,000.00

2.03 SS Dechlorination Chemical Storage and Feed Improvements

2.03.01 Dechlorination Equipment Submittals 1 1.00 1.00 10,000.00 10,000.00

2.03.02 Demo Existing Dechlorination Equipment 1 1.00 1.00 30,000.00 30,000.00

2.03.03 Install New Dechlorination Equipment 1 1.00 1.00 190,000.00 190,000.00

2.03.04 Install Manifold Header Frame 1 1.00 1.00 20,000.00 20,000.00

2.03.05 Install Interior Pipe 1 1.00 1.00 30,000.00 30,000.00

2.03.06 Install Induction Unit and Crane 1 1.00 1.00 35,000.00 35,000.00

2.03.07 Start-Up 1 1.00 1.00 5,000.00 5,000.00

2.04 SS Disinfection Building Heating and Ventilation Improvements

2.04.01 Demo Existing Fans and Louvers 1 1.00 1.00 20,000.00 20,000.00
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LS

LS
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LS

LS

LS

Period:      
Contractor:

Amount of Contract as Awarded:

Item No. Description

13,200.00

($)

Unit of 

Meas.

LS

MO

LS

EA

LS

EA

EA

Address: 4343 Lasater Road, Mesquite, Texas 75336

15,500.00

Gracon Construction, Inc.

$3,661,620.00

WWTP Chlorination/Dechlorination Improvements

20 (Final)

June 12, 2025

Estimate No.: 

From:  10/26/2024       To:  06/12/2025

Date:
Project:

240%
100%

September 1, 2022

TYL.397 (22-032)

Unit Price

 Quantity 

Completed To 

Date

Quantity 

Original 

Estimate

Previous 

Month's 

Quantity

Current 

Month's 

Quantity

EA
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Value of 

Completed Work

($)Item No. Description ($)

Unit of 

Meas.

Unit Price

 Quantity 

Completed To 

Date

Quantity 

Original 

Estimate

Previous 

Month's 

Quantity

Current 

Month's 

Quantity

2.04.02 Scrubber Pad Excavation 1 1.00 1.00 50,000.00 50,000.00

2.04.03 Scrubber Pad Concrete 1 1.00 1.00 64,000.00 64,000.00

2.04.04 Scrubber Submittals 1 1.00 1.00 10,000.00 10,000.00

2.04.05 Install Scrubber 1 1.00 1.00 253,000.00 253,000.00

2.04.06 Install Fans and Louvers 1 1.00 1.00 50,000.00 50,000.00

2.04.07 Install Unit Heaters 1 1.00 1.00 35,000.00 35,000.00

2.04.08 Install FRP Ductwork 1 1.00 1.00 133,000.00 133,000.00

2.04.09 Start-Up 1 1.00 1.00 5,000.00 5,000.00

2.05 SS Water Supply Improvements

2.05.01 Install Yard Pipe 1 1.00 1.00 105,000.00 105,000.00

2.05.02 Pipe Supports 1 1.00 1.00 15,000.00 15,000.00

2.05.03 Pipe Insulation 1 1.00 1.00 7,000.00 7,000.00

2.05.04 Eyewash 1 1.00 1.00 13,000.00 13,000.00

2.06 SS Chlorine Contact Chamber Improvements

2.06.01 Demo Influent Chamber Stairs and Equipment 1 1.00 1.00 25,000.00 25,000.00

2.06.02 Remove and Replace Gates 4 4.00 4.00 21,250.00 85,000.00

2.06.03 Install New Stairs 1 1.00 1.00 30,000.00 30,000.00

2.06.04 Install New Grating and Handrail 1 1.00 1.00 10,000.00 10,000.00

2.07 SS Paving and Site Improvements

2.07.01 Asphalt Paving Subgrade 351 351.00 351.00 60.00 21,060.00

2.07.02 Asphalt Paving 351 351.00 351.00 40.00 14,040.00

2.07.03 Concrete Paving Subgrade 104 104.00 104.00 60.00 6,240.00

2.07.04 Concrete Paving 104 104.00 104.00 160.00 16,640.00

2.07.05 All Weather Access Rock 115 115.00 115.00 100.00 11,500.00

2.07.06 Sidewalk 1 1.00 1.00 8,000.00 8,000.00

2.07.07 Bollards 1 1.00 1.00 2,520.00 2,520.00

2.08 SS Electrical and Controls

2.08.01 Electrical Submittals 1 1.00 1.00 30,000.00 30,000.00

2.08.02 Gear Package 1 1.00 1.00 40,000.00 40,000.00

2.08.03 Electrical Materials 1 1.00 1.00 108,000.00 108,000.00

2.08.04 Electrical Labor 1 1.00 1.00 32,000.00 32,000.00

2.08.05 Relocate Lightpole 1 1.00 1.00 10,000.00 10,000.00

2.08.06*** Battery Back-ups for Interior Light Fixtures 1 1.00 1.00 2,250.00 2,250.00

2.08.07^^^ Disinfection Building Heater Lock Out Provisions 1 1.00 1.00 12,325.00 12,325.00

2.09 SS Electrical Power System Studies

2.09.01 SS Electrical Power System Studies 1 1.00 1.00 6,000.00 6,000.00

WESTSIDE WASTEWATER TREATMENT PLANT CHLORINATION/DECHLORINATION IMPROVEMENTS

3.01 WS Disinfection Building Structural/Architectural Improvements

3.01.01 Demo Existing Paving 1 1.00 1.00 20,000.00 20,000.00

3.01.02 Replace Double Doors 1 1.00 1.00 40,000.00 40,000.00

3.02 WS Chlorination Chemical Storage and Feed Improvements

3.02.01 Chlorination Equipment Submittals 1 1.00 1.00 10,000.00 10,000.00

3.02.02 Demo Existing Chlorination Equipment 1 1.00 1.00 30,000.00 30,000.00

3.02.03 Install New Chlorination Equipment 1 1.00 1.00 185,000.00 185,000.00

3.02.04 Install Manifold Header Frame 1 1.00 1.00 20,000.00 20,000.00

3.02.05 Install Interior Pipe 1 1.00 1.00 30,000.00 30,000.00

3.02.06 Remove and Replace Pump 1 1.00 1.00 15,000.00 15,000.00

3.02.07 Start-Up 1 1.00 1.00 5,000.00 5,000.00

3.03 WS Dechlorination Chemical Storage and Feed Improvements

3.03.01 Dechlorination Equipment Submittals 1 1.00 1.00 10,000.00 10,000.00

3.03.02 Demo Existing Dechlorination Equipment 1 1.00 1.00 30,000.00 30,000.00

3.03.03 Install New Dechlorination Equipment 1 1.00 1.00 190,000.00 190,000.00

3.03.04 Install Manifold Header Frame 1 1.00 1.00 20,000.00 20,000.00

3.03.05 Install Interior Pipe 1 1.00 1.00 30,000.00 30,000.00

3.03.06 Install Induction Unit and Crane 1 1.00 1.00 20,000.00 20,000.00

3.03.07 Start-Up 1 1.00 1.00 5,000.00 5,000.00

3.04 WS Water Supply Improvements

3.04.01 Remove and Replace Sidewalk 1 1.00 1.00 26,000.00 26,000.00

3.04.02 Install Yard Pipe 1 1.00 1.00 85,000.00 85,000.00
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Value of 

Completed Work

($)Item No. Description ($)
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Meas.

Unit Price
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Completed To 

Date
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Original 
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3.04.03 Pipe Supports 1 1.00 1.00 20,000.00 20,000.00

3.04.04 Pipe Insulation 1 1.00 1.00 9,000.00 9,000.00

3.04.05 Label Piping 1 1.00 1.00 7,000.00 7,000.00

3.04.06 Eyewash 1 1.00 1.00 13,000.00 13,000.00

3.05 WS Chlorine Contact Chamber Improvements

3.05.01 Demo Existing Effluent Weir 1 1.00 1.00 5,000.00 5,000.00

3.05.02 Install New Effluent Weir 1 1.00 1.00 20,000.00 20,000.00

3.06 WS Paving and Site Improvements

3.06.01 Asphalt Paving Subgrade 244 244.00 244.00 60.00 14,640.00

3.06.02 Asphalt Paving 244 244.00 244.00 40.00 9,760.00

3.06.03 Concrete Paving Subgrade 349 349.00 349.00 60.00 20,940.00

3.06.04 Concrete Paving 349 349.00 349.00 110.00 38,390.00

3.06.05 Install 15'' RCP Pipe and Headwalls 1 1.00 1.00 22,270.00 22,270.00

3.06.06 Install Inlet Box 1 1.00 1.00 12,000.00 12,000.00

3.06.07* Remove and Replace Additional Asphalt Paving 1 1.00 1.00 13,275.00 13,275.00

3.06.08** Transformer Pad 1 1.00 1.00 17,526.00 17,526.00

3.07 WS Electrical and Controls

3.07.01 Electrical Materials 1 1.00 1.00 60,000.00 60,000.00

3.07.02 Electrical Labor 1 1.00 1.00 23,000.00 23,000.00

3.07.03~ Effluent Flow Signal Conduit and Wire to Disinfection Facility 1 1.00 1.00 13,200.00 13,200.00

3.08 WS Electrical Power System Studies

3.08.01 WS Electrical Power System Studies 1 1.00 1.00 6,000.00 6,000.00

GOLDEN ROAD WATER TREATMENT PLANT IMPROVEMENTS

^^4.01 Golden Road WTP Filter 2 Grout Repair 1 1.00 1.00 48,000.00 48,000.00

Total Amount to Date $3,690,320.00

Material on Hand $0.00

$3,690,320.00

Less 0% Retainage $0.00

Approved:  Net Total $3,690,320.00

Less Previous Payments $3,656,445.90

Amount Payable to Contractor This Estimate $33,874.10

~Per Change Order No. 1

Date

By

By

Date

In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Engineer represents to the Owner that to the best of the Engineer's 

knowledge, information and belief, the Work (excluding trench safety) has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is 

entitled to payment of the AMOUNT PAYABLE.  The Contractor is solely responsible for trench safety and as such, the Engineer makes no representation that this pay item has been performed in a 

manner consistent with the Contract Documents.

CITY OF TYLER

KSA
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*Per Field Work Order No. 1
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^^Per Field Work Order No. 5
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^Per Field Work Order No. 4

***Per Field Work Order No. 3
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~~Per Change Order No. 2

^^^Per Field Work Order No. 6

**Per Field Work Order No. 2
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Warranty and Capability 

De Nora Water Technologies warrants its Series 4100B floor mounted gas feeders for eighteen (18) months 

from date of invoice, or twelve (12) months from date of installation.whichever expires first. 

De Nora Water Technologies is ISO 9001 certified to provide quality and precision materials. Disinfection 

technologies, water quality monitors and instrumentation for water and wastewater are areas of 

specialization. Over 50 years of industrial and municipal application experience in the water and 

wastewater industries is incorporated into the equipment design to provide high quality comprehensive 

solutions for the global market. 

www.denora.com DE NORA 
�er�

De Nora Water Technologies agrees to provide labor for (2) annual preventive maintenance service trips

The following equipment will be covered - Gas manifolds, filters, PRV's regulators, ejectors and induction units.
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Total Contract Price: Original $3,661,620.00

Previous CO / WO $0.00

Current $3,661,620.00

Increase in

Item No. Contract price

(1) (4)

CO 1.1 $13,200.00

CO 1.2 $15,500.00

$28,700.00 

$28,700.00 

$28,700.00 

(Engineer) Date

(Contractor) Date

(Owner) Date

Accepted by

Approved by 

Add Item 1.08 - Additional Load Cells for Container Scales: 1 LS @ 

$15,500.00/LS.
$0.00

Contract price

To (Contractor) Job Description

Unit price, change in completion schedule, etc.

Description of changes – quantities, units,

You are hereby requested to comply with the following changes from the contract plans and specifications:

4343 Lasater Road

Mesquite, TX 75336

Decrease in

Total Increase

Difference between Columns (3) and (4)  

$0.00 Total Decrease

Change in contract price due to this Change Order:

 

The sum of $28,700.00 is hereby (unchanged) (added to) (deducted from) the total contract price, and the total adjusted contract price to date 

thereby is $3,690,320.00.

KSA Date

6781 Oak Hill Blvd. June 18, 2025

Tyler, TX 75703 Project No.

TYL.397 / Bid No. 22-032

CHANGE ORDER No. 1 (RECONCILIATORY) Location

Gracon Construction, Inc. 

KSA

Gracon Construction, Inc. 

City of Tyler

Tyler, TX 

(3)

Wastewater Treatment Plant Chlorination/Dechlorination 

Improvements

The time provided for completion in the contract is (unchanged) (increased by) (decreased by)  37  additional calendar days added to the contract 

time for a total adjusted contract time of  423  calendar days for final completion.  This document shall become an amendment to the contract and 

all provisions of the contract will apply hereto.

$0.00
Add Item 3.07.03 - Effluent Flow Signal Conduit and Wire to Disinfection 

Facility: 1 LS @ $13,200.00/LS.

(2)

Recommended by

\\ksa.net\gateway\Projects\TYL397\TYL\400 Construction\06 Change Orders or Field Orders\Change Orders\CO 1 (Reconciliatory)\TYL397 CO 1 
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KSA Engineers 
6781 Oak Hill Blvd. 
Tyler, TX 75703 
Attn: Blake Bogenschutz, P.E. 
  
Job: Tyler WWTP Chlorination & Dechlorination Improvements 
 
RE: CMR-009-Westside WWTP Flow Meter Signal 
 
Scope: Provide all material and labor to install the electrical needed to provide a 4-20mA signal from the effluent 
flow meter to the Chemical Feed Electrical Room RTU-400. This will allow the flow meter to be integrated into the 
Disinfection Feed Cabinets as specified on this project. 
 
Cost:  $ 13,200.00 
 
Contract Time Extension- 7 Additional Working Days. 
 
Sincerely, 
Sean Graves 
Office (972)331-8039 
Cell (972)533-2385 
 
July 23, 2024 
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Description Quantity Unit Unit Cost Subtotal
Material
Electrical 1 ls 6,062.50$           6,062.50$               
Concrete/Rebar 1 ls 500.00$               500.00$                  
Labor
Remove/Replace Sidewalk 2 sh 1,500.00$           3,000.00$               
Equipment 
N/A 0 sh -$                     -$                        

9,562.50$               
20% 1,912.50$               

11,475.00$            
15% 1,721.25$               

Total 13,196.25$            

Tyler WWTP Chlorination & Dechlorination Improvements

Subtotal
Field Burden

Subtotal
Overhead/Profit

CMR-009-Flow Meter Signal to CL2 Electrical Room
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1

sgraves@gracon.biz

From: jwelectric0200@aol.com

Sent: Monday, July 22, 2024 6:54 AM

To: sgraves@gracon.biz

Subject: City Of Tyler Southside WWTP CL2/SO2 Project Change Order Request

Follow Up Flag: Follow up

Flag Status: Flagged

Sean , change order request for the above reference project. Furnish material and labor to install new 
conduit and wire from existing plant effluent flow meter at Westside WWTP to existing CL2/SO2 
control room RTU j-box 400. Plans show the existing flow signal was to be in the existing j-box 400 
for us to use for flow pacing of new chemical feed equipment for this project. The existing signal is not 
there at this time. Our price includes all above grade pipe and fittings to be PVC Coated tyle and all 
underground conduit to be the same. Dig ditch from CL2 contact chamber to existing CL/2 building , 
run down wall and core drill hole in control room to run pipe to J-Box RTU 400. Install new 
2/conductor shielded cable for flow signal. Our price does not include cutting out two side walks and 
replacing concrete after conduit is installed. Sean please include this in you work. Total price for this 
change order request is $6,062.50. Please let me know if you could the next day or two and we can 
get on this to finish up this project. If you have any question please give me a call. Thank You J.W. 
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Our price includes all above grade pipe and fittings to be PVC Coated tyle and all 
underground conduit to be the same. Dig ditch from CL2 contact chamber to existing CL/2 building , 
run down wall and core drill hole in control room to run pipe to J-Box RTU 400. Install new 
2/conductor shielded cable for flow signal.



 

                      

KSA Engineers 
6781 Oak Hill Blvd. 
Tyler, TX 75703 
Attn: Blake Bogenschutz, P.E. 
  
Job: Tyler WWTP Chlorination & Dechlorination Improvements 
 
RE: CMR-010- Additional Load Cells-Rev A 
 
Scope: Provide all material, labor required to install additional (1) new load cell at the Chlorine and SO2 rooms at 
both Southside WWTP and Westside WWTP (4) total new load cells. Work includes relocating trunnions and scales 
as needed to allow space for new load cells. Wiring of new load cell to scale controller, start-up and additional 
training as needed.  
 
Cost:  $ 15,500.00 
 
Contract Time Extension- 30 days 
 
Sincerely, 
Sean Graves 
Office (972)331-8039 
Cell (972)533-2385 
 
February 4, 2025 
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Description Quantity Unit Unit Cost Subtotal
Material
DeNora- Load Cells 1 ls 7,980.00$           7,980.00$               
DeNora- Start-Up 1 ls -$                     -$                        
Electrical 1 ls 2,000.00$           2,000.00$               
Labor
Relocate Scales 4 sh 1,200.00$           4,800.00$               
Equipment 
N/A 0 sh -$                     -$                        

14,780.00$            
5% 739.00$                  

15,519.00$            
0% -$                        

Total 15,519.00$            

Tyler WWTP Chlorination & Dechlorination Improvements

Subtotal
Field Burden

Subtotal
Overhead/Profit

CMR-010- Separate Scales
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Gas Feed Equipment 
Proposal 

Project Name: Tyler WWTP Chlorine   

Proposal Number: P-156507  

Date: 12/10/2024    

 

 

 

 

Proposal Prepared for: 

Hartwell Environmental Corporation 

De Nora Water Technologies 
De Nora Water Technologies, LLC. 
3000 Advance Lane, 
Colmar, PA 18915, United States 
Tel: +1 215 997 4000 
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DE NORA WATER TECHNOLOGIES, LLC – COLMAR OFFICE   info.dnwt@denora.com 
3000 Advance Lane – Colmar, Pennsylvania, USA 18915 – ph +1-215-997-4000  www.denora.com 

 

 

De Nora Water Technologies, LLC. 
3000 Advance Lane, 

Colmar, PA 18915, United States 
Tel: +1 215 997 4000 

 
 TO: Hartwell Environmental Corporation Date:12/10/2024   

  Quotation: P-156507  

   

    

  Engineer:   

BUDGETARY QUOTATION 

 
De Nora Water Technologies, LLC. (De Nora) is pleased to offer the following quotation for the above-referenced 
project, based on requirements. This quotation is limited to our scope of supply and clarifications and/or 
exclusions, as attached. Thank you for considering De Nora Water Technologies, LLC. 
  

TOTAL PRICE: To be advised (based on decision to buy new scales or modify existing) 
 
Price is valid for 90 days and is expressly limited to and conditioned on Buyer's acceptance of the De Nora 
General Terms and Conditions of Sale set forth at Sales Terms & Conditions | De Nora. 
 
Taxes:  Prices exclude any and all sales taxes 
 
Payment Terms: Net 30 Payment Terms 

 
Shipment Terms: FCA Jobsite  
 
Shipment Lead Time: Option A.1: 4-5 week  /  Option A.2: 2-3 weeks 
 

Note:  The above schedule will be considered the timing of the project.  Please confirm at time of 
order. 
 
 
Should you have any questions or wish to discuss anything, please contact the undersigned. 
 

De Nora Water Technologies, LLC. 

BY Kyle Carney   
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1 

Commercial Clarifications and Exclusions 

A. Clarifications 

1. If freight is included the freight quoted is valid for 30 days; freight is subject to change 
based on dimensions, weight, service level, carrier, fuel, security and size of applicable 
shipment. 

 

B. Exclusions 

1. Taxes, Fees, Licenses 

 

2. SCOPE OF SUPPLY 

A.1  New single ton container scales 
  
 Qty. 8  
 
 Total Amount: $53,870.00 

 

OR 
 
  A.2 New Load Cells 
 
   Qty. 4 
 
   Total Amount: $7,980.00 
 

B.1  Start-up and training services including expenses portal to portal (1 day). 
 
 Qty. 1 
 
 Total Amount: $4,500.00 
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2 

3. TECHNICAL CLARIFICATIONS AND EXCLUSIONS 

A. Clarifications 

1. No piping, valves, fittings, wiring, anchor bolts, etc. are included other than those listed. 

2. Unless included in our Scope of Supply Section, start-up service, training, supervision, 
etc. is not included in this quotation. If these services are required, they are available at 
prevailing rates plus all expenses portal-to-portal. 

 
 

B. Exclusions 
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This proposal is executed by:   
 
Name of Buyer/Company 
Address of Buyer Company   
 
By:   ______________________________________ /______________________________   
           (Signature)                                                                     (Date) 
______________________________________ /__________________________________ 
           (Printed Name)                                                            (Title) 
 
 
De Nora Water Technologies, LLC. 
3000 Advance Lane 
Colmar, PA  18915 
 
By:   ______________________________________ /______________________________   
           (Signature)                                                                     (Date) 
______________________________________ /__________________________________ 
           (Printed Name)                                                            (Title) 
  
 
 
 
Place Orders and Address Correspondence to: 
 
De Nora Water Technologies, LLC.  
3000 Advance Lane 
Colmar, PA 18915 
Phone: 215-997-4000, Fax: 215-997-3779 
 
 
Local representation provided by: 
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Design improvements may be made without notice. 
Represented by: 

 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
MAY 2021 
005.9040.8 

De Nora Water Technologies 

3000 Advance Lane Colmar, PA 18915   

ph +1 215 997 4000  •  fax +1 215 997 4062  

web: www.denora.com 

mail: info.dnwt@denora.com 

 
®Registered Trademark. © 2017. All Rights Reserved. 
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. C-A-2

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
execute a construction contract with Rub-A-Dub Plumbing, for the
construction of the VES Sewer Line Replacement Project in the amount
of $170,269.00.

Item Reference:

Drafted/Recommended By:
Department Leader Darin Jennings

 

 

 

 

 
 
The VES maintenance and office building has had serious issues with sewer blockages and backups for
several years. The root of the issue was investigated in August 2024, and EMA Engineering Consultants
was retained to design a solution to repair or replace the existing sewer line. It was determined that
replacement of the sewer line was the best and most feasible option. EMA provided a design to replace
the existing cast iron sewer line with PVC, while bringing it up to current code. The design includes the
addition of an oil separator in the vehicle wash bay to prevent excessive oil and automotive fluids from
entering the city sewer system. Construction of the replacement sewer line must occur before the
upcoming parking lot replacement adjacent to the building, to save money and prevent duplicating
work/effort. 

The engineering department advertised for bids based on the design provided by EMA. One bid was
received on Tuesday, July 22, 2025, by Rub-A-Dub Plumbing for a total contract amount of
$170,269.00. The bid was within 10% of the engineering estimate for this project. Therefore, the
engineering department recommends acceptance of the contract, with construction starting in August
2025.
 

It is recommended that the City Council authorize the City Manager to execute a construction
contract with Rub-A-Dub Plumbing, for the construction of the VES Sewer Line Replacement
Project in the amount of $170,269.00.

 
Attachments:
VES Design Plans
VES Bid Tab
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3494450/ADD1_CITY_OF_TYLER_VEHICLE_SERV_CNTR_PL.pdf
https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3520558/VES_Bid_Tab.pdf


Edited/Submitted By:
City Manager
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AND NEW WORK REQUIRED FOR INSTALLATION OF A COMPLETE AND 
WORKING SYSTEM.

SUBMISSION OF BID WILL BE CONSIDERED ACKNOWLEDGMENT THAT THE
CONTRACTOR HAS VISITED THE SITE AND HAS VERIFIED ALL EXISTING JOB
CONDITIONS AND INCLUDED ANY NECESSARY MODIFICATION TO EXISTING 
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1-001-2100-001
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JULY 03, 2025

ADDENDUM #1 7/3/2025

PS101

KS

QS

PLUMBING 
SITE PLAN

1 PLUMBING DEMOLITION SITE PLAN
1"=16'-0"

1. CONTRACTOR AND SUBCONTRACTORS SHALL VERIFY
LOCATION, CONDUCT TEST AND INSPECTIONS,
COORDINATE WITH UTILITIES, OWNER'S
REPRESENTATIVES, AND CHECK FOR ALL UNDERGROUND
UTILITIES AND LINES BEFORE DITCHING TAKES PLACE.
CONTRACTOR AND SUBCONTRACTORS PERFORMING
THESE DUTIES SHALL BE RESPONSIBLE FOR ANY REPAIRS
OF CUT OR DAMAGED LINES AND UTILITIES.  THERE ARE
LINES AND UTILITIES NOT SHOWN ON PLANS.

2. ALL INSTALLATIONS SHALL BE PER THE AUTHORITY
HAVING JURISDICTION.  THE CONTRACTOR IS
RESPONSIBLE FOR COORDINATING WITH THE CITY FOR
ALL OF THE NECESSARY TAPS REQUIRED, MANHOLES,
WATER METERS, BACK-FLOW PREVENTERS, DETECTOR
CHECKS, ETC. AS REQUIRED.

3. IT IS THE RESPONSIBILITY OF THIS CONTRACTOR TO
COORDINATE WITH THE AUTHORITY HAVING
JURISDICTION  ANY REQUIRED STREET BORINGS (WET OR
DRY) FOR NEW UTILITY TIE-INS.

4. IT IS THE RESPONSIBILITY OF THE PLUMBING
CONTRACTOR TO COORDINATE ALL UTILITY
CONNECTIONS WITH UTILITY CONTRACTOR PRIOR TO
CONSTRUCTION.

5. PLUMBING CONTRACTOR TO PROVIDE TRAP PRIMERS TO ALL FLOOR
DRAINS, SHOWER DRAINS, OPEN SITE DRAINS AND FLOOR SINKS.

6. ALL CONCEALED EXISTING PIPING SHOWN IS BASED ON EXISTING
M.E.P. DRAWINGS. FIELD VERIFY AS NECESSARY.

7. PLUMBING CONTRACTOR TO COORDINATE ROUTING OF ANY NEW
SEWER PIPING UNDER EXISTING BUILDINGS WITH STRUCTURAL
ENGINEER TO AVOID PIERS.

PLUMBING GENERAL NOTES

2 PLUMBING SITE PLAN
1"=16'-0"

EXISTING SANITARY SEWER

NEW 6" SANITARY SEWER

TIE-IN TO EXISTING SANITARY SEWER. (FIELD VERIFY
EXACT LOCATION)

TWO-WAY CLEANOUT

ONE-WAY CLEANOUT

CONTRACTOR TO CAMERA EXISTING TWO COMPARTMENT
SINK ON THE SECOND FLOOR DRAIN LINE AND TIE-IN TO
NEW SANITARY SEWER SYSTEM. (FIELD VERIFY EXACT
ROUTING).

CONTRACTOR TO CAMERA EXISTING ELECTRIC WATER
COOLER DRAIN LINE AND TIE-IN TO NEW SANITARY SEWER
SYSTEM. (FIELD VERIFY EXACT ROUTING)

EXISTING DRAIN LINE TO REMAIN OPERATIONAL AND
CONNECTED TO EXISTING SANITARY SEWER SYSTEM.

DRAINS IN SERVICE PIT TO TIE-IN TO NEW SAND/ OIL
PIPING.

EXISTING SANITARY TO BE REMOVED.

CONTRACTOR TO SAW-CUT SLAB.

CONTRACTOR TO PATCH SLAB.

NEW 3" SAND/ OIL.

TIE NEW FLOOR DRAIN INTO NEW SAND/OIL PIPING.

PS1

PLUMBING SITE
PLAN NOTES

PS2

PS3

PS4

PS5

PS6

PS7

PS8

PS9

EXISTING SLAB IS A TWO-WAY SLAB. PLUMBING
CONTRACTOR TO CONSULT STRUCTURAL

ENGINEER FOR ALL SAWCUTTING NECESSARY
TO INSTALL NEW SANITARY SEWER PIPING

BELOW SLAB.

PRIOR TO ANY SAWCUTTING, VERIFY THAT SLAB
IS NOT A 2-WAY SLAB.  IF SLAB IS 2-WAY, THEN

CONTACT STRUCTURAL ENGINEER FOR FURTHER
GUIDANCE BEFORE ANY SAWCUTTING.

CONTRACTOR TO SAWCUT AND PATCH SLAB
AS REQUIRED FOR INSTALLATION OF NEW

SANITARY SEWER PIPING.

3 ENLARGED PLUMBING SITE PLAN
1"=16'-0"

CAP ALL EXISTING SANITARY SEWER LINES
DISCONNECTED FROM EXISTING PLUMBING
FIXTURES BELOW GRADE. EXISTING FLOOR
DRAINS IN SERVICE PIT AND LINE RECEIVING
CONDENSATE FROM EXISTING AIR HANDLERS

TO REMAIN OPERATIONAL.
ALL EXISTING PLUMBING FIXTURES TO REMAIN.

PS10

PS11

PS12

PS13

PS14
1

NOT FOR REGULATORY
APPROVAL, PERMITTING,

OR CONSTRUCTION

REVIEW ONLY
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Date:
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WORKING SYSTEM.
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PLUMBING SYMBOLS 
DETAILS, & NOTES

6"

TOPSOIL 

IMPERVIOUS BARRIER
OR CALICHE ROCK

PIPE OR
CONDUIT

12"

DITCH DEPTH MINUS
6" FOR TOPSOIL

INSTALL 12" THICK IMPERVIOUS 
BARRIER AT BUILDING LINE AND 
15'-0" OUT FROM BUILDING ON
ALL LINES WHICH TRAVEL UNDER
BUILDING GRADE BEAM (SEWER,
STORM, WATER, ELECT, ETC).

N.T.S.
IMPERVIOUS BARRIER2

BELOW FOOTING.
ROUTE PIPE

FINISHED FLOOR

FOOTING
BOTTOM OF

STRUCTURAL FOOTING
3'-0"

N.T.S.
PIPE ROUTING AT FOOTINGS1

 EXISTING ELEVATOR SUMP LINESPSP

 ELEVATOR SUMP LINESPSP
 EXISTING SECONDARY COND. LINESEC

 SECONDARY CONDENSATE LINESEC

 EXISTING GREASE LINEGR GR

 GREASE LINEGLGL

 EXISTING TEMPERED WATER LINE TP TP

 TEMPERED WATER LINE

 COMPRESSED AIR LINE AIR

 INDICATES SAWCUT SLAB AND
 PATCH TO MATCH AFTERWARDS

 EXISTING STORM DRAIN LINESDSD

 STORM DRAINSDSD
 EXISTING OVERFLOW RF. DN. LN.ORD ORD

 OVERFLOW ROOF DRAIN LINEORD

 EXISTING PRIMARY ROOF DN. LN.RDRD
 PRIMARY ROOF DRAIN LINERDRD
 EXISTING SPRINKLER LINEEF EF

 SPRINKLER LINEFF
 VENT THROUGH ROOFV.T.R.
 PRIMARY/OVERFLOW ROOF DRAIN

 WATER METER

 PLUMBING RISERP
-

 FLOOR SINK/O.S.D.

 GAS METER

 DRAIN

 CAP

 CUT-OFF VALVE

 EXISTING ACID WASTE LINEAA

 EXISTING GAS LINEGAS

 EXISTING CONDENSATE LINEEC EC

 EXISTING HOT WATER LINEHW HW

 ACID WASTE LINE

 GAS LINE

 CONDENSATE LINE COND

 HOT WATER LINE

 EXISTING VENT LINEEVEV

 EXISTING SANITARY SEWER LINE ES ES

 EXISTING COLD WATER LINECW CW

 COLD WATER LINE

 VENT LINE

 SANITARY SEWER LINE

NOTE: NOT ALL SYMBOLS ARE USED

 EXISTING COMPRESSED AIR LINEEAEA

 GAS COCK (VALVE)

 CUT-OFF VALVE

 HOSE BIBB

END OF LINE TWO WAY IN-LINE

TWO WAY CLEANOUT FITTINGS NOT ALLOWED

LONG
SWEEP
FITTING

14"X14"X5" PAD

14"X14"X5" PAD

CAST IRON FERRULE WITH COUNTER SUNK
BRASS CLEANOUT PLUG-TYPICAL

GRADE

VA
RI

ES

3 EXTERIOR CLEANOUT DETAIL
N.T.S.

FITTING
SWEEP
LONG

14"X14"X5" PAD

FITTING
SWEEP
LONG

NOTE: ALL PADS TO BE CONCRETE WITH CHAMFERED EDGES

14"X14"X5" PAD

ELBOW
SWEEP
LONG

(NO-HUB WITH

ACCESS COVER AND FRAME

FINISHED WALL SURFACE

THREADED CLEANOUT PLUG
(BRASS PLUG WITH MACHINE

FLOOR

TEST TEE

WALL CLEANOUT

(PAINT ORANGE)

DO NOT LOCATE
ACCESS COVER) BEHIND STUDS

8" MAX

SCREW REQUIRED)

VENT

SEALED

PER SPECS
PENETRATION

N.T.S.
WALL CLEANOUT4

DESCRIPTIONMARK
PLUMBING FIXTURE SCHEDULE

SUPPLYMANUFACTURER & NO. ELEC. DATA ACCESSORIES

R1
OIL/SAND
SEPARATOR

JAY R. SMITH
8510 (-E) - H20 - ARIO

120 V., 1 PH. 28-1/2" x 15-3/4", 20 G.P.M., NOMINAL OIL CAPACITY,
TRAFFIC GRADE COVER AND LIDS, CONTRACTOR TO PROVIDE EXTENSIONS TO MATCH ADJACENT GRADE.

R2
SAMPLE WELL BASIN PARK USA

SWB - 1
120 V., 1 PH. TRAFFIC RATED COVER

LOCATION TO CITY PERSONNEL.

1

D1
FLOOR DRAIN WADE

1103STD6
6" TOP SIZE, 3" DISCHARGE

UNDERGROUND INSTALLATION OF PLASTIC PIPE

PLASTIC PIPE SHOULD ALWAYS BE BURIED IN STRICT ACCORDANCE WITH THE ASTM STANDARD RELEVANT TO
THE TYPE OF PLASTIC PIPING SYSTEM BEING INSTALLED. THOSE STANDARDS ARE:

ASTM D2321   STANDARD PRACTICE FOR UNDERGROUND INSTALLATION OF THERMOPLASTIC PIPE
               FOR SEWERS AND OTHER GRAVITY-FLOW APPLICATIONS.

ASTM D2774   STANDARD PRACTICE FOR UNDERGROUND INSTALLATION OF THERMOPLASTIC PRESSURE
               PIPING.

NOTE:    IN ADDITION TO THESE STANDARDS, PIPE SHOULD ALWAYS BE INSTALLED IN ACCORDANCE
          WITH ALL LOCAL CODE REQUIREMENTS.

RECOMMENDATIONS FOR UNDERGROUND INSTALLATION OF PLASTIC DRAINAGE PIPE:

1.    THE MINIMUM WIDTH OF THE TRENCH SHOULD BE THE PIPE OD (OUTSIDE DIAMETER) PLUS 16 INCHES OR THE
     PIPE OUTSIDE DIAMETER TIMES 1.25 PLUS 12 INCHES. THIS WILL ALLOW ADEQUATE ROOM FOR JOINING THE
     PIPE, SNAKING THE PIPE IN THE TRENCH TO ALLOW FOR EXPANSION AND CONTRACTION WHERE APPROPRIATE
     AND SPACE FOR BACKFILLING AND COMPACTION OF BACKFILL. THE SPACE BETWEEN THE PIPE AND TRENCH
     WALL MUST BE WIDER THAN THE COMPACTION EQUIPMENT USED TO COMPACT THE BACKFILL.

2.    PROVIDE A MINIMUM OF 4 INCHES OF FIRM, STABLE AND UNIFORM BEDDING MATERIAL IN THE TRENCH BOTTOM.
     IF ROCK OR UNYIELDING MATERIAL IS ENCOUNTERED, A MINIMUM OF 6 INCHES OF BEDDING SHALL BE USED.
     BLOCKING SHOULD NOT BE USED TO CHANGE PIPE GRADE OR TO INTERMITTENTLY SUPPORT PIPE OVER
     LOW SECTIONS IN THE TRENCH.

3.   THE PIPE SHOULD BE SURROUNDED WITH AN AGGREGATE MATERIAL WHICH CAN BE EASILY WORKED AROUND
     THE SIDES OF THE PIPE. BACKFILLING SHOULD BE PERFORMED IN LAYERS OF 6 INCHES WITH EACH LAYER
     BEING SUFFICIENTLY COMPACTED TO 85% TO 95% COMPACTION.

4.   A MECHANICAL TAMPER IS RECOMMENDED FOR COMPACTING SAND AND GRAVEL. THESE MATERIALS CONTAIN
     FINE-GRAINS, SUCH AS SILT AND CLAY. IF A TAMPER IS NOT AVAILABLE, COMPACTING SHOULD BE DONE
     BY HAND.

5.   THE TRENCH SHOULD BE COMPLETELY FILLED. THE BACKFILL SHOULD BE PLACED AND SPREAD IN UNIFORM
     LAYERS TO PREVENT ANY UNFILLED SPACES OR VOIDS. LARGE ROCKS, STONES, FROZEN CLODS, OR OTHER
     LARGE DEBRIS SHOULD BE REMOVED. STONE BACKFILL SHALL PASS THROUGH AN 1-1/2" SIEVE. ROCK SIZE
     SHOULD BE ABOUT  ONE-TENTH OF THE PIPE OUTSIDE DIAMETER. HEAVY TAMPERS OR ROLLING EQUIPMENT SHOULD
     ONLY BE USED TO CONSOLIDATE THE FINAL BACKFILL.

6.   TO PREVENT DAMAGE TO THE PIPE AND DISTURBANCE TO PIPE EMBEDMENT, A MINIMUM DEPTH OF BACKFILL
     ABOVE THE PIPE SHOULD BE MAINTAINED. PIPE SHOULD ALWAYS BE INSTALLED BELOW THE FROST LEVEL.
     TYPICALLY, IT IS NOT ADVISABLE TO ALLOW VEHICULAR TRAFFIC OR HEAVY CONSTRUCTION EQUIPMENT
     TO TRAVERSE THE PIPE TRENCH.

SPRINGLINE PIPE ZONE
EMBEDMENT

AREA

FINAL BACKFILL

6 INCH

EXCAVATED TRENCH WIDTH

BEDDING

6 INCH

6 INCH

N.T.S.
PEA GRAVEL INSTALLATION FOR PLASTIC PIPE5

1

NOT FOR REGULATORY
APPROVAL, PERMITTING,

OR CONSTRUCTION

REVIEW ONLY
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BASE BID

ITEM ITEM UNIT OF  CONTRACT 
NO. DESCRIPTION MEASURE  QUANTITY 

 UNIT  TOTAL   UNIT  TOTAL  

1 Mobilization LS 1                      
 $            5,000.00  $                   5,000.00  $       27,561.00  $              27,561.00 

2
Barricades, Signs, and Traffic Control

LS                        1  $            2,500.00  $                   2,500.00  $         1,633.00  $                1,633.00 

3
Trench Safety

LS                        1  $            2,500.00  $                   2,500.00  $            613.00  $                   613.00 

4

Sawcut, Demo, Remove Concrete Paving/Slab

SF                 2,675  $                   7.50  $                 20,062.50  $                6.00  $              16,050.00 

5
Install new 6” PVC Sanitary Sewer including 
connections to existing facilities, including 
backfill and compaction of trenches

LF                    575  $               110.00  $                 63,250.00  $              41.00  $              23,575.00 

6

Crushed Bedding Stone

CY                      75  $                 75.00  $                   5,625.00  $            250.00  $              17,250.00 

7

Replace concrete paving with asphalt (6”), 

SY                    140  $               100.00  $                 14,000.00  $            180.00  $              25,200.00 

8

Replace concrete building slab (6”), 

SY                    150  $               120.00  $                 18,000.00  $            180.00  $              27,000.00 

9

Allowance for construction contingency

LS                        1  $          15,000.00  $                 15,000.00  $       15,000.00  $              15,000.00 

10

Provide new oil interceptor per plans and specifications

LS                        1  $          20,000.00  $                 20,000.00  $       19,387.00  $              19,387.00 

TOTAL  $               165,937.50  $            170,269.00 

VES SEWER LINE REPLACEMENT PROJECT

1
EOPC Rub-A-Dub Plumbing
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. C-A-3

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
execute Change Order No. 1 for the Shackleford Creek Lift Station
Improvements project (24-017) in the amount of $29,964.00 to increase
the total contract amount to $1,422,145.00 for additional Stormwater
Pumping Capacity.

Item Reference:

Drafted/Recommended By:
Department Leader Jacob Yanker, Utilities Project Engineer/ Kate Dietz, PE, Director of

 

 

 

 

 
 
The Shackleford Creek Lift Station Improvement project involves electrical upgrades and flood
mitigation measures for a site that is prone to flooding during heavy rain events. A flood prevention
wall has been constructed to stop flooding from the west side of the property, and a sump pump has
been installed inside the wall to remove stormwater that accumulates on the interior side.

However, due to the significant rainfall this spring, the system proved to be inefficient, prompting City
Staff to request upgrades to the dewatering component of the project.

This Change Order includes the installation of an additional sump pit, a new 6-inch stormwater pump,
piping, and electrical service controls to regulate the pump's on and off settings. It also includes grouted
rip rap on the discharge side of the pump.

The total cost for this additional work is $49,450.00. Of this amount, $19,486.00 will be covered by the
remaining contingency funds from the project. The remaining balance of $29,964.00 is the amount
requested for approval in this Change Order by the City Council.
 

It is recommended that the City Council consider authorizing the City Manager to execute
Change Order No. 1 for the Shackleford Creek Lift Station Improvements project (24-017) in the
amount of $29,964.00 to increase the total contract amount to $1,422,145.00 for additional
Stormwater Pumping Capacity.

 
Attachments:
Shackleford Creek Lift Station Improvements Change Order No. 1
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3495803/101001_CO_1.pdf


Utilities

Edited/Submitted By:
City Manager
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PUMP OFF ELEV = 443.00

PUMP ON ELEV = 443.50

SECTION A-A
SCALE: 1" = 1'-0"

4'-8"

1'-8"

8"

8"

4" D.I. 90° BEND (FL) REMOVE/CUT EXISTING WALL CAP
TO INSTALL PIPE ON TOP OF WALL

4" D.I. SWING
CHECK VALVE

4" D.I. FLANGE
COUPLING ADAPTER

4" D.I. PIPE (FL x PE)

2'-0"

6" x 4" D.I. REDUCER

6" PUMP
DISCHARGE

ELBOW

STORM WATER PUMP

TWO (2) #5 x 2'-0" DOWELED
INTO EXISTING CONCRETE

RETRO FIT WATERSTOP
GREENSTREAK 609

1'-0"

PUMP OFF ELEV = 443.00

PUMP ON ELEV = 443.50

SECTION B-B
SCALE: 1" = 1'-0"

2'-2"

1'-8"

8"

8"

3'-0"

4" DI 90° BEND (FL)4" DI 90° BEND (FL)

REMOVE/CUT EXISTING WALL CAP
AND SECURE PIPE TO CONCRETE WITH
3/8" x 2" STAINLESS STEEL STRAP AND BOLTS

4" D.I. SWING
CHECK VALVE

4" D.I. FLANGE
COUPLING ADAPTER

2'-0"

4" D.I. PIPE (FL x PE)

4" D.I. PIPE (FL x FL)

STORM WATER PUMP

#5 @ 10" O.C.E.W
TOP AND BOTTOM
(3" CLEARANCES)

RETRO FIT WATERSTOP
GREENSTREAK 609

TWO (2) #5 x 2'-0" DOWELED
INTO EXISTING CONCRETE

4" DISCHARGE PIPE FL ELEV = 447.50

1'-6"

5'-0"

GROUTED CONCRETE RIP RAP
REFER TO DETAIL

PLAN

AA

B

B

10'-0"

5'-0"

4'-8"

3'-8"

3'-0"

4'-0"

NOTES:

1. STORM WATER PUMP SHALL BE SULZER MODEL NO. XFP150E CB1 60HZ OR ENGINEER APPROVED EQUIVALENT.

2. DIMENSIONAL INFORMATION SHOWN IS BASED ON INFORMATION PRESENTED IN DESIGN PLANS AND INFORMATION OBTAINED FROM FIELD MEASUREMENTS.
CONTRACTOR SHALL FIELD VERIFY ACTUAL AND FINAL DIMENSIONS BASED ON COMPLETED CONSTRUCTION AND APPROVED PUMP AND CHECK VALVE SUBMITTAL.

3. DUCTILE IRON PIPING SHALL BE COATED IN ACCORDANCE WITH PAINTING SYSTEM NO. 4 OUTLINED IN TECHNICAL SPECIFICATION SECTION 09 91 00.

3 CY OF GROUTED
CONCRETE RIP RAP
(APPROX 18" DEEP)

EXTEND FLOOD CONTROL WALL FOOTING
TO PROVIDE MOUNTING BASE FOR PUMP
REFER TO SECTIONS

CONSTRUCT 8" TALL WALL AROUND ADDITIONAL PUMP
MATCH ELEVATION OF EXISTING SUMP PIT TOP
REFER TO SECTIONS

CONSTRUCT 8" TALL WALL
AROUND ADDITIONAL PUMP
MATCH ELEVATION OF
EXISTING SUMP PIT TOP
REFER TO SECTIONS

INSTALL ADDITIONAL
STORM WATER PUMP

4" PUMP DISCHARGE PIPING
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of Blake W. Bogenschutz,
P.E., Lic. # 144801, on
July 8, 2025. It is not to be
used for construction,
bidding, or permit
purposes.

EXHB 1

13
1

AutoCAD SHX Text
TOP OF WALL ELEV = 447.83

AutoCAD SHX Text
DUPLEX OUTLET

AutoCAD SHX Text
FLOOD CONTROL WALL FOOTING

AutoCAD SHX Text
SUMP PUMP PIT

AutoCAD SHX Text
TOP OF SUMP PIT ELEV = 442.17

AutoCAD SHX Text
FLOOD CONTROL WALL FOOTING

AutoCAD SHX Text
TOP OF FLOOD CONTROL WALL FOOTING ELEV = 441.50



BACK UP PUMP "OFF" ELEVATION

BACK UP PUMP "ON" ELEVATION

SU
M

P 
PU

M
P 

R
EV

IS
IO

N
S

0

GRAPHIC SCALE IN FEET

1' 1' 2'

M
AR

K
R

EV
IS

IO
N

D
AT

E

KS
A 

JO
B 

N
O

.:

LA
TE

ST
 R

EV
IS

IO
N

:

D
ES

IG
N

ED
 B

Y:

D
R

AW
N

 B
Y:

10
10

01

C
IT

Y 
O

F 
TY

LE
R

, T
EX

AS
SH

AC
KL

EF
O

R
D

 C
R

EE
K

LI
FT

 S
TA

TI
O

N
IM

PR
O

VE
M

EN
TS

SH
EE

T 
N

AM
E:

PR
O

JE
C

T 
N

AM
E:

SEAL:
TBPE Firm Registration No. F-1356

SHEET NO.

C
:\U

SE
R

S\
BB

O
G

EN
SC

H
U

TZ
.K

SA
\D

ES
KT

O
P\

 1
01

00
1 

- C
 - 

SU
M

P
PU

M
P 

R
EV

IS
IO

N
 - 

00
01

.D
W

G
 | 

22
X3

4 
(2

) |
 7

/8
/2

02
5 

- 1
1:

21
 A

M

D
R

AW
IN

G
 P

AT
H

\N
AM

E 
| L

AY
O

U
T 

| P
LO

T 
D

AT
E 

- T
IM

E

 P
RO

JE
CT

 T
IT

LE
:  S

HA
CK

LE
FO

RD
 C

RE
EK

 LI
FT

 S
TA

TI
ON

 IM
PR

OV
EM

EN
TS

 - 
CI

TY
 O

F 
TY

LE
R,

 T
EX

AS

67
81

 O
ak

 H
ill

 B
lv

d.
,

Ty
le

r,
 T

ex
as

 7
57

03
T.

 9
03

-5
81

-8
14

1 
 F

. 
88

8-
22

4-
94

18
w

w
w

.k
sa

en
g.

co
m

BW
B

TM
K

7/
8/

20
25

This document is released
for the purpose of interim
review under the authority
of Blake W. Bogenschutz,
P.E., Lic. # 144801, on
July 8, 2025. It is not to be
used for construction,
bidding, or permit
purposes.

EXHB 2

13
2



M
AR

K
R

EV
IS

IO
N

D
AT

E

KS
A 

JO
B 

N
O

.:

LA
TE

ST
 R

EV
IS

IO
N

:

D
ES

IG
N

ED
 B

Y:

D
R

AW
N

 B
Y:

10
10

01

C
IT

Y 
O

F 
TY

LE
R

, T
EX

AS
SH

AC
KL

EF
O

R
D

 C
R

EE
K

LI
FT

 S
TA

TI
O

N
IM

PR
O

VE
M

EN
TS

SH
EE

T 
N

AM
E:

PR
O

JE
C

T 
N

AM
E:

SEAL:
TBPE Firm Registration No. F-1356

SHEET NO.

\\K
SA

.N
ET

\G
AT

EW
AY

\P
R

O
JE

C
TS

\1
01

00
1\

00
8 

C
AD

\3
0

SH
EE

TS
\0

3 
EL

EC
TR

IC
AL

\ 1
01

00
1-

E-
LO

-S
IT

E.
D

W
G

 |
EL

EC
TR

IC
AL

 P
R

O
PO

SE
D

 P
LA

N
 | 

5/
7/

20
24

 - 
3:

30
 P

M
D

R
AW

IN
G

 P
AT

H
\N

AM
E 

| L
AY

O
U

T 
| P

LO
T 

D
AT

E 
- T

IM
E

 P
RO

JE
CT

 T
IT

LE
:  S

HA
CK

LE
FO

RD
 C

RE
EK

 LI
FT

 S
TA

TI
ON

 IM
PR

OV
EM

EN
TS

 - 
CI

TY
 O

F 
TY

LE
R,

 T
EX

AS

67
81

 O
ak

 H
ill

 B
lv

d.
,

Ty
le

r,
 T

ex
as

 7
57

03
T.

 9
03

-5
81

-8
14

1 
 F

. 
88

8-
22

4-
94

18
w

w
w

.k
sa

en
g.

co
m

M
LM

M
LM

5/
7/

20
24

EL
EC

TR
IC

AL
 P

R
O

PO
SE

D
 P

LA
N

E-401

KEYED NOTES:

1 PUMP BUILDING IS RATED CLASS 1, GROUP D, DIVISION 2. ROOM TO BE CONTINUOUSLY VENTILATED AT 12 AIR CHANGES PER HOUR. INSTALL ALL CONDUIT SEALS
OUTSIDE OF PUMP BUILDING.

2 ELECTRICAL BUILDING IS ELECTRICALLY UNCLASSIFIED. ROOM TO BE COMPLETELY SEALED OFF FROM PUMP ROOM WITH VAPORTIGHT SEALS.

3 SEAL ALL WALL PENETRATIONS.

4 STUB-UP AND CAP SPARE CONDUIT 6" ABOVE GRADE.

5 STUB CONDUITS UP OUTSIDE GENERATOR/TRANSFORMER. PENETRATE GENERATOR/TRANSFORMER ENCLOSURE AND CONNECT PROPOSED CABLES. SEAL
CONDUIT PENETRATIONS.

6 OPEN CUT SIDEWALK AND REPAIR TO MATCH EXISTING.

7 (2) 3#3/0, 1#4 - 2"C
12#14, 2#16 SH - 1"C
(3) 12#10 - 1"C
3#4, 4#8, 6#10 - 1.25"C
3#12 - 0.75"C
(3) SPARE - 2"C
(2) SPARE - 1"C

8 6" x 6" x 4" MINIMUM NEMA 3R PULL BOX. MOUNT PULL BOX 24" MINIMUM ABOVE GRADE.

KEYED NOTES:

1 REWIRE CRANE, HEATERS, LIGHTING, RECEPTACLES, AND ALL EXISTING ELECTRICAL APPURTENANCES TO PROPOSED ELECTRICAL
BUILDING. CONNECT DEVICES THROUGH CONTACTOR. SEE DETAILS.

2 SPLICE PROPOSED CABLES TO EXISTING SUBMERSIBLE PUMP CABLES. SPLICE PROPOSED SIGNAL CABLES TO SUBMERSIBLE
THERMOSTAT AND LEAK SEAL CABLES.

3 REFER TO MECHANICAL PLANS FOR PROPOSED VENTILATION IMPROVEMENTS.

4 SEAL ALL BUILDING PENETRATIONS WITH VAPORTIGHT SEALANT.

5 INSTALL LEVEL TRANSMITTER MINIMUM 18" AWAY FROM WET WELL WALL AND ALL OBSTRUCTIONS INSIDE WET WELL. MOUNT
TRANSMITTER ON 316SS BRACKET INSIDE WET WELL.

6 NEMA 4X 316SS JUNCTION BOX. MINIMUM 12"W x 12"H x 6"D. PROVIDE TERMINALS TO CONNNECT PROPOSED CABLES TO
SUBMERSIBLE FLOAT SWITCH AND TRANSMITTER CABLES.

7 INSTALL 1"C FOR FLOAT SWITCH SUBMERSIBLE CABLE AND LEVEL TRANSMITTER CABLE THROUGH PROPOSED FLOOR
PENETRATIONS. REFER TO CIVIL SHEETS FOR PENETRATION DETAILS. INSTALL CONDUIT SEALS BETWEEN JUNCTION BOX AND WET
WELL.

8 MOUNT FLOOD LIGHT 10'-0" AFF. MOUNT DEDICATED LIGHT SWITCH 48" ABOVE GRADE WITH WEATHERPROOF COVER.
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Discharge

DN150

Frequency

Density

62.31 lb/ft³

Viscosity

1.077E-5 ft²/s

Test Standard Rated speed

1185 rpm

Date

2025-06-11
Flow

526.8 US g.p.m.

Hz

60.8%

PE35/6-E-60HZ

Head

Shaf t power P2
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526.8

6.525
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▕ ▏◄ Application range ►

Impeller size

7 1/2 inch Contrablock Plus impeller, 1 vane

ISO 9906, HI 11.6/14.6≤10kW
Shaft pow erHead Hyd. efficiency NPSH

11.1 ft 2.38 hp 58.9 % 6.53 ft

Pow er input

2.77 hp 4.69 hp

Rated pow er P2

N° of vanes Impeller Solid size Revision

1

Sulzer reserves the right to change any  data and dimensions without prior notice 

and can not be held responsible f or the use of  inf ormation contained in this sof tware.

3.94 inch

Spaix® 6-25.1 - 2025/04/15 (Build 578.1075442), 64 bit
April 25.1Data version

This pump (non oil-cooled) is suitable f or wet pump

installation only .

It is NOT suitable f or dry  pump installation.

XFP150E CB1 60HZ (wet pit)XFP150E CB1 60HZ

Pump performance curves
Curve number

Reference curve

Wet w ell installation w ith pedestal
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. C-A-4

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
approve the purchase of one Rough Terrain Vehicle (RTV) from Lowe
Tractor for the Airport for a total purchase price of $14,060.64 through
Sourcewell Contract #12624-kba.

Item Reference:

Drafted/Recommended By:
Department Leader Stan Stoffregen Fleet Manager

Edited/Submitted By:
City Manager

 

 

 

 

 
 
The fleet replacement program budgets for departments to replace their vehicles on a regular schedule,
particularly those with mileage and/or maintenance cost expectations. After meeting with the Airport, it
was decided unit 31 needed to be replaced. Lowe Tractor has one in stock for immediate delivery under
Sourcewell Contract #12624-kba for a purchase price of $14,060.64.

Funds are available from VES account 640-0661-641-2604.
 

It is recommended that the City Council consider authorizing the City Manager to purchase one
Rough Terrain Vehicle (RTV) from Lowe Tractor for the Airport for a total purchase price of
$14,060.64 through Sourcewell Contract #12624-kba.

 
Attachments:
City of Tyler Airport RTV520 A Kubota
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. C-A-5

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
ratify the contract with Hi-Lite Airfield Services LLC, for $72,322.10 to
repaint the surface painted markings on Runway 13-31 at Tyler Pounds
Regional Airport.

Item Reference:

Drafted/Recommended By:
Department Leader Steve Thompson, Airport Director

Edited/Submitted By:

 

 

 

 

 
 
Texas Department of Transportation (TxDOT) Routine Airport Maintenance Program (RAMP) Grant
funds general maintenance at Tyler Pounds Regional Airport. This contract will be paid from the 25-26
grant funds. 
During the Part 139 FAA annual inspection, it was noted that Runway 13-31 would require repainting
of the designator, touchdown, aiming, and threshold markings to be complete by November 1, 2025.
This project is required to meet this expectation. 

Bid #25-042 opened on July 8, 2025, with two quotes:
Eagle Airport Marking Inc. $79,968.23
Hi-Lite Airfield Services LLC $72,322.10

Budget:
TXDOT RAMP Grant (90%) $65,089.89
Airport Match (10%) $ 7,232.21 
TOTAL PROGRAM FUNDING $72,322.10
 

It is recommended that the City Council authorize the City Manager to ratify the contract with
Hi-Lite Airfield Services LLC, for $72,322,10 to repaint the surface painted markings on Runway
13-31 at Tyler Pounds Regional Airport.

 
Attachments:
Contract
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https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3500788/Contract.pdf
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Proposal
Bid Date: 07/08/25

Proposal #: 25-20651-P
Project Reference: 25-042
Completion Date: TBD

Attn: Dean Jentes <djentes@tylertexas.com> Phone:
Project County: Smith Fax:
City/State: Tyler, TX

tem# Description Qty Unit $ / Unit Price

Mobilization 1 LS $ 5,000.00 $ 5,000.00

White Reflective Paint 70378 SF $ 0.65 $ 45,745.70

Black Non-Reflective Paint 10232 SF $ 045 $ 4,604.40

Surface Painted Hold Position Sign 1 EA $ 850.00 $ 850.00

Surface Cleaning 80610 SF $ 0.20 $ 16,122.00

Total: $ 72,322.10

Project Description:
Runway 13-31 Pavement Markings Repainting Project at Tyler Pounds Regional Airport

Remarks:
Price Includes:
(1) Mobilization

Paint: TT-P-1952F Type Il Waterborne Paint; Beads: TT-B-1325D Type | Reflective Media

No Fog Seal or Seal Coat Included in Marking Removal Areas
No Temporary Markings Are included
Pricing based on 10 Hour Work Shifts

Adequate on-site water source near project location is required

contractor's/construction debris
Stand-by time caused by others will be billed at $1,000/hour

« Hi-Lite will not be liable for any liquidated damages due to time constraints caused by others
o All work must be performed in dry weather, with acceptable temperatures, if our warranty is to be in effect

Badging not included; Owner to provide escorts for Hi-Lite to perform work

Quoted quantities are estimates only. Actual quantities will be field measured and verified for invoicing
All barricades, traffic control, set up, and tear down provided by others if needed
Provide construction staking and/or as-built drawings as required by Owner

No surface preparation will be performed outside Hi-Lite's scope of work. Hi-Lite will not be responsible for cleaning other
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>[2i-LITE
Minimum of 10 days' notice required for scheduling
Any changes to the Scope, Plans & Specifications herein that affects Hi-Lite's work will require a reevaluation of the price
Retainage not to exceed Owner's retention or a maximum of 5%, whichever is less
If additional Insurance coverage/endorsements are required by the GC, (above project specifications) then Hi-Lite will be
reimbursed by the GC

« Upon request to Contractor, Contractor shall provide Owner-approved payment applications as basis to calculate unit-price
line items that relate to Hi-Lite's work

« Hi-Lite will not be signatory to any Union or sign any PLA for the project. Further Hi-Lite will not be bound to any
agreements between any Union and the Prime Contractor

+ Bonds are not included; if Payment and Performance Bonds are requested, add 0.9% to the total price
» Hi-Lite certifies it will comply with 49 USC 50101 by installing only products produced in the United States or for which the

FAA has issued a waiver as indicated by the current FAA Nationwide Buy American Waivers Issued listing.

Note: This Quote/Proposal is Only Valid in its Entirety And Prices Are Valid for (30) Days. If you need further information
please contact: Jacob Purvis - South Central Estimator - jJacob.purvis@hi-lite.com - 315.583.6111 ext 246

We Propose Hereby To Fumish Material and Laborin with AbovaSpecifications For the Above Sum. Prices May Vary Stightly to Sult your Project's
Particular Needs Such as Number ofMobilizations and Traffic Control. Acceptance Of This Proposal Is Only Valid In its Entirety. Note: This Proposal is Valid for 30
Days.

Date: Signat
Joel Rarick, Vice President ofOperations

Acceptance Of Proposal - The Above Prices, Specifications and Conditions Arg Satisfactory and Hereby Accepted. You Are Authorized To Do TheWork As
Specified.

Date:o7Aas Signature:

Edward Brevssard
5 Ch Manger

C Cone. Apr faa R46. sls)
Ap rove d JA 2,
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10.

11.

12.

13.

STATEMENT OF BIDDER'S QUALIFICATIONS

Name of Company: Hi-Lite Airfield Services, LLC {formerly Hi-Lite Markings, Inc.)

Federal ID: 35-2489959

DUNS: 079262248

CAGE: 71262

NAICS: 237310

Corporate office address:
20128 NYS Route 12F, P.O. Box 597, Watertown, NY 13601

Additional Locations:
a. Florida: 4816 Lena Rd, Bradenton, FL 34211
b. Atlanta: 1475-8 Sullivan Road, Atlanta, GA 30338
c. Texas: 9975S High Country Lane, Forney, TX 75126
d. Puerto Rico: Terminal D, Public Area, Suite D1-5B, Carolina, Puerto Rico, 00979

Phone Number: (315) 583-7111; Fax Number: (315) 777-8720

Hi-Lite Airfield Services, LLC organized December 31, 2013, formally known as Hi-Lite Markings, Inc,
formed 2000, established as Hi-Lite Striping Company Inc. in 1989.

Organized: State of Texas

Number of Employees: 200

Principal Officers:
a. Christopher J. Miller, President
b. Kelly J. Spinner, Vice President
c. Joel Rarick, Vice President

Character of Work Performed: Based out ofWatertown, NY, Hi-Lite Airfield Services, LLC is able to
service a large area effectively. Specializing in pavement markings and maintenance of airport
runways, Hi-Lite has built a rock-solid reputation. Hi-Lite's services include:

a. Pavement Markings - paint, AirMark preformed thermoplastic
Markings Removal - grinding and waterblasting
Rubber Removal - waterblasting, chemical, and waterblasting/chemical
Pavement Crack Sealing
Pavement Seal Coating
Runway Friction Testingm

o
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14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

28.

Hi-Lite Airfield Services, LLC has performed work for a variety of different types of organizations,
including, but not limited to airports, airport authorities, municipalities, military installations, private
and governmental organizations.

Work History: See Attachment A � "Hi-Lite 5 Year Work History"

References: See Attachment B � "Hi-Lite Work References"

Has Bidder ever defaulted, failed to complete, or had a contract terminated for work awarded? No

Have liquidated damages ever been assessed against Bidder? No

Has Bidder ever been subject to civil or criminal investigation? No

Is there any litigation pending? No

Has Bidder ever been fined or had license suspended by a Contractor's Licensing Board? No

Hi-Lite has not had fines levied for violations of any state or federal safety, sanitary or environmental
laws including OSHA or EPA.

Credit Available: $40m through Parent Company, Frontline Road Safety Group, LLC

Bank Reference: Webster Bank
|
Formerly Sterling National Bank

360Hamilton Avenue 7th FI.

White Plains, NY 10601
Attn: Joseph Turza, Managing Director
Phone: 212-757-8006
Email: jturza@websterbank.com

Loan Defaults: None

No officer, partner, member, or substantial partner of Hi-Lite has ever been convicted under any
state or federal criminal statute.

Hi-Lite has never been debarred as a state or federal contractor.

Current EMR See Attachment C � "Hi-Lite Airfield Services EMOD Letter � 2022 0.73"

a. Frontline Road Safety LLC: 1.1
b. Hi-Lite Airfield Services, LLC (broken out): 0.73
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. C-A-6

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
execute Work Order #6 on Contract #104066 to KSA Engineers, Inc., to
provide engineering services for the Air Traffic Control Tower (ATCT)
Environmental Assessment for a total cost of $198,220.00 at Tyler
Pounds Regional Airport.

Item Reference:

Drafted/Recommended By:
Department Leader Steve Thompson/Airport Director

Edited/Submitted By:
City Manager

 

 

 

 

 
 
In December 2022, the staff at Tyler Pounds Regional Airport submitted a grant application for a site
study to determine a new location and design for the ATCT. On March 31, 2023, Tyler Pounds Regional
Airport was notified that it was one of three airports in Texas that were awarded funding under the FAA
Contract Tower Competitive Grant Program. 

Work Order #6 is for professional services for the Environmental Assessment for this project. The FAA
will reimburse 100 % of the cost of the project, requiring no local match funding.
 

It is recommended that the City Council authorize the City Manager to execute Work Order #6
to KSA Engineers, Inc., to provide engineering services for the Air Traffic Control Tower
(ATCT) Environmental Assessment for a total cost of $198,220.00 at Tyler Pounds Regional
Airport.

 
Attachments:
104066 WO 6
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City of Tyler, Texas – Tyler Pounds Regional Airport 
Work Order No. 5 
Page 1 of 3 

WORK ORDER FOR PROFESSIONAL SERVICES 
CONTRACT NO. 104066 

WORK ORDER NO. SIX (6) 
 

CITY OF TYLER 
TYLER POUNDS REGIONAL AIRPORT 

ENVIRONMENTAL ASSESSMENT (EA) AIR TRAFFIC CONTROL TOWER 
(ATCT) RELOCATION 

 
This Work Order constitutes authorization by the City of Tyler, Texas (OWNER) 

for KSA Engineers, Inc. (ENGINEER) to provide engineering services for the above titled 
project (hereinafter called the PROJECT).  The PROJECT includes the following Special 
Services: 

 
ENGINEER shall provide engineering services for the OWNER in accordance with 

the ENGINEERING CONTRACT dated April 3, 2023.  The scope of services for this part 
of the work is generally as follows: 

1) SECTION 2.B – Delete the PER Phase.  A Preliminary Engineering Report 
is not required. 

2) SECTION 2.C – Delete the Design Phase. A Design Phase is not required. 

3) SECTION 2.D – Delete the Construction Phase.  A Construction Phase is 
not required.   

4) Project Specific Scope – See attached Exhibit A. 

5) Additional Services of ENGINEER:  None required. 

6) OWNER’s Responsibilities:  The OWNER’s responsibilities shall be as 
described in SECTION 4 of the ENGINEERING CONTRACT. 

7) Engineering Fees:  The fees for the various services to be provided by the 
ENGINEER are as follows (subject to the conditions of the Agreement and 
as shown in Exhibit A). 
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City of Tyler, Texas – Tyler Pounds Regional Airport 
Work Order No. 5 
Page 2 of 3 

8) Method of payment for various project components: 

OWNER shall pay the ENGINEER for services rendered as provided for in 
SECTION 5 of the said ENGINEERING CONTRACT unless modified 
herein and agreed to by both parties to said contract. 

COMPENSATION: 

Task 1 Project Management and Coordination $ 29,750.00 
Task 2 PRE-EA Tasks $ 44,340.00 
Task 3 Draft Environmental Assessment $ 38,140.00  
Task 4 Final Environmental Assessment,  $   9,120.00 
 Determination, and FONSI 
Task 5 Agency and Tribal Coordination $ 19,020.00 
Task 6  Section 508 Compliance $ 38,090.00 
Task 7 Project Deliverables (Print/Electronic $ 19,760.00 
 Preparation & Distribution) 
TOTAL $198,220.00 
 

9) Schedule:  The ENGINEER shall perform services for the project in 
accordance with the following schedule: 

Task 1 – Project Management and Coordination   13 Calendar Days  
Task 2 – Pre-EA Tasks 120 Calendar Days 
Task 3 – Draft Environmental Assessment 240 Calendar Days 
Task 4 – Final EA, Determination, FONSI 120 Calendar Days 
Task 5 – Agency & Coordination        Duration of EA 
Task 6 – Section 508 Compliance       Duration of EA 
Task 7 – Project Deliverables       Duration of EA 

                                                                                  493 Calendar Days Following NTP 
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City of Tyler, Texas – Tyler Pounds Regional Airport 
Work Order No. 5 
Page 3 of 3 

IN WITNESS WHEREOF, the parties hereto have made and executed this Work Order 
No. 6 to the ENGINEERING CONTRACT dated April 3, 2023 on this the                     __day 
of                                 , 2025. 

OWNER: ENGINEER:

CITY OF TYLER, TEXAS KSA ENGINEERS, INC 
TYLER POUNDS REGIONAL AIRPORT 

BY: BY:
CRAIG H. PHIPPS, P.E. 

ATTEST: ATTEST:

DATE: DATE:

City Council Approval Date: 

July 14, 2025
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EXHIBIT A – 

 
SCOPE OF WORK – VERSION 1 – 3/18/2025 

 
ENVIRONMENTAL ASSESSMENT (EA) AIR TRAFFIC CONTROL TOWER (ATCT) RELOCATION 

 
TYLER POUNDS REGIONAL AIRPORT (TYR) 

 
TYLER, TEXAS 

 
 
PURPOSE AND DESCRIPTION 
 
KSA Engineers, Inc. (Consultant, or KSA) will prepare an Environmental Assessment (EA) in support of the Air Traffic 
Control Tower Relocation at Tyler Pounds Regional Airport (TYR or Airport) for the City of Tyler, Texas.  
 
Tyler Pounds Regional Airport, situated in Tyler, Texas, is a publicly owned airport. Classified by the National Plan of 
Integrated Airport Systems (NPIAS) as a primary commercial service airport, TYR is located approximately 3 miles 
west of Tyler’s business district and plays a significant role in boosting the local economy. This proposed ATCT 
relocation will address the current, aging facility, constructed in the 1940’s.  
 
As noted in the Draft Siting Report, the Airport plans to relocate the ATCT to (Site A) approximately 500 feet north of 
the existing commercial service terminal, south of the existing passenger parking lot, and east of Taxiway Uniform.  
 
Based upon our preliminary assessment, it is assumed that no additional environmental permits will be required. 
However, if permits or mitigation plans are required, efforts to obtain such will be performed under a subsequent 
contract amendment.  
 
The Federal Aviation Administration (FAA) will serve as the lead agency for this EA. The Airfield Optimization 
Program (AOP) Environmental Assessment will be conducted using guidance contained in FAA Order 5050.4B, 
National Environmental Policy Act (NEPA) Implementing Instructions for Airport Actions; FAA Order 1050.1F, 
Environmental Impacts: Policies and Procedures; and FAA Order 1050.1F, Desk Reference.  
 
The resulting analysis will investigate the potential effects of the Proposed Action and identify alternatives. Each 
environmental resource category will be reviewed to determine potential impacts, identify necessary coordination 
with local, state, and federal agencies, and identify reasonable mitigation methods, if required.  
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Air Traffic Control Tower (ATCT) Relocation Environmental Assessment (EA) 
March 18, 2025 
 

 

 
TASK 1 – PROJECT MANAGEMENT AND COORDINATION 
 
 TASK 1.1 – STUDY INITIATION 
 
Consultant will develop a Scope of Work (SOW) and prepare and outline of the elements of the ATCT Relocation 
Environmental Assessment in accordance with FAA guidelines for the preparation of Environmental Assessments 
contained in the most current FAA Advisory Circulars – FAA Order 5050.4B, and FAA Order 1050.1F. The Consultant 
will identify individual tasks necessary to meet the requirements set forth by the FAA and NEPA for each element of 
the scope. The Consultant will review existing environmental conditions, forecast data prepared during the Master 
Plan, completed in 2023. Prepare detailed descriptions of each individual task which describe the specific work 
effort involved and identify appropriate results and deliverables.  
 
TASK 1.2 – GRANT ADMINISTRATION 
 
The Consultant will provide professional grant administration support for the duration of the ATCT Relocation EA to 
include the following elements.  

• Preparation of applications for Federal assistance (SF-424). 
• Collection and organization of expenditures for the project. 
• Additional FAA forms as required.  
• Sponsor certifications. 
• Independent Fee Estimate (IFE) letter, if required.  
• Coordination with FAA Environmental Protection Specialist (Sana Drissi) and submission of 

grant applications once executed by the Sponsor.  
• Requests for Reimbursement (RFR) preparation.  
• Closeout documentation (acceptance letters, certifications, financial reports, final RFR). 

 
TASK 1.3 – STAKEHOLDER PROGRESS MEETINGS 
 
The Consultant will host virtual (Microsoft Teams) progress meetings with EA stakeholders (i.e., sponsor, agencies, 
sub-consultants) on a monthly basis for the duration of the EA schedule to ensure efficient communication and 
provide a formal validation of EA progress.  
  
TASK 2 – PRE-EA TASKS 
 
The following elements will include initial coordination with the FAA, Section 163 approval authority, field 
investigations, and data collection. These tasks must be completed prior to FAA issuance of the “Determination to 
Prepare EA” memo, which starts the 12-month timeframe in which the EA must be completed.  
 
 TASK 2.1 – FAA/SPONSOR KICKOFF MEETING 
 

The Consultant will host a virtual (Microsoft Teams) kickoff meeting with applicable stakeholders (FAA, 
Sponsor, local/state agencies). Agenda will include, but is not limited to the following: 

 
• Identify connected actions including applicable FAA Lines of Business (LOB) and other applicable 

agencies.  
• Identify lead, cooperating, and participating agencies.  
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Air Traffic Control Tower (ATCT) Relocation Environmental Assessment (EA) 
March 18, 2025 
 

 

• Review SOW, Section 508 compliance. 
• Discuss preliminary Purpose and Need. 
• Identify all Points of Contact (POC). 
• Review schedule (ADO/Regional review periods, LOB review periods, other agency review periods. 
• Discuss type and extent of public involvement required.  
• Identify affected communities and stakeholders.  

 
 TASK 2.2 – FIELD INVESTIGATIONS (Sphere 3 Environmental, LLC, See attachment B) 
 
 KSA will manage Subconsultants’ contracts and perform coordination and invoicing tasks.  
 
  SUBTASK 2.2.1 – WETLANDS AND WATERS IDENTIFICATION & ASSESSMENT 
 

Sphere 3 will conduct a wetlands and other waters of the U.S. determination for the proposed 
project area. The wetland delineation will be conducted in accordance with the three-parameter 
approach outlined in Technical Report 10-20, the Regional Supplement to the Corps of Engineers 
Wetland Delineation Manual: Atlantic & Gulf Coastal Plain Region Version 2.0. The three-parameter 
approach, utilizing vegetation, soils, and hydrology will determine the presence or absence of 
wetlands. A Trimble Global Positioning System (GPS) capable of sub-meter accuracy will be used to 
map wetlands, other waters of the United States, and important project area features. Sphere 3 will 
coordinate with KSA to determine if a U.S. Army Corp of Engineers permit would be required for 
proposed clearing or construction activities. No permitting or mitigation is proposed as part of this 
scope.  

 
Upon completion of the field investigation, Sphere 3 will prepare a report of findings for the 
proposed project actions. The report will detail the methods used and descriptions of any wetlands 
or streams found within the proposed project area. The report will also contain maps and 
photographs depicting the wetlands and streams identified during the field investigation. An 
electronic copy of the report will be provided to KSA Engineers. Shapefiles for wetlands and streams 
will also be provided to KSA. 

 
  SUBTASK 2.2.2 – THREATENED/ENGANGERED SPECIES ASSESSMENT 
 

The threatened and endangered species assessment will be conducted concurrently with the 
wetland survey within the proposed project area. Sphere 3 will conduct a pedestrian field 
investigation to identify if suitable habitat for federally protected species occurs within the project 
area. We will document the types of habitats present along with parameters important to protected 
species with potential to occur within the proposed project areas. Sphere 3 will determine if 
suitable habitat is present and if threatened or endangered species are likely to be affected by the 
proposed activities on the property. 

 
Sphere 3 will prepare a report of findings for the proposed project actions. The report will 
document the research and methods used to identify suitable habitat, detailed descriptions of the 
protected species with potential to occur in the project area, and our findings. An electronic copy of 
the report will be provided to KSA. 
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March 18, 2025 
 

 

  SUBTASK 2.2.3 – PHASE I CULTURAL RESOURCES SURVEY 
 

Sphere 3 will conduct a Phase I Cultural Resources Investigation of the project area. The purpose of 
the investigation will be to determine if any cultural resource sites eligible or potentially eligible for 
the National Register of Historic Places occur within the footprint of the proposed construction area. 
The investigation will include background research and an intensive sub-surface testing program 
within the proposed project area.  
 
A Texas Antiquities Permit from Texas Historical Commission is required prior to the initiation of the 
cultural resources field survey. Sphere 3 will complete the permit application and submit to KSA for 
signature by a representative of TYR. The application will be submitted to the THC once signed. 
Shovel Testing Sphere 3 will conduct a 100-percent intensive pedestrian cultural resources survey of 
the entire project area in accordance with the THC Archaeological Survey Standards for Texas. 
Shovel tests will be excavated at varying intervals throughout the property based on ground 
visibility, with closer intervals occurring in areas near streams. Shovel tests measuring 30 
centimeters by 30 centimeters will be excavated in 10- or 20- centimeter levels within natural strata 
and terminated at the non-culture bearing clay substrate or maximum depth of 80 centimeters 
below the ground surface. Site Delineation and Curation Upon finding an artifact, shovel tests will 
be excavated at 15-meter intervals in cardinal directions until the site boundaries are established or 
the property boundaries are reached.  
 
Artifacts will be collected by shovel test number and 10-cm level. Photographs will be taken at each 
discovered site, and a soil profile and State of Texas Archaeological Site Data Form will be 
completed. Archaeological Site Data Forms will be submitted to the Texas Archaeological Research 
Laboratory (TARL) in order to record the site and acquire an official site number for reference in the 
report and on maps. The soil matrix of all shovel tests will be screened through ¼-inch hardware 
cloth. All diagnostic cultural materials observed at the surface will be collected and recorded in a log 
with a map of the locations on the U.S.G.S. quad map. All cultural materials recovered in shovel 
tests will be collected, bagged, and labeled with shovel test provenience information. These 
artifacts will be collected in the field and brought back to the laboratory at Sphere 3 for processing 
(washing, analysis, and cataloging). Cultural materials will be disposed of that meet the criteria set 
forth in the Antiquities Code of Texas, Chapter 26. All other artifacts recovered during investigations 
that do not meet these criteria will be curated at the TARL in Austin, Texas. Additionally, all project 
documentation will be curated at TARL. 

  
  SUBTASK 2.2.4 – FIELD SURVEY REPORT 
 

Upon completion of the field survey, Sphere 3 will prepare a draft report according to THC 
standards. The draft report will be submitted to KSA for review prior to submission to the THC for 
concurrence. Upon approval by the THC, Sphere 3 will prepare and submit the final report. 

 
TASK 3 – DRAFT ENVIRONMENTAL ASSESSMENT 
 
 TASK 3.1 – PROJECT DESCRIPTION AND PURPOSE & NEED 
 

In accordance with FAA Order 5050.4B, KSA will develop a clear project description, purpose and need, and 
timeframes for the proposed action. The Purpose and Need statement is critical to establishing the benefits 
of a proposed action and defining the range of reasonable alternatives. The Purpose and Need, and 
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Alternatives will be submitted to the FAA for review and comment as soon as practicable.  
 
 TASK 3.2 – ANALYSIS OF ALTERNATIVES 
 

In accordance with FAA Order 5050.4B, KSA will define and evaluate two alternatives, (1) No Action 
alternative, and (2) Proposed Action alternative. No other alternatives will be considered as part of this EA. 
KSA will prepare a draft Alternatives Analysis section of the EA. This section will consolidate the key 
elements and include summaries of applicable background information and graphics of the project 
alternatives when compared to the preferred alternative.  

 
 TASK 3.3 – AFFECTED ENVIRONMENT  
 

The purpose of this task is to collect and validate the data collected from resource and permitting agencies, 
the Airport, and other sources to determine the potential impacts of the proposed action. This includes 
identifying, assessing, and documenting on- and off-Airport facilities, land uses, and other information 
necessary for the EA. Maximum use will be made of secondary data sources. Environmental documents 
prepared for the other Airport projects will be utilized to obtain much of the baseline data and will be 
incorporated into the EA as needed.  

 
This planning effort will include an assessment of the Airport property for existing wetland resources and an 
investigation and report suitable for submission to the U.S. Army Corp of Engineers so that the appropriate 
jurisdictional determinations can be made. Historical experience and records have not indicated the 
existence of any significant cultural resources and as such, no detailed inventory is included with this scope. 
General coordination with the with the Texas Historical Commission (THC) will be accomplished to confirm 
this. Sphere 3 Environmental will perform a Phase I Cultural Resources Survey on the preferred site (Site A).  

 
The Consultant will prepare a draft Affected Environment section of the EA, which will include applicable 
background information and graphics. Environmental impact categories to be included in this analysis will 
include:  

 
1. Air Quality 
2. Biological resources (fish, wildlife, and plants) 
3. Climate 
4. Coastal resources 
5. Hazardous materials, solid waste, and pollution prevention 
6. Historical, architectural, archeological, and cultural resources 
7. Land use (existing and proposed) 
8. Natural resources and energy supply 
9. Noise and compatible land use 
10. Visual effects (including light emissions) 
11. Water resources (wetlands, floodplains, surface waters, groundwater, and wild and scenic rivers) 

   
 TASK 3.4 – ENVIRONMENTAL CONSEQUENCES AND MITIGATION 
 

In accordance with FAA Order 5050.4B, KSA will prepare a concise analysis for the potential environmental 
impacts that the no action and proposed action, may cause. Impact descriptions will provide clear and 
concise information justifying the level of impact severity for each affected resource. KSA will utilize FAA 
Order 1050.1F to determine the significance threshold for each environmental impact category. The EA will 
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describe, if necessary, conceptual mitigation measures and provide qualitative explanation of each 
mitigation measure. Environmental impact categories to be included in this analysis will include: 

 
1. Air Quality 
2. Biological resources (fish, wildlife, and plants) 
3. Climate 
4. Coastal resources 
5. Hazardous materials, solid waste, and pollution prevention 
6. Historical, architectural, archeological, and cultural resources 
7. Land use (existing and proposed) 
8. Natural resources and energy supply 
9. Noise and compatible land use 
10. Visual effects (including light emissions) 
11. Water resources (wetlands, floodplains, surface waters, groundwater, and wild and scenic rivers) 

 
 TASK 3.5 – PUBLIC INVOLVEMENT (Environmental Science Associates, see Attachment C) 
 

KSA will organize and conduct a Public Review of the Draft EA, Public Hearing (if required) and applicable 
revisions to draft documents.  

 
 Public Review Period 
 

The Draft EA will be distributed to up to five (5) public facilities (e.g., schools, libraries, government 
buildings, etc.) for public review and comment. Upon receipt of public comments, applicable revisions to the 
Draft EA will be made.  

 
 Public Hearing (if required) 
 

If request following the Public Review Period, the Consultant will prepare a notification of the Public Hearing 
for publication in a newspaper in general circulation within the Airport vicinity. The notice will be placed in 
the newspaper a minimum of 30 days prior to the public hearing, in accordance with FAA procedures. The 
Sponsor will assume the cost of the publication notice. 

 
If required, the Public Hearing will be held in an open house manner with display stations regarding 
different elements of the evaluation with a knowledgeable staff member attending each station. A brief 
overview of the entire evaluation will be presented to the public at a prescribed time during the Public 
Hearing. One station will provide a space for attendees to provide written comments. 

 
Documentation of the Public Hearing, including a list of facilities that provided the Draft EA for public 
review, and affidavit of the publication of the public notice and list of comments received, will be included 
as an appendix to the Final EA.  

 
 TASK 3.6 – DRAFT ENVIRONMENTAL ASSESSMENT FOR AGENCY REVIEW 
 

KSA will prepare a Draft EA addressing all project included in the Proposed Action. Once complete, the Draft 
EA will be submitted to the Sponsor and FAA for review and comment. Once written comments are 
provided each comment will be entered into a comment matrix. KSA will respond to each comment and 
submit the comment matrix for Sponsor and FAA concurrence. Once concurrence is received, applicable 

154



Exhibit A – SCOPE OF WORK 
Air Traffic Control Tower (ATCT) Relocation Environmental Assessment (EA) 
March 18, 2025 
 

 

revisions to the Draft EA will be made.  
 

The Draft EA will then be distributed to each agency identified during Task 5, Agency Coordination. KSA will 
review and address agency comments. KSA will include the comment matrix and responses in an appendix 
of the Final EA.  

 
TASK 4 – FINAL ENVIRONMENTAL ASSESSMENT, DETERMINATION, AND FONSI    
 
 TASK 4.1 – REQUEST FOR ENVIRONMENTAL DETERMINATION 
 

Following the resolution of all Sponsor, FAA, and agency comments, KSA will prepare the Final EA for 
distribution to the Sponsor and FAA and request a formal Environmental Determination.  

 
 TASK 4.2 – FONSI/ROD 
 

Assuming FAA approval of the Final EA and Finding of No Significant Impact (FONSI), the Sponsor and KSA 
will prepare a summary that outlines why the projects included in the Proposed Action will not significantly 
impact the environment that may be used in support of the FONSI/Record of Decision (ROD). The Sponsor 
and FAA will review the material and provide written comments to KSA. KSA will address any comments and 
present responses to the Sponsor/FAA for review.  

 
TASK 5 – AGENCY COORDINATION 
 
 TASK 5.1 – PREPARATION AND DISTRIBUTION OF AGENCY COORDINATION LETTERS 
 

Following the Notice to Proceed (NTP) from the Sponsor, KSA, in consultation with the FAA, will prepare and 
distribute letters of notification to applicable local, State, and Federal regulatory agencies who have 
potential involvement in the projects contained in the Proposed Action. KSA will coordinate with the 
identified agencies throughout the duration of the EA.  

 
TASK 5.2 – THC COORDINATION 
 

When applicable, the Sphere 3 will initiate coordination with the Texas Historical Commission (THC) and 
State Historic Preservation Officer (SHPO) who may have interest in the projects contained in the Proposed 
Action.   

 
TASK 5.3 – AGENCY COORDINATION MEETING 
  

KSA will host (if necessary) one (1) virtual Agency Coordination meeting during the preparation of the EA to 
assist the Sponsor in providing required documentation to Federal, State, and local agencies with the goal of 
obtaining concurrence for the Proposed Action.  

 
TASK 6 – SECTION 508 COMPLIANCE (Environmental Science Associates, See Attachment C) 
 
KSA will manage Subconsultants’ contracts and perform coordination and invoicing tasks. 
  
ESA will prepare Section 508 compliant versions of the Notice of Availability (NOA) and Draft EA posted for public 
review and comment.  
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TASK 6.1 – NOA/DRAFT EA SECTION 508 COMPLIANCE 

 
KSA will prepare the Notice of Availability (NOA) and Draft EA and distribute to ESA to be made to conform 
with Section 508 Accessibility Standards.  

 
TASK 6.2 – FINAL EA SECTION 508 COMPLIANCE 

 
KSA will prepare the Final EA and distribute to ESA to be made to conform with Section 508 Accessibility 
Standards.  

 
TASK 6.3 – FONSI/ROD SECTION 508 COMPLIANCE 

 
KSA will prepare the FONSI/ROD and distribute to ESA to be made to conform with Section 508 Accessibility 
Standards.  

 
TASK 7 – PROJECT DELIVERABLES 
 

TASK 7.1 – DRAFT ENVIRONMENTAL ASSESSMENT 
 

KSA will prepare and distribute electronic copies of the Draft EA to the Sponsor and FAA. 
 

TASK 7.2 – FINAL ENVIRONMENTAL ASSESSMENT/FONSI-ROD 
 

KSA will prepare and distribute two (2) hard copies of the Draft EA to the Sponsor and one (1) electronic 
copy to the FAA. Additionally, KSA will provide two (2) thumb drives containing applicable project files to the 
Sponsor. These final copies will be produced and distributed following the receipt of FONSI-ROD from the 
FAA.  

 
TASK 7.3 – PUBLIC INVOLVEMENT MATERIALS 

 
KSA will prepare and produce hard copies for distribution at Public Involvement Events including, but not 
limited to, agenda, sign-in sheets, PowerPoint presentations, public comment forms, etc. All documents 
created for public consumption will be provided to the Sponsor for prior approval.  

 
FEE: 
 
KSA proposes to accomplish the work above on a lump sum basis of $198,220.00 A detailed breakdown of the fee is 
contained in the attached labor hour calculation and subconsultant proposals.  
 
SCHEDULE: 
 
KSA proposes the following schedule for the work outlined in this scope of work. Calendar day durations include 
typical Sponsor and FAA review times; however, overall project timeline is dependent on FAA review and response 
times. The environmental team will proceed with design after each submission and incorporate comments as they 
are received. 
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 Calendar Days from 
Notice to Proceed 

Duration 
(Calendar Days) 

Calendar 
Deadline* 

Task 1: Project Management & Coordination - 13 5/30/2025 
Task 2: Pre-EA Tasks 13 120 7/5/2025 
Task 3: Draft Environmental Assessment 133 240 12/8/2025 
Task 4: Final EA, Determination, FONSI 373 120 3/1/2026* 
Task 5: Agency & Coordination  Duration of EA 
Task 6: Section 508 Compliance Duration of EA 
Task 7: Project Deliverables Duration of EA 
  
  

*Planned completion date/issuance of FONSI 
 

157



Labor Hour Calculation - Draft

CLIENT: Tyler Pounds Regional Airport (TYR)
PROJECT: Air Traffic Control Tower (ATCT) Relocation Environmental Assessment (EA)
KSA NO.: 104066

DATE: 7/10/2025

PROJECTED LABOR-HOURS

Item Project Sr. Project Senior Aviation Aviation Sr. Design Grant Project Science Sphere 3 Travel & Print & Mailing Phase
No. Principal Manager Planner Planner Technician Administrator Assistant Science Assoc. Environmental Expenses Expenses Totals

1.1 Study Initiation & Project Management 1 2 16 24 0 0 0 -$                            -$                            -$                                  -$                    -$                    
1.2 Grant Administration 0 0 6 6 0 12 2 -$                            -$                            -$                                  -$                    100.00$              
1.3 Stakeholder Progress Meetings 1 2 24 36 8 2 0 -$                            -$                            -$                                  -$                    -$                    

Subtotal Projected Man-hours: 2 4 46 66 8 14 2
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: 720.00$             1,120.00$           11,960.00$        12,210.00$        1,280.00$          2,100.00$          260.00$             -$                       -$                       -$                              -$                    100.00$              29,750$                          

2.1 FAA/Sponsor Kickoff Meeting 2 8 8 16 8 2 0 -$                            -$                            -$                                  -$                    100.00$              
2.2 Field Investigations 0 8 16 24 2 0 0 -$                            22,500.00$                -$                                  1,000.00$          -$                    

-$                            -$                                  -$                    -$                    

Subtotal Projected Man-hours: 2 16 24 40 10 2 0
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: 720.00$             4,480.00$           6,240.00$          7,400.00$          1,600.00$          300.00$             -$                    -$                       22,500.00$            -$                              1,000.00$          100.00$              44,340$                          

3.1 Project Description/Purpose and Need 8 20 4 2 -$                            -$                            -$                                  -$                    -$                    
3.2 Analysis of Alternatives 8 20 4 2 -$                            -$                            -$                                  -$                    -$                    
3.3 Affected Environment 8 20 4 2 -$                            -$                            -$                                  -$                    -$                    
3.4 Environmental Consequences and Mitigation 8 20 4 2 -$                            -$                            -$                                  -$                    -$                    
3.5 Public Involvement 8 8 20 4 2 -$                            -$                                  2,500.00$          -$                    

Subtotal Projected Man-hours: 0 8 40 100 20 0 10
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: -$                    2,240.00$           10,400.00$        18,500.00$        3,200.00$          -$                    1,300.00$          -$                       -$                       -$                              2,500.00$          -$                    38,140$                          

4.1 Request for Environmental Determination 2 4 16 -$                            -$                            -$                                  -$                    -$                    
4.2 Finding of No Significant Impact (FONSI)/Record of Decision (ROD) 2 4 16 -$                            -$                            -$                                  -$                    -$                    

Subtotal Projected Man-hours: 0 4 8 32 0 0 0
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: -$                    1,120.00$           2,080.00$          5,920.00$          -$                    -$                    -$                    -$                       -$                       -$                              -$                    -$                    9,120$                            

5.1 Preparation and Distribution of Agency Coordination Letters 8 16 4 0 4 -$                            -$                            -$                                  150.00$              
5.2 THC Coordination 8 16 4 0 4 -$                            -$                            -$                                  150.00$              
5.3 Agency Coordination Meeting 8 16 8 0 0 -$                            -$                            -$                                  -$                    -$                    

Subtotal Projected Man-hours: 0 0 24 48 16 0 8
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: -$                    -$                     6,240.00$          8,880.00$          2,560.00$          -$                    1,040.00$          -$                       -$                       -$                              -$                    300.00$              19,020$                          

6.1 NOA/Draft EA Section 508 Compliance 4 4 32,750.00$                -$                            -$                                  -$                    -$                    
6.2 Final EA Section 508 Compliance 4 4 -$                            -$                                  -$                    -$                    
6.3 FONSI/ROD Section 508 Compliance 4 4 -$                            -$                                  -$                    -$                    

Subtotal Projected Man-hours: 0 0 12 12 0 0 0
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: -$                    -$                     3,120.00$          2,220.00$          -$                    -$                    -$                    32,750.00$            -$                       -$                              -$                    -$                    38,090.00$                    

7.1 Draft Environmental Assessment 8 16 4 -$                            -$                            -$                    2,200.00$          
7.2 Final Environmental Assessment/FONSI-ROD 8 16 4
7.3 Public Invovement Materials 8 16 4 4 -$                            -$                            -$                    -$                    

Subtotal Projected Man-hours: 0 0 24 48 12 0 4
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: -$                    -$                     6,240.00$          8,880.00$          1,920.00$          -$                    520.00$             -$                       -$                       -$                              -$                    2,200.00$          19,760.00$                    

-$                            -$                                  -$                    
-$                            -$                                  -$                    

Subtotal Projected Man-hours: 0 0 0 0 0 0 0
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: -$                    -$                     -$                    -$                    -$                    -$                    -$                    -$                       -$                       -$                              -$                    -$                    -$                                

Subtotal Projected Man-hours: 0 0 0 0 0 0 0
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Subtotal Estimated Cost: -$                    -$                     -$                    -$                    -$                    -$                    -$                    -$                       -$                       -$                              -$                    -$                    -$                                

Total Projected Man-hours: 4 32 178 346 66 16 24
Hourly Rate: 360$                   280$                    260$                   185$                   160$                   150$                   130$                   

Total Estimated Cost: 1,440.00$          8,960.00$           46,280.00$        64,010.00$        10,560.00$        2,400.00$          3,120.00$          32,750.00$            22,500.00$            -$                              3,500.00$          2,700.00$          
198,220$            

TOTALS

Prime Civil (KSA Engineers)

Task 4 - Final Environmental Assessment, Determination, and FONSI

Task 5 - Agency and Tribal Coordination

Task 3 - Draft Environmental Assessment

Task 2 - Pre-EA Tasks

     Task 6 - Section 508 Compliance

Task Description

Subconsultants

Task 1 - Project Management and Coordination

     Task 7 - Project Deliverables (Print/Electronic Preparation & Distribution)

Page 1 of 1
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. C-A-7

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
execute the second contract extension with USIC Locating Services, LLC
for locating and marking water, sewer, and stormwater underground
facilities in a new contract amount not to exceed $500,000, Buyboard
Contract Number 632-20.

Item Reference:

Drafted/Recommended By:
Department Leader Jacob Yanker, Utilities Project Engineer/ Kate Dietz, PE, Director of

Utilities

Edited/Submitted By:
City Manager

 

 

 

 

 
 
In July 2023, USIC began locating water, sewer, and storm water infrastructure for the City of Tyler.
This action was in response to a significant increase in locate tickets generated by the area's increased
fiber optic build-out. The City's current resources could not keep up with the demand for locate tickets.
After consideration, it was determined that proper location and protection of existing assets was needed,
and the City should move forward with USIC Locating Services. 

After two years of USIC locating the City's utilities, we have seen internal resources be reallocated
within the department to other critical roles along with benefits to safety and response time in locating
facilities.
 

It is recommended that the City Council consider authorizing the City Manager to execute the
second contract extension with USIC Locating Services, LLC for locating and marking water,
sewer, and stormwater underground facilities in a new contract amount not to exceed
$500,000.00, Buyboard Contract Number 632-20.

 
Attachments:
07.25.2025 - USIC 2025 Contract Renewal Final
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              SECOND  RENEWAL OF FACILITIES LOCATING AND  

                                 MARKING SERVICE CONTRACT 

                       BETWEEN CITY OF TYLER, TEXAS, AND  

                                USIC LOCATING SERVICES, LLC 

 

THIS SECOND RENEWAL OF FACILITIES LOCATING AND MARKING 

SERVICE CONTRACT (“Second Renewal”) is entered into 

as of ___________, 2025 (“Second Renewal Effective Date”) by and between the 

City of Tyler, Texas, a Texas home-rule municipality (“City”), and USIC Locating 

Services, LLC (“USIC”) (collectively, the “Parties”). 

 

 

                                                   WITNESSETH 

 

WHEREAS, the City and USIC are parties to a Contract for the locating and 

marking water, sanitary sewer and storm water underground facilities (the “Original 

Agreement”), dated June 15, 2023, and approved by City Council on June 14, 2023; 

and 

 

WHEREAS, Section 16.3 of the Original Agreement provides that the contract 

terms cannot be altered, changed or amended except by written signed agreement 

signed by both Parties; and 

 

WHEREAS, Section 5.1 of the Original Agreement established an effective date of 

May 15, 2023, for an initial one-year term, with automatic renewal for up to four (4) 

additional one-year terms, subject to written approval by both Parties; and 

 

WHEREAS, pursuant to Sections 3.5 and 16.3 of the Original Agreement, the 

Parties executed a written FIRST AMENDMENT TO FACILITIES LOCATING 

AND MARKING CONTRACT, approved by the City Council on December 13, 

2023, with an effective date of December 19, 2023, whereby the Parties amended the 

contract price set forth in subsection 3.5 of the Original Agreement, increasing the 

annual amount from $200,000.00 to $500,000.00. All other provisions remained 

unchanged; and 
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WHEREAS, although the Parties did not formally approve a first renewal prior to 

the expiration of the Original Agreement term, both the City and USIC continued to 

operate in accordance with the terms of the Original Agreement and expressed their 

desire to renew its terms; and 

 

WHEREAS, pursuant to Sections 5.1 and 16.3 of the Original Agreement, the 

Parties executed a written  FIRST RENEWAL OF FACILITIES LOCATING 

AND MARKING SERVICE CONTRACT (“First Renewal”) extending the term 

of the Original Agreement for one-year (1), effective May 15, 2024 through May 15, 

2025, approved by the Council on August 14, 2024, and dated September 19, 2024;   

and 

 

WHEREAS, although the Parties did not formally approve a second renewal prior to 

the expiration of the First Renewal term, both the City and USIC have continued to 

operate in accordance with the terms of the Agreement, have acted as though the 

Agreement remained in effect beyond May 15, 2025, and have expressed their desire 

to renew the terms of the Original Agreement; and 

 

WHEREAS, the City and USIC now desire to formally ratify the continued 

performance and mutual obligations beyond May 15, 2025, and enter into this 

Second Renewal Agreement (“Second Renewal”) in order to preserve continuity of 

service and clarify the status of the Original Agreement; 

 

 

NOW, THEREFORE, in consideration of the mutual covenants,  continued 

performance, promises of the Parties, and other good and valuable 

consideration, the receipt and sufficiency of which are hereby acknowledged, 

the Parties hereto agree as follows: 

 

Ratification of Continued Performance. The City and USIC hereby acknowledge 

and agree that, notwithstanding the absence of a formally executed renewal prior to 

May 15, 2025, both parties have continued to perform under the terms of the Original 

Agreement. Such continued performance is hereby ratified, confirmed, and deemed 

to have been undertaken pursuant to this Second Renewal. The City represents and 

warrants that it has obtained all the necessary approvals to ratify and authorize this 

Agreement and all prior services rendered as of the Second Renewal Effective Date.  
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Renewal Term. The term of the Agreement is hereby renewed and extended for a 

one-year period, commencing on May 16, 2025, and expiring on May 15, 2026, 

unless earlier terminated as provided in the Original Agreement. 

 

 

No Other Changes. All other terms and conditions of the Original Agreement, as 

previously amended or renewed, remain in full force and effect and are hereby 

reaffirmed by both parties.  

 

 

IN WITNESS WHEREOF, the parties hereto have caused this Second  

Renewal to be executed by persons duly authorized, on this the ____ day of 

________________, 2025. 

 

 

 

CITY OF TYLER, TEXAS 

__________________________________

City Manager 

                                                               EDWARD BROUSSARD 

ATTEST: 

 

 

 

_________________________________ 

City Clerk 

 

 

 

APPROVED  

________________________________  
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CITY ATTORNEY’S OFFICE 
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                       FOR USIC: 

 

 

 

 

        PRESIDENT 

       ________________________________ 

        PRINTED NAME 

 

THE STATE OF TEXAS § 

§ 

COUNTY OF __________ § 

 
BEFORE ME, the undersigned authority, on this day personally appeared: 
 
___________________________________________, known to me to be 

the person whose name is subscribed to the foregoing instrument, and 
acknowledged that he executed and delivered the foregoing instrument for the 
purposes and consideration therein expressed on behalf of USIC LOCATING 
SERVICES, LLC (USIC). 

 

GIVEN UNDER MY HAND AND SEAL OF OFFICE 

this 

___________________, 2025. 

____________________

_____________ Notary 

Public in and 

for the State of Texas 

______ day of
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CITY OF TYLER
CITY COUNCIL COMMUNICATION

RECOMMENDATION:

Agenda Number. C-A-8

Date: August 13, 2025

Subject: Request that the City Council consider authorizing the City Manager to
approve Change Order #1 with C&A Construction, LLC that will
increase the contract amount by $1,612,104.00 for the Consent Decree
Group 5 Remedial Measures Open Cut, Bid 23-039.

Item Reference: Bid 23-039, Consent Decree, Civil Action No. 6:17-cv-29 effective
April 10, 2017

 

 

 

 

 
 
In 2017, the City of Tyler entered into a Consent Decree with the Environmental Protection Agency
(EPA) to address the Cityâ€™s aging wastewater collection system and resulting discharges. The
Consent Decree became effective on April 10, 2017.

As a part of this Consent Decree, condition assessments are being performed on the sanitary sewer
collection system. The assessments began in 2017, are spread out over an eight (8) year period and are
being performed by Pipeline Analysis.

Bid 23-039 was awarded on June 14, 2023 and the work is substantially complete. Group 5 Open Cut
construction project consisted of approximately 336 sanitary sewer mains by the following methods;
approximately 7,196 linear feet of pipe replacement by open cut, approximately 503 sanitary sewer
main point repairs, construction of 90 manholes, and construction of 13 access chamber assemblies. 

Change Order #1 consists of an emergency repair to the existing 24" Sanitary Sewer Line located
adjacent to Southside Wastewater Treatment Plant. The line recently failed and currently has bypass
pumping in place. The repair consists of 600 LF of Sanitary Sewer Line replacement, 36" encasement,
new manholes, and concrete pier pipe supports as well as erosion control and access to the location. The
additional work cost is $1,612,104.00. 

Original Project Cost: $6,638,512.64
CO #1: $1,612,104.00
Current Project Cost: $8,250,616.64 (~24% increase)
 

It is recommended that the City Council consider authorizing the City Manager to approve
Change Order #1 with C&A Construction, LLC that will increase the contract amount by
$1,612,104.00 for the Consent Decree Group 5 Remedial Measures Open Cut, Bid 23-039.
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Drafted/Recommended By:
Department Leader Tiffany Currie, P.E. Project Engineer / Kate Dietz, P.E. Director of

Utilities

Edited/Submitted By:
City Manager

 
Attachments:
Change Order 1 Group 5 Open Cut
 

 

167

https://legistarweb-production.s3.amazonaws.com/uploads/attachment/pdf/3512772/D100963_Change_Order_1__w_Time__Signed_.pdf


Total Contract Price: Original $6,638,512.64

Previous CO / WO $0.00

Current $6,638,512.64

Increase in

Item No. Contract price

(1) (4)

CO1.01 $5,600.00

CO1.02 $21,425.00

CO1.03 $5,178.00

CO1.04 $51,776.00

CO1.05 $23,375.00

CO1.06 $26,145.00

CO1.07 $20,412.00

CO1.08 $217,668.00

CO1.09 $447,140.00

CO1.10 $7,800.00

CO1.11 $2,310.00

CO1.12 $4,080.00

CO1.13 $29,920.00

CO1.14 $178,800.00

CO1.15 $8,800.00

CO1.16 $2,760.00

CO1.17 $1,650.00

CO1.18 $38,560.00

Tyler, TX 

(3)

Consent Decree Group 5 - Remedial Measures Pipeline by Open Cut

Add Item CO1.02 - Care of Water During Construction for GM11236 

Replacement (1 LS x $21,425.00/LS = $21,425.00)
$0.00

$0.00
Add Item CO1.01 - Mobilization, Insurance, and Bonds for GM11236 

Replacement (1 LS x $5,600.00/LS = $5,600.00)

(2)

KSA Date

6781 Oak Hill Blvd. July 17, 2025

Tyler, TX 75703 Project No.

D100963

CHANGE ORDER No. 1 Location

Contract price

To (Contractor) Job Description

Unit price, change in completion schedule, etc.

Description of changes – quantities, units,

You are hereby requested to comply with the following changes from the contract plans and specifications:

11811 North Freeway, Suite 190

Houston, TX 77060

Decrease in

C&A Construction, LLC

Add Item CO1.03 - Gravity Sewer Line and Manhole Testing for 

GM11236 Replacement (1 LS x $5,178.00/LS = $5,178.00)
$0.00

Add Item CO1.04 - Remove Existing Manhole on Aerial Pipe and 

Construct 60-in Manhole on Aerial Pipe w/ Wateright Ring & Cover for 

GM11236 Replacement (2 EA x $25,888.00/EA = $51,776.00)

$0.00

Add Item CO1.05 - 60-in Diameter Manhole on Aerial Pipe with 

Watertight Ring & Cover for GM11236 Replacement (1 EA x 

$23,375.00/EA = $23,375.00)

$0.00

Add Item CO1.06 - Remove Existing 24-in Sewer Line w/ 36-in Casing for 

GM11236 Replacement (581 LF x $45.00/LF = $26,145.00)
$0.00

Add Item CO1.07 - Remove Existing Concrete Pipe Supports for 

GM11236 Replacement (9 EA x $2,268.00/EA = $20,412.00)
$0.00

Add Item CO1.08 - 24-in C900 PVC Restrained Joint Sanitary Sewer Line 

for GM11236 Replacement (582 LF x $374.00/LF = $217,668.00)
$0.00

Add Item CO1.09 - 36-in Steel Encasement by Open Cut for GM11236 

Replacement (566 LF x $790.00/LF = $447,140.00)
$0.00

Add Item CO1.13 - Access Road Improvements for GM11236 

Replacement (1 LS x $29,920.00/LS = $29,920.00)
$0.00

Add Item CO1.14 - Type R Modified Rock Rip-Rap w/ Grout for GM11236 

Replacement (596 CY x $300.00/CY = $178,800.00)
$0.00

Add Item CO1.15 - Foundation Material for Trench for GM11236 

Replacement (32 CY x $275.00/CY = $8,800.00)
$0.00

Add Item CO1.10 - Connect to Existing Sewer Line for GM11236 

Replacement (3 EA x $2,600.00/EA = $7,800.00)
$0.00

Add Item CO1.11 - Hydromulch for GM11236 Replacement (0.60 AC x 

$3,850.00/AC = $2,310.00)
$0.00

Add Item CO1.12 - Clearing and Grubbing for GM11236 Replacement 

(0.60 AC x $6,800.00/AC = $4,080.00)
$0.00

Add Item CO1.16 - Erosion Control Matting for GM11236 Replacement 

(1200 SY x $2.30/SY = $2,760.00)
$0.00

Add Item CO1.17 - Filter Fabric Fence for GM11236 Replacement (120 SY 

x $13.75/SY = $1,650.00)
$0.00

Add Item CO1.18 - Excavation Safety for GM11236 Replacement (1 LS x 

38,560.00/LS = $38,560.00)
$0.00

\\ksa.net\Gateway\Projects\D100963\400 Construction\06 Change Orders or Field Orders\Change Orders\D100963 - Change Order 1\D100963 
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Increase in

Item No. Contract price

(1) (4)(3)(2)

Contract priceUnit price, change in completion schedule, etc.

Description of changes – quantities, units, Decrease in

CO1.19 $72,625.00

CO1.20 $166,080.00

CO1.21 $280,000.00

$1,612,104.00 

$1,612,104.00 

$1,612,104.00 

(Engineer) Date

(Contractor) Date

(Owner) DateCity of Tyler

The time provided for completion in the contract is increased by 270 additional calendar days added to the contract time for a total adjusted 

contract time of 849 calendar days for substantial completion.  This document shall become an amendment to the contract and all provisions of the 

contract will apply hereto.

$0.00

Total Increase

Difference between Columns (3) and (4)  

$0.00 Total Decrease

Change in contract price due to this Change Order:

 

The sum of $1,612,104.00 is hereby added to the total contract price, and the total adjusted contract price to date thereby is $8,250,616.64.

Accepted by

Approved by 

Recommended by

Add Item CO1.21 - Construct Steel Pile Pipe Supports for GM11236 

Replacement (4 EA x $70,000.00/EA = $280,000.00)

KSA

C&A Construction, LLC

Add Item CO1.19 - Trench Safety for GM11236 Replacement (581 LF x 

$125.00/LF = $72,625.00)
$0.00

Add Item CO1.20 - Construct New Concrete Pier Pipe Supports for 

GM11236 Replacement (12 EA x $13,840.00/EA = $166,080.00)
$0.00

\\ksa.net\Gateway\Projects\D100963\400 Construction\06 Change Orders or Field Orders\Change Orders\D100963 - Change Order 1\D100963 
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QUOTATION
14110 Luthe Rd.

Houston, TX 77039
Office: 832-243-5807

7/15/2025
2310-22R

CUSTOMER PROJECT INFORMATION

CONTACT NUMBER

903.581.8141 Ext. 1313

ITEM # UNIT QUANTITY UNIT PRICE  TOTAL
CO.1.01 LS 1.00 5,600.00$         5,600.00$                            

CO.1.02 LS 1.00 21,425.00$      21,425.00$                          

CO.1.03 LS 1.00 5,178.00$         5,178.00$                            

CO.1.04 EA 2.00 25,888.00$      51,776.00$                          

CO.1.05 EA 1.00 23,375.00$      23,375.00$                          

CO.1.06 LF 581.00 45.00$                26,145.00$                          

CO.1.07 EA 9.00 2,268.00$         20,412.00$                          

CO.1.08 LF 582.00 374.00$             217,668.00$                       

CO.1.09 LF 566.00 790.00$             447,140.00$                       

CO.1.10 EA 3.00 2,600.00$         7,800.00$                            

CO.1.11 AC 0.60 3,850.00$         2,310.00$                            

CO.1.12 AC 0.60 6,800.00$         4,080.00$                            

CO.1.13 LS 1.00 29,920.00$      29,920.00$                          

CO.1.14 CY 596.00 300.00$             178,800.00$                       

CO.1.15 CY 32.00 275.00$             8,800.00$                            

CO.1.16 SY 1,200.00 2.30$                   2,760.00$                            

CO.1.17 LF 120.00 13.75$                1,650.00$                            

CO.1.18 LS 1.00 38,560.00$      38,560.00$                          

CO.1.19 LF 581.00 125.00$             72,625.00$                          

CO.1.20 EA 12.00 13,840.00$      166,080.00$                       

CO.1.21 EA 4.00 70,000.00$      280,000.00$                       

1,612,104.00$     

THANK YOU FOR YOUR BUSINESS!

Signature/Stamp: 

TOTALThis is an estimate, not a contract. This estimate is for completing the job as described above. It is 
based on our evaluation and does not include additional expenses which may be required should 
unforeseen problems arise after the work has started.

Construct New Concrete Pipe Supports

Construct Steel Pile Supports

Type R Modified Rock Rip-Rap w/ Grout

Foundation Material for Trench

Erosion Control Matting

Filter Fabric Fence

Excavation Safety

Trench Safety

24-in C900 PVC Restrained Joint Sanitary Sewer Line
36-in Steel Encasement with Pier or Pile Supports by Open Cut (Pier and Pile Supports will be measured 
and compensated separately)
Connect to Existing Sewer Line

Hydromulch

Clearing and Grubbing

Access Road Improvements

Care of Water During Construction

Gravity Sewer Line and Manhole Testing

Remove Existing Manhole on Aerial Pipe and Construct 60-in Manhole on Aerial Pipe w/ WT R&C

60-in Diameter Manhole on Aerial Pipe with Watertight Ring and Cover

Remove Existing 24-in Sewer Line w/ 36-in Casing

Remove Existing Concrete Pipe Supports

MATERIALS AND SERVICES NOT INCLUDED
- C&A Construction and/or its Subs must be able to set up over each manhole.
- Erosion or site control including plans, permits, implementation, inspection, etc.
- Wellpoints for Dewatering System
- Bypass pumping or plugging of lines
- Any permits or fees, including fees for water source for pipe cleaning or replacement.
- Pre and Post CCTV
- Manhole Rehabilitation
- Pricing based on completing all listed quantities in one mobilization.
- Any work not specifically detailed in this proposal.

AGREEMENT TERMS
All invoices for services covered by the estimate are payable within thirty (30) days after invoice date.

DESCRIPTION
Mobilization, Insurance, and Bonds

EMAIL ADDRESS PREPARED BY

wrivers@ksaeng.com Jesus Socorro

SCOPE OF WORK

2025 Sanitary Sewer Creek Crossing Replacement (GM11236)
This proposal consist of furnishing all tools, equipment, material, and labor necessary for the replacement of approximately 582 linear feet of 24" DIP Sewer main, the
installation of 566 linear feet of 36" steel encasement, the construction of 12 concrete pipe supports and 4 steel pile supports, the removal and replace of one 60" diam.
manhole and the construction of two new 60" diam. manholes, and miscellaneous items. This price is full compensation for excavation, excavation safety, foundation
material, backfill, removal and disposal of the existing pipe and manholes, pipe connectors, inflow protector, manhole ring and cover, end seals, casing spacers, and
appurtenances as detailed in specifications and construction plans. Temporary plugs and bypass pumping are NOT included. 

6781 Oak Hill Blvd. Tyler, TX 75703  KSA Project No.  D100963 / Bid No. 23-039
CONTACT PERSON JOB LOCATION

Whitney Rivers, P.E. 620 W Cumberland Rd. Tyler, TX, 75703

CUSTOMER NAME JOB NAME

KSA Engineering, Inc Consent Decree Group 5 – Remedial Measures Pipeline by Open Cut
ADDRESS JOB NUMBER

DATE:
QUOTATION #:
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14110 Luthe Rd. Houston, Texas 77039 

Office: 832-243-5807 
 

 

April 14, 2025 

City of Tyler/Water Utilities Department 
511 W. Locust St. 
Tyler, TX 75702 

Attn: Mrs. Tiffany Curry, Utilities Engineer. 

Subject: Request for 90-Day Contract Extension – Consent Decree Group 5- Remedial Measures 
Pipeline by Open Cut. 

I am writing to request a 90-day extension for the Consent Decree Group 5 Remedial Measures Pipeline 
by Open Cut contract, which is set to expire on March 22, 2025. We propose a new contract end date 
of June 20, 2025. 

This extension is essential to handle an emergency repair for a sanitary sewer creek crossing and 
complete around 16,000 linear feet of pending post-construction CCTV inspections. 

Thank you for your understanding, and we look forward to your response. If you have any questions 
or need further clarification, please feel free to contact us. 

Sincerely,   

 
 
 
 
Jesús Socorro 
Senior Project Manager 
C&A Construction, LLC 
Mobile: (281) 740-6081 
jsocorro@ca-cons.com 
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14110 Luthe Rd. Houston, Texas 77039 

Office: 832-243-5807 
 

 

July 16, 2025 

City of Tyler/Water Utilities Department 
511 W. Locust St. 
Tyler, TX 75702 

Attn: Mrs. Tiffany Curry, Utilities Engineer. 

Subject: Request for 180-Day Contract Extension – Consent Decree Group 5- Remedial Measures 
Pipeline by Open Cut. 

I am writing to request a 180-day extension for the Consent Decree Group 5 Remedial Measures 
Pipeline by Open Cut contract, which is set to expire on June 20, 2025. We propose a new contract end 
date of December 17, 2025. 

This extension is necessary for the replacement of the sanitary sewer gravity main creek crossing 
SS.GM.T.0011236. 

Thank you for your understanding. We look forward to your response. If you have any questions or 
need further clarification, please feel free to contact us. 

Sincerely,   

 
 
 
 
Jesús Socorro 
Senior Project Manager 
C&A Construction, LLC 
Mobile: (281) 740-6081 
jsocorro@ca-cons.com 
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